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GEF Country Portfolio Study: El Salvador (1994–2010)

From October 2010 to April 
2011, the Evaluation Office of 
the Global Environment Facil-
ity (GEF) conducted a country 

portfolio study of GEF support to El Salvador for the period 
1994–2010. 

Country portfolio studies are a new modality for the Evalu-
ation Office; they are intended to complement the coun-
try portfolio evaluations that are one of the Office’s main 
evaluation streams of work. Specifically, country portfolio 
studies provide additional coverage of country portfolios, 
but with a reduced focus and scope. They are undertaken 
where opportunities exist to collaborate with independent 
evaluation offices of GEF partners as they undertake 
country evaluations. They thus enable the Office to study 
a country’s GEF portfolio with a relatively lower investment 
of cost and effort; this also reduces the evaluation bur-
den on the country while insights and understanding are 
gained through information exchange and collaboration. 

The El Salvador initiative was the first country portfolio 
study undertaken by the Office; it was conducted in collab-
oration with the United Nations Development Programme. 
Since 1994, the GEF has invested about $11.4  million, 
with about $22.7 million in cofinancing, in El Salvador. 
GEF funding has been provided through 11 national proj-
ects. Biodiversity and climate change account for the larg-
est shares of funding—82 and 12 percent of total support, 
respectively. 

Findings
Results and Effectiveness

The GEF has played an important role in supporting 
El Salvador in complying with its obligations under 
the relevant global conventions and in the generation 
of national strategies, but its contribution has been 
smaller in strengthening the country’s legal framework. 

The GEF has supported the Ministry of Environment and 
Natural Resources (known by its Spanish acronym, MARN) 
in complying with its international obligations under the con-
ventions. Through enabling activities, the GEF has helped 
El Salvador organize its environmental management within 
the GEF focal areas by supporting the country’s formulation 
of its first biodiversity strategy and its generation of inputs 
for strategies to be devised for dealing with climate change 
and persistent organic pollutants. The GEF has not made 
any significant contributions toward the strengthening or 
generation of El Salvador’s environmental legal framework. 
Its main contribution has been to provide inputs for the Law 
on Protected Natural Areas approved in 2005. The GEF’s 
contribution has been limited with regard to strengthening El 
Salvador’s institutional framework, with its support consist-
ing of financing enabling activities for capacity building in 
climate change and biodiversity.

The GEF has made an important contribution toward 
capacity building in environmental management within 
the MARN. GEF support of enabling activities has helped 
create capacities for use in surveying and systematizing 
environmental information for decision-making purposes. 
Methodological working guidelines have been established—
for example, for identifying priorities and in surveying. The 
GEF also has contributed to generating capacity for design-
ing instruments and guidance materials. And, through sup-
port of project preparation and subsequent implementation, 
the GEF has helped build capacity for identifying global/
national environmental benefits and using tools for planning 
and monitoring. Many projects have benefited from this 
capacity building, in terms of the close monitoring provided 
by the ministry. 

One problem that remains regarding capacity building 
entails the rotation of trained personnel; such rotation 
hinders continuity of project preparation and monitoring, 
and obliges the GEF Agencies to provide constant training 
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The GEF Evaluation Office is an independent entity reporting 
directly to the GEF Council, mandated to evaluate the focal area 
programs and priorities of the GEF.

The full version of Estudio de la cartera de proyectos  del FMAM en  
El Salvador (1994–2010) (Evaluation Report No. 67, 2012; in 
Spanish, with conclusions and lessons learned in English) is 
available on the GEF Evaluation Office website, www.gefeo.org. 
Also available on the website is GEF Annual Country Portfo-
lio Evaluation 2011 (Evaluation Report No. 64, 2012), which 
presents a synthesis of the two country portfolio studies (in 
Jamaica and El Salvador) undertaken in 2010–11. For more 
information, please contact the GEF Evaluation Office at 
gefevaluation@thegef.org.

in GEF requirements. Another drawback reported by the 
authorities is that various implementers have been exter-
nal consultants, which has diminished the possibility of 
building internal capacities. 

The global benefits achieved by GEF projects are still 
modest or uncertain. The majority of the country’s national 
and regional projects are at an early stage of execution, 
making determination of global benefits premature. In the 
case of completed projects, the information necessary for 
verifying the scope of benefits achieved is not available. 

Relevance

The GEF contribution has been relevant to El Salva-
dor’s environmental priorities, the mandate of the inter-
national conventions, and the GEF mandate, except 
with regard to combating land degradation. The actions 
undertaken have been consistent with existing environmen-
tal problems and have successfully focused on policy issues 
within the GEF‘s mandate—especially regarding biodiver-
sity, mitigation of climate change, and persistent organic 
pollutants. There is less congruence regarding international 
waters and adaptation to climate change, and GEF activi-
ties are not addressing land degradation at all.

Efficiency

Efficiency in proposal preparation has improved 
but weak points remain, and the efficiency of project 
implementation is variable. In terms of the length of time 
required in the project preparation process up to approval, 
efficiency has improved in the latest cycles (GEF-3 and 
GEF-4); this result is due to national capacity building cou-
pled with improvement of the GEF guidelines. Among the 
weaknesses that have affected the efficiency of proposal 
preparation are staff rotation within the MARN and the lim-
ited time available on the part of the GEF focal point. Effi-
ciency as measured in terms of preparation costs has been 
variable, ranging from projects that have not incurred any 
such costs at all to a maximum investment of $350,000 for 
the Environmental Services Project. This last was eventu-
ally canceled, because the El Salvador Congress failed to 
approve it within the prescribed time period. Efficiency as 
measured by the cost-benefit ratios of the projects executed 

has been adequate. The selection process for Small Grants 
Programme proposals is considered efficient in terms of the 
amount of time taken; however, the analysis of national and 
global benefits needs to entail a cost-benefit assessment of 
the outcomes obtained.

Lessons
●● Depending on their individual perspective, communities 

either see the MARN environmental authority as a part-
ner in or an obstacle to environmental management.

●● A project’s effectiveness and efficiency (cost-benefit) 
in generating global benefits are directly related to the 
technical quality of the project interventions.

●● The lack of procedures for systematizing and communi-
cating successful projects can result in positive or nega-
tive effects when they are replicated in other contexts. 

●● The requirements connected with cofinancing loans 
can prevent adequate attention being given to GEF pri-
ority requirements.

●● Lack of an integrated approach diminishes capacity to 
obtain global and national environmental benefits.

●● Greater connectivity between protected areas and areas 
where coffee is produced using environmentally friendly 
methods could decrease inbreeding in isolated and low-
mobility populations and enhance the value of coffee cer-
tification as a tool for biodiversity conservation.

Photo: Jiquilisco Bay in San Dionisio municipality, Usulután Department, El Salvador, by 
Anna Viggh, GEF Evaluation Office.


