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1. Executive Summary 
 
This report presents the results of the final evaluation of the regional project “Capacity Building for Stage II 
Adaptation to Climate Change in Central America, Mexico and Cuba”, prepared for the UNDP country 
office in Panama. The participating countries were: Costa Rica, Cuba, El Salvador, Guatemala, Honduras, 
Mexico, Nicaragua and Panama. The project started July 1st, 2003. The final evaluation was carried out by an 
international consultant and included short visits to Panama, Costa Rica, Nicaragua and El Salvador, carried 
out between October 29 and November 17, 2007. Furthermore, teleconferences were made with the 
participating countries and with UNDP in New York. 
 
The project was executed from Panama, with UNDP Panama acting as the implementing agency for the 
GEF.  The executing agency was the Centro del Agua del Trópico Húmedo para América Latina y el Caribe 
(CATHALAC), also located in Panama. The UNDP/GEF regional coordination unit for Latin America and the 
Caribbean and the UNDP/GEF National Communications Support Unit (NCSU) in New York had a support 
role. In each country, a government entity was assigned as the Enlace National de Implementation (ENI) to 
coordinate the scheduled activities in the country. 
 
The project was conceived as a UNDP/GEF enabling activity with the aim to support the countries in the 
region in their efforts to include vulnerability to climate change in their adaptation strategies. The project 
would also support the countries to prepare the National Communications under the UNFCCC. An important 
element was the application of the Adaptation Policy Framework (APF) as a tool for the analysis, design and 
implementation of adaptation strategies. Each country would work on this subject and receive technical 
assistance from international experts and exchange experiences and methodologies during workshops and 
international seminars.  
 
The project has contributed to the creation of national and local capacity in the participating countries. 
Although there are no means to evaluate the project´s impact separately, one can state that the project was 
among the first addressing this subject and has contributed to put adaptation to climate change on the 
political agendas in the region. The project has also created awareness and increased understanding of the 
issue among authorities and local actors. At present there is acceptance among national governments and 
some sectors in society that climate change is a relevant issue. Thanks to the project, the countries will 
advance more swiftly in the next years; therefore, the Evaluator judges that the impact of the project is highly 
satisfactory. 
 
The project did not collect the local experiences and information to improve the APF; at least not at a central 
point in a way accessible to externals. Several ENIs reported that they have carried out important fieldwork, 
intensively involving local actors and analyzing their roles; reportedly there is a large amount of input 
information available for feedback into the APF. One of the goals pursued in this pilot project, in particular 
by UNDP/GEF, was the development of the APF. The documents received extensively present the technical-
scientific studies carried out but pay much less attention to the local actors and processes. In the view of the 
Evaluator, the lack of a uniform methodology to link the APF with local actors and processes has been the 
primary cause why the local experiences in each country were not collected centrally to generate input for 
enhancing the APF. On the other hand, one must admit that the project goals were very ambitious and 
included elements that, according to the Evaluator, were not necessary to achieve the anticipated capacity 
building. 
 
Due to the many entities involved in the execution, the project documentation was only partly available for 
consultation by the Evaluator, which is not an ideal situation. It is recommended to UNDP/GEF to take this 
aspect into account while devising the institutional set-up of future interventions. The project arrangements 
gave rise to serious difficulties, such that during 2005, the involved partners decided to put through a 
substantial revision and hired an external consultant to design and implement a monitoring and verification 
mechanism. This consultancy provides the basis for this final evaluation. 
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It is recommended to carry out a complementary study to collect and understand the variety of local 
experiences in terms of the actors and processes in the APF. The end products can be a set of best practices 
for the design of adaptation strategies and a manual to apply the APF, compiled in a language adapted to the 
people and type of interventions addressed. 
 
Based on the positive results with capacity building in this project, it is recommended to UNDP/GEF to 
extend its support to the National Communications (on specific adaptation issues) to other regions in the 
world. According to UNDP´s priorities, the APF can play a useful role as a guiding tool and be further 
enhanced on a continuous basis. 
 
The total project budget was US$ 4,900,285 with a GEF grant of US$ 3,016,215, a grant from the Swiss 
government (US$ 200,000) for the PDF-B and in-kind contributions from the national governments (US$ 
1,280,600) and CATHALAC (US$ 105,000). The GEF donation was US$ 250,000 per country and was 
mainly used to carry out specialized studies and, in some cases, to contract extra staff for the ENIs. As a 
general appreciation, the Evaluator judges that the project´s resources were well used. It was not possible to 
determine the cost-efficiency of the separate project activities in the participating countries because the 
required information was not available in Panama.  
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2. Introduction 
This report presents the results of the independent final evaluation of the full-size project No. 2220 
“Capacity Building for Stage II Adaptation to Climate Change in Central America, Mexico and Cuba”, 
implemented by the UNDP Country Office in Panama. The project document [1] was signed July 1st, 2003. 
At the moment the evaluation mission was carried out, the pending project outputs (reports) were about to be 
finalized. 
  
The project was conceived as a UNDP/GEF enabling activity with the aim to support the countries in the 
region in their efforts to include vulnerability to climate change in their adaptation strategies to climate 
change. The participating countries were: Costa Rica, Cuba, El Salvador, Guatemala, Honduras, Mexico, 
Nicaragua and Panama. The project strategy was that each country would work on this subject and receive 
technical assistance from international experts and exchange experiences and methodologies during 
workshops and international seminars. An important element was the application of the Adaptation Policy 
Framework (APF) as a tool for the analysis, design and implementation of adaptation strategies. This tool, 
which was still under development when the Project was approved, was published in 2005 [2].  
 
An entity in each national government, the so-called Enlace National de Implementation (ENI), was in 
charge of the execution and coordination of the project. The UNDP country offices administered national 
contracts and disbursements and had a verifying role. The UNDP country office in Panama assigned as the 
entity responsible for the overall implementation of the project and as such, had the overall authority.  
 
The institutional arrangements of the project were complex (as observed by the Mid-term Evaluation [3]), 
such that during 2005 a substantial revision [4] of the ProDoc was made. The project was designed by the 
ENIs and UNDP/GEF through a participatory approach. Afterwards, the countries and UNDP/GEF sought an 
institution in the region willing and able to execute the project and provide the required technical support to 
the ENI; finally, CATHALAC in Panama was selected.  
 
The total project budget was US$ 4, 900,285, with a GEF grant of US$ 3,016,215, a grant of the Swiss 
government (US$ 200,000) for the PDF-B and in-kind contributions of the national governments (US$ 
1,280,600) and CATHALAC (US$ 105,000). The GEF grant was US$ 250,000 for each country, which was 
targeted mainly at the execution of specialized studies and, in some cases, to contract additional staff within 
the ENIs. 
 
The project “Capacity Building for Stage II...” was a pilot in several aspects:  
 

• the subject “vulnerability to climate change”, specifically as a result of extreme weather events and 
climate fluctuations, and the application of the Adaptation Policy Framework;  

• the selection of the region Central America, including Mexico and Cuba; and 
• the project organization and execution modality.  

 
The ENI had been involved in the development of the APF since the end of the 1990s; notwithstanding, the 
goal of this project was to implement it and to achieve substantial results at the country level. This goal 
turned out to be highly ambitious and difficult to achieve in the reserved time span (three and a half year). 
 
The final project evaluation was carried out by an international consultant with logistic support from 
CATHALAC and UNDP in Panama. The evaluation mission covered a first visit to Panama (October 29-31, 
2007), followed by short visits to Costa Rica, Nicaragua and El Salvador to interview the ENIs and the 
UNDP project officers. The mission was concluded with a validating and debriefing meeting in Panama at 
November 17, 2007. Furthermore, teleconferences were made with the participating countries and 
UNDP/GEF in New York. 
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2.1 Purpose and scope of the evaluation 
The final project evaluation is one of the instruments used by UNDP and the GEF to determine the 
performance and effectiveness of an intervention, to enhance the results and to obtain lessons learned for 
future programming. This final evaluation, led by the UNDP Country Office in Panama, follows the 
guidelines given in the Handbook on Monitoring and Evaluating for Results [5]. Based on the Terms of 
Reference (see Annex A), it is understood that the final evaluation will focus on the following aspects: 
 
(A) Evaluation: 
 

• (R1) To evaluate the results and objectives achieved by the project according to the definitions in the 
Project Document (Prodoc) and considering and evaluating the adjustments to the logical framework of 
the project; 
• (R) To evaluate the project concept and design; 
• (R) To evaluate the implementation approach of the project: 

• use of the logical framework; 
• elements and processes that reflect adaptive management; 
• instruments and activities for Monitoring and Evaluation (M&E); 
• participation of key actors; 

• (R) To evaluate if the institutional set-up allowed to provide adequate technical assistance to the 
countries to carry out the project;  
• To evaluate the level of ownership and self-deployment of the countries;  
• (R2) To evaluate the contribution of the project to the increase of capacity within the national teams; 
• To evaluate the financial planning and the cost-effectiveness of the project; 
• (R3) To evaluate the sustainability of the project results and the execution modalities; and 
• To evaluate the opportunities for replication of the project and its outcomes. 

 
(B) Analysis and recommendation: 
 

• To identify the problems and constraints that may have affected the project implementation and the 
achievement of results and to make recommendations how to avoid them in future UNDP/GEF projects; 
• To summarize the lessons learned that can be extracted from this intervention; and: 
• To summarize the best practices that can be obtained from this intervention related to similar GEF 
projects and to the regional and national actors involved who may consider follow-up action.  

 
This list of elements defines the framework for this independent, final evaluation of the regional project 
“Capacity Building for Stage II Adaptation to Climate Change in Central America, Mexico and Cuba”. 
 

2.2 Main issues to be addressed 
The Terms of Reference give the main issues to be addressed by the final evaluation, which are: 
  

• To assess if the project achieved its objectives, results, impact and products; 
• To assess if the institutional set-up allowed providing adequate technical assistance to the countries 
to carry out the project;  
• To identify the problems and constraints that may have affected the project implementation and the 
achievement of results; and: 

                                                      
1 The elements marked with (R) must be evaluated using the following scale: (HS) Highly Satisfactory; (S) Satisfactory; (MS) 

Marginally Satisfactory; (US) Unsatisfactory. 
2 In addition to the requirements established in the Terms of Reference, this element will be evaluated using the same scale, 

considering the close relationship with the main objectives of the project. 
3 Idem, given the importance for the GEF of the aspects sustainability, replicability and the generation of impact. 
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• To summarize the lessons learned that could be extracted from this UNDP/GEF intervention. 
 
In addition to these, the Evaluator has considered the following aspects as relevant for further investigation: 
 

• The project objectives as they are perceived by the ENIs in the respective countries; 
• The complexity of the institutional arrangements of the project possible alternative solutions; and 
• The interaction of the project with the Adaptation Policy Framework (APF). 

 
In a phone conference, the UNDP/GEF office in New York emphasized its interest to learn about the 
experiences of the project and the lessons it has generated at all levels. 
 
The design or relevance of the Adaptation Policy Framework is outside the scope of this evaluation. Also, 
this final evaluation will not make any judgements regarding the quality of the contents and relevance of the 
adaptation strategies and measures developed under this Project. 
 

2.3 Methodology of the evaluation 
The methodology followed in this final evaluation is based on the guidelines of the UNDP/GEF Handbook 
on Monitoring and Evaluation for Results and on the Terms of Reference, and includes: 

• Reviewing the project documentation handed over by UNDP Panama to the Evaluator; 
• Gathering missing information from the UNDP Country Office in Panama, CATHALAC, 
UNDP/GEF, and the visited ENIs and UNDP Country Offices; 
• Holding semistructured interviews with counterparts and key persons, directly in Panama, Costa 
Rica, Nicaragua and El Salvador, and on distance in the other countries; 
• Holding a debriefing and validating meeting with UNDP, CATHALAC and RBLAC in Panama; 
• The analysis of the information collected during and after the mission; 
• The preparation of a questionnaire to be filled out by the ENIs in each country, focussing on (i) the 
results and impact of the project, and (ii) the execution of the project. 
• The evaluation of the project’s products, results and impact in relation to the objectives and the 
indicators defined in the logical framework; 
• An analysis of the statement of the problem addressed by this project and the adopted strategy and 
project concept;  
• An evaluation of the institutional arrangements and the execution of the project; 
• A round of phone conferences with relevant counterparts to follow-up on the questionnaires and to 
validate the received information. 

 
It must be noted that during the mission in Panama it was decided to adjust the anticipated methodology for 
various reasons. It was considered important to include a meeting with the consultant contracted by UNDP to 
design the monitoring and verification methodology for the project. This meeting was held at the premises of 
CATHALAC on November 1st, 2007. Also, by combining the mission with other work in the region, the 
Evaluator could schedule meetings with representatives of the UNDP offices and the ENIs of Costa Rica, El 
Salvador and Nicaragua during the first days of November. The interviews made it possible to know the 
project from different viewpoints through first-hand information. Including the ENI in Panama, the mission 
covered visits to 50% of the participating countries and – even though the project context is different in each 
country – the visits have helped to obtain a broader and more balanced impression of this regional project. 
November 17, 2007 a closing session (debriefing and validation) was held with UNDP Panama, 
CATHALAC and UNDP/GEF-LAC at the office of UNDP Panama.  
 
The delivery of the final report was delayed until June 2008 due to several obstacles, including the COP at 
Bali (December 3-14, 2007) and the time needed by UNDP to collect all comments, and afterwards due to 
constraints in the agenda of the Evaluator. Based on a second interview with the representative of 
UNDP/GEF in New York, the Evaluator decided to generate a new first draft (April 2008) for review by 
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UNDP/GEF and CATHALAC before circulating the document among the ENIs (May 2008).  
 
At the end of the evaluation mission, the Evaluator developed a questionnaire to be filled out by the ENIs. 
Contrary to the Mid-term Evaluation, open questions were used to capture the individual interpretations of 
the ENIs with respect to the goals of the project and their points of interest. The answers to the 
questionnaires are included in the Annex H (in a separate document). 
 
The Evaluator had difficulties to understand clearly the course of the project, which explains the need to 
review the first draft after the second interview with UNDP/GEF New York and receiving additional 
information in March 2008. The information obtained before and during the mission was incomplete4; while 
CATHALAC denied having certain sources of information (such as the contracts with project consultants), 
UNDP stated that it should have them. In the end, the Evaluator preferred to conclude the evaluation using 
the available information.  
 

2.4 Structure of the evaluation 
This report follows the structure suggested by the GEF for this purpose. Section 3 gives a description of the 
project and its development context. Section 4 presents the findings of the Evaluation, covering the project 
concept and design, its implementation and execution, and the achievements. The sections 5 and 6 
summarize the conclusions, recommendations and lessons learned. 
 
 
 

3. The Project and its Development Context 
 

3.1 Project start and duration 
The Project Document was signed July 1st, 2003; at the end of 2007, all project activities were finalized apart 
from some reports (project outputs) that were still at the printer’s, and the final audits. The next dates may 
serve to follow the course of the project: 
 
2003: 
April 29-30:  Coordinating meeting in Panama; 
May 12-14:   Inception workshop in Panama; 
July 1:   Signature of the Project Document by the eight participating countries; 
   Start of the international project leader; 
July 21-25:  Regional exchange workshop in Havana, Cuba; work plans of all countries; 
September 8-12: Training workshop about PRECIS in Havana, Cuba; 
September 21:  Project meeting in Mexico-City , Mexico. 
 
2004: 
June 28 – July 2: Combined workshops: summary of current vulnerability. 
 
2005: 
April 25 – July 3:  Mid-term Evaluation; 
June:    Leave of the international project leader; 

                                                      
4 Specifically, it was not possible to review the main contracts under this project (project coordinator, consultancies for technical 

assistance, consultancies and contracts with staff in the countries); and the signed versions of the GEF Project Brief and the 
Project Document. One should note that there was little time available between the assignment of the Evaluator and the mission 
to Panama; during  the mission, only part of the documents listed in the Terms of Reference of this final evaluation could be 
retrieved, in spite of repeated requests. A lesson-learned should be, that final evaluations be timely prepared by UNDP and the 
Executing Agency such that an Evaluator can access the complete project files and focus on more relevant issues. 
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August 4-5:  Working meeting in Panama; first version of the substantial revision; 
September:   Start of the new coordinator; 
October 24-28:  Regional workshop in Panama: Final analysis of current vulnerability; 
December 5-6:  Regional workshop in Panama: Generation of national climate scenarios; 
 
2006: 
May 8-12:  Regional workshop in Panama: Evaluation of adaptation options; 
May-June:  Monitoring and verification tour; 
October 23-26:  Regional workshop in Panama: Adaptation strategies; 
 
2007: 
16-17 de April:  Closing session of the project in Panama. 
 
The project was executed in 4 years; the envisaged throughput time was 3 years.  
 

3.2 Problems addressed by the project 
The regional project “Capacity Building for Stage II Adaptation to Climate Change in Central America, 
Mexico and Cuba”, as its name suggests, was aimed at the need to create human, institutional and systemic 
capacity in the participating countries. These countries expect to suffer adverse effects due to global climate 
change5, forcing them6 to adapt in order to avoid or limit social and economic deterioration and to preserve 
the existing natural resources. The capacity of a country to adapt to climate change depends on many factors, 
including: 
 

• the magnitude of the climate change (or the “threat”) in a country or region; 
• the vulnerability to climate change of the human systems in a country or region; 
• the present or natural elasticity  (or “resilience”) of the systems; 
• the capacity of a country to identify its own vulnerabilities and to quantify the risk7 associated to 
each system; and 
• the capacity of a country to devise appropriate measures and to develop and implement effective 
adaptation strategies. 

 
In the context of the United Nations Framework Convention on Climate Change (UNFCCC), it is widely 
recognized that in most non Annex-I countries there exists a need to strengthen the capacity to adapt to 
climate change. The Conferences of Parties (COP) structured the adaptation process into three phases, which 
are (Project Document, p. 3): 
 

• Phase I: Planning, which includes the study of the potential impacts of climate change to identify the 
regions or countries particularly vulnerable and policy options to ensure adequate capacity building 
for adaptation. 

• Phase II: Measures, including the subsequent development of capacity, which might be taken to 
prepare for adaptation (...). And: 

• Phase III: Measures to facilitate adequate adaptation, including insurances and other adaptation 
measures (...). 

 
The First National Communications of the participating countries show that the knowledge about actual and 
future vulnerability is insufficient. This project, being a GEF enabling activity, is aimed at preparing the 
countries for Phase II under the UNFCCC process by creating the appropriate level of capacity in each 

                                                      
5 Specifically, anthropogenic climate change on a time scale of decades. 
6 More precisely, adaptation to climate change in a country refers to the human systems inside its territory, which need to adapt to 

climatic variations in order to prevent their potential degradation. 
7 Risk is defined as the product of vulnerability and threat. 
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country. As an innovative technical element, the project includes the effects of extreme events8 and 
variability as they are obtained from the national studies and analysis of climate change.  
 
The climate in the participating countries exhibits similar characteristics and is governed by trade winds and 
the activity of the tropical convergence zone, with a dry and a wet season in large part of the region. The 
effects of El Niño and La Niña, as well as the occurrence of tropical hurricanes in summer and autumn, 
extend to all countries, but the degree of vulnerability (and therefore, the resulting damage) varies. With 
some exceptions, there exist highly vulnerable areas in all countries due to the local poverty situation, the 
degradation of natural resources and soils; a lack of planning; (inappropriate) land use; and the poor 
preparation and organization to cope with extreme events. Considering the present level of exchange and 
cooperation in the region, the participating countries chose to strengthen their capacities through a regional 
project. 
 

3.3 Immediate and development objectives 
The immediate objective of the project as defined in the ProDoc (p.20) is: 
 

(A) “The project aims at strengthening the capacity of human systems to adapt to climate 
change, in order to reduce their vulnerability to its effects, including climate variability and 
extreme events, in prioritary human systems in the region Central America, Mexico and Cuba.” 

 
Further, the ProDoc (p.16) stipulates the following development objective: 
 

(B) “The goal is to advance in the understanding of future vulnerability in the region and to 
create the capacity to generate strategies, policies and appropriate measures to adapt human 
systems to the impacts of climate change, including the risks associated to climate variability 
and extreme events.” 

 
According to p. 20-21, two components9 contribute to the development objective:  
 

I. “Strengthening the national capacity to adapt to climate change by evaluating the levels of 
vulnerability and adaptation, primarily focusing on the technical, social and economic analysis of 
the human systems. And: 

II. Strengthening the national capacity to adapt to climate change, primarily covering the evaluation, 
priorization and review of adaptation measures.”  

 
In the opinion of the Evaluator, the project design suffers from serious inconsistencies and ambiguities, 
which will be discussed more in detail further on. Interpreting the formulation of the objectives in the 
ProDoc, the Evaluator deduces that objective (A) included the implementation of strategies, which can also 
be understood from the original logical framework and the definition of the products. After the substantial 
revision, the objective shifted to become the one marked as (B), which was operationalized through 
component I. 
 
The interviews with the various counterparts confirm that the original idea was, to pursue objective (A), i.e. 
to achieve direct results in the field. According to the Evaluator, this goal should have been kept at the 
impact level10, moreover given the modest amount of grant money per country, the short project duration and 

                                                      
8 Some examples of extreme events are: hurricanes, intense or prolonged rainfall, and heat waves. 
9 In the terminology of the Project Document, these components are the immediate objectives. Since the next level in the logical 

framework are the “products”, the components can be considered as the “results” (or “outcomes”) pursued by the project. 
10   Notwithstanding, there are interesting examples of impact. In Mexico the project´s  results were used as input to design the 

adaptation component of the National CC Strategies presented in May 2007. Based on this strategy, a work programme is under 
development, which includes quantitative goals concerning adaptation for the period 2008-2012. Mexico considers that “this kind 
of projects promotes the development of policies that include CC in the countries in the region”. 
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the absence of a project strategy set forth for each country at the start of the project. One should furthermore 
raise the question whether the implementation of strategies and measures should be within the scope of a 
UNDP/GEF enabling activity. 
 

3.4 Expected results 
Page 11 and 12 of the Project Document describe the expected situation at the end of the project: 
 

“By strengthening the existing knowledge and covering the blank spots in the First National 
Communications, at the end of the project eight evaluations will have been executed under 
Adaptation Phase II. The evaluations will cover a wide range of prioritary systems that are 
relevant within the national development context.  
   
The project will have contributed to the development objectives (final goal) through 
strengthening the systemic, institutional and individual capacity of beneficiaries to reduce 
vulnerability and adapt to the impact and risks of climate change. The project will also have 
strengthened the capacity of targeted actors to prepare policies and measures under Adaptation 
Phase III. Where spontaneous adaptation measures are identified, the project will facilitate 
their acceptance.”   

 
One can deduce that the project aims at strengthening the in-country capacity among several types of actors; 
first, among those responsible for -or involved in- preparing the National Communications; and second, 
among those directly involved in the design of adaptation policies and subsequent political lobbying.  
 
In addition to this result, the project pursues “strengthening the individual (...) capacity (...) to (...) adapt to 
the impacts of climate change”. In the opinion of the Evaluator, the only possible interpretation is the wish to 
achieve direct impact among final beneficiaries (i.e. the people and communities directly at risk due to their 
vulnerability). These impacts can be, for example: the construction of civil works, changes in land use, 
adjustments in the local organization, changes in attitude and practices, and so on. The project aims both at 
the scientific and political context of each country and the (local) context of beneficiaries in certain 
vulnerable sectors11. Notwithstanding, the formulation of the expected end-of-project situation gives rise to 
multiple interpretations; this apart from the fact that the context is different in each country.  
 
UNDP/GEF´s comments on the review of CATHALAC’s capacity to lead the project [6], state that: 
 

“The creation of capacity within a regional institution was one of the main goals of the project. 
The reason to select CATHALAC through a non-competitive procedure, was an important factor 
for the design of the project.” 

 
Although the ProDoc does not stipulate this explicitly, the selection of CATHALAC as a regional institution 
to supply technical support and to execute the project, was a strategic goal set forth during the 
conceptualization of the project. Through CATHALAC, UNDP and the participating countries hoped to 
strengthen the institutional and professional capacity in the region.  
 

3.5 Development Context 
The adaptation of human systems to climate change (and to changes in general) is strongly intertwined with 
development processes in a society; the most vulnerable systems are the ones that are obstructed in their 
development due to threatening natural phenomena. Hurricane Mitch, as an example, demonstrated the 
severe impact of natural events in the Central American region, causing (ProDoc, p. 3-4) over 9,000 
casualties, a similar number of missed persons and almost 1.2 million people directly affected. Conservative 

                                                      
11 I.e., the local, vulnerable human systems. 
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estimates of the costs of the damage in the region give a figure of about US$ 8,5 billion, which is more than 
the annual GNP of Honduras and Nicaragua together (the two countries most severely hit). Hurricane Mitch 
set back the development in the region by at least a decade.  
 
Recent history also gives indications that countries can implement effective measures for prevention and to 
respond to climate phenomena, as one can conclude by comparing the damage caused by hurricane George in 
the Dominican Republic (1998) with the far less impact of Michelle in Cuba (2001). This shows that, within 
certain limits, human systems can be reoriented in order to cope with adverse natural phenomena, including 
the present climate change. The fundamental challenge for each human system is, to develop the required 
capacity to adapt; if this process does not evolve autonomously, one can stimulate it from outside. This 
regional project is focused on this stimulation, in response to the current limitations summarized in Section 2 
of the Project Document, p.12: 
 

“Capacity to adapt: The countries have severe limitations in their abilities to adapt and to (...) 
manage climate risks, including seasonal forecasting, early-warning systems, preparation in 
case of a catastrophe, risk mitigation and support (...). In most agricultural systems, there has 
been no adaptation so far (...). Experience suggests that the capacity of vulnerable people to 
adapt is insufficient to overcome the current barriers and to adopt appropriate policies and 
measures, even when the required information would be available.   
 
Planning and programmes: At the national and regional level, many plans and programmes do 
not take into account the variability of climate and may unintentionally increase the 
vulnerability. (...) The development strategies conceived under the national political agendas, 
generally do not address vulnerability to climate change and do no consider possible responses. 
This political context has strong implications to identify the correct type of stakeholders and to 
ensure that the identified policies and measures can be adopted.   
 
Social, economic and environmental conditions: The degradation of the social, economic and 
environmental conditions increase the risks associated to climate change and climate 
variability. Given that an important part of the population lives in high-risk areas, the loss of 
human lives, houses and infrastructure is common (...) The effects of climate change on the 
national economies and official development aid are not included in most evaluations of the 
vulnerability.” 

 
As one can see, there are important political aspects of adaptation processes that have their roots in the 
development models in place and the visions behind them. 
 
 

3.6 The Adaptation Policy Framework 
The Adaptation Policy Framework (APF) occupies a central role in this regional project. This provides a 
conceptual structure for countries to develop adaptation measures and strategies negotiated with the key 
stakeholders. Starting point is the recent scientific knowledge about vulnerability to climate change and the 
behaviour of the relevant human systems, combined with the empirical experience present within these 
systems. The final goal of the application of the APF at the country level is the implementation of adaptation 
strategies and measures in national policies and the integration of vulnerability and risk management (related 
to climate change) in the human activities. 
 
The APF was initiated by the NCSP12 to support the non Annex-I countries during the development of 
Adaptation Phase II. The APF consists of 9 technical documents, covering the following elements: (i) scope 
of the project; (ii) stakeholder identification and involvement; (iii) characterization of actual and future 

                                                      
12 The National Communications Support Programme (NCSP) is a joint activity of UNDP, UNEP and the GEF under the UNFCCC. 
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vulnerabilities; (iv) climatic sensitivity, ranges and limits to adaptation; (v) evaluation of actual and future 
climate risks; (vi) socioeconomic situation and perspectives; (vii) capacity to adapt; (viii) preparation of the 
adaptation process; and (ix) review and monitoring of the adaptation process. The APF includes several 
methodological innovations highlighted in Box 4 of the Project Document (p. 17), of which the handling of 
extreme events and climate variability in the vulnerability studies are particularly relevant for this project. 
 
The application of the APF within the project was polemic. On the one hand, the APF helped to integrate and 
to guide the countries to adopt similar working methodologies and to speak a common language. One should  
know that the countries13 had worked on the subject adaptation since 1999 (or before) and most of them were 
directly involved in the development of the APF together with UNDP and a group of international experts 
within the NCSP programme. On the other hand, the APF was not yet a consolidated methodology when the 
regional project was approved. The ProDoc (p. 16) clearly states the ambitions of UNDP/GEF with the APF 
and the implications thereof for the participating countries:  
 

“The NCSP will improve the Adaptation Policy Framework. One will identify a set of methods 
and technical support papers to execute each component of the Framework and the project 
activities. (...) The researchers and users of the Framework commit themselves to maintain an 
interactive dialogue throughout its finalization and application, to ensure that the Framework 
responds to the countries’ needs and to enable its reproduction in other regions. The technical 
support committee for the APF will also review the results of the project on technical aspects in 
order to link the project activities in the countries with the development of the APF.” 

 
The Evaluator concludes that the working agendas of UNDP/GEF and the ENIs grew apart during the 
preparation phase of the project: while UNDP/GEF was focused on applying and improving the APF (and on 
achieving results at a political level and obtaining lessons learned), the ENIs were focused on the national 
studies and on strengthening the internal capacity. During the interviews some ENIs expressed that, when the 
ProDoc was signed, they did not identify it anymore as the outcome of the participatory and negotiated 
activities realized during the PDF-B.  
 
The paragraphs 51-54 of the ProDoc (p. 17-18) may serve to demonstrate this separation. While one may 
reasonably assume that a project strategy, departing from a more conceptual level, boils down to link to the 
specific country context (i.e. linking this to the APF), the ProDoc only describes the potential benefits of the 
APF and the desire to replicate it in other regions in the world. In the opinion of the Evaluator, the project 
strategy should have dealt explicitly with the application of the APF in the context of each of the countries, 
and specified the kind of information the project pretended to retrieve from the local experiences for 
feedback into the APF. In the words of one of the interviewed people, the project “never touched ground”. 
Since this is a pilot project, one assumes that the developers of the APF had a series of questions they wished 
to have answered by means of field experiences, but these questions remained implicit14. 
 
To conclude with a positive observation, the project strategy states that “the project will follow the lemma 
“learning by doing” to improve the capacity to adapt of institutions, government, private sector and civil 
society”. Apart from the formal aspects of the APF and the large ambitions regarding the scope of the 
generated strategies, all ENIs could confirm that the process of “learning by doing” was very valuable and 
effectively achieved in practice. 
 
 

                                                      
13 More specifically, the people who work at the Enlaces Nacionales de Implementación (ENI). 
14 In an interview with the representative of UNDP-GEF in New York, it was explained that the countries and UNDP were very 

enthusiastic about the APF and about this capacity-building project; one expected to collect many experiences and lessons. The 
desire to learn was so large that little attention was paid to devise a solid project strategy and to secure its viability. In addition, 
there was a lack of field information in the countries and no base line was defined.  
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3.7 Institutional arrangements 
While UNDP acts as the Implementing agency of this project for the GEF, the tasks and responsibilities for 
the project execution are distributed among a considerable number of actors and counterparts: 
 

• the UNDP Country Office in Panama; 
• CATHALAC in Panama (the Executing Agency); 
• the UNDP Country Offices in the other seven participating countries; 
• the regional unit of UNDP/GEF for Latin America and the Caribbean, based in Panama; 
• the UNDP/GEF office in New York; and 
• the 8 Enlaces Nationales de Implementation (ENIs) in the participating countries. 

 
 
The institutional arrangements further included: a Project Management Unit (URI), a Technical Advisory 
Committee (CAT) and a Project Advisory Committee (CAP). The following diagram, taken from the Project 
Document (p. 54), shows the entities involved in the project execution and the assumed interrelations and 
dependencies among them.  
 

 PNUD Panamá 
Oficina Central 

PNUD

Proyecto Regional 
Unidad de 

Implementación

PNUD-GEF 
(NCSU) 

 
Enlaces de Proyecto 

Nacional (8) 

En cada país: 
Instituciones Nacional
Expertos Nacionales 

Oficinas de 
PNUD en países 

• Donantes 
• PNUD-GEF 

 
Comité 

Asesor de 
Proyecto 

 
Comité 
Técnico 
Asesor 

CATHALAC 
Agencia Ejecutiva

 
 

Figure 1  Institutional arrangements of the project [1]. 

 
In the diagram the sub-ordination of the URI to the UNDP/GEF office in New York (and not only to 
CATHALAC) draws the attention. The complexity of the institutional arrangements gave rise to serious 
problems, which have been treated in detail by the Mid-term Evaluation. As will be discussed in the 
following section, the problems during the execution of the project were originated during the design phase 
of the project when one should have tested whether the envisaged structures were viable and compatible with 
the assigned roles. The fact that the URI, CAT and CAP could not deploy themselves effectively, clearly 
demonstrates that they were not viable (in case of the CAT) or did not address the needs of the project15 (in 

                                                      
15 UNDP-GEF´s support to the project, as well as the figure of the Technical Advisory Committee, are outcomes of the review of 

CATHALAC´s capacities [11]. Since CATHALAC only partially fulfilled the required technical profile, the support from 
international experts was sought to provide technical assistance to the countries. Even though, it was assumed that CATHALAC 
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case of the URI and the CAP). 
 

3.8 Substantial revision and logical framework 
After the Mid-term Evaluation (2005), a substantial revision of the project was put through with the aim to 
solve the organizational problems and to clarify the interpretation of the objectives. The revision process was 
again participatory [7]. The substantial revision reformulated the institutional arrangements and tried to 
reduce the communication problems between the counterparts. The most important measure was the 
suppression of the Technical Advisory Committee and the creation of a new one, the Comité Colegiado, 
which would act as a platform for the ENIs to support mutually themselves on technical aspects. The Comité 
Colegiado would also: 
 

“Identify the needs to contract technical assistance required by the Project until its completion 
and to define the appropriate contract modalities.” 

 
Furthermore, the URI was suppressed, being its functions directly absorbed by CATHALAC. The 
composition of the Project Advisory Committee was simplified by eliminating the representative of the GEF 
Secretariat and reducing the representation of the countries to two (instead of one per country). UNDP/GEF 
continued to play a supportive role and should “guarantee the provision of appropriate advice in the 
application of the APF”. On p. 12, it is observed that: 
 

“Through the ENIs and CATHALAC an interim regional coordinator will be appointed until 
December 2005, when he will be confirmed or replaced (...) the decision will be taken by 
general agreement among the parties in the meeting and the procedure for the selection of a 
new coordinator of the mentioned Committee16”.  

 
It must be noted that the international project manager was dismissed mid 2005 due to: (i) the failure to 
impose CATHALAC on the national agendas of the countries; and (ii) professional and personal frictions 
with the Direction of CATHALAC17. Subsequently, CATHALAC proposed an employee (who already 
worked with CATHALAC in the project) to become the interim coordinator. The countries approved this 
procedure during the process that led to the substantial revision.  
 
The substantial revision did not address the logical framework, even if the Mid-term Evaluation had pointed 
at the ambiguity of the original objectives, the lack of clear indicators and the absence of a base line. The PIR 
2005 [8] mentions that a substantial revision has been put through but that no adjustments were made to the 
logical framework. The latter was adjusted afterwards, as a result of the consultancy carried out by18 
Callender in 2006. The PIR 2006 [9] reports the introduction of the new logical framework and the 
redefinition of the indicators in May of that year19.  
 
Under the new logical framework, the scope was the project was narrowed, which affected the 
implementation of the adaptation strategies and measures, the generation of envisaged products and the 
proposal for a strategy in each country. The Evaluator ignores whether the GEF Secretariat has been 
informed about this significant change20. One must further note that the application of the APF did not play a 
central role anymore after the revision; there are no indicators in the logical framework related to the APF. 
 
 

                                                                                                                                                                                
would identify the needs in the countries and define the activities required to meet them.  

16 It is not clear whether reference is made to the Comité Colegiado or the Project Advisory Committee. 
17 These causes were mentioned independently by CATHALAC and UNDP-GEF in New York. 
18 The proposition to carry out a monitoring and verification mission is announced in section 5 of the PIR 2005.  
19 The Evaluator has not been able to retrieve a document in which the new logical framework is formally approved, but there exists 

internal correspondence [10] between UNDP Panama and UNDP-GEF LAC. 
20 The Project Document (p. 110) prohibits to put through significant changes in the project´s objectives and outcomes, however. 
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The verification mission 
In 2005, UNDP proposes to contract a consultancy to prepare a methodology for monitoring and verification 
of the project activities21. The contract was granted to Ms. Teodolinda Callender who designed the 
methodology and afterwards implemented it as well. In May and June of the 2006 she performs a verification 
mission to all participating countries. UNDP Panama finances her work using TRAC funding (US$ 50,000) 
because there were no funds allocated for this purpose in the project22. 
 
Callender’s mission corrects the defect mentioned in paragraph 26 of the Mid-term Evaluation (p. 12), i.e. 
the lack of indicators without which “at project closure it will be difficult to identify the degree of fulfillment 
with the initial expectations”. After all counterparts accepted the methodology proposed by Ms. Callender, 
the logical framework was accordingly adjusted. According to the Evaluator it would have been more correct 
to: (i) first adjust the logical framework, clarifying the project objectives and results; and afterwards (ii) 
define the monitoring and verification methodology. This would have eliminated any doubt that the defined 
indicators were subject to the realized (or achievable) field results23. On the other hand, given the 
participatory character of the project, the approach followed by Callender was the most viable one. Ms. 
Callender pointed out24 that it was not possible to correct the absence of a base line for each of the 
participating countries. 
 
Product and M&E matrices 
Starting point of Callender’s monitoring method is an inventory of the tangible products, which presence can 
be verified in the countries. These products are:  
 

• the events, meetings and workshops carried out (or visited) during the project; 
• a list of the participants, including their names, functions and origin; 
• a list of the studies carried out under the project; and 
• a list of the reports generated under the project. 

 
In a dialogue with the ENIs, Callender fills out two tables (“matrices”) with relevant information for each 
participating country: 
 

(1) the inventory of capacity creation; and 
(2) the product-activities matrix 

 
Based on the “realized products”, a third table is generated:  

 
(3) the Monitoring and Evaluation (M&E) verification matrix. 

 
A product-activities matrix is also produced for the “regional” component, which covers the regional 
workshops convoked by CATHALAC and the reports compiled on the basis of the country reports. 
Subsequently, the information is introduced into the verification matrix (3) for the regional project, which 
allows comparing the project progress with the proposed objectives (indicators). Finally, the progress is 
evaluated by assigning a percentage to it. Callender assessed the progress in each country through a 
negotiating process with the local ENI at the end of her visit. The project coordinator at CATHALAC 
estimated the overall project progress. 
                                                      
21 Specifically, of the activities carried out in each of the countries. 
22 This consultancy was announced in the substantial revision. The Evaluator wonders why CATHALAC, being the Executing 

Agency, did not anticipate this need for monitoring and did not allocate the required budget from the project funds in dialogue 
with UNDP Panama. 

23 The Evaluator want to express his admiration for the systematic and firm work carried out by Ms. Teodolinda Callender, who 
managed to give a practical orientation to the proyect, and – in negotiation with the countries – assessed the rate of advance in the 
best possible way. Callender´s mission and methodology have been of utmost importance to perform this final evaluation. 

24 Interview 1st November 2007. 
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Logical framework and evaluation methodology 
The logical framework of the project as agreed upon after the substantial revision is shown in Table 1. The 
final evaluation will adhere to this logical framework and make use of the results of Callender’s verification 
mission25.  
 

OVERALL OBJECTIVE: The project aims at strengthening the capacity of human systems to 
adapt to climate change, in order to reduce their vulnerability to its effects, including climate 
variability and extreme events, in prioritary human systems in the region Central America, Mexico 
and Cuba. 

INDICATOR MEANS OF VERIFICATION 
(A) Human resources have been created with the ability 
to identify the aspects of systems in the region that are 
vulnerable to climate change and variability. 

(A) Documents reporting the training workshops of 
people and institutions in the countries on issues related to 
the evaluation of vulnerability and the development of 
adaptation strategies. 

(B) The aspects of prioritized vulnerable systems that 
require adaptation to the effects of current and future 
climate change in the region have been identified.   

(B) An analysis of current and future vulnerability of the 
prioritized, selected human systems has been carried out 
for each country. 

(C) Methodologies have been developed in the region to 
assess the vulnerability of the human systems to climate 
change and variability, and to design adaptation 
strategies. 

(C) Documents of the workshops and meetings in which 
the countries in the region have shared methodologies, 
results and experiences with the development of processes 
to assess de vulnerability and to design adaptation 
measures. 

(D) Strategies have been identified in the region that 
strive at minimizing the impact of climate change on the 
prioritized human systems identified for each country. 

(D) Adaptation strategies to climate change in the 
prioritized areas in the region have been produced. 

SPECIFIC OBJECTIVE 1: To strengthen the systemic, institutional and individual capacities of 
the key actors to evaluate the vulnerability and adaptation to the impacts of climate change, 
including climate variability, risks and extreme events, in prioritized systems at the regional, 
national and local levels.   

INDICATOR MEANS OF VERIFICATION 
(1) Individual Capacity: The increase of the number of 
national and regional experts trained and made familiar 
with the evaluation of the vulnerability and adaptation to 
the impacts of climate change during the 3 project years 
in each of the participating countries. 

(1) Document, including an inventory of the increase (%) 
of national and regional experts trained in the subject. 

(1a) Institutional Capacity: The increase of the number of 
persons or experts in the selected prioritized sectors, 
trained or made familiar with the subject evaluation of the 
vulnerability and adaptation to the impacts of climate 
change in the key institutions. 

(1a) Document including an inventory % of the persons 
trained in the subject in the institutions. 

(1b) Systemic Level: The increase of specialized reports, 
technical papers and evaluation documents that are 
representative for the trends and vulnerabilities of the 
countries and the region and the capacity to adapt to new 
conditions. These documents must demonstrate the 
improved skills and understanding of the problem and 
serve as a basis to strengthen national policies in the 
selected, prioritized sectors. 

(1b) Document with a bibliography of technical papers 
and evaluation reports that are representative for the 
trends and vulnerabilities of the countries and the region 
and the capacity to adapt to new conditions.  

(1.1) An evaluation of the vulnerability to the current 
climate for the selected prioritized system for each 
national component. 

(1.1) A national report of the vulnerability to the current 
climate for each component.  

                                                      
25 In the received documents there exists a slightly different version of the logical framework. For the sake of consistency, the 

Evaluator has opted for the version identical to the format of the verification matrices used by Callender. 



Final Evaluation of the Regional Project “Capacity Creation for Stage II...” UNDP/GEF/RLA/01/G31/1G/99  

20/91 

(1.1.1) A regional summary of current climate 
vulnerability that comprehensively summarizes these 
evaluations, the impacts and the capacity to adapt 
finalized during the 4th quarter of 2004 and to be 
reviewed with the help of international experts. 

(1.1.1) Compendium of main factors (extracts of the 
evaluations of the country components of vulnerability to 
the current climate) 

(1.2) A national evaluation of vulnerability and a report 
for each country that comprehensively evaluate future 
impact and the capacity to adapt, to be finalized during 
the 4th quarter of 2004 and to be reviewed with the help 
of international experts 

(1.2) A national study of the future climate vulnerability.  

(1.2.1) A regional report that comprehensively evaluates 
the future impact and the capacity to adapt, to be finalized 
during the 4th quarter of 2004 and to be reviewed with the 
help of international experts. 

(1.2.1) 1 report of regional vulnerability. 

(1.3) 2 regional training workshops and 2 integrating 
regional workshops carried out during the 6th trimester. 

(1.3) 4 reports of regional workshops. 

(1.3.1) An (X) number of courses/workshops concerning 
adaptation to climate change and an increase in projects 
in the educational sector. 

(1.3.1) Recordings of universities and other educational 
centers about new courses offered concerning aspects of 
climate change. 

(1.3.2) Increment (%)of projects and activities on the 
subject climate change in each country. 

(1.3.2) Document listing projects and activities concerning 
climate change reflecting the % of progress in projects 
and activities in each country. 

(1.4) Regional summary of lessons learned and activities 
that reflect the understanding of current vulnerability and 
the participation of the key actors in the adaptation 
process to climate change. 

(1.4) Document, compendium of lessons learned 

SPECIFIC OBJECTIVE 2: To strengthen the systemic institutional and individual capacities of the 
key actors clave to develop strategies to adapt to climate change at the regional, national and local 
levels. 

INDICATOR MEANS OF VERIFICATION 
(2) Number of key organizations at the end of the project, 
involved in the planning and monitoring process and the 
identification of adaptation measures. 

(2) List of key organizations involved in the identification 
of adaptation options and the identification and 
verification of viable and feasible adaptation measures. 

(2.1) Matrix to prioritize adaptation measures. (2.1) A national report with the matrices to prioritize 
adaptation measures that includes a description of the 
criteria and methodologies used. 

(2.1.2) Proof of the participatory process including the 
key actors in each country 

(2.1.2) Report of the participatory process of the key 
actors in each country (social groups, universities, 
government institutions and NGOs). 

(2.2) The capacity of the country to implement adaptation 
measures in the area of study 

(2.2) Report of the capacity to implement adaptation 
measures at the sites of study. 

 (2.2.1) A regional summary of the capacity to implement 
the adaptation measures in the prioritized areas in each 
country 

(2.3) Adaptation strategies defined including the 
respective indicators and policy options to achieve the 
adaptation for each prioritized system. 

(2.3) A national report of the strategies for each prioritized 
system including a characterization of the human systems, 
effectiveness, barriers, opportunities and actors. 

 (2.3.1) A regional report (compendium) including a 
characterization of the human systems, effectiveness, 
barriers, opportunities and actors. 

Table 1 Logical framework of the project "Capacity Building for Phase II... ", 
compiled using Callender’s verification matrices. 
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Regarding the logical framework, the following is observed: 
 

• The four indicators corresponding to the overall objective are verified by means of documents. In the 
opinion of the Evaluator, a document is not an appropriate means of verification to evaluate impact 
since it is an indirect source of information. 

• The indicators (1, 1a and 1b) measure the achieved individual, institutional and systemic capacity 
building. The corresponding means of verification does not establish how to determine the progress 
but rather repeats the definition of the indicator. 

• The indicators (1.1 and 1.4) do not necessarily measure the progress towards the Specific Objective 1, 
but rather the accomplishment with the subordinated list of products (“outputs”). And: 

• The indicator (2) does not necessarily reflect an increment in capacity, since the mentioned 
organizations may be existing before the project (i.e. they may be part of the base line). 

 
Although this logical framework has been an important tool for monitoring the project, it is less suitable to 
evaluate the achievements and impact of the project. This is, among other things, due to the qualitative and 
highly institutional character of the project’s objectives and the lack of specific and measurable indicators at 
that level. Indicator 2.2 may serve as an example. How to evaluate that “the country’s capacity to implement 
adaptation measures” has improved? In order to assess this, the production of a report is not sufficient, 
because one should verify upon project closure that the involved actors have learned to work towards 
specific results within improved processes.  
 
The verification of results beyond checking the presence of documents could have been introduced into the 
logical framework by defining the indicators (A)-(D) in such a way that they measure the achievement of the 
objectives and effects among the targeted beneficiaries of the project. One should note that the indicators 
(A)-(D) do not impose any quality criterion for the reports produced under this project. When has a person 
been trained satisfactorily? What should be the profile of a person in order to be relevant for this project? 
When can a strategy described in a report be considered as satisfactory? The Evaluator believes that the 
project could have set forth more practical goals– with corresponding indicators – such as, for example: 
 

• The increase in the number of staff at the ENI involved in adaptation, within a five-year time span; 
• The number of regional events about adaptation held at the level of national governments; 
• The preparation and approval of new laws, resolutions, directives (for example involving the 

financing and insurance sector) in the countries;  
• The execution of civil works in the prioritized areas and sectors to compensate the adverse effects of 

climate change. And: 
• The preparation and promotion of new projects and programmes in the region related to adaptation to 

climate change and vulnerability. 
 
Even though a direct relationship between cause and effect would be difficult to establish in many cases, this 
kind of indicators would help to evaluate the impact and relevance of the project26.  
 
 
 
 
 
 
 
                                                      
26 In fact, there were many positive outcomes of this kind. In most of the countries, staff at the ENIs increased significantly; in 

2008, there will be a conference of the  presidents of the countries addressing vulnerability to climate change; there were 
advances in water legislation (Nicaragua). Further, the ENIs demonstrate an improved capacity to propose new projects (among 
others, they prepared several PIFs for the GEF). 
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4. Results and Conclusions 
4.1 Conceptualization and design of the project 
The Mid-term Evaluation has already discussed the main defects in the project design in detail. The project´s 
objectives were ambitious considering that one aimed to (i) finalize and improve the Adaptation Policy 
Framework (APF), (ii) identify adaptation strategies in selected sectors in the participating countries, (iii) to 
include these strategies at the level of national policy, and (iv) create regional synergy. One should raise the 
question whether these elements, each with its own complexity, were all indispensible for the “creation of 
capacities” as a preparation for the National Communications.  
 
The Project Document outlines a project with great potential and strong links to development issues in the 
countries, both at the level of the selected human systems and the policy level. The STAP revision confirms 
the existence of this potential. Notwithstanding, more is needed in order to design a viable project. As the 
Mid-term Evaluation states (p. 14): 
 

“The objectives as defined in the ProDoc transmit the image of a project scope that appears to 
be highly ambitious for the allocated time span, and for the assigned financial and human 
resources.” 

 
In order to evaluate the potential impact of the project, one may not forget that the GEF grant per country 
was only US$ 250,000, to be executed mainly in specialized studies. Although the APF highlights the mayor 
steps to be taken for developing and implementing adaptation strategies and measures within the context of a 
country, the project does not elaborate on how to achieve them. Moreover, the project assumes beforehand 
that applying the APF is always viable in all countries and that very significant progress can be made with 
the subsequent steps of the APF in a time span of only 3 years.  
 
The Mid-term Evaluation observed that the project was ambiguous regarding its scope and objectives; the 
representatives of the ENIs confirmed this during the interviews. There is no doubt that the goals of the 
project were discussed and fine-tuned during the preparation phase, but they were not sufficiently 
operationalized. The project27 would have been much more clear if, as part of the preparation phase, one 
would have clearly identified the key actors in each of the countries. There exist “key actors” at all levels 
with specific roles each for the implementation of adaptation measures and decision-making. Neither the 
Project Document nor the final reports, however, specify in detail who they are and which role they play.  
 
As a consequence of a project design with a low degree of operational details, the logical framework became 
very generic28. As a result, it is difficult to evaluate the relevance of the activities proposed to achieve the 
objectives, as observed by the Mid-term Evaluation (paragraph 33, p. 14): 
 

“The Work Plans must establish clear relationships between the project´s objectives, activities 
and expected results by using a similar terminology in the various documents in order to 
establish the required consistency for monitoring.” 

 
During the project, the operational problems were solved by specifying the project´s objectives, the roles and 
commitments of each of the counterparts and, in a later stage, the verification mechanism. Notwithstanding, 
there remains a discrepancy between the original goals of the project and the course it took in practice. The 
Evaluator judges that the PDF-B did not produce a properly detailed and structured project29. In order to 
explain the design and preparation process, the UNDP/GEF office in New York30 stressed the enthusiasm 
and unanimity among the counterparts and their desire to obtain support for the subjects in the National 

                                                      
27 Specifically, the activities and products to achieve the overall objectives. 
28 See the discussion about the indicators and means of verification in section 3.8. 
29 The PDF-B neither established a base line for the project. 
30  Interview with the spokesman of UNDP/GEF New York, March 2008. 
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Communications. The countries more or less knew what they needed; they had great expectations of the APF 
and were eager to “learn by doing”. Without this explanation it is difficult to understand by an outsider, why 
the project structure and institutional arrangements received so little attention.  
 
One must note that the STAP revision did not seriously cover the operational aspects either. The Evaluator 
recommends UNDP/GEF to pay attention to this fact and possibly, include an assessment of the viability and 
structure in the project cycle. If a project is initiated by UNDP/GEF itself, it might be appropriate to contract 
an external consultancy to review the project from an independent perspective31.  
 
On can further raise the question whether the project should have pursued the implementation of direct 
results in the field. This project did not only aim at strengthening the capacities of the ENIs and related 
entities, but also those of local beneficiaries. In the opinion of the Evaluator, the differentiation in the GEF 
between enabling activities and implementation projects helps to keep the focus right; during the 
conceptualization process, one should ask oneself continually if a given outcome or activity is in line with 
the type of project. 
 

4.2 Institutional arrangements 
As can be deduced from the problems during project implementation, the institutional arrangements were not 
optimal. This weakness was already observed during the Mid-term Evaluation, which emitted a series of 
recommendations. Apart from the complex structures that involved a large number of actors, their roles were 
not well defined.  
 
UNDP’s answer to the STAP revision (Annex U of the Project Document) proposed to improve several 
weaknesses in the original institutional set-up, by assigning more competencies to the Technical Advisory 
Committee (CAT): 
 

(a)  supervision and management of activities; 
(b)  monitoring and evaluation of the products; and 
(c)  identification of vulnerable actors in the countries. 

 
In practice, the CAT could not establish itself firmly enough to assume these functions. How could one 
assign such a key role to a project institution that turned out to be not viable? To understand this, one should 
bear in mind that the previous assessment of CATHALAC’s institutional qualities [11] recommended to 
support the organization on administrative and technical aspects. The CAT would take charge of this and 
serve as a platform for the experts of UNDP/GEF, the ENIs and the externally contracted experts. The 
modality of “shared competences” (a)-(c) between the participants and the CAT, can be explained by the 
participatory process to design the project. One may doubt whether this modality is viable; in the view of the 
Evaluator, the supervision, management and evaluation should not be assigned to an institution whose 
viability and autonomy have not been demonstrated clearly from start; because, if things do not work out, the 
project will be left without a firm leader.  
 
Concerning the identification of the needs for technical support, the institutional arrangements gave rise to 
serious confusion. As the survey carried out by the Mid-term Evaluation shows, the countries were not 
satisfied with the support they received. Taking into consideration that CATHALAC did not have the 
technical capacity to provide this support, one may reasonably assume that it neither had a well-developed 
capacity to detect the needs; moreover, the organization was not present in the countries. As a remedy, 
international experts were contracted whose perspective was first of all academic and who did not directly 
address the subjects that were relevant for the countries. While the overall responsibility for the technical 

                                                      
31 Effectively, UNDP/GEF contracted two consultants to review CATHALAC’s competences [11], but their work did not analyze 

the viability of the project itself. 
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support component (and for the overall execution of the project) was assigned to CATHALAC32, the 
existence of the Technical Advisory Committee provoked an attitude in CATHALAC to wait until the 
committee would take the lead. While the countries awaited support on relevant issues, CATHALAC argued 
that it did not receive information about what kind of support was requested33. 
 
According to the Evaluator, the original institutional arrangements compromised CATHALAC’s position as 
the Executing Agency of the project. While the idea was that UNDP/GEF and the CAT would assist 
CATHALAC to manage the project by means of the Project Coordinating Unit (URI), this structure in 
practice gave rise to confusion. In spite of the good intentions, the efforts to provide support to CATHALAC 
should not have interfered with the institutional arrangements and could have been carried out in the 
background. The substantial revision corrected this weakness by assigning the full responsibility for the 
project execution to CATHALAC, which, according to the interviews, yielded positive results34.  
 
In the design phase, UNDP asked for an assessment of the strengths and weaknesses of potential 
implementation modalities [12]. Even with this assessment, the resulting institutional arrangements were not 
satisfactory. One can draw several important lessons from this project: 
 

(1) The functions of project institutions (organizations, committees, etc.) must be clearly delimited and 
must not be in conflict one with another; 

(2) UNDP should carefully take notice of the business plans of a candidate-executing agency (in this 
case, CATHALAC). Even if the institution has the appropriate profile to take charge of the project, 
one should also try to understand how this commitment would evolve after some years. 
CATHALAC accepted the responsibility for this project on strategic grounds, but while the 
institution grew, its interest in the project became less and less35; and 

(3) It is important to create a clear hierarchy between the involved entities within the UNDP system (in 
this case UNDP/GEF New York, UNDP/GEF LAC, the UNDP country office in Panama, and the 
other UNDP country offices). 

 
As a general rule, one can observe that a minimum number of counterparts will help to minimize the risk of 
conflicts of interest and mandate.  
 

4.3 Implementation of the project 
The project was finalized in four years, one more than envisaged. Taking into the account the complexity of 
the project, CATHALAC and UNDP managed to execute the anticipated activities within a very acceptable 
time span. The implementation of this regional project included three levels; UNDP was directly present at 
each of them: 
 
Regional level: 

• UNDP/GEF New York; 
• UNDP/GEF LAC; 

 
Level Panama: 

• UNDP Panama; 
• CATHALAC; 

                                                      
32 As expressed by the spokesman of UNDP/GEF in New York to the Evaluator. The Director of CATHALAC however, 

commented that this is not the perspective of his institution, because UNDP/GEF had committed itself to providing assistance. 
Therefore in his view CATHALAC and UNDP/GEF were jointly responsible. 

33 Interview with the Director of CATHALAC, November 17, 2007. 
34 To mention one example, the technical support given by Mr. Winograd during the last year of the project, was very well received. 
35 In this aspect, one should understand the financing needs of an institution. In particular staff of a growing institution is in many 

cases paid out of project budget. Since securing the institution’s continuity usually has the highest priority, personnel is often not 
allowed to work on one project alone, which reduces the performance of the project.  
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Country level: 

• The UNDP country offices; and  
• The Enlaces Nationales de Implementación (ENIs). 

 
The responsibility for the implementation of the project was established at the level UNDP Panama.  
 
 
Cost-effectiveness 
Contrary to GEF mitigation activities, for which there has been a quantitative indicator established to assess 
cost-effectiveness36, for an enabling activity such as this project there are no such indicators to measure 
specific results and monitoring costs. The information needed to assess the effectiveness of the applied 
project resources is also limited or not available37. From the side of UNDP Panama, the Evaluator has 
received the certified audits concerning the participating countries and of the regional component including 
CATHALAC: The audits do not provide much detail considering that by the year 2006 the disbursement of 
the project funds was almost complete. No records have been found concerning the use of cofinancing from 
the national governments (in kind or in cash), nor the cofinancing committed by CATHALAC. The 
substantial revision [4] states that: 
 

“Considering that this category constitutes a criterion of accomplishment required by the GEF, 
and of the important national and regional contributions to the project, it is agreed to record 
the information about the delivered contributions for this purpose.” 

 
In spite of this proposition written down in the substantial revision, the counterparts confirm that such 
recordings do no exist and that the cofinancing was not covered by the audits.  
 
The Mid-term Evaluation (paragraph 43-45, p. 16-17) comments the following regarding the time dedicated 
to the project by contracted staff: 
 

“There exists a preoccupation that some of the actors involved in executing the project at the 
national level may have other responsibilities that are not related to the execution of the project 
(...). It is recommended to carry out an audit of the project management specially addressing the 
performance of the personnel working under a contract. ” 

 
It would be necessary to analyze this case for case in order to make firm statements concerning this issue. 
Though it is possible (in some cases) that project staff may not be dedicated exclusively to the project, one 
should raise the question whether such exclusivity is viable and desirable within public institutions. In 
practice, projects such as this enhance the management capacity of the host institute; an important function 
of the staff is to link up with civil society and the public sector, to attract external financing and start new 
programmes38. An adequate solution would be to contract staff on a part-time basis, but this is usually not 
attractive for a candidate. Meanwhile, UNDP does not allow to complement the salary of a public officer in a 
way proportional to the time dedicated to the project.  
 
A project management audit that extends into the participating countries would be costly in relation to the 
modest budget per country (US$ 250,000). Instead of individual control, it would be more practical to 
monitor the performance of the project team within the institutions, and specify explicitly what would be the 
kind of contribution to be delivered by the Government.  
 

                                                      
36 The GEFgrant per ton CO2 avoided (directly or indirectly). 
37 Specifically the contracts and terms of reference of the executed consultancies, certificates of performed audits, a listing of 

generated project outputs. 
38 Which is an important factor for the sustainability and replicability of the project at the impact level. 
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CATHALAC has not been able to supply the terms of reference of the national consultancies, arguing that 
these are in hands of the UNDP country offices. Since the accumulated budget over all countries is 
significant (US$ 1, 750,000), the dispersion of the contracts of this regional project makes it difficult to have 
an overview of the total inputs and results. Even if the purpose were not to “benchmark” the work done in 
the countries, the generation of information at an aggregated level would be very much recommended for 
financial monitoring and to watch the cost-effectiveness of the project.  To assess the use of the UNDP/GEF 
resources, other relevant aspects are: 
 

• What has been the justification to allocate the same budget to all countries? Did one expect to obtain 
similar results in all countries? Or did one expect to advance more in the small countries, such as 
Panama, while the ambitions regarding a large country such as Mexico were more modest? The 
defined objectives do no show any differentiation per country.  

• How effective was the assistance from the international experts? The ENIs mentioned that only part 
of the assistance received was useful. A better analysis of the national needs would probably have 
yielded a more efficient use of the resources directed to technical assistance. 

• How effective were the workshops convoked by CATHALAC? A significant part of the allocated 
budget (over US$ 700,000) was targeted at the organization of the regional workshops, flight tickets 
and travel budget.  

 
As a general appraisal, the Evaluator judges that there exists an acceptable relationship between the project 
resources (donations plus cofinancing) and the realized activities and products. Notwithstanding, it is 
recommended to UNDP/GEF to organize projects in such a way that the outputs of consultancies can be 
compared to the terms of reference. In case of a regional project, one should avoid that annual audits are 
suspended because of the fragmentation of the budget over the countries. To allow monitoring, it is 
indispensible that the required input information is brought together at a central point. Finally, it is 
recommended to clearly define the national contribution, give adequate follow-up and include it into the 
financial audits. 
 
Role of UNDP and UNDP/GEF as the implementing agency 
The role of UNDP and UNDP/GEF in this project has been of both promoting and implementing agency. By 
taking the throughput time (one year of delay which is acceptable) and the obtained results as a yardstick, it 
is concluded that UNDP Panama has demonstrated its ability to implement and monitor a project of this kind. 
 
During the design phase the project was insufficiently operationalized, with a lack of transparency as a result 
concerning the roles of UNDP/GEF New York, the regional office LAC and the UNDP country office in 
Panama. The ProDoc has been written from a regional perspective (or perhaps the perspective of 
UNDP/GEF); it is not clear that the authority of the project was to be transferred to UNDP Panama or what 
would be the obligations of the other entities within the UNDP system. The institutional weakness gave rise 
to serious communication problems and lack of orientation between the participants, which translate into 
extra overhead costs and an emotion burden, as the interviewed persons expressed repeatedly to the 
Evaluator.  
 
As mentioned before, UNDP carried out a study of possible implementation scenarios that compared the 
centralized modality (through UNOPS) with other ones that gave a large autonomy to the countries and to 
CATHALAC. The Evaluator believes that the selected modality was the best choice, but this project also 
demonstrates that one should not underestimate the organizational details and that it is important to test the 
operational schemes beforehand. The centralized modality could have been used to obtain key elements to 
design the monitoring and decision-making processes in the project.  The executing agency should have the 
full project files available to hand them over completely to the evaluators and external auditors.  
 
 
Monitoring and Evaluation 
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After the transfer of authority to the UNDP country office, it has a range of instruments at its disposal for 
monitoring and evaluation of the project, including: 
 

1)  Inception workshop and report; 
2)  Annual reports (APR, PIR); 
3)  Quarterly reports (QOR); 
4)  Annual Work plans (and budget) (POA); 
5)  Meetings of the Executive Committee (CAP); 
6)  Tripartite meetings (TPR); 
7)  Field visits of UNDP staff; 
8)  The Mid-Term and Final Evaluations; and 
9)  Ad-hoc evaluations and expert missions. 

 
The monitoring instruments envisaged in the Project Document proved not satisfactory, mainly due to two 
reasons: (i) the organizational complexity of the project; (ii) the lack of well-established monitoring 
protocols and of resources allocated for this purpose.  
 
The weak monitoring capacity (which was corrected in a later stage) is strongly linked to the institutional 
arrangements. A centralized control of the project execution (with the aim to harmonize the activities at the 
level of the countries) requires an effective and secure mechanism for providing feedback. After the 
substantial revision, CATHALAC and UNDP Panama assumed the M&E task and took the necessary 
actions. In this context, Callender’s consultancy work is worth mentioning.  
 
 

4.4 Achieved results 
The results that have been directly accomplished by this project can be classified as follows: 
 

• The formation of individual and institutional capacity in the countries. And: 
• The production of reports covering studies and adaptation strategies in the countries, as well as a 

regional Final Report. 
 
These results were delivered through national and international workshops, contracted consultancies, internal 
work by the ENIs and, in some cases, direct contracting of staff assigned to the ENIs using project funds.  
 
Callender has verified the existence of these results during her trip along the countries mid 2006, when the 
progress in most countries was already approaching the 100%. Given this advanced state of the project at the 
time of Callender’s mission, the assessment of the results in this evaluation will be based on the situation in 
2006; afterwards, CATHALAC and the ENIs produced updated versions of Callender’s sheets, but the 
differences are small. The Evaluator judges that the achievement of the products until 2006 was satisfactory 
and has been fully completed in the course of 2007. The main products that are not covered by Callender are 
the regional report and the closure workshop, which materialized in 2007. In this workshop also the final 
country reports were presented.  
 
As the final evaluation did not consider country visits, Callender’s work becomes even more relevant since it 
represents one of the few external assessments of the advances of the project. As explained by her39, the 
evaluations and lessons included in the product-activities matrices40 are the result of her discussions with the 
ENIs.  
 
Furthermore, an inventory of capacity creation in each country gives a list of the people who participated in 

                                                      
39 Interview el 1st  November, 2007 
40 Included in Annex F. 
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the regional workshop and the events organized in the countries. The minutes of the workshops from 
CATHALAC show who were present (usually representatives of the involved ENIs). At the national events, 
the participants were, among others, representatives of the communities in the area of intervention of the 
project. In both cases, the inventory demonstrates only the presence of people but not to which extent the 
project achieved to create the envisaged capacity.  
 

4.5 Evaluation of the achieved results per country 
Table 2 summarizes the achieved results in relation to the logical framework. In this table, the Evaluator has 
compiled Callender’s data with the information comprised at the sheets “inventory of capacities”. One 
should observe that: 
 

• the information filled out did not always respond to the indicators; 
• for Costa Rica, the sheet was not completed; and  
• in the list of related projects, several countries included climate change projects related to mitigation 

or small-scale renewable energies. 
 
In its comments to the draft report, the ENI in Costa Rica supplied the data that were missing, which have 
been included in the table. With respect to the indicators (2.3) and (2.3.1), the Evaluator has verified the 
existence of the corresponding reports. 
 
 
VERIFICATOR Costa Rica41 Cuba El Salvador Guatemala Honduras Mexico Nicaragua Panama 
SPECIFIC OBJECTIVE 1: To strengthen the systemic, institutional and individual capacities of the key actors to evaluate the vulnerability 
and adaptation to the impacts of climate change, including climate variability, risks and extreme events, in prioritized systems at the regional, 
national and local levels.   
(1) Inventory 
individual 
capacity42 

approx. 70 
persons 

approx. 100 
persons 

approx. 20 
persons 

564 persons  
trained 

93 national 
experts trained 

approx. 100 
persons 

323 experts 
trained 

approx. 15 
persons 

(1a) Inventory 
institutional 
capacity 

15 government 
institutions, 4 
universities, 13 
local 
governments, 3 
NGOs, 5 
private 
companies. 

N/D43 N/D training of the 
National CC 
Program on 
V&A; active 
participation of 
the local 
council 

11 national and 
local 
institutions 

N/D 16 government 
institutions, 6 
private and 9 
civil society 

N/D 

(1b) Inventory 
systemic level 

studies; action 
plan of 
adaptation and 
strategic 
alliances 

N/D N/D preparation of 
scenarios; base 
line of actors 
and sectors; 
publications 

base documents 
to study V&A; 
16 student’s 
thesis; 3 
specialized 
reports; 
mapped data 
base 

4 general 
documents; 6 
technical 
documents; 3 
student’s thesis 

1 Master’s 
thesis 

N/D 

(1.1) National 
Report V&A 

Final report Final report Final report 2 Reports 
finalized44 

Final report Final report Final report Final report 

(1.1.1) 
Compendium main 
factors V&A 

REGIONAL 

(1.2) National 
study future V&A 

Finalized Finalized Finalized Finalized Finalized Finalized Finalized Finalized 

(1.2.1) Regional 
report Vulnerability 

REGIONAL 

                                                      
41 Information provided by the National Meteorological Institute of Costa Rica (May 30, 2008). 
42 Approximate information compiled using the data on the sheets “inventory of capacity”. It must be noted that these sheets 

mention the number of participants for each workshop; the Evaluator has attempted to eliminate double counting. Futhermore, 
there are differences in interpretation among the countries. For example, Costa Rica only includes training of staff at the ENI, 
while Guatemala and Nicaragua also include local indivuals that were present at the events organized in the communities. 

43 ND: Not available. 
44 Guatemala worked in two regions of the country with different characteristics. 
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VERIFICATOR Costa Rica41 Cuba El Salvador Guatemala Honduras Mexico Nicaragua Panama 
(1.3) 4 reports of 
regional workshops 

REGIONAL 

(1.3.1) Records of 
universities and 
other educational 
centers  

radio 
programs; 
educational 
material (for 
221 
educational 
centers, 
primary 
teaching; and 
government 
institutions). 
Presentations at 
3 universities; 
and to primary 
school 
teachers. 

courses and 
round tables on 
TV; Master´s 
and Diploms 
ate universities; 
manuales for 
adaptation to 
droughts 

CC does not 
exist as a 
formal course; 
included in 
environment at 
two 
universities; 
educational 
activities at 
radio and 
theater 

Master’s in CC 
at two 
universities 

8 workshops 
for the 
educational 
sector 

5 courses at 
university 
level; 
educational 
material; 
material for 
children; web 
portal of the 
ENI 

Master’s and 
CC modules at 
two universities

some 
interaction 
between two 
universities; 
presentations at 
schools 

(1.3.2) Lists of 
projects and 
activities 

Projects: see 
Final report. 
Activities: see 
[18] 

links with 
government 
projects; 
possible use of 
the GEF Small 
Grants 
Programme 

implementation 
proposal for the 
GEF;  

support of the 
ENIs to 
environmental 
projects  

early warning 
system; 3 
projects 

N/D links with 7 
projects 

project Pilot 
Plan for the 
watershed area; 
5 projects 
related to 
management of 
watershed area 

(1.4) Regional 
summary of lessons 
learned 

REGIONAL 

SPECIFIC OBJECTIVE 2: To strengthen the systemic institutional and individual capacities of the key actors clave to develop strategies to 
adapt to climate change at the regional, national and local levels. 
(2) List of key 
organizations 

See [16] lista de 
participantes 

3 leading 
institutions 
identified 

identification of 
actors 

list of 9 
institutions 

list of 
participants 

list of 
participants 

list of 
participants 

(2.1) National 
report of 
priorization 
matrices 

See [17] identified 
measures  

used 
methodology 
included in the 
adaptation 
strategy 

priorization 
using 
MCA/WEAP 
and queries 

workshop to 
consult with 
key 
organizations 

measures 
applied in case 
of the 
agricultural 
sector and 
proposals for 
the water sector 

proposal based 
on 
MCA/WEAP 

N/D 

(2.1.2) Report 
participatory 
process key actors 

See Final 
report and [18] 

proof of 
participation 

proof of 
participation 

proof of 
participation 

notes of the 
workshops 

proof of 
participation 

notes of the 
workshops 

N/D 

(2.2) Report 
capacity to 
implement 
measures 

See [17] 
(chapter 4) and 
[19] (chapter 6) 

preliminary 
analysis; 
financial 
obstacles 

list of local 
capacities 

studies; 
identification of 
obstacles 

list of 
measures; local 
plans 

analysis of 
policy trends 
and existing 
programmes 

Level of 
responsibility 
of citizens and 
local 
entrepreneurs; 
number of 
experts and 
organizations 
that work in the 
watershed areas 
under study 

N/D 

(2.3) National 
report of the 
strategies for each 
prioritized 
system*)45 

report report report report report report report report 

(2.3.1) Regional 
report including a 
characterization of 
strategies *) 

REGIONAL 

Table 2  Evaluation of the results of the project in relation to the logical 
framework and the defined means of verification.  

                                                      
45 The lines marked with *) do not appear in the sheets filled out by Callender, because they were implemented afterwards. 
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The information filled out under indicator (1) has been compiled based on the information contained in the 
sheets “creation of capacities”. As a general appreciation, the table shows that the Project has managed to 
generate the anticipated products. The logical framework does not provide information about the quality and 
relevance of the products, however.  
 
A very positive element in the country reports is the reference that is made to the existing barriers. The 
reports reflect the capacity of the ENIs to detect cases of vulnerability on technical-scientific and on social 
aspects. At the same time, they highlight that the barriers impeding the implementation of adaptation 
strategies and measures, have not yet been removed. The ENI in Mexico mentions the implementation of 
some measures, but without specifying the original situation. Nicaragua indicates responsibilities taken by 
individuals and local companies: changes in attitude by individuals, and the acceptance of regulation 
concerning water usage46, may serve as indicators to measure the strengthening of local and national 
structures. Table 3 shows a compilation of the observations made by the ENIs regarding the implementation 
of strategies and the remaining barriers, based on the answers to the questionnaire47.  
 
 
 

KEY INFORMATION AND OBSERVATIONS BY THE ENI BASED ON THE QUESTIONNAIRES 
 Costa Rica El Salvador Guatemala Honduras Mexico Nicaragua Panama 
Number of people 
within the ENI 
before and after the 
project 

before: 8 
after: 10 

before: 1 
after: - 48 

before: 2 
after: 8 

3 in 1998 
5 in 2004 

before: 7 
after: 10 

before: 2 
after: 2 

before: 2 
after: 12 

Number of people 
financed by the 
project  

project: 2 project: 5 part-
time through a 
consultancy 
contract 

project: 19  
government 
currently: 3 

project: 2 
government: 3 

project: 0 
government: 7 

project: 8 
government: 2 

project: 2 
government: 10 

Number of 
proposals on 
adaptation under 
preparation 

there are several 
proposals but the 
GEF has not 
given continuity 
to the subject 
adaptation 

1 proposal for the 
GEF 

the project 
triggered support 
by the NCAP 

2 proposals - 3 proposals (of 
which 1 for the 
GEF) 

- 

Weaknesses that 
remain in place 

need to work in 
other important 
sectors;  
limited scope of 
the studies; 

lack of 
(climatologists, 
meteorologists) 
lack of coverage 
of the meteo 
network; 
lack of 
institutionality at 
the government 
level (external 
consultants)  
lack of inter-
disciplinary work

limited scope of 
the studies; 
lack of human 
and financial 
resources 

lack of resources; 
lack of interest 
from related 
institutions; 
CC and risk 
management have 
not been 
integrated; 
lack of 
investment in 
civil works 
(instead of 
studies). 

lack of human 
capacity, 
specially in the 
states of the 
Republic; 
lack of 
availability of 
data in some 
sectors 

lack of national 
international 
funding to 
implement the 
strategy; 
need to involve 
the private sector; 
need to extend 
the studies to 
other sectors 

limited scope of 
the studies; 
need to 
systematize the 
information; 
lack of 
methodologies in 
other areas 

(7) Acceptance of 
the proposed 
strategy by the 
national political 
level  

very positive 
(inclusion of the 
results in the 
national strategy 
on CC); 

strategy has been 
taken as point-of- 
departure by the 
Ministry, which 
is an advance. 

presentation of 
the results at 
national and local 
level; 
implementation 
of some 
measures; 
studies have been 
used as base 
documents by the 

strategy has been 
inserted locally; 
but changes in 
government and 
lack of funding 
are adverse 
factors. 

has been used as 
input for the 
V&A component 
of the national 
CC strategy; 
has been an 
example of and 
inter-sectoral 
activity within 
the federal 

the proposals 
have been 
included in the 
National Human 
Development 
Plan 2008-2012;  
the results were 
used as input to 
formulate a 
national CC 

the project 
enabled other 
government 
sectors to become 
acquainted with 
CC 

                                                      
46 The implementation of a regulation concerning water use that establishes maximum levels for the agroindustry, was negotiated 

with the sugar cane producers. Information obtained during the interview with the MARN, Nicaragua. 
47 The full questionnaires are included in Annex H (in a separate document). 
48 At his visit to the MARN in El Salvador, the Evaluator was received by a team of 4 people who, among other tasks, are in charge 

of the National Communications. 
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KEY INFORMATION AND OBSERVATIONS BY THE ENI BASED ON THE QUESTIONNAIRES 
 Costa Rica El Salvador Guatemala Honduras Mexico Nicaragua Panama 

Ministry of 
Agriculture 

government; 
some measures 
were adopted at 
the state level 

strategy; 
the strategy was 
used directly for 
the negotiation 
with the sugar 
sector in the 
watershed area 

 
Table 3  Key information and observations made by the ENI based on the 
received questionnaires (Cuba does not appear in the table since no response 
has been obtained). 

 
 

4.6 Qualitative evaluation of the project performance 
The final evaluation of the performance of this project cannot be based only on the logical framework, 
because this is basically limited to the product level. Because of the lack of indicators that measure quality 
and relevance of the products, it is difficult to define direct, objective relationships between the generated 
products and the achievements at the level of the outcomes and pursued goals of the project.  
 
The accomplishment with the first specific objective: 
 

“To strengthen the systemic, institutional and individual capacities of the key actors to evaluate 
the vulnerability and adaptation to the impacts of climate change, including climate variability, 
risks and extreme events, in prioritized systems at the regional, national and local levels. ”  

 
has been satisfactory, assuming that the Project was targeted in the first place to the ENIs themselves as the 
“key actors”. The Evaluator has observed that the means of verification are in place and that the regional 
verification matrix adequately reflects the progress achieved in the countries. Also, the interviews and the 
received answers to the questionnaires demonstrate the increase in capacity in the countries, in particular 
within the ENIs and related institutions.  
 
Regarding the second specific objective: 
 

“To strengthen the systemic institutional and individual capacities of the key actors clave to 
develop strategies to adapt to climate change at the regional, national and local levels.” 

 
one must note that this component was still being executed during Callender´s mission. In the PIR 2007 [14], 
which is more recent, there has been no reporting of progress responding to the indicators but rather a listing 
of possible means of verification. Another source of information could be the country reports. These reports 
are very technical and do not give specific descriptions of the actors and the processes for participation and 
decision-making, in particular at a local level. It is unlikely that the key actors relevant for this objective are 
the same ENIs, hence one must ask who they are and how they intervene. The Evaluator judges that the 
accomplishment with the second objective has not been totally satisfactory, first of all because the project 
has not collected and classified local processes in a manner accessible to third parties.  
 
On the other hand, one should not forget that the project “Capacity Building for Stage II...” was proposed as 
an enabling activity49 and that the GEF grant per country was only US$ 250, 000,-. The second objective was 
difficult to achieve with the available resources; even so, in almost all countries the project acted as a catalyst 
to promote adaptation to CC at the national political level.  

                                                      
49 I.e., the support to the participating countries to prepare the National Communications. 
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The development of the APF within the project 
The Evaluator had the expectation, that processes and structures would have been defined according to the 
guidelines provided by the APF, adjusted to the context of each country and the selected prioritary human 
systems. And subsequently, that the project would generate detailed empirical information in order to 
understand processes in the field and to extract practical as well as generalized lessons. On this basis, one 
would be able to design feasible adaptation strategies and measures at a national and regional level, to obtain 
information for feedback into the APF and to replicate the project in other regions of the world. According to 
the Evaluator, the project has not generated relevant, accessible, input information. 
 
The country reports could have discussed in detail the links between the performed studies and the local 
mechanisms and decision-making processes. Each country has its own context and the relative importance of 
the local and national levels may vary from case to case. Using the available information, there is no way to 
assess the creation of local capacity since participation of local representatives alone is not enough. The lack 
of a predefined methodology has been a great limitation in order to link the local experiences with the 
conceptual framework of the APF. Without this, lessons learned and key issues for the design of adaptation 
strategies – and for their replication – are very difficult to obtain. The Evaluator believes that the project 
should have given more attention to the synthesis of field experiences at the aggregated (regional) level and 
should have created some space for self-reflection at a given moment. The final report did not bring the 
project results in relation to the APF either.  
 
Probably, this level of synthesis has not been achieved because it was not feasible. The subjects adaptation 
and vulnerability are new for the countries, implying a diversity of processes and actors among areas, 
countries and prioritary systems. For most of the countries, the preparation of the products was already a 
difficult task, keeping them away from adopting a wider perspective to convey the local situation to the 
abstract level of the APF. As has been said in many occasions, the project goals were highly ambitious and 
had to be brought in line with the reality. 
 
It must be noted that the role of the APF, which is a fundamental tool to transpose the experiences from one 
country to another, became smaller and smaller while the project worked towards its completion. 
 
The creation of capacity in the countries 
The Evaluator has observed50 that the countries: (i) worked on the subject very seriously and with great 
enthusiasm; (ii) produced the anticipated studies; and (iii) have strengthened themselves in terms of human 
and institutional capacity. The project certainly triggered a very positive process of “learning by doing”. 
 
Even in the absence of a base line, it is recognized that there are considerable differences in capacity between 
the countries. Cuba and Mexico for example, have a large track record in adaptation, while for countries such 
as Panama and Honduras the subject is relatively new. A possible conclusion can be that the less experienced 
countries encountered more difficulties to learn and apply the methodologies for analyzing vulnerability. 
Further, there are large differences regarding the availability of input data. Although the project objectives 
were not differentiated per country, the regional scope of the project gave room to individualized learning 
paths along which each country managed to acquire important new skills.  
 
The ENIs give a notably positive appreciation the outcomes of the project, as can be concluded from the 
interviews and the answers to the questionnaires (see Annex H).  
 

• The strategies produced by them are assessed as “very good ” and even “excellent”. 
• Newly learned skills are judged as very significant with respect to the capacity to evaluate 

vulnerability and adaptation. 
• Individual and institutional capacity has been strengthened (and in many cases the staff dedicated to 

                                                      
50 In the final reports, the information obtained during the interviews and the questionnaires. 
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climate change has increased). And: 
• In some cases (such as Nicaragua) the project triggered the acquisition of additional funding. 

 
Together with the increased importance of the subject at the national and regional political level51, one can 
reasonably assume that the systemic capacity will also become strengthened (although this achievement 
cannot be attributed to the project). From this perspective, the Evaluator concludes that the project has 
certainly increased the capacity in the countries to evaluate V&A by the transfer of methodologies and by 
generating products; it has even contributed to create a positive impact at the national political level. At the 
same time, CATHALAC has strengthened itself in the field of V&A52. 
 
The highly positive perception of the project by the ENI does not fit with the expectations of the Evaluator 
that achieving field results at the local level53 was one of the main objectives of the project. Probably, the 
ENIs limited their view of the project to the elements directly related to their own scope of work;  a 
perception of the project that was supported later on by the substantial revision.  
 
Finally, it should be stressed that the ENIs demonstrate a clear understanding of the main barriers present in 
their countries to implement the proposed adaptation measures and strategies, which can be interpreted as an 
additional proof of their analysis skills. 
 
 
Evaluation of the project performance on key aspects 
Table 4 presents the assessment of the Evaluator of the project “Capacity Building for Stage II...” on key 
aspects, following the ratings proposed by UNDP/GEF. 
 

Qualitative evaluation of the project performance 

Description Assessment
54 

Remarks 

Achieved objectives HS The project contributed very satisfactorily to the knowledge and 
skills at the level of the national governments to evaluate 
vulnerability and adaptation; created individual and institutional 
capacity; triggered additional funding in a number of cases; and 
strengthened CATHALAC on the subject climate change and 
adaptation.  

Results (expected situation at 
the end of the project) 

S The project has achieved most of the envisaged results (at the 
output level) but has not managed to integrate them into the 
structures and decision-making processes to define strategies at the 
national, local and regional levels. 

Conceptualization and design US The original objectives of the project were highly ambitious, 
implying significant steps to make in the internal processes in the 
countries, and were not achieved. In the course of the project, the 
objectives were reviewed to reduce their scope.  

Implementation approach IS The M&E arrangements did not allow for proper monitoring of the 
project during its execution; such that UNDP had to contract an 
additional consultancy. The indicators defined in the logical 
framework are not specific and do measure the quality of the 
generated products. This makes it difficult to correctly interpret the 

                                                      
51 In May -June 2008, climate change will be one of the issues on a regional meeting of the heads of state of the countries. 
52   Several ENIs point out that the objective to create a strong regional institution to support the countries in the field of adaptation, 

has not been achieved; they state that CATHALAC does not have the required skills for this task and is neither interested in this 
work. From their side, these ENIs express that they do not wish to collaborate with CATHALAC. 

53 I.e. in the field. 
54 See footnote 2. 
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goals and achievements of the project. There was no explicit base 
line established to assess the achieved results55. 

 HS The adaptive management processes were satisfactory and allowed 
to repair the weaknesses in the project design in a participatory 
way. As a result, the project could be executed within a very 
acceptable time span. 

 S The participation by directly involved actors (ENI, UNDP) was 
satisfactory. There is no information available to assess the 
commitment of other actors (at the local and the government 
level). Considering the current importance of climate change in 
politics, one can conclude that there exists a conducive 
environment at the government level in the countries. 

Arrangements for project 
execution 

IS The institutional arrangements and the operationalization of 
project’s objectives and methodology were insufficient and should 
have been detailed during the preparation phase (PDF-B). 

Improvement of national 
capacities 

HS The project contributed in a very satisfactory degree to the skills at 
the level of the national governments to evaluate vulnerability and 
adaptation; and it created individual and institutional capacity. 
There are large differences in capacity between the countries, but 
each of them advanced at its own pace and acquired valuable 
knowledge. 

Sustainability of the results of 
the project 

S The sustainability of the capacity created within the ENIs is 
satisfactory; the governments, triggered by current worldwide 
interest for climate change, now generally maintain a larger group 
of staff addressing the subject CC. As yet, there is no permanent 
institutional structure to guarantee the sustainability at the regional 
level. With respect to the local level, there is no information 
available to assess the sustainability; the work done is still 
incipient in most cases. The project has not generated useful, 
accessible information concerning the replicability of the lessons 
learned and the application of the APF in other regions.  

Table 4  Qualitative assessment of the project performance on key aspects.

                                                                                                                                                                                
55 Notwithstanding, one should bear in mind that this project was conceived as an “enabling activity” of which the outcomes are 

usually difficult to assess on the short term. Instead of choosing an extensive monitoring approach with costly verification 
procedures and clear a base line, a better focused strategy would probably have reduced the project’s complexity. 
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5. Conclusions and Recommendations 
 

1. The project “Capacity Building for Stage II...” has satisfactorily contributed in creating individual 
and institutional capacity in the eight participating countries to evaluate the vulnerability and adaptation 
to climate change of various prioritary human systems. The capacity created consists of a broader basis 
of human resources, strengthened institutions (basically the involved ENIs), the transfer of new concepts 
and methodologies and the generation and systematization of input data (specifically spatial biophysical 
and socioeconomic data). These results will assist the countries during the preparation of the next 
National Communications. 
 
2. Although it is not possible to evaluate the project’s impact separately, one can state that the project 
was leading edge in this field and has certainly contributed to prioritize the subject adaptation to climate 
change on the political agendas of the countries in the region. At present (2007-2008) the national 
governments recognize the importance of climate change for the future development of their countries; 
the project has helped to create internal capacity and new information and has even generated proposals 
for adaptation strategies; this will enable a more rapid advance in the years to come. Therefore, the 
Evaluator judges that the impact of the project has been highly satisfactory. 
 
3. The project has not systematically collected the input information required to improve the APF, at 
least not at a central point and in a way accessible to third parties. Several ENIs56 observed that they 
carried out an analysis of roles followed by intensive participation of local actors, and point out that there 
exists a lot for information to feed into the APF. The lack of a uniform methodology that allows linking 
the APF to local processes and actors has been the main impediment to centralize this information and to 
generate recommendations concerning the APF. Therefore, the Evaluator considers that the project has 
not significantly contributed to the replication of the APF in other regions and that many of the questions 
that existed before this pilot, remain unanswered.  

 
4. Summarizing, the Evaluator concludes that the project has produced satisfactory results in terms of 
capacity building, but that it was less successful as a pilot targeted at the improvement and replication of 
the APF. The positive results can be attributed to the commitment of the ENIs with the subject and their 
cooperation with UNDP/GEF under the UNFCCC and the preparation of the APF; to the support from 
the national governments to the project; to the efforts of UNDP Panama and CATHALAC to coordinate 
and integrate the project; and to the support from the UNDP country offices in the participating 
countries.  

 
5. The objectives of the project were highly ambitious for a budget of US$ 250,000 per country and a 
throughput time of just 3 years. In the opinion of the Evaluator, a technical-scientific pilot project should 
not contain objectives aimed at the implementation of results in the field; in this project, the expected 
results included the implementation of adaptation measures in the field (local level) and the acceptance 
of the proposed strategies by decision-makers (national and local political level). As a result, the project 
involved multiple actors and human systems in different sectors to be analyzed by the ENIs. 
Furthermore,  the socio-political situation varies per country, while there is a large variety and 
availability of input data, analytical methodologies and experience with their use.  

 
6. The logical framework was not adequate for monitoring and evaluating the outcomes of the project. 
The formulation of the objectives was ambiguous and the indicators were not specific and measurable 
enough; which was observed already by the Mid-term Evaluation. In order to be functional as a tool, the 
counterparts should understand and accept the logical framework. Taking into consideration that the 
concept of the logical framework is already difficult in practice57, its would have been preferable to 

                                                      
56   Specifically Mexico, Costa Rica and El Salvador in their comments to the first draft report of this evaluation. 
57  See, for example, publication [15] by SIDA in 2005. 
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design a less complex project and focus only on enabling activities and the extraction of some lessons for 
feedback into the APF.  

 
7. The contents of the final country reports is technical and much less focused on the roles and 
processes related to the local implementation of adaptation measures and strategies. The language used is 
difficult to understand for non-experts in the subject58. If the ENI and UNDP wish to change the 
perception of key actors (such as: government entities and companies in the field of hydrology and 
agriculture) that vulnerability and adaptation is “something academic”, the language should be adjusted. 
The emphasis of the project on technical-scientific methodologies does not help to build a bridge towards 
the society, which may be an additional reason to distinguish between technical-scientific (enabling) 
activities and others, focused on implementation: each has its own characteristics and beneficiaries with 
a corresponding type of language.  

 
8. The positive experiences generated by the project should be a stimulus for UNDP/GEF to extend its 
support to the National Communications on specific adaptation issues to other regions in the world. 
UNDP and the participating countries have gathered valuable experiences and knowledge about 
vulnerability and adaptation, including the use of advanced analytical methodologies. Depending on 
UNDP´s priorities, the APF can be used to provide guidance and be enhanced continually.  

 
9. The design and implementation problems of the project suggest that future enabling interventions be 
focused on capacity building and the transfer of knowledge and skills alone. Political barriers at the 
national and local levels, as well as other barriers, should be addressed by interventions focused at direct 
results. Several participating countries prepared project proposals on adaptation for the GEF Special 
Climate Change Fund. UNDP might take the lead by assisting these countries and advocate for 
international funding of the most urgent adaptation measures. 

 
 
Recommendations: 
 

1. It is recommended to perform an additional study to collect and classify the experiences obtained in 
the countries, with would contribute to the replicability of the project in other regions and produce 
important input data to enhance the APF. This study could be carried out by UNDP/GEF, making use of 
information provided by CATHALAC and the ENIs, and should depart from a methodology to interpret 
the local experiences in terms of the processes and actors of the APF. The end products would be a 
compilation of best practices for the preparation of adaptation strategies, and a manual to apply the APF 
in an accessible language, differentiated according to the level of operation and the kind of actors 
addressed. Depending on the scope, this study could take about a year with an estimated budget of US$ 
200,000 - US$ 350,000.  

 
2. It is recommended to UNDP/GEF to include an analysis of the viability and structure of a project (on 
operational aspects) in the design phase. A project can be innovating and scientifically sound, but its 
implementation must also be viable and efficient. In case a project is initiated by UNDP itself, it might 
be appropriate to contract an external consultancy to review the design from a different and independent 
perspective. If UNDP would improve the operational aspects of this kind of projects, this would help the 
counterparts to focus on the contents. 

 
3. The distribution the project over a large number of counterparts  (UNDP Panama, CATHALAC, 
UNDP/GEF and the UNDP country offices) caused the project files to become dispersed. By 
consequence, the Evaluator has not been able to verify the consistency of all products with the terms of 
reference, in particular the experts contracted by UNOPS and the studies contracted in the countries. 
Although the Evaluator believes that the activities were carried out with commitment and responsibility, 

                                                      
58 In the view of the Evaluator and several interviewed country offices. 
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this is not a desirable situation. For future projects, it is recommended to implement a management 
mechanism that gives access to this information from a central point. 

 

6. Lessons learned 
 
The terms of reference for this evaluation include the following elements to be considered for the 
compilation of the lessons that may be extracted: 
 

(a) the dialogue and policy formulation to promote climate change; 
(b) the building of capacities for adaptation; 
(c) the communication and sensibilization to promote climate change and the project objectives; 
(d) the integration of risk and adaptation to climate change in the processes for planning and 

programming of policies; 
(e) the institutional arrangements to promote adaptation to climate change; and 
(f) the dealing with “mal-adaptation” and/or “adaptation deficit”. 

 
Based on the material and the interviews, the Evaluator concludes that the project has generated valuable 
lessons, providing input for: (i) the focus of future enabling activities in the field of adaptation to climate 
change, (ii) the key elements for a successful adaptation strategy, (iii) the organization form of the key actors 
(in particular at the local level), and (iv) the role of the experts and the collection of geographic and socio-
economic data.  
 
There are two limitations concerning the lessons that can be drawn from this project. First, the generated 
products basically focus on technical-scientific aspects, while the decision-making processes59, both at the 
government and the local level, have not been dealt with profoundly; therefore it is difficult to draw lessons 
based on field experiences. Second, since adaptation was a very new subject for the countries -and the 
available time was relatively short- one did not manage to reach a high degree of synthesis. The Evaluator 
believes that the project should have prepared or supplied a methodology to link the APF with the relevant 
fields of study in the countries.  
 
Below, a description is given of the main lessons and elements for the successful implementation of 
adaptation strategies as given by the participating countries. Annex F includes a transcription of the 
observations made by the ENIs based on Callender’s verification matrices.  
 
1. Need for ownership of adaptation strategies and measures by local actors, including the private 
sector. All countries stress the importance of working together with the local population for awareness 
rising, to achieve acceptance of proposed measures, to negotiate possible alternatives, and to learn from the 
local experiences to cope with climate change and climatic events. Nicaragua has obtained positive 
experiences by involving the large farmers in a programme aimed at the rational use of water in the 
watershed area concerned. Guatemala expressed that “one can and should work together with the local and 
community organizations”. 
2. Need for input data (geographic, climatic, socio-economical) and professional skills to use 
them. Most countries lack the technical input data required to carry out vulnerability simulations and to 
produce scenarios. With the exception of Mexico, Cuba and Costa Rica, the participating countries need 
well-prepared professionals who are available. It is mentioned that the creation of regional human capacity (a 
group of experts that might work on the subject in the region) was not achieved and as a result, each country 
remains dependent on the presence of national experts, which is different for each country. To improve this 
situation, ongoing investment in data collection and the training of professionals in adaptation and related 
fields, is needed. 
3. Need to integrate the subject adaptation to climate change in the relations between institutions 
                                                      
59  I.e. to approve and implement the proposed strategias. 
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(and no longer between individuals). The currently obtained achievements are still largely dependent on 
personal relationships at the national level (government and specialized institutions) and the local level 
(municipality and communities). The institutionalization of the subject is fundamental in order to consolidate 
the created capacity and to enable the expansion to other sectors and prioritary areas. It is also a basic 
condition for improving the coordination between the involved institutions. 
4. Need for multi-disciplinary focus. The countries recognize that the subjects vulnerability and 
adaptation are complex and require a multi-disciplinary approach that cannot be performed by specialists 
only. El Salvador observes that the subject can be addressed more effectively if combined with other 
interventions, such as environmental conservation and forest management. Several countries point out that 
adaptation to climate change brings along opportunities to advance in the field of spatial planning. 
5. Need for a communication and dissemination strategy. The countries highlight the importance of 
a dissemination strategy to reach local actors and the general public, which may require the help from experts 
in communication (Cuba). It is important to adopt the language of the local beneficiaries, which implies 
transferring complex concepts and academic terminology to the local culture (Guatemala). 
6. Methodological experiences. Mexico reports that it is difficult to have the developed scenarios 
adopted by authorities (which use simple estimations to assess the availability and management of a resource 
without considering climate change). In some cases, the scenarios indicate that processes such as soil 
degradation or demographic changes (aging of the rural population, gender problems, migration) are 
exacerbated by climate change. In the case of forests, the scenarios indicate that the implemented adaptation 
measures are appropriate, but too slow to compensate for the effects of climate change. 
7. Need for political support. The adoption of an adaptation strategy requires strong political support 
that goes beyond the scope of an individual institution. Many of the authorities involved do not have a clear 
view on the possible effects of climate change and do not consider it a priority.  Sometimes an institution is 
not granted participation at high-level meetings or one has to work with officials who do not have the 
mandate to take decisions (Costa Rica). One can therefore conclude that it is important to keep the subject on 
the political agenda in the countries and have a work agenda with specific goals and responsibilities. 
8. Need for resources allocated to the implementation of adaptation measures. The countries point 
out the need for funding to implement the identified adaptation measures and to continue working with the 
communities. In some countries (Mexico, Nicaragua), these funds may partially be provided by public 
expenditure, but most of the countries do not have the necessary resources. Due to the lack of political 
priority, the existing human and institutional capacity is not allocated to this area; by consequence, there is 
no continuity in the fieldwork (Mexico).  
9. Need for follow-up and evaluation. Several countries observe the need to continue the fieldwork. 
Guatemala emphasizes the importance to establish permanent working groups, because it is not feasible to 
rely on short-term consultancies.  
10. Observations concerning the design and implementation of adaptation strategies. The 
experiences in the participating countries have yielded the following observations:  

o The adoption of an adaptation strategy requires the involvement of several institutions and is 
therefore always complicated (Costa Rica);  

o Spatial planning is a useful instrument in the preparation process (Cuba and Guatemala);  
o The local perception of the factors causing vulnerability to climate change is usually not in 

correspondence with the results of analysis to support development policies at the international or 
national level. This gap should be closed in order to achieve acceptance of adaptation measures (El 
Salvador);  

o It is necessary that adaptation projects be jointly prepared together with the communities 
(Guatemala); And:  

o Adaptation strategies must include indicators to assess the feasibility and viability of adaptation 
measures that are understandable for the involved actors. At present, such indicators have not been 
identified yet (Guatemala). 

11. Specific adaptation measures that are implemented or considered. The countries have not been 
able to collect much information about the appropriateness of local adaptation measures60 during the project. 
                                                      
60 Which would allow the identification of examples of adaptation and mal-adaptation in practice. 
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Panama and Guatemala highlight the importance of identifying local adaptation measures, whether they are 
appropriate or not. Mexico has identified: (i) for the priority sector agriculture: strategy changes considering 
soil recovery, use of greenhouses, changes in business strategies; (ii) for the priority sector water: a general 
water culture, reduction of polluted flows, improved irrigation methods, handling of information concerning 
the climate; (iii) for the priority sector forests: management plans, assistance to the government for forest 
conservation and sustainable management, reforestation strategies that consider global warming over the 
next 20 - 30 years. Guatemala has identified th need to establish early-warning systems. As a possible 
example of mal-adaptation, the excessive use of agrochemicals due to a lack of institutional coordination is 
mentioned (Guatemala). 
 
Specifically for UNDP/GEF, several lessons can be drawn based on the experiences with the implementation 
of this project: 
  
 The organization of a regional project is a special challenge for UNDP/GEF. It is important to put in 

place a consistent institutional set-up with well-defined roles and a clear hierarchy between the various 
levels involved of the UNDP system. The executing agency must have the mandate and the faculties to 
take full responsibility for the project; it is not recommendable to share the final responsibility among 
various entities. The use of ad-hoc committees must be limited to a minimum; the faculties of each entity 
in the organizational set-up must be defined during the preparation phase of the project. 

 
 The weaknesses in the project design and institutional arrangements were not detected in the early phases 

of the project. The first moment of reflection is usually the Mid-term Evaluation, when it is already late 
to put through important modifications and there exists a pressure to deliver the envisaged outputs on 
time. By consequence, design failures turn into a permanent burden throughout the execution of the 
project, causing weariness and frustration among the counterparts and negatively affect the cost-
effectiveness and quality of the project results. Therefore, effective institutional arrangements are of 
utmost importance; as part of the approval process of a project, UNDP/GEF should take the required 
steps to verify that adequate arrangements are indeed in place. A guide of best practices, including 
possible organizational set-ups for different situations, might contribute to the success of future 
interventions. 

 
 The Project Document is the basis of the agreement between UNDP, the executing agency and the other 

counterparts to carry out the project, and it should specify the goals and objectives, and the expected 
outcomes and outputs. Therefore, its contents must be clear, consistent and sufficiently operationalized; 
the objectives and indicators must be specific, feasible and preferably quantifiable and measurable. 
Generic qualifiers such as “key actors” and “processes” should be avoided. 
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Anexo A Términos de Referencia 
 

TÉRMINOS DE REFERENCIA PARA LA EVALUACIÓN DEL PROYECTO REGIONAL PNUD-
GEF 

Creación de Capacidad para la Etapa II Adaptación al Cambio Climático  
en Centroamérica, México y Cuba 

(PS14290/RLA/01/G31) 
 

 
1. INTRODUCCION 
 
La política de monitoreo y evaluación (M&E) a nivel de proyecto en el PNUD-GEF, tiene cuatro objetivos i)  
monitorear y evaluar resultados e impacto, ii) proveer una base para la toma de decisiones sobre 
modificaciones y mejoramiento, iii) promover la rendición de cuentas sobre los recursos usados; y iv) 
documentar y retroalimentar en la difusión de las lecciones aprendidas.  Una mezcla de herramientas es 
utilizada para un efectivo monitoreo y evaluación.  Estas herramientas pueden ser aplicadas continuamente 
durante la vida del proyecto o periódicamente mediante el monitoreo de indicadores, o por un ejercicio en un 
tiempo específico; tal como las revisiones de término medio, reportes de auditorias y evaluaciones finales.  
 
El Proyecto Regional de Fomento de las Capacidades para la Adaptación al Cambio Climático Etapa II, en 
Centroamérica, México y Cuba es un proyecto que ha sido financiado por el Fondo para el Medio Ambiente 
Mundial (FMAM), co-financiado por el gobierno suizo, implementado por el Programa de las Naciones 
Unidas para el Desarrollo (PNUD) y ejecutado regionalmente por el Centro del Trópico Húmedo de 
Latinoamérica y el Caribe (CATHALAC). La región ha servido como una región piloto para la validación y 
el desarrollo de metodologías dirigidas a identificar estrategias y medidas de adaptación al cambio climático. 
La aplicación de estas metodologías deben contribuir a identificar estrategias para la adaptación que pudieran 
integrarse en el desarrollo sostenible nacional en al menos tres sistemas humanos: recursos hídricos, 
agricultura y salud humana. Este proyecto demostrativo se cimentó en la Etapa I, las evaluaciones de 
vulnerabilidad y adaptación de las Comunicaciones Nacionales Iniciales de los ocho países participantes de 
la región y a su vez los preparará a avanzar hacia la Etapa III de Adaptación Los resultados del proyecto en 
pleno han contribuido a las Comunicaciones Nacionales de la Convención Marco de las Naciones Unidas 
sobre cambio climático.  
 
Este proyecto busca cuatro objetivos inmediatos con sus productos correspondientes.  
 
1.2  Objetivo Inmediato 1:  Fortalecer la capacidad sistémica, institucional e individual de los actores 
clave para evaluar la vulnerabilidad y la adaptación a los impactos del cambio climático, incluyendo la 
variabilidad del clima, los riesgos y eventos extremos, en sistemas prioritarios a nivel regional, 
nacional y local.   
El objetivo inmediato uno apunta a fortalecer la  capacidad de adaptación evaluando la vulnerabilidad y 
adaptación, incluyendo la influencia de la variabilidad climática y los eventos extremos 
 
1.2.1 Productos: 
• Evaluación de la vulnerabilidad a las variaciones actuales del clima para un sistema prioritario en cada 

país 
• Evaluación de vulnerabilidad al clima futuro para un sistema prioritario en cada país    
• Conocimiento mejorado de la vulnerabilidad actual y futura, compartida  y diseminada ampliamente en 

cada país.   
 
1.3 Objetivo Inmediato 2: Fortalecer la capacidad sistémica, institucional e individual de los actores 
clave para desarrollar estrategias y llevar a cabo políticas y medidas de preparación para la 
adaptación a nivel regional, nacional y local.   
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El objetivo inmediato dos apunta a reforzar la capacidad nacional para adaptarse. Este objetivo involucra la 
identificación, evaluación y priorización de las medidas de adaptación. 
 
1.3.1 Productos: 
• Medidas de adaptación priorizadas por cada sector de estudio en cada país, a través de un proceso 

participativo. 
• Capacidad del país para la implementación de las medidas de adaptación en el área de estudio.  
• Estrategias de adaptación definidas con sus respectivos indicadores y las alternativas políticas para lograr 

la adaptación para cada sistema prioritario. 
 
 
2. OBJETIVOS DE LA EVALUACION 
 
El objetivo principal es evaluar el desempeño del proyecto regional Fomento de las Capacidades para la 
Etapa II de Adaptación al Cambio Climático en Centroamérica México y Cuba desde su inicio en julio del 
2003. Esta evaluación responde a un requerimiento establecido en el documento del proyecto (PRODOC) y 
su respectiva revisión sustantiva.   
 
La revisión se centrará específicamente en los siguientes objetivos: 
 
2.1  Evaluar si el proyecto alcanzó sus objetivos, resultados/impactos, y productos según el documento de 
proyecto. Se deberá considerar y evaluar los cambios hechos en el tiempo del marco lógico del proyecto en 
cuanto a sus objetivos, resultados esperados y modalidad de ejecución. 
2.2.  Evaluar si los arreglos de ejecución permitieron un apropiado acompañamiento técnico a los países para 
la implementación del proyecto. 
2.3  Identificar los problemas o limitantes que pudieron afectar la implementación  del proyecto y el logro de 
los resultados y hacer recomendaciones de cómo éstos podrían evitarse en proyectos futuros. 
2.4  Resumir las lecciones aprendidas y las mejores prácticas que se pueden diseminar entre proyectos 
relevantes del GEF y entre las autoridades y actores regionales y nacionales involucrados en el proyecto y 
que planean acciones de seguimiento.  
 
 
3.  RESULTADOS ESPERADOS DE LA EVALUACION 
 
Durante la evaluación se deberán analizar los siguientes aspectos del proyecto:  
 
3.1  Diseño y arreglos institucionales 
 
3.1.1  Analizar si los arreglos institucionales y la estrategia de ejecución respondieron a las necesidades de 
orientación de los países en asuntos técnicos y administrativos. 
3.1.2  Hacer un análisis global de la sostenibilidad del proyecto en el nivel nacional con base en los arreglos 
institucionales adoptados por los países durante la implementación del proyecto. 
 
3.2  Implementación 
 
Referente al plan de trabajo, la evaluación debe: 
 
3.2.1  Examinar, con base en los criterios de éxito previstos, tanto la calidad como la implementación en 
tiempo de las actividades especificadas en el documento del proyecto (matriz del marco lógico revisada). 
3.2.1 Evaluar la efectividad del abordaje regional al proveer apoyo a los equipos nacionales en las 
actividades, formatos y procedimientos y guías técnicas. 
3.2.3  Revisar temas de importancia y problemas que hayan afectado la implementación del proyecto, y 
como estos problemas se habrían podido evitar. 
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3.2.4 Describir los factores claves que necesitarán atención para mejorar las posibilidades de sostenibilidad 
de los resultados y la réplica del proyecto. 
3.2.5 Describir las principales lecciones aprendidas (positivas y negativas) y las experiencias que emanaron 
del proyecto (ver guía en el Anexo 1). Si es pertinente, incluya una propuesta de actividades de seguimiento 
que permitan maximizar su impacto  en la región. 
 
3.3  Desempeño 
 
3.3.1  Evaluar si los resultados esperados se alcanzaron según las actividades y  productos acordados en el 
proyecto.  
3.3.2  Evaluar si los recursos del proyecto fueron utilizados con eficiencia para producir los resultados 
estipulados en el plan. 
3.3.3  Analizar de manera general cómo el proyecto ha fortalecido las capacidades técnicas en temas de 
adaptación al cambio climático en los países participantes. 
 
3.4  Resultados 

 
3.4.1  Evaluar de manera general el progreso de los países participantes en el logro de los grandes objetivos y 
productos clave del proyecto considerando los costos y el tiempo de implementación. 
3.4.2  Evaluar las acciones de diseminación de los resultados y actividades del proyecto. 
 
 
4.  METODOLOGIA 
 
Se estima para la realización de esta evaluación un periodo de 26 días consultor, incluyendo 1 visitas de 
terreno de al menos 2 a 3 días a la Unidad Regional de implementación del proyecto, CATHALAC, ubicada 
en Panamá. Este tiempo no incluye los días que se ocuparán para difundir el borrador entre las partes 
interesadas y que éstas hagan los comentarios que estimen pertinentes antes de la elaboración del informe 
final. La oficina del PNUD-Panamá, el PNUD-GEF y CATHALAC proveerán al consultor(a) el apoyo e 
información necesaria para la evaluación. La metodología de trabajo incluirá lo siguiente: 
 
4.1  Fase Preparatoria 
 
4.1.1  Suministro al PNUD-Panamá y a CATHALAC de un Plan de Trabajo y una descripción de la 
metodología a ser utilizada en la evaluación. 
4.1.2  Reunión presencial inicial en Panamá con PNUD-Panamá, PNUD-GEF-LAC, y CATHALAC. 
4.1.3  Revisión de los documentos relevantes, suministrados por CATHALAC y PNUD-Panamá. La 
siguiente lista de documentos se suministrará al consultor, aún cuando se puedan solicitar o suministrar otros 
que sean necesarios.   
 

Lista de Documentos para Revisión 
Proyecto Fomento de las Capacidades para la Etapa II de Adaptación al Cambio 
Climático en Centroamérica, México y Cuba (ACCII) 
 
 DOCUMENTO LOCALIZACIÓN PUNTO DE CONTACTO 
1 Documento del Proyecto 

(PRODOC) 
2 Revisión Sustantiva, Mayo 2005 
3 Informes Anuales del Proyecto 

(PIRs) 
4 Informes trimestrales (QOR) 
5 Matrices de Monitoreo y 

Evaluación 

CATHALAC Edif. 801 
Clayton Ciudad del Saber, 
República de Panamá 

Alexis Vega, Administrador 
CATHALAC, TEL: (507)317-
3200/3209 
FAX:  (507) 317-3299 
e-mail: alexis.vega@cathalac.org 
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6 Documento de Resumen de la 
Vulnerabilidad al Clima Actual 

7 Documento Resumen de  la 
Vulnerabilidad Futura 

8 Documento de Resúmenes 
Locales y Regional de 
Lecciones Aprendidas   

9 Documento de Informe de la 
Capacidad Adaptativa de los 
Países al Cambio Climático y la 
Capacidad para la 
Implementación de las medidas 
de Adaptación en las Áreas de 
Estudio 

10 Documentos de Reportes 
Locales y Regionales de las 
Estrategias Nacionales de 
Adaptación definidas por cada 
sistema priorizado 

11 Documento Síntesis del 
Proyecto Regional (ACCII) 

  

12 Acceso a la Página Web del 
Proyecto. 

 

 
 
4.2  Entrevistas 
4.2.1  Entrevistas telefónicas o reuniones con PNUD-Panamá, PNUD-GEF y CATHALAC como 
responsable regional de la ejecución del Proyecto. Igualmente se realizarán entrevistas según sea necesario 
con los puntos focales del PNUD en los países cubiertos por el proyecto.  
4.2.2  Entrevistas telefónicas con los Enlaces Nacionales (ENI’s) de cada país participante del proyecto  
 
4.3  Preparación del Borrador e Informe Final de la evaluación 
4.3.1  Entrega del primer borrador del informe y circulación para comentarios y retroalimentación del 
PNUD-GEF, PNUD Panamá y CATHALAC. Se otorgará una semana para suministrar comentarios al 
consultor. 
4.3.2  Entrega de un segundo borrador del informe con los comentarios del PNUD-GEF, PNUD Panamá y 
CATHALAC y circulación del informe a las oficinas del PNUD y a los Enlaces Nacionales de cada uno de 
los países participantes del proyecto para sus comentarios y retroalimentación. Se otorgará una semana para 
suministrar comentarios al consultor.   
4.3.3  Preparación del Informe Final. 
 
4.4  Productos  
4.4.1  Un plan de trabajo detallado (incluyendo cronograma) para efectuar la evaluación, que incluya la 
elaboración de la metodología a ser utilizada y los temas claves a ser abordados durante la misión. 
4.4.2  Dos borradores del informe de evaluación basado en el plan de trabajo acordado 
4.4.3  El Informe Final en español y en inglés (el cuerpo principal – 50 páginas) 
 
4.5  Informe de la Evaluación Final 
 
El informe final deberá incluir: 
 
4.5.1  Los hallazgos, conclusiones y recomendaciones sobre los temas anotados en los puntos 2 y 3 de estos 
TdRs. 
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4.5.2  Las lecciones aprendidas y las mejores prácticas que emanaron del proyecto y que pueden ser 
replicadas en otros proyectos de PNUD-GEF (ver Anexo 1). 
4.5.3  Las diferencias o desacuerdos con relación a los resultados de la evaluación que surjan entre el 
evaluador y PNUD-Panamá, PNUD-GEF y CATHALAC. 
 
El informe de evaluación debe estar basado en las guías y pautas del GEF para evaluaciones finales y debe 
seguir el esquema e incluir las indicaciones específicas  proporcionadas en el Anexo 2. Este esquema puede 
ser revisado para ajustarlo al plan de trabajo que se acuerde y a los resultados preliminares de la evaluación. 
El informe final con sus anexos deberá entregarse en español. Igualmente se entregará una versión en inglés 
del cuerpo principal del informe final (50 páginas). 
 
4.6  Tiempo estimado del trabajo de evaluación 
 

Actividad Consultor  (días) 
Lectura del documento de proyecto, 
evaluación intermedia, revisión sustantiva, 
e informes del proyecto previo a la primera 
misión 

2 

Elaboración del plan de trabajo y 
metodología para la evaluación 

1 

Misión inicial y reuniones con PNUD 
Panamá y la coordinación regional del 
proyecto 

2 

Revisión de los productos resultantes del 
Proyecto y contacto con los países 

10 

Validación de los primeros hallazgos con 
la oficina de PNUD Panamá, CATHALAC 
y coordinación regional del Proyecto. 
Presentación verbal de las impresiones 
generales (puede ser una misión o una 
conferencia telefónica) 

1 

Preparación del informe borrador y 
circulación para comentarios de las partes 

7 

Informe final incluyendo los comentarios 
de las partes y del evaluador 

3 

Total días 26 
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Anexo B Agenda de Misión 
 
fecha hora evento asistentes 
28 de octubre 2008  llegada a Ciudad de Panamá  
29 de octubre 08:30-10:00 reunión PNUD Panamá Maribel Landau 
 10:30-12:00 reunión con oficina regional PNUD-

GEF 
Diego Masera 
Yamil Bonduki (telec.) 

 13:00-14:30 almuerzo Oliver Page 
 15:00-17:00 sesión de trabajo CATHALAC Margarita Chiurliza, Joél Pérez
30 de octubre 09:00-11:00 reunión ANAN, Ciudad de Panamá Anarela Sánchez, Pérez, René 

López 
 11:00-17:00 sesión de trabajo CATHALAC Margarita Chiurliza, Joél Pérez
31 de octubre 09:00-11:00 reunión PNUD Panamá Maribel Landau, Anarela 

Sánchez 
 11:00-18:00 sesión de trabajo CATHALAC Margarita Chiurliza, Joél Pérez
01 de noviembre 10:00-12:00 reunión (en CATHALAC) Teodolinda Callender 
 13:00-17:00 reunión CATHALAC Margarita Chiurliza 
02 de noviembre 16:00-17:00 reunión INM, San José (Costa Ricá) Roberto Villalobos, Magda 

Campos 
03 de noviembre 18:00-19:00 reunión PNUD Costa Rica Vanesa Zamora 
06 de noviembre 10:00-12:00 reunión MARENA, Managua 

(Nicaragua) 
Freddy Picada, Bernardo 
Torres 

08 de noviembre 16:00-16:30 reunión PNUD Nicaragua Javier Galaz de la Torre 
12 de noviembre 10:00-12:00 reunión, San Salvador (El Salvador) Yvette Aguilar 
13 de noviembre 9:00-10:00 reunión PNUD El Salvador Claudia Dreikorn 
 16:00-17:00 reunión MARN, San Salvador Ernesto López Zepeda, Hugo 

Zambrana, Cecilia Carranza, 
Rebeca Magaña 

17 de noviembre 08:30-09:30 reunión de cierre, PNUD Panamá, 
Ciudad de Panamá 

Maribel Landau, Anarela 
Sánchez, Diego Masera, Joél 
Pérez, Teodolinda Callender 

 12:00-13:30 almuerzo PNUD-GEF Oliver Page 
 14:00-17:00 sesión de trabajo CATHALAC Margarita Chiurliza 
 17:00-18:30 reunión CATHALAC Emilio Sempris, Joél Pérez 
18 de noviembre  salida de Panamá  
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Anexo C Lista de Personas Entrevistadas 
 
ENTREVISTAS PERSONALES 
 
PNUD Panamá 
Maribel Landau, Oficial de Programa 
Anarela Sánchez, Asistenta de Programa 
 
Teodolinda Callender, Consultora, Ciudad de Panamá 
 
Oficina Regional PNUD-GEF para América Latina y el Caribe, Ciudad de Panamá 
Diego Masera 
Oliver Page 
 
CATHALAC, Ciudad de Panamá 
Joél Pérez, Coordinador del Proyecto 
Margarita Chiurliza, Administradora del Proyecto 
Emilio Sempris, Director de CATHALAC 
 
Panamá, Ciudad de Panamá 
Autoridad Nacional del Ambiente 
Rudy López 
Darisbeth Martínez 
 
Costa Rica, San José 
Instituto Nacional de Meteorología (INM) 
Roberto Villalobos 
Magda Campos 
 
PNUD 
Vanesa Zamora 
 
Nicaragua, Managua 
Ministerio de Agricultura y Recursos Naturales (MARENA) 
Dr. Freddy Picado 
Bernardo Torres 
 
PNUD 
Javier Galaz de la Torre 
 
 
El Salvador, San Salvador 
Ministerio de Agricultura y Recursos Naturales (MARN) 
Ernesto López Zepeda 
Hugo Zambrana 
Cecilia Carranza 
Rebeca Magaña 
 
Yvette Aguilar (consultora que estaba ejecutando el proyecto por parte del MARN) 
 
PNUD 
Claudia Dreikorn 
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ENTREVISTAS TELEFÓNICAS 
 
PNUD-GEF Nueva York 
Yamil Bonduki 
 
México, Ciudad de México 
Instituto Nacional de Ecología (INE) 
Julia Martínez 
 
Guatemala, Ciudad de Guatemala 
Carlos Mansilla 
 
 
No se realizaron las teleconferencias con los ENI en Cuba y Honduras. 
 



Final Evaluation of the Regional Project “Capacity Creation for Stage II...” UNDP/GEF/RLA/01/G31/1G/99  

49/91 

Anexo D Arreglos institucionales del Proyecto 
 
Los Enlaces Nacionales de Implementación 
 
Los ENI en los países son como sigue (ProDoc, p. 5):  
 

• Costa Rica coordina los aspectos de vulnerabilidad y adaptación a través del Instituto Meteorológico.  
• Cuba ha establecido el Grupo Nacional de Cambio Climático para reunir todas las instituciones 

gubernamentales y no-gubernamentales pertinentes. El Grupo es liderado  por el Centro del Clima bajo 
el Instituto de Meteorología del Ministerio de Ciencia, Tecnología y Ambiente.  

• El Salvador ha creado la Unidad de Cambio Climático bajo el Ministerio de Ambiente. La unidad en 
El Salvador coordina un programa de vulnerabilidad y adaptación que incluye todas las instituciones 
gubernamentales y no-gubernamentales pertinentes.  

• Guatemala tiene la Unidad de Cambio Climático dentro del Ministerio de Ambiente y Recursos 
Naturales,  los que están a cargo del seguimiento de las actividades de cambio climático en Guatemala, 
incluyendo las que tratan con vulnerabilidad y adaptación.   

• Honduras dirige los aspectos de vulnerabilidad y adaptación desde la Secretaría de Recursos 
Naturales y el Ambiente, como el punto focal nacional para el UNFCCC, en coordinación cercana con 
otras entidades gubernamentales, y con los sectores académicos y profesionales.    

• México también tiene una política consolidada y arreglos técnicos. El Instituto Nacional de 
Ecología/Ambiente y la Secretaría de Recursos Naturales Semarnat  está a cargo de la investigación  y 
la emisión de políticas es llevada a cabo por el subministerio de Planificación y Política 
Medioambiental y la Unidad Coordinadora de los Asuntos Internacionales / Semarnat.   

• Nicaragua tiene la Oficina de Cambio Climático y la Comisión Nacional sobre Cambio Climático 
bajo el Ministerio de Ambiente y los Recursos Naturales.    

• Panamá ha creado el Programa Nacional de Cambio Climático (NPCC) adjunto a la Autoridad 
Medioambiental Nacional (ANAM), como el punto focal nacional para el UNFCCC. El NPCC tiene 
un subprograma de vulnerabilidad y adaptación que proporciona el marco institucional técnico y 
político, con el Centro del Agua del Trópico Húmedo para América Latina y el Caribe (CATHALAC) 
como la agencia ejecutora.    

 
Arreglos institucionales (ProDoc, p.29-30) 
 
PNUD servirá como la agencia implementadora del GEF para fortalecer y desarrollar enlaces con otros 
proyectos relevantes. Apoyará a la agencia ejecutora en la dirección administrativa y los aspectos de 
contabilidad relacionados a la implementación del proyecto. Se identificarán las oportunidades de colaborar 
con el Programa de Pequeñas Donaciones del GEF, cuando sea apropiado, para involucrar a los actores clave 
en el ámbito de la comunidad y para asegurar que el proyecto es relevante a los individuos que son muy 
vulnerables a los impactos del cambio climático.   
 
CATHALAC será la Agencia Ejecutora para el proyecto. CATHALAC tiene diez años de experiencia dentro 
de la investigación del clima y en la arena del desarrollo de políticas. En el taller regional en Panamá (21-24 
agosto, 2001), los ocho países estuvieron de acuerdo en que CATHALAC era un centro regional de 
excelencia conveniente, lo que sirve a todos los países participantes. El equipo de revisión concluyó que 
“CATHALAC está equipado para convertirse en una agencia ejecutora competente para un proyecto de esta 
complejidad.” Las oficinas de NCSU/GEF, PNUD de los países y todos los países participantes deberán 
asistir y darle apoyo a los esfuerzos del Centro en la creación de capacidades cuando se necesiten. (ver 
reporte de revisión adjunto). La naturaleza de la asistencia a CATHALAC se acordó entre PNUD-Panamá, 
PNUD-GEF y CATHALAC; se fundamenta en el Resumen del Proyecto, la revisión independiente de los 
consultores independientes de PNUD-GEF.  
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Al inicio del proyecto, el PNUD-Panamá y CATHALAC, establecerán estándares para medir el éxito de la 
implementación del proyecto. Una revisión se llevará a cabo al final del primer año para evaluar el progreso 
de las actividades del proyecto versus el documento y el plan de trabajo y para hacer cualquier ajuste 
necesario a los arreglos de ejecución, de acuerdo a los estándares de las regulaciones del PNUD. 
 
Una Unidad de Implementación del Proyecto Regional (RPI) se establecerá en CATHALAC para asegurar la 
coordinación y eficaz dirección de las actividades del proyecto, incluso la gestión diaria. Como se acordó en 
el taller regional en Panamá (21-24 agosto, 2001), los fondos del proyecto serán enfocados en el trabajo 
técnico. El personal de la Unidad de RPI se limitará por consiguiente a un Gerente Regional de Proyecto y un 
asistente. Varios expertos pueden eventualmente proporcionar asistencia técnica al RPI para llevar a cabo las 
actividades del proyecto, con base en las necesidades. (Las áreas de especialización pueden incluir: manejo 
ambiental, cambio climático, planificación y desarrollo de políticas; un coordinador de sistemas de 
información, especialista en GIS.) 
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Anexo E El Marco de Política de Adaptación 
 
(Texto adaptado de: Prodoc, p. 16-19) 
 
La estrategia (del Proyecto) está basada en la elaboración y aplicación de un Marco de Política de 
Adaptación, un beneficio para otras regiones. Este marco fue iniciado por el NCSP para ayudar a los países 
no incluidos en el anexo I, a desarrollar la Etapa II Adaptación en  respuesta a una necesidad creciente, como 
se informó en varios de los informes de UNFCCC  y NCSP . El Marco de Política de Adaptación está 
compuesto por 9 documentos técnicos, los cuales están en la siguiente lista (una breve descripción de los 
documentos técnicos se presenta en (...). Estos documentos pueden ser descargados del portal 
www.undp.org/cc/apf.htm). 
 

•  Alcance del Proyecto 
•  Identificación e involucramiento de los actores 
•  Caracterización de vulnerabilidades actuales y futuras 
•  Sensitividad climática, rango de adaptación y umbrales  
•  Evaluación de riesgos climáticos actuales y futuros   
•  Condiciones y prospectos socioeconómicos 
•  Capacidad de adaptación 
•  Preparación para la adaptación 
•  Revisión y monitoreo de la adaptación 

 
El marco se construirá con base en los resultados de los estudios de impacto convencionales y se basará 
fuertemente en el conocimiento experimental de los países con respecto a la adaptación a la variación del 
clima. Proveerá una metodología para preparar la próxima generación de estudios de vulnerabilidad y 
adaptación para su inclusión potencial en la segunda Comunicación Nacional de las Partes no-anexo I.  
 
El Marco de Política de Adaptación se presenta en 5 pasos (ver Figura) y está diseñado para identificar 
adaptaciones para un sistema dado en cualquier nivel de escala (local, nacional, regional). El marco reconoce 
que las intervenciones a escala local deben ser consistentes con las políticas a escala nacional. El marco 
también asume que los sistemas cambian con el tiempo y que la vulnerabilidad y la adaptación a experiencias 
actuales no serán necesariamente las mismas en el futuro. Durante la elaboración del marco se prestará 
consideración especial a estos asuntos al: 
 

• Identificar intervenciones múltiples desde la escala local a la nacional; 
• Explorar las conexiones entre estas intervenciones a escalas espaciales y temporales distintas; 
• Elaborar como los niveles cambiantes de vulnerabilidad caracterizarán diferentes sistemas humanos 

en el futuro; 
• Examinar específicamente cómo las intervenciones a nivel local pueden influenciar de la mejor 

manera la política nacional y su formulación. 
 
Los 5 pasos del marco pueden ser divididos después en dos categorías. La primera categoría (Pasos 1 a 3) 
involucra: evaluación de la vulnerabilidad actual y futura; y consideración de las condiciones técnicas, socio-
económicas y políticas. Las evaluaciones nacionales pondrán más énfasis en resolver los vacíos identificados 
en sus Comunicaciones Nacionales Iniciales. Por ejemplo, la mayoría de los países no evaluó riesgos 
actuales y futuros, daños y capacidad adaptativa ni evalúa su experiencia en responder a los riesgos del clima 
actual. La segunda categoría de pasos involucra formulación de políticas (Pasos 4 a 5); es decir, 
identificación de estrategias y los instrumentos específicos para incorporar la adaptación en los modelos de 
desarrollo sustentables.  
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1. Alcance del proyecto
•
 
Definir sistemas clave a través:

•Evaluaciones existentes
•Talleres de expertos
•Consultas nacionales

5. Preparación para la Adaptación
• Incorporar los riesgos climáticos en los planes 

de  
• Desarrollo 
• Revisar y monitorear políticas, medidas y 

proyectos 

Evaluación y vulnerabilidad actual 
• Detonantes Socio-económicos 
• Riesgos climáticas, impactos y daños
• Manejo de los recursos 
• Experiencia y capacidad 
• Políticas y necesidades de desarrollo

3. Caracterización de condiciones futuras
Tendencias climáticas
Tendencias socioeconómicas
Tendencias ambientales
Política de adaptación y opciones de desarrollo

4. Priorización de políticas y medidas
•Estrategia de adaptación amplia
•Medidas prioritarias y proyectos entre sectores
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Figura. El Marco de Política de Adaptación para creación de capacidad para la Etapa II Adaptación 
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Anexo F Matrices Producto-actividades de Países Participantes61 
 

1. COSTA RICA 

 

OBJETIVO ESPECIFICO 1: Fortalecer la capacidad sistémica, institucional e individual de los actores clave para evaluar la vulnerabilidad y la 
adaptación a los impactos del cambio climático, incluyendo la variabilidad del clima, los riesgos y eventos extremos, en sistemas prioritarios a nivel 
regional, nacional y local.   

PRODUCTO ACTIVIDADES LECCIONES APRENDIDAS 
Producto 1.1 

Evaluación de la vulnerabilidad al clima 
actual para un sistema prioritario en cada 
país. 

 

 

 
Se analizaron las estaciones meteorológicas en la zona de estudio. Se 
seleccionaron aquellas que tuvieran un registro de datos mayor a 30 
años, que tuvieran continuidad y la información fuera confiable. 
En los casos en que fuera necesario se realizaron relleno de datos. 
Se realizaron análisis estadísticos generales para la cuantificación de 
medidas de tendencia y de distribución. 
Con la información analizada se generaron mapas de distribución de 
los parámetros de temperaturas y de precipitación. 
La zona de estudio se marcó en tres zonas altitudinales: alta, media y 
baja. 
Se llevó a una expresión de Riesgo, donde: 
Riesgo = f (amenaza, vulnerabilidad) 
El clima constituye la amenaza, para ello se seleccionaron indicadores 
climáticos, los cuales fueron recomendados por un grupo de expertos 
en meteorología, esto con la intención de llegar a un índice climático, 
el cual fue visualizado a través de un sistema de información 
geográfico (SIG). 
La distribución geopolítica utilizada fue el distrito, por cuanto se 
cuenta con información estadística importante para los indicadores 
socioeconómicos y biofísicos. 
El mapa de Índice de Amenaza (IA) permitió conocer los lugares 
geográficos con mayor amenaza climática. 
Se generaron indicadores socioeconómicos y biofísicos basados en 
consultorías. Esto permitió la obtención de muchos indicadores que 
fueron evaluados por el grupo de actores representantes de los 

Los datos faltantes en las series 
de datos meteorológicos 
requirieron escoger una 
metodología que permitiera 
realizar los rellenos donde fuera 
necesario. 

Un aspecto positivo fue la 
consolidación de un grupo de 
funcionarios encargado de la 
elaboración de los mapas 
necesarios para este estudio. 

El análisis de la vulnerabilidad 
actual por medio de la 
metodología sugerida por la 
OMM, fue acogida con éxito y 
algunos países solicitaron ayuda 
para utilizarla en sus estudios. 

 

                                                      
61 Fuente: archivos proporcionados por el proyecto. Fichas originales generadas por Callender complementadas con información posterior. 
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diferentes sectores productivos de la zona de estudio. Dichos 
indicadores debían cumplir con ciertos requisitos que permitieran 
replicar la investigación en otros lugares del país.  Una vez que los 
indicadores fueron seleccionados y pesados para darles prioridades,  
se construyó un Índice de vulnerabilidad (IV). Con base en esta 
información se llegó al Índice de Riesgo, el cual es función del clima 
y de los indicadores socioeconómicos y biofísicos. Este es el que 
evalúa la zona de estudio al clima actual. 
 

Producto 1.2 

Evaluación de la vulnerabilidad al clima 
futuro para un sistema prioritario en cada 
país. 

 

 

Se tomaron en consideración los modelos recomendados por el IPCC 
en sus informes de evaluación.   

No existe, de acuerdo con estos informes superioridad de un modelo 
con respecto a otro, razón por lo cual se aprovechó de la 
infraestructura del Centro de Investigación del clima canadiense para 
hacer unas corridas de todos los modelos  a una escala temporal al 
2020, 2050 y 2090, con la intención de tener una idea de la 
incertidumbre asociada al uso de los diferentes supuestos de las 
fuerzas de cambio sobre el clima futuro. 

En vista de lo general de la información, pasar a una escala regional 
es lo más recomendado, esto se está trabajando con los modelos 
regionales PRECIS y MAGICC. 

Los resultados de estos modelos luego son afinados a través de la 
metodología estadística del “downscaling”.  Un mapeo final se ha 
propuesto utilizando los mapas meteorológicos a nivel mensual que el 
IMN elabora en su quehacer diario, con la finalidad de incorporar el 
factor orográfico a estos resultados, los cuales serían las 
representaciones del clima futuro en la zona de estudio.  

En el caso de los indicadores socioeconómicos y biofísicos, las 
representaciones fueron realizadas con base en el análisis de 
tendencias, muchas de las cuales son generadas por las mismas 
instituciones que tienen como misión la obtención de esa 
información, los cuales permiten la elaboración del Índice de 
Vulnerabilidad a futuro. 

La evaluación del clima a futuro 
ha llevado más tiempo, debido 
principalmente a la diferencias de 
opinión respecto de la 
metodología a utilizar. 
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Estos productos llevarían a la creación de representaciones del riesgo 
a futuro, cuya información en mapas permitiría cuantificar las zonas 
más propensas a la acción del cambio climático.  

Producto 1.3 
 
Conocimiento mejorado de la 
vulnerabilidad actual y futura compartida y 
diseminada en cada país. 

 

 

Esta información fue socializada por medio de talleres de 
presentación de resultados con participación de los actores claves, 
distribución de CDs, trípticos, programas de radio, material escrito. 

Los resultados de estos análisis han permitido establecer una 
metodología de investigación que ha sido incorporada en la 
formulación de otros proyectos y establecer sinergias con otros 
proyectos que se encuentran en ejecución, así como las otras 
convenciones. 

Esta información recopilada permitirá maximizar los recursos 
financieros y logísticos existentes por el gobierno, donde cada 
municipalidad entre otros actores clave podrán conocer la realidad 
existente en su zona de influencia, determinar sus prioridades y crear 
capacidades. 

Se realizó una encuesta para poder medir el fortalecimiento 
institucional e individual (Ver Anexo – Resultados de la encuesta 
para actores clave participantes en el proyecto). 

 

1 .La temática desarrollada en 
este proyecto ha permitido crear 
convenios y cartas de 
entendimiento entre diferentes 
instituciones, con lo que se 
fortalece la creación de 
capacidades, aspecto que es de 
importancia debido a la 
limitación del recurso financiero. 

2. El proceso de construcción de 
información científica con datos 
interdisciplinarios e 
interinstitucionales a nivel 
distrital ha sido un proceso lento, 
debido a la dispersión de la 
información, a los diferentes 
formatos en que esta se almacena 
y al celo por dicha información 
en las diferentes instituciones. 

3. Constituir un grupo de actores 
involucrados en la problemática 
existente del sector hídrico al 
cambio climático no ha sido una 
tarea fácil. Ha tomado tiempo 
para que los actores que están en 
el grupo de comunicación 
entiendan el problema y así poder 
trasmitirlo a la comunidad. 

4. Muchas de las autoridades 
involucradas en este tema, no 
tiene una visión clara de los 
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posibles efectos del cambio 
climático y por ello no lo 
consideran prioritario y algunas 
veces le niegan representatividad 
a sus instituciones o delegan su 
autoridad en funcionarios que no 
tienen poder de decisión. 

5. No todos los actores han 
participado en las mismas etapas, 
y la relación personal, es 
importante. Así lo han expresado 
a través de encuestas los 
participantes en  los diferentes 
talleres. 

Los actores deben visualizar su 
accionar ligado con su institución 
para seguir participando.  Esto se 
ha logrado mejor con el grupo de 
Educación y Comunicación, los 
cuales han integrado su accionar 
con la Agenda de su trabajo.   

Producto 1.4 
 
Resumen de lecciones aprendidas de 
actividades que refleja el conocimiento de 
la vulnerabilidad actual y la participación 
de los actores claves en el proceso de 
adaptación al cambio climático.  

Ver columna de lecciones aprendidas Hay un avance en el 
posicionamiento del IMN con las 
instituciones y a nivel de otros 
entes, por la trayectoria realizada 
con el quehacer de este proyecto. 

En vista de que el APF era la 
metodología a seguir, generó una 
cantidad considerable de 
incertidumbre sobre los pasos a 
seguir en donde no se tenían 
información. Siendo que el 
proceso era muy participativo, 
hizo falta tener claro todo el 
proceso, para que en los 
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momentos de incertidumbre, los 
actores no hubieran tenido que ser 
obligados a un receso mientras la 
coordinación del proyecto 
adquiría el conocimiento 
necesario para que las actividades 
de apoyo del grupo de actores se 
mantuviera activo en todo el 
proceso. 

 
 
 
OBJETIVO ESPECÍFICO 2: Fortalecer la capacidad sistémica, institucional e individual de los actores clave para desarrollar estrategias para la 
adaptación al cambio climático en el nivel regional, nacional y local. 

 
PRODUCTO ACTIVIDADES LECCIONES APRENDIDAS 

Producto  2.1  
Medidas de adaptación priorizadas por cada 
sector  de estudio en cada  país, a través de 
un proceso participativo. 

- Diagnóstico e Inventario de las medidas de adaptación al clima 
actual realizado por una consultoría y luego se validó en un taller con 
los actores. 

Contratación de un consultor para definir criterios que ayuden con la 
priorización de la propuesta de medidas de adaptación al cambio 
climático, material que luego se trabajará en un taller. 

Se ha iniciado el proceso de 
identificación de las medidas al 
clima actual sin mayor 
complicación. Sin embargo las 
medidas para adaptarse al cambio 
climático futuro no se han podido 
abordar porque no se ha 
finalizado la investigación del 
riesgo futuro y los escenarios. 

Producto 2.2 
Capacidad del país para la implementación 
de las medidas de adaptación en el área de 
estudio. 

a) Se cuenta con dos insumos a la fecha: Primer momento, 
Consultoría sobre la Revisión de las políticas y medidas de 
adaptación actuales ante la vulnerabilidad del sistema hídrico al clima 
actual en el área del proyecto, se cuenta con una sección referida a 
esto. Ver Matriz de Verificación punto de Ind. 2.2 – Ver. 2.2  

1. Hay capacidad para la 
implementación de las medidas 
de adaptación, lo que faltan son 
recursos financieros y políticas. 

2. En el sector hídrico aunque 
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b) Segundo momento, como parte del programa del taller realizado el 
03 de mayo (primer taller –Diagnóstico participativo) se realizó una 
lluvia de ideas como parte de los “Cuestionamientos generadores” 
para  escuchar por parte de los actores si hay, o no capacidad. 

c) Tercer momento: Pendiente la consultoría (Evaluación de medidas 
de adaptación – de julio a septiembre 2006) uno de los productos que 
se espera es para alcanzar la meta del punto 2.2.  

existen muchas instituciones 
involucradas, cada quien trabaja 
por su lado, falta gobernabilidad. 

Reto: Cómo lograr que las 
instituciones visibilicen su 
accionar (sus fortalezas) para la 
permanencia durante todo el 
proceso. 

Producto 2.3 
Estrategias de adaptación definidas con sus 
respectivos indicadores y las alternativas 
políticas para lograr la adaptación para cada 
sistema prioritario. 
 

Los indicadores fueron seleccionados y validados en talleres 
temáticos (clima, biofísicos y socio-económicos) con el apoyo de 
consultores nacionales. 
 
Se ha elaborado una metodología para la adopción de una Estrategia 
que va a contener el Plan de Acción con sus respectivos programas, 
planes y proyectos. 

Se realizó un taller para la definición de la misión, imagen objetivo y 
los ejes estratégicos. 

Se realizarán tres talleres más para la validación de estas políticas y 
estrategias.   

 

Inicialmente se recomendó 
trabajar con un área geográfica a 
nivel de cuenca, pero no se logró 
debido a falta de información 
para esa unidad geográfica.  El 
uso de las estadísticas producto 
de censos más detallados a nivel 
de distrito, facilitó conseguir la 
información necesaria para la 
elaboración de los indicadores. 

La metodología para la adopción 
de la estrategia es compleja, en el 
entendido de que están 
involucradas varias instituciones 
en su manejo. 
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2. CUBA 

 

OBJETIVO ESPECIFICO 1: Fortalecer la capacidad sistémica, institucional e individual de los actores clave para evaluar la vulnerabilidad y la 
adaptación a los impactos del cambio climático, incluyendo la variabilidad del clima, los riesgos y eventos extremos, en sistemas prioritarios a nivel 
regional, nacional y local.   

PRODUCTO ACTIVIDADES LECCIONES APRENDIDAS 
Producto 1.1 

Evaluación de la vulnerabilidad al clima actual 
para un sistema prioritario en cada país. 

 

 

 
Levantamiento encuestal que abarcó los tres municipios del 
norte de Las tunas y cerca de 900 personas. 
Finalizada la Síntesis de la Evaluación de la Vulnerabilidad 
Actual de los Municipios del Norte de Las Tunas. Se 
encuentra traducido al inglés y está disponible en la página 
Web de la Oficina del PNUD en la Habana. 
Se prepara resumen ejecutivo para divulgación. 
Se prepara CD interactivo para facilitar el acceso a la base de 
datos sobre sequía meteorológica y agrícola. 
También se han preparado varios artículos científicos que han 
sido o serán presentados en conferencias nacionales e 
internacionales. Dichos artículos aparecerán en revistas 
científicas. 

• El trabajo multidisciplinario 
y el apoyo de la dirección del 
Gobierno de la Provincia de Las 
Tunas facilitó la realización de 
muchas actividades. 

• Se ha elevado la concepción 
de que el ordenamiento territorial 
resulta una herramienta útil en el 
proceso de preparación para la 
adaptación al cambio climático. 
• La población de los 
municipios conocía del tema del 
cambio climático mediante la prensa 
escrita, radial y televisiva. De esta 
forma se comprobó la efectividad de 
las acciones en el empleo de estos 
medios para la divulgación.. 
• El desarrollo del proyecto 
en un área afectada por la sequía 
permitió conocer y considerar varias 
medidas de adaptación individual, 
institucional y sistémica que 
actualmente se ejecuta. 
• El uso de sistemas de 
información geográfica es un 
elemento positivo, sin embargo, la 
capacitación a nivel regional no fue 
desarrollada oportunamente. 
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Producto 1.2 

Evaluación de la vulnerabilidad al clima futuro 
para un sistema prioritario en cada país. 

 

 

• Prácticamente se ha completado la elaboración de los 
escenarios de cambio climático. Los resultados se encuentran 
accesibles mediante INTERNET para facilitar su empleo. 

• Está en proceso el análisis de la evaluación 
económica presente y futura de los impactos de la sequía con 
el fin de perfilar las medidas de adaptación identificadas. 

Los aspectos metodológicos 
relacionados con la preparación de 
los escenarios de cambio climático 
fue abordado de forma tardía a nivel 
regional produciendo retrasos en la 
ejecución de las componentes 
nacionales. 
El proyecto permitió elevar la 
capacidad del Instituto de 
Meteorología de Cuba en el uso de 
Modelos Climáticos Regionales. 
La participación  de expertos 
nacionales de distintas instituciones 
del estado y universidades ha sido 
muy útil para alcanzar los productos 
del proyecto y fomento de las 
capacidades institucionales. 
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Producto 1.3 
 
Conocimiento mejorado de la vulnerabilidad 
actual y futura compartida y diseminada en 
cada país. 

 

 

• Se han desarrollado  talleres de consulta, validación y 
divulgación de los resultados obtenidos. 
• Presentación de resultados en otras actividades 
organizadas por universidades, sociedad civil y celebraciones 
ambientales. 
• Presentación de los resultados del Proyecto al Estado 
Mayor nacional de la Defensa Civil 
• Publicación de artículos y reportes nacionales que han 
facilitado el conocimiento y la adopción de decisiones en el 
país. 

• El empleo del Programa 
televisivo de Universidad para Todos 
y las mesas redondas  informativas 
ha contribuido con la divulgación de 
los resultados. Esta es una fortaleza y 
experiencia muy positiva de Cuba. 

• Se logró introducir el tema 
del cambio climático en las 
universidades municipales de la 
región de estudio.  

• El proceso de desarrollo de 
talleres interactivos y de validación 
de resultados constituye una 
experiencia útil a considerar en el 
componente de V&A del proceso de 
la Segunda comunicación Nacional. 

• La participación de expertos 
en comunicación debería 
considerarse para incrementar la 
promoción de los logros alcanzados 
por el proyecto. 

Producto 1.4 
 
Resumen de lecciones aprendidas de 
actividades que refleja el conocimiento de la 
vulnerabilidad actual y la participación de los 
actores claves en el proceso de adaptación al 
cambio climático.  

 Esta contenido en este documento 

 
 
OBJETIVO ESPECÍFICO 2: Fortalecer la capacidad sistémica, institucional e individual de los actores clave para desarrollar estrategias para la 
adaptación al cambio climático en el nivel regional, nacional y local. 
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PRODUCTO ACTIVIDADES LECCIONES APRENDIDAS 

Producto  2.1  
Medidas de adaptación priorizadas por cada 
sector  de estudio en cada  país, a través de un 
proceso participativo. 

Talleres de validación en los tres municipios del Norte de las 
Tunas y uno a nivel provincial,  donde se realizaron ejercicios 
de priorización de las medidas identificadas y su 
compatibilización con el programa de acciones puestas en 
marcha en medio de la severa sequía. 

El ejercicio desarrollado en los 
talleres permitió confirmar los 
resultados preliminares obtenidos a 
partir del levantamiento encuestal 

Producto 2.2 
Capacidad del país para la implementación de 
las medidas de adaptación en el área de estudio. 

Se preparó la carpeta de entrenamiento “Cambio Climático y 
seuía. Retos y oportunidades” 
Se realizaron numerosos talleres orientados a mejorar la 
capacidad científica y técnica. 

Es un hecho que el país posee una 
notable voluntad política para 
implementar medidas de adaptación 
en esta área. Sin embargo, no 
siempre se cuenta con los recursos 
financieros para lograr la 
implementación. 

Ventajas del involucramiento de los 
actores claves en el proceso de 
identificación y priorización de 
medidas de adaptación viable y 
confiable. 

Producto 2.3 
Estrategias de adaptación definidas con sus 
respectivos indicadores y las alternativas 
políticas para lograr la adaptación para cada 
sistema prioritario. 

• Actualmente se evalúan los elementos socio 
económicos que permitirán identificar, además de los 
impactos y su magnitud, la posibilidad y viabilidadeconómica 
de las medidas de adaptación. De este análisis se espera 
identificar las debilidades y fortalezas. 

• Se encuentra en preparación el desarrollo de un 
ejercicio de planificación estratégica. 

Están pendientes 
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3. EL SALVADOR 

 

OBJETIVO ESPECIFICO 1: Fortalecer la capacidad sistémica, institucional e individual de los actores clave para evaluar la vulnerabilidad y la 
adaptación a los impactos del cambio climático, incluyendo la variabilidad del clima, los riesgos y eventos extremos, en sistemas prioritarios a nivel 
regional, nacional y local.   

PRODUCTO ACTIVIDADES LECCIONES APRENDIDAS 
Producto 1.1 

Evaluación de la vulnerabilidad al clima 
actual para un sistema prioritario en cada 
país. 

 

 

 
 Identificación de dos organizaciones contrapartes locales 
 Identificación preliminar del territorio a estudiar 
 Definición del marco conceptual: sistemas complejos adaptables 
 Definición del abordaje metodológico 
 Consultas locales a través de talleres, entrevistas y grupos focales 
 Validaciones locales de los análisis de gabinete 
 Giras de observación de campo con las contrapartes locales 
 Desarrollo del documento primera fase de la vulnerabilidad actual 

conteniendo: 
 Dinámica histórica natural y social del territorio 
 Caracterización del entorno social y natural del territorio 
 Definición de perfiles de vulnerabilidad 
 Análisis de la dinámica espacial y temporal de la 

vulnerabilidad 

 Los criterios para delimitar el 
territorio de un sistema 
humano, deben incorporar las 
dinámicas económica, 
sociocultural y ambiental 
(incluye el clima). 

 La apropiación del proyecto 
por parte de las contrapartes 
locales, se garantiza con su 
participación protagónica en 
todas las fases del proyecto. 

 Para definir el sistema de 
indicadores del territorio a 
evaluar debe conocerse su 
dinámica histórica natural y 
social 

Producto 1.2 

Evaluación de la vulnerabilidad al clima 
futuro para un sistema prioritario en cada 
país. 

 

 

 Redefinición de los límites del territorio incorporando las 
dinámicas económica, sociocultural y ambiental. 

 Definición del sistema de indicadores y de la metodología para 
calcular el índice de vulnerabilidad actual y futuro 

 Proyección de los escenarios climáticos futuros mediante el uso del 
SDSM 

 Definición del índice de amenaza climática 

 

 

El trabajo inter-disciplinario es 
fundamental, indispensable y 
crítico para todas las acciones de 
la evaluación integrada de la 
vulnerabilidad 
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 Cálculo del valor del sistema de indicadores para la VA 

 Definición de la metodología para la proyección de los escenarios 
socioeconómicos futuros y consenso con las contrapartes locales 

 Desarrollo de los textos de los distintos capítulos del documento 
Producto 1.3 
 
Conocimiento mejorado de la 
vulnerabilidad actual y futura compartida y 
diseminada en cada país. 

 

 

 Talleres de discusión con las contrapartes locales sobre los análisis 
y resultados de los estudios en el territorio estudiado 

 Talleres de intercambio de experiencias y resultados entre los 
puntos focales de biodiversidad, cambio climático, desertificación y 
humedales, dentro del marco del proyecto de promoción de 
sinergias entre dichas convenciones. 

 Reuniones de trabajo dentro del marco del equipo técnico del 
proyecto ACCII con el Servicio Meteorológico e Hidrológico de 
SNET. 

 Reuniones de trabajo dentro del marco de un comité inter-
institucional permanente con el Ministerio de Agricultura (MAG). 

 Divulgación del tema en el marco de eventos de sensibilización 
pública organizados por ONGs ambientalistas y universidades 
(UCA y UES) 

El tema de la vulnerabilidad y la 
adaptación climática puede ser 
abordado de manera más 
efectiva, al hacerlo en sinergia 
con otros temas, tales como 
aquellos abordados por otras 
convenciones multilaterales 
ambientales y el tema forestal. 

El tema de la vulnerabilidad y la 
adaptación climática es complejo 
e interdisciplinario, y demanda de 
conocimientos, experiencias y 
capacidades que no existen o son 
muy escasas en el país. 

Producto 1.4 
 
Resumen de lecciones aprendidas de 
actividades que refleja el conocimiento de 
la vulnerabilidad actual y la participación 
de los actores claves en el proceso de 
adaptación al cambio climático.  

 El documento de la fase I de la vulnerabilidad actual se desarrolló 
sobre la base del conocimiento local, recopilado en los talleres de 
consulta, entrevistas y grupos focales; complementado con el 
conocimiento técnico-científico. A lo largo de todo el documento 
se hace alusión a lo expresado por los pobladores locales, cuyas 
percepciones y conocimiento transmitido por tradición oral, fue 
rescatado y estructurado. 

 En el documento de la fase II de la vulnerabilidad actual y futura, el 
valor de los indicadores económicos, socioculturales y ambientales 
fue asignado por los pobladores locales, con base en las 
orientaciones y criterios proporcionados por el equipo técnico del 

 

Las percepciones locales sobre 
los factores que determinan su 
vulnerabilidad climática, difieren 
en gran medida de los análisis 
que sustentan las políticas de 
desarrollo a nivel internacional o 
nacional. Esto debe considerarse 
al momento de definir las 
estrategias y medidas de 
adaptación, a fin de que éstas 



Final Evaluation of the Regional Project “Capacity Creation for Stage II...” UNDP/GEF/RLA/01/G31/1G/99  

65/91 

proyecto. sean adoptadas por las personas 
vulnerables y por ende, para que 
sean efectivas. 

 
 
OBJETIVO ESPECÍFICO 2: Fortalecer la capacidad sistémica, institucional e individual de los actores clave para desarrollar estrategias para la 
adaptación al cambio climático en el nivel regional, nacional y local. 

 
PRODUCTO ACTIVIDADES LECCIONES APRENDIDAS 

Producto  2.1  
Medidas de adaptación priorizadas por cada 
sector  de estudio en cada  país, a través de 
un proceso participativo. 

 Definición de los criterios de priorización de las medidas de 
adaptación a nivel de gabinete, y validación con las contrapartes 
locales. 

 Estructuración de las medidas de acuerdo a los entornos 
económico, sociocultural y ambiental, a fin de mejorar su 
articulación armoniosa y la gestión sostenible del territorio 
estudiado. 

 Clasificar las medidas de acuerdo a las responsabilidades de los 
actores involucrados: medidas de adopción para las familias y 
organizaciones locales. Medidas de incidencia, para la agenda 
municipal y nacional/internacional. 

 Organización de la estrategia de adaptación en armonía con los 
planes de desarrollo local de las organizaciones contrapartes. 

 

 

Las estrategias de adaptación 
deben ser definidas y adoptadas 
por los actores fundamentales del 
sistema humano vulnerable 

 

Las estrategias de adaptación 
deben ser incorporadas en los 
planes de desarrollo local a fin de 
enriquecerlos y fortalecerlos, 
mediante la adaptación al 
cambio. 

Producto 2.2 
Capacidad del país para la implementación 
de las medidas de adaptación en el área de 
estudio. 

 Identificación de los actores determinantes para dinamizar procesos 
de adaptación a nivel local. 

 Afinar la estrategia de adaptación para identificar las 
responsabilidades de cara a adoptar las medidas de la estrategia de 
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adaptación a nivel familiar, local o comunal, municipal y nacional 
(internacional). 

  

Producto 2.3 
Estrategias de adaptación definidas con 
alternativas políticas para lograr la 
adaptación para cada sistema prioritario 

 Se han definido los mecanismos y procesos para viabilizar el 
financiamiento de la estrategia de adaptación, con la participación 
protagónica de las contrapartes locales  

Los actores locales deben asumir 
el liderazgo en la viabilización de 
la estrategia de adaptación. 
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4. HONDURAS 

 

OBJETIVO ESPECIFICO 1: Fortalecer la capacidad sistémica, institucional e individual de los actores clave para evaluar la vulnerabilidad y la 
adaptación a los impactos del cambio climático, incluyendo la variabilidad del clima, los riesgos y eventos extremos, en sistemas prioritarios a nivel 
regional, nacional y local.   

PRODUCTO ACTIVIDADES LECCIONES APRENDIDAS 
Producto 1.1 

Evaluación de la vulnerabilidad al clima 
actual para un sistema prioritario en cada 
país. 

 

 

 
_Levantamiento de base de datos de la cuenca 
-Identificación de actores claves 
-Socialización del proyecto 
_Campañas de divulgación y promoción  
_Diagnósticos Biofísicos socioeconómicos 
_Socialización de los diagnósticos 
_Talleres de consulta con expertos 
_Análisis de la vulnerabilidad actual 
_Capacitación en la metodología de análisis de VA 
_Redacción del Documento de la VA 
_Publicación del documento de la VA 
 

Durante el primer año del 
proyecto se estableció un 
Convenio de apoyo técnico con la 
UNAH, quien recibió la donación 
de equipo, pero el proyecto no 
obtuvo los resultados deseados a 
tiempo. 

El compartir con los actores 
locales la planificación y el 
desarrollo de los diagnósticos nos 
brindo información básica para la 
toma de decisiones. 

La participación de los actores de 
las zonas de trabajo durante los 
talleres de consulta fue 
enriquecedora del proceso de 
desarrollo del proyecto 

El trabajo en equipos 
multidisciplinario nos permitió 
presentar un trabajo completo y 
de calidad 

 
Producto 1.2 

Evaluación de la vulnerabilidad al clima 
futuro para un sistema prioritario en cada 

_Taller de capacitación para expertos del SMN 

_Recolección de información meteorológica 

_La zona de estudio no cuenta 
con una base de datos 
meteorológicos completa 
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país. 

 

 

_Seguimiento al desarrollo de los escenarios climáticos 

_Preparación de TDR para el desarrollo de los escenarios 
Socioeconómicos 

_Proceso de evaluación y selección del consultor para E.S. 

_Análisis de la metodología propuesta para los E.S. 

_Monitoreo y seguimiento a la consultoria 

_Compilación y análisis de los escenarios climáticos y 
socioeconómicos 

-Integración de los Resultados 

No contamos con expertos 
nacionales en la preparación de 
escenarios climáticos 

No hay apoyo ni compromiso del 
SMN por generar los escenarios 
climáticos. 

 

Producto 1.3 
 
Conocimiento mejorado de la 
vulnerabilidad actual y futura compartida y 
diseminada en cada país. 

 

 

_ Talleres de socialización en la zona de trabajo 

_Talleres de consulta con expertos 

_Capacitación recibida por expertos del equipo de trabajo de C.R 

_16 tesistas involucrados en la realización de los Diagnósticos 

_Conformación de equipos de trabajo multidisciplinarios 

_Involucramiento de los actores claves en el desarrollo de las 
actividades 

_Capacitación de maestros y alumnos de las comunidades locales en 
el tema  

_Distribución de material educativo en la zona de trabajo 

La participación activa y amplia 
de los actores locales en los 
talleres de socialización. 

Apoyo de expertos externos al 
equipo nacional. 

Apoyo a los tesistas de las 
diferentes Universidades. 

Participación de equipos 
multidisciplinarios. 

Apertura e  interés de docentes y 
alumnos en el tema 

Aun no se ejecuta el proyecto de 
sinergias entre convenciones, que 
debe contribuir al mejoramiento 
del conocimiento institucional, lo 
cual es de suma importancia a 
nivel nacional. 
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Producto 1.4 
 
Resumen de lecciones aprendidas de 
actividades que refleja el conocimiento de 
la vulnerabilidad actual y la participación 
de los actores claves en el proceso de 
adaptación al cambio climático.  
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OBJETIVO ESPECÍFICO 2: Fortalecer la capacidad sistémica, institucional e individual de los actores clave para desarrollar estrategias para la 
adaptación al cambio climático en el nivel regional, nacional y local. 

 
PRODUCTO ACTIVIDADES LECCIONES APRENDIDAS 

Producto  2.1  
Medidas de adaptación priorizadas por cada 
sector  de estudio en cada  país, a través de 
un proceso participativo. 

_Talleres de consulta con los actores locales 

_Talleres de consulta con expertos nacionales 

_Análisis y priorización de medidas de adaptación  por sector, de a 
cuerdo a información existente  

_Socialización de las medidas de adaptación priorizadas 

Amplia participación de los 
actores locales 

Interés de las autoridades 
municipales en el tema 

Involucramiento de los CODEL y 
CODEM en el proceso de 
priorización de medidas de 
adaptación 

Producto 2.2 
Capacidad del país para la implementación 
de las medidas de adaptación en el área de 
estudio. 

_Consulta con las Autoridades Municipales y Grupos locales 
organizados 

_Consulta con Autoridades nacionales de los sectores involucrados en 
el estudio 

_Coordinación con otros proyectos y programas afines 

_Concientización a los tomadores de decisión  

Interés de las autoridades 
municipales y locales de 
participar en el proceso 

Apoyo recibido de otros 
proyectos que trabajan en la zona. 

Producto 2.3 
Estrategias de adaptación definidas con 
alternativas políticas para lograr la 
adaptación para cada sistema prioritario 

_Preparación de TDR para la elaboración de la Estrategia 

_Proceso de Selección de la firma consultora 

_Monitoreo y seguimiento  del  desarrollo de la estrategia 

_Elaboración del documento final 

 



Final Evaluation of the Regional Project “Capacity Creation for Stage II...” UNDP/GEF/RLA/01/G31/1G/99  

71/91 

_Socialización de la Estrategia 
 
Siglas Usadas. 
UNAH: Universidad nacional Autónoma de Honduras 
SMN: Sistema Meteorológica Nacional 
TDR: Términos de Referencia 
CODEM: Comité de Emergencia Municipal 
CODEL: Comité de emergencia Local 
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5. MÉXICO 

 

OBJETIVO ESPECIFICO 1: Fortalecer la capacidad sistémica, institucional e individual de los actores clave para evaluar la vulnerabilidad y la 
adaptación a los impactos del cambio climático, incluyendo la variabilidad del clima, los riesgos y eventos extremos, en sistemas prioritarios a nivel 
regional, nacional y local.   

PRODUCTO ACTIVIDADES LECCIONES APRENDIDAS 
Producto 1.1 

Evaluación de la vulnerabilidad 
al clima actual para un sistema 
prioritario en cada país. (3er y 
4to trimestres 2004 y 1er 
trimestre 2005). 

 

 

Regional: 
 
- Informe final de la vulnerabilidad actual en la región 
  1er informe en octubre 2005 
  2do informe en marzo 2006 
   
- Realización de un Taller General (tres sectores) en 
Tlaxcala 
  10 – 12 junio 2004 
 
Sectores Agua, agricultura y bosques: 
 
- Recopilación y análisis de estudios sobre vulnerabilidad 
actual por sector a condiciones extremas en el clima en 
México. 
- Evaluación de los riesgos, impactos y daños 
ocasionados por el clima por sector. 
- Identificación de indicadores e índices sociales, 
ambientales y económicos; y realización de una 
valoración cuantitativa de la vulnerabilidad por sector. 
- Análisis de la magnitud e impacto de anomalías 
climáticas recientes.  
- En combinación con las estimaciones de vulnerabilidad, 
generación de estimaciones del riesgo por variabilidad 
climática interanual. 
- Análisis del riesgo regional por sector, considerando su 
representatividad en el contexto nacional. 

El cumplimiento de las actividades requirió revisar 
algunas metodologías poco usadas en el trabajo 
científico (análisis FODA, evaluaciones económicas, 
etc.). El apoyo de especialistas en la materia 
enriqueció no sólo a los consultores y a sus 
colaboradores, sino incluso a algunos actores clave 
que apoyan el proyecto. Esto puede considerarse un 
elemento que fortalece las capacidades para el 
entendimiento y aprovechamiento de capacidades 
para adaptación al cambio climático. 
 
No fue fácil contactar a las autoridades del agua e 
involucrarlas en un ejercicio que desde su punto de 
vista es más académico. Si bien tienen interés en el 
problema de cambio climático, es más su 
preocupación por las variaciones actuales del clima. 
Se trabajó en generar mayor entendimiento del 
problema, explicando que una buena solución a sus 
problemas actuales debe considerar el futuro y por lo 
mismo, el factor cambio climático. 
 
En el sector bosques se trabajó en extender el 
dominio de estudio más allá del Parque Nacional La 
Maliche, en donde se cuenta con la mayor cantidad de 
información. La razón fue que por ser área natural 
protegida no enfrenta los problemas que los bosques 
sin tal condición experimentan en el presente. 

Producto 1.2 

Evaluación de la vulnerabilidad 
al clima futuro para un sistema 

Regional: 
 
- Generación de escenarios futuros de población, 
ambientales, económicos y de tecnología  para los tres 

 
 
Uno de los retos de generar estimaciones de 
vulnerabilidad es que es difícil  generar estimaciones 
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prioritario en cada país. (2do, 
3er y 4to trimestres 2005 y 1er 
trimestre 2006). 

 

sectores en la región de estudio. Asimilación de dichos 
escenarios con los de cambio climático. 
- Análisis de la tendencia de políticas actuales (planes de 
desarrollo) en materia ambiental para los tres sectores, 
con énfasis en el tema clima y sus impactos.    
 
- Informe final de la vulnerabilidad en la región 
  3er informe en agosto 
 
- Realización del segundo Taller General (tres sectores) 
en Tlaxcala 
 12 y 13 septiembre  
 
- Informes finales (febrero 2006) 
 
- Elaboración y diseño de un banner para participar en 
la Feria del Agua del IV Foro Mundial del Agua 
 
Sectores Agua, agricultura y bosques: 
 
- Realización de un taller sobre escenarios, impactos y 
vulnerabilidad bajo cambio climático por sector.  
Discusión de la vulnerabilidad y riesgo a futuro del sector 
- Generación de escenarios futuros de población, 
ambientales, económicos y de tecnología  por sector. 
Asimilar dichos escenarios en aquellos de  vulnerabilidad 
a cambio climático. 
- Análisis de la tendencia de políticas actuales (planes de 
desarrollo) en materia ambiental por sector, con énfasis 
en el tema clima y sus impactos.  
 

cuantitativas. El sector oficial, contra el cual se 
contrastan nuestras proyecciones de condiciones 
futuras, realiza sólo estimaciones, por lo que el reto 
es comparar sus proyecciones con aquellas que 
incorporan el factores cambio climático  y su 
importancia en la disponibilidad o manejo de un 
recurso. 

No existen especialistas que en la actualidad 
traduzcan información de cambio climático en 
información para diseño de políticas de adaptación en 
el lugar de estudio de caso. Por ello, se ha trabajado 
en generar capacidad entre estudiantes de Tlaxcala en 
materias afines al tema del proyecto. 

Se espera que con base en el informe de 
vulnerabilidad actual, un taller de capacitación en 
generación de escenarios de cambio climático 
regional futuro y esquemas para estructurar de forma 
común los escenarios de amenaza y vulnerabilidad 
futura se defina el formato y contenido del informe de 
riesgo ante cambio climático. 

 

 

Producto 1.3 
 
Conocimiento mejorado de la 
vulnerabilidad actual y futura 
compartida y diseminada en 
cada país. (2do y 3er trimestres 
2006). 

Regional: 
 
- Análisis y establecimiento de la metodología para 
definir la vulnerabilidad futura. Elaboración de una 
valoración cuantitativa de la vulnerabilidad futura al 
cambio climático. 
- Diseño de una estrategia de comunicación (dirigida a 
personas de entre 12 y 18 años) que incluye la 

Se trabajó en estimar vulnerabilidad futura con especial 
consideración a las proyecciones de cambio climático 
generadas mediante técnicas de reducción de escala. 
Esencialmente se tomaron en cuenta las tendencias de 
los sectores en las últimas décadas para hacer 
estimaciones cualitativas de la vulnerabilidad y se 
estimó si llevarían a aumentar la vulnerabilidad o a 
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elaboración de material de difusión general del proyecto: 
folletos, video, póster, etc. Evaluación de su impacto. 
Completar con plan de implementación.  
 
- Elaboración de una página en Internet sobre el 
Proyecto en México.  
 
 
Sectores Agua, agricultura y bosques: 
 
- Análisis y establecimiento de la metodología para 
definir la vulnerabilidad futura por sector. Identificación 
de indicadores e índices sociales, ambientales y 
económicos por sector.  
- Elaboración de una valoración cuantitativa de la 
vulnerabilidad futura al cambio climático por sector. 
 

reducirla. En el caso de los sectores bosques y agua se 
concluyó que se avanza en la dirección correcta pero es 
probable que a un paso muy lento por lo que el cambio 
climático hará la condición del sector más difícil. En el 
caso de agricultura, las políticas sugieren que su 
vulnerabilidad aumentará considerando políticas 
comerciales (eg TLC), cambio climático, pérdida de 
suelo y condiciones sociales desfavorables 
(envejecimiento de la población campesina, problemas 
de género, migración) 

Producto 1.4 
 
Resumen de lecciones 
aprendidas de actividades que 
refleja el conocimiento de la 
vulnerabilidad actual y la 
participación de los actores 
claves en el proceso de 
adaptación al cambio climático. 
(4to trimestre 2006). 

 
 
Por definirse 

El trabajo desarrollado en materia de conocimiento de 
la vulnerabilidad actual y futura ha llevado a los actores 
clave a considerar el cambio climático y plantearse la 
necesidad de reducción de su vulnerabilidad a través de 
la adaptación. Tal condición es particularmente cierta 
en el caso del sector bosques y el agrícola. El sector 
agua no considera aun con profundidad la importancia 
del cambio climático en su planeación a largo plazo, 
aunque con la experiencia del presente proyecto se 
plantean algunos trabajos que resuelvan el problema 
actual y el futuro. 

 
 
OBJETIVO ESPECÍFICO 2: Fortalecer la capacidad sistémica, institucional e individual de los actores clave para desarrollar estrategias para la 
adaptación al cambio climático en el nivel regional, nacional y local. 
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PRODUCTO ACTIVIDADES LECCIONES APRENDIDAS 

Producto  2.1  
Medidas de adaptación 
priorizadas por cada sector  de 
estudio en cada  país, a través de 
un proceso participativo. (2do, 
3er y 4to trimestres 2005 y 1er 
trimestre 2006). 

Regional: 

- Identificación de medidas de adaptación a la 
variabilidad climática implementadas. 
- Definición de al menos tres medidas de adaptación en 
los tres sectores, surgidas del análisis con los 
involucrados en el tema. Considerar de manera especial 
aquellas que han funcionado bajo variabilidad 
climática.  
 
- Informes preeliminares  (febrero 2006) 
 
Sectores Agua, agricultura y bosques: 

- Identificación de medidas de adaptación a la 
variabilidad climática implementadas por sector, ya sea 
que se trate de políticas oficiales o de adaptación 
empírica por sector, algunas veces referida como 
adaptación autónoma. 
- Realización de un taller para presentar resultados del 
diagnóstico por sector y analizar “Medidas de 
Adaptación”. 
- Definición de al menos tres medidas de adaptación 
por sector, surgidas del análisis con los involucrados en 
el tema. Considerar de manera especial aquellas que 
han funcionado bajo variabilidad climática. 

 

Los insumos para desarrollar algunas medidas de 
adaptación no son siempre fáciles de conseguir aun y 
cuando en teoría se dispone de suficiente información 
en México.  Existe en general poca capacidad para 
probar nuevas tecnologías en sectores de la agricultura 
dedicados al autoconsumo. Se requiere generar 
capacidad regional y a nivel país en el diagnóstico de 
efectividad de algunas medidas de adaptación (riego 
por goteo, invernaderos, cambio de cultivo). Muchas de 
las estrategias de reducción de vulnerabilidad en los 
sectores bajo estudio han terminado por abandonarse 
por falta de apoyo técnico continuo. 

La implementación de las medidas de adaptación en el 
sector agrícola ha requerido de mucho trabajo con 
actores clave. Se tuvo un retraso en la construcción de 
los invernaderos, debido por un lado, a que los 
requerimientos de material no fueron satisfechos en su 
totalidad, desde el punto de vista técnico y financiero, 
por lo que fue necesario durante todo el periodo de 
trabajo interrumpir o posponer actividades para hacer la 
compra de los mismos. Por otro lado, los productores y 
la mano de obra prometida no funcionaron como se 
esperaba, ya que el inicio de lluvias implicó que los 
productores se fueran al campo desde temprana hora a 
sus compromisos de trabajo normales. Sin embargo, la 
ocurrencia de un retraso en las lluvias de este año ha 
aumentado las expectativas de algunos agricultores que 
solicitan mayor asesoría en el trabajo con invernaderos. 
Se considera que la generación de capacitación en gran 
medida se basa en el trabajo con actores clave por lo 
que profundizaremos en el uso de esta estrategia para 
definir de mejor manera las medidas de adaptación.   
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Producto 2.2 
Capacidad del país para la 
implementación de las medidas 
de adaptación en el área de 
estudio. (2do y 3er trimestres 
2006). 

Regional: 
 
- Determinación de la viabilidad de las estrategias de 
adaptación propuestas para los tres sectores a partir de 
la identificación de los alcances y limitaciones, 
oportunidades y riesgos de las medidas de adaptación 
propuestas y de los compromisos para pruebas piloto 
por parte de los actores clave y las necesidades.   
 
- Síntesis de los resultados estrategias de adaptación en 
los tres sectores. 
 
Sectores Agua, agricultura y bosques: 
 
- Realización de talleres de trabajo regionales por 
sector para identificar los alcances y limitaciones, 
oportunidades y riesgos de las medidas de adaptación 
propuesta; los compromisos para pruebas piloto por 
parte de los actores clave y las necesidades 
- Determinación de la viabilidad de las estrategias de 
adaptación propuestas por sector. 
- Síntesis de los resultados de estrategias de adaptación 
por sector. Y comunicación de resultados a los 
involucrados en el problema por sector. 
- Realización de un Taller para definir estrategias de 
comunicación a actores clave por sector. 

 
 
Debido a que la generación de capacitación en gran 
medida se basa en el trabajo con actores clave, se 
definió que la identificación y definición de las 
medidas de adaptación ha requerido de mayor trabajo 
con actores clave del originalmente previsto por lo que 
se profundizo en la definición y análisis de estrategias 
para definir de mejor manera las medidas de 
adaptación.   
 
Como en ocasiones anteriores, los cambios en la parte 
gobierno de los sectores bajo análisis hacen difícil dar 
seguimiento a una relación establecida. Por ello, uno de 
los retos es establecer relaciones de trabajo 
institucionales más que personales en el sector oficial. 
Se espera que con empleados en el sector 
gubernamental de carrera en el gobierno mexicano, la 
relación con actores clave especialistas se vuelvan más 
estables. 

 

Producto 2.3 
Estrategias de adaptación 
definidas con alternativas 
políticas para lograr la 
adaptación para cada sistema 
prioritario. (3er trimestre 2006). 

Regional: 
 
- Síntesis final de las estrategias de adaptación 
- Elaboración de una estrategia nacional de Adaptación 
del cambio climático. 
 

En agricultura: cambios de estrategia considerando 
recuperación de suelo, invernaderos, cambios de 
estrategias comerciales. En agua, cultura del agua, 
reducción de los flujos contaminados, riego mejorado, 
manejo de información climática. En bosques, planes de 
manejo, apoyos de gobierno para conservación y manejo 
sustentable, reforestación que considere el calentamiento 
para los próximos 20 y 30 años. 
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6. NICARAGUA 

 

OBJETIVO ESPECIFICO 1: Fortalecer la capacidad sistémica, institucional e individual de los actores clave para evaluar la vulnerabilidad y la 
adaptación a los impactos del cambio climático, incluyendo la variabilidad del clima, los riesgos y eventos extremos, en sistemas prioritarios a nivel 
regional, nacional y local.   

PRODUCTO ACTIVIDADES LECCIONES APRENDIDAS 
Producto 1.1 

Evaluación de la vulnerabilidad al clima 
actual para un sistema prioritario en cada 
país. 

 

 

 
▪ Finalizada la Síntesis de la Evaluación de la 

Vulnerabilidad Actual de los sistemas recursos 
hídricos y agricultura de la Cuenca No. 64. 

▪ Preparada versión resumen de 20 Págs. para impresión 
y divulgación. 

▪ También se elaboraron informes síntesis de: 
 Vulnerabilidad actual socioeconómica; 
 Vulnerabilidad componente climática; 
 Vulnerabilidad ambiental. 

▪ Análisis de Línea de Base de Vulnerabilidad Actual. 

▪ Escasez y a veces inexistencia de datos e 
información relacionada con el tema, por 
lo tanto es necesario el fortalecimiento de 
las instituciones responsables de aplicar 
todas aquellas leyes y normas establecidas 
con el objeto de monitorear, estudiar, 
conservar y proteger el medio ambiente. 

▪ Falta de coordinación interinstitucional. 
▪ Muy pocas instituciones estatales incluyen 

dentro de sus presupuestos anuales, una 
partida para acciones que aumenten la 
capacidad de adaptación de las poblaciones 
vulnerables. 

▪ Proceso de descentralización de las 
instituciones es aún incipiente en la Cuenca 
en estudio. 

Producto 1.2 

Evaluación de la vulnerabilidad al clima 
futuro para un sistema prioritario en cada 
país. 

 

 

▪ Se encuentra en proceso de contratación la elaboración 
de los escenarios climáticos y socioeconómicos. 

▪ Se espera tener finalizados los estudios de los 
escenarios climáticos y socioeconómicos a finales de 
agosto/06. 

▪ Ver en el informe país el acápite de Limitantes en la 
Pág. 12; así como la problemática observada por la 
Sra. Teddy Callender en reuniones sostenidas con la 
Directora de la ONDL-MARENA y con el oficial de 
proyectos del PNUD-Nicaragua Sr. Javier Galaz. 

▪ Definición tardía en la socialización de 
metodologías para los 8 países de la región, 
tanto para la vulnerabilidad futura como 
para identificación de medidas de 
adaptación. 

▪ El involucramiento de expertos nacionales 
de distintas instituciones del estado y 
universidades ha sido muy útil para 
alcanzar los productos del proyecto y 
fomento de las capacidades institucionales. 
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Producto 1.3 
 
Conocimiento mejorado de la 
vulnerabilidad actual y futura compartida y 
diseminada en cada país. 

 

 

▪ Desarrollo de talleres de consulta y validación de los 
resultados obtenido. 

▪ Presentación de resultados en otras actividades 
organizadas por universidades, sociedad civil y 
celebraciones ambientales. 

▪ Limitaciones para la contratación de 
expertos nacionales que han sido 
entrenados en los talleres regionales 
organizados por el Proyecto, debido a su 
estatus de empleado público. 

▪ Desarrollar un programa de comunicación  
a nivel de los 10 municipios, en todos los 
medios (radial, escrito y T.V.). 

Producto 1.4 
 
Resumen de lecciones aprendidas de 
actividades que refleja el conocimiento de 
la vulnerabilidad actual y la participación 
de los actores claves en el proceso de 
adaptación al cambio climático.  

▪ Ver Informe País Pág. 6. 
▪ El involucramiento de los actores en el 

territorio ha sido de gran utilidad para 
poder identificar las áreas vulnerables de la 
cuenca, para capitalizar las medidas 
autónomas de adaptación.. 

▪ A pesar de los talleres realizados para 
mejorar el conocimiento sobre la 
vulnerabilidad actual en la cuenca, todavía 
son insuficientes para alcanzar un mayor 
grado de apoderamiento, por lo que se 
necesita continuar con esta tarea después de 
finalizado el proyecto. 

 
 
 
OBJETIVO ESPECÍFICO 2: Fortalecer la capacidad sistémica, institucional e individual de los actores clave para desarrollar estrategias para la 
adaptación al cambio climático en el nivel regional, nacional y local. 

 
PRODUCTO ACTIVIDADES LECCIONES APRENDIDAS 
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Producto  2.1  
Medidas de adaptación priorizadas por cada 
sector  de estudio en cada  país, a través de 
un proceso participativo. 

▪ Ver Informe País matriz de medidas de adaptación 
preliminares, Pág. 30. 

▪ Acercamiento a los grupos empresariales 
de la Cuenca No. 64, que desarrollan 
actividades de responsabilidad civil y 
empresarial en la cuenca (ingenios 
azucareros, etc.). 

Producto 2.2 
Capacidad del país para la implementación 
de las medidas de adaptación en el área de 
estudio. 

▪ Cantidad de expertos y organizaciones que trabajan en 
la cuenca en estudio. 

▪ Involucramiento de los actores claves en el proceso de 
identificación y priorización de medidas de adaptación 
viable y confiable. 

▪ La Cuenca No. 64, es un territorio 
priorizado por el Plan Nacional de 
Desarrollo en particular por Programa 
Rural Productivo. 

 
Producto 2.3 
Estrategias de adaptación definidas con 
alternativas políticas para lograr la 
adaptación para cada sistema prioritario 

▪ Convenio de colaboración con el CIRA-UNAN para la 
aplicación del Modelo WEAP y la herramienta 
WEAP-MCA. 

▪ Validación y consenso de las medidas de 
adaptación seleccionadas con la 
herramienta WEAP. 
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7. PANAMÁ 

 

OBJETIVO ESPECIFICO 1: Fortalecer la capacidad sistémica, institucional e individual de los actores clave para evaluar la vulnerabilidad y la 
adaptación a los impactos del cambio climático, incluyendo la variabilidad del clima, los riesgos y eventos extremos, en sistemas prioritarios a nivel 
regional, nacional y local.   

PRODUCTO ACTIVIDADES LECCIONES APRENDIDAS 
Producto 1.1 

Evaluación de la vulnerabilidad al clima 
actual para un sistema prioritario en cada 
país. 

 

 

Reunión inicial con el equipo de ANAM Veraguas y Herrera para 
presentar el Proyecto, luego se realiza la contratación de consultores 
para realizar los estudios previos identificados por la unidad producto 
del análisis del Marco de lasa Políticas de Adaptación, a continuación 
se desarrollaron los talleres de consulta con los resultados de los 
estudios que sirvió como retroalimentación a los mismos y finalmente 
se presentaron los cuatro documentos generados. 
 
Cuatro estudios de vulnerabilidad actual realizados (hidrometeorológico, 
socioeconómico, geofísico y medio biótico)  

A falta de metodologías y 
directrices claras para realizar 
los estudios se tomo la decisión 
de no esperar más por una 
orientación de la coordinación 
regional y trabajar por nuestra 
iniciativa. 

Producto 1.2 

Evaluación de la vulnerabilidad al clima 
futuro para un sistema prioritario en cada 
país. 

 

 

Desarrollo de los escenarios de cambio climático, identificación de los 
conductores (driveres) de vulnerabilidad para los escenarios 
socioeconómicos a futuro. 

Participación en los talleres de 
Downscaling para la generación 
de escenarios de clima futuro y 
del taller de WEEAP-MCA para 
identificar medidas de 
adaptación prioritarias, en el 
desarrollo de este taller no se 
tenia todavía una claridad de los 
insumos necesarios para poder 
utilizar esta herramienta por lo 
que no podíamos concluir si la 
utilizaríamos o no. En la 
actualidad se a definido que si se 
utilizará dicha herramienta. 

Producto 1.3 
 
Conocimiento mejorado de la 
vulnerabilidad actual y futura compartida 
y diseminada en cada país. 

El resultado de los estudios de vulnerabilidad actual ha servido de base 
para la generación de los perfiles de otros proyectos. 

De igual forma estos resultados han servido y sirven de base para realizar 
otras investigaciones en temáticas como manejo integrado de recursos 

Cambiar o aumentar el círculo 
de difusión de los resultados y/o 
consultas cada vez que se 
realicen estas actividades. 
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hídricos y  desertificación. 

Se tiene disponible en la Internet 
(http://www.anam.gob.pa/cambio%20climatico/index.htm) los 
documentos de vulnerabilidad actual  generados por el proyecto. Además 
se ha socializado el tema en forma de trípticos y afiches.  

Se han realizado charlas y presentaciones  de los resultados de la 
vulnerabilidad actual en Universidades, Instituciones y eventos 
organizados por la sociedad civil (Ferias). 

A la  Unidad de cambio climático se le han realizado consultas en el tema 
de ACC frente a la elaboración de la nueva Ley de Recursos Hídricos 
que realiza el Estado a través de la institución. 

Intercambio con el IDIAP (Instituto de Investigaciones Agropecuarias de 
Panamá) con el fin de definir zonas adecuadas para el proyecto de 
agroexportación que el IDIAP esta realizando. 

Se adolece de una estrategia 
formal de divulgación y 
promoción del tema de ACC 
que permita ampliar el círculo 
de participantes en las 
actividades que desarrolle el 
proyecto. 

 

Producto 1.4 
 
Resumen de lecciones aprendidas de 
actividades que refleja el conocimiento de 
la vulnerabilidad actual y la participación 
de los actores claves en el proceso de 
adaptación al cambio climático.  

La s lecciones aprendidas están comprendidas en esta matriz,  la cual se 
incorporarían en un análisis final del proyecto. 
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OBJETIVO ESPECÍFICO 2: Fortalecer la capacidad sistémica, institucional e individual de los actores clave para desarrollar estrategias para la 
adaptación al cambio climático en el nivel regional, nacional y local. 

 
PRODUCTO ACTIVIDADES LECCIONES APRENDIDAS 

Producto  2.1  
Medidas de adaptación priorizadas por cada 
sector  de estudio en cada  país, a través de 
un proceso participativo. 

Pendiente Identificar las medidas de 
adaptación autónomas descritas 
en los estudios preliminares, 
sintetizar y realizar una 
evaluación de las mismas. 

Producto 2.2 
Capacidad del país para la implementación 
de las medidas de adaptación en el área de 
estudio. 

Pendiente  

Producto 2.3 
 Estrategias de adaptación definidas con sus 
respectivos indicadores y las alternativas 
políticas para lograr la adaptación para cada 
sistema prioritario. 
 

Pendiente  
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Anexo G Matriz de Monitoreo y Verificación Regional 
 

OBJETIVO ESPECIFICO 1: Fortalecer la capacidad sistémica, institucional e individual de los actores clave para evaluar la vulnerabilidad y la 
adaptación a los impactos del cambio climático, incluyendo la variabilidad del clima, los riesgos y eventos extremos, en sistemas prioritarios a nivel 
regional, nacional y local.   

PRODUCTO ACTIVIDADES LECCIONES APRENDIDAS 
Producto 1.1 

Evaluación de la vulnerabilidad al 
clima actual para un sistema 
prioritario en cada país. 

 

 

Realización de: 
 - Talleres regionales de capacitación: 

- 2 talleres en 2003 
- 1 taller 2004 
- 2 talleres en 2005 

 
- Talleres/reuniones nacionales de capacitación: 

- 38 eventos con actores clave y locales en todos los 
niveles  

 
Informes finales regionales:  

- sobre Obtención de Escenarios de Clima regional 
- sobre la creación de un protocolo para la atención y 

obtención de escenarios socioeconómicos 
- 8 Informes sobre la Vulnerabilidad Actual 
- Síntesis sobre la vulnerabilidad actual regional 

 
Difusión y diseminación de la información:  

- Presentación del proyecto en la COP 12 en Montreal 
- Realización de sitio en Internet 
- 2 participaciones en eventos Foros de Ministros, 

Foro Mundial del Agua y eventos regionales. 
- Realización de folletos y material interactivos 

nacionales sobre temas relacionados al proyecto. 
 

Para lograr una mayor sinergia con los países 
participantes, será necesario considerar la 
contratación de consultores bilingües o 
preferentemente, expertos con conocimiento de la 
región y con la capacidad de generación/análisis 
de nuevas metodologías encaminadas a una visión 
regional. 

Lo anterior podrá mejorar el proceso intercambio 
de experiencias que retroalimenten a los distintos 
enfoques nacionales para la atención de los temas 
prioritarios. 

Mantener sistemáticamente un grupo de trabajo 
nacional/regional para monitoreo y seguimiento 
de actividades de competencia del proyecto. 

Será conveniente que todas las partes involucradas 
en la implementación, gestión y realización del 
proyecto, logren establecer acuerdos y canales de 
comunicación directos y expeditos con mandos 
medios y altos de las entidades gubernamentales, a 
fin de evitar interrupciones en las actividades 
relacionadas a las componentes nacionales.  

No fue fácil el contactar ni establecer un vínculo 
de trabajo directo entre los actores clave, pues en 
algunos casos se sigue pensando que el tema es de 
carácter académico.  La falta de transmisión de 
conceptos y temas a un lenguaje sencillo y 
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cotidiano representa aun un reto para incrementar 
el conocimiento del tema en la cultura y educación 
nacional y regional. Actualmente, ya existen 
esfuerzos de realización de material de difusión 
para niveles básicos, medios y en grados 
avanzados en menor medida.  

En la mayoría de los casos en los niveles de 
gobierno y de la sociedad en general, a pesar de 
tener interés en el problema del cambio climatico, 
es mayor la preocupación por las variaciones 
actuales del clima que ante su ocurrencia, tienden 
a agravar su situación socioeconómica. 

Será conveniente mejorar los mecanismos 
administrativos de contratación  de expertos 
nacionales, pues en algunos casos, sólo existe un 
experto regional para más de dos países.   

La necesidad de partidas presupuestarias 
nacionales  y contratación de recursos humanos es 
reflejada en la falta de coordinación 
interinstitucional para la atención de temas sobre 
el Cambio Climático. Poco a poco, dado el interés 
por el tema en actores clave de gobierno, se 
comienzan a institucionalizar temas prioritarios 
para su atención. 

 
Producto 1.2 

Evaluación de la vulnerabilidad al 
clima futuro para un sistema 
prioritario en cada país. 

 

 

 
Realización de Talleres de Capacitación: 

- 2 talleres 2006 
 
Informes regionales:  

- En proceso de elaboración. 
- A la fecha, los informes nacionales tienen un grado 

de avances sustantivo, esperando ser integrados para 
el análisis de las medidas de adaptación.  

 

Dados los inconvenientes por las asesorías 
técnicas y material bilingües, se presentan 
definiciones y aplicaciones tardías de 
metodologías o esquemas que permitan llevar a 
cabo los objetivos marcados. 

La falta de infraestructura institucional y de 
información representan un obstáculo al momento 
de realizar estudios y análisis 
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Realización de talleres/reuniones nacionales de capacitación: 
- 12 reuniones con actores clave sobre el tema 

 
Difusión y diseminación de la información  

- Realización de folletos sobre el estado del proyecto 
- Participación en 2 eventos Internacionales para 

intercambio de experiencias (Foro Mundial del 
Agua, y Adaptacion al CC de Bosques) 

 

cualitativos/cuantitativos en materia de cambio 
climatico.   

Aun no existen en la región especialistas que 
traduzcan información de cambio climático en 
información para diseño de políticas de adaptacion 
en los sitios de estudio. Ante ello, será necesario 
trabajar en el fortalecimiento de las capacidades a 
través de las universidades o centros de estudios 
cercanos a la región/zona de estudio.  

 
Producto 1.3 
 
Conocimiento mejorado de la 
vulnerabilidad actual y futura 
compartida y diseminada en cada 
país. 

 

 

 
Difusión y diseminación de la información:  

- Actualización de la información en el sitio en 
Internet 

- Participación en el Foro Mundial del Agua  
- Realización de folletos tanto nacionales como 

regional (en proceso) 

 

La disposición y participación pública deberá 
tener una mayor interacción por parte de los 
gobernantes, así como considerar el tema como 
parte de la agenda de gobierno para fortalecer aun 
más las medidas a tomar para beneficio mutuo. 

Con excepción de Cuba, particularmente el sector 
hídrico en la región aun no se considera con 
profundidad, la importancia del cambio climático 
en su planeación a largo plazo, aunque con la 
experiencia del presente proyecto, se espera 
marcar la pauta para futuras iniciativas tendientes 
a resolver el problema actual y futuro.  

Por la naturaleza del proyecto, es necesaria la 
amplia diseminación los resultados obtenidos, 
siendo estos como punto de referencia para la 
aplicación de otras iniciativas de adaptación en la 
región, tanto para su aplicación como para el 
manejo de las agencias de implementación y 
agencias donantes. 

 



Final Evaluation of the Regional Project “Capacity Creation for Stage II...” UNDP/GEF/RLA/01/G31/1G/99  

86/91 

Producto 1.4 
 
Resumen de lecciones aprendidas 
de actividades que refleja el 
conocimiento de la vulnerabilidad 
actual y la participación de los 
actores claves en el proceso de 
adaptación al cambio climático.  

 (ver productos 1.1, 1.2 y 1.3)  

 
 
OBJETIVO ESPECÍFICO 2: Fortalecer la capacidad sistémica, institucional e individual de los actores clave para desarrollar estrategias para la 
adaptación al cambio climático en el nivel regional, nacional y local. 

 
PRODUCTO ACTIVIDADES LECCIONES APRENDIDAS 

Producto  2.1  
Medidas de adaptación priorizadas por cada 
sector  de estudio en cada  país, a través de 
un proceso participativo. 

Talleres regionales: 

- A realizarse en sep-oct sobre la integración de 
resultados y obtención de medidas de adaptacion 
priorizadas. 

 

 

Los insumos para el desarrollo de algunas 
medidas de adaptacion no son siempre fáciles de 
conseguir aun y cuando se dispone de 
información. Existe en general poca capacidad 
para probar nuevas tecnologías en sectores 
dedicados al autoconsumo como el de agricultura. 
Se requiere generar capacidad tanto a nivel local 
como nacional en el diagnóstico de la efectividad 
de algunas medidas de adaptación. 

La experiencia en otras iniciativas y proyectos 
como el presente, indican que las estrategias de 
reducción de la vulnerabilidad en los sectores bajo 
estudio han terminado por abandonarse por la 
falta de apoyo y técnico continuo. Por ello, se 
contempla la creación de una estrategia de 
seguimiento a posteriori.  
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Producto 2.2 
Capacidad del país para la implementación 
de las medidas de adaptación en el área de 
estudio. 

 Aun no existen en la región especialistas que 
traduzcan información de cambio climático en 
información para diseño de políticas de 
adaptacion en los sitios de estudio. Será necesario 
fomentar y crear capacidad en niveles de 
educación media superior relacionando los temas 
y prioridades nacionales a las áreas temáticas de 
CC.  

La interacción de los actores claves y comunidad 
en general dentro del área de estudio, han 
comenzado un proceso de apropiación  del 
proyecto para su beneficio. No obstante, los 
cambios en la parte de gobierno de los sectores 
bajo análisis hacen difícil darle seguimiento a 
procesos de mediano y largo alcance. Por ello, 
uno de los retos es el establecimiento de 
relaciones institucionales más que individuales en 
el sector oficial. 

 
Producto 2.3 
Estrategias de adaptación definidas con sus 
respectivos indicadores y las alternativas 
políticas para lograr la adaptación para cada 
sistema prioritario. 
 

Por diversas situaciones emergentes, el 
aprovechamiento del conocimiento de los actores 
locales y por la interacción con otras iniciativas, 
principalmente, ha sido posible identificar algunas 
opciones de adaptacion. Actualmente, sólo algunos 
países (México, Cuba) están en el proceso de 
validarlas.  

Algunos países, aprovechando del conocimiento y 
necesidad locales, han comenzado a avanzar hacia 
planes sectoriales de Adaptación, así como la 
generación de una Estrategia Nacional de 
Adaptación. 

Se planea realizar un taller en sep-oct donde a partir 
de la validación de las opciones de adaptación, así 

La necesidad de promover la institucionalización 
para coordinar actividades multisectoriales 
relacionadas a la adaptacion al cambio climático 
en niveles ministeriales.  

Aun es necesario un mayor apoderamiento del 
tema por parte de los actores locales, así como 
una mejor comprensión de las medidas efectivas 
de adaptación para ayudar a hacerlas viables y 
factibles. Lo anterior se relaciona con la falta 
institucionalidad para apropiación y negociación 
del uso de medidas de adaptación. 
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como el  intercambio de experiencias se puedan 
integrar los resultados como lineamientos para la 
generación de una estrategia de adaptación para el 
sitio de estudio.   
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Anexo H Cuestionarios 
 
Como parte de la misión, el Evaluador preparó el siguiente cuestionario que fue enviado a los ENI. Se 
recibieron respuestas de todos los países, con excepción de Cuba. El objetivo principal del cuestionario fue, 
obtener una base uniforme sobre la cual valorar las apreciaciones de los países. Las preguntas han sido 
formuladas de manera abierta para captar posibles diferencias de interpretación y de énfasis. 
 
Las respuestas integrales de los países a este cuestionario han sido incluidas en un informe separado que 
puede solicitarse a PNUD Panamá. 
 
 
 
 

CUESTIONARIO PARA PAISES 
 

EVALUACION FINAL DEL PROYECTO REGIONAL PNUD/GEF 
RLA/01/G31/1G/99 

 
FOMENTO DE LAS CAPACIDADES PARA LA ETAPA II DE ADAPTACIÓN AL CAMBIO 

CLIMÁTICO EN CENTROAMÉRICA, MÉXICO Y CUBA 
 
 

Cuestionario a los Enlaces Nacionales de Implementación (ENI) 
del Proyecto “Fomento de Capacidades” 

para la Evaluación Final 
 
Favor responder brevemente a cada una de las siguientes preguntas. Las respuestas serán usadas por el 
Evaluador Final como insumo y medio de validación para finalizar la Evaluación Final del proyecto. El 
tiempo estimado para completar este cuestionario es de apróximadamente 1 hora. 
 
 
1.Por favor indique brevemente (o con un organigrama) la estructura de su unidad de trabajo (ENI). Cuántas 
personas trabajaban en su unidad antes de proyecto, durante el proyecto y cuántas son ahora? Cuántas 
personas fueron contratadas con presupuesto de este proyecto, y cuántas por el el Gobierno de su país? 
 
 
2.Qué instituto supervisó la Primera Comunicación Nacional en su país y cómo se relaciona con su unidad de 
trabajo (la/el “ENI”)? Quién estará a cargo de la Segunda Comunicación Nacional?  
 
 
3.Cómo considera que el proyecto “Fomento de Capacidades” ha contribuido a la capacidad de preparar las 
Comunicaciones Nacionales en su país, específicamente para el componente de Vulnerabilidad y 
Adaptación?  
 
 
4.De qué manera pueden aprovecharse los resultados del proyecto para realizar un trabajo semejante en otro 
sector prioritario de adaptación en su país? (Favor de abordar los siguientes aspectos: existencia de una 
“curva de aprendizaje”; la generación sistemática de datos climatológicos, geofísicos, socioeconómicos; 
desarrollo de metodologías; fortalecimiento de relaciones de trabajo entre instituciones.) 
 
 
5.Describa brevemente las debilidades -en cuanto a la preparación de las Comunicaciones Nacionales, 
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componente Vulnerabilidad y Adaptación-  que siguen presentes en su país.  
 
 
6.Cómo evalúa Usted la calidad de la estrategia final que se elaboró como resultado de este proyecto (en una 
escala de 1 (“muy mala”) a 10 (“excelente”))? Cuál ha sido el mayor logro? Cuál es la principal debilidad de 
la estrategia? 
 
 
7.Indique de qué manera la estrategia de adaptación (producto del Proyecto) ha sido recibida a nivel político 
en su país? Por ejemplo: inserción en estrategias y planes de desarrollo a nivel de país o regional (estado, 
departamento o distrito). Hubo eventos o logros importantes que puede mencionar (por ejemplo lanzamiento 
de campañas, decisiones políticas importantes, cambios institucionales)?  
 
 
8.Qué tan importante ha sido el carácter regional del proyecto “Fomento de Capacidades”? De qué manera ha 
aprovechado su país del trabajo en los otros países, para la elaboración de los productos? Qué tan útiles 
fueron los talleres regionales organizados por CATHALAC? 
 
 
9.Cuál podría ser el valor agregado de una estrategia de adaptación regional? Cuáles son, según Usted, los 
principales dos impedimentos para definir e implementar un plan de adaptación regional?  
 
 
10.Cómo evalúa Usted (en una escala de 1 mínimo a 10 máximo):  
(a) la relevancia del proyecto para el tema cambio climático en su país; 
(b) la agilidad de ejecución del proyecto; 
(c) la sostenibilidad de la capacidad creada en su país. 
 
 
11.Si su unidad ha propuesto actividades o proyectos de seguimiento, favor de mencionarlos aquí. 
 
 
12.En el curso del proyecto, se revisó el marco lógico y se implementó un mecanismo de monitoreo y 
verificación. Indique qué efecto tuvo esto sobre el proyecto (positivo/negativo/indiferente).  
 
 
13.Finalmente, escriba dos  observaciones acerca de la preparación, la organización o la ejecución del 
proyecto “Fomento de Capacidades” que considere más relevantes.   
 
 
 
Cuestionario llenado por: ____________________________ (Su Nombre y Cargo) 
 
Fecha: ________ 
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Annex I Comentarios de Actores Claves 
 

 


