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EXECUTIVE SUMMARY 
 
The “BUILDING CAPACITY AND MAINSTREAMING SUSTAINABLE LAND MANAGEMENT IN 
MALDIVES or the MALDIVES SLM Project  was evaluated in November 2012.  This evaluation 
aimed to assess the levels of project accomplishments and outcomes and synthesize lessons 
that may help improve the selection, design and implementation of future programs and projects 
that address land degradation.  
 
Overall, the Project design addressed the key priorities set by the National Development Plan.  
The major positive feature in the design was the appropriate localization of UNCCD objectives. 
Instead of solely focusing on improving agricultural land management as most SLM projects do 
globally, this project addressed underlying issues in overall land use governance.  
 
A key gap in the project design was the lack of inter-component synergy. The generation of 
updated information on land use and land degradation as an input to the preparation of the 
National Action Plan or NAP to Combat Land Degradation was not emphasized in the design. 
Also, the policy reform agenda were to be accomplished over a rather short time frame. 
 
The Project was affected by major changes in government priorities due to a change in the form 
of government in 2009 and again in 2012 during a change in leadership. This prevented 
sufficient attention to Project needs.  Also, unresolved issues in personnel hiring policy resulted 
into not having a full time Project Manager, thereby aggravating the lack of attention to project 
targets and to project visibility.  
 
The Project did not have an inception workshop (IW) that would have adapted the Project plan 
into new realities at the start of implementation, while ensuring fidelity to Project objectives and 
outcomes. To make up for this gap, an internal inception meeting was held. But aside from 
having no record (of said meeting), it was not referred to as basis for adaptive management. In 
the absence of implementation guidance from an IW, and of a full time project management that 
would have served as an advocate, the project suffered from an “image” problem.  
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For some, it was stereo-typed a “small study” of the Housing Ministry to combat desertification 
in a country where “desertification” was not a compelling problem. In 2011, it was perceived that 
many of the planned studies under this Project were already redundant to on-going studies (no 
analysis, however, appears to have been done to pinpoint the redundancy).  For others, it was 
not clear why the project was led by the MHI when the UNCCD focal point was the MEE.   
 
MOFA on the other hand declined at first to implement the component assigned to it, due to 
perceived manpower problems resulting from reorganization that started in 2009 (it eventually 
agreed to do its role in 2012, the final year).  
 
The earlier consensus (as reflected in the PRODOC)   identifying  the project as an  inter–
sectoral, catalytic effort to address overall land use governance,  appear to have been 
marginalized by the more overriding concern of the Senior GOM leadership to bring immediate 
and tangible assistance at the grassroots level. In at least one instance, the senior leadership 
proposed to revise the targets for generating strategic  knowledge products into targets that 
would physically address water shortage, such as the construction of a regional water storage 
facility. 
 
The project also did not have a Mid-Term Review (MTR) because the level of accomplishments 
did not reach the threshold that would justify such exercise. There was no in depth “in-house 
review” or self-assessment. Instead, an NSC meeting in 2011 and a GOM and UNDP bilateral 
meeting in 2012 resulted into downscaling of target activities. An unexpected financial 
reconciliation error in the mid-2012 further resulted into downscaling.  
 
Adaptive management measures other than the inception workshop and MTR were done but 
unfortunately, they were not able to overcome the management issues. These measures 
included a UNDP request to the President in mid-2009 to intensify implementation; an NSC 
meeting in 2011 to revise the targets and bilateral environment portfolio meetings between MEE 
and UNDP in 2012.   
 
A new project manager in late 2011 provided a positive push to implement the agreed upon 
revisions in 2012. However, starting many activities on the final year (2012) diminished the 
projects ability to cope with the normally long procurement procedures that had to be complied 
with. Section 6.0 summarizes the actual accomplishments as of November 15, 2012. As of 
December 2, 2012 only 44 % of the project budget was expended.  
 
The above constraints notwithstanding, the Project made notable gains in at least 3 aspects:  
     

a) Land Information system (MHI) – The Project was able to generate this system, pre-test 
it on the ground and orient a number of would-be implementers at the island level. This 
system can go a long way to support proper land use beginning in urban areas. It has 
built the capacity to know “who owns what?” It opens the door to answering the question 
“how are the different types of land being used by whom?” 
 

b) Community extension work in SLM in agriculture (MOFA) – The current extension work 
just by the MOFA in 2012  in 5 islands together with at least two NGOs, provides a 
glimpse of promising technical innovations that can help address beach erosion, soil 
degradation and saltwater intrusion. When the work reaches maturity, it can provide a 
good visual representation of what SLM could be like, at least in the agricultural setting. 
If sufficient logistical support is continued, it can help ensure that MOFA and local 
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government personnel would be able to learn new insights and technical innovations 
from the pilot work. 
 

c) National Action Plan for SLM or the NAP (MEE) – In spite of some substantive gaps, the 
current draft assembles current information on issues and opportunities reasonably well 
and is in the right direction. With appropriate additional technical information and 
improvements in presentation, it can serve as a good platform to begin a more in depth 
dialogue on SLM issues and concerns.  

 
In Section 7.0, a rating is provided on the achievement of project outputs and outcomes using 
the GEF UNDP rating scale for SLM Projects. The rating is based on an empirical review of 
actual activities and outputs and outcome indicators as well progress reports. It also took into 
account the revisions of 2011 and 2012. Thus, the relevance of 3 of 5 outcomes is moderately 
satisfactory (moderate shortcomings). 
 
The positive work in progress for the LIS is the most notable achievement. If this was to be 
rated by itself, it would qualify for “Moderately Satisfactory.” for effectiveness.   But the rating is 
for outcomes, not individual projects. Unfortunately, the LIS could not compensate for the major 
gaps in many aspects contemplated by the long list of planned outputs.  On the other hand, 
community extension work (MOFA) and NAP (MEE) are still works in progress and their 
effectiveness could not be discerned yet. In terms of effectiveness, the rating is “moderately 
unsatisfactory” (i.e. “significant shortcomings”). 
 
Specific recommendations and lessons learned are provided in Section 8.0. It is recommended 
that GOM consolidate the initial gains of the 3 major accomplishments (LIS, community 
extension and NAP). It would also be good to address one fundamental target that was not 
done. This was about generating evidence-based information on the state of land degradation 
which could be the basis for policy formulation. 
 
For future SLM Projects that require intense inter-sectoral collaboration, there is a need to 
manage expectations carefully and align these with cultural realities. Project management 
mechanisms must be planned and articulated carefully in the PRODOC. Also, an inception 
workshop is also indispensable and should be made a condition for further fund releases. If a 
Midterm review cannot be done if the threshold of accomplishments does not warrant it, an 
exhaustive in house assessment would be helpful.   
 
Many SLM activities are de facto adaptation strategies for climate change. The more SLM is 
explained and communicated in the context of climate change adaptation, the more likely is the 
sustainability of the 3 gains cited above.   
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1.0 BACKGROUND  

 
The Building Capacity and Mainstreaming Sustainable Land Management in Maldives or the 
Maldives SLM Project is a joint project of the Government of Maldives, UNDP and GEF. It 
addresses the issues of land use governance in Maldives in line with the National Development 
Plan. The Project started in August 2008. It was supposed to end in August 2011. It was 
extended until December 2012. 
 
This Project was evaluated in November 2012. This evaluation aimed to assess the levels of 
project accomplishments and outcomes and synthesize lessons that may inform future plans for 
SLM in Maldives. It can also help improve the selection, design and implementation of future 
GEF projects. As part of the evaluation, over 27 stakeholders from 11 organizations including 7 
Government Agencies were interviewed while various project documents were reviewed. This is 
the evaluation report.  
 
2.0 THE PROJECT  
 
2.1. OBJECTIVES 
 
The SLM Project aims to strengthen the enabling environment for sustainable land management 
(SLM) while ensuring broad based political and participatory support for the process. It was 
envisioned that by the end of the Project, GOM will have begun a process of capacity 
development and mainstreaming elaborated on the National Action Plan for land degradation 
and produced a Medium Term National Investment Plan for SLM.  
 
2.2. EXPECTED OUTCOMES AND TIMEFRAME  
 
There are five expected outcomes:  
 
Outcome 1: Human resources and institutional capacities needed for SLM are developed 
Outcome 2: Policies and the regulatory framework for SLM, and the knowledge base to inform 

them, are developed 
Outcome 3: SLM is integrated into national and sectoral policies and regional planning 
Outcome 4: National Action Programme (NAP) for SLM is complete 
Outcome 5: Monitoring and Evaluation, Adaptive Management and Learning in Place 
 
Each outcome above is supported by several outputs and activities. These are described in the 
Project log frame. Section 6.1 to Section 4.4 below provides a comprehensive view of 
outcomes, outputs and activities. 
 
The Project started in August 2008. It was supposed to end in August 2011. It was extended 
until December 2012. The total cost is USD 1,101,000. GEF provided a Grant of USD 500,000 
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while GOM and UNDP provided a counterpart of USD 460,000 (in kind) and USD 50, 000 
respectively. 
 
2.3. OUTPUTS AND RESPONSIBILITIES  
 
This Project is dependent on inputs and interactions by many key agencies to produce the 
outputs and outcomes desired.  The key agencies responsible are indicated in the Table below. 
It will be noted that the bulk of the work would be at MHUD and MEEW.  
 

Outcome Output LEAD  
MHUD  MEEW MFAR MPND  MOAD  MOHA  

Human and 
Institutional 
Capacity  

Trained Technical personnel        

Trained farmers        

Awareness Creation Workshops        

Institutional mandates  review         

        

Policies 
regulatory 
framework 
and 
knowledge 
management  

Status report on land degradation        

computerized land management 
system 

      

Land law and administration        

Conservation and protection of 
water  

      

        

SLM 
Mainstreaming  

SLM in NDP        

SLM in environmental policies        

SLM in Medium Term Investment 
Plan  

      

        

NAP 
Completion  

Draft NAP Document        

Final and Adopted NAP       

Implementation and Monitoring of 
NAP  

      

 
Note: The Acronyms represent the Agency titles at the time of project approval.  Two government 

reorganizations have subsequently changed their agency titles as follows:  Ministry of Housing and 
Infrastructure (MHI); Ministry of Environment and Energy (MEE); Ministry of Fisheries and 
Agriculture (MOFA). Please see also Section 5.1 for a brief description of the reorganization. 

 
 

3.0 THE EXTERNAL EVALUATION  
 
3.1. OBJECTIVES OF THE EVALUATION 
 
This evaluation is part of the life cycle of the GEF supported SLM Project. Following the global 
guidance provided by GEF, the purposes of the external evaluation are: 
 

 Promote accountability and transparency, and assess and disclose levels of project 
accomplishments;  

 Synthesize lessons that could help improve the selection, design and implementation of 
future GEF activities;  

 Provide feedback on issues that are recurrent across the portfolio and need attention, 
and on improvements regarding previously identified issues; and  
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 Contribute to the GEF Evaluation Office databases for aggregation, analysis and 
reporting in the effectiveness of GEF operations in achieving global environmental 
benefits and in the quality of monitoring and evaluation across the GEF system. 

 
3.2. APPROACH AND METHODOLOGY  
 
An external evaluator was engaged to conduct the evaluation for the period November 3 to 
November 20.   The external evaluator visited Maldives and interacted with Project holders and 
stakeholders from November 4 to November 14. Specifically, the following evaluation methods 
were utilized: 
 

- Review of project documents and other relevant literature  
- Interviews and follow up interviews  (average of 30 to 45 minutes each)  
- Visit to an agricultural landscape and interact with an Island Council (Thoddhoo island)  
- Intermittent validation of facts and figures collected by the evaluator with UNDP and 

GOM counterparts.  
 
Findings were presented on November 14 and feedback addressed in the draft report. The 
report follows the standard outline preferred by UNDP and GEF and was prepared in Manila. A 
first draft was circulated and based on the comments received as of January 9; this final report 
has been prepared.  
 
3.3. STAKEHOLDERS CONSULTED  
 
The following is a summary of stakeholders who were consulted.  The number of interviews is 
indicated and the number of persons involved is indicated below. 
  

Stakeholder  Number of 
Interviews  

Number of 
Persons 

Ministry of Housing and Infrastructure  3 2 

Maldives Land Survey Authority 1 3 

Ministry of Environment and Energy 5 5 

Ministry of Fisheries and Agriculture   1 3 

Department of National Planning  1 1 

Ministry of Home Affairs 1 1 

Maldives Climate Youth Network 1 1 

Island Council of Thoddhoo  1 5 

PMU  5 1 

UNDP CO  3 4 

UNDP Bangkok  ( email ) 1 

Total interviews  and persons involved  21 27 

 
The key findings were presented to key officials and staff of GOM as well as the UNDP on 
November 14, 2012.  
 
Limitations.  There are certain limitations. Several important documents such as the results of 
the internal inception meetings could not be retrieved. The discussion on the NAP was 
insufficient because the sole person who facilitated the technical review of the draft NAP was 
unavailable during the entire mission. Several follow up emails to request for phone interview 
were not successful as of final report writing. 
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It was not possible to visit the pilot sites of MOFA due to distance and limited time during the 
mission, thus, an alternative trip to Thoddhoo Island was arranged to provide the evaluator a 
sense of the agricultural issues and opportunities on the ground. Thoddhoo was also one of the 
candidate sites identified by the Project Document.  
 
 
 
 
 
4.0 FINDINGS ON PROJECT FORMULATION  
 
4.1. OVERALL CONCEPT  
 
The overall project design addresses issues raised in the National Plan at the time of 
formulation such as land use, land degradation and climate change. The subsequent Strategic 
Action Plan of 2009 articulated the need to address SLM issues through policy reforms and 
proactive programs. The Project addresses all three outcomes under OP 15 of the UNDP, GEF, 
LDC and SIDS Targeted Portfolio Approach for Capacity Development and Mainstreaming of 
Sustainable Land Management.  These outcomes deal with cost effective and timely delivery of 
GEF resources. 
 
Localization of UNCCD targets.  The Project supports UNCCD Strategic Objectives for 2009 to 
2018 which GOM is committed since its accession to the Convention. The project concept is not 
typical of the other SLM projects supported by GEF and UNCCD. It goes beyond the traditional 
ambit of UNCCD-inspired plans and discusses overarching issues like lack of land use plans, 
and underground water management, etc. It is also run not by the Ministry of Agriculture but by 
the Ministry that works on land use issues and cross-cutting land use planning. This is a 
commendable approach because it attempts to address underlying governance issues rather 
than following the usual line of promoting sectorally-based soil conservation and technical 
interventions for land management. 
 
Suboptimal role of the Agriculture Sector.   The production modalities in the agriculture industry 
in the Maldives have advanced in the last few decades. Farms that started off with simple crop 
cultivation practices to supply local needs have now increased their effort and intensified their 
production in order to supply bigger commercial markets, concurrent with ever growing tourism 
industry. The effects of stakeholder practices under this sector have a telling effect on the fragile 
environment like on groundwater quality. At the same time, the changing food preferences of 
the expanding population class and tourism industry spells new entrepreneurial opportunities for 
implementation of productive horticulture based on sustainable land management (SLM) 
principles. The MOFA is presently linking with relevant international organizations to introduce 
agroforestry as well as other ecologically sound and profitable agricultural land use practices.  
 
The project, however, allocated a limited role for organizations working on agriculture. This 
involved one small output under Outcome 1: human resources capacity among farmers.  
 
Ironically, in the final months of the Project, the MOFA is accelerating three sets of promising 
innovations on the ground, one of the very few done under Component1.   If these projects were 
implemented much earlier, the project could have produced practical visible effects by 2012, 
thereby giving the general public a tangible, visual representation of what SLM is about, at least 
in terms of agricultural land management.  
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4.2. IMPLEMENTATION APPROACH AND MANAGEMENT ARRANGEMENTS (AS 
DESIGNED) 12 
 
The Project structure outlined in the PRODOC was essentially followed throughout the 
implementation period. There were two instances of government reorganization - one in 2009 
and another in 2012.  The Ministries dealing with housing and environment were affected (see 
also Section 5.1 – National Execution). There was no Inception Workshop nor would Mid-Term 
Review that sought have brought about changes in implementation arrangements. 
 
The Project Document rightly assigned specific tasks to the corresponding technically equipped 
Ministries. Each of the planned outcomes would depend on the different outputs produced by 
different ministries. 
 
The Project document required an interagency steering committee to direct project operations 
and also an interagency Technical Assistance Group. On hindsight this would not be enough. 
The Project document could have proactively anticipated the actual management demands of 
interagency collaboration. It could have outlined the key steps needed to make this happen and 
obtain commitments from the agencies concerned as part of the Project agreement. 
 
Inter-component synergy.  Individual project components are by themselves logical 
interventions to the problems at hand. The components included human resources capacity 
(Outcome 1); policies and knowledge base (Outcome 2); sectoral policies (Outcome 3); and the 
National Action Plan (Outcome 4). The Project does not adequately relate the components to 
each other. In effect, each component seems to be having a life of its own.    
 
For instance, the conduct of the land use and land degradation study (under the 2nd component) 
is not clearly linked to the preparation of the National Action Plan to Combat Land Degradation 
or the NAP, under the 4th component. There is no guidance in the PRODOC that directs the 
NAP preparation process to advocate for or avail of the results of the land degradation study.  
The preparation of the NAP is not required by the PRODOC to inform the process of 
mainstreaming SLM in national and sectoral policies (under Outcomes 2 and 3). 
 
The outputs within Outcome 1 are also not clearly linked by design.  Manpower training would 
be MHUD (now MHI) responsibility. Farmers training such as on soil fertility improvement and 
sustainable livestock management (MOFA responsibility) and community workshops are ideally 
planned as “back to back” activities. Without explicit guidance, these sub components are 
independently planned and will be conducted in different places thereby depriving the project of 
synergistic work and early visible impact.  
  
The Project design also tended to have a very ambitious time frame. All key policies as well as 
the NAP were to be formulated in 1 to 2 years’ time. After the 2nd year, activities will focus on 
implementation. Accordingly, at the time of project formulation, it was thought that policies could 
be easily promulgated, because it was done under a strong authoritarian dispensation. After the 
2008 elections, there was no immediate attempt to do a reality check of the above timeframes 
for policy formulation. An effort (reality check) was made almost 3 years after in 2011. 
 
4.3. COUNTRY OWNERSHIP  
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The Project Document was the result of a consultative process. Part II Paragraph 80 Pages 23-
24 of the PRODOC actually assures that this was done. However, during interviews in the 
penultimate month of the project, government officials and staff still expressed mixed feelings 
about the project. The following are some of the more common insights shared: 
 

 Some professionals within a key ministry are excited about one specific component but 
are not familiar with the other components. 
 

 Each agency believes that the main responsibility would fall on the lead agency. Their 
actions would depend on the leadership of the lead agency. 

 

 There is confusion on the role of the MEEW (now referred to as the MEE) as UNCCD 
focal point and the role of MHE (now MHI) as focal point for the SLM Project. 

 

 On the concluding months of the Project, MHI “turned-over” the de facto leadership to 
the MEEW. The MEEW accepted it perhaps reluctantly. It expresses mixed feelings 
about the arrangement, thinking that MHI should have continued to lead it.  There are 
some perceptions at the higher level that doubts the local relevance of interventions 
called for by the UNCCD (such as the NAP). 

 

 Another perception indicates that the small size of the project may have escaped the 
attention of leaders during a political transition period.  

 
Political Transitions and New Priorities.  Under the Project Agreement, GOM agreed to a set of 
priorities and allocated approximately 0.5 M as counterpart funds. Political transitions in 2008 
and again in 2012 downloaded imposed new priorities two key ministries involved in the project 
i.e. MHI and MEE. These priorities were not necessarily opposed to the project objectives. They 
were simply new macro-level priorities (e.g. housing and domestic water supply during drought) 
that required the priority attention of the Civil Service.  
 
Records in early 2011 and 2012, indicate that GOM Project officials felt that the planned project 
outputs were no “longer relevant” as they were already being addressed by the GOM using 
GOM resources outside those that were committed earlier under the Project Agreement. These 
included policy related items such as studies for the Water Act and the EPPA.   
 
The May 2012 minutes of a joint MEE and UNDP meeting indicated that the key reason for the 
change in attitude towards the project was the new government’s preference for hard 
investments’ on the ground versus technical studies that involved consultants etc. and for which 
the impact will not be felt during the project period. GOM, as represented by MEE expressed 
preference to convert project resources to support the setting up of regional domestic water 
supply facilities in selected sites to address a compelling drought problem. Project design 
constraints and GEF protocols prevented such conversion. 
 
MOFA. When first approached in 2010, the MOFA expressed hesitance to implement the sub- 
component (re: farmers training) which was assigned to them. Accordingly, their limited 
manpower resources were already committed to GOM-approved agency work program and 
targets. There was also a self-perception then that MOFA was not a key agency. In 2012, 
however, the MOFA agreed to implement project activities and further accelerated their 
involvement towards the end of the year.  
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4.4. STAKEHOLDER PARTICIPATION  
 
The Project document cites of stakeholder participation during the project formulation process. 
There are no records available that describe the process during project implementation; the 
participation of stakeholders from the government (i.e. other agencies) was limited to the 
occasional Steering Committee meetings.  The project attempted to form the interagency 
technical assistance group (TAG) as envisioned by project design but did not succeed due to 
lack of participation from agencies concerned.   Civil society organizations were invited to the 
NAP consultation workshop but only one attended and shared comments.  
 
In the concluding year of the project, the MOFA linked with at least two civil society 
organizations for a joint design and sustained implementation of action research cum pilot 
extension in priority sites. 
 
4.5. REPLICATION APPROACH  
 
The Project design does not have a replication approach.  There is no specific innovation yet 
contemplated or generated during project implementation that could be the subject of proactive 
replication. The project design only states broad directions of technical interventions to be 
conducted (e.g. interventions that prevent pollution of ground water). 
 
Possible exceptions to the above observation would be the innovation around the establishment 
of a GIS-supported land use information system. Implemented by the Maldives Land Authority 
the system is newly established and still being debugged. It has, however, been piloted 
successfully in a few islands and could be good to replicate in other islands. There was no more 
time during the project to develop the replication approach. 
 
4.6. UNDP COMPARATIVE ADVANTAGE  

 
UNDP has the comparative advantage to implement the project because of its close 
programmatic relationship with GEF and the UNCCD. The UNDP System implements the GEFs 
program for SLM and implements similar projects in other parts of Asia. The organization 
benefits learning from the global experience. At the same time, UNDP is also a key partner for 
the implementation of environmental actions especially for biodiversity conservation and 
adaptation to climate change. Most SLM interventions have strong relevance to adaptation 
especially in land and water management.  
 
UNDP is also the main GOM partner for the conduct of the National Capacity Self-Assessment 
(NCSA) which was contemplated to provide independent update on the status of capacity 
related to SLM. Results of the UNCCD were supposed to be shard proactively with the Project. 

 
4.7. LINKS WITH OTHER INTERVENTIONS 

 
The Project Document identified projects implementing activities related to SLM and advocated 
the establishment of close links with them. This direction was not adequately pursued for the 
most part of project implementation. Such initiatives would have included those relating to 
climate change adaptation, especially in the arenas of groundwater protection and coastal 
protection. This gap is explained by the fact that only a few activities were being implemented 
throughout most of the project period. 
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5.0 FINDINGS ON IMPLEMENTATION PROCESS  
 
5.1. HISTORY, IMPLEMENTATION APPROACH, EXECUTION AND IMPLEMENTATION 
MODALITIES  
 
Brief Project history. The project officially started in 2008. It was supposed to be completed in 
2011.  However it was extended until end of 2012.  As a NEX project, the then MUDH was 
designated as the lead agency as well as lead for a major component. The then MEEW and 
MOFA and other agencies were to implement other components.  
 
A change in government in 2009 and again in 2012 brought about changes in national priorities 
in the entire civil service. The changes involved an extended reorganization process that spilled-
over into subsequent years. This affected the priorities of the leaders of the project and 
subsequently the level of attention that could be given to the project through 2010, 2011 and 
2012. For various reasons explained in subsequent sections, the project did not have a full time 
manager from start to finish.  
 
There was no inception workshop conducted. An internal inception meeting was conducted 
instead. There was no baseline survey conducted to serve as basis for either implementation 
planning or a customized evaluation plan was developed. The NSC provided overall direction 
and monitored progress. The Technical Assistance Group was not convened. UNDP sought 
assistance of the new President in 2009 to accelerate implementation. 
 
No mid-term review or audit was conducted because accordingly, the level of activity did not 
reach the threshold that triggered a review. No in-house assessment was done either. In 2011, 
the NSC decided to revise the activities so that these could be achieved within the project time 
frame. Policy related activities in general were downscaled in view of progress made in the 
same topic by other projects. In 2012, further revisions were made bilaterally between the lead 
agency and the UNDP. These further downscaled activities, the following sections describe key 
aspects of governance of the project, identifying the underlying issues and actions taken on the 
part of EA and IA. 
 
No Inception Workshop (IW). The Project Document relied heavily on the conduct of an 
inception workshop. Among the functions of the IW would be to give “an update of changed 
external conditions that may affect project implementation.”    
 
The project was not able to conduct a formal Inception Workshop. Such an exercise could have 
contributed immensely to the development of supportive attitudes and behaviour towards the 
Project.  The inception workshop could have addressed the following: 
 

 arriving at a common vision and definition of SLM, understanding what is its niche under 
the new political dispensation;  

 correcting misconceptions about its scope (e.g. it’s not about desertification in Maldives 
case);  

 translating broad activity statements under PRODOC into discrete measurable outputs; 

 connecting outputs to one another to achieve synergy (e.g. link land degradation study 
under Outcome 1 to NAP formulation under Outcome 2); 

 adjusting the targets and timetables to jive with the new conditions that transpired since 
project signing;  

 negotiating and clarifying roles based on actual capacities;  
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 ensuring realistic coordination mechanisms are established among the many agencies 
that concurrently implement activities concurrently; and 

 guide the development of work plans so that they are synchronized with the mandatory 
planning cycles of agencies and become gradually incorporated in the agencies’ plans 
and programs.   

 
In the absence of such unifying and enabling exercise (i.e. inception workshop), the project then 
became almost “invisible” during the reorganization process. It also became vulnerable to 
attempts for wholesale revision of outputs and use project resources for other GOM perceived 
priorities that were beyond the ambit of the project. 
 
One reason for the major gap was the difficulty of convening stakeholders particularly at a time 
of major reorganization where positions and roles of important personnel were in an extended 
state of flux.   
 
The Project Management and UNDP (UNCP CO and UNDP RCB) did conduct an internal 
workshop, probably an extended meeting among members of the Steering committee in July 
2009 or more than a year after the Project started. The agenda for such event indicated that a 
catch up orientation program was being prepared for the project stakeholders. Unfortunately, 
the records of the said workshop could not be retrieved and thus, it is difficult to make a 
comment if the agenda was followed. A few key officials who attended the conference shared 
some insights but the information is not sufficient to form a reasonable recollection of major 
decisions made. 
 
National Execution. The political developments in 2009 and again in 2012 have led to a 
reorganization process. Three ministries (Ministry of Housing and Urban Development or 
MHUD; Ministry of Environment Energy and Water or MEEW; and the Ministry of Transport or 
MOT) were merged in 2009 to become the Ministry of Housing, Transport and Environment or 
MHTE. This mega agency was split again after 2 years in 2012, due to a new reorganization, 
into the Ministry of Housing and Infrastructure or MHI and the Ministry of Environment and 
Energy or MEE).    
 
The joining of Housing/Land Use and Environment agencies and the sharing of an office 
building for a short period that coincided with most of the SLM project life. In fact, the project 
management office was always in the same building with the two Ministries.  This could have 
conceivably improved coordination.  Being in one roof (physically) provided the climate for 
professionals from both Ministries to interact informally. However, this did not necessarily lead 
to more effective project management. 
 
Steering Committee and TAG. The Project Document called for the creation of a Project 
Steering Committee (SC) composed of senior level officials from implementing agencies and 
UNDP. The SC would be supported by a Technical Assistance Group (TAG) composed of 
individuals from both government and civil society chosen for their proven competence.  TORs 
for both bodies were indicated.  
 
The first recorded meeting of the SC was in 2009 or several months after the project start. 
There are records for 3 meetings, one per year.  Reaching a quorum was a problem, thus, the 
limited number of meetings.  Bilateral meetings between UNDP and the lead agency (first the 
MHTE and eventually the MEE) tended to compensate for the lack of SC meetings.  In the 
limited number of meetings that it had, the SC was generally able to identify the problems and 
agreed on solutions, but the implementation was a challenge due to the range of project 
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management issues described in the report. One of these is the absence of a full time manager 
to proactively pursue what was agreed.    
 
Also, there is one independent perception by a key informant indicating the members of the SC 
attending as alternate members were not of sufficiently high political stature.  Accordingly, the 
SC members were also not supplied with sufficient background information in several of its 
meetings. Accordingly, the faces of representative meetings around the SC meetings changed 
quit often. There was limited institutional memory. 
 
The first Project Manager initiated to organize the TAG in the early years but a quorum could 
not be reached. There are no recorded follow up. The TAG would have been important as 
source of advocacy that needed to be applied the ministry levels.  
 
Project Manager.  The Project did not really have a de facto full time project manager from the 
start to the end of the project. An MHI based project manager was in fact appointed by the 
MHTE in 2009 but this was a part time arrangement. The MHI based Project Manager also had 
other roles for the Ministry. He was also away for some time to do graduate study. This notable 
absence of a full time PM meant that there was no advocate within the higher echelons of 
government who would remind outgoing or incoming officials about the opportunities that the 
project could bring especially during the reorganization period when the Civil Service was asked 
to focus on certain macro priorities. 
 
One of the reasons for the unfortunate delay in the engagement of the project manager was the 
irreconcilability of employment policies of the executing agency (MHI) and UNDP. MHI was 
validly concerned with the difficulty of hiring qualified personnel outside government and 
preferred engaging a civil servant, which would accordingly, be more sustainable. That civil 
servant’s salary would be topped up using Project funds. The UN systems corporate rules 
prevented agreement on this aspect.  
 
On the other hand, one wonders why the lead agency (MHTI) did not agree to hire a contractual 
personnel especially when the problems of non-implementation became very severe and in 
spite of the fact that several of its project were run by personnel on a contractual basis.  
 
In mid-2012, MEE upon agreement with MHI, requested one of its Environment Project 
Managers to add the SLM project into her current duties.  This has been the coping mechanism 
since then. When the MHTI was again split in mid-2012, the project was thrown into the 
situation where the Project Director was in one Ministry (MHI) and the project Manager was in 
another (MEE). Fortunately, an agreement in the 3rd quarter of 2012 provided that the MEE 
would deploy an Undersecretary as the new Project Director. Thus at this time, both PD and PM 
are from the same agency. 
 
Due to the major problems of slow disbursement, the current project manager has been 
focusing on timely fund disbursements on the final year (2012). While this is a very legitimate 
practical action, it is sad to note that other concluding activities that are normally important for a 
concluding year could not be addressed. These include assembling project experience and 
translating them into knowledge products. 
 
5.2. USE OF THE LFM AS A MANAGEMENT AND M&E TOOL   
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The Project regularly referred to the log frame to assess its progress. In early 2012, project 
leaders revised several activities to support the planned outputs. Accordingly, the revised 
activities were based on what was realistically doable, given the severe time constraints.  
 
Some of the alternative activities were useful products by themselves but they could not 
adequately address the original outputs. Table 1 below will indicate for instance, how the 
revised activities still conceptually falls short of the original output.     
 
Output 2.1 envisions a status report of the land use and land degradation. The proposed revised 
activities would only cover the initial interventions. These include having more accurate survey 
methods. They can contribute to the output but so many other activities will need to be done in 
between to achieve the output.  At the end of the day, the revised SLM Project activities (2.1.1 
and 2.1.2) would still not be able to give a ‘sense of the land use and land degradation situation 
(Output 2.1).  
 
Table 1. Log Frame revisions in 2012: an example   

From the Log frame From the 2012 Table of Revised 
Activities  

Outcome 2: Policies and Regulatory framework for 
SLM and the Knowledge Base to inform them are 
developed  

Activities  

 
Output 2.1. Status 
Report of Land use and 
land degradation in all 
island and national 
land use maps  

 
Target indicator  
Assessment of land use, 
land degradation and 
economic costs of land 
degradation and a national 
land use map produced by 
Y2 (2010) 

2.1.1. Build institutional capacity 
through support for supporting 
National Survey Standards by MRE 
in 2011. SLM Project will support the 
shortfall of 15% 

2.1.2.  Provide Maldives Land and 
Survey Authority for accurate survey 
measurements through the purchase 
of LICA smart Station  

 
In addition to the activities that improved survey standards and methods, the project could have 
identified other short term activities that would bring it closer to the achievement of Output 2.1.   
Examples could have been: a) conduct focus group discussions at the atoll level on perceived 
land degradation issues; b) document good practices in SLM; and c) assemble secondary data 
about land degradation etc. 
 
 
5.3 IMPLEMENTATION MODALITIES AND PARTNERSHIP ARRANGEMENTS  
 
The Project relied largely on direct implementation by line ministries. Agency staff led in the 
technical studies. This is good for sustainability. A notable decision was the project’s role in 
helping access pro bono Technical Assistance resources from GOM partners in Sri Lanka and 
the UNEP in Bangkok. Civil Servants visited Sri Lanka and Bangkok to interact with and learn 
from expert practitioners. The results of the visits are being inputted into the Water Act and the 
Environmental Protection Act. This engagement of civil servants is good for sustainability of 
knowledge gains. 
 
The MOFA on the other hand has entered into MOU with two NGOs to help implement and 
sustain the pilot activities in beach forest rehabilitation and conservation/propagation of 
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important plant species that supports a local weaving industry. This arrangement increases 
sustainability of the interventions that are being introduced for the first time.  
 
There appears to be good technology transfer for information on land use information systems 
from consultant to local staff. However, in the case of NAP, the record seems to show that the 
consultant was working almost alone. There is no evidence of knowledge transfer in the 
technical studies of the NAP.  
 
In 2011 and 2012, the SLM project interacted with several initiatives of MEE to determine gaps 
in their policy reform work that indirectly supported SLM and that the SLM project could fill in. 
Such policy oriented projects included those that supported the updating of water quality 
monitoring standards   and the development of the updated Environmental Protection Act. 
Based on this interaction, the SLM Project subsequently helped facilitate the availment of TA 
and equipment resources.   
 
5.4. FINANCIAL PLANNING  
 
Financial Planning and Cost Effectiveness  
 
The project had a total cost of USD 1,010,000 broken down into GEF (USD 500, 00 including 
project preparation costs); and counterpart financing from GOM (USD 460, 000) and UNDP 
(50,000). The Project correctly planned to invest at least 41% of this to produce the 2nd outcome 
which is coming up with the regulatory framework and the knowledge base to support this. This 
component holds the foundation for future SLM work (among others it includes the status report 
of land degradation and land use report). The project then allocated 28% of the budget to 
Capacity building.  
 
Aside from the UNDP, there was no other co-financing that was provided. It may be noted 
though that the GOM invested its own resources (not GOM’s project counterpart resources) to 
pursue most of the policy studies contemplated under the Project. This, however, may not be 
attributed to project efforts as these happened without conscious counterpart action from the 
SLM Project. 
 
Based on the latest summation of Combined Delivery Reports that was made available on 
December 2, only 44% of planned costs were expended. Available reports are unable to 
indicate how much pipeline expenditures are expected by end of December 2012 and how 
much will be unexpended. 
 
Activities that started in 2012 are dealing with procurement issues proactively under the 
leadership of the Project Manager. Project implementers appear optimistic that successful 
disbursements for the final procurements can be made.    
 
Reconciliation measures between the GOM and UNDP in mid-2012 brought about new 
challenges to the 2012 work plan as a substantive amount had to be cut back and two activities 
in support of water safety standards and water monitoring had to be scaled down.   
 
Overall though, financial planning has been largely proactive but the rate of utilization is beyond 
its control. No comment can be made on cost effectiveness at this time as the expenditure 
reports represented by the CDRs do not breakdown expenses according to outcomes and 
outputs. 
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5.5. M&E   
 
There was no baseline survey conducted as mandated by the PRODOC. This was a major gap 
because the survey could have identified distinct issues, opportunities and entry points for 
planning the implementation of project components. For instance, the PRODOC’s target outputs 
for policies were very broad. The survey would have allowed a reality check on the status of a 
proposed policies and thus, define specific measures and provisions to focus on (instead of 
describing the policy work in broad titles such). This could have helped the project during the 
dialogue that questioned the relevance or redundancy of the policy studies compared to those 
already being pursued using GOM funds. 
 
GEF UNDP monitoring instruments for SLM Portfolio Projects were used. These included 
quarterly and annual monitoring instruments. The log frame was referred to regularly in the 
development of revised activities. The reports tended to be sketchy in the years before 2010. 
 
A mid-term review was not conducted because it was felt that the project activities were not 
sufficient enough to justify an external review. This could have been a lost opportunity to rectify 
the project and set it in the right direction for the remaining years. The midterm review would 
have the benefit of a surgical analysis of the problem as well as visibility within the GOM. Its 
results and recommendations could have carried more weight than a simple internal review. 
 
In fact, the Project was not able to conduct an exhaustive internal review. In its place were 
relatively brief Steering committee meetings or UNDP–GOM meetings that covered many 
projects during one session.   
 
Overall, the main project management concern of the GOM project management level was to 
generate implementation activities. Monitoring then was overshadowed by the need to generate 
first, the activities. Many activities started only in 2012 and the main concern of the project 
management was to make sure that funds were downloaded, procurement accomplished, and 
funds disbursed before project completion. Little time could be devoted to the substantive 
analysis of activity results and how they could be processed further so that they would actually 
contribute to the attainment of outputs and outcomes.  
 
5.6. MANAGEMENT BY THE UNDP COUNTRY OFFICE 
 
UNDP interacted with the Project Coordinator and Manager for the timely organization of the 
Steering Committee. As the Inception workshop could not be conducted, UNDP CO and UNDP 
Bangkok provided assistance in the design of a substitute internal inception workshop in 2009.   
 
In mid-2010, during a Portfolio meeting with Maldives President, the UNDP sought Presidential 
intercession for corrective action on the slow moving project. Succeeding correspondence 
indicate regular follow up and reminders by the UNDP CO to the lead agency (MHUD, now MHI) 
as well as to the key Ministry which is the MEEW (now MEE). Bilateral discussions were 
conducted between UNDP and GOM on the status of the environmental portfolio, which 
included the SLM Project. 
 
Some GOM officials felt that as some point, UNDP CO interest also waned. UNDP indicated 
that there was a time that it had to focus on other new and moving projects, some of which were 
being implemented by MHI and MEE themselves. There is no record of direct interaction 
between UNDP and agencies other than the lead Executing Agency, such as MOFA. 
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The UNDP RCB office provided technical guidance for the conduct of an internal inception 
workshop in lieu of an inception workshop.   It also facilitated the participation of GOM in human 
resources training, particularly for NAP mobilization. The Regional office was however not able 
to sustain proactive technical guidance in subsequent years. In line with the demand driven 
approach, a loss of contact from the GOM was identified as one of the reasons. 
 
5.7. COORDINATION AND OPERATION ISSUES AND IDENTIFICATION OF MANAGEMENT 
RISKS  
 
The Project suffered from inadequate direction setting and advocacy; as well as planning and 
coordination among the different implementing agencies. Project stakeholders have identified 
various causes and these are described in various foregoing sections, which have used the 
outline of presentation prescribed by UNDP and GEF. Figure 1 below attempts to draw the 
relationship of these causes. Items in boxes with bold borders represent the higher frequency of 
citations by key informants. The evaluator agrees with most observations. Items in dotted 
borders represent the evaluator’s additional observations. 
 
Between 2011 and 2012, many target indicators were reviewed and modified to suit the 
remaining project period. The new Project Manager based at MEEW, negotiated with individual 
agencies to identify specific activities. Existing relevant programs that needed further support 
were given priority. The project was extended for another 6 months to allow for catch up.  
 
Operational issues became very critical in 2012 when several units of Ministries decided to seek 
support. However, the actual procurement processes and the usual unpredictable variables 
associated with it (e.g. low turn-out of qualified bids/proposals etc.), could hardly fit the 
remaining time frame, even if the project termination period was extended for another 6 months. 
 
 

3.Perceptions at high er
levels: 

•“UNCCD and  
desertification not a 
priority” 
•“Its the job of the lead 
agency”
•“It is a small project”

1.Political 
transitions; 
New, macro level 
Priorities, 
reorganization 

2.Long impasse on 
hiring policy 

•Delayed hiring of PM 
•PMs not working full 
time 

4. Inadequate Inception 
actions  ( e.g.start up 
planning) to :
• Validate  relevance 
•Clarify concepts 
•Fine tune targets
•Firm up roles 
•Agree on working 
relations  

5. Inadequate advocacy , 
planning and coordination.

•Non implementation of  many 
components
•Delayed implementation of those that 
stated  ( e.g.procurement processes 
could not cope with short timeframes )

Figure 1. Management issues of the SLM Project 
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6.0 FINDINGS ON RESULTS  
 
 

6.1. Outcome 1: Human resources and institutional capacities needed for SLM are developed. 
 

Outputs Activities  
(does not reflect the revisions of 2012) 

Three Key Implementing Agencies 
(also reflects actions based on 2012 revisions) 

MHI MEEW MOFA  

Output 1.1: Trained officers 
from MHUD, MEEW, 
MFAMR, MOAD and MPND 
at national, atoll and island 
levels in technical aspects of 
SLM – a total of 40 persons 
trained in two technical 
levels. 
LEAD: MHI  

1.1.1: Assessment of technical training needs 
in SLM (using NCSA, surveys, etc.) 

Done for one theme  e.g 
improving land ownerhip 
delineation and 
information managment  

Not done  Not done   

1.1.2: Selection of the first batch of trainees of 
15 persons (high level technical training) for a 
1-week course. 

Done for the MHI team 
involved in preparing the 
Land information 
systems. Likewise  
forty personnel from 20 
local councils trained on 
collecting /organizing 
data sets  

On the job back up 
training for 2 MEEW 
staff and 2 Atty General 
Office Staff  on 
preparing the Env 
Prorection Act with 
inputs from senior 
counterparts/coach 
from   UNEP in  BKK) 
 
On the job back up 
training for xx  MEEW 
staff who intereacted 
with conterparts at Sri 
Lanka  re road map for 
the preparation of the 
Water Act  

Training is ongoing  for 
16 MOFAS staff on 
poulty integration in to 
the farming systems  
 
Unstructured , on the 
job exposure to 
technologies on coatal 
belt protection (not just 
seedling distribution) 

1.1.3: Preparation of training material by 
national and international consultants 

1.1.4 Training of the first 
batch of 15 participants 

1.1.5: Selection of the second batch of 
trainees of 25 persons (medium level 
technical training) for a 2-weeks course. 

1.1.3: Preparation of training material by 
national and international consultants 

1.1.4 Training of the second batch of 25 
participants 

Output 1.2: Trained farmers 
and local community groups 
at atoll and island levels in 
practical aspects of land 
management and 
agricultural best practices - a 
total of 200 persons trained, 
at 5 regions. 
LEAD: MOFA  

1.2.1: Assessment of training needs of 
communities and farmers SLM. 

NA  NA   Ongoing for  60 HH in 
5 islands and 1 attol 
onthe following themes: 
coastal belt protection  
 
Traiing module 
development for the 
integration of small 
animals in the farming 
sytems  

1.2.2: Selection of participants – 5 groups of 
participants corresponding to the 5 economic 
regions. 40 participants from each region for a 
2-weeks course. 

1.2.3: Preparation of training materials 

2.1.4. Training 200 persons in five batches, 
conducted one at each region 
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Output 1.3: Workshops and 
consultations with 
communities to increase the 
understanding and 
awareness of land 
degradation implications and 
the value of SLM 
LEAD:MEEW 

1.3.1: Plan the awareness creating workshops 
and consultations. 

Not done   Not done   Ongoing  for 
communities in 5 
islands and 2 attols on 
the following themes: 
coastal belt erossion;   
and addressing  
salt water intrusion on 
key NTFP specie 

1.3.2: Prepare materials including audio-
visuals, etc. 

1.3.3: Conduct workshops and consultations 

Output 1.4: Mandates of 
MHUD, MEEW and MFAMR 
with regard to land 
management reviewed and 
recommendations prepared 
to improve institutional 
performance and promote 
inter-sectoral approaches 

1.4.1: Review current mandates of MHUD, 
MEEW and MFAMR. 

Not done  Not done  Not done  

1.4.2. Prepare recommendations to revise 
mandates in order to remove duplication and 
increase inter-sectoral collaboration 

1.4.3: Hold a seminar on inter-sectoral 
collaboration. 

 
Output 1.1: Negligible achievement. The gains are the training of MHI staff and 40 staff of local councils  on information gathering and management of a 

land Information system. Project also supported the on the job exposure/mentoring for 4 GOM staff who interacted with senior technical 
counterparts/mentors from UNEP in Bangkok in support of formulating the new Env Protection Act. This OJT, however, has not been 
designed and monitored as learning events. In MOFA 16 staff were about to undergo traniing on poultry integration into farming sytems (as of 
Nov 14 2012). A major stretegic gap: no training needs analysis or TNA was done to determine strategic training needs. There is no 
reference to the NCSA, which was completed in 2009. No training was done on conducting a review of land degradation.  

 
Output1.2: Partially achieved. The sole gain is the start  up work in 2012 of  exension work on coastal belt protection in 5 islands. 
 
Output  1.3: Negligible achievement   The major gap is the  absence of community dialogue on  the causes  of land degradation and concte actions.  
 
Output 1.4:  Not done. 
 
Overall  comment: At least fifty percent of the planned tasks were not implemented. Of the remaning 50%, more than half are stilll ongoing and not 

expected to be completed during project life. 
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6.2 Outcome 2: Policies and the regulatory framework for SLM, and the knowledge base to inform them, are developed. 
 

Outputs  Activities  Actual Status  (including status of revisions made in 2012) 
 

Output 2.1: Status report 
on land use and land 
degradation in all islands 
and a National Land Use 
Map. 

2.1.1: Conduct land use surveys in all islands of 
Maldives. 

Conducted a partial survey  for private land ownerhsips in  
Male in connection with the developmetn of land information 
systems for owned lands. Other land uses not covered.   

2.1.2: Prepare a status report of land use and status 
of land degradation 

Not done.  

2.1.3: Utilizing the survey data, aerial photos and 
satellite imagery, prepare a national land use map. 

Not done.  

2.1.4: Building institutional Capacity in the regional 
local Authorities 

Not done.  

Output 2.2: Computerized 
and GIS based land 
management system, 
including a cadastral land 
use database and registry 
system, and a programme 
to monitor and evaluate 
land use 

2.2.1: Review the activities so far undertaken by 
MHUD with regard to land information system 

Done. Completed a study on the Establishment of a Land 
Management Date Base. Technical report available.  
 
Important survey equipment “Leika Smart Station” under final 
stages of procurement. 

2.2.2. Prepare TOR for establishing a cadastral land 
use and registry and land use monitoring system 

2.2.3: Establish the cadastral land use and registry 
and land use monitoring system 

Done.  Completed with TA support . an electronic data base  on 
private land ownerrship and use  was established. It is currently 
beng finetuned  Data from 60% of Male was collected to test 
the system. 

2.2.4: Train staff in the operation of the system Done . 40 staff from 20  local councils were trained  on data 
collection , entry an retrieval.  

2.2.5: Produce guidelines on land use information 
system and its operation. 

See also accomplishments under 2.2.2. and 2.2.3 above.  

Output 2.3: A revised Land 
Law and regulatory 
framework. 

2.3.1: Review the activities so far undertaken by 
MHUD with regard to revision of Land Law and Land 
Regulations 

Not done (accordingly done by another intiatives using funds 
from another project; however there is no analysis available). 

2.3.2: Draft TOR for the preparation of revised Land 
Law and Regulations 

Not done (same comment). 

2.3.3: Preparation of revised Land Law and 
Regulations in consultation with relevant ministries 
and institutions 

Not done (same comment).  

2.3.4: Conduct a workshop to validate the revised 
Land Law and Regulations 

Not done (same comment). 

Output 2.4: A national 
water policy, water law and 
regulations and water 
quality monitoring 

2.4.1: Review the draft water policy and prepare a 
final water policy document. 

Partially done.   
 Four alternative activities were agreed in early 2012 to cover 
for 2.41. to 2.44 
*Improve water quality monitoring framework  to update SOE – 

2.4.2: Prepare water law and regulations to 
implement the water policy and IWRM 
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framework for 
implementing integrated 
water resources 
management 

2.4.3: Prepare a framework for water quality 
monitoring. 

The planned TA did not materialize due to funds reallignment . 
Better qulaity data has been collected but awaits incorporation 
into a data base that still needs to be established. Activity 
picked up by WHO. 
 
*Prepare Water safety standards –the planned TA did not 
materialize due to difficulty of selection inspite of 3 
advertisments. 
 
*Training for water production /distribution faciliaties targetting 
island based employees- This activity did not materialze; 
picked up by UNICEF.  
 
*Improve EPA capacity in water quality monitoring- equipment 
procurement is ongoing . Six high level officials from GOM 
Water Agencies interacted  with and obtained advice from 
counterpart experts from the Sri Lanka Water Board on the 
appropiate road map for peparing the Water Act based on Sri 
Lanka experience. 
  

2.4.4: Prepare practical guidelines for water 
conservation and quality protection. 

 
Output 2.1. Not done. The land use map and a report on land degradation as contemplated were not produced. The land degradation report could have been the 

platform f or greater understanding on the specific issues that require SLM interventions.  A partial input however would be improved information on the 
location of privately owned lands in Male. The current information on this can also potentially indicate the land use of these private lands.  

 
Output 2.2. Partially achieved.  The key gain is the development of the Land information system including its pre-test using 60% of Male private lands. National and 

local personnel were also trained on data collection, entry and use. There is high potential for interphase with other information sets available under the 
NGIS.  

 
Output 2.3. Not done. Accordingly the same activity was being done by GOM using other funding sources. The project has not contributed resources (data, 

knowledge or financial) to the off project effort. 
 
Output 2.4. Partially achieved.  There is a partial gain in the development of a road map for the preparation of the Water Act as a result of interaction between GOM 

water officials and Sri Lankan counterparts during a Colombo.   However two distinct opportunities to support the improvement of the water quality 
standards and water quality monitoring capacity were lost because of failure of consultant selection process (no suitable applicants) that started only in 
2012.    
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6.3 Outcome 3: SLM is integrated into national and sectoral policies and regional planning. 
 

Outputs  Activities  Actual Status   

Output 3.1 Integration of 
SLM into NDP, 
macroeconomic policies 
and appropriate sector 
policies. 

3.1.1: Conduct workshops and consultations to 
mainstream SLM into NDP and macroeconomic 
policies. 

Partially done. Development of an SLM program is cited as a 
key action under the SAP . Accordingly, SLM staff 
participated in national consultations sponsored by NPD, not 
by the SLM Project . No records are available that describe 
the process of incorporating the same. 

3.1.2: Produce texts and recommendations on SLM 
suitable for incorporation into NDP and macro-
economic policies. 

3.1.3: Review existing sector policies, (land, 
environment agriculture and forestry) and identify the 
needs to mainstream SLM. 

Not done. It may be noted however the process for preparing 
the NAP (under Outcome #4)  includes a brief scanning of 
programs but without gap analysis.  

3.1.4: Produce recommendations for incorporation of 
SLM into sector policies. 

Partially done . SLM is discussed in length in the State of the 
Environment Report of 2011. But there are no organized data 
and information  to back up the arguments.  

Output 3.2 Integration of 
SLM into broader 
environmental policy, 
particularly with respect to 
the Environment 
Protection and 
Preservation Act. (EPPA) 

3.2.1: Review the EPPA and NEAP II and identify the 
need and opportunity for incorporating SLM into such 
policies. 

Patially done.  The Project supported the interaction between 
GOM staff ( 2 from MEEW and 2 from the Atty Generals 
Office ) and UNEP experts in Bangkok to strenghten the 
current draft. The resultant draft is now under review. It 
includes several sections that cover SLM concerns. The 
Project did not sponsor consultative workshops.  

3.2.2: Prepare relevant SLM policy statements for 
incorporation into EPPA and NEAP III 

3.2.3: Conduct workshops with relevant environmental 
and land use institutions 

3.2.4: Integrate SLM into EPPA and eventual 
integration into NEAP III 

Output 3.3: A medium-
term investment plan for 
SLM linked to priority 
actions defined in National 
and Sector policies and 
NAP. 

3.3.1. Review SLM projects identified in the NAP 
document. 

Partially done. Six project concepts were prepared but no 
one can recall if this was submitted for review. No records 
are avialble.  
 

3.3.2. Select 10 most important SLM projects from the 
NAP 

3.3.3. Develop project concept on the selected 10 
projects. 

3.3.4. Hold informal and formal consultations with 
relevant line ministries and donors (to identify potential 
support for the projects) 

 
Outputs 3.1. Partially achieved.  The major gain her is the incorporation of SLM action items in specific sections of the SAP. Beyond this, however 

there is no serious gap analysis of sector policies as contemplated under project design  
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Output 3.2. Partially achieved. The major gains are incorporation of SLM in the State of Environment Report and the latest draft of the EPPA. No 
actions for the NEAP 3 are evident. 

 
Output 3.3. Negligible achievement. While 6 concepts of a planned 10 project concepts were developed, information could not be obtained on what 

is the exact status on this i.e. whether it has been reviewed and adopted and whether the feasibility of support has been explored 
among potential financing partners. However it is not too late yet to review and use the 6 concepts which are of promising quality.   
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6.4 Outcome 4: National Action Programme (NAP) is completed. 
 

Outputs  Activities  Actual Status   

Output 4.1 Draft NAP 
document on Land 
Degradation 

4.1.1: Review UNCCD guidelines on NAP preparation 
and establish an inter-sectoral Working Group for NAP 
preparation. 

Partially done .  The NAP was drafted with the assistance of 
an external consultant. Available secondary data was used.   
The draft NAP organizes the issues and opportunities 
reasonably well.  The proposed actions are notable and 
addresses basic governance issues.  
 
But the NAP  is not strongly backed up by data that could 
have been provided by the report on land degradation. There 
is no substantive gap analyis of programs and policies. There 
is limited dicussion on priortization and  financial plannig . 

4.1.2: Collect data, review existing literature, consult 
relevant stakeholders and prepare a NAP framework 
document. 

4.1.3: Prepare a draft NAP document. 

Output 4.2: Final and 
adopted NAP on Land 
Degradation in English and 
local language. 

4.2.1: Convene 5 regional workshops to review the 
draft NAP and arrive at stakeholder consensus on the 
document  

 
Partially done. Only two national workshops were conducted.. 
Consultationn was mostly on a  one to one basis  The 
plenary consultation processes was noted for its  lack of  
participants. An  NGO representative and a representative 
from one Ministry  shared comments in writing. 
 
The NAP is now under review by the  office of the Minister of 
Environment. There are no available records on the 
comments of GOM officers. There are no plans yet for 
dissemination. 

4.2.2: Finalize the NAP document and get it reviewed 
by the Inter-Ministerial Committee. Prepare the final 
version 

4.2.3: Get the NAP adopted by the GoM 

4.2.4: Translate the NAP into local language. 

4.2.5: Prepare pamphlets, audio-visual materials and 
posters and widely disseminate NAP 

Output 4.3: A strategy for 
implementing NAP 
developed and a 
mechanism for monitoring 
NAP implementing 
established. 

4.3.1: Develop a strategy and action plan for 
implementing NAP 

 
 
Not done  
  

4.3.2: Establish NAP implementing Unit within the 
MEEW. 

4.3.3: Establish an inter-sectoral steering committee to 
guide the implementation of NAP 

4.3.4: Develop a mechanism to monitor the 
implementation of NAP. 

 
Output 4.1. Partially achieved. A draft NAP was prepared. Though not backed by hard data, it is nonetheless a good start to organize available information on 

issues and opportunities. There are several gaps that are not insurmountable. When addressed can make it a truly useful document  
 
Outputs 4.2. Negligible Achievement.  Two national consultations were held to finalize the draft. There is no clear information on what is the exact technical status 

and plans for NAP. In the end there is no adoption of the NAP yet. 
 
Output 4.3. Not done.  
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6.5 Outcome 5: Monitoring and Evaluation, Adaptive Management and Learning in Place. 
 

Outputs  Activities  Actual Status   

5. Monitoring and 
Evaluation, Adaptive 
Management and Learning 
in Place 

5.1.1:Appointment of Project Coordinator Done.  

5.1.2: Appointment of Project Manager Partially achieved .  Delayed engagement of the first PM. 
Two PMs were eventually engaged but did not provide full 
time service. 

5.1.3: Inception meeting Not done, however an internal inception meeting was done.   

5.1.4: 1st Meeting of SC Done in the 2
nd

 quarter of 2009. 

5.1.5: Inception Report Not done . Also,  there are no records available on the 
internal inception report.  

5.1.6: Final Project Report Ongoing.  

5.2.1: Mid-term review Not done. However the Steering commitee conducted a 
broad internal review in 2011  to determine gaps. Another 
review in 2012 by the lead agency and UNDP led to 
identification of more realistic alternatives to activities.   

5.2.2: Final Evaluation Ongoing.  

5.3.1: Documentation of lessons from project 
implementation 

Not done yet, there are no plans yet.  

 
Output 5: Partially achieved. The project was not able to adapt adequately to the cumulative effects of:  a) a weak start up (unclear vision and roles 

due to the absence of an inception event); b) changing macro priorities and c) changing institutional set up.  Presidential intervention in 
2010 was not able to change the situation. The Project revised the targets in 2011 and 2012 to respond to the changing context and in 
view of the remaining period available. By the time project stakeholders took on a serious catch up mode in 2012, there was little time left 
to implement practical tasks such as procurement of goods and services. 
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7.0 CONCLUSION - OVERALL RATING SUMMARY (PRELIMINARY ONLY)    
 

The following conclusions on the project can be made based on the presence or absence of agreed upon outcome indicators and 
using the rating framework specified for GEF supported medium sized projects.  The ratings are made for each major outcome of the 
project. Each outcome is assessed on 3 parameters namely: Relevance (R); Effectiveness (Efv); and Efficiency (Efy).  The rating 
scale is described below: 
 

Satisfactory (S): The project had minor shortcomings in the achievement of its objectives, in terms of relevance, effectiveness 
or efficiency. 
 
Moderately Satisfactory (MS): The project had moderate shortcomings in the achievement of its objectives, in terms of 
relevance, effectiveness or efficiency. 
 
Moderately Unsatisfactory (MU): The project had significant shortcomings in the achievement of its objectives, in terms of 
relevance, effectiveness or efficiency. 
 
Unsatisfactory (U) The project had major shortcomings in the achievement of its objectives, in terms of relevance, 
effectiveness or efficiency. 
 
Highly Unsatisfactory (HU): The project had severe shortcomings in the achievement of its objectives, in terms of relevance, 
effectiveness or efficiency. 

 
7.1. RATING OF RESULTS  
 
Goal: The urban, agricultural, forest and other terrestrial land uses of Maldives are sustainable, systems that maintain ecosystem 
stability, integrity, functions and services while contributing directly to the environmental, economic and social well-being of the 
country. 
 
Objective of the Project: To strengthen the enabling environment for sustainable land management (SLM) while ensuring broad-
based political and participatory support for the process. 
Project 
Outcomes  

Description of  Target Indicator Status as at November 2012  R  Efc  Efy Overall 
Rating 

Outcome 1: 
Human 
resources 
and 
institutional 

 
1. The SC for the project, established at the 

beginning of Y1, will continue to function as a 
broader mechanism for SLM coordination 

2. A national focal point agency within MHUD is 

1. The SC only met 3x and was not 
institutionalized.   

2. MEEW is the emerging focal point 
agency at least for SLM matters but not 
on land use planning. 

MU  MU*   MU*  MU 
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capacities 
needed for 
SLM are 
developed. 

functioning by Y3 
3. By end of Y2, training is completed and 

technical support service is deployed (40 
persons) from ministries, NGOs and CSOs 
and private sector will provide adequate 
support to 60% of land users 

4. 200 land users and community persons 
trained in SLM by the end of Y2 

5. Four regional workshops and several informal 
consultations carried out for communities by 
Y3 

6. Donor commitments for continued training 
made 

7. Mandate of MHUD, MEEW and MFAMR 
reviewed and recommendations for inter-
sectoral collaboration prepared by Y2 

 

3. Most planned trainings did not occur. 
Training was done however for land 
ownership inventories, and promising 
land information system which can 
benefit residential land users. Users of 
other land uses not reached yet.  

4.  Work just started on 60 HH in 5 
communities on promising agricultural 
land management innovations.  

5. No regional awareness workshops 
conducted that could have taken.  
Advantage of decentralization moves. 

6. No TNA and no overall training plan in 
place. Donor commitments for 
continued tainting were not obtained. 

7. No study formally done for inter-sectoral 
collaboration.  

  

Outcome 2: 
Policies and 
the regulatory 
framework for 
SLM, and the 
knowledge 
base to 
inform them, 
are 
developed 

1. GIS based land management information 
system in place by Y3 

2. An assessment of land use, land degradation, 
economic cost of land degradation and a 
national land use map produced by the end of 
Y2 

3. Revised Land Law and Land regulatory 
framework formulated by the end of Y1 

4. A national water policy completed by Y1 
- A water law and regulations 

completed by Y2 
- Water quality monitoring guidelines 

completed by Y1 
5. - Guidelines for water conservation and water 

quality protection produced by Y2 

1. Land database system is in place and 
undergoing fine tuning, with 
participation from local councils.  

2. No study done on land use (except for 
initial work on residential land use) and 
none on land degradation which could 
have been the evidence-based platform 
for policy reforms. A major lost 
opportunity. 

3. Initial workshop on land laws not 
followed up and thus no substantive  
project contribution 

4. Partial strengthening of draft water Act 
partly from knowledge exchange 

5. No support obtained for improved 
guides 

 

MS   MU*   MU * MU * 

Outcome 3: 
SLM is 
integrated 
into national 
and sectoral 

1. Integration of SLM into macroeconomic 
policies, appropriate sector policies and 
regulatory and economic incentive frameworks 
achieved by Y2. 

2. SLM reflected in NEAP III and the 

1. SLM is cited as a key action in the 
Strategic Action Plan and in the State of 
Environment. However the SLM action 
items are not substantiated with 
evidence- based information.    

MS   MU   MU  MU  
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policies and 
regional 
planning. 

Environment Protection and Preservation Act 
by Y2. 

3. A medium-term investment plan for SLM 
linked to priority actions defined in National 
and Sector policies and NAP completed by 
Y3. 

4. Commitment is secured to finance at least one 
project largely focused on SLM. 

2. SLM is reflected in the draft EPA in 
Year 5.  No evidence of input in the 
NEAP 111. 

3. Medium term investment plan for SLM 
not yet established , although the NAP 
provides some broad indications  

4. The 6 of 10  planned priority concept 
notes developed for SLM but have not 
yet been reviewed 

 

Outcome 4: 
National 
Action 
Programme 
(NAP) is 
completed 

1. A mechanism for NAP implementation and 
monitoring its implementation established by 
Y2. 

2. NAP is approved and adopted by GoM by end 
of Y1. 

3. NAP is available in English and local language 
and widely disseminated by Y2. 

The NAP draft is completed with several 
analytical gaps, however, with some fine-
tuning it can be a good basis for strategic 
dialogue towards SLM interventions.  But 
there is no strong sense of ownership 
even within the MEEW where it started. 
Status and next steps are unclear 
 

MS  MU U MU 

Outcome 5: 
Monitoring 
and 
Evaluation, 
Adaptive 
Management 
and Learning 
in Place 

1. Project outputs and targets achieved. 
2. All project monitoring reports prepared. 
3. Yearly financial audits. 
4. Important and relevant lessons learned 

collected and disseminated. 

1. Less than 50% of project outputs 
achieved and many are only partially 
achieved 

2. All monitoring reports are prepared but 
did not translate into successful 
corrective action. Absence of baseline 
after the PRODOC. 

3. No financial audits yet due to the low 
threshold of expenditure  

4) No relevant lessons learned 
documented  

MU  MU  MU MU  

 
 
*Comment  : The “ratings” are  made for the total outcome and take into account all outputs. It however a rating was done for specific projects, it 
may said that  the work on Land Use Information System (LIS) would have a rating for “Moderately Satisfactory  or “ MS “: for relevance, 
effectiveness and Efficiency.  The work of MOFA on community extension in the islands would also potentially qualify for a rating of MS. 
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7.2. RATING OF SUSTAINABILITY  
 

The GEF guidelines call for an assessment and rating of the likelihood of sustainability of the 
project, these would be in the following arena: a) Financial b) Socio Political; c) Institutional and 
d) Environmental.  For each of the above arenas, a rating would be applied from among the 
choices below: 

 

 Likely (L): There are no or negligible risks that affect this dimension of sustainability.  

 Moderately Likely (ML): There are moderate risks that affect this dimension of 
sustainability. 

 Moderately Unlikely (MU): There are significant risks that affect this dimension of 
sustainability 

 Unlikely (U): There are severe risks that affect this dimension of sustainability. 
 
Because of the severe challenges that the project went through, many planned project activities 
did not materialize. It is a challenge to determine the sustainability of a narrow spectrum of 
activities and practices some of which are only partially completed or have just started.  Thus, it 
is proposed that the assessment of sustainability be done on categories of activities rather than 
on the Project and the whole set of activities.  

 
Overall, the association of SLM with climate change adaptation as proposed in the State of 
Environment will be conducive to sustained support.  SLM practices such as protection and 
recharging of underground as hedge against saltwater intrusion are clearly CCA strategies and 
are high in both macro level and sectoral plans.  On the other hand, practices that enrich soil 
fertility through natural means may have slightly lower ratings as it covers only a relatively small 
portion of the economy (farming sector). It will be helpful to identify multi - functional 
technologies so that not only do they work for CC adaptation (as primary role) but support 
agricultural development as well.   
 
With sufficient communication campaign that will characterize SLM as an organic strategy for 
CC adaptation, it is expected that SLM concepts and activities will have “moderately likely” (ML) 
to “likely sustainability” (L).  Below is an elaboration across the 4 dimensions of sustainability.  
 

Project 
Concept  and  
Practices  

Financial  Socio-Political  and 
institutional  

Environmental  

Human 
Resource 
Capacity  

“L” rating for training of 
farmers.  
“ML” for training of staff in 
view of the Government’s 
preference for ground 
investments at the 
grassroots level  

Increased political 
attention to CC 
adaptation will 
include institutional 
attention to land 
based actions such 
as SLM. Thus, this 
will also be an “L” 
for farmers training 
and an “ML” for 
government staff  
 

Expanding land use 
towards urban growth 
will draw out people 
from the agricultural 
sector but will not 
diminish the demand for 
SLM practices by those 
who remain in it. This 
will also be “L “for 
farmers and” ML” for 
staff training.  

Knowledge 
Base 

“L” rating for Land 
information system 

Same rating as in 
the financial 

Not applicable  
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Development  development due to 
beneficiary interest 
particularly by land 
owners.   
“MU” rating for the 
preparation of land 
degradation and overall 
land use report due to 
confusion on SLM roles of 
MHI and MEEW and non-
involvement of MOFA. 
 
“ML” rating  for work on 
land use due expected 
demand from local 
government authorities 
under the new 
decentralization Act  
 

column  

Policy studies 
to support 
policy reform  
  

ML for studies pursued by 
GOM independent of 
Project funding as they are 
the respective agencies 
agenda  
 
MU for development of 
medium term plans for 
SLM due to confusion on 
UNCCD role of MEEW and 
SLN role of MHI.  

Same rating as 
financial  

Not applicable  

NAP 
preparation  

Unless a sudden change 
of attitude will happen, the 
current ambivalent stance 
of MEEW on SLM will point 
to a sustainability rating of 
“MU”.  

Confusion on the 
role of MEEW as 
UNCCD focal point 
and the SLM role of 
MHI under the 
project. 
Sustainability of 
preparation  is “ML” 
 

Not applicable  

 
 
7.3. RATING FOR THE M&E SYSTEM  
 
The GEF assessment guidelines require a rating of the M&E system applied by the project. Two 
parameters will be rated: the quality of M&E Design and the quality of M&E implementation.   
For each parameter, the ratings will be selected. 
 
Project monitoring and evaluation systems will be rated on quality of M of M&E implementation. 
Quality of design will not be rated but are taken into account under the discussion non M& E 
implementation. 
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1. Highly Satisfactory (HS): There were no shortcomings in the project M&E system. 
2. Satisfactory(S): There were minor shortcomings in the project M&E system. 
3. Moderately Satisfactory (MS): There were moderate shortcomings in the project M&E 

system. 
4. Moderately Unsatisfactory (MU): There were significant shortcomings in the project M&E 

system. 
5. Unsatisfactory (U): There were major shortcomings in the project M&E system. 
6. Highly Unsatisfactory (HU): The Project had no M&E system. 

 
7.3.1. QUALITY OF M&E DESIGN. RATING: NO RATING PER GEF PROTOCOL   
 
No special M&E plan was made. All monitoring protocols and instruments used are based on 
the recommendations of UNDP and GEF. The main constraint to good quality monitoring design 
is that many of planned project activities themselves were not strongly identified and designed 
and thus the right indicators could also not be pinpointed.  
 
7.3.2. QUALITY OF M&E IMPLEMENTATION. RATING: MU   
 
UNDP and the Project office exercised proactive roles in monitoring and documentation of the 
project situation using standard instruments of the lead agency as well as the UNDP. The 
Project office also did regular, one on one interaction and email with project stakeholders.  
Results of annual monitoring sessions were submitted to the Steering Committee for review, 
Based on this, the SC made major decision in 2011 and 2012 to realign activity  plans to suit to 
realistic conditions. 
 
Monitoring reports prior to 2010 tended to be very sketchy and not supported by details, 
reflecting the fact that there were few activities to monitor and that no one was monitoring 
closely. From 2010 up, project monitoring reports were quite candid on pinpointing specific 
problems in implementation. The proposed actions to address implementation issues also 
tended to be sketchy one liner (e.g. engage Project Manager; could have also indicated more 
specific step wise actions. 
 
In 2012, financial planning and procurement activities became a major focus of monitoring 
attention.   
 
Record keeping seems to be a weakness, even the records of the internal inception report could 
not be found.  Project personnel movements are not chronicled in writing. No major in-house 
reviews were conducted. While stakeholders are ready to share verbally what they thought were 
lessons, there were no interactive events conducted that officially acknowledged, discussed and 
adopted the lessons learned.
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8.0 RECOMMENDATIONS  
 
8.1. Sustainability actions on the part of key NEX implementing agencies  
 
8.1.1. Consolidate the major gains so far so that the GOM can fully use the results that they 
produce towards addressing SLM concerns. There are at least three modest but promising 
gains that need consolidation:   

 
d) Land Information system (MHI) – This system can go a long way to support proper land 

use beginning in urban areas.  Now that the capacity is there to know “who owns what?” 
One can then begin to answer the question “how are the different types of land being 
used by whom?” To do this, the system may consider embedding available secondary 
information from the NGIS variations in land characteristics based on land capability and 
limitations (e.g. physiography, geology etc.). At the same time, information on actual 
land use based on ground observations may also be incorporated.  
 

e) Community extension work in SLM in agriculture (MOFA). The current extension work 
just started by the MOFA in 5 islands together with at least two NGOs, provides a 
glimpse of promising technical innovations that can help address beach erosion, soil 
degradation and saltwater intrusion. When the work reaches maturity, it can provide a 
good visual representation of what SLM could be like, at least in the agricultural setting. 
If possible provide sufficient logistical support to this work as planned and document its 
good practices and ensure that MOFA and local government personnel would be able to 
learn new insights and technical innovations from the pilot work.   
 

f) National Action Plan for SLM or the NAP (MEE) – In spite of some substantive gaps, the 
current draft assembles current information on issues and opportunities reasonably well 
and is in the right direction. With appropriate additional technical information and 
improvements in presentation, it can serve as a good platform to begin a more in depth 
dialogue on SLM issues and concerns. Organize an inter-agency task force to review the 
document and provide incremental information using available information resources. A 
separate document containing immediately doable recommendations was shared by the 
External Evaluator to the GOM PMU (cc GOM key Project officials) in this regard. 

 
8.1.2. Promote the concept of SLM as an organic strategy for climate change adaptation in 
Maldives. This is needed because the concept seems to be currently misunderstood as a mere 
“shot gun “application of an international convention (UNCCD) to address global desertification 
as what is happening in Africa. This perception has somehow added to the confusion 
experienced under the project. In reality, the SLM project is a balanced intervention on land and 
water resources.  
 
There would be two essential components of a promotional strategy. 
 

a) The first is to generate information on the nature and scope of land degradation and how 
it actually exacerbates vulnerability to the effects of climate change. The cost of land 
degradation may likewise be determined. Studying land the extent and costs of land 
degradation is one of the planned activities under the SLM project that did not take off 
.This information would provide evidence for developing more proactive programs on the 
ground and reforming policies 
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b) The second is to assemble and communicate information on actual and emerging local 
good practices and techniques related to SLM that help build resilience against climate 
change. These practices may include those in the agriculture, urban, coastal and tourism 
sectors.  The information may be supplemented by experience from other countries with 
somewhat similar conditions. It needs to be prepared with two types of audience in mind.  
The first would be national officials as a signal for formulating policies that enable 
replication of such practices.  The second would be Atoll and island councils who can 
then be encouraged to initiate replication of the aspects of good practices in their 
respective areas.   
 

The NAP, when improved in ways described in item 8.1.1. Above, can be a key instrument to 
guide the implementation of items (a) and (b) above. To better do this role, the title of the NAP 
document should also be revisited so that it projects the role of SLM as that of supporting 
climate change adaptation  
 
8.2. Recommendations to GEF and UNDP in future design work 
 
a) The NAP preparation  process  

 

 The study of land degradation, preparation of the NAP and review and development of 
policy reforms should be considered as one continuum and not treated as strictly parallel 
project components. The study on land degradation provides the evidence based 
rationale for the preparation of the NAP. Also, as land degradation trends are studied, it 
would also be good to study available good practices. This will allow stakeholders to 
gain a vision of the problem as well as the possible solution. 

 

 Subsequently, a better knowledge of the land degradation situation and good practices 
that address them can   provide the context for the NAP process to undertake an 
analysis of policy and institutional gaps. This analysis would then become the basis for 
identifying specific targets for policy reforms.  

 
b) The new context of SLM  

 

 GEF and UNCCD in consultation with UNDP, may wish to revisit the current strategy of 
promoting (including labelling) the concept of SLM especially in areas not (currently) 
affected by desertification. The fact that the concept is promoted by a convention 
associated with “combating desertification” makes it often vulnerable to perception of 
marginal relevance.  

 
c) Project Management  

 

 An SLM project inevitably requires close cross -sectoral collaboration. Careful attention 
and sufficient guidance must be incorporated in Project Designs so that that the 
institutional culture and working styles are first understood and subsequently working 
mechanisms are clearly defined The concept of lead agency in a cross sectoral project 
must be carefully designed so that other involved agencies do not self-diminish their own 
roles in deference to the lead agency. 
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The designation of a national consultant to assist project management should not be 
discounted especially for projects that carry new concepts that still have to win the 
profound ownership of stakeholders. The national consultant must be engaged during 
the start-up activities so that he/she can catalyse the creation of implementing bodies 
and facilitate the recruitment of a project manager. 

 

 The conduct of inception workshops and midterm reviews should ideally not be made 
optional. The inception workshop provides the opportunity to do a reality check and fine-
tune plans to respond to changes that occurred during the often long period between 
project inception and start up. The midterm review is an independent process visible to 
the top leadership of executing agencies. It can provide a systematic approach to 
revision of targets so that original intentions continue to be safeguarded. 

 
9.0 LESSONS LEARNED  
 
The following are based on the informed insights shared by key project stakeholders as well as 
the External Evaluator.  
 

a) The inception workshop cannot be taken for granted especially for a project that involves 
many equal agencies and a concept that is prone to misinterpretation. The inception 
workshop also amplifies many provisions of the Project Document that are too broadly 
stated to directly provide sufficient direction.   

 
b) At the end of the project, the term SLM appears to remain a mystery for some.  Proper 

management of communication is essential especially in the context of Maldives.  The 
SLM concept should have been explained and communicated not only  as one that 
combats desertification but one that also helps address the effects of climate change.  

 
c) Without a clear public image of its mission and niche, the SLM project became “invisible” 

and when it was remembered, it became vulnerable to new ideas that wanted to replace 
its planned activities in favour of supporting equally compelling socio–political priorities 
such as housing and water shortage. Ironically, the SLM project was actually supporting 
these new priorities by addressing the root causes of problems that the new socio- 
political strategies wanted to address.  

 
d) SLM in the agriculture setting is one aspect of SLM that can probably generate early 

recognizable results. The project should have invested attention on this early on so that 
by project conclusion stakeholders would be able to see visually what SLM is all about. 

 
e) Sectorally-oriented projects are normally scoffed at as ineffective and unsustainable. 

However, as in many other countries, the county’s civil service system is still relatively 
young and a “work in progress.” Cross sectoral collaboration is a major challenge 
requiring long term interventions. Given this, it is possible that with proper management 
and coordination, smaller scale sectoral projects may not have been too bad after all.   
They could have been an alternative to bigger programs like the SLM Project that was 
difficult to communicate and manage at this stage of maturity of the civil service system.  

 
f) In cases where there is a lead agency among peer agencies, it would be good to monitor 

closely to the dynamics or interaction and collaboration.  In the future, UNDP may  also 
initiate  intermittent but proactive contact with other participating agencies involved to get 
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the pulse of the situation. No need to rely solely on the lead agency.  Problems can be 
detected early.  
 

g) As the focus was on establishing a rational land use planning regime, it is possible that 
the role of agriculture land use management could have been overly marginalized under 
the Maldives SLM project. The experience in other countries indicates that SLM in 
agriculture can more easily produce early recognizable development results than in 
other sectors. Thus, providing more opportunities in the agriculture sector would help an 
SLM project produce early results. The case of the promising “catch up” activities of 
MOFA in 2012 appears to validate this observation. 
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ATTACHMENT 1 - TOR 
 

Terms of Reference 

Building Capacity and Mainstreaming Sustainable Land 

Management in Maldives 

 (Consultant) 

 
 

Title: Consultant for Terminal Evaluation  

Project: Building Capacity and Mainstreaming Sustainable Land Management in Maldives 
Duration: 20 working days to be completed by 10 November 2012 

Duty Station: Male’ Maldives 
 

 

Background: 
The land and the natural resources of the Maldives are extremely fragile and vulnerable to a number of domestic and external threats. In the 

densely populated islands of Maldives, expansion of housing and intensification of land use have led to over extraction of groundwater and 

contamination of aquifers by poor sewerage and improper waste disposal practices.  In the inhabited and uninhabited coastal and islands areas 
where agriculture is intensive, land productivity is declining due to continuous cropping coupled with shorter fallow periods. In these coastal and 

islands communities, the risk of groundwater depletion and contamination by fertilizers and pesticides is very high. Consequently, sustainable 

land management (SLM) is one of the top priorities of the Government of Maldives.  

The objective of the project is to build capacity in Sustainable Land Management (SLM) in appropriate government institutions and communities 

and mainstream SLM into government policy, planning and strategy development. The project has four outcomes, namely, (1) Strengthening 

human resources and institutional capacities on SLM; (2) Developing capacity in knowledge management; (3) Mainstreaming SLM into national 
development plans and sector policies; and (4) Completion of a National Action Programme (NAP) to combat desertification. The project was 

implemented by the Ministry of Housing and Urban Development (MHUD) over a period of three years beginning August 2007 under the 

guidance and oversight from a Steering Committee (SC). The total budget of the project is US$ 1,101,500 of which US$ 525,000 would be the 
GEF increment 

 

Objectives of the Evaluation 
The Monitoring and Evaluation (M&E) policy at the project level in UNDP/GEF has four objectives: (1) to monitor and evaluate results and 

impacts; (2) to provide a basis for decision making on necessary amendments and improvements; (3) to promote accountability for resource use; 

and (4) to document, provide feedback on, and disseminate lessons learned. A mix of tools is used to ensure effective project M&E. These might 
be applied continuously throughout the lifetime of the project – e.g. periodic monitoring of indicators, or as specific time-bound exercises such as 

mid-term reviews, audit reports and independent evaluations.  

 
In accordance with UNDP/GEF M&E policies and procedures, all regular and medium-sized projects supported by the GEF should undergo a 

terminal evaluation upon completion of implementation. The terminal evaluation must provide a comprehensive and systematic account of the 

performance of a completed project by assessing its project design, process of implementation, achievements vis-à-vis project objectives 
endorsed by the GEF including any agreed changes in the objectives during project implementation and any other results.  

 

Terminal evaluations have four complementary purposes: 

 To promote accountability and transparency, and to assess and disclose levels of project accomplishments;  

 To synthesize lessons that may help improve the selection, design and implementation of future GEF activities;  

 To provide feedback on issues that are recurrent across the portfolio and need attention, and on improvements regarding previously 
identified issues; and,  

 To contribute to the GEF Evaluation Office databases for aggregation, analysis and reporting on effectiveness of GEF operations in 
achieving global environmental benefits and on the quality of monitoring and evaluation across the GEF system. 

 

The overall objective of this terminal evaluation is to review progress towards the project’s objectives and outcomes, assess the efficiency and 

cost-effectiveness of how the project has moved towards its objectives and outcomes, identify strengths and weaknesses in project design and 
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implementation, and provide recommendations on design modifications that could have increased the likelihood of success, and on specific 

actions that might be taken into consideration in designing future projects of a related nature.  
 

Scope of work / Expected Output / Timelines: 

 
Terminal evaluation will address the following specific issues; 

 

1) Broad areas to be covered 

The following broad areas will be covered by the Evaluation: 

 Relevance of the project concept, design and implementation arrangements in today’s context. This includes overall relevance of the 
Project in the broader global and national context, i.e. whether the Project outcomes are consistent with the GEF Land Degradation Focal 

Area Strategy and country priorities; 

 Project ownership at the national and local levels; 

 stakeholder participation, including government, community, civil society and gender balances in participation and influence; 

 Mainstreaming gender - whether the project has taken adequate measures to ensure gender concerns are mainstreamed in the 

implementation of the project activities; 

 Project effectiveness, i.e., progress achieved to date against planned outputs and sub-outputs, and likelihood of achieving planned 
objectives in time; 

 partnership and complementarities with other relevant on-going or past activities; 

 likely sustainability of the Project achievements and impacts, including financial, sociopolitical, institutional framework and governance, 

and environmental sustainability, as well as an assessment of the feasibility of planned replication and exit strategies;  

 any catalytic role played by the project;  

 financial aspect: planning, execution and sustainability, including the timely delivery and use of co-financing;  

 project efficiency: cost effectiveness and financial supply;  

 effectiveness of the application of adaptive management principles through monitoring and evaluation (including effective use of log 
frame, UNDP risk management system, the Annual Project Implementation Reviews, and other monitoring tools and mechanisms as 

appropriate); 

 Any other unplanned achievements.  

 
The assessment will be based on the GEF Terminal Evaluation Guidelines and will include an assessment of 1) Project results 2) 

Assessment of Sustainability of Project Outcomes 3) Catalytic Role 4) Monitoring and Evaluation Systems 5) Processes that Affected 

Attainment of Project Results. The report will also present the evaluation consultant’s Lessons and Recommendations. Ratings for different 
aspects of project will need to be presented by the consultant with appropriate data, analysis and explanations as outlined below. All these 

sections MUST be presented in the final report. The report must also contain an annex with co-finance details and appropriate tracking 

tools. 
 

2) Assessment of Results 

The terminal evaluation will assess achievement of outputs and outcomes and will provide ratings for targeted objectives and outcomes. The 
assessment of project results seeks to determine the extent to which the project objectives were achieved, and assess if the project has led to 

any other short term or long term and positive or negative consequences and an assessment of impacts when appropriate. While assessing a 
project’s results, the evaluation will seek to determine the extent of achievement and shortcomings in reaching project’s objectives as stated 

in the project document and also indicate if there were any changes and whether those changes were approved. If the project did not 

establish a baseline (initial conditions), the evaluator should seek to estimate the baseline condition so that achievements and results can be 
properly established. 

 

The following three criteria should be assessed to determine the level of achievements/ impacts of project outcomes and objectives and must 
be rated as objective as possible and must include sufficient and convincing empirical evidence. 

For Each  Output and Outcome to be rated 

for below 

Rating  to be scored for each Key Justification for rating 

1. Relevance: Were the project’s outcomes 
consistent with the focal areas/operational 

program strategies and country priorities? 

Satisfactory (S): The project had minor 
shortcomings in the achievement of its 

objectives, in terms of relevance, 

effectiveness or efficiency. 
Moderately Satisfactory (MS): The project 

had moderate shortcomings in the 

achievement of its objectives, in terms of 
relevance, effectiveness or efficiency. 

Moderately Unsatisfactory (MU): The 

project had significant shortcomings in the 
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achievement of its objectives, in terms of 

relevance, effectiveness or efficiency. 
Unsatisfactory (U) The project had major 

shortcomings in the achievement of its 

objectives, in terms of relevance, 
effectiveness or efficiency. 

Highly Unsatisfactory (HU): The project 

had severe shortcomings in the achievement 
of its objectives, in terms of relevance, 

effectiveness or efficiency. 

2.  Effectiveness: Are the actual project 

outcomes commensurate with the original 
or modified project objectives)? In case 

the original or modified expected results 

are merely outputs/inputs then the 
evaluators should assess if there were any 

real outcomes of the project and if yes then 

whether these are commensurate with the 
realistic expectations from such projects. 

Satisfactory (S): The project had minor 

shortcomings in the achievement of its 
objectives, in terms of relevance, 

effectiveness or efficiency. 

Moderately Satisfactory (MS): The project 
had moderate shortcomings in the 

achievement of its objectives, in terms of 

relevance, effectiveness or efficiency. 
Moderately Unsatisfactory (MU): The 

project had significant shortcomings in the 

achievement of its objectives, in terms of 
relevance, effectiveness or efficiency. 

Unsatisfactory (U) The project had major 

shortcomings in the achievement of its 
objectives, in terms of relevance, 

effectiveness or efficiency. 
Highly Unsatisfactory (HU): The project 

had severe shortcomings in the achievement 

of its objectives, in terms of relevance, 
effectiveness or efficiency. 

 

3. Efficiency: Was the project cost effective? 

Was the project the least cost option? Was 

the project implementation delayed and if 
it was, then did that affect cost-

effectiveness? Wherever possible, the 

evaluator should also compare the cost-
time vs. outcomes relationship of the 

project with that of other similar projects. 

Satisfactory (S): The project had minor 

shortcomings in the achievement of its 

objectives, in terms of relevance, 
effectiveness or efficiency. 

Moderately Satisfactory (MS): The project 

had moderate shortcomings in the 
achievement of its objectives, in terms of 

relevance, effectiveness or efficiency. 

Moderately Unsatisfactory (MU): The 
project had significant shortcomings in the 

achievement of its objectives, in terms of 

relevance, effectiveness or efficiency. 
Unsatisfactory (U) The project had major 

shortcomings in the achievement of its 

objectives, in terms of relevance, 
effectiveness or efficiency. 

Highly Unsatisfactory (HU): The project 

had severe shortcomings in the achievement 
of its objectives, in terms of relevance, 

effectiveness or efficiency. 

 

 
The consultant will use a project logical framework to determine the overall contribution of project outcomes to development and global 

environmental goals. The consultant is also invited to highlight contributions which are strictly beyond the project scope. 

 
Overall Rating: An overall rating for the project will be given based on the above. 

 

NOTE: The overall outcomes rating cannot nor be higher than the lowest rating on relevance and effectiveness. Thus, to have an overall 
satisfactory rating for an outcome, project must have at least satisfactory ratings on both relevance and effectiveness. 

 

 

3) Assessment of Sustainability of Project Outcomes 

As per the GEF Monitoring and Evaluation Policy, 2006, a terminal evaluation will assess at the minimum the “likelihood of sustainability 
of outcomes at project termination, and provide a rating for this.” The sustainability assessment will give special attention to analysis of the 

risks that are likely to affect the persistence of project outcomes. The sustainability assessment should also explain how other important 

contextual factors that are not outcomes of intervention, directly or indirectly, intended or unintended.  Sustainability will be understood as 
the likelihood of continued benefits after the GEF project ends. 

 

The following four dimensions or aspects of sustainability should be addressed: 
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Key issues Rating Key justification for rating 

1. Financial resources: Are there any financial 

risks that may jeopardize sustenance of 
project outcomes? What is the likelihood of 

financial and economic resources not being 

available once the GEF assistance ends 
(resources can be from multiple sources, 

such as the public and private sectors, 

income generating activities, and trends that 
may indicate that it is likely that in future 

there will be adequate financial resources for 

sustaining project’s outcomes) 

Likely (L): There are no or negligible risks that 

affect this dimension of sustainability.  
Moderately Likely (ML): There are moderate 

risks that affect this dimension of sustainability. 

Moderately Unlikely (MU): There are 
significant risks that affect this dimension of 

sustainability 

Unlikely (U): There are severe risks that affect 
this dimension of sustainability. 

 

2.  Sociopolitical: Are there any social or 

political risks that may jeopardize 

sustenance of project outcomes? What is the 
risk that the level of stakeholder ownership 

(including ownership by governments and 

other key stakeholders) will be insufficient 
to allow for the project outcomes/benefits to 

be sustained? Do the various key 

stakeholders see that it is in their interest that 
the project benefits continue to flow? Is 

there sufficient public / stakeholder 

awareness in support of the long term 
objectives of the project? 

Likely (L): There are no or negligible risks that 

affect this dimension of sustainability.  

Moderately Likely (ML): There are moderate 
risks that affect this dimension of sustainability. 

Moderately Unlikely (MU): There are 

significant risks that affect this dimension of 
sustainability 

Unlikely (U): There are severe risks that affect 

this dimension of sustainability. 

 

3.  Institutional framework and governance: Do 

the legal frameworks, policies and 
governance structures and processes pose 

risks that may jeopardize sustenance of 

project benefits? While assessing this 
parameter, also consider if the required 

systems for accountability and transparency, 

and the required technical know-how are in 
place. 

Likely (L): There are no or negligible risks that 

affect this dimension of sustainability.  
Moderately Likely (ML): There are moderate 

risks that affect this dimension of sustainability. 

Moderately Unlikely (MU): There are 
significant risks that affect this dimension of 

sustainability 

Unlikely (U): There are severe risks that affect 
this dimension of sustainability. 

 

4.  Environmental: Are there any 

environmental risks that may jeopardize 

sustenance of project outcomes? The 

terminal evaluation should assess whether 

certain activities will pose a threat to the 

sustainability of the project outcomes. For 
example, construction of dam in a protected 

area could inundate a sizable area and 

thereby neutralizing the biodiversity related 
gains made by the project. 

Likely (L): There are no or negligible risks that 

affect this dimension of sustainability.  

Moderately Likely (ML): There are moderate 

risks that affect this dimension of sustainability. 

Moderately Unlikely (MU): There are 

significant risks that affect this dimension of 
sustainability 

Unlikely (U): There are severe risks that affect 

this dimension of sustainability. 

 

Overall Rating:   

 

 
NOTE: All the risk dimensions of sustainability are critical. Therefore, overall rating for sustainability will not be higher than the rating of the 

dimension with lowest ratings. For example, if a project has an ‘Unlikely’ rating in either of the dimensions then its overall rating cannot be 

higher than ‘Unlikely’. 
 

4) C. Catalytic Role 

The terminal evaluation will also describe any catalytic or replication effect of the project. If no effects are identified, the evaluation will 
describe the catalytic or replication actions that the project carried out. No ratings are required for the catalytic role. 

 

5) D. Assessment Monitoring and Evaluation Systems 
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As per the GEF Monitoring and Evaluation Policy, 2006, a terminal evaluation will assess whether the project met the minimum 

requirements for project design of M&E, the implementation of the Project M&E plan and whether long-term monitoring provisions to 
measure mid-term and long-term results (such as global environmental effect, replication effects, and other local effects) after project 

completion exist. Terminal evaluation reports will include separate assessments of the achievements and shortcomings of the project M&E 

plan and of implementation of the M&E plan. 
 

M&E during Project Implementation 

M&E design. Projects should have a sound M&E plan to monitor results and track progress towards achieving project objectives. An M&E 
plan should include a baseline (including data, methodology, etc.), SMART14 indicators and data analysis systems, and evaluation studies 

at specific times to assess results and adequate funding for M&E activities. The time frame for various M&E activities and standards for 

outputs should have been specified. The evaluation should present its assessment on these. 
 

M&E plan implementation. A terminal evaluation should verify that: an M&E system was in place and facilitated timely tracking of 

progress towards projects objectives by collecting information on chosen indicators continually through the project implementation period; 
annual project reports were complete, accurate and with well justified ratings; the information provided by the M&E system was used 

during the project to improve project performance and to adapt to changing needs; and, projects had an M&E system in place with proper 

training for parties responsible for M&E activities to ensure data will continue to be collected and used after project closure. 
 

Budgeting and Funding for M&E Activities. In addition to incorporating information on funding for M&E while assessing M&E design, a 

separate mention will be made of: whether M&E was sufficiently budgeted at the project planning stage; and, whether M&E was adequately 
and timely funded during implementation. 

 

Project monitoring and evaluation systems will be rated as follows on quality of M&E design and quality of M&E implementation: 
7. Highly Satisfactory (HS): There were no shortcomings in the project M&E system. 

8. Satisfactory(S): There were minor shortcomings in the project M&E system. 

9. Moderately Satisfactory (MS): There were moderate shortcomings in the project M&E system. 
10. Moderately Unsatisfactory (MU): There were significant shortcomings in the project M&E system. 

11. Unsatisfactory (U): There were major shortcomings in the project M&E system. 
12. Highly Unsatisfactory (HU): The Project had no M&E system. 

 

The ratings should be justified with objective evidence. 
 

Overall rating: 

 
NOTE: The overall rating of M&E during project implementation will be solely based on the quality of M&E plan implementation.” The 

ratings on quality at entry of M&E design and sufficiency of funding both during planning and implementation stages will be used as 

explanatory variables. 

 

Monitoring of Long Term Changes 

The M&E of long term changes is often incorporated in the GEF supported projects as a separate component and it may include 
determination of environmental baselines, specification of indicators, provisioning of equipment and capacity building for data gathering, 

analysis and use. This section of the terminal evaluations will describe the actions and accomplishments of the project in the establishment 

of a long term monitoring system. The review will address the following questions: 
1. Did this project contribute to the establishment of a long term monitoring system? If it did not, should the project have included 

such a component? 

2. What were the accomplishments and short comings in establishment of this system? 
3. Is the system sustainable, i.e. is it embedded in a proper institutional structure and has financing? 

4. Is the information generated by this M&E system being used as originally intended? 

 
 

E. Assessment of Processes that Affected Attainment of Project Results 

Among other factors, when relevant, it is suggested that the evaluation team considers the following issues affecting project implementation and 
attainment of project results. However, evaluators are not expected to provide ratings or separate assessment on the following issues but they 

could be considered while assessing the performance and results sections of the report: 

 

1. Preparation and readiness. Were the project’s objectives and components clear, practicable and feasible within its timeframe? Were 

the capacities of executing institution and counterparts properly considered when the project was designed? Were lessons from other 

relevant projects properly incorporated in the project design? Were the partnership arrangements properly identified and the roles and 
responsibilities negotiated prior to project approval? Were counterpart resources (funding, staff, and facilities), enabling legislation, 

and adequate project management arrangements in place at project entry? 

2. Country ownership/drivenness. Was the project concept in line with the sectoral and development priorities and plans of the country 
or of participating countries in the case of multi-country projects? Are project outcomes contributing to national development 

priorities and plans? Were the relevant country representatives, from government and civil society, involved in the project? Did the 

recipient government maintain its financial commitment to the project? Has the government approved policies or regulatory 
frameworks been in line with the project’s objectives? 

3. Stakeholder involvement. Did the project involve the relevant stakeholders through information-sharing, consultation and by seeking 

their participation in the project’s design, implementation, and monitoring and evaluation? For example, did the project implement 
appropriate outreach and public awareness campaigns? Did the project consult and make use of the skills, experience and knowledge 

of the appropriate government entities, NGOs, community groups, private sector, local governments and academic institutions in the 

design, implementation and evaluation of project activities? Were perspectives of those that would be affected by decisions, those that 
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could affect the outcomes and those that could contribute information or other resources to the process taken into account while 

taking decisions? Were the relevant vulnerable groups and the powerful, the supporters and the opponents, of the processes properly 
involved? 

4. Financial planning. Did the project have the appropriate financial controls, including reporting and planning, that allowed 

management to make informed decisions regarding the budget and allowed for timely flow of funds. Was there due diligence in the 
management of funds and financial audits? Did promised co-financing materialize? (Please fill the form in Annex 1 on co-financing). 

5. Implementing/Executing Agency’s supervision and backstopping. Did Implementing/Executing Agency staff identify problems in a 

timely fashion and accurately estimate its seriousness? Did Implementing/Executing Agency staff provide quality support and advice 
to the project, approved modifications in time and restructured the project when needed? Did the Implementing/Executing Agencies 

provide the right staffing levels, continuity, skill mix, and frequency of field visits for the GEF projects? 

6. Co-financing and Project Outcomes and Sustainability. If there was a difference in the level of expected co-financing and actual co-
financing, then what were the reasons for the variance? Did the extent of materialization of co-financing affect the project’s outcomes 

and/or sustainability, and if it did affect outcomes and sustainability then in what ways and through what causal linkages? 

7. Delays and Project Outcomes and Sustainability. If there were delays in project implementation and completion, then what were the 
reasons? Did the delay affect the project’s outcomes and/or sustainability, and if it did affect outcomes and sustainability then in what 

ways and through what causal linkages? 

 

6) F. Lessons and Recommendations 

The evaluators will present lessons and recommendations in the terminal evaluation report on all aspects of the project that they consider relevant. 
The evaluators will be expected to give special attention to analyzing lessons and proposing recommendations on aspects related to factors that 

contributed or hindered: attainment of project objectives, sustainability of project benefits, innovation, catalytic effect and replication, and project 

monitoring and evaluation. Evaluators should refrain from providing recommendations to improve the project. Instead they should seek to 
provide a few well formulated lessons applicable to the type of project at hand or to GEF’s overall portfolio. Terminal evaluations should not be 

undertaken with the motive of appraisal, preparation, or justification, for a follow-up phase. Wherever possible, the reports should include 

examples of good practices for other projects in a focal area, country or region. 
 

Methodology 

The evaluation methodology will be determined by the consultant, guided by the requirements of GEF and UNDP as articulated in various 
guidelines, policies and manuals on the conduct of evaluations for GEF projects as well as key project documents such as the approved GEF 

project brief, the final UNDP project document, the inception workshop report, mid-term evaluation report, the project log-frame and annual 

budgets and work plans, the annual project implementation review, Project Board, and PMT meeting minutes as available, and other technical 
reports and documents as relevant. The evaluation methodology should be clearly documented in the final evaluation including comprehensive 

details of the following: 

 documents reviewed 

 interviews conducted 

 consultations held with all stakeholders 

 project site visited 

 techniques and approaches used for data gathering, verification and analysis 

 
Conduct of the Evaluation 

The consultant will work independently but will liaise closely with UNDP Maldives and Ministry of Housing and Urban Development. The 

consultant will also liaise periodically with the UNDP to ensure that UNDP-GEF and GEF requirements are being met.  
 

The consultant will visit the project site to ensure adequate consultation with all key stakeholders. Towards the end of the field evaluation, 

presentation will be made to all key stakeholders in country. After the presentation the consultant will take note of verbal and/or written response 
to its presentation and consider these in preparing an interim draft evaluation report that will be provided to UNDP before the consultant leaves 

for distribution to stakeholders. UNDP will circulate the draft report to all stakeholders requesting written feedback and finalized by the evaluator 

within the dates reflected in the evaluation schedule.  
 

While the consultant is free to determine the actual layout of the evaluation report, this must include the minimum content requirements 

mentioned earlier. The consultant will forward the final report by e-mail to UNDP Maldives for onward distribution to all stakeholders. In 

addition the consultant will forward a hard copy and electronic copy saved on disk to UNDP Maldives Country Office. The consultant will be 

responsible for the contents, quality and veracity of the report.  

 
Deliverables 

The terminal evaluation mission will produce the following deliverables: 

(1) a detailed Terminal Evaluation Report in concise English, including lessons learned and recommendations, using on the specified 

UNDP/GEF format (no more than 30 pages, including Executive Summary and Annexes) with sections and assessment ratings 

outlined earlier in the TOR; ; 

(2) record of key outputs from the evaluation process, including workshop outputs, and minutes of meetings with stakeholders 

(3) summary presentation of Terminal Evaluation Report findings to be presented at the Project Terminal Workshop. 

The final report together with the annexes shall be written in English and shall be presented in electronic form in MS Word format as well as a 
hard copy.  

 

The final report should include the sections specified in Annex 1 of this TOR and not exceed 30 pages, in addition to the annexes.  
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Composition of the Evaluation Team 

One Consultant either International or National will be responsible for conducting and reporting on the evaluation, under the guidance of and 

reporting to UNDP's Environment and Energy Programme. The Consultant will be lead and will carry overall responsibility for organizing and 
completing the evaluation and delivering the final report including technical analysis and coordination of logistical arrangements. 

 

Qualification – Consultant 

 Minimum of a master’s degree or equivalent in natural resource management, environment, development or related field demonstrably 

relevant to the position 

 Substantive experience in reviewing and evaluating similar technical assistance projects, preferably those involving UNDP/GEF or 

other United Nations agencies, development agencies and major donors; 

 International/regional consultant with academic and/or professional background in natural resource management or related fields with 

experience in land management, with in-depth understanding of land issues as well as community-based natural resource management. 

A minimum of 10 years of working experience is required; 

 Experience in leading multi-disciplinary and multi-national teams to deliver quality products in high stress and short deadline 

situations; 

 Familiar with SLM approaches in developing countries including Asia will be an advantage either through management and/or 

implementation or through consultancies in evaluation of land related projects. Understanding of local actions contributing to global 

benefits is crucial; 

 Highly knowledgeable of participatory monitoring and evaluation processes; and 

 Excellent English writing and communication skills. 

 

Proposed Methodology and Timelines 

The consultants shall undertake the evaluation working concurrently according to a planned schedule to be completed by 10 November 2012. The 

consultant will have the overall responsibility of organizing and completing the terminal evaluation, submitting the final terminal evaluation 

report. The consultants are expected to propose a work layout, plan, budget and timelines to achieve the expected outputs with the appropriate 

methodology.  

Proposal Requirements 
Interested individuals should ensure the proposal contain the following information to demonstrate their qualification: 

1. Personal updated CV Technical Proposal: 

i. Explaining how the applicant meets the selection criteria/most suitable for the work; 

ii. Provide methodology on how applicant will approach and conduct the work if successful; 

2. Financial Proposal 

The consultant is requested to provide a proposal or quotation of the fees/cost for the services which will be rendered using the 
following format and should be separate from the technical proposal.  

Daily consultancy rates A daily consultancy rate inclusive of living allowance proposed by the consultant 

Air ticket To and from place of origin 

 

Evaluation Method 
The proposals will be evaluated using the UNDP cumulative analysis method whereby the total score is obtained upon the combination of weighted technical 

and financial attributes.  

 
The highest combined weighted score which provides the best value for money will be awarded the contract.  

A Technical (70%) 

i) Substantive experience in reviewing and evaluating similar technical assistance projects, preferably those involving 

UNDP/GEF or other United Nations agencies, development agencies and major donors 

15% 

ii) International/regional consultant with academic and/or professional background in natural resource management or related 

fields with experience in land management, with in-depth understanding of land issues as well as community-based natural 

resource management. A minimum of 10 years of working experience is required 

10% 

iii) Familiar with SLM approaches in Asia and/or developing countries either through management and/or implementation or 

through consultancies in evaluation of land related projects. Understanding of local actions contributing to global benefits is 

crucial 

15% 

iv) knowledgeable of participatory monitoring and evaluation processes 10% 

v) Experience in leading multi-disciplinary and multi-national teams to deliver quality products in high stress and short 

deadline situations 

10% 

vi) Knowledge and experience with local/regional stakeholders and customary protocols. Ability to converse, communicate in 

local language/directs advantageous.  

10% 

B Financial (30%) 

 Total (100%) 
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Reporting Requirements 
The consultant will be monitored, overseen and supervised by UNDP Maldives Country Office in consultation and coordination with Ministry for Housing 

and Urban Development. 

 
The consultant is expected to submit a terminal evaluation report upon successful completion of activities according to the agreed schedules. The consultant is 

expected to provide for his/her own laptop.  

 
 

Deadline of Application Submission 

All applications must include all documents mentioned in the section of “Proposal Requirements” above to be submitted by 8 October 2012 at 16:30 time 
either electronically to aminath.shooza@undp.org  

Annex 1 

Evaluation Report Outline 
outline compliant to GEF protocols? 

does 30 pages include all annexes? 

 

1. Executive Summary 

Brief description of project, context and purpose of the evaluation, main conclusion, recommendations and lessons learned 

2. Introduction 

Purpose of the evaluation, key issues addressed, methodology of the evaluation, structure of the evaluation 

3. The project and its development context 

Project start and its duration, problems that the project seek to address, objectives of the project, main stakeholders, results expected 

4. Findings and Conclusions 

 Project formulation  

- Implementation approach 

- Country ownership/drivenness 

- Stakeholder participation 

- Replication approach 

- Cost-effectiveness 

- UNDP comparative advantage 

- Linkages between project and other interventions within the sector 

- Indicators 

- Management arrangements 

 Implementation (how about the technical processes??/ extension, training etc.?) 

- Financial planning 

- Monitoring and evaluation ( system) 

- Execution and implementation modalities 

- Management by the UNDP sub-office 

- Coordination and operational issues 

 Results 

- Attainment of objectives 

- Sustainability 

- Contribution to upgrading skills of the national staff 

5. Recommendations 

 Actions to follow up or reinforce initial benefits from the project 

 Proposal for future directions underlining main objectives 

6. Future Project Strategy 

 Corrective actions for the design, implementation, monitoring and evaluation of the project 

7. Lessons Learned 

 Best and worst practices in addressing issues relating to relevance, performance and success 

Annexes 

 TOR 

 Itinerary 

 List of persons interviewed 

 Summary of field visits 

 List of documents reviewed 

 Questionnaire used and summary of results 

 Overview of co-financing and leverage resources 

 Summary of Evaluation Findings (see Annex 2) 
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Annex 2 

Summary of Evaluation Findings 
 

 

 

Objective Measurable indicators from project log 

frame 

Term target Status of delivery *1 Rating 

*2 

     

    

Outcomes Measurable indicators from project log 
frame 

Term target Status of delivery Rating 

     

    

     

    

 

*1: Status of delivery 

Green/Completed Indicators show successful achievement 

Yellow Indicators show expected completion by end of project 

Red Indicators show poor achievement – unlikely to be completed by end of project 

 

*2: Rating 

HS Highly satisfactory 

S Satisfactory 

MS Marginally satisfactory 

U Unsatisfactory 
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ATTACHMENT 2 - ITINERARY 
 

ITINERARY 

Date Time Activity and Participant   Venue 

04 November 2012 
Sunday 

200hrs Arrival in Male   

100hrs  Meeting with UNDP UNDP 

 UN Security Briefing UNDP 

1300hrs Meeting with Project Manager Rajfa Shaheem Razee/ MEE 

1400hrs Desk review  UNDP 

05 November 2012 
Monday 

0900hrs Meeting with Mr Hussain Naeem, Tech Officer ICCRRIP 
and former UNCCD focal person  

MEE 

1030hrs Mr Mohamed Azim, former Project Manager, MHUD  MHI 

1430hrs Meeting with UNDP RR  Andrew Cox, DRR Azusa 
Kubota, ARR Mohamed Inaz and UNDP Aminath 
Shooza  

MEE 

06 November 2012 
Tuesday 

0900hrs Desk study  MEE 

1045hrs Meeting with Mr. Mohamed Faiz, Deputy Minister – 
Ministry of Housing and infrastructure  

MHE 

1535hrs Meeting with Department of National Planning. Mr. 
Mohamed Imad  

NPD  

07 November 2012 
Wednesday 

0900hrs Meeting with Maldives Land Survey Authority (LSA): 
Ibrahim Shabauu and team  

MEE 

 1300hrs Meeting with Iham and AFSAL  re quick status of SOE  MEE 

8 November 2012  
Thursday  

900hrs  Desk study   

 1300hrs  Meeting with Deputy Minister Majeed Abdullah  and Mr 
Anwar of the Min of Environment  

MEE  

 1400hrs  Meeting with Mr Shareef Adam, Local Government 
Authority  

MEE  

 1500hrs  Meeting with Mr Ibrahim   Shabau, Director , 
Department of Agriculture  

MEE  

 1600hrs  Meeting with Maldives Climate Youth Network:  Ms 
Aisha Niaz  

MEE  

9 Nov 2012  
Friday  

1430hrs Meeting with MEE Permanent Secretary Mr Ahmed 
Saleem  

MEE  

10 Nov 2012  
Saturday  

0700-
1700hrs 

visit to the Thoddhoo Island Local, farming systems 
observations and interaction with the Local Council 
(with Mr Ahmed Naeem and Ms Anusha Vilhana)  

Thoddhoo 
island 

11 Nov 2012 
Sunday   

   

12 Nov 2012  
Monday  

1030hrs  with MAF:  Ms Najaath… and Mr Shuabee  (Poultry 
Expert) 

MOFA  

  Meeting with UNDP Team re preliminary findings  UNDP  

13 Nov  
Tuesday  

   

14 Nov Wed  900-
1100hrs  

Presentation of findings to Project Management  MEE  

  Meeting with Ministry of Home Affairs  Director General 
Mr. Ahmed Shareef  Nafees  

MEE 

  Meeting with Project Manager Najfa Razee  MEE  
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15 Nov  
Thursday  

 Meeting with MEE resource persons: 
Mr Hassan Anwar, Env Analyst 
Ms Afsal Hussain, Env Analyst, WATSAN 
Mr Anwar  

MEE  

 2100hrs Departure for Manila   
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ATTACHMENT 3 - LIST OF PERSONS INTERVIEWED 
 

LIST OF PERSONS INTERVIEWED 

Name Position/Designation Agency 
 

Najfa Razee Project Manager Ministry of Environment and 
Energy 

Abdullahi Majeed Deputy Minister, MEE  Ministry of Environment and 
Energy 

Hussam Naeem Former UNCCD Technical 
Focal Pool 

Ministry of Environment and 
Energy 

Ilham Artho Mohamed Staff  Ministry of Environment and 
Energy 

Amed Anwar Staff (EA) Ministry of Environment and 
Energy 

Afsal Hussain  WATSAN Spec  Ministry of Environment and 
Energy 

  

Mohamed Faiz Deputy Minister  Ministry of Housing and 
Infrastructure  

Mohamed Azim  Former Project Manager  Ministry of Housing and 
Infrastructure 

Ibrahim Shafeeu Senior Surveyor  Ministry of Housing and 
Infrastructure 

 

Ibrahim Shabau Deputy Director General Ministry of Fisheries and 
Agriculture 

Anusha Vithana Entomologist Ministry of Fisheries and 
Agriculture 

Ahadh Ahmed Nagem Assistant Plant Protection 
Officer 

Ministry of Fisheries and 
Agriculture 

 

Ahmed Shareef Nafees Director General Ministry of Home Affairs 

Riluwan Adam  Ministry of Home Affairs 

Mohamed Imad Assistant Executive 
Director 

Department of National 
Planning 

Aisha Niyaz Maldivian Youth Climate 
Network Co-founder  

Maldivian Youth Climate 
Network 

 

Andrew Cox  Resident Representative  UNDP  

Azusa Kubota Deputy Resident 
Representative 

UNDP 

Mohamed Inaz Assistant Resident 
Representative 

UNDP 
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Aminath Shooza Programme Associate UNDP 

Gwen Maru UNDP PNG  UNDP 

Maria Gemma P. Dalena Consultant for DRR UNDP 

Zeeniya Ahmed Procurement Associate UNDP 

Roberta M. Lossio  Environmental Advantage 
Consultants 

Doley Tshering (by email) Regional Ecosystems and 
Biodiversity Specialist   

UNDP – GEF Bangkok   

 
 
 


