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DATA SHEET 

 
 

BASIC INFORMATION 
 
Product Information 

Project ID  Project Name 

P106885  Integrated POPs Management 

Country  Financing Instrument 

Philippines  Investment Project Financing 

Original EA Category  Revised EA Category 

Full Assessment (A)  Full Assessment (A) 

 
 
Organizations 

Borrower  Implementing Agency 

The Republic of the Philippines  Department of Environment and Natural Resources 

 
Project Development Objective (PDO) 
 
Original PDO 

The project development objective (PDO) is to assist the Philippines in minimizing the risk of human and 
environmental exposure toPOPs by strengthening the regulatory and monitoring framework and improving capacity 
for and providing demonstrations of, safemanagement of PCBs, reduction of releases of unintentionally produced 
POPs, and reduction of exposure to POPs in contaminatedsites. 
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FINANCING 

 

  Original Amount (US$)   Revised Amount (US$)  Actual Disbursed (US$) 

World Bank Financing       
 
TF‐95839 

8,640,000  8,640,000  6,036,931 

Total    8,640,000  8,640,000  6,036,931 

Non‐World Bank Financing       

Borrower  16,030,000     0     0 

Total  16,030,000     0     0 

Total Project Cost  24,670,000  8,640,000  6,036,931 
 

 
 
KEY DATES 

   

Approval  Effectiveness  MTR Review  Original Closing  Actual Closing 

20‐May‐2010  24‐Jun‐2011  01‐Oct‐2014  30‐Jun‐2016  30‐Sep‐2017 

 
  
RESTRUCTURING AND/OR ADDITIONAL FINANCING 

 

 

Date(s)  Amount Disbursed (US$M)  Key Revisions 

29‐Apr‐2011  0  Change in Results Framework 
Change in Loan Closing Date(s) 
Reallocation between Disbursement Categories 
Change in Disbursements Arrangements 
Change in Procurement 
Change in Implementation Schedule 

30‐Jun‐2015  3.90  Change in Results Framework 
Change in Components and Cost 
Change in Disbursements Arrangements 
Change in Legal Covenants 

30‐Jun‐2017  5.95  Change in Results Framework 
Change in Loan Closing Date(s) 

 
 

KEY RATINGS 
 

 

Outcome  Bank Performance  M&E Quality 

Highly Unsatisfactory  Moderately Unsatisfactory  Modest 
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RATINGS OF PROJECT PERFORMANCE IN ISRs 
 

 

No.  Date ISR Archived  DO Rating  IP Rating 
Actual 

Disbursements 
(US$M) 

01  31‐Jan‐2011  Satisfactory  Satisfactory  .22 

02  03‐Jun‐2011  Moderately Satisfactory  Moderately Unsatisfactory  .22 

03  14‐Aug‐2011  Moderately Satisfactory  Moderately Satisfactory  .22 

04  17‐Jan‐2012  Moderately Satisfactory  Moderately Satisfactory  1.02 

05  07‐Aug‐2012  Moderately Satisfactory  Moderately Satisfactory  1.04 

06  01‐Jan‐2013  Moderately Satisfactory  Moderately Satisfactory  1.25 

07  14‐Aug‐2013  Moderately Satisfactory  Moderately Unsatisfactory  1.72 

08  14‐Oct‐2013  Moderately Satisfactory  Moderately Satisfactory  1.72 

09  18‐May‐2014 
Moderately 

Unsatisfactory 
Moderately Unsatisfactory  2.96 

10  16‐Dec‐2014 
Moderately 

Unsatisfactory 
Moderately Unsatisfactory  3.72 

11  21‐Jun‐2015 
Moderately 

Unsatisfactory 
Moderately Unsatisfactory  4.03 

12  04‐Oct‐2015  Unsatisfactory  Moderately Unsatisfactory  4.48 

13  18‐Dec‐2015  Unsatisfactory  Moderately Unsatisfactory  4.84 

14  27‐Jun‐2016  Unsatisfactory  Moderately Unsatisfactory  5.23 

15  15‐Mar‐2017  Unsatisfactory  Unsatisfactory  5.74 

16  23‐May‐2017  Unsatisfactory  Unsatisfactory  6.09 

17  02‐Mar‐2018  Unsatisfactory  Unsatisfactory  6.35 

18  09‐Aug‐2018  Unsatisfactory  Unsatisfactory  6.26 
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SECTORS AND THEMES 
 

 
Sectors 

Major Sector/Sector  (%) 

 

Agriculture, Fishing and Forestry    30 

Crops  30 

 
 

Health     5 

Public Administration ‐ Health  5 

 
 

Water, Sanitation and Waste Management    65 

Waste Management  50 

Public Administration ‐ Water, Sanitation and Waste 
Management 

15 

 
 
Themes   

Major Theme/ Theme (Level 2)/ Theme (Level 3)  (%) 
 
Private Sector Development  100 
 

Jobs  100 
 

   
Urban and Rural Development  20 
 

Urban Development  20 
 

Urban Infrastructure and Service Delivery  20 
 

   
Environment and Natural Resource Management  80 
 

Environmental Health and Pollution Management  60 
 

Air quality management  20 
  

Water Pollution  20 
  

Soil Pollution  20 
   

Environmental policies and institutions  20 
 

  
 

ADM STAFF 
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Role  At Approval  At ICR 

Vice President:  James W. Adams  Victoria Kwakwa 

Country Director:  Bert Hofman  Mara K. Warwick 

Senior Global Practice Director:    Karin Erika Kemper 

Practice Manager/Manager:  Mark C. Woodward  Christophe Crepin 

Project Team Leader:  John Morton  Gerardo Pio Francisco Parco 

ICR Co Author:    Peter M. Brandriss 
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I. PROJECT CONTEXT AND DEVELOPMENT OBJECTIVES 

A. CONTEXT AT APPRAISAL 

Context 

1. As a member of the Stockholm Convention, the Philippines is required to undertake a range of 
activities related to  the management,  reduction, and control of persistent organic pollutants  (POPs)— 
including  certain  pesticides,  industrial  chemicals,  and  byproducts  of  industrial  processes—and 
unintentionally produced POPs (UPOPs), mainly from burning of agricultural, household (backyard), and 
municipal solid waste. Specifically, Convention members are required to undertake the identification and 
management of POPs‐contaminated sites; to dispose of POPs stockpiles; to share information, awareness, 
and  research  on  POPs;  and  to  undertake  monitoring  and  surveillance  to  guard  against  further 
contamination. POPs are of concern  locally,  regionally, and globally because  they remain  intact  in  the 
environment for long periods; are prone to long‐range transport; may accumulate in fatty tissues, thereby 
concentrating  through  the  food  chain  in  animals  and  humans;  and  can  cause  severe  health  impacts, 
including certain cancers, birth defects, and immune and reproductive system dysfunction. 

2. As  part  of  its  efforts  to  implement  the  Stockholm  Convention,  the  Philippines  completed  a 
comprehensive  National  Implementation  Plan  (NIP)  in  2006.  The  NIP  highlighted  limitations  on  the 
country’s POPs management, including an incomplete legal and policy framework, insufficient numbers 
of  knowledgeable  and  skilled workers,  limited  physical  infrastructure,  and most  critically,  insufficient 
financial resources. As part of its enabling activities for the Convention, the Philippines undertook studies 
to inventory POPs in the country to understand their distribution and use.  

3. The Stockholm Convention requires a reduction in releases of UPOPs (mainly dioxins and furans) 
through implementation of best available technologies (BATs) and best environmental practices (BEPs). 
The national inventory of dioxins and furan emissions for the Philippines submitted with the 2006 NIP and 
again  the  2011  national  report  to  the  Stockholm  Convention  indicated  that  the  Philippines’  current 
inventory of emission sources had been limited by difficulties in comprehensively identifying sources and 
by the  lack of accurate estimates of emission quantities from known sources found  in the Philippines. 
UPOPs  data  collected  during  project  preparation  using  different  assumptions  than  the  previous 
inventories  suggested  much  higher  releases  from  open  burning,  underlining  the  importance  of 
establishing more reliable local emission factors and source inventories. 

4. Under the Stockholm Convention, production and use of polychlorinated biphenyls (PCBs) are to 
be phased out and measures taken to reduce human and environmental exposure. The Philippines was 
never a PCB producer. The primary  source of PCBs  in  the country has been  through  importation as a 
component of the oil found in electrical transformers; secondary sources have been PCB oil in capacitors 
and PCBs used in some industrial applications. An accurate inventory of PCBs and strong capacity by the 
Environmental Management Bureau  (EMB) would be essential  to approval of PCB management plans, 
monitoring  and  enforcement  of  their  implementation,  as  well  as  providing  training  and  technical 
assistance (TA) to PCB owners.  
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5.  The Stockholm Convention requires disposal of all PCB oils and contaminated equipment by 2025 
regardless of the exposure risk related to a specific PCB site or stockpile (and Philippine regulations at the 
time called for all stored PCBs to be disposed by 2014). The costs of storage and disposal would be borne 
by the PCB owners, with most of the final disposal expected to be carried out at a Global Environment 
Facility  (GEF)‐financed  non‐combustion  PCB  destruction  facility  being  built  at  Bataan  under  a  United 
Nations Industrial Development Organization (UNIDO) project. This project financed the safe management 
of PCBs. 

6. The Philippines  Integrated POPs Management Project was aimed at addressing the original 12 
chemicals  whose  elimination,  restriction,  and  release  reduction  were  covered  by  the  Stockholm 
Convention (9 more were added to the Convention in 2009). The project was to focus on activities related 
to  strengthening  the  regulatory  framework  and  capacity  regulations  on  management  of  POPs‐
contaminated sites; a system to monitor and raise awareness of the environmental and health impacts of 
POPs; policies and regulations to reduce dioxin and furan emissions; better PCB management guidelines 
as well as outreach and TA to PCB owners; reliable inventories of UPOPs, PCBs, and contaminated sites; 
and programs to develop, demonstrate, and promote the use of BATs/BEPs, particularly in contaminated 
site management and UPOPs reduction.  

Rationale for Bank Involvement 

7. As a GEF implementing agency, the World Bank has a responsibility to help its client countries 
achieve GEF‐supported global  environmental objectives. With  the GEF as  the Stockholm Convention’s 
interim  financial  mechanism,  this  project  was  intended  to  contribute  significantly  to  achieving  the 
objectives of the corresponding GEF operational program for reducing and eliminating releases of POPs 
(OP14).  The  project  supported  Strategic  Priority  1:  Strengthening  Capacity  for  NIP  Implementation 
through its role in strengthening of the regulatory framework, administrative capacity, and enforcement 
capacity. It also supported Strategic Priority 2: Partnering in Investments for NIP Implementation through 
its  investments  to assist  in PCB management, UPOPs  release  reduction,  and  reduction  in  exposure  to 
POPs‐contaminated sites.  

8. The project was designed  to contribute  to both national and global environmental objectives. 
From a global perspective, the elimination and reduction of POPs will reduce their long‐range transport 
through air pollution into the food chains of neighboring countries. Within the Philippines, the project was 
expected to reduce the health and environmental risks associated with POPs releases and exposure by 
providing assistance, allowing local governments to reduce air pollution emissions from the open burning 
of solid wastes at dumpsites and households, and providing improved knowledge of the contribution of 
these  and  other  burning  sources  to  local  air  pollution.  In  addition,  the  Philippines  had  no  legislative 
framework and only limited professional capacity for managing cleanup or containment of polluted sites, 
and this project was expected to help address some of these challenges.  

9. The project was aligned with the Country Assistance Strategy (CAS, #47916‐PH) for the Philippines 
for 2010–2012. It specifically supported CAS Objective 4 to reduce vulnerabilities, including sustainably 
managing the environment and natural resources, as the project was aimed at improving the country’s 
management of air quality and reducing waste and land contamination. The project also supported CAS 
Objective 3 on public service delivery as  it  intended to assist national and  local government efforts to 
improve solid waste management (SWM) by helping to close open dumpsites, increase household access 
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to garbage collection services, and increase collection rates to reduce open burning. The information and 
guidelines  provided  under  the  project  on  the  management  of  POPs  also  supported  broader 
mainstreaming of the POPs agenda in the local government, energy, and health sectors with potential 
replication under the World Bank’s programs in these sectors. 

10. The project also aligned with current Country Partnership Strategy (CPS, #78286‐PH) for FY 2015‐
2018. It supported CPS Engagement area 4 to improve natural resources management and sustainable 
development.  
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Figure 1. Theory of Change for the Philippines Integrated POPs Management Project 
 

Activities      Outputs       PDO/Outcomes Long-Term Outcome 
 
 
 
   
 
        
         
 
 
 
 
 
  
 
 
 
 

 
 

  
 
 
  
 
 
 
 

Strengthening regulatory framework and 
capacity building 
for POPs management  
Development of legal and regulatory 
instruments related to POPs regulation, 
management, and reduction  

UPOPs reduction demonstration and TA 
activities 
UPOPs reduction training, BAT/BEP 
demonstration for the solid waste sector, 
development of BAT/BEP guidelines  

PCB management 
Training and TA to PCB owners and the 
Department of Environment and Natural 
Resource (DENR), PCB inventory, 
development of PCB management plans  

 Legal instruments related to POPs regulation, 
management, and reduction developed or 
modified and/or adopted 

 An integrated POPs environmental and health 
monitoring program established 

 Technical guidelines and standards for UPOPs and 
site remediation issued 

 Philippines emission factors from various sources 
established 

 Selected technology to reduce dioxins and furans 
environmentally verified 

 Inventory of dioxins and furans completed 

 BAT/BEP guidelines for reducing UPOPs releases 
from SWM adopted 

 Measures taken to reduce open burning  

 DENR and local government unit (LGU) staff and 
stakeholders trained for application of the 
BAT/BEP 

 TA and training provided to PCB owners for on‐
site PCB management and safe storage  

 DENR staff trained on developing database and 
inventory of PCB sources, completing testing and 
registration, and monitoring and enforcement 

 Inventory of PCB owners 
 PCB owners implementing site‐specific PCB 
management plans 

Reduce health and 
environmental risks 
from POPs  
 
Contribute to 
Philippines’s NIP and 
implementation of 
the Stockholm 
Convention on POPs 

Minimized risk of human 
and environmental 
exposure to POPs 

 
 Strengthened regulatory 

and monitoring 
framework for POPs 
management 

 Improved capacity for 
safe management of 
PCBs 

 Improved capacity for 
and demonstration of 
reduction of releases of 
UPOPs 

 Improved capacity for 
and demonstration of 
reduction of exposure to 
POPs in contaminated 
sites 

Critical assumptions: By strengthening the regulatory 
framework and improving capacity for POPs management 
and demonstrations, the risk of human and environmental 
exposure to POPs will be minimized. 

POPs‐contaminated sites management 
Identifying POPs‐contaminated sites, POPs 
contaminated site remediation and 
control demonstration activities, 
establishing a strategic framework, 
technical guidelines, training and capacity 
building 

 National strategy for POPs‐contaminated sites 
developed 

 Inventory of POPs‐contaminated sites completed 

 Site‐specific remediation and control measures 
demonstrated 

 DENR staff trained on enforcement and public 
awareness 
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11. The project’s theory of change is illustrated in Figure 1. It is characterized by an ambitious plan to 
strengthen  the  legal  frameworks  and  institutions,  improve  capacity  of  national  and  local  government 
agencies and private sector stakeholders to carry out actions to reduce emissions from open burning of 
solid waste by households and at open dumpsites, control and remediate contaminated sites, and build 
capacity for safe management of PCBs, thereby minimizing risk of human and environmental exposure to 
POPs.  Successful  completion of  the project  activities would  reduce  risk  to human health due  to POPs 
exposure by strengthening the Government’s ability to carry out its NIP in the longer term.  

12. While  some  of  the  activities,  components,  and  outputs  related  to  the  three  areas  of  POPs 
reduction under  the project  (UPOPs,  PCBs,  and  contaminated  sites) were  intertwined and  sometimes 
overlapped,  there  are  distinct  elements  in  the  results  chain  for  each of  the  areas.    They  all  have  the 
following in common: (a) information and education campaigns, (b) capacity building, and (c) legal and 
regulatory strengthening. The demonstration activities were aimed at just two of the three main types of 
POPs addressed by the project: UPOPs from open burning and POPs‐contaminated sites.  In these two 
cases, the contribution to the objective is more indirect and more long term, as there was not intended 
to be a significant measurable reduction in actual releases or exposure relative to the national scale of the 
problem.  

13. In the case of UPOPs exposure reduction, the focus of the project was primarily on intentional 
backyard burning by households and  inadvertent or  spontaneous burning of municipal waste at open 
dump sites. Reducing the amount of waste and increasing efficiency of waste collection would reduce the 
potential for UPOPs emissions, but the key factor regardless of amount of waste is the burning process. 
The releases from such burning immediately enter the environment and cannot typically be controlled or 
captured. 

14. For contaminated sites, the goal was to strengthen the enabling capacity of the country to reduce 
risks posed by POPs contamination of the environment. The results chain included (a) identifying potential 
sites,  (b)  characterizing  and  assessing  the  contamination  and  level  of  exposure  risk,  (c)  preparing  a 
methodology  to  prioritize  risks  posed  by  the  sites,  (d)  developing  strategies/practices  to  first  reduce 
current exposure in the short term through control measures if appropriate and then reduce longer‐term 
exposure risk by remediating the sites to remove the contamination, and (e) carrying out a small number 
of demonstration subprojects that would both benefit from and help refine the strategies and practices 
developed under the project.  

Project Development Objectives (PDOs) 

15. The PDO is to assist the Philippines in minimizing the risk of human and environmental exposure 
to  POPs  by  strengthening  the  regulatory  and monitoring  framework  and  improving  capacity  for  and 
providing demonstrations of, safe management of PCBs, reduction of releases of unintentionally produced 
POPs, and reduction of exposure to POPs in contaminated sites. 

Key Expected Outcomes and Outcome Indicators 

16. The  PDO  contains  higher  and  lower  level  outcomes.    The  higher‐level  outcome  (“to  assist  in 
minimizing the risk of human and environmental exposure to POPs”) could not have been achieved by the 
project as  the project was not directly accountable  for  its attainment.   On the other hand, any of  the 
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remaining lower‐level outcomes (stated in the PDO statement as mean/inputs “by which” the PDO is to 
be achieved) should have been considered as attainable development outcomes for the project: 

 Strengthened regulatory and monitoring framework for POPs management 

 Improved capacity for safe management of PCBs 

 Improved capacity for and demonstration of reduction of releases of UPOPs 

 Improved capacity for and demonstration of reduction of exposure to POPs in 
contaminated sites 

  

While  the PDO has not  been  changed  throughout  the  life of  the project,  this  ICR makes  a  distinction 
between the single higher‐level outcome and the lower‐level outcomes in the “by” parts of the PDO and 
measures  the  achievement  of  the    higher‐level  outcome  based  on  the  attainment  of  the  lower  level 
outcomes  which  haves  been  factored  into  the  results  chain  analysis  and  used  to  support  the  causal 
relationship between the project’s interventions and the expected outcome.  Linkages between each of 
the four lower‐level outcomes and the result indicators are discussed in details in Section II. 

17. The  key  outcome  indicators  at  appraisal  were  presented  as  targets  of  100  percent  for  each 
indicator in the end of project column of the Results Framework (RF) in the Project Appraisal Document 
(PAD); however, the targets were included in parentheses next to the indicator.  The original indicators 
and quantitative targets were as follows: 

 New legal instruments formulated/modified for POPs management that are adopted 
(Target: 19, including 7 guidelines, 4 standards, 2 executive orders or bills, and 6 local 
government ordinances) 

 Locally based UPOPs emission factors used for inventories (Target: 3) 

 Amount of UPOPs reduced (Target: Annual UPOPs emission reduction of 6.5 gtEQ 1  in 
each of six participating local governments [projected 10‐year average] from reduction in 
backyard and dumpsite burning)  

 PCBs subject to environmentally sound management (Target: 2,400 tons PCB oil; 4,480 
tons PCB equipment; 32,194 units) 

 Adoption of the National Strategy on POPs contaminated sites by DENR (Target: agency 
issuance of administrative order/memorandum circular or equivalent) 

 
 

 

                                            
1 Grams of Toxic Equivalent 
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Components 

18. The project consisted of the following five components (costs below are at appraisal, actual costs 
are provided in Annex 3):  

 Component 1: Strengthening Regulatory Framework and Capacity Building for POPs Monitoring 
(US$0.79  million;  GEF  US$0.58  million;  co‐financing  US$0.21  million).  The  objective  of  this 
component was to strengthen the regulatory and monitoring capacity for phasing out the use of and 
reducing exposure to and releases of POPs. The component would (a) assist the DENR in developing 
and updating supporting policies and regulations for POPs management, (b) assist the Department 
of Health  (DOH) and the DENR in developing and establishing a national exposure monitoring for 
POPs  through  surveys  of  exposure  risks  and measuring  of  POPs  in  targeted  populations,  and  (c) 
undertake long‐term planning for residual POPs management issues. 

 Component 2: Reduction of Releases of Unintentionally Produced Persistent Organic Pollutants 
(US$9.96  million;  GEF  US$3.43  million;  co‐financing  US$6.53  million).  The  objective  of  this 
component was to better understand and demonstrate the reduction of the releases of dioxin and 
furan  emissions.  The  component  would  (a)  assist  the  DENR  and  Department  of  Science  and 
Technology  (DOST)  in  improving  knowledge  about  dioxin  and  furan  emissions  through  the 
determination  of  emission  factors  for  open  burning  sources,  verifying  the  ability  of  specific 
technologies  to  reduce  emissions,  and  updating  and  publicly  disseminating  the  dioxins/furans 
inventory; (b) assist local governments, through DENR, in demonstrating practices that are able to 
prevent or suppress fires at disposal sites and reduce barriers to the elimination of backyard garbage 
burning and to disseminate the results to encourage replication; and (c) assist DOST in disseminating 
and providing national  training  to UPOPs  generators  on  guidelines  on BAT  and BEP  for  reducing 
UPOPs releases from open burning. 

 Component  3: Management of  Polychlorinated Biphenyls  (PCBs)  (US$9.29 million; GEF US$2.17 
million; co‐financing US$7.12 million). This component would assist the country in minimizing the 
risk of human and environmental exposure to PCBs by strengthening oversight and by improving the 
on‐site management practices by PCB owners in all sectors that use them. Through training and TA, 
it will assist (a) the DENR in raising awareness, completing testing and registration, and developing a 
database and inventory of PCB sources; (b) PCB owners in implementing on‐site PCB management 
including equipment identification, testing, labeling, inventory, and safe storage; and (c) the DENR in 
monitoring and enforcing. 

 Component 4: Identification and Remediation of POPs Contaminated Sites (US$2.87 million; GEF 
US$1.62 million; co‐financing US$1.25 million). The objective of this component was to strengthen 
the enabling capacity of the country to reduce risks posed by POPs contamination of the environment 
by identifying POPs‐contaminated sites; establishing a strategic framework, technical guidelines, and 
professional  capacity  to  help  address  them;  and  building  public  knowledge  and  awareness.  The 
component would assist (a) the DENR in undertaking an inventory of POPs‐contaminated sites and 
through a hazard ranking system identifying those that pose a high risk to human health and the 
environment;  (b)  the  DENR  in  developing  a  national  strategy  for  POPs‐contaminated  site 
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remediation; (c) landowners in demonstrating the use of risk‐based criteria to develop and undertake 
site  remediation  and  site  control;  (d)  the  DENR  in  developing  guidelines  and  standards  for  site 
remediation and control; and (e) the DENR improving its capacity for enforcement and to provide 
training and improve public awareness of POPs‐contaminated site management.  

 Component 5: Project Management  (US$1.75 million; GEF US$0.84 million; co‐financing US$0.91 
million). This component would finance consultants and incremental operating costs of the Project 
Management  Office  (PMO)  in  the  DENR‐EMB  for  its  day‐to‐day  project  management  activities, 
including  project  management  and  coordination;  information,  education,  and  communication; 
monitoring and evaluation (M&E); and financial management (FM) and procurement. 

B. SIGNIFICANT CHANGES DURING IMPLEMENTATION (IF APPLICABLE) 

Revised PDOs and Outcome Targets 

19. The PDO was not revised, though there was recognition early in  implementation that the PDO 
statement was unduly complex and included a combination of a higher‐level outcome and intermediate 
outcomes, and activities.  

Revised PDO Indicators 

20. The outcome indicators, as well as many intermediate indicators, were revised in June 2015 (an 
April 2011 restructuring involved superficial changes in wording and unit of measure that did not affect 
the substance of the indicators or targets). Two indicators related to UPOPs were dropped and three new 
UPOPs indicators added, the number of legal instruments was reduced from 19 to 7, and the amounts of 
PCBs subject to sound management were reduced.  

21. The revised outcome indicators are the following: 

 New and modified legal instruments for POPs management that are adopted (Target: 7) 

 POPs  and  POPs waste  destroyed,  disposed  of  or  contained  in  an  environmentally  sound 
manner (Target: 435 tons of PCB oil; 1,140 tons of PCB‐containing equipment) 

 National  Strategy  on  POPs  Contaminated  Sites  adopted  (Target:  agency  issuance  of 
administrative order/memorandum circular or equivalent) 

 Contaminated land managed, or dump sites closed under the project (Target: 6.0 hectares) 

 LGUs certified by the EMB as having no operating dumpsite in their jurisdiction (Target: 3) 

 LGUs  certified  by  the  EMB  as  having  a  sanitary  landfill  operating  according  to  standard 
operating procedures, including application of daily soil cover (Target: 2) 

 Direct project beneficiaries/ Female beneficiaries (Target: 764,761) 
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 Revised Components 

22. The main revisions to components (in the June 2015 restructuring) are summarized in this section. 
The Restructuring Paper specified changes to GEF financing of the components but did not mention any 
changes to counterpart financing. However, given reductions in project activities and targets, particularly 
for  UPOPs  demo  activities  that  included  substantial  LGU  contributions,  counterpart  financing  was 
expected to be lower as well. The counterpart financing was provided but was not efficiently tracked by 
the DENR. Details of the revised components amount, and counterpart financing are provided in Annex 3. 
The changes are as follows: 

 Component  1:  Strengthening  Regulatory  Framework  and  Capacity  Building  for  POPs 
Monitoring. The number of legal instruments to be formulated/modified was reduced from 
19 to 7 (many instruments were related to or overlapped with those in the components on 
UPOPs, PCBs, and contaminated sites). An activity to carry out a market assessment of waste 
electrical and electronics equipment (WEEE) was added. A new subcomponent (1.4) was also 
added to provide international training for five EMB staff on laboratory analysis, particularly 
for POPs added to the Stockholm Convention in 2009 (PFOS, PBDE, and others).  

 Component  2: Reduction  of  Releases  of  Unintentionally  Produced  Persistent  Organic 
Pollutants. The establishment of local UPOPs emission factors (part of the 19 original legal 
instruments in Component 1) and use of satellite imagery to monitor dumpsite fires were 
dropped. Also dropped was preparation of BAT/BEP guidelines to reduce dioxin and furan 
emissions from solid waste and other sectors due to the reason that the determination of 
local emission factors proved unfeasible. The number of LGU subprojects was reduced from 
six  to  three.  Also  dropped  was  the  PDO  indicator  for  amount  of  UPOPs  reduction. 
International study tours and domestic training for EMB and LGU staff on BAT/BEP for SWM 
were  added.  Some  small‐scale  investments  in  a  materials  recovery  facility  (MRF)  and 
acquisition of waste collection vehicles were also added.  

 Component 3: Management of PCBs. The primary change to this component was to scale 
back  the  expected  outputs  and  associated  indicators  so  that,  instead  of  managing  and 
disposing of all known PCBs for the 1,000 PCB owners estimated at appraisal, the activities 
would  aim  to  have  approved  management  plans  for  at  least  300  owners  and  on‐site 
validation of implementation of the management plans for at least 40 owners. The original 
concept  of  validation  implied  confirmation  of  disposal  since  the  target  for  100  percent 
validation  coincided  with  the  target  for  100  percent  disposal.  In  the  revised  indicators, 
validation  means  that  the  plans  are  validated  through  site  visits  as  being  under 
implementation (in January 2015, the EMB had formally suspended the previous deadline 
[March 2014] for disposal of PCBs). 

 Component  4:  Identification  and  Remediation  of  POPs  Contaminated  Sites.  The 
legal/regulatory  output  for  preparing  a  methodology/guideline  for  inventory  of 
contaminated sites was dropped. The number of demonstration sites for site remediation 
was reduced from two to one. During implementation, a detailed contamination assessment 
of  the  two  demonstration  sites  (Subic  Bay  Freeport  and  Clark  Freeport)  that  had  been 
identified during project  preparation  showed  that  they did not  have a  sufficient  level  of 
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contamination  to  justify  remediation.  Assessment  of  alternative  sites  resulted  in  the 
identification of one site, a 15 m2 contaminated area at Philippine Air Force base within the 
Clark  Freeport  Zone,  as  meeting  the  necessary  qualifications  for  being  a  remediation 
demonstration site.  

Other Changes 

23. Project  restructuring  on  April  29,  2011:  Closing  date  extension  and  additional  disbursement 
category covering activities under Component 4 (Identification and Remediation of POPs Contaminated 
Sites). 

24. Second restructuring on June 30, 2015: 

 Made more extensive and substantive revisions to the RF and indicator targets, mainly to 
reflect  changes  to  the  components  and  activities  described  in  the  previous  section  (see 
annex 1 for details)  

 Removed a requirement for semiannual review of the project by the Internal Audit Service 
(IAS) of the DENR.  

25. Third restructuring, on June 30, 2017: Closing date was extended. The only changes to the RF at 
this time was to the end target dates to reflect the new closing date. 

26. Post‐closing safeguards monitoring. After closing, the World Bank team and the DENR adapted 
the  key  elements  of  the  restructuring  proposal  into  a  stand‐alone  Safeguards  Action  Plan  (SAP)  to 
complete some safeguards measures and physical and economic displacement measures that remained 
unfinished at closing. The implementation of the SAP would primarily be the responsibility of the LGUs in 
coordination with the DENR, with guidance and monitoring by the World Bank by means of four post‐
closing monitoring missions over 12 months. 

Rationale for Changes and Their Implication on the Original Theory of Change 

Deliverables of Legal and regulatory documents  

27. A  total  of  12  legal  instruments  dropped were  no  longer  considered  necessary  because  other 
guidelines or instruments were available that provided an acceptable alternative, particularly in the case 
of UPOPs reductions (local emission factors, technology verification). While this affected the theory of 
change in terms of project activities and outputs and did not allow for the intended improvement in the 
accuracy  of  UPOPs  inventories,  the  reduction  was  less  significant  in  terms  of  enhancing  the  legal 
framework  and  capacity  for  UPOPs  reduction.  For  inventories,  standard  United  Nations  Environment 
Programme (UNEP) emission factors were considered acceptable and put in place for future utilization.  
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28. The instrument for implementing regulations for the planned interagency task force on POPs was 
dropped.  It  was  agreed  that  EMB‐Chemical  Management  Section  will  convene  the  IATAC2  member 
agencies and pursue the formulation of this legal instrument through a Joint Administrative Order. 

29. Dropping the LGU ordinances on UPOPs reduction action plans was justified, claiming they were 
short term in nature and could be prepared by the LGUs without project support. The three remaining 
project LGUs had in fact prepared draft UPOPs action plans by the time they were dropped as a project 
output. Since UPOPs reduction activities were not carried out in other LGUs, the absence of a plan was 
moot as far as the project’s theory of change for those LGUs is concerned.  

30. The  legal/regulatory output  for a methodology or guidelines on an  inventory of contaminated 
sites was to be prepared in tandem with development of the inventory itself but was dropped as an output 
because the draft guideline consisted only of documentation of the inventory development. The lack of 
guidelines leaves the methodology and required steps for completion of the inventory uncertain and, in 
turn, affects subsequent steps in the results chain for assessing potentially contaminated sites, prioritizing 
sites,  and  creating an overall  strategy and actionable plan  for  control  and  remediation of  the highest 
priority sites (since they remain unknown). 

Reduction in UPOPs Demonstration Subprojects (LGUs) 

31. Reducing the number of participating LGUs in UPOPs reduction would,  in principle, not have a 
critical  impact on the theory of change  in terms of UPOPs reductions since these were demonstration 
subprojects that would contribute to regulatory, strategic, and capacity‐building objectives rather than 
yielding substantial UPOPs reductions themselves. However, three demonstration subprojects might have 
had as much practical demonstration value as six (for both backyard and dump site burning). The dropped 
LGUs had documented open burning at their dump sites whereas in the three remaining LGUs’ dump sites 
active  fire  (and  their  suppression) was not an  issue, according  to project  reporting at  the  time. While 
closing of these sites contributes to prevention of possible fires and to other country and LGU objectives 
related  to  SWM, without open burning  they do not  produce UPOPs or provide demonstration of  fire 
suppression techniques. Furthermore, one demonstration could be used as part of the iterative process 
of applying and testing, evaluating, and in turn informing and refining BAT/BEP guidelines, training, and 
strategic and investment planning related to open burning from households and dump sites.  

Reduction in PCB disposal target/activities 

32. The reduction in the target for PCB disposal, along with associated activities for management plan 
approvals and validations, did not change the theory of change concept itself, but it in effect lowered the 
intended ambition for the component that was expected to result in a substantial direct reduction in POPs. 
The original  indicator  specified a  target  for “environmentally  sound management” of PCBs, but  in  the 
context  of  the  inventory,  PCB  regulations,  and  expected  domestic  disposal  capacity  at  the  time  of 
appraisal, it could be argued that this was understood to mean disposal (an assessment was planned for 
mid‐2013 to determine whether the March 2014 disposal deadline could be met and to develop a plan 
for managing any PCBs that were not disposed of by the deadline). It is to be noted, however, that in situ 
management of PCBs excludes disposal in the context of the project scope. Therefore, sound management 

                                            
2 Interagency Technical Advisory Council 
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of  PCBs  was  achieved  by  the  enterprises  that  followed  proper  storage  of  PCBs  and  PCB‐containing 
equipment. The downward revision of  the  target meant  that  the original goal was already considered 
unachievable  even  as  the  PCB  inventory  was  increasing  substantially.  The  project  supported  the 
transboundary  export  of  PCB  waste,  complying  with  the  Basel  Convention  even  though  financing 
disposal/destruction of  PCBs  is  not  part  of  the project.  If  a  beneficiary opted  for destruction  through 
transboundary disposal/destruction rather than storage, this would be paid for by the PCB owner. This 
represents adaptive management on the part of the project team in the face of the local disposal facility 
for PCBs not being operational in time. 

Reduction of contaminated site remediation demos 

33. Like the reduction in UPOPs demonstrations, the effect on the theory of change is that no iterative 
process was planned to develop various guidelines, strategies, and training in tandem with remediation 
activities to test and demonstrate procedures and practices—demonstration being an essential step in 
the development of the final guidelines. The main reason for the reduction was that on‐site inspection 
and assessment  found that  the  two  initial  sites  identified at appraisal did not,  in  fact, have significant 
contamination.  This  finding  is  good  evidence  of  the  importance  of  the  project’s  site  inventory  and 
assessment activities, the guidelines for which were also dropped as a project output. With only a small 
number of assessed sites available, a replacement demonstration subproject was selected at another site 
within the former Clark Air Force Base—in this case in the area that is still within the Philippines Air Force 
Base (within the Clark Freeport Zone). The site characterization guidelines that were to be applied to the 
demonstration  sites  under  the  project  were  not  issued  until  June  2017 when  the  original  sites were 
already dropped, and the replacement site was added, and the remediation guidelines were issued in June 
2017 without  the benefit of  incorporating  the demonstration site  results. That being so,  the  technical 
discussions  and  consultant  outputs  of  the  project,  significantly  contributed  to  the  formulation  of  the 
remediation guidelines of the DENR. 

II. OUTCOME 

A. RELEVANCE OF PDOs 

Assessment of Relevance of PDOs and Rating 
Rating: Substantial 

34. The project objectives were relevant to the objectives of the Country Partnership Strategy (CPS) 
and  POPs  reduction  is mentioned  in  the World  Bank’s  2015–2018  CPS with  the  Philippines.  The  CPS 
specifically mentions continued support to the Philippines in its efforts “to reduce environmental pollution 
from gaseous, liquid and municipal wastes and persistent organic pollutants” as part of Engagement Area 
4 (Resilience to Climate Change, Environment and Disaster Risk Management) and Strategic Outcome 4.2 
(Improved  natural  resource  management  and  sustainable  development).  Outcome  4.2  also  includes 
improved coverage of SWM systems and collection outside metro Manila, which is a co‐benefit of the 
project’s UPOPs reduction strategy for reducing UPOPs from open burning of solid waste. 

35. Reduction  of  risk  of  exposure  to  POPs  also  contributes,  in  the  longer  term,  to  CPS  Strategic 
Outcome 2.2 (Improved Health Outcomes). This outcome focuses on health insurance coverage, health 
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outcomes,  and  access  to  water  and  sanitation  and  includes  attention  to  the  health  impact  of 
environmental pollution and coverage of SWM systems and collection outside metro Manila.  

36. The  project  objectives  are  also  central  to  the  Philippines’  commitments  under  the  Stockholm 
Convention, as detailed in the NIP submitted to the Convention’s Conference of Parties in 2015. The NIP 
includes updates on the status of its ongoing efforts to reduce and eliminate POPs in the areas targeted 
by the IPOP3s project, among others. The NIP cites the activities carried out under the IPOPs project as a 
key element of its capacity building, education and promotion, inventory, reporting, demonstration, and 
strategy development required to achieve its eventual reduction and elimination obligations. 

B. ACHIEVEMENT OF PDOs (EFFICACY) 

Assessment of Achievement of Each Objective/Outcome 

Outcome: Minimizing the risk of human and environmental exposure to POPs 
 (Rating: Negligible) 

37. The  PDO  is  complex  and  includes  only  a  single  higher‐level  and  longer‐term  outcome  which 
proved difficult to evaluate as the impacts are beyond the purview of the project.  As earlier indicated, 
this ICR is only able to assess the achievement of this higher‐level outcome based on the attainment of 
the lower level outcomes in the PDO statement.  A matrix of the outcome indicators matched with the 
lower ‐level outcomes in the “by” parts of the PDO is shown in the table below.  

Lower Level Outcomes/ PDO Indicators  Original 
Target* 

Formally 
Revised 
Target 

Accomplishment 

End 
Project 

% of 
Revised 
Target 

Strengthened regulatory and monitoring framework for POPs management 
Number of new legal instruments formulated/modified for 
POPs management that are adopted 

19  7  5  71% 

Improved capacity for safe management of PCBs 
POPs and POPs waste destroyed, disposed or contained in 
environmentally sound manner (Metric Ton) 

2,400 
(PCB 
oils) 
4,480 
(PCB 

Waste) 
 

435  
(PCB oils) 
1,140 
(PCB 

Waste) 

114.15 
(PCB oils) 
339.07 
(PCB 

Waste) 

26% 
(PCB 
oils) 
30% 
(PCB 

Waste) 

Improved capacity for and demonstration of reduction of releases of UPOPs 
LGUs certified by EMB as having no operating dumpsite 
within their jurisdictions 

3  3  1  33% 

LGUs certified by EMB as having a sanitary landfill operating 
according to standard operating procedures, including 

2  2  0  0% 

                                            
3 Integrated Persistent Organic Pollutants Management Project 
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application of daily soil cover 

Improved capacity for and demonstration of reduction of exposure to POPs in contaminated sites 
Contaminated land managed, or dump sites closed under 
the project (Hectare) 

6  6  2.32  39% 

National Strategy on management of POPs contaminated 
sites adopted 

Y  Y  Y  100% 

*For indicators that had wordings slightly reworded during the 2011 and 2015 restructurings, original targets reflect what 
was approved in PAD 

Strengthened regulatory and monitoring framework for POPs management 

38. At project closing, most of the revised list of outputs (five out of seven) related to a ‘strengthened 
regulatory and monitoring  framework for POPs management’ were delivered as  five  legal  instruments 
were adopted. However, this only represents 71% achievement of the revised target.  While some outputs 
were delivered related to PCBs and contaminated sites, the outputs with an overarching POPs regulatory 
purpose were not delivered.  At closing, two legal instruments were not yet adopted: (a) legal instrument 
for interagency cooperation on POPs management, and (b) legal instrument for guidelines on site control 
of POPs contaminated sites.   

Indicators  Original 
Target 

Formally 
Revised 
Target 

Accomplishment 

End 
Project 

% of 
Revised 
Target 

 PDO Indicators 
Number of new legal instruments 
formulated/modified for POPs management 
that are adopted 

19  7  5  71% 

Intermediate Results Indicators         
Legal instruments formulated/modified and 
presented to stakeholders 

7  7  6  86% 

DENR staff trained on laboratory procedures 
and equipment operation for POPs analysis 

5  5  14  280% 

 

The original output of an amendment of the Chemical Control Order (CCO)4 for PCBs was revised to three 
outputs: clarification of the CCO, guidelines for registration of laboratories to perform analysis of PCBs, 
and  technical  guidance  document  on  PCB  management.  The  technical  guidance  document  was  an 
important addition to the regulatory framework.  

39. Capacity  Building:  Improving  the  capacity  of  the  DENR  in  carrying  out  monitoring  of  POPs 
compounds  was  an  essential  element  of  this  project.    Local  laboratory  capacity  to  analyze  POPs 
compounds was lacking. The project carried out considerable capacity‐building activities and exceeded 
many of its targets for numbers of persons trained in various aspects of POPs analysis, management, and 

                                            
4 The DENR issues CCOs for substances that are either restricted or banned. CCOs cover the ban, restriction, or regulation of the 
use, manufacture, import, export, transport, processing, storage, possession, or sale of the chemical substance. 
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reduction. One area of significant improvement is the capacity of the EMB to conduct analysis of dioxins 
and  furans.  The  laboratory of  the EMB central office has also been upgraded  to conduct  these highly 
sensitive analytical procedures. The laboratory has been used as a reference laboratory for dioxin and 
furan analysis in the Philippines. Actual users of the laboratory are the cement manufacturers engaged in 
the coprocessing of hazardous waste in cement kilns. Local capacity to carry out dioxin and furan analysis 
is a significant step in improving the management of these compounds.  

40. The clearest improvements were in PCB management, where PCB owners were able to report and 
register their PCB inventories, as required, and are more capable of properly handling PCB oils and wastes 
to minimize exposure risk and developing PCB management plans for the interim storage and disposal of 
their PCB wastes. DENR staff also demonstrated an increased capacity to review, assess, and approve such 
management plans. The  indicator  for numbers of management plans approved and  implemented was 
revised to include approval and validation, but not implementation, and the number of plans was reduced 
during the restructuring. While the number of plans approved was somewhat short of the original target, 
it  substantially  exceeded  the  revised  target.  With  this  achievement,  monitoring  of  PCBs  has  greatly 
improved. 

41. The  training  and  technical  guidance  delivered  under  the  project  strengthened  Philippine 
institutions, and their contribution might have been greater if some elements of the project intended to 
further inform or strengthen policy, strategy, and training related to POPs had not been dropped or fallen 
short of targets—particularly the demonstrations in UPOPs reduction and contaminated site remediation, 
inventory and hazard assessment of contaminated sites, and country‐ or site‐specific emission factors and 
technology verification.  

42. Even though it is difficult to clearly assess the extent of increased capacity, adoption of five legal 
instruments as a start is expected to provide the improved enabling environment in which any increased 
capacity could be applied on  limited areas and could be helpful  for  future adoption of  further related 
instruments to contribute to a regulatory and monitoring framework for POPs management. 

43. Additional  results  related  to  strengthening  the  legal  and  regulatory  framework and  improving 
capacity for management are discussed under the types of POPs areas in the following: 

Improved capacity for safe management of PCBs 

 
Indicators 

 
Original 
Target 

Formally 
Revised 
Target 

Accomplishment 

End of 
Project 

% of 
Revised 
Target 

PDO Indicators 

POPs and POPs waste destroyed, disposed or 
contained in environmentally sound manner (Metric 
Ton) 

2,400 
(PCB 
oils) 
4,480 
(PCB 

Waste) 

435 (PCB 
oils) 
1,140 
(PCB 

Waste) 

114.15 
(PCB 
oils) 

339.07 
(PCB 

Waste) 

26% (PCB 
oils) 

30% (PCB 
Waste) 
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Indicators 

 
Original 
Target 

Formally 
Revised 
Target 

Accomplishment 

End of 
Project 

% of 
Revised 
Target 

 

Intermediate Results Indicators         

National inventory of PCB owners updated (%)  100  100  100  100% 

PCB management plans approved by EMB regional 
offices 

1000  300  866  289% 

PCB management plans validated by EMB  1000  40  40  100% 

PCB owners and technical staff trained on the 
environmentally sound management of PCBs and in 
complying with regulatory requirements 

572  572  572  100% 

 

44. The main  indicator  linked  to  improving capacity  for  safe management of PCBs  fell  short of  its 
target.  Only 26% of the PCB stocks in the country were stored or contained in an environmentally sound 
manner. But there are still some gains that have been achieved in certain areas.  This includes inventory 
of PCB owners, PCB oils, and contaminated equipment updated and expanded as a result of information, 
education,  and  communication  campaign.  To  date,  1,088  PCB  owners  have  submitted  their  PCB 
inventories,  of  which  980  have  submitted  their  PCB  management  plans  with  866  approved  by  EMB 
regional offices (original target of 1,000 was reduced to 300 with 2015 revision). The information on the 
amounts of oils and contaminated equipment is now more reliable as well. More than 98 percent of the 
PCB stockpile estimates (and IPOPs targets) from the Philippines’s first NIP (with data for 2003) delivered 
to the Stockholm Convention were considered very unreliable and were based on assumed contamination 
of  known  equipment  and  transformers.  The  second  NIP,  with  data  for  2013,  had  substantially more 
information on confirmed PCBs, and the reliability of the PCB inventory and amounts of PCBs continued 
to  escalate  sharply  as  more  data  were  accumulated.  Building  on  the  gains  achieved  because  of  the 
project’s capacity building, outreach, and training, the inventory continued to expand after project closing 
(September 30, 2018). 

45. PCB‐related project  targets were reduced sharply  in  June 2015 restructuring,  including  for  the 
amount of POPs disposed, the number of PCB owners’ management plans approved by the EMB, and the 
number of plans validated by the EMB through site visits to confirm that plans were appropriate and under 
implementation (and in some case to validate the final management/disposal of the PCBs). The original 
PCB reduction target assumed disposal of all estimated PCBs  in the hands of known owners by March 
2014, the deadline to end PCB storage under the 2004 CCO for PCBs, which meant disposal of previously 
stored PCBs and contaminated equipment. This was well ahead of the Stockholm Convention deadline for 
PCB  disposal  of  2028  and  assumed  that  a  GEF‐financed,  UNIDO‐implemented  non‐combustion  PCB 
disposal facility on the island of Bataan would be operational and have the capacity to handle most PCBs 
in the Philippines. PCBs that required treatment not available at the GEF financed, UNIDO implemented 
non‐combustion disposal facility would be shipped to European disposal facilities. It should be noted that 
the  project  was  not  to  finance  the  final  disposal/destruction  of  PCBs.  The  project  financed  the  safe 
management of PCBs through on‐site storage. There were some beneficiaries who decided not to safely 
store but rather send out for destruction/disposal at their own expense. Most of the beneficiaries of the 
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TA  were  electric  cooperatives  in  the  country.    At  project  closing,  the  disposal  facility  was  operating 
intermittently and at lower capacity.   

46. However, the facility was only  intermittently operational and at  lower capacity than expected. 
This was a major  factor  in  the substantial  shortfall  in actual disposal of PCB oils  (114 tons) versus  the 
revised target  (435 tons) or the original target  (2,400 tons). A major challenge will be that the Bataan 
facility was designed with an annual capacity of 750 tons, which would have been sufficient to dispose of 
the PCBs amount estimated at appraisal in less than 10 years but could not process the current inventory 
even if operating at full capacity. Unless domestic capacity is substantially increased, the vast majority of 
PCBs would have to be shipped to Europe for disposal. The project did succeed in filling some legal and 
regulatory  gaps  in  the  Philippines  PCB  management  framework  and  improving  the  prospects  for 
completing the disposal of PCBs by 2028 (except for the lack of domestic disposal capacity). This included 
regulatory updates that suspended the March 2014 disposal deadline under the original CCO, which now 
does not have a fixed national deadline, though the majority of approved PCB management plans set a 
disposal date of December 31, 2018.  

Improved capacity and demonstration of reduction of releases of UPOPs 

 
Indicators 

Original 
Target 

Formally 
Revised 
Target 

Accomplishment 

End of 
Project 

% of 
Revised 
Target 

PDO Indicators 

LGUs certified by EMB as having no operating dumpsite 
within their jurisdictions 

3  3  1  33% 

LGUs certified by EMB as having a sanitary landfill 
operating according to standard operating procedures, 
including application of daily soil cover 

2  2  0  0% 

Intermediate Results Indicators         

DENR and LGU staff and stakeholders trained in the 
application of the BAT/BEP to reduce dioxins and furans 
emitted from solid wastes dumps and from 
industrial/agricultural sources 

298  298  298  100% 

Staff from non‐project LGUs trained on the health effects 
of UPOPs and practices to reduced UPOPs from solid 
waste dumps 

640  640  570  89% 

National inventory of dioxins and furans updated  Y  Y  Y  100% 

Number of LGUs implementing measures to reduce open 
burning 

6  3  1  33% 

Collection equipment and vehicles in operation to improve 
collection efficiency and prevent backyard burning 

11  11  9  82% 

47. The outcome in reduction of UPOPs was minimal. The number of LGU demonstration subprojects 
aimed at closing open dump sites and directing municipal solid waste to sanitary landfills was reduced 
from  six  to  three,  and  only  one  demonstration  was  completed  (Legazpi  site),  which  was  capped, 



 
The World Bank  
Integrated POPs Management (P106885) 

 
 

  
 Page 23 of 64  

  
 

preventing future fires and the emission of UPOPs. No new fires have been reported at the other two 
sites,  Butuan  and  Cabanatuan,  despite  no  project  activities  having  been  carried  out  there.  Local 
regulations have required LGUs to properly close open dumpsites. This is due to renewed commitment to 
enforcement of existing laws and regulation on the part of the Government and specific lawmakers, and 
also to renewed awareness raising from the IPOPs project.   

 
48. The only successful demonstration subproject in Legazpi, the IPOPs project was building on efforts 
already made under a previous project carried out by the Spanish Agency for International Development 
Cooperation (AECID). Unfortunately, this sub‐project could not be counted as an LGU having a sanitary 
landfill  operating according  to  standard operating procedures,  because  it was  verified  that  it was not 
applying daily  soil  cover.  Some aspects of  the  Legazpi municipal  solid waste  strategy,  sanitary  landfill 
planning, and the municipal household trash collection system were implemented or enhanced by the 
AECID project. Completion of the solid waste management strategy is attributed to the follow‐on IPOPs 
project. 

49. The project delivered substantial training to DENR and LGU staff (including non‐project LGUs) and 
other  stakeholders  on  application  of  BATs/BEPs  (based  on  existing  Stockholm  Convention  guidelines 
and/or DENR guidelines) for reduction of open burning from various sources and for dump sites. Around 
700 individuals participated in these trainings. This is expected to improve their knowledge and capacity 
to address open burning in future, thereby reducing emission of UPOPs compounds. 

Improved capacity for and demonstration of reduction of exposure to POPs in contaminated sites 

 
Indicators 

 
Original 
Target 

Formally 
Revised 
Target 

Accomplishment 

End of 
Project 

% of 
Revised 
Target 

PDO Indicators 

Contaminated land managed or dump sites closed under the 
project (Hectare) 

6  6  2.32  39% 

National Strategy on management of POPs contaminated sites 
adopted 

Y  Y  Y  100% 

Intermediate Results Indicators         

DENR staff trained in enforcing the regulatory requirements on 
managing PCBs 

60  60  108  180% 

National inventory of contaminated sites completed  Y  Y  N  0% 

DENR and other relevant agency staff trained on site 
characterization, site remediation, and site control techniques 
and in enforcing regulatory requirements to manage 
contaminated sites 

230  230  246  107% 

Owners of contaminated sites, consulting groups, industries 
and other stakeholders trained on site characterization, site 
remediation, site control, and regulatory requirements 

150  150  176  117% 

National strategy on management of POPs contaminated sites  Y  Y  Y  100% 
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Indicators 

 
Original 
Target 

Formally 
Revised 
Target 

Accomplishment 

End of 
Project 

% of 
Revised 
Target 

developed 

Contaminated site management demonstration completed  2  1  0  0% 

 

50. The  first  outcome  indicator  on  Contaminated  land managed  or  dump  sites  closed  under  the 
project, achieved 39% of its target.  The second indicator on adopting a National Strategy on management 
of POPs contaminated sites was fully achieved.   On the outputs and intermediate indicators, the national 
inventory of contaminated sites was partially completed with a list of potentially POPs‐contaminated sites 
completed in April 2013. This is considered to represent 50 percent of the effort necessary to prepare a 
national inventory. However, no further action on this inventory was planned under the project. Some of 
the ways to  improve capacity for management of contaminated sites was envisaged to be through an 
inventory and hazard assessment of contaminated sites, training, and development of guidelines and site 
remediation. 

51. Guidelines were completed for characterization and remediation, a guideline for control of sites 
is being finalized. However, the inventory, site demonstrations, and hazard ranking system that were to 
be  key  elements  and  inputs  were  not  completed.  Training  for  DENR  staff,  site  owners,  and  other 
stakeholders exceeded targets, and the training is expected to benefit staff in their works on the sites in 
the long term.  

52. The site remediation target was reduced from two to one, and no remediation demonstration 
was carried out, in part because the location of the site within the Philippines Clark Air Force Base made 
access to be highly sensitive for the consulting firm contracted to carry out the remediation. The original 
target for site control demonstrations was not reduced from the original target of two, but the control 
site demos were not carried out or even formally started under the project, in part because of problems 
in preparing acceptable environmental management plans, and this indicator was dropped in the 2015 
restructuring.  

Justification of Overall Efficacy Rating  
Overall efficacy rating: Negligible 

53. If judged solely by reduction of exposure risk to POPs (the literal reading of the PDO statement), 
efficacy would be negligible since the PDO inappropriately set out a longer‐term objective for a project 
that was in fact principally aimed at strengthening the country’s capacity and legal/regulatory framework 
for longer‐term POPs reduction and elimination goals. Overall assessment of the subsidiary parts of the 
PDO which are outcome  levels on their own also  indicate minimal achievement.   The only part of  the 
project that targeted significant reductions in POPs risk or exposure as a direct output was for PCBs, which 
achieved  about  26  percent  of  the  revised  target.  In  other  POPs  sectors,  the  very  limited  reductions 
targeted  were  to  provide  demonstration  experiences  to  test,  improve,  and  promote  BATs/BEPs  and 
support the implementation of longer‐term reduction strategies. 
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54. In terms of strengthening capacity and the regulatory and monitoring environment for reducing 
POPs exposure and demonstrating techniques and practices for doing so, the results were mixed. There 
were relatively better results for the project’s PCB‐related activities than for UPOPs and contaminated 
sites, with several guidelines or procedures issued (particularly the Technical Guidance Document on PCB 
Management),  the  inventory  updated  and  expanded,  management  plans  prepared,  and  capacity 
increased as evidenced by the management plans themselves.  

55. Achievement  of  outcomes  related  to  contaminated  sites  included  new  guidelines  on  site 
characterization and remediation and advanced draft guidelines on site control. The project also helped 
produce a National Strategy  for  the Management of POPs Contaminated Sites which,  to  some extent, 
covered gaps left by the absence of planned guidelines for inventory of contaminated sites and lack of 
actual site demonstrations. The inability to compile an inventory that consisted of more than potentially 
contaminated sites is a major constraint on the Philippines’ ability in the short and medium term to assess, 
prioritize, control, and remediate contaminated sites. Several goals of the strategy (issued in February of 
2016), particularly in the short term (five years) and medium term (ten years), cover achievements that 
fell within the framework of the IPOPs project, such as improvements to implementation and governance 
systems and interagency management system and identification of contaminated sites and responsible 
owners.  

56. UPOPs reduction was the area with the weakest outcomes.  The legal and regulatory instruments 
related to UPOPs were formally dropped as activities and targets, BAT/BEP guidelines, and LGU UPOPs 
action plans were not developed.  Only one demonstration subproject was completed, and reduction of 
UPOPs was not measured.  

57. The area in which the implementation of activities was the greatest was in the various training 
subcomponents  aimed  at  both  national  and  local  government  staff,  PCB  and  site  owners,  and  other 
stakeholders.  Increased capacity was an intermediate outcome of the project but,  in turn, was also an 
outcome required to achieve other project outputs and outcomes. Levels of training (numbers of training 
recipients) on a  range of policy, procedure,  regulatory,  and  technical  aspects of POPs  reduction were 
substantially in line with original plans and in a number of cases exceeded targets. The most noteworthy 
example  of  where  capacity  was  increased  was  in  the  ability  of  PCB  owners  to  register  and  create 
management plans for their PCB stockpiles and the ability of DENR staff to evaluate and approve the plans.  

C. EFFICIENCY 

Assessment of Efficiency and Rating 
Rating: Negligible 

58. At appraisal, the project recognized that because there is a lack of quantified information on the 
local and global impacts and costs and benefits of POPs reduction, particularly from a source which itself 
is not well measured or documented, cost‐benefit analysis was not applicable to the project. The PAD also 
recognized the lack of precision in the health benefits and a cost‐effectiveness approach was adopted for 
the project. The project was expected to maximize the cost‐effectiveness of decision making by reducing 
uncertainties related to the sources, technologies, and exposure. Additionally, the interventions chosen 
under  the project were to be  least‐cost options  for  reducing exposure or have substantial co‐benefits 
making them economically cost negative. 
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59. These assumptions at appraisal  could not be validated and evidence  to support  the  least‐cost 
option  could  not  be  provided  at  closure  due  to  the  absence  of  detailed  data  on  the  costs  of  the 
interventions,  including  cost  of  site  remediation,  cost  of  the  inventory,  costs  and  the  associated  risk 
reductions of technology choices, regulatory and liability regimes, and capacity building. Also, some of the 
activities that were expected to contribute to benefits from least‐cost options did not materialize. Due to 
comparability  issues and  lack of detailed unit  cost  information  for many outputs, a  least‐cost analysis 
would be of limited value (particularly since the goal was the least cost of exposure reduction, for which 
no exposure data are available.  

60. Reduction of risk of exposure to POPs also contributes, albeit indirectly and in the longer term, to 
improved health outcomes. Attention to the health impact of environmental pollution and coverage of 
SWM  systems  and  collection  outside  metro  Manila  does  contribute  in  an  incremental  way  to  both 
Philippine and global  POPs  impacts.     However,  the project  contribution  to  global  environmental  and 
health benefits over the long term could not be quantified in the absence of quantitative data. 

61. Implementation efficiency was also negligible as the project was challenged with delays and some 
project outputs were either dropped or not completed.  

D. JUSTIFICATION OF OVERALL OUTCOME RATING  
Rating: Highly Unsatisfactory 

62. While the final ISR at project closing reflects an outcome rating of Unsatisfactory (U), subsequent 
assessment  at  the  ICR  stage  indicate  an  overall  outcome  rating  of  Highly  Unsatisfactory  based  on 
substantial  rating  for  relevance,  negligible  rating  for  efficacy,  and  negligible  rating  for  efficiency.  The 
relevance of the PDOs was substantial as they are still central to the Philippines’ commitments under the 
Stockholm Convention  and  the  2015–2018  CPS  agreed  between  the  Philippines  and  the World  Bank. 
Achievement of  the objective  (efficacy) was negligible  in part because  the objective as defined would 
more appropriately be framed as a longer‐term objective and could not be directly achieved by the project 
even  if  implementation  was  successful.  In  addition,  while  some  valuable  results  and  intermediate 
outcomes were achieved (training, improved capacity, and some legal/regulatory outputs), many of the 
intermediate steps in the theory of change intended to strengthen the value of those outputs (emission 
factors, technology verification, demonstration activities, BAT/BEP development, hazard ranking systems, 
and  so  on)  were  not  implemented.  Efficiency  is  negligible  as  the  project  did  not  deliver  the  data, 
inventories, demonstrations, and analysis on which the original concept of improved efficiency of decision 
making was based.  

63. A split assessment due to the substantial reduction of some outcome targets in the June 2015 
restructuring would  still  result  in an overall outcome of Highly Unsatisfactory. Even  if  the assessment 
against  the  revised  targets  were  Unsatisfactory  rather  than  Highly  Unsatisfactory,  the  percentage  of 
disbursements against the PDO targets before restructuring was almost 65 percent, weighting the results 
in the Highly Unsatisfactory range overall.  
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E. OTHER OUTCOMES AND IMPACTS (IF ANY) 

Gender 

64. The project did not have explicit gender‐targeted activities or targets. Some POPs have gender‐
specific health effects for men and women and level of exposure risk can vary by gender, particularly due 
to different occupational exposure scenarios. However, because  the health risks posed by POPs affect 
both men and women and due to the lack of precise data on specific health impacts and the global as well 
as local nature of POPs impacts, project objectives, outputs, activities, and targets are not gender specific.  

65. Some of the training and awareness raising aimed at LGUs, government staff, and PCB owners 
included information on health risks that covered some of the gender‐specific impacts, but the case for 
reduction and safe management was not gender dependent or gender driven.  

Institutional Strengthening 

66. Institutional strengthening was an integral part of the project design and objectives, as captured 
in  the  capacity  building  and  regulatory  framework  dimensions  of  the  PDO.  The  project  carried  out 
considerable capacity‐building activities and exceeded many of its targets for numbers of persons trained 
in various aspects of POPs analysis, management, and reduction. See section B (Efficacy) and annex 1.  

Mobilizing Private Sector Financing 

67. The main mobilization of private sector financing was to be in the contribution of PCB owners to 
the  activities  in  Component  3,  with  US$6.85  million  expected  in  actual  expenditures  and  in‐kind 
contribution  to  the  process  of  registering,  identifying,  testing,  inventory  update,  preparation  of 
management plans, on‐site  storage,  transport,  and disposal of PCBs.  The greatest expenses would be 
related to final destruction or disposal (financing disposal/destruction of PCB is not part of the project). 
This  was  equivalent  to  US$996  per  ton  of  waste  disposed  (both  oils  and  equipment)  and  assumed 
availability of a domestic disposal facility to handle most of the PCBs. Although the PCB owners did not 
directly report their contributions, the EMB estimated PCB owners expense at US$6,000 per ton and their 
total contribution at about US$1.2 million. This is considerably less than anticipated, mainly due to the 
lower volumes disposed of than planned at appraisal. At the same time, this is a much higher cost per ton, 
which is mainly due to the domestic facility not being operational or only partially operational for most of 
the implementation period, thereby requiring export to European countries for disposal (transboundary 
disposal). 

Poverty Reduction and Shared Prosperity 

68. The project did not have specific poverty reduction objectives, activities, or  indicators. But the 
focus on the control of contamination and the reduced exposure to POPs directly through the closure of 
open  dumpsites  and  indirectly  through  new  regulations  have  a  significant  impact  on  the  poor  and 
vulnerable communities close to potential sites and sources of exposure.  

Other Unintended Outcomes and Impacts 

69. There were no other significant unintended outcomes or impacts. 
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III. KEY FACTORS THAT AFFECTED IMPLEMENTATION AND OUTCOME 

A. KEY FACTORS DURING PREPARATION 

70. Overambitious project design, including M&E and RF. At the outset, the project design was overly 
ambitious and was designed to cover many areas of compliance to the Stockholm Convention. Almost all 
POPs projects  in preparation or  implementation by the World Bank and other agencies at  the time of 
appraisal  were  targeted  at  more  narrowly  defined  POPs management  areas  (or  in  some  cases  basic 
capacity or NIP preparation). The IPOPs project opted for an integrated approach that pursued a range of 
inventory,  capacity,  regulatory,  strategy,  and  demonstration  activities  and  related  outcomes  in  three 
areas  of  POPs  concern  that  were  at  different  stages  of  progress,  with  distinct  pathways  toward 
achievement  of  national  and  Stockholm  objectives,  and  with  different  stakeholder  groups  and 
engagement  needs.  This  ‘more  comprehensive  than  integrated’  approach  led  to  challenges  and 
constraints that eventually delayed project implementation. The PDO statement reflected a higher‐level 
objective which could not be achieved through the activities undertaken by the project but could only be 
done over the long‐term with a mix of possible support and interventions.     

B. KEY FACTORS DURING IMPLEMENTATION 

71. Weak  Capacity  of  Implementing  Agency  and  Local  Government  Units.    An  overriding  factor 
which contributed to implementation constraints was the weak capacity of the implementing agency.  This 
manifested  itself  specifically  in  procurement  problems  with many  contracts  due  to  lack  of  adequate 
procurement capacity which led to delays in implementation and further constrained the timely delivery 
of  the  project  activities  and  outputs.    To mitigate  this,  the World  Bank  team  closely  supervised  the 
procurement  process  and  the  procurement  staff  of  the  PMO.  Outside  of  the  regular  missions,  the 
procurement staff would meet with the PMO to clarify issues and guide the PMO. For contracts that had 
been procured, the World Bank team conducted contract management meetings to assist the PMO. 

72. Inadequate capacity of  identified LGUs  led  to challenges  in producing documents of adequate 
technical quality such as feasibility studies, environmental and social assessments, among others, despite 
contracting the services of consultants.  As a result, LGUs originally identified did not qualify as recipients 
of the sub‐grants leading to lesser number of recipient LGUs supported by the project.  

73. The project was also the subject of an INT investigation which slowed down procurement and led 
to  delays  in  implementation.   The  necessary  confidentiality  of  the  INT  investigation  hampered 
communication between the Bank and the government which led to implementation constraints.  While 
there were other reasons for slow implementation, this contributed to the delays that ultimately led to 
some activities to be dropped from the project after it became apparent that they could no longer be 
completed by the planned closing date. 
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IV. BANK PERFORMANCE, COMPLIANCE ISSUES, AND RISK TO DEVELOPMENT OUTCOME 

A. QUALITY OF MONITORING AND EVALUATION (M&E) 

M&E Design 

74. The Results framework (RF) was not properly designed. There were no direct linkages between 
the outcome indicators and the higher‐level outcome in the PDO and in some instances outcomes in the 
PDO were not measured at all.  The theory of change of the project made the connections between better 
information,  regulatory  framework,  capacity,  technology  assessment  and  demonstration,  release 
reduction,  management  of  stockpiles  and  contamination,  and  the  ultimate  objective  of  exposure 
reduction. The RF did not include a direct indicator for human or environmental exposure (or exposure 
risk)  against  which  the  goal  of minimizing  such  exposure  could  be measured.  The  targets  for  UPOPs 
reduction  and  contaminated  site  remediation  involved  only  small  amounts  of  reduction  on  a 
demonstration  basis  in  furtherance  of  the  regulatory  and  capacity  dimensions  critical  to  longer‐term 
exposure reduction. However, the RF included targets that would help understand and assess in future 
the degree of human exposure by creating better  inventories of POPs and  the hazards  they pose and 
establishing  a  POPs  environmental  and  health  monitoring  program  to  better  understand  exposure 
pathways and overall exposure to POPs in the Philippines and among specific populations. 

75. One  of  the  weaknesses  in  the  RF  was  that  capacity‐related  indicators  were  only  at  the 
intermediate  level  and were  focused  on  the  number  of  people  undertaking  training  activities. While 
appropriate  at  the  intermediate  level,  such activity  and output  indicators do not necessarily measure 
capacity, a common challenge for projects with capacity‐building objectives. To some extent, the efficacy 
analysis captures these capacity outcomes, as in cases where training, TA, and education campaigns are 
designed to enable implementation or achievement of other activities and targets.  

76. The quantitative indicator for reduction in UPOPs releases was based on specific emission factors, 
typical amounts of burning  from various sources  in  the participating demo LGUs and planned burning 
reductions that would lead to achievement of the target. These assumptions involved significantly greater 
amounts of UPOPs  than were  reported  in either  the 2006 or 2014 NIPs. There were not adequate or 
implementable  methodologies  for  measuring  reduction  in  backyard  burning,  which  constituted  60 
percent  of  the  reduction  target.  This  indicator was  dropped  in  2015,  due  to  these  shortcomings  and 
challenges. It was also because this target was based on activities primarily intended for demonstration 
purposes rather than achievement of significant reductions relative to the national UPOPs inventory. The 
targets of the indicator on PCBs subject to environmentally sound management were overambitious and 
subject to financing outside of the project and other factors beyond the control of the project, including 
the PCB owners disposing of PCBs and the Bataan facility being operational and above design capacity. 

77. A main  weakness  of  the M&E  system  of  the  project  was  the  lack  of  an  efficient  tracking  of 
counterpart funds utilized in the project.  The Bank team and the PMO had a difficult task of accounting 
for  the  counterpart  funds  from  the  project  partners.    These  partners  include  the  LGUs,  electric 
cooperatives and the private entities under Component 4. 
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M&E Implementation 

78.   Monitoring  and  reporting  of  indicators  and  progress  toward  targets  was  good,  and  the  RF 
allowed for assessment of progress,  identification of problems, and their  implications to the theory of 
change. The restructuring in June 2015 revised the RF by dropping, adding, and revising indicators as well 
as reducing some targets, as detailed  in other sections of  the  ICR. These revisions did not affect M&E 
performance  but,  in  some  cases,  weakened  the  underlying  results  chain  by  removing  activities  and 
outputs integral to its information‐related elements. 

M&E Utilization 

79. Monitoring of project indicators and progress helped identify areas where difficulties in carrying 
out activities or delivering outputs (or procuring consultancies for their delivery) required resetting targets 
and modifying activities or approaches. In several cases, targets were lowered to be more realistic and 
additional attention was devoted to underlying obstacles, such as capacity constraints in the PMO (for 
example, in World Bank procurement requirements) or training and outreach needs among stakeholders 
(LGU and PCB owners). Another example was the slow pace of PCB management plan preparation, which 
helped identify the underlying causes and highlight the importance and increase the intensity of efforts 
to  issue  the  clarification  of  the  CCO  for  PCBs  and  the  related  technical  guidance  document  for  PCB 
management. 

80. One of most  important examples of M&E utilization was  the Government’s  reassessment and 
modification of its PCB disposal strategy considering the dramatically higher PCB amounts reflected in the 
updated PCB inventory under the project. This improved information about the scale and nature of PCB 
stockpiles and contaminated equipment contributed to a reevaluation of the deadlines for PCB disposal, 
which were suspended as part of the CCO clarification, as well as adoption of a more enabling approach 
toward  issuance  of  PCB  transport  and  export  permits  given  that  the  amounts  involved  dramatically 
exceeded the capacity of the existing domestic disposal facility (it is not operating at full capacity).  

Justification of Overall Rating of Quality of M&E 
Rating: Modest 

81. Although performance in M&E implementation and reporting and utilization of M&E were good, 
the overall rating of Modest reflects the overarching issue of aligning the indicators and RF with the stated 
objective  of minimizing  exposure  to  POPs.  This  was  not  directly measured  and  not  an  achievable  or 
attributable outcome  in any case. This could have been resolved to a considerable extent by  formally 
revising the PDO and making additional modifications to the RF. In addition, some of the project activities 
and outputs that were dropped weakened links within the theory of change relative to the PDO.  

B. ENVIRONMENTAL, SOCIAL, AND FIDUCIARY COMPLIANCE 

Environmental Safeguards 

82. This project is an environmental improvement project and was anticipated to have mostly positive 
environmental  and  health  impacts.  Important  measures  considered  to  avoid  and  minimize  adverse 
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impacts  include  environmental  management  in  relation  to  the  dump  site  interventions,  safe 
environmental management  of  PCBs,  and  safe  cleanup  and management  of  POPs‐contaminated  sites 
chosen for demonstration. None of the sites are in known historical or important cultural areas; however, 
the project included procedures for treatment of chance finds based on the World Bank’s policy and local 
laws. The EMB reviewed and cleared all environmental and social safeguards documents in accordance 
with the environmental framework and was responsible for monitoring as outlined in each of the plans. 

83. Environmental Assessment Policy (OP 4.01). The project was assessed as a category A project, 
for environmental assessment. The main  instrument for this project was the Environmental and Social 
Assessment Framework (ESAF). The ESAF prescribed a category A rating and required a full Environmental 
and Social  Impact Assessment  (ESIA).  This  instrument was clear  in  its guidance on how  to  screen and 
implement safeguards requirements. One  limitation of  the ESAF was that  it was too prescriptive  in  its 
guidance and did not allow for assessment of risks during the implementation. This  is the case for the 
remediation pilot activities. The actual remediation activity was dealing with a much smaller scale (less 
than 30 m2) of contaminated land in a very contained area. The other provisions of the ESAF were clear 
and implementable. At the close of the project, a supplementary SAP had to be drafted and agreed with 
the  Government  to  cover  the  residual  risks  coming  from  the  uncompleted  activities.  Environmental 
Assessment Policy (OP 4.01) was rated Moderately Unsatisfactory in the last ISR. Implementation status 
of social and environmental safeguards are shown in annex 7. 

Social Safeguards  

84. At appraisal, World Bank’s Indigenous Peoples (OP 4.10) and Involuntary Resettlement (OP 4.12) 
Policies  were  triggered.  The  Environmental  and  Social  Management  Framework  (ESMF)  included  an 
Indigenous Peoples Framework as one of the subproject sites was thought to be subject to an ancestral 
domain  claim  under  the  Philippines’  Indigenous  Peoples  Rights  Act.  The  ESMF  also  included  a  Land 
Acquisition and Resettlement Policy Framework  to deal with cases of  involuntary  resettlement due to 
temporary or permanent land acquisition or restricted access in relation to the land that would be subject 
to  site  remediation and  controls.  It  also  included a  Social Development  Framework  for Waste Pickers 
intended to address potential losses of livelihoods of waste pickers.  

85. During project implementation, none of the subprojects triggered the Indigenous Peoples Policy 
as screening did not reveal the presence of indigenous peoples in any of the subproject areas. There are 
no Aetas (indigenous people within the Zambales area) in the contaminated site in Subic and the land is 
not an ancestral domain.  

86. Under  Component  2  of  the  project,  closure  of  open  dump  sites  affected  the  livelihood  of 
wastepickers and families living within the danger area of the dumpsite in Butuan and required relocation.  
In  Cabanatuan,  livelihoods  of  the  wastepickers  were  affected.  No  resettlement  was  necessary  in 
Cabanatuan.  These two LGUs did not receive grant financing from the project.  Nevertheless, the Bank 
team encouraged the two LGUs to properly manage the impacts of properly closing their respective open 
dumpsites.  Progress in relocating the affected Informal Settler Families (ISFs) and providing measures to 
augment the incomes of affected waste pickers in Butuan and Cabanatuan was slow. However, with the 
LGUs having dedicated units and staff looking after the welfare of the affected persons and with the EMB 
also providing assistance, both Butuan and Cabanatuan are on the path of compliance, and  it  is  just a 
matter of time before resettlement and livelihood interventions will be carried out. The LGU of Butuan 
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has sufficient lots for all the affected persons in a relocation site close to their original abodes.    In the 
fourth monitoring mission of the team, after project closure, substantial progress had been made by the 
Butuan LGU in resettlement of the ISFs.  Continuous monitoring by the EMB regional office was also noted. 

87. Compliance  with  the  agreed  procedures  and  instruments  was  generally  satisfactory.    During 
project implementation, the PMO understood and followed the agreed safeguards instrument, the ESMF. 
Project partners such as LGUs and other participating agencies, attended safeguards training activities at 
the  UP‐Learning  Center.    The  abrupt  closure  of  the  project  left  some  unfinished  safeguards  work  in 
activities  of  Components  2  and  4.    Involuntary  Resettlement  (OP  4.12)  was  rated  Moderately 
Unsatisfactory in the last ISR. The need for remedial measures in the form of a Safeguards Action Plan was 
made necessary by the abrupt closure of the project.   

Financial Management  

88. The  FM  system  of  the  project  was  for  the  most  part  in  the  implementation  period  rated 
Moderately Unsatisfactory. The rating was due to the moderate shortcomings noted during the project 
life such as delayed submission of interim financial reports and audited financial statements to the World 
Bank as required under the Grant Agreement. The project was not able to comply with the submission of 
the internal audit report by the DENR‐IAS, which is also one of the financial covenants. No internal audit 
reviews were conducted due to the limited physical and financial progress and limited capacity of IAS. The 
IAS review requirement was eventually removed from the Grant Agreement during project restructuring 
in June 2015. The internal audit requirement remains part of the overall internal control using existing 
country systems and subject to the IAS professional judgement and discretion in terms of audit scope and 
in line with the annual audit plan of the DENR. 

89. FM project implementation support missions have found that the project was generally able to 
maintain  adequate  FM  systems.  The  project  encountered  FM  issues  at  the  beginning  of  project 
implementation but  subsequently  improved when an  FM  specialist was  hired  for  the project  and  the 
Operations Manual was completed. 

90. There have also been several ineligible expenditures noted during regular project supervision that 
have been eventually resolved through refund. The nature of the said ineligible expenses include excess 
travel allowance, purchases of equipment outside the Procurement Plan, and goods procured and charged 
to training but considered ineligible.  

C. BANK PERFORMANCE 
Rating: Moderately Unsatisfactory 

Quality at Entry 

91. The World Bank identified an area of support that was and remains relevant to the Philippines’ 
environment, public health, and the global commons (Stockholm Convention on POPs). Project activities 
targeted  high  priority  areas  identified  in  the  NIP,  including  strengthened  regulatory  and  monitoring 
framework for POPs management, improved capacity for safe management of PCB, improved capacity for 
and demonstration of reduction of releases of UPOPs, and improved capacity for and demonstration of 
reduction of exposure to POPs in contaminated sites. 
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92. Project design was overambitious and poorly done.  It was too complex and overambitious given 
the weak  capacity  of  the  implementing  agency  (IA)  and  its  less  efficient  procedures.  An  institutional 
assessment  and  review of  the World  Bank’s  previous  experience with  the  IA  should  have  shown  this 
limitation. Further, there were several important weaknesses, including pitching the PDO at too high level, 
shortcomings of the RF as well as the M&E systems.  A second weakness was that waste picker livelihood 
issues were ‘delegated’ to a parallel activity funded through the Japan Social Development Fund (JSDF) 
which also experienced implementation delays and challenges leading to most of its project activities not 
implemented. This TA grant was designed to train several thousand waste pickers in some of the project 
LGUs and several non‐project  LGUs. A more  thorough planning effort  in  this  regard would have been 
required. As mentioned earlier, there were shortcomings in project M&E and in the assessment of risks 
that affected implementation. 

Quality of Supervision 

93. The World Bank  supervised project  implementation  through missions,  video  conferences,  and 
fiduciary  review  and  maintained  a  constructive  dialogue  between  the World  Bank  and  counterparts 
including the IA, project consultants, and local‐level administrators during the project. Issues raised were, 
to the extent possible, addressed on time and were reported in official documents and followed up. The 
project was restructured to adjust to the unpredictable circumstances by cancelling several activities that 
were  considered  not  feasible  and  reducing  the  number  of  LGUs  implementing  waste  management 
activities.  The  project  implementation  was  supervised  by  the  full  team  including  procurement,  FM, 
environment, and social safeguards staff.  

The  first  two  restructurings  carried  out  for  the  project  missed  the  opportunity  to  address  the  main 
deficiencies of the project including revising the PDO and setting it at a level that could be achieved within 
the  project.    Instead,  changes  introduced were mainly  on  adding  and  removing  certain  activities  and 
results indicators which had little effect on improving the likelihood of achieving project outcomes.   

94. Budget allocated for project supervision was inadequate compared to the amount of work needed 
to supervise a project with relatively complex and overambitious project design.  Standard GEF budget 
allocation proved  to be  insufficient  for  the proper  supervision of  the project  in  light of  the significant 
safeguards  requirements,  the  broad  scope  of  activities,  difficult  and  demanding  consultant  selection 
processes, and the weak capacity of the IA. Although additional Bank budget was provided to the team, 
this was still not enough to cover the amount of supervision work needed by the project.  

95. Following the INT investigation, the Bank embarked on an extensive supervision of the project 
and worked with the  IA  in the drafting of the agreed Safeguards Action Plan (Plan) which sets out the 
requirements  for  compliance  of  unfinished  IPOPs  subprojects  with  the  environmental  and  social 
safeguards  policies  of  the World  Bank  after  Project  closure.    The  Bank  continued  to  field monitoring 
missions even after project closing to monitor and provide advice to the IA and other concerned entities 
in the proper implementation of the activities included in the SAP.  Several measures to mitigate fiduciary 
risks was also put in place which includes internal controls for procurement and financial management.   
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Justification of Overall Rating of Bank Performance  

96. World Bank support  to  the Government of  the Philippines  in preparing and  implementing  the 
project is rated Moderately Unsatisfactory largely due to the quality at entry shortcomings that affected 
implementation. The World Bank worked to advance important restructuring proposals even though not 
all of these efforts  led to fruition,  in particular the extensive work on a possible project extension and 
restructuring in 2017 intended to facilitate implementation of an SAP. It was aimed mainly at addressing 
impacts on economically and physically displaced households (these were addressed through close post‐
closing monitoring, guidance, and advice during the 12 months after closing) as well as enhancing some 
other project outcomes. While the World Bank was relatively responsive to some issues and adapted to 
unpredictable circumstances, there were also  junctures at which more proactive measures could have 
been taken to mitigate implementation challenges.  

D. RISK TO DEVELOPMENT OUTCOME 

97. Although the project did not achieve its objective of minimizing exposure to POPs in a measurable 
way, it did make progress in several areas that will strengthen the Philippines’ ability to do so in the future. 
In many cases, setting ambitious goals and falling short of them helped identify challenges and recalibrate 
expectations,  strategies,  and  time  frames  for making meaningful  reductions  in  POPs  and  exposure  to 
POPs.  The  main  risks  to  continued  progress  are  government  commitment  to  carrying  out  its  POPs 
strategies and enforcing  laws and  regulations and availability of public,  local government, and private 
sector financing for their implementation. 

98. In UPOPs, information on sources, exposure, and reduction methods is still rough estimates and 
based on UNEP emission factors rather than local emission factors. Renewed government commitment 
to enforcement of existing SWM laws and regulations, particularly  regarding closing open dump sites, 
could achieve substantial UPOPs reductions even if the amounts are not rigorously measured. For both 
dump site burning and backyard burning, the main costs are borne by the local governments responsible 
for  SWM  services.  The  ability  of  the  three‐former  project  LGUs  to  carry  out  their  dump  site  closure 
suggests that political will and enforcement rather than lack of resources  is the principal determinant. 
And in the case of household burning, improvement in collection rates and enforcement of open burning 
bans  show  incremental  progress  in  addressing  the  underlying  sources  and  causes  of  UPOPs. 
Notwithstanding  the  lack of planned demonstrations,  the policies and approaches  required  to  reduce 
these sources of POPs are reasonably well known. 

99. In PCB management,  the updating and expanding  the national  inventory, with  far  larger  than 
expected amounts of PCBs and of contaminated oil and equipment that were registered, redefined the 
scale of  the problem and  led  to more  realistic government  targets  for  final disposal deadlines.  It  also 
resulted in a more liberal posture toward facilitating export permits so that the PCBs can be disposed of 
at overseas facilities, due to lack of domestic capacity to handle such large volumes. The capacity of PCB 
owners to develop and carry out management plans and of EMB staff to review, approve, validate, and 
monitor implementation of the plans puts the Philippines on a more solid footing in terms of meeting or 
at  least  making  substantial  progress  toward  the  Stockholm  Convention’s  2028  target  date  for  final 
disposal. PCB owners are responsible for the direct costs of storage and disposal, owners seem inclined 
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to dispose of their PCBs rather than storing them in an environmentally sound manner indefinitely, and 
most management plans aim for disposal well ahead of Stockholm time frames. 

100. Although  the  planned  inventory  and  assessment  of  contaminated  sites  was  not  achieved, 
inventory of potentially contaminated sites was compiled. The National Strategy for Management of POPs 
Contaminated Sites now lays out a plan with short‐, medium‐, and long‐term activities and targets for 
doing  the  remaining  steps.  These  steps  include  the  following:  to  establish  a  complete  and  functional 
inventory,  confirm  the  sites,  and  move  toward  site  inspections,  characterization,  exposure  and  risk 
assessment,  and  priority  setting  for  control  and  remediation.  Guidelines  for  site  characterization  and 
remediation were completed under the project and guidelines for site control are under development. 
Actual site characterization and risk assessment will be technically challenging and time‐consuming, and 
remediation is likely to be costly. The lack of completed remediation demonstrations under the project 
will  likely  be  less  of  a  risk  to  future  contaminated  site management  than  the  technical  and  financial 
aspects. Although not completed before project closing, the site owners for the two planned site control 
demos did make progress  in developing and implementing site control plans after project closing with 
technical guidance and advisory support from the EMB and the World Bank. 

IV. LESSONS AND RECOMMENDATIONS 

101.  Defining  clear,  relevant,  realistic  legal  and  regulatory  goals  is  key.  Adopting  regulatory 
instruments should be critical for the achievement of project outcomes and achievable in the project life. 
Having more realistic expectations of what could be achieved in developing new policies, regulations, and 
laws is important. The targets of some of the regulatory instruments were too ambitious for the project 
considering the lengthy and challenging process. The target for proposed legal and regulatory documents 
was reduced from 19 to 7 in part because their definition, purpose, and relation to the theory of change 
were not clearly defined nor was their achievement realistic. The legal output for an executive order for 
the  interagency  task  force  on  POPs  management  (and  a  separate  output  for  the  executive  order’s 
implementation  regulations)  required  prior  interagency  coordination  and  involved  a  lengthy  and 
challenging approval and issuance process with final approval by the Office of the Philippine President. 
This  turned out  to be unachievable within  the project  life.  Some outputs  related  to UPOPs and other 
activities  including  local emission factors, environmental technology verification, and the LGUs’ UPOPs 
action plans were either  dropped or not  completed because  they were not  considered  critical  to  the 
project objectives or could not be completed in the project lifetime.  

102. It  is  important  to  have  realistic  targets  by  giving  due  consideration  to  client  technical  and 
financial capacity to achieve intended objectives. Some technical and procedural guidance documents 
as well as the contaminated sites strategy were intended to incorporate data, information, and lessons 
from instruments or demonstration activities that were not completed. This raised the question of how 
critical those inputs were to other outputs and the project objectives and to what extent their absence 
affected the value of downstream guidance documents.  

103. A narrower  focus on POPS areas  targeted,  rather  than a comprehensive approach may be a 
better technical solution in some cases. Though an integrated approach may seem ideal in some cases, 
the number of POPs areas targeted must be commensurate with client capacity to implement. The project 
incorporated three distinct POPs areas into a single project (along with some smaller additional add‐ons, 
such as  the WEEE study and PFOS/PBDE  training).  This  created numerous  implementing agencies and 
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complex outreach and coordination activities. In each area, there are distinct paths toward achievement 
of  the objectives with distinct needs that often did not  involve natural synergies or efficiency gains  in 
implementation. Some successful POPs projects in other countries focused on a single area (contaminated 
sites, PCBs, PFOS, and so on) or multiple areas where the distribution of substances or number of owners 
was not as dispersed, or there was a substantial direct government involvement (UPOPs from hospital 
waste and PCBs owned by government utilities in Tunisia) that allowed greater control of activities and 
outputs and more reliable and achievable targets.  

104. Compliance  with  sector  regulations  could  yield  more  benefits.  In  the  case  of  the  UPOPs 
component, the project design posited that fire suppression and prevention for UPOPs purposes provided 
co‐benefits for SWM. However, a good argument could be made for the opposite assumption that sound 
SWM (including compliance with Philippine  regulations  for operation and closing of dump sites under 
Republic Act 9003 of 2001) already provides UPOPs co‐benefits. While fire suppression in active dumpsites 
is a more direct UPOPs‐related activity in terms of fire prevention, the three LGUs that left the project did 
later close and cap their dumpsites in response to pressure to comply with SWM regulations, effectively 
achieving a UPOPs co‐benefit  in  the process. Reduction of UPOPs  in backyard burning was a  stronger 
direct UPOPs link. At appraisal, it was assumed that 40 percent of the reduction in the demo would be 
achieved  through  100  percent  reduction  in  dumpsite  burning  and  60  percent  of  the  target would  be 
achieved through a 25 percent reduction in backyard burning. With the reduction from dumpsite closure 
a  likely  result of compliance with SWM regulations, a case could be made  for a more  focused project 
effort, including monitoring, on backyard burning where reductions are potentially greater, more difficult 
to achieve, and require multiple solutions (both more collection and less burning of uncollected trash).  

105. Tracking of Counterpart Funds as part of M&E system. One weakness of the M&E system was 
the absence of a monitoring system to track the amount of counterpart funds invested in the project.  A 
regular  accounting  of  counterpart  funds  would  have  been  useful  during  the  evaluation  stage  of  the 
project.  Component 3 involved the investment by the participating electric cooperatives and private firms 
in the safe storage of PCBs.  This activity involved numerous entities. A full accounting of the cost of the 
project, grant funds and counterpart funds, is critical in assessing the efficiency of the project. 

106. Integration of safeguard actions into the project, supported by project funds, is important. The 
project  was  guided  by  the  ESAF  that  was  done  during  project  preparation.  The  ESAF  defined  and 
prescribed safeguards actions and assessments to be carried out for each activity of the project. Waste 
picker livelihood issues were not integrated into the project properly as this was delegated to a parallel 
TA grant (JSDF). This was however remedied toward the last year of the project and the PMO and LGUs 
completed  Social  Development  Plans  for  the  affected  persons.  Other  safeguards  instruments  such  as 
ESMPs  and  ESIAs  were  carried  out  for  most  of  the  activities  in  compliance  with  the  ESAF.  Residual 
safeguards  risk due  to unfinished activities after project closing were covered by an SAP. Most of  the 
activities in this plan have been completed as of December 2018. 

 
 . 
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ANNEX 1. RESULTS FRAMEWORK AND KEY OUTPUTS 

 
 
 
     
 
A. RESULTS INDICATORS 
 
A.1 PDO Indicators 
  

    

 Objective/Outcome: Minimize the risk of human and environmental exposure to persistent organic pollutants 

Indicator Name  Unit of Measure  Baseline  Original Target 
Formally Revised  

Target 

Actual Achieved at 
Completion 

Number of new legal 
instruments 
formulated/modified for POPs 
management that are 
adopted. 

Number  0.00  19.00  7.00  5.00 

  20‐May‐2010  30‐Jun‐2016  30‐Sep‐2017  30‐Sep‐2017 

 

Comments (achievements against targets): Five legal instruments adopted: (i) EMB MC No. 2014‐007: Guidelines for the Registration of 
Laboratories to Perform Analysis of PCBs ‐ issued on Aug 8, 2014 (ii) EMB MC No. 2015‐004: Clarifications on the Chemical Control Order 
(CCO) for PCBs ‐ issued on January 30, 2015 (iii) EMB MC No. 2015‐007: Technical Guidance Document on PCB Management ‐ issued on May 
9, 2015 (iv) EMB MC No. 2017‐003: Guidelines for Site Characterization ‐ issued on June 30, 2017 (v) EMB MC No. 2017‐004: Guidelines for 
Site Remediation ‐ June 30, 2017. Two legal instruments not yet adopted at project closing: (vi) Legal instrument for inter‐agency cooperation 
on POPs management ‐ It was agreed with EMB ‐Chemical Management Section, acting as the IATAC Secretariat, will convene the IATAC 
member agencies and pursue the formulation of this legal instrument through a Joint Administrative Order. (vii) Legal instrument for 
guidelines on site control of POPs contaminated sites ‐ Final guidelines submitted by May 31, 2017 but required revision based on findings of 
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environmental and social impact assessment on the two demonstration sites. Since project is not extended past Sep 30, 2017, the latest 
revised guidelines will be cleared by EMB Hazardous Waste Management Section for subsequent endorsement to the EMB.  
   

Indicator Name  Unit of Measure  Baseline  Original Target 
Formally Revised  

Target 

Actual Achieved at 
Completion 

Contaminated land managed 
or dump sites closed under 
the project 

Hectare(Ha)  0.00  6.00  6.00  2.32 

  10‐May‐2010  30‐Jun‐2016  30‐Sep‐2017  30‐Sep‐2017 
 

Comments (achievements against targets): Based on the EMB Region 5 report, closure works of Banquerohan open dumpsite in Legazpi City is 
100% complete as of December 9, 2016. Final inspection conducted on December 15, 2016 reported findings on soil stabilization and 
vegetation which were scoured due to torrential rains in the area. Contractor was instructed to provide remedial works to address these 
issues. Status report from EMB Region 5 showed that during their December 22, 2016 inspection, the contractor was able to comply with the 
directive. Demonstration of site remediation at an open ground within PAF, Clark, Pampanga (39 square meters)‐ preparations for 
demonstration activity underway as of Nov 2017.  As of December, 2018, the remediation activity has not yet been started.  Due to the long 
delay in the implementation of the remediation contract, the contractor had repositioned the necessary equipment to other job sites.   
   

Indicator Name  Unit of Measure  Baseline  Original Target 
Formally Revised  

Target 

Actual Achieved at 
Completion 

LGUs certified by EMB as 
having no operating dumpsite 
within their jurisdictions. 

Number  0.00  3.00  3.00  1.00 

  20‐May‐2010  30‐Jun‐2016  30‐Sep‐2017  30‐Sep‐2017 
 

Comments (achievements against targets): EMB Region 5 issued certification, through a letter dated January 16, 2017 and received on February 
7, 2017, that the Legazpi City LGU has properly closed Banquerohan open dumpsite and that no new dumpsite is being operated.  
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Indicator Name  Unit of Measure  Baseline  Original Target 
Formally Revised  

Target 

Actual Achieved at 
Completion 

LGUs certified by EMB as 
having a sanitary landfill 
operating according to 
standard operating 
procedures, including 
application of daily soil cover. 

Number  0.00  2.00  2.00  0.00 

  20‐May‐2010  30‐Jun‐2016  30‐Sep‐2017  30‐Sep‐2017 

 

Comments (achievements against targets): The Legazpi sanitary landfill is now in operation. 
   

Indicator Name  Unit of Measure  Baseline  Original Target 
Formally Revised  

Target 

Actual Achieved at 
Completion 

POPs and POPs waste 
destroyed,disposed or 
contained in environmentally 
sound manner 

Metric ton  0.00  2,400 
(PCB oils) 

4,480 (PCB Waste) 

 

435.00 (PCB oils) 
1,140 (PCB Waste) 

114.15 (PCB oils) 
339.07 (PCB Waste) 

  20‐May‐2010  30‐Jun‐2016  30‐Sep‐2017  30‐Sep‐2017 
 

Comments (achievements against targets): 114.15 MT of PCB oils and 339.07 MT of PCB wastes were managed in an environmentally sound 
manner through in‐situ storage and by properly marking equipment which are still operating, identified as containing PCBs. Some firms opted 
to export to their PCB stockpile to France and Sweden where they were destroyed using technologies accepted by the Stockholm Convention. 
The target of 435 MT is just for PCB oils, while there is a supplemental target of 1,140 MT for PCB waste.  
   

Indicator Name  Unit of Measure  Baseline  Original Target 
Formally Revised  

Target 

Actual Achieved at 
Completion 
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Direct project beneficiaries  Number  0.00  764671.00  764671.00  196639.00 

  20‐May‐2010  30‐Jun‐2016  30‐Sep‐2017  30‐Sep‐2017 
 

Female beneficiaries  Percentage  0.00  50.00  48.00  48.00 

  20‐May‐2010  30‐Jun‐2016  30‐Sep‐2017  30‐Sep‐2017 
 

 

Comments (achievements against targets): Includes 196,639 residents of Legazpi (2015 census) that benefited directly and indirectly from the 
closure of the Banquerohan open dumpsite and operation of the Banquerohan sanitary landfill, and 85 DENR and EMB officials and staff 
working the project who benefited from capacity building and institutional support.  
   

Indicator Name  Unit of Measure  Baseline  Original Target 
Formally Revised  

Target 

Actual Achieved at 
Completion 

National strategy on 
management of POPs 
contaminated sites adopted 

Yes/No  N  Y  Y  Y 

  20‐May‐2010  30‐Jun‐2016  30‐Sep‐2017  30‐Sep‐2017 
 

Comments (achievements against targets): EMB issued a memorandum, dated February 9, 2016, to all regional offices for the adoption of the 
strategy and its use as a reference document in addressing issues and concerns related to management of POPs contaminated sites. Said 
strategy is available for download at EMB ‐ Chemical Management Section website. 
 

 

 
A.2 Intermediate Results Indicators 
     

 Component: 1. Strengthening Regulatory Framework and Capacity Building for POPs Monitoring 

Indicator Name  Unit of Measure  Baseline  Original Target 
Formally Revised  

Target 

Actual Achieved at 
Completion 
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Legal instruments 
formulated/modified and 
presented to stakeholders 

Number  0.00  7.00  7.00  6.00 

  20‐May‐2010  30‐Jun‐2016  30‐Sep‐2017  30‐Sep‐2017 
 

Comments (achievements against targets): Six legal instruments had been formulated and presented to stakeholders (see related PDO indicator 
above): (i) EMB MC No. 2014‐007: Guidelines for the Registration of Laboratories to Perform Analysis of PCBs ‐ stakeholders' consultation 
held on January 27, 2014 (ii) EMB MC No. 2015‐004: Clarifications on the Chemical Control Order (CCO) for PCBs ‐ stakeholders' consultation 
held on December 17, 2014 (iii) EMB MC No. 2015‐007: Technical Guidance Document on PCB Management ‐ stakeholders' consultation held 
on March 26, 2015 (iv) DENR Memo for Activation of IATAC for NIP on POPs ‐ stakeholders' consultation held on July 7, 2016 (v) EMB MC No. 
2017‐003: Guidelines for Site Characterization ‐ stakeholders' consultation held in October ‐ December 2016 (vi) EMB MC No. 2017‐004: 
Guidelines for Site Remediation ‐ stakeholders' consultation held in October ‐ December 2016. One legal instrument currently being reviewed 
and deliberated (see related PDO indicator above for status): (vii) legal instrument for guidelines on site control of POPs contaminated sites  
   

Indicator Name  Unit of Measure  Baseline  Original Target 
Formally Revised  

Target 

Actual Achieved at 
Completion 

National health monitoring 
program for POPs exposure 
established. 

Yes/No  N  Y  Y  N 

  20‐May‐2010  30‐Jun‐2016  30‐Sep‐2017  30‐Sep‐2017 
 

Comments (achievements against targets): After 2 failed biddings for the selection of a firm, it was agreed during the 7th Mission in July 2015 to 
cancel this activity. 
   

Indicator Name  Unit of Measure  Baseline  Original Target 
Formally Revised  

Target 

Actual Achieved at 
Completion 

DENR staff trained on 
laboratory procedures and 
equipment operation for 

Number  0.00  5.00  5.00  14.00 

  20‐Jun‐2010  30‐Jun‐2016  30‐Sep‐2017  30‐Sep‐2017 
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POPs analysis 
 

Comments (achievements against targets): Completed activities:  

 2017 ‐ 4 EMB staff attended training on dioxin & furan air sampling and modeling in Raleigh, North Carolina, USA in January 2017 (1st 
batch)  

 2017 ‐ 4 EMB staff attended training on dioxin & furan air sampling and modeling in Raleigh, North Carolina, USA in February 2017 
(2nd batch)  

 2017 ‐ 3 EMB staff attended training on laboratory analysis of dioxins & furans in Sydney, Australia in February 2017 (1st batch)  
 2017 ‐ 3 EMB staff to attend training on laboratory analysis of dioxins & furans in Sydney, Australia on March 20 – April 12, 2017 (2nd 

batch) 
     

Indicator Name  Unit of Measure  Baseline  Original Target 
Formally Revised  

Target 

Actual Achieved at 
Completion 

Market assessment study on 
waste electrical electronic 
equipment conducted 

Yes/No  N  Y  Y  N 

  20‐May‐2010  30‐Jun‐2016  30‐Sep‐2017  30‐Sep‐2017 
 

Comments (achievements against targets): Due to time constraints in implementation, this activity was dropped as agreed during the 8th 
mission in October 2016. 
   

Indicator Name  Unit of Measure  Baseline  Original Target 
Formally Revised  

Target 

Actual Achieved at 
Completion 

DENR and LGU staff and 
stakeholders trained in the 
application of the BAT/BEP to 
reduce dioxins and furans 
emitted from solid wastes 

Number  0.00  298.00  298.00  298.00 

  20‐May‐2010  30‐Jun‐2016  30‐Sep‐2017  30‐Sep‐2017 
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dumps and from 
industrial/agricultural sources 
 

Comments (achievements against targets): Completed activities: 

 2013 ‐ 41 EMB & LGU staff trained in March 2013 + 34 EMB & LGU staff trained in July 2013.  

 2015 ‐ 118 stakeholders trained in January 2015 +14 DENR‐EMB & LGU staff attended international training in Cagliari, Italy in October 
2015.  

 2017 ‐ 8 EMB & LGU staff attended training on SWM in Kitakyushu, Japan in January 2017   

 2 participants attend the 3rd Symposium of International Waste Working Group Asian Regional Branch (IWWGARB) in Seoul, Republic 
of Korea in April 12‐14, 2017  

 81 participants from DENR‐EMB and BFP attended the Training on Solid Waste Management and Technology: BAT/BEP to Reduce the 
Emissions of Dioxins and Furans conducted by UP National Engineering Center from March to June 2017 in 10 batches.  

 

   

Indicator Name  Unit of Measure  Baseline  Original Target 
Formally Revised  

Target 

Actual Achieved at 
Completion 

Staff from non‐project LGUs 
trained on the health effects 
of UPOPs and practices to 
reduce UPOPs from solid 
waste dumps 

Number  0.00  640.00  640.00  570.00 

  20‐May‐2010  30‐Jun‐2016  30‐Sep‐2017  30‐Sep‐2017 

 

Comments (achievements against targets): Due to the cancellation of the activity on development of National Health Monitoring Program, the 
topic on health effects of UPOPS is not included in this indicator. However, the BAT/BEP practices to reduce UPOPs from solid wastes dumps 
were completed, including the topic on fire suppression techniques in waste dumps. Officials from non‐project LGUs attended the Training on 
Solid Waste Management and Technology: BAT/BEP to Reduce the Emissions of Dioxins and Furans conducted by UP National Engineering 
Center from March to May 2017 in 10 batches. Officials from non‐project LGUs to attend the Training on Solid Waste Management and 
Technology: BAT/BEP to Reduce the Emissions of Dioxins and Furans conducted by UP National Engineering Center from March to May 2017 
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in 10 batches.  
     

 Component: 2. Reduction of Releases of Unintentionally Produced Persistent Organic Pollutants 

Indicator Name  Unit of Measure  Baseline  Original Target 
Formally Revised  

Target 

Actual Achieved at 
Completion 

National inventory of dioxins 
and furans updated 

Yes/No  N  Y  Y  Y 

  20‐Jun‐2010  30‐Jun‐2016  30‐Sep‐2017  30‐Sep‐2017 
 

Comments (achievements against targets): Updating of the national inventory of dioxins and furans (3rd update) completed in June 2013. 
   

Indicator Name  Unit of Measure  Baseline  Original Target 
Formally Revised  

Target 

Actual Achieved at 
Completion 

Number of LGUs 
implementing measures to 
reduce open burning 

Number  0.00  6.00  3.00  1.00 

  20‐May‐2010  30‐Jun‐2016  30‐Sep‐2017  30‐Sep‐2017 
 

Comments (achievements against targets): Legazpi City LGU currently implementing their UPOPs Action Plan for both disposal and collection 
windows, including ESMP. The UPOPs action plan has reduction of open burning in the dumpsite and in the community as targets. 
   

Indicator Name  Unit of Measure  Baseline  Original Target 
Formally Revised  

Target 

Actual Achieved at 
Completion 

Collection equipment and 
vehicles in operation to 
improve collection efficiency 
and prevent backyard burning 

Number  0.00  11.00  11.00  9.00 

  20‐May‐2010  30‐Jun‐2016  30‐Sep‐2017  30‐Sep‐2017 
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Comments (achievements against targets): Note: In the restructuring paper adding this indicator to the results framework, the target was 
incorrectly entered as 41. The correct target is 11. (i) 1‐unit garbage truck was delivered to Legazpi on February 24, 2016 and now 
operational.  The other collection equipment consisted of small motorcycle driven vehicles with side‐cars.  These were used for areas of the 
city with narrow streets/alleys. 
   
   
   
     

 Component: 3. Management of Polychlorinated Biphenyls (PCBs) 

Indicator Name  Unit of Measure  Baseline  Original Target 
Formally Revised  

Target 

Actual Achieved at 
Completion 

National inventory of PCB 
owners updated 

Percentage  0.00  100.00  100.00  100.00 

  20‐May‐2010  30‐Jun‐2016  30‐Sep‐2017  30‐Sep‐2017 
 

Comments (achievements against targets): The target of 100% was based on the expected population of 800 PCB owners when the target was 
set in 2014. To date, 1,088 PCB owners have submitted their PCB inventories.  
   

Indicator Name  Unit of Measure  Baseline  Original Target 
Formally Revised  

Target 

Actual Achieved at 
Completion 

PCB management plans 
approved by EMB regional 
offices 

Number  0.00  1000.00  300.00  866.00 

  20‐May‐2010  30‐Jun‐2016  30‐Sep‐2017  30‐Sep‐2017 
 

Comments (achievements against targets): Of the 1,088 PCB owners who have submitted their PCB inventories, 980 have submitted their PCB 
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management plans with 866 approved by EMB regional offices.   This indicator only counts the PCB owners whose PCB management plans 
have been approved.  Note:  the PCB owners go thru the following process 1) Inventory of PCB oils and PCB containing equipment is 
submitted, 2) PCB management plans for safe storage is submitted, 3) PCB management plants are approved by EMB regional office staff. 
   

Indicator Name  Unit of Measure  Baseline  Original Target 
Formally Revised  

Target 

Actual Achieved at 
Completion 

PCB management plans 
validated by EMB regional 
offices 

Number  0.00  1000.00  40.00  40.00 

  20‐May‐2010  30‐Jun‐2016  30‐Sep‐2017  30‐Sep‐2017 
 

Comments (achievements against targets): Validation visits for 40 establishments were conducted by EMB regional offices with assistance by 
consulting firm during May‐July 2016. Most EMB Regional Offices had submitted their monitoring reports in June 2017, but some data 
regarding the proper containment of the PCB oils and wastes was still being verified at project closing. Validation is ongoing on the side of the 
DENR and has been mainstreamed in its regular functions. Further validation visits to be determined upon submission by EMB regional offices 
of reports of their inspections being conducted from October 1, 2016 to June 30, 3017. Validation is ongoing on the side of the DENR and has 
been mainstreamed in its regular functions.  
   

Indicator Name  Unit of Measure  Baseline  Original Target 
Formally Revised  

Target 

Actual Achieved at 
Completion 

DENR staff trained in 
enforcing the regulatory 
requirements on managing 
PCBs 

Number  0.00  60.00  60.00  108.00 

  20‐May‐2010  30‐Jun‐2016  30‐Sep‐2017  30‐Sep‐2017 

 

Comments (achievements against targets):  

 2014 ‐ 40 EMB staff trained by Package 4 firm in September 2014.  
 2015 ‐ 5 EMB staff attended international training in Hanoi, Vietnam in May 2015 +  
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 2015 ‐ 10 DENR‐EMB staff attended international training in Turin, Italy in November 2015 (1st batch)  
 2016 – 43 EMB staff trained by Package 4 firm in May‐July 2016   
 2016 ‐ 10 DENR‐EMB staff attended international training in Turin, Italy in November 2016 (2nd batch).  

   

Indicator Name  Unit of Measure  Baseline  Original Target 
Formally Revised  

Target 

Actual Achieved at 
Completion 

PCB owners and technical 
staff trained on the 
environmentally sound 
management of PCBs and in 
complying with regulatory 
requirements 

Number  0.00  572.00  572.00  572.00 

  20‐May‐2010  30‐Jun‐2016  30‐Sep‐2017  30‐Sep‐2017 

 

Comments (achievements against targets):  

 572 participants working in establishments with PCBs or PCB‐contaminated equipment (PCB owners) were capacitated in 16 runs of 
training conducted nationwide by consultant firm in June‐November 2013. 

     

 Component: 4. Identification and Remediation of POPs Contaminated Sites 

Indicator Name  Unit of Measure  Baseline  Original Target 
Formally Revised  

Target 

Actual Achieved at 
Completion 

National inventory of 
contaminated sites 
completed 

Yes/No  N  Y  Y  N 

  20‐May‐2010  30‐Jun‐2016  30‐Sep‐2017  30‐Sep‐2017 
 

Comments (achievements against targets): Partially completed: A list of potentially POPs‐contaminated sites was completed in April 2013. This 
output is considered to represent 50% of the effort necessary to prepare a national inventory of contaminated sites. However, no further 
action on this was carried out under the project. 
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Indicator Name  Unit of Measure  Baseline  Original Target 
Formally Revised  

Target 

Actual Achieved at 
Completion 

DENR and other relevant 
agency staff trained on site 
characterization, site 
remediation, and site control 
techniques and in enforcing 
regulatory requirements to 
manage contaminated sites 

Number  0.00  230.00  230.00  246.00 

  20‐May‐2010  30‐Jun‐2016  30‐Sep‐2017  30‐Sep‐2017 

 

Comments (achievements against targets): Done:  

 2012 ‐ 5 DENR‐EMB staff attended international training in Toronto, Canada in June 2012 (1st batch).  

 2013 ‐ 21 EMB and other agencies staff trained by Package 6 firm in February 2013 + 5 EMB staff attended international training in 
Toronto, Canada in June 2013 (2nd batch).  

 2014 ‐ 27 EMB and other agencies staff trained by consultant firm in April 2014 + 32 EMB staff trained by consultant firm in May 2014. 

 2015 ‐ 8 EMB staff attended international training in Toronto, Canada in June 2015 (3rd batch) + 40 EMB and other agencies trained 
by consultant firm in June 2015 + 55 EMB staff trained by Package 6 firm in October‐December 2015.  

 2017 – 70 participants from DENR‐EMB and other agencies to attend training on site control measures to be conducted by ERGONS.  
   

Indicator Name  Unit of Measure  Baseline  Original Target 
Formally Revised  

Target 

Actual Achieved at 
Completion 

Owners of contaminated 
sites, consulting groups, 
industries and other 
stakeholders trained on site 
characterization, site 
remediation, site control, and 

Number  0.00  150.00  150.00  176.00 

  20‐May‐2010  30‐Jun‐2016  30‐Sep‐2017  30‐Sep‐2017 
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regulatory requirements 
 

Comments (achievements against targets): Done:  
2015 ‐ 73 stakeholders trained by consultant firm in June‐August 2015 + 54 stakeholders trained by consultant firm in October‐December 
2015.  
2017 – 49 stakeholders attended training on site control measures conducted by ERGONS Project Marketing Consultants in April 2017. (i) 
2017 – 50 stakeholders to attend training on site control measures to be conducted by ERGONS Project Marketing Consultants on 2Q 2017.  
   

Indicator Name  Unit of Measure  Baseline  Original Target 
Formally Revised  

Target 

Actual Achieved at 
Completion 

National strategy on 
management of POPs 
contaminated sites developed 

Yes/No  N  Y  Y  Y 

  20‐May‐2010  30‐Jun‐2016  30‐Sep‐2017  30‐Sep‐2017 
 

Comments (achievements against targets): EMB issued a memorandum, dated February 9, 2016, to all regional offices for the adoption of the 
strategy and its use as a reference document in addressing issues and concerns related to management of POPs contaminated sites. Said 
strategy is available for download at EMB ‐ Chemical Management Section website. 
   

Indicator Name  Unit of Measure  Baseline  Original Target 
Formally Revised  

Target 

Actual Achieved at 
Completion 

Contaminated site 
management demonstration 

Number  0.00  2.00  1.00  0.00 

  20‐May‐2010  30‐Jun‐2016  30‐Sep‐2017  30‐Sep‐2017 
 

Comments (achievements against targets): Demonstration of site remediation at an open ground within PAF, Clark, Pampanga (see related PDO 
indicator above for status). As of December 2018, the demonstration activity has yet to be completed. 
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B. KEY OUTPUTS BY COMPONENT 
 

Objective/Outcome 1: Minimizing the risk of human and environmental exposure to POPs 

 Outcome Indicators 

1. Number of new legal instruments formulated/modified for POPs management that are adopted 
2. Contaminated land managed, or dump sites closed under the project  
3. LGUs certified by the EMB as having no operating dumpsite within their jurisdictions  
4. LGUs certified by the EMB as having a sanitary landfill operating according to standard operating 

procedures, including application of daily soil cover  
5. POPs and POPs waste destroyed, disposed, or contained in environmentally sound manner 
6. Direct project beneficiaries 
7. National strategy on management of POPs contaminated sites adopted 

Intermediate Results Indicators 

1. Legal instruments formulated/modified and presented to stakeholders 
2. National health monitoring program for POPs exposure established 
3. DENR staff trained on laboratory procedures and equipment operation for POPs analysis 
4. National inventory of dioxins and furans updated 
5. Number of LGUs implementing measures to reduce open burning 
6. Collection equipment and vehicles in operation to improve collection efficiency and prevent backyard 

burning 
7. Market assessment study on WEEQ conducted 
8. DENR and LGU staff and stakeholders trained in the application of the BATs/BEPs to reduce dioxins and 

furans emitted from solid wastes dumps and from industrial/agricultural sources 
9. Staff from non‐project LGUs trained on the health effects of UPOPs and practices to reduce UPOPs from solid 

waste dumps 
10. National inventory of PCB owners updated 
11. PCB management plans approved by EMB regional offices 
12. PCB management plans validated by EMB regional offices 
13. DENR staff trained in enforcing the regulatory requirements on managing PCBs (number, custom) 
14. PCB owners and technical staff trained on the environmentally sound management of PCBs and in complying 

with regulatory requirements 
15. National inventory of contaminated sites completed 
16. Contaminated site management demonstration completed 
17. DENR and other relevant agency staff trained on site characterization, site remediation, and site control 

techniques and in enforcing regulatory requirements to manage contaminated sites 
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18. Owners of contaminated sites, consulting groups, industries, and other stakeholders trained on site 
characterization, site remediation, site control, and regulatory requirements 

19. National strategy on management of POPs contaminated sites developed 

Key Outputs by Component 
(linked to the achievement of the 
Objective/Outcome 1) 

Component 1 (Legal and Regulatory Framework) 
1. Five new or updated legal instruments for POPs management were adopted (guidelines for registration of 

laboratories to perform analysis of PCBs, clarification of CCO for PCBs, technical guidance document on PCB 
management, guidelines for site characterization of contaminated sites, guidelines for site remediation).  

Component 2 (Reduction of UPOPs) 
2. One open dump site was closed with an area of 2.32 ha (Banquerohan in Legazpi City)  
3. One local government (Legazpi) was certified as having no open dump site operating within its jurisdiction 

Component 3 (Management of PCBs) 
4. 114.5 tons of PCB oils and contaminated oil and 339 tons of PCB wastes were managed in an environmentally 

sound manner. 
5. 1,088 PCB owners submitted their PCB inventories, and 980 of them have submitted their PCB management 

plans and of which 866 were approved by EMB regional offices. 
2. 108 DENR staff were trained in enforcing the regulatory requirements on managing PCBs. 
3. 572 PCB owners and technical staff were trained on environmentally sound management of PCBs. 

Component 4 (Identification and Remediation of POPs Contaminated Sites) 
1. National Strategy for the Management of POPs Contaminated Sites developed and adopted. 
2. Preliminary inventory of potential contaminated sites created 
3. 246 DENR and other relevant agency staff and 176 owners of contaminated sites, consulting groups, 

industries, and other stakeholders were trained on site characterization, site remediation, and site control, 
and regulatory requirements.  
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 ANNEX 2. BANK LENDING AND IMPLEMENTATION SUPPORT/SUPERVISION 

 
A. TASK TEAM MEMBERS  
Preparation 

Name  Title  Role  Unit 

Preselyn Abella  Financial Management 
Specialist 

FM  EAPFM  

Peter Adriaens  Consultant  Component 4 technical advice    

Christopher Ancheta  Sanitary Engineer  Lead for comp 2  EASPS  

Helen Chan  Senior Operations Officer  TTL (pre‐Project Concept Note)  retired  

Michelle Dee  Temporary  Operations support  EASER  

Demilour Reyes Ignacio  Program Assistant  Operations support  EACPF 

R. Cynthia Dharmajaya  Program Assistant  Operations support  EASER  

Simon Peter Gregorio  Consultant  Social safeguards    

Minneh Kane  Lead Council  Project lawyer  LEGES 

Mukami Kariuki  Sector Leader  Urban sector advice  EASPS  

Bernardita Ledesma  Operations Analyst  Project costing  EASER  

Steven Maber  Senior Environmental Specialist  EAP POPs Coordinator  EASER  

Ngozi Malife  Program Assistant  Operations support  EASER  

John Morton  Environmental Specialist  TTL  EASER  

Teri Nachazel  Program Assistant  Operations support  MNCA4  

Gerardo Parco  Operations Officer  Co‐TTL and lead for comp 1 and 4  EASPS  

R. Erik Pedersen  Consultant  Technical advice    

Tomas Sta Maria  Financial Management Specialist Financial Management  EASCO 

Noel Sta Ines  Senior Procurement Specialist  Procurement  EAPPR 

Maria. Consuelo Sy  Team Assistant  Operations support  EASPS  

Sukanya Venkataraman  Program Assistant  Operations support  HDNDE 

Maya Villaluz   Senior Operations Officer   Environmental safeguards and 
technical and institutional advice 

EASPS  

Qing Wang  Environmental Specialist   Lead for comp 3 and overall 
coordination  

EASER  

 
Name  Role 

Supervision/ICR 

Gerardo Pio Francisco Parco  TTL 

Rene SD. Manuel  Procurement Specialist 

Aisha Lanette N. De Guzman  Financial Management Specialist 

Peter M. Brandriss  Team Member 
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Name  Role 

Maya Gabriela Q. Villaluz  Environmental Safeguards Specialist 

Christopher Casuga Ancheta  Team Member 

Katelijn Van den Berg  Team Member 

Ngozi Blessing Obi Malife  Team Member 

Marichu Del Mar Roque  Team Member 

Maria Liennefer Rey Penaroyo  Team Member 

Veronica Gordo De Leon  Team Member 

Geraldine Visitacion Bacani  Team Member 

Marivi Amor Jucotan Ladia  Social Safeguards Specialist 

Regina Calzado  Team Member 

 
     
 

B. STAFF TIME AND COST 

  

Stage of Project Cycle 
Staff Time and Cost 

No. of staff weeks  US$ (including travel and consultant costs) 

Preparation 

FY08  13.394  62,767.88 

FY09  35.245  143,802.07 

FY10  37.134  386,981.83 

FY11  .437  43,016.73 

FY12  0    31.63 

Total  86.21  636,600.14 
 
Supervision/ICR 

FY10  1.500  4,986.00 

FY11  18.325  84,044.03 

FY12  13.190  64,772.52 

FY13  15.287  62,110.81 

FY14  19.025  86,197.28 
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FY15  27.349  96,260.79 

FY16  23.733  76,243.51 

FY17  38.767  138,565.12 

FY18  20.498  109,760.78 

FY19  10.339  42,449.46 

Total  188.01  765,390.30 
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ANNEX 3. PROJECT COST BY COMPONENT 

 
Financing Plan at Project Appraisal 
 

 
 
Actual Amount disbursed from the GEF Grant by Component (Source:  EMB Finance) 
 

 
Philippine Peso 

₱ 
US Dollar 

$ 
% of GEF 
Financing 

Component 1 
      
12,327,398.90  

       
250,038.89   2.89% 

Component 2 
      
70,833,988.01  

   
1,528,238.86   17.69% 

Component 3 
      
91,692,428.39  

   
2,043,676.30   23.65% 

Component 4 
      
67,476,157.07  

   
1,489,165.89   17.24% 

Component 5 
      
32,848,191.51  

       
734,126.75   8.50% 

Total  275,178,163.88  6,045,246.69  69.87% 

 

Component

US$(M) % US$(M) %

COMPONENT I :  
Strengthening the 
Regulatory Framework

0.58 6.7 0.21 1.3 0.79

COMPONENT 2:  
Reduction of Releases of 
Unintentional Persistent 
Organic Pollutants (POPs)

3.43 39.7 6.53 40.8 9.96

COMPONENT 3:   
Environmentally Sound 
Management of 
Polychlorinated Biphenyls 
(PCBs)

2.17 25.1 7.12 44.4 9.29

COMPONENT 4:  
Identification and 
Remediation of Persistent 
Organic Pollutants (POPs) 
Contaminated Sites

1.62 18.8 1.25 7.8 2.87

COMPONENT 5:  Project 
Management Support

0.84 9.7 0.91 5.7 1.75

8.64 35% 16.03 65% 24.67

GEF(US$M)
GOP Counterpart 

Funding TOTAL
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Components 

Amount of GEF 
Funds at Approval 
(US$, millions) 

Total Amount at 
Approval  

GEF +Cofinancing 
(US$, millions) 

GEF Grant 
Disbursed 
Actual 

(US$, millions) 

Actual 
Counterpart 
Funds (US$, 
millions) 

Strengthening 
Regulatory Framework 
and Capacity Building 
for POPs Monitoring 

0.58  0.79  0.25  0.520 

Reduction of Releases 
of Unintentionally 
Produced Persistent 
Organic Pollutants 

3.43  9.96  1.53  1.074 

Management of 
Polychlorinated 
Biphenyls (PCBs) 

2.17  9.29  2.04  1.704 

Identification and 
Remediation of POPs 
Contaminated Sites 

1.62  2.87  1.49  0.549 

Project Management  0.84  1.75  0.73  0.500 

Total  8.64   24.67  6.045  4.347 

Note: Estimates of counterpart funding figures were provided by the EMB PMO. Funding from enterprises (electric 
cooperatives, electric utilities), LGUs, and national agencies was provided to the project but not precisely tracked 
under the project during implementation. 
Counterpart funds in the datasheet is system generated. Actual disbursed funds could not be edited due to system 
limitations. 
 
Figure below refers only to the GEF Grant. 
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ANNEX 4. EFFICIENCY ANALYSIS 

 
1. At appraisal, the project recognized that due to lack of quantified information on the local and 
global impacts and costs of POPs and benefits of POPs reduction, particularly from a particular source, 
which itself is not well measured or documented, cost‐benefit analysis was not applicable to the project. 

2. Instead, the project used (a) a cost‐effectiveness approach based on improvements to decision 
making about POPs reduction due to reduced uncertainty resulting from better knowledge about sources 
and technologies for POPs reduction in the Philippines and (b) least‐cost options for reducing exposure 
based, similarly, on better information developed under the project about the sources, associated risks, 
and approaches for reducing POPs, as well as the fact that many interventions would have co‐benefits not 
related  to POPs. The distinction between cost‐effectiveness and  least‐cost  analysis was blurred  in  the 
sense  that  they  both  were  based  on  better  understanding  of  the  same  source,  risk,  and  reduction 
knowledge to be improved under the project, except that cost‐effectiveness applied to making decisions 
and least cost applied to the actual interventions based on those decisions.  

3. The  intention  at  appraisal  was  also  to  develop  a  quantified  analysis  of  the  economics  of  risk 
reduction and different interventions based on detailed exposure and risk information gained under the 
project, particularly for contaminated sites. 

4. However,  many  of  the  activities  and  outputs  that  were  to  provide  the  information  for  this 
quantified economic analysis, as well as for cost‐effectiveness and least‐cost goals, were not carried out 
(local  UPOPs  emission  factors,  integrated  POPs  environmental  and  health  monitoring  program, 
completion  of  inventories  that  included  site  inspections  and  risk  prioritization,  and  demonstration 
activities). 

5. While  the analysis,  information, and strategies developed by the project will  contribute to the 
future cost‐effectiveness and efficiency of POPs reduction, including decision making, defining priorities, 
developing  specific  programs,  and  their  implementation,  the  contributions  during  the  project  were 
limited.  

6. Notwithstanding  these  shortcomings,  the  current  progress  toward  POPs  reduction  in  the 
Philippines is such that even if economic and financial efficiency is not maximized due to lack of detailed 
or locally specific data and risk assessment, it is unlikely that any POPs reduction undertaken would not 
be justifiable.  

7. Closure  of  burning  dumpsites  and  reduction  of  household  burning  is  a  priority  regardless  of 
whether local emission factors were developed to find somewhat more or less emission reduction than 
calculated by UNDEP emission factors. Though it could be asked whether operational closure of a dump 
site (no new waste dumped) without environmental closure (capping, stabilization, and methane capture 
or  flaring) would  achieve most  of  the  burning  and  emission  reduction with  less  cost,  the  benefits  of 
environmental closure would not be limited to UPOPs reduction.  

8. In the case of contaminated sites, while there still are only a small number of sites that have had 
detailed environmental site assessments,  the value of  the approach  is at  least apparent as two of  the 
preliminary sites  identified  for  remediation under  the project were  found  to not  require  remediation, 
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even  without  a  comprehensive  national  inventory  on  which  to  base  risk  hazard  priorities.  As  the 
assessment work on potentially contaminated sites is completed, the hazard risk system developed by the 
project  will  be  a  valuable  tool  to  prioritize  hazards,  inform  decision  making,  and  plan  control  and 
remediation plans, schedules, and financing options. 

9. The  inability  of  the  project  to  deliver  a  number  of  proposed  outputs,  reduction  in  some  key 
targets, and shortcomings in achievement of targets, are additional factors that likely reduced efficiency. 
Although  original  versus  actual  project  costs would  not  be  a  factor  directly  in  the  types  of  economic 
analaysis mentioned earlier, the reduction in outputs and shortfalls relative to targets, while difficult to 
represent in a single number, were greater than the 30 percent of GEF financing that was not disbursed. 
There are rough estimates but no exact account of co‐financing by LGUs and private companies provided 
by the client at  ICR time, most of which would have been  in‐kind  (or at  least not recorded as specific 
budget line items). These contributions would naturally have been substantially lower than at appraisal 
due to the reduced activities and lower outputs, but given the other factors mentioned earlier, having 
such data and being able to compare them to outputs and outcomes would not meaningfully change the 
efficiency analysis. 
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ANNEX 5. BORROWER, CO‐FINANCIER AND OTHER PARTNER/STAKEHOLDER COMMENTS 

 
1. From Mr. Rolando Carbon, FASPS.   

 

Our apology for the late reply on your request for comments on the draft WB ICR of IPOPs 
 
First all we are very much thankful for sharing the said ICR and the opportunity to comment/or make 
clarification.  
 
In General, we have no comment on the findings and rating of the Project performance as we are all 
aware that it did not substantially achieve/deliver the expected outputs, more so the project development 
object (PDO) or expected outcomes. 
 
However, we would like make some clarification on items in the draft ICR that WB may consider in the 
finalization of the Report  
  
1. On paragraph 81, item (i) factors subject to government and/or implementing entities during 
Implementation under the Key Factors, particularly which state "Weak procurement capacity / 
procurement problems with many contracts". 
 
     a. May we request to specify/qualify on what stage of procurement is weak to be fair to all involve and 
in order to determine the appropriate measure/s that would be instituted to strengthen and or improve the 
process. 
 
     b. May we clarify if the "process" cited here in the example, referred to procurement process. If that 
the case and is considered as one of the issues, we would like to note that the Phil Government and/or 
the implementing entities just followed the WB Procurement procedures as required for the Project.  In 
this case, the WB procurement procedures may also need revisiting for possible enhancement. 
 
    c.  May we request also, if possible to replace the phrase "weak procurement capacity" to "weak 
procurement planning", because the reasons cited here are more on planning, designing, budgeting, 
packaging, TOR preparation, etc. We are in the view that these are all preparatory activities prior to 
procurement.  It should be noted again that WB is fully involved in these activities by providing guidance, 
directions and even concurrence. 
 
2. In paragraph 105 pertaining to INT case, we may clarify what/who is CMU as this is not included in the 
Abbreviation and Acronyms. 
 
3. In paragraph 108 which stated "Project design was not only too ambitious, but also it was relative to the 
low capacity of the Implementing Agency (IA) and its procedures". May we clarify to specify/qualify in 
what area the IA has low capacity (e.g., technical. managerial, financial, administrative, etc) and what are 
the procedures referred to. 
 

4.  From Mr. Romel Edwin Navaluna – IPOPs PMO. 

“IPOPs PMO has no further comments on the ICR.  However, FASPS might still have some comments” 
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ANNEX 6. SUPPORTING DOCUMENTS (IF ANY) 

 
 

1. Department of Environment and Natural Resources Environmental Management Bureau 

2.  (EMB)PHI: Integrated Persistent Organic Pollutants Management Project (IPOPs Project) 

3. Project Completion Report October 17, 2018 
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ANNEX 7. SAFEGUARDS 

 
1. An SAP was agreed with the PMO to set out the requirements for compliance of unfinished IPOPs 
subprojects with the environmental and social safeguards policies of the World Bank after project closure. 
Progress has been monitored in all four sites/activities that are subject to the SAP.  

2. A summary of the progress on the completion of the SAP is as follows: 

Social Safeguards 

(a) Legaspi  City  successfully  implemented  a  Social  Development  Plan  for  71  affected waste 
pickers who were present in the area and were interested in the livelihood options of the 
subproject proponent. As of the last mission in May 2017, only 53 were under its watch. This 
is because 1 scholar has already finished his studies, another scholar discontinued and  is 
already working in Manila, 9 have issued quit claims, 1 has moved out of Legaspi, 1 died, and 
5 were counted together with their respective family members. Of the 53 waste pickers, 10 
are employed in the composting facility, 2 are scholars, 29 are engaged in crop production, 
and 12 are engaged  in vending.  Legaspi,  through  the Office of  the City Environment and 
Natural Resources (OCENR) said that it will continue monitoring the condition of the waste 
pickers even after  subproject  closure because  they have now become part of  its office’s 
responsibility. It will also try to ensure the sustainability of the livelihood interventions for 
the  waste  pickers.  For  instance,  the  OCENR  has  requested  that  a  certain  percentage  of 
employees for a septage project will be waste pickers. A project is also being worked out 
with the Japan International Cooperation Agency to  improve and expand the composting 
facility to employ more waste pickers. 

(b) Cabanatuan City applied for  IPOPs financing for the safe closure of  its dump site  in Valle 
Cruz,  which  was  assumed  to  affect  some  70  waste  pickers.  The  project  supported 
preparation of technical designs for safe dumpsite closure and a new MRF. The World Bank 
cleared the designs but a no‐objection to procurement of works was not provided due to an 
unsatisfactory Social Development Plan and ESMP. The Social Development Plan involved 
the employment of all affected waste pickers in the MRF that was deemed not economically 
viable.  In  short,  there was no physical  investment and  safeguards were abandoned until 
toward  the  original  project  closing  date  of  June  2017  when  the  project  was  advised  to 
continue with compliance even with the absence of a subproject. In response to this advice, 
a Livelihood Plan was developed for the remaining 57 waste pickers. The Livelihood Plan 
involved the IPOPs project providing equipment in the city’s old MRF that will be operated 
by most of the affected waste pickers as they work in shifts. It included the socioeconomic 
profile of  the  affected waste pickers,  the  selection  criteria  for prioritizing who would be 
employed in the MRF, and a list of other livelihood opportunities that are available in the 
city. The socioeconomic survey revealed that affected waste pickers helped themselves after 
their  access  to  waste  in  the  dump  site  became  more  and  more  limited  due  to  the 
enforcement  of  RA  9003.  They  found  alternative  sources  of  livelihood  such  as  driving 
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tricycles, being involved in the sack business, and sorting waste. Some even secured regular 
employment such as the one who was hired as a security guard and earned a regular income. 
The World Bank and EMB continued  to monitor  the  status of  the affected waste pickers 
quarterly for one year and as of the last monitoring mission, Cabanatuan City proactively 
placed 12 affected waste pickers in a private sorting/recycling company using the selection 
criteria developed in the Livelihood Plan. The city’s Environmental Protection Division and 
City Social Welfare and Development conducts regular monitoring of waste pickers status. 

(c) Butuan City also applied for the safe closure of its dump site in Barangay Doongan for IPOPs 
financing. The project supported the preparation of a technical design for the construction 
works to close the dumpsite. Eventually, the subproject was rendered ineligible for IPOPs 
financing because the city opened a new dumpsite that was  in violation of RA 9003. The 
Abbreviated  Resettlement  Action  Plan  involved  relocating  the  23  ISFs  in  an  existing 
relocation  site within  the  same  Barangay  that  has  access  to  electricity  and  clean water, 
providing them with construction materials, giving them PHP 5,000 as incentive to relocate 
and to use for connecting to utilities or pay for extra labor during construction, and providing 
food assistance during demolition and relocation. Latest status: Three families have been 
relocated  in  the  new  resettlement  site.  Seven  more  families  can  be  moved  to  the 
resettlement site because their lots have already been awarded and there is enough lumber 
ready to construct their homes. A total of 29 plots in the resettlement site have undergone 
the forfeiture process, 5 of which have already been awarded to eligible families, and 8 more 
will be awarded by the Committee on Lot Awards benefiting a total of 13 families. 

(d) The World Bank  and  EMB  continued  to monitor  the  status  of  the  relocation  and waste 
pickers in Butuan quarterly for one year. As of the last monitoring mission, three ISFs have 
already transferred to the relocation site and have connected to utilities. They are happy 
about being elevated from being  informal settlers  to eventually becoming  landowners as 
they pay PHP 152 per month for 15 years for the 80‐85 m2 lot where their houses were built. 
Seven more families can be moved to the resettlement site because their lots have already 
been awarded and there is enough lumber ready to construct their homes. Some issues must 
be  resolved  to  facilitate  the  transfer  of  the  remaining  12. One  of  them  is  that  the  local 
ordinance setting limitations on the eligibility for lot awards needs to be revised to align with 
OP 4.12. Some of the limitations cited were not being considered Butuan residents despite 
staying there for decades, not having marriage certificates as couples choose to be live‐in 
partners  instead  and  being  single  and  not  having  a  family.  Alternatively,  the  city  may 
consider exempting the affected ISFs of the IPOPs project from these criteria. Another issue 
is that the relocation area has a limited number of plots and some need to undergo forfeiture 
procedures from the previous awardee before these can be awarded to the affected ISFs. 
The City Administrator’s Office, City Housing and Development Office, City Social Welfare 
and  Development,  and  the  Lot  Awards  Committee  are  working  together  toward  the 
resolution of these issues and the eventual relocation of the affected ISFs.  In addition, as 
part of  its goal to get the Seal of Good Governance, Butuan City  is securing funding from 
banks to implement its safe closure and rehabilitation plan for its dumpsites. The plan will 
include the ARAP and the Social Development Plan.  
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Environmental Safeguards 

3. As  agreed  in  the  SAP,  an  ESIA will  be  conducted  by  the  two  entities,  CENECO  and  Subic  Bay 
Metropolitan Authority (SBMA), and an ESMP will be incorporated into the SAP for adequate compliance 
to the safeguard requirements: 

(a) CENECO (Bacolod) has submitted a commitment letter to conduct an ESIA of the site control 
activity. CENECO has submitted an advanced draft of its ESIA. This document was prepared 
by its environmental officer, as agreed in the previous mission. A final round of baseline soil 
and water sampling and analysis needs to be completed to finalize the ESIA. The General 
Manager of CENECO agreed that the analysis of the water and soil samples will be arranged 
with a local laboratory and the ESIA finalized.  

(b) The  SBMA  has  issued  a  letter  to  the  World  Bank  dated  June  27,  2018,  affirming  its 
commitment  to  conduct  the  ESIA  once  the  budget  for  its  preparation  is  approved  and 
released by the SBMA management. The budget was requested by the Ecology Center while 
the IPOPs project was still active. However, the approval of the budget was delayed several 
times  due  to  the  high  turnover  of  officers  in  the management  of  the  SBMA.  The  SBMA 
National Ecology Center has reviewed the terms of reference for the conduct of an ESIA. 


