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DATA SHEET 

 
 

BASIC INFORMATION 
 
Product Information 

Project ID  Project Name 

P113167 

AFCC2/RI‐Enhancing Institutional Capacities on REDD 

issues for Sustainable Forest Management in the Congo 

Basin 

Country  Financing Instrument 

Africa  Investment Project Financing 

Original EA Category  Revised EA Category 

Partial Assessment (B)  Partial Assessment (B) 

 
 
Organizations 

Borrower  Implementing Agency 

Central African Forest Commission (COMIFAC)  COMIFAC 

 
Project Development Objective (PDO) 
 
Original PDO 

The Project Development Objective is to strengthen the capacities of the Congo Basin countries on REDD+ issues 
and on forest carbonstocks measurements, in particular. 
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FINANCING 

 

  Original Amount (US$)   Revised Amount (US$)  Actual Disbursed (US$) 

World Bank Financing       
 
TF‐10038 

13,000,000  13,000,000  13,000,000 

Total    13,000,000  13,000,000  13,000,000 

Non‐World Bank Financing       

Borrower/Recipient  3,000,000     0     0 

Total  3,000,000     0     0 

Total Project Cost  16,000,000  13,000,000  13,000,000 
 

 
 
KEY DATES 

   

Approval  Effectiveness  MTR Review  Original Closing  Actual Closing 

14‐Jul‐2011  30‐Nov‐2011  28‐Jan‐2015  31‐Aug‐2016  31‐Jul‐2018 

 
  
RESTRUCTURING AND/OR ADDITIONAL FINANCING 

 

 

Date(s)  Amount Disbursed (US$M)  Key Revisions 

09‐Apr‐2016  7.66  Change in Results Framework 
Change in Components and Cost 
Change in Loan Closing Date(s) 
Reallocation between Disbursement Categories 
Other Change(s) 

08‐Mar‐2018  12.53  Change in Loan Closing Date(s) 
Reallocation between Disbursement Categories 
Change in Institutional Arrangements 

 
 

KEY RATINGS 
 

 

Outcome  Bank Performance  M&E Quality 

Moderately Satisfactory  Satisfactory  Substantial 
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RATINGS OF PROJECT PERFORMANCE IN ISRs 
 

 

No.  Date ISR Archived  DO Rating  IP Rating 
Actual 

Disbursements 
(US$M) 

01  25‐Oct‐2011  Satisfactory  Satisfactory  .40 

02  15‐Apr‐2012  Satisfactory  Satisfactory  .61 

03  31‐Oct‐2012  Satisfactory  Satisfactory  .70 

04  05‐May‐2013  Satisfactory  Moderately Satisfactory  1.16 

05  26‐Dec‐2013  Satisfactory  Satisfactory  2.71 

06  27‐Aug‐2014  Satisfactory  Moderately Satisfactory  4.02 

07  06‐Mar‐2015  Satisfactory  Moderately Satisfactory  5.39 

08  30‐Sep‐2015  Moderately Satisfactory  Moderately Satisfactory  6.69 

09  22‐Apr‐2016  Satisfactory  Satisfactory  8.17 

10  10‐Nov‐2016  Satisfactory  Satisfactory  9.33 

11  10‐May‐2017  Satisfactory  Satisfactory  10.73 

12  29‐Nov‐2017  Satisfactory  Satisfactory  12.47 

13  07‐Aug‐2018  Satisfactory  Satisfactory  13.40 

 

SECTORS AND THEMES 
 

 
Sectors 

Major Sector/Sector  (%) 

 

Agriculture, Fishing and Forestry   100 

Public Administration ‐ Agriculture, Fishing & Forestry  43 

Forestry  57 

 
 
Themes   

Major Theme/ Theme (Level 2)/ Theme (Level 3)  (%) 
 
Social Development and Protection  15 
 

Social Inclusion  15 
 

Participation and Civic Engagement  15 
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Environment and Natural Resource Management  85 
 

Climate change  50 
 

Mitigation  50 
   

Renewable Natural Resources Asset Management  20 
 

Biodiversity  20 
   

Environmental policies and institutions  15 
 

  
 

ADM STAFF 
 

Role  At Approval  At ICR 

Vice President:  Obiageli Katryn Ezekwesili  Hafez M. H. Ghanem 

Country Director:  Yusupha B. Crookes  Elisabeth Huybens 

Senior Global Practice Director:  Jamal Saghir  Karin Erika Kemper 

Practice Manager/Manager:  Idah Z. Pswarayi‐Riddihough  Africa Eshogba Olojoba 

Project Team Leader:  Carole Megevand  Loic Jean Charles Braune 

ICR Co Author:    Juha Antti Kalevi Seppala 
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I. PROJECT CONTEXT AND DEVELOPMENT OBJECTIVES 

 

A. CONTEXT AT APPRAISAL 

Context 

1. The  Congo  Basin  forest  is  the  world’s  second  largest  contiguous  block  of  tropical  forest  harboring  an 

extraordinary biodiversity and a high level of endemism. It forms an integrated ecological unit, encompassing the 

territories of Cameroon, Central African Republic  (CAR), Democratic Republic of Congo  (DRC), Equatorial Guinea, 

Gabon and the Republic of Congo. The Congo Basin forest also provides valuable ecological services, such as flood 

control,  climate  regulation  at  the  local  and  regional  levels,  and  buffer  against  global  climate  change with  huge 

amounts of carbon stored in its abundant vegetation. The forests of the Congo Basin are estimated to be a carbon 

reservoir  of  24‐39  Gt  of  carbon  (i.e.  three  to  four  times  the  level  of  worldwide  anthropogenic  emissions  of 

greenhouse gases).  

2. The international initiatives to tackle  Climate Change started in earnest in 1992 at the UN Rio Summit1, which 

saw the birth of several Multilateral Environmental Agreements (MEAs), including the  United Nations Framework 

Convention on Climate Change (UNFCCC). The UNFCCC itself did not enforce reductions of greenhouse gas emissions, 

and thus it was later complemented by the Kyoto Protocol, which was adopted on 11 December 1997 and entered 

into force on 16 February 2005 and introduced binding reduction targets for developed countries. Unfortunately for 

the Congo Basin countries, the Kyoto Protocol only rewarded reforestation2 or afforestation3 activities and Congo 

Basin  countries,  which  had  a  low  historic  deforestation  rate,  could  not  benefit  from  a  significant  incentive  for 

protecting their forests – despite the high carbon content. However, they were about to transition toward a stage 

where deforestation rapidly increases, and they were determined to promote the “avoided deforestation” agenda, 

which would allow them to receive benefits for the sound management of their carbon stock. 

3. At the 11th Conference of the Parties (COP) to the UNFCCC in Montreal, in November 2005, and later at COP 13 

in Bali  in 2007, with  the  impulse of  countries  that  are highly  forested with  low deforestation  rate,  international 

negotiations progressed well on the valuation of “avoided deforestation” through a mechanism that is now known 

as  Reducing  Emissions  from  Deforestation  and  Forest  Degradation  (REDD+)4.  This  refers  to  performance‐based 

financing that rewards efforts to reduce forest degradation and deforestation vis‐à‐vis an established baseline, which 

can be independently monitored, reported and verified (see Box 1 below). The UNFCCC launched negotiations to 

formally establish the REDD+ mechanism to compensate countries in their efforts to reduce deforestation and forest 

degradation. The subsequent COPs – especially Cancun in 2010 – showed regular progress in designing the REDD+ 

mechanism, but the mechanism had not become operational. 

4. Thus, at the time of project concept and appraisal, Congo Basin countries were facing the following situation: 

                                            
1 United Nations Conference on Environment and Development (UNCED), also known as the Rio de Janeiro Earth Summit. 
2 Reforestation is the natural or intentional restocking of existing forests and woodlands (forestation) that have been depleted, 
usually through deforestation. 
3 Afforestation is the establishment of a forest or stand of trees (forestation) in an area where there was no previous tree cover. 
4 REDD+ stands for countries' efforts to reduce emissions from deforestation and forest degradation, and foster conservation, 
sustainable management of forests, and enhancement of forest carbon stocks. 



 
The World Bank  
AFCC2/RI-Enhancing Institutional Capacities on REDD issues for Sustainable Forest Management in the Congo 
Basin (P113167) 

 
 

  
 Page 6 of 52  

 

a. They had achieved significant  success  in  the  international negotiations as UNFCCC agreed  to  include 

avoided deforestation in the future climate finance framework; 

b. They  had  to  advocate  in  the  subsequent  negotiations  to  ensure  that  the  REDD+ mechanism,  under 

development, would be tailored to their situation and that it would value their efforts despite their low 

deforestation. This was seen as a strong challenge as the delegations to UNFCCC from the Congo Basin 

countries were not comparable, neither in size nor in resources, to those of more developed countries. 

c. The Forest Carbon Partnership Facility (FCPF)5 is an initiative spearheaded by the World Bank, set up as 

a  first  step  to  pioneer  how  a  REDD+  mechanism  could  work  before  the  official  UNFCCC  system  is 

operational. They were expecting to gain significant expertise and experience from the newly created 

FCPF initiative to test a REDD+ mechanism– but they were not yet benefiting from any support at the 

time of project design.  

 

  

Box 1: REDD+ mechanism 

 

5. The idea for the Regional REDD+ Project (PREREDD) came from a Global Environment Facility (GEF)6 sponsored 

meeting in February 2008 in Libreville, Gabon. There, the six Congo Basin countries decided to propose a regional 

REDD+ project to the GEF to access specific climate change funding available for group allocation from the Tropical 

Forest account (in the order of US$2 million) aimed at strengthening capacities in these countries to complement 

the activities that were supposed to take place under the auspices of the FCPF.  

                                            
5 https://www.forestcarbonpartnership.org/ ‐ FCPF is composed of two funds (the Readiness Fund and the Carbon Fund). The 
“readiness fund” was intended to provide grant funding to the countries interested in becoming prepared for the future 
mechanism (phase 1), with the possibility, for the most advanced countries, to transition into results‐based payments for REDD+ 
outcomes (Phase 3) through the “carbon fund”. 
6 The World Bank is an implementing agency of the GEF. 
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6. Indeed,  FCPF  was  seen  an  initiative  supporting  the  development  of  national  strategies  for  REDD+  and 

preparations of Reference Emission Levels (RELs7). However, the FCPF  did not provide support for the long term 

process  that  should  lead  the  countries  toward  an  official  REDD+  mechanism  under  the  UNFCCC–  in  particular 

scientific research and long term capacity building, especially for the international negotiations (see Table 1 below). 

The proposed  submission  to  the GEF was discussed  and  agreed upon  by  the  six  countries  during  a  consultative 

process under the GEF initiative 'Support for sustainable management of forest ecosystems in the Congo Basin'.8  

Country  FCPF Readiness activities  PREREDD 

RoC,  DRC,  CAR, 
Cameroon 

Establishment of a Roadmap toward Readiness (R‐PP) 

 Design of the institutional arrangements (REDD+ cross‐sectoral 
coordination,  REDD+ Readiness  implementation,  set‐up  of  the 
enabling conditions for future large REDD+ investment programs 
involving private sector, Indigenous peoples and civil society); 

 Design of National REDD+ Strategy after a thorough analysis of 
the drivers of deforestation; 

 Clarification of the legal framework; 

 Identification of the major social and environmental impacts and 
set‐up of a safeguard management framework for REDD+; 

 Set‐up of a national Emission Reference Level and a system to 
Measure, Report and Verify the future emission. 

 Support  for  regional  cooperation  in 
addressing  REDD+  matters  and 
harmonization of positions; 

 Support to increase the influence  of the 
Congo  Basin  countries  at  the  UNFCCC 
COP to design the future REDD+ system; 

 Building  capacities  for  the  future  actors 
of a REDD+ mechanism, in particular the 
private  sector,  civil  society,  research 
institutions and Indigenous Peoples; 

 Provide technical guidance and scientific 
knowledge  in  anticipation  of  future 
country  needs  for  their  national  REDD+ 
systems and when there are economies 
of scale.  

 

Gabon   After  an  initial  interest,  Gabon  stopped  participating  in  FCPF 
activities in 2011 ‐ it reactivated its engagement in 2018. 

Equatorial Guinea   Not a participant in FCPF. 

Table 1: Comparison of FCPF readiness and PREREDD 

Sectoral context at the time of appraisal 

7. For  the World Bank:  At  the  time of project  appraisal,  the World Bank was  strongly  in  support of  regional 

cooperation,  and  the  resulting economies of  scale, as evidenced by  the Regional  Integration Assistance Strategy 

(RIAS) for Sub‐Saharan Africa9, aiming to strengthen collaboration across borders. In addition, forestry as a sector 

was mentioned in the Country Assistance Strategies (CAS) and Poverty Reduction Strategy Papers (PRSP) of five of 

the countries, except for Equatorial Guinea, which did not have a country strategy document and was covered only 

in the regional integration strategy for Africa. Taking steps to mitigate climate change had started to gain momentum 

in the Bank  in the  late 90s with the creation of the first carbon fund, the Prototype Carbon Fund (PCF),    to fund 

mitigation activities. REDD+ (and the FCPF) were an evolution of this development. REDD+ was specifically mentioned 

in  the  CAS/CPS  of  Cameroon,  CAR  and  DRC10  as  an  interesting  approach  to  explore  to  ensure  the  sustainable 

management of natural resources as well as the access to future carbon finance resources.  

8. For  the  Countries:  Five  of  the  six  countries  (except  for  Equatorial  Guinea)  had  indicated  their  interest  to 

develop national REDD+ mechanisms to anticipate the future UNFCCC mechanism and to join the FCPF initiative. All 

five  had  submitted  an  initial  request  to  the  FCPF  as  of  August  2008.  The  five  countries  had  further  committed 

themselves to prepare a regional readiness plan idea note (R‐PIN), highlighting the regional dimension they would 

                                            
7 A REL (also known as the baseline) is one of the elements to be developed by countries implementing REDD+ activities. RELs are 
expressed as tons of CO2 equivalent per year for a reference period against which the emissions and removals from a results 
period will be compared based on a simple average. 
8 https://www.thegef.org/project/cbsp‐strategic‐program‐sustainable‐forest‐management‐congo‐basin. 
9 See PAD para 13‐14. 
10 CAR: Report 48514‐CF; DRC: Report 41474‐ZR; Cameroon: 52997‐CM. 



 
The World Bank  
AFCC2/RI-Enhancing Institutional Capacities on REDD issues for Sustainable Forest Management in the Congo 
Basin (P113167) 

 
 

  
 Page 8 of 52  

 

like  the  FCPF  to  cover.  This  did not  ultimately materialize,  however,  as developing  a REDD+ program was more 

complicated than expected and could not even be done at national level (implementation currently is at sub‐national 

level only). 

9. For the GEF, the project fell under the larger framework of the GEF Strategic Program for Sustainable Forest 

Management (SFM) in the Congo Basin during the GEF’s 4th replenishment cycle. At appraisal, the GEF had not yet 

articulated how it would support carbon finance specific activities but the need for strengthening of basic  forest 

management practices and increasing knowledge of potential benefits and obligations of engagement with a REDD 

mechanism was in alignment with the subsequent GEF‐5 Strategy for Sustainable Forest Management/REDD+. 

10. For COMIFAC: The Central African Forests Commission (COMIFAC) was established in 2005 as the regional body 

to  guide,  monitor  and  coordinate  conservation  and  sustainable  management  of  the  Central  African  forest 

ecosystems. This coordination takes place following a ten pillar “Convergence Plan” (“Plan de Convergence”11) – the 

first one was adopted in February 2005 by the heads of state to provide a joint vision and implementation plan for 

sustainable forest management in the region for the period 2005‐2014. This plan provided for the coordination for 

all interventions in the field of conservation and sustainable management of forest ecosystems in Central Africa. A 

second phase of the Convergence Plan was adopted in July 2014 to cover the years 2015‐202512, with a stronger 

focus on REDD+. 

Theory of Change (Results Chain) 

11. The  concept  of  Theory  of  Change  (ToC) was  not  explicitly mentioned  in  the  project  documents  or  Project 

Appraisal Document (PAD). 

12. As mentioned  above,  the  Congo  Basin  countries  had  been  promoting,  since  the  early  2000s,  the  avoided 

deforestation agenda, which was not taken into account by the Kyoto Protocol. To move forward on this agenda, the 

countries identified several issues, such as the need for increased influence during the negotiations, and the need 

for increased visibility and credibility for potential carbon investors – which included the need for improved scientific 

knowledge on forest carbon measurements and technical operating framework of the REDD+ instrument.  

13. Thus,  the  project  aimed  to  improve  capacities  in  the  project  countries  (i)  to  increase  their  influence  in 

international climate negotiations  as the REDD+ mechanism was being developed and the FCPF was taking its first 

steps and (ii) to lay some of the building blocks needed to create an enabling environment for the development of 

REDD+ activities. 

14. For that purpose, the following needs had been identified: 

a. The  country  delegations  needed  a  regional  coordination/collaboration  platform  to  increase  their 

influence in the international negotiations. While it was not for the project to decide nor get involved in 

the  formulation  of  the  positions  that  the  countries would  present,  the  project would  increase  their 

chances to be heard by ensuring that the delegations’ staff were trained before the UNFCCC technical 

meetings of the subsidiary bodies or the official negotiations  (COP) and that common positions were 

                                            
11 https://comifac.org/convergence 
12 https://pfbc‐cbfp.org/docs/key_docs/Plan_de_Convergence_COMIFAC_2015‐2025_02072014_fr.pdf 
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reached  in  advance.  It  also  supported  COMIFAC  leadership  and  helped  the  countries  to  pool  their 

expertise during the COPs. 

b. Civil  society  and  indigenous  peoples  needed  to  increase  their  voice  and  participation  in  the  REDD+ 

negotiations as well as in the development of the FCPF. For that purpose, civil society and indigenous 

peoples needed (i) better technical knowledge, (ii) the capacity to attend international meetings and (iii) 

stronger coordination and governance. 

c. Estimation of carbon content in tropical forests carries substantial uncertainty. As REDD+ was already 

facing opposition from some civil society groups because of suspicion that the mechanism could restrict 

access  to  resources,  and  to  avoid  any  further  mistrust  regarding  the  level  of  emission  reductions 

generated in the Congo Basin, data collection and scientific coordination had to be strengthened. The 

need  for  improved  knowledge  of  the  carbon  stocks  and  deforestation  dynamics  was  identified  to 

increase the credibility of the efforts in the Congo Basin. Moving from default values to data based on 

field measurements would  increase the value and the precision of the allometric equations13 used to 

derive carbon content of the forests in the region regardless of the model or system used to quantify the 

emission reductions.14 

d. As REDD+ activities were expected to proliferate, the countries identified the need to prime actors from 

the private sector. The needs were identified both at the individual level (for example skills pertaining to 

quantification of carbon in forests were expected to be in high demand) and at the firm level (experience 

in designing a forest carbon project was expected to become valuable and the governments wanted to 

increase the number of local entrepreneurs familiar with the carbon schemes, such as REDD+). 

e. Finally, the governments wanted to be able to reach economies of scale by supporting the harmonization 

of technical issues (legislation, mapping requirements, etc.) as needed – depending on the outcomes of 

climate negotiations. 

15. The  project  sought  to  finance  regional  and  national  level  activities  that  contribute  to  overcoming  these 

challenges allowing for the countries to be ready for REDD+ alongside parallel work supported by the FCPF, the Forest 

Investment Program (FIP), as well as the UN‐REDD+ Program (a joint program of UNEP, UNDP, and FAO), and the 

Congo Basin Forest Fund (CBFF). The CBFF supported early action in the region, such as pilot payments for ecosystem 

services, community forest initiatives, and other capacity building. 

 

                                            
13 Biomass estimation equations, also known as allometric equations or regression models, are used to estimate the biomass or 
volume of aboveground tree components based on diameter at breast height (DBH) and height data, which can be used to derive 
the carbon content. 
14 Allometric equations available at the time to estimate tree biomass could induce variation of above‐ground carbon stocks and 
stock changes of about 40% in tropical rainforest. 



 
The World Bank  
AFCC2/RI-Enhancing Institutional Capacities on REDD issues for Sustainable Forest Management in the Congo 
Basin (P113167) 

 
 

  
 Page 10 of 52  

 

 Figure 1: Problem statement and Theory of Change
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Project Development Objectives (PDOs) 

16.  To  strengthen  the  capacities  of  the  Congo  Basin  countries  on  REDD+  issues  and  on  forest  carbon  stock 

measurements, in particular. 

Key Expected Outcomes and Outcome Indicators 

17. At project  approval,  the project had  two main outcomes  “to  strengthen  the  capacities of  the Congo Basin 

countries on REDD+ issues” and “to strengthen the capacities of the Congo Basin countries on forest carbon stock 

measurements” and three PDO level indicators.  

18. PDO outcome 1: Capacities of the Congo Basin countries on REDD+ issues strengthened  

 PDO outcome indicator 1: Coordinated submissions on a future REDD+ mechanism to the international 

UNFCCC negotiations. 

 PDO outcome indicator 2: Technical guidelines on prioritized REDD+ issues have been developed and 

approved by the Project Steering Committee. 

 

19. PDO outcome 2: Capacities of the Congo Basin countries on forest carbon stock measurements strengthened 

 PDO outcome indicator 3: Milestones for the elaboration of allometric equations specific to the Congo 
Basin achieved.15 (Note: Defining allometric equations for the Congo Basin forests requires a step‐by‐
step approach. Reaching the different milestones in this process serves as a proxy for assessing the 
increased technical capacity for carbon measurements.) 

 

Components 
 

Component 1: Improving Knowledge and Coordination on REDD+ in the Congo Basin: (at appraisal US$4.7m, actual 

US$4.7M) 

20. This component was aiming to support knowledge sharing, capacity building and policy dialogue and build on 

the findings of analytical work carried out under Component 3. The two components were designed as closely linked 

in the sense that technical guidelines and recommendations from analytical work would provide substance for policy 

and technical dialogue on REDD+. 

21. Sub‐component  1a:  Strengthening  the  regional  dialogue  and  coordination  functions  for  REDD+  across  the 

Congo Basin, to enhance learning, knowledge exchange and regional coordination at the policy and technical levels, 

through the provision of services, equipment, training and operating costs. 

22. Sub‐component 1b: Promoting inclusive participation and representation of stakeholders in REDD+ policy and 

strategy discussions at the regional level to enhance connection between regional representative networks and local 

constituencies. This component was to be implemented through a facilitating agency, which was to be selected in 

                                            
15 The 4 milestones were: The defined milestones are: 1= Methodology defined; 2=National teams operational and Field works 
initiated; 3=Field work completed by national teams; 4= Analysis completed, data available and scientific publication prepared 
for submission. 
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consultation with the Conference on Dense Humid Forest Ecosystems of Central Africa (CEFDHAC) on a competitive 

basis. 

23. Sub‐component 1c: Strengthening capacity of Congo Basin Countries' national REDD+ coordination units to 

maintain regional cohesion, through the provision of services, equipment, training and operating costs in support to 

each country‐specific envelope. 

Component 2: Building Technical Capacities for Measurement and Monitoring of Carbon Stocks in the Congo Basin 

Forests: (at appraisal US$4.0M, actual US$4.5M) 

24. This component was aiming to build technical capacities to help the Congo Basin countries in the longer‐term 

process of establishing systems to measure and monitor forest carbon stocks which are  in  line with principles of 

transparency, comparability, completeness, and accuracy as expected by the Intergovernmental Panel on Climate 

Change (IPCC).16 More specifically, this component intended to address the uncertainties of carbon stock estimates 

in the Congo Basin through the creation of a detailed and accurate database of tree measurements representative 

of  the  different  forest  types  of  the  Congo  Basin.  The  database  would  serve  to  define  allometric  equations  for 

estimation of above‐ and below‐ground biomass and carbon stocks and significantly reduce the error  for carbon 

stock estimates for the Congo Basin forest.  

25. Sub‐component  2a:  Setting  up  a  scientific  partnership  among  the  relevant  institutions  for  forest  carbon 

measurement  and  monitoring  at  the  regional  and  national  levels,  to  improve  collaboration,  foster  knowledge 

exchange and maximize REDD+ impact, through the provision of services, training and operating costs. 

26. Sub‐component 2b: Elaborating allometric equations for groups of trees species representative of major forest 

types within the Congo Basin, to develop a reliable database and lay the foundation for a Monitoring, Reporting and 

Verification (MRV) system, through the provision of services. 

Component 3: Mainstreaming REDD+ Concept in SFM Projects (at appraisal US$3.0m, actual US$2.5M) 

27. This component had the aim of serving private REDD+ practitioners at the local level, on one hand, and national 

policy‐makers, on the other hand. Building on a preliminary inventory of REDD+ pilot projects in Central Africa, this 

component  was  to  support  private  developers  of  REDD+  pilot  projects  with  targeted  capacity  building  and 

information  exchange.  This  component  also  sought  to  compile  experiences  from  pilot  projects  on  the  ground, 

facilitate dialogue between practitioners  in  the  field and policy makers and  thus  stimulate a  learning process. A 

Regional Environmental and Social Assessment (RESA) was also to be undertaken under this component. 

28. Sub‐component 3a: Supporting help‐desk (“Incubator”) services for REDD+ project developers in the Congo 

Basin countries to strengthen the network of practitioners and promote knowledge exchange and learning, through 

the provision of services. 

                                            
16 The Intergovernmental Panel on Climate Change (IPCC) is the United Nations body for assessing the science related to climate 
change. 
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29. Sub‐component 3b: Defining methodologies and carrying out analytical works to provide guidance on REDD+ 

in the Congo Basin, including, inter alia, the preparation and adoption of the RESA, trough the provision of services 

and operating costs. 

Component 4: Project management (at appraisal US$1.3M, actual US$1.3M) 

30. Supporting  overall  project  management,  coordination,  monitoring  and  evaluation,  supervision  and 

implementation, through the provision of services, equipment, training and operating costs. 

B. SIGNIFICANT CHANGES DURING IMPLEMENTATION 
 

Revised PDOs and Outcome Targets  

31. No change in the PDO was made during the life of the project.  

Revised PDO Indicators 

32. In the March 2016 restructuring, a fourth PDO level indicator (“Percentage of beneficiaries satisfied with the 

REDD+ negotiations at the international level and by the knowledge sharing provided in the regional studies”) was 

added. No changes to indicators were made in the 2018 restructuring. 

 

 

Original Indicator (as in PAD)  Modified or New 
Indicator (from 1st 
restructuring)17 

Comments 

A. PDO Level 

Coordinated submissions on a future REDD+ 
mechanism to the international UNFCCC negotiations. 

Revised – end date and 
target value 

Change in the "end target date". The objective was to 
reach the end target by COP22 (December 2016). Also, 
the target for submissions was increased from 4 to 8. 

Milestones for the elaboration of allometric equations 
specific to the Congo Basin achieved. 

Revised – end date  Change in the "end target date". This result was 
expected to be reached by the end of the project (new 
closing date). 

Technical guidelines on prioritized REDD+ issues have 
been developed and approved by the PSC. 

Revised – end date and 
target value 

Change in the "end target date" and "end target value”. 
This component was downsized. The result was 
expected to be reached by the end of the project (new 
closing date). 

Percentage of beneficiaries satisfied with the REDD+ 
negotiations at the international level and by the 
knowledge sharing provided in the regional studies. 

New  The indicator was added to assess the perception by 
beneficiaries of the improved capacity brought about 
by the project.  

B. Intermediate Result Levels 

GTC meetings for strengthened policy‐level 
coordination of REDD+ at regional level. 

No change   

South‐South exchanges for strengthened knowledge 
exchange with other regions. 

Revised – end date and 
target value 

Change in the "end target value" from 3 to 2. This 
activity was downsized. Other capacity building 
activities besides group trips were deemed more 
efficient to allow for more tailored support.?? 

                                            
17 2nd Restructuring did not revise any of the indicators, only extended closing date and resource allocation. 
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Consultative meetings on REDD+ under the CEFDHAC 
umbrella. 

No change   

Direct project beneficiaries.  Revised – end date and 
target value 

Change in the "end target date". Also, the target was 
increased from 600 to 1000. 

A scientific platform is operational and supporting 
knowledge exchange amongst scientists. 

Revised – end date  Change in the "end target date". The scientific platform 
was to remain in place for the rest of the project, until 
the last trimester of implementation. 

People active on the Scientific Platform.  New  New indicator to complement the previous one and 
measure the quality of the scientific platform. The 
target was set for 60 persons.  

Scientific reports on defined allometric equations for 
the Congo Basin have been produced. 

Revised – end date  Change in the "end target date" to align with the new 
project end date. 

Students ‐ Master level or higher ‐ participating in the 
field work. 

New  Targets set based on 6 students in 5 countries. 

Countries, in which national teams that have been 
trained and deployed to the field for data collection as 
per agreed. 

Revised – end date  Change in the "end target date" to align with the new 
project end date. 

REDD+ pilot project Incubator in place and operational.  Dropped  The Incubator had fulfilled its purpose and was no 
longer needed for the project extension. The contract 
for support services was extended until December 
2015 and then ended. 

REDD+ Project Developers that received support or 
advisory services from the incubator. 

Dropped  The Incubator has fulfilled its purpose and is no longer 
needed for the project extension. The contract was 
extended until December 2015 and then ended. 

Table 2: Revisions to Indicators 

 

Revised Components 

33. Under component 2, especially the core research activity for the allometric equations, the budget was increased 

by re‐allocating US$0.5 million  from component 3. The changes were  introduced during  the  first  restructuring on 

March 31, 2016. 

Component name  Cost at appraisal (US$ millions)  Revised cost at restructuring in 
2016 (US$ millions) 

1. Improving Knowledge and 
Coordination on REDD+ in the 
Congo Basin 

4.70  No change 

2. Building Technical Capacities for 
Measurement and Monitoring of 
Carbon Stocks in the Congo Basin 
Forests 

4.00  4.50 

3. Mainstreaming REDD+ Concept 
in SFM Projects 

3.00  2.50 

4. Project management  1.30  No change 

Total  13.00  13.00 
Table 3: Cost comparison between appraisal and revisions at 2016 restructuring.  
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Other Changes 

34. Targets for the indicators in the results framework were revised to reflect the new closing date, schedule and 

project  priorities.  As  a  consequence  of  the  Mid‐Term  Review  (MTR),  the  team  started  working  on  a  project 

restructuring, which kept all the components and sub‐components in place but proposed changes to indicators and a 

closing date extension (19 months). A second restructuring extended the closing date once more until July 31, 2018 

(i.e. 4 months) for a total extension of 23 months. A reallocation of US$0.5 million was made from component 3 to 

component 2b (allometric equations) which was facing additional cost increases due to logistical challenges. It was 

also decided to support sub‐regional knowledge management with gratuities for PhD and MSc students that were 

getting specialized in carbon measurements. Grants were provided to subsidize their field work. 

35. Two intermediate results indicators were added (“People active on the Scientific Platform18” and “Students – 

Master level or higher – participating in the field work”). Two intermediate indicators (“REDD+ pilot project Incubator 

in place and operational”, “REDD+ Project Developers that received support or advisory services from the incubator”), 

were discontinued.  

36. Gabon was reluctant to implement the country‐specific activities supporting the national REDD+ Readiness (sub‐

component 1c) to complement FCPF Readiness grants, as the country had paused its collaboration with the FCPF. 

Gabon  later  signed  the  Implementation Agreement19 authorizing  the project  components  to be  conducted  in  the 

country (especially the scientific research activities) but with the exception of the country envelope of US$350,000 

for  national  REDD+  Readiness,  which  was  reallocated  between  disbursement  categories  and  other  project 

components. 

 

Rationale for Changes and Their Implication on the Original Theory of Change 

37. Extensions of closing dates were necessary to make up for the time lost during the start‐up phase of the project 

and the longer than expected time needed to launch the field activities under component 2 in six countries. With a 

reduced focus on REDD+ negotiations following COP21 and a shift towards support under the Paris Agreement and 

empowering Congo Basin Countries to access the Green Climate Fund,  funds were reallocated from component 3 to 

component 2. This also supported field work on allometric equations with an updated budget and a revision of the 

results framework. Two intermediate results indicators were designated to be discontinued as the activities had run 

their course and provided the support to REDD+ project developers to the extent feasible and there were no further 

activities planned under component 3 until the end of the project. 

38. Governments' capacities on REDD+ Readiness (Sub‐component 1a and 1c). The project had actively supported 

the governments with  the UNFCCC climate negotiations  leading up  to Paris  (COP21) and  the REDD+ agenda.  The 

project had a special focus on the Paris Agreement to help the delegations prepare for the implementation of the 

agreement. The South‐South exchanges were downsized from three to two as the efficiency of this type of activities 

                                            
18 The target for this indicator is given as 80 in the text of the Restructuring Paper, but 60 in the results framework of the PAD. 
Also, the Restructuring Paper mentions the need for the people to be “registered” on the platform, but this requirement is not 
addressed during implementation. 
19 Implementation Agreements regulated implementation support and collaboration of the Congo Basin countries with COMIFAC 
to achieve the objectives of the project and ensure timely implementation of project activities, more specifically the 
development of the allometric equations and country‐specific envelopes. 
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(mostly study tours and guests for workshops) for regional delegations had been questioned by the client. Indeed, the 

countries were at various stages of REDD+ “readiness” and did not necessarily share the same interests. 

39. Strengthening  civil  society  capacities  on REDD+  (Sub‐component 1b).  The  project  successfully  helped  sub‐

regional civil society prepare a regional message for COP 21 and actively participate in the climate negotiations. This 

subcomponent  was  initially  expected  to  be  implemented  with  the  support  of  a  firm  (IUCN  had  been  selected). 

However, after 18 months, it was decided not to renew the contract and to implement the sub‐component directly 

with the regional organizations of civil society actors. This sub‐component continued its focus on three objectives in 

order to support civil society  integration at regional  level:  (i) support to the governance of CEFDHAC networks by 

supporting  the  renewal of mandates  in order  to  strengthen  the  legitimacy and  representativeness of  civil  society 

leaders; (ii) support to sub‐regional collaboration within REDD+ specialized platforms, in order to capitalize on the 

creation,  by  the  FCPF national  projects,  of multiple  civil  society  platforms  for  REDD+;  and  (iii)  support  for  timely 

initiatives highlighting the capacities of the civil society at regional level, in particular the indigenous peoples network 

(REPALEAC). 

40. The support to the private sector (The "Incubator" ‐ financed under sub‐component 3a) was successful despite 

only a handful of REDD+ projects identified in the region. Component 3a had achieved its target with the Incubator in 

place and operational. A  total of 26 REDD+ project developers  received  training  through  the  Incubator.  The  sub‐

component was phased out and a completion analysis commissioned. This change did not  impact the ToC, as the 

activity had run its course.  

41. Support to the Regional framework (Subcomponent 3b): the project aimed at supporting a number of analytical 

studies that would facilitate the implementation of REDD+ projects by reducing the cost through harmonization of 

practices. After a first set of studies (RESA), the level of ambition was scaled back as concrete REDD+ projects were 

initiated in the Democratic Republic of Congo (DRC) and the Republic of Congo (ROC) only. The number of Policy Notes 

(also sometimes referred to as “technical guidelines”) were decreased from six to two considering the existing work 

already launched in the various countries or the existing regional/global initiatives that already supported knowledge 

sharing and guidance.  

II. OUTCOME 

 

A. RELEVANCE OF PDOs 

 

Assessment of Relevance of PDOs and Rating 
 

42. Relevance  is  rated  as  High.  The  PDO  remained  relevant.  The  efforts  made  to  operationalize  REDD+  have 

supported the readiness of countries toward climate finance in general, as well as strengthened the influence of Congo 

Basin countries in the international climate negotiations. Today, ten years after the initial request to the GEF, REDD+ 

remains the main instrument for encouraging sustainable forest management and one of the only potential sources 

of climate finance that will become available for tropical forest countries in the coming years. 
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43. The obligation under the Paris Agreement (which entered into force  in November 2016),  for all countries to 

report on their nationally determined contributions for reducing emissions, shows that building scientific know‐how 

as well as reference databases was a relevant anticipation in 2010 of future needs.  

44. The project objectives and approaches were aligned with WBG priorities at the time of appraisal. A review of 

the WBG strategies20 as well as those of the GEF during appraisal and completion was undertaken. As highlighted in 

the  Africa  Regional  Integration  Assistance  Strategy,  the  Bank  supported  regional  cooperation,  and  the  resulting 

economies  of  scale  to  address  forest  degradation  and  deforestation.  The  main  outputs  of  the  project,  i.e.  the 

allometric equations,  can be  regarded as  regional public goods.  From the  review of WBG strategies, at appraisal, 

REDD+ was specifically mentioned in the Country Assistance Strategy (CAS) or Country Partnership Strategy (CPS) of 

Cameroon, CAR and DRC. The CAS for DRC was extended until the end of calendar year 2017. The launching of the 

new Country Partnership Framework (CPF) will be done after the anticipated elections. At completion, REDD+ was 

mentioned in Cameroon, DRC, and ROC. The project was specifically mentioned (at appraisal or completion) in the 

CAS/CPS of Cameroon, CAR and ROC. These are presented in table 4 below.  

45. This project was consistent with the GEF‐4 policy framework and in line with the GEF’s mandate of protecting 

global environmental goods and promote sustainable forest management, which has carried over to the current 7th 

GEF  replenishment. The project  supported Sustainable Forest Management, encompassing protection of people’s 

livelihoods, conservation of biodiversity and other global environmental benefits. The project was also highly relevant 

to the Bank’s Africa Climate Business Plan (ACBP), which aims to raise $16 billion in climate finance for Africa by 2020 

including the climate and forest agenda in Africa. After the Paris Agreement, one of the important engagements under 

the ACBP was with the African Group of Negotiators (AGN), helping them sharpen Africa’s negotiating positions and 

spur climate action on the ground. The AGN is an alliance of African Member States. The AGN represents the region 

in the international climate change negotiations with a common and unified voice. 

Country        CAS/CPS themes relevant to project 

  Validity (Fiscal 
Year) 

Document  
number 

Project 
mentioned? 

At Appraisal  At Completion 

ROC  1. 2010‐2012;  
2. 2013‐2016 
 

1. 48404‐CG 
2. 71713‐CG 

Yes  Regional integration, NRM 
strengthening 

Project mentioned under 
competitiveness and 
Employment > Regional 
integration > GEF Congo 
Basin REDD+ 

DRC  1. 2008‐2011 
2. 2013‐2016 

(extended 
until 2017) 

1. 41474‐ZR 
2. 66158‐ZR 

No  Forests: “engaging in emerging 
markets that reward carbon storage 
and forest protection” 

National REDD+ strategy, 
FCPF, FIP.  

Cameroon  1. 2010‐2013 
2. 2017‐2021 

1. 52997‐
CM 

2. 107896‐
CM 

Yes  FCPF readiness; Project referenced as 
GEF Congo Basin REDD+; National 
REDD+ Strategy; CC data collection, 
dissemination, building in‐country 
capacity on CC 

Strengthened 
government capacity in 
REDD+ issues. 

CAR  1. PSRP 2009 
2. CAS 2009‐

2012 
3. CAS Progress 

1. 48514‐CF 
2. 49583‐CF 
3. 59674‐CF 

Yes  Project referenced as REDD+ project 
for Congo Basin; development of 
carbon estimation methodologies; 
carbon measurements. 

No CAS/CPS active. 

                                            
20 This includes Country Assistance Strategies (CAS); Country Partnership Strategies (CPS); Country Partnership Framework (CPF); 
Africa Climate Business Plan (ACBP); GEF Focal Area Strategies; Regional Integration Assistance Strategy (RIAS) 
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report 

Gabon  1. CAS 2005‐
2009 

2. CPS 2012‐2016 

1. 31882‐
GA 

2. 67343‐
GA 

No  No explicit mention of REDD+ or 
climate change in relation to forests. 
CAS focuses on EITI and nature 
tourism promotion. REDD+ and 
tourism promotion are connected. 

Creation of Climate 
Change council. Support 
for attending COPs. 

Equatorial 
Guinea 

1. RIAS for 
Central Africa 
2003 

2. RIAS for Sub‐
Saharan Africa 

1. 25328 
2. 43022‐

AFR 

No  No CAS/CPS, but Regional integration 
strategy promoting closer 
cooperation between Central and 
Sub‐Saharan African countries. 

 No CAS/CPS, but 
Regional integration 
strategy promoting closer 
cooperation between 
Central and Sub‐Saharan 
African countries. 

Table 4: CAS/CPS themes in Congo Basin countries 

B. ACHIEVEMENT OF PDOs (EFFICACY) 

Assessment of Achievement of Each Objective/Outcome 

46. The  overall  efficacy  is  rated  as Substantial.  The  capacities  of  Congo Basin  countries  on  REDD+  issues were 

strengthened as evidenced by the following outcomes: 

47. PDO outcome 1: Capacities of the Congo Basin countries on REDD+ issues strengthened 

48. PDO  outcome  indicator  1:  Coordinated  submissions  on  a  future  REDD+  mechanism  to  the  international 

UNFCCC negotiations. Target 137% achieved. 

49. The  indicator  surpassed  expectations with  11  submissions  compared  to  a  target  of  eight.  The  submissions 

indicate a successful outcome of the countries being brought together to debate and coordinate their positions. The 

project actively supported the governments with the UNFCCC negotiations in Paris (COP21) and the REDD+ agenda, 

including by financing the finalization of various studies and key REDD+ documents (Readiness Preparation Proposals 

(RPPs),  Emission  Reduction  (ER)  Program Documents).  The  project  helped  the  countries  to  understand  the  legal 

implications of the Paris Agreement and prepare their technical and legal framework for the implementation of the 

Paris Agreement. COMIFAC  successfully helped CAR  to get  "Readiness"  resources  from  the Green Climate  Fund21 

(GCF), which demonstrated that the capacity building activities ultimately bore fruit. The project also supported civil 

society organizations to submit a GCF proposal. 

50. Linked intermediate indicators22: 

 GTC meetings for strengthened policy‐level coordination of REDD+ at regional level. Target 130% 

achieved. 

 South‐south exchanges for strengthened knowledge exchange with other regions. Target partially (50%) 

achieved. 

 Consultative meetings on REDD+ under the CEFDHAC umbrella. Target 125% achieved. 

51. The Climate Working Group (GTC) is composed of the Climate Focal Points of the Congo Basin countries and the 

COMIFAC Executive Secretariat (ES). It is the main driving force for the political agenda on REDD+. However, the GTC 

was constrained by limited facilitation support and by inadequate technical input, since no formal REDD+ regional 

                                            
21 The Green Climate Fund is a fund established within the framework of the UNFCCC as an operating entity of the Financial 
Mechanism to assist developing countries in adaptation and mitigation practices to counter climate change. 
22 Linking of indicators was not a requirement at the time of appraisal. Thus this list is only indicative and a “best guess” effort. 
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working group existed. The indicator captures the strengthened capacity on REDD+ issues of the GTC and their joint 

negotiating power within the UNFCCC negotiations through a number of well‐prepared, coordinated submissions on 

a future REDD+ mechanism.23 The intermediate indicators linked to the PDO indicator tracked the number of GTC 

meetings,  South‐South  exchanges  and  consultative meetings  under  CEFDHAC  as  the  interim  steps  and  concrete 

discussions leading to the ultimate submissions to the UNFCCC.  

52. PDO outcome indicator 2: Technical guidelines on prioritized REDD+ issues have been developed and approved 

by the Project Steering Committee. Target not achieved. 

53. Linked intermediate indicators: [No intermediate indicators directly support the PDO outcome indicator] 

54. Technical guidelines were to be developed based on the findings of the analytical work conducted under the 

project. Focus of the analytical work was on the social and environmental dimensions of REDD+. Resulting technical 

guidelines were expected to cover: social standards of REDD+, consultation approaches for REDD+ and methodologies 

for participatory mapping. After a first set of studies (RESA) was completed, the ambition was reduced as each country 

was by that time already forging ahead with its own approaches, and, for those countries actively seeking REDD+, had 

already implemented what the technical guidelines would have supported. While concrete REDD+ programs were 

pioneered in a few countries only, it was decided not to be best use of project resources to support creation of regional 

guidelines for Strategic Environmental and Social Assessments (SESA24), as the countries most interested in engaging 

with the FCPF Carbon Fund already had SESAs prepared. 

55. PDO  outcome  indicator  3:  Percentage  of  beneficiaries  satisfied  with  the  REDD+  negotiations  at  the 

international  level  and  by  the  knowledge  sharing  provided  in  the  regional  studies.  [NEW  indicator]  [No  linked 

intermediate indicators]. Target 100% achieved. 

56. The project supported regional cohesion between the countries on REDD+ matters and helped engage the civil 

society and various indigenous peoples’ organizations into the process. A new PDO indicator was introduced at the 

2016 restructuring to capture the impact of the project beyond facilitation of submissions and meetings of the GTC 

and  civil  society.  Percentage  of  satisfactory  beneficiaries  was  reported  as  80%.  This  was    measured  through  a 

beneficiary survey25 conducted by an individual consultant interviewing 24 key beneficiaries, including the national 

climate  change  focal  points  and  national  REDD+  coordinators,  which  was  on  par  with  the  target.  A  total  of  19 

beneficiaries were    satisfied or  very  satisfied with  the preparation  sessions prior  to  the  international  events,  the 

logistical support provided to the official delegation and civil society, as well as the  increased participation to the 

REDD+  discussions  that  the  project  allowed.  The  project  successfully  helped  sub‐regional  civil  society  prepare  a 

regional message for COP 21 and actively participated in the negotiations, as conveyed by the head of CEFDHAC. The 

project successfully supported REPALEAC26 design and validate its 2017‐2025 strategy, which was presented to the 

technical partners in October 2017. The REDD+ Incubator provided support to project developers in getting ready to 

launch REDD+ projects.  

57. PDO outcome 2: Capacities of the Congo Basin countries on forest carbon stock measurements strengthened 

                                            
23 Submissions ranged from inputs on experiences with the Safeguards Information System in REDD+, non‐carbon benefits to 
indigenous peoples’ considerations, for example. 
24 SESA is the instrument for conducting the Environmental Assessment under the FCPF Readiness phase. 
25 Fobissie, K. EVALUATION FINALE DU PROJET REGIONAL REDD+ (PREREDD+). Rapport Final. July 2018. 
26 Network for Indigenous People and Local Stakeholders for Sustainable Management of Forests in Central Africa. 
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58. PDO outcome indicator 4: Milestones for the elaboration of allometric equations specific to the Congo Basin 

achieved. Target 100% achieved. 

59. Linked intermediate indicators: 

 A scientific platform is operational and supporting knowledge exchange among scientists. Target 100% 

achieved. 

 Countries, in which national teams that have been trained and deployed to the field for data collection 

as per agreed methodology for definition of allometric equations. Target 100% achieved. 

 Scientific reports on defined allometric equations for the Congo Basin have been produced. Target not 

(12.5%) achieved. 

60. Having dedicated allometric equations for the Congo Basin countries was identified as a key need in order for 

the countries to derive maximum benefit from the future REDD+ mechanism. Reaching the different milestones in the 

process of defining allometric equations for the Congo Basin serves as a proxy for increased technical capacity for 

forest carbon measurements. The defined milestones were: (i) methodology defined; (ii) national teams operational 

and field work initiated; (iii) field work completed by national teams and (iv) analysis completed, data available in 

publicly  accessible  database  and  scientific  publication prepared  for  submission.  Regional  and national workshops 

were conducted, and regional collaboration has started to rise, and future work will depend on available continued 

funding.  Additional  funding  is  currently  being  sought  by  COMIFAC  from  external  partners  such  as  the  US  Forest 

Service.  The  project  supported  a  study  in  the  six  countries  to  produce  new  allometric  equations  for  each  of  the 

countries and a sub‐regional one for the Congo Basin. After some delays, work on the ground was conducted and 

completed in all six countries. The project was highly successful in producing the high‐fidelity datasets that will allow 

future  REDD+  projects  to  use  ground‐truthed  data  to  accurately  capture  the  magnitude  of  emission  reductions 

achieved. Scientific papers are being distilled from the data gathered and the first published article appeared in the 

journal Forest Ecology and Management in July 2018. The equations constitute a regional public good which can be 

utilized in the future ‐‐  if and when ‐‐ any of the Congo Basin countries enters into carbon transactions under the 

mechanisms  foreseen  by  the  Paris  Agreement  or  through  the  FCPF.  In  fact,  DRC  has  now  signed  an  Emission 

Reductions Payment Agreement (ERPA) with the FCPF and the RoC is planning to negotiate one shortly. The other 

studies from the wealth of data gathered are planned to be published on the following topics: 

 Analysis of tree dimeter vs height estimation  

 Analysis on the variability of tree density in the Congo Basin 

 Allometric equations for below‐ground biomass 

 

Justification of Overall Efficacy Rating  

61. The PDO indicators provided a good measure of strengthened capacity for Congo Basin countries on REDD+ 

issues. They were able to politically engage better in REDD+ at the international level and influence the development 

of REDD+ rules. The targets were achieved or exceeded, except for PDO indicator #2, which became redundant over 

the course of implementation.  

62. Overall efficacy  is rated Substantial. 
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C. EFFICIENCY 

Assessment of Efficiency and Rating 

63. As the project was Technical Assistance, no economic analysis was undertaken during preparation. However, a 

GEF  incremental  cost  analysis was  prepared  per  the  requirement  for GEF  financed  projects.  The GEF  alternative 

provided financing for activities that were not covered by any other donor. The incremental value added in the GEF 

alternative with comparison to the outcome at closing is provided in table 5 below: 

Incremental value added foreseen at PAD stage Results achieved at closing 

Strengthened institutions at regional and national levels 
through targeted capacity building for REDD+ readiness thus 
setting the stage for a future financial incentive mechanism 
to reduce deforestation and forest degradation and promote 
SFM. 

COMIFAC and CEFDHAC have seen their 
capacities and understanding of REDD+ increase 
on a regional level. With increased participation 
in the UNFCCC negotiations process, national 
level climate change focal points have seen their 
capacities increased to better influence the 
international processes and ultimately have them 
better fit to the Congo Basin context. 

Enhanced enabling environment for sustainable forest 
management through policy dialogue within the forest sector 
and across other relevant sectors (i.e. agriculture, mining, 
infrastructure, etc.) 

By supporting COMIFAC leadership during the 
international events, the project indirectly 
supported COMIFAC and promoted the “Plan de 
Convergence”, which aims at developing 
Sustainable Forest Management thorough the 
forest sector and in coordination with the other 
sectors.  

Increased partnerships and coordination for SFM at all levels, 
but particularly at the regional level, thus providing 
opportunities for strategic impact, multiplier effects, and 
harmonization of country positions. 
Regionally relevant guidance on the social dimension of 
REDD+ particularly as it relates to forest‐dependent and 
indigenous peoples (i.e. fair and equitable benefit 
distribution, land tenure aspects, etc.) 

The RESA was prepared. Further work on benefit 
sharing and land tenure were addressed under 
FCPF and other Bank projects. 

Increased South‐South Cooperation on REDD+ issues 
between the countries of the three major global forest 
ecosystems (i.e. Amazonia, South‐East Asia, and Congo 
Basin). 

One South‐South collaboration visit was initiated 
with Costa Rica, but materialized only in DRC. 

Contribution to the establishment of a scientifically credible, 
consistent and accurate methodology for measuring and 
monitoring carbon stocks through the elaboration of 
allometric equations specific to the tropical forest of the 
Congo Basin. Further strengthened technical capacities for 
measuring and monitoring forest carbon stock. 

Allometric equations for the Congo Basin 
produced and have been published in an 
internationally recognized peer‐reviewed 
scientific journal 

Development of a regional approach to establish Monitoring 
Reporting and Verification systems for forest carbon stock 
and fluxes across the Congo Basin, reflecting the 
transboundary nature of Congo Basin forest ecosystem 
(dependent on financing from the Congo Basin Forest Fund). 

Upon further analysis, a regional approach for 
the MRV system was not the optimal approach. 
Each country will prepare their own MRV systems 
compatible with international rules on REDD+. 
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A strengthened network of practitioners developing and 
implementing REDD+ pilot project on the ground, thus 
accelerating learning, knowledge exchange, scaling up of 
successful SFM approaches. 

A REDD+ incubator was established and 
capacities and understanding on REDD+ 
increased for 26 existing project developers. 

Improved feedback mechanisms between local initiatives and 
national REDD+ Strategy development efforts, thus ensuring 
policy makers take into considerations valuable feedback and 
knowledge from practitioners on the ground. 

Upon further analysis, too little local REDD+ 
initiatives were identified, and most of them 
were in early stages. Thus, little valuable 
feedback could be drawn from those early 
initiatives. 

Table 5: Incremental cost analysis 

It is difficult to quantify the efficiency of the project, as much of the work, especially on the allometric equations, was 

groundbreaking. Similar work had only been conducted in the Amazon and detailed costs for those studies were not 

readily  available  to  compare.  Further  cost  efficiencies  could  have  been  achieved  by  using  the  same  equipment 

sequentially in each of the six countries, but this would have inevitably prolonged the duration of the project. The 

measuring equipment also ultimately benefited the research institutions in each of the six countries at the end of the 

project. 

Implementation efficiency 

64. Implementation is considered to have been fairly efficient, with no cost overruns encountered. Implementation 

efficiency was hampered in the beginning by lack of capacity (unfamiliarity with Bank procedures, especially regarding 

procurement),  which  were  overcome  over  time.  The  need  for  capacity  building  was  under‐estimated  during 

preparation, hence forecasting for disbursement was too optimistic (particularly since the contracts were large and 

complex). This led to procurement delays. Disbursement rates were initially low due to longer time needed to evaluate 

the proposals  for main work packages. By and  large,  the preparation was  led by one TTL and  implementation by 

another, which reduced inefficiencies. Project management costs of 10% of the project amount were lower than for 

regional projects in general. 

65. Due to the lack of an initial economic analysis and initial delays, efficiency is rated Modest. 

D. JUSTIFICATION OF OVERALL OUTCOME RATING 

66. Relevance is rated a High, achievement of objectives as Substantial, and efficiency as Modest, therefore 

the overall outcome rating is Moderately Satisfactory. 

E. OTHER OUTCOMES AND IMPACTS  

 

Gender 

67. Women were targeted in the outreach and the target was 30% of all beneficiaries, which included ministerial 

staff at the policy making level, technical staff and scientists and civil society groups. Based on discussions with former 

Project Management Unit  (PMU)  staff,  indeed  the pool of women at  the  level of  government  involved with COP 

negotiations was low and thus a higher share of women beneficiaries was not feasible to achieve through the project. 

Similarly, even in activities involving the civil society or the private sector, it was observed that the share of women 
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for each activity was high, but, since the pool of women was small (the same women were coming to the various 

activities), their overall share of the beneficiaries is lower (multiple attendance only counted for one). 

68. Women  were,  however,  as  pointed  out  by  the  Network  of  African  Women  for  Sustainable  Development 

(REFADD),  the  regional  network of CEFDHAC on gender,  able  to participate  in  two COPs with  the  support of  the 

project,  including  participation  by  its members  to  COP  side  events,  such  as  the  UNFCCC  gender  working  group. 

REFADD  also  participated  in  the Women  Leaders’  Summit  at  COP22.  For  COP23,  REFADD had  had more  time  to 

prepare, and  the experience was more  fruitful,  including achieving  to  submit a position paper on Central African 

women’s role  in climate change and host a side event with COMIFAC. According to REFADD, a total of 46 women 

benefited  from  participation  in  workshops  and  attended  meetings,  such  as  the  COP.  However,  a  REFADD 

representative  interviewed  lamented on the  limited collaboration between the PMU and REFADD as a whole and 

expressed regret that the other four member countries of COMIFAC (Burundi, Rwanda, Sao Tome and Principe, Chad) 

did not benefit from the project. 

Institutional Strengthening 

69. Component  1  specifically  targeted  the  strengthening  of  COMIFAC  and  the  GTC  as  well  as  the  beneficiary 

countries’  participation  in  COPs, where  countries  promoted  SFM  and  obtained  agreement  on  REDD+  issues.  The 

project mobilized support staff to accompany the negotiators. Altogether 80 participants were funded by the project 

to join various climate negotiation meetings. After reaching the desired outcomes, efforts were moved to addressing 

REDD+ issues under the Paris Agreement and to support the access of countries to the GCF. 

70. Under Sub‐Component 1b, support was also given to strengthen the regional civil society networks organized 

under CEFDHAC27 (see Annex 7). Project support focused on addressing issues related to the representativeness of 

regional  networks.  Together with  the German Cooperation  (GIZ),  the  project  supported  the  legitimization  of  the 

network  leaders through elections, as well as promoted improved governance. The project had a special focus on 

REPALEAC, the regional network representing  indigenous peoples, which received support  to attend  international 

events and prepare its 2018‐2025 strategy. Finally, the project tried to solve the issues related with the duplication of 

networks created when the national FCPF projects supported the creation of national platforms without coordination 

involving CEFDHAC. A process was started to bring the REDD+ Network created under FCPF under CEFDHAC, but this 

ultimately failed.  

71. Under  Component  2,  the  Central  African  Forest  Observatory  (OFAC),  COMIFAC’s  technical  body  for  data 

management, coordinated knowledge exchange and scientific partnerships. 

Mobilizing Private Sector Financing 

72. Private sector financing was not sought under the project. Had the global infrastructure for REDD+ been ready, 

REDD+ projects implemented (and funded) by the private sector could have taken off. During the project preparation 

phase, a detailed inventory of potential REDD+ pilot projects in Central Africa was carried out and identified more 

than 50 pilot REDD+ projects at different stages of development. According to the former PMU staff interviewed, only 

three REDD+ projects ultimately advanced beyond concept stage. 

                                            
27 Regional networks representing different fractions of civil society are organized under the regional umbrella of CEFDHAC. 
Networks under CEFDHAC comprise amongst other: REPALEAC (Indigenous Peoples), REFAD (Women), REJEFAC 
(Youth), REPAR (Local Parliamentarians), and RIFFEAC (Training Institutes for Forestry). 
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Poverty Reduction and Shared Prosperity 

73. The project aimed at strengthening regional collaboration and the body of knowledge on REDD+ in the Congo 

Basin  region,  and  the  project  was  not  specifically  designed  as  a  poverty  reduction  operation.  However,  better 

management of forest resources and shaping an enabling environment would have contributed to poverty reduction 

through the shaping of benefit sharing plans which are a critical element of any formally recognized REDD+ program 

under the FCPF carbon fund.  

Other Unintended Outcomes and Impacts 

74. A Bank Executed Trust Fund for US$420,000 was provided from the Africa Catalytic Growth Fund to support the 

inclusive development of  Indigenous Peoples at sub‐Regional  level. This grant supported a value chain analysis  to 

identify the economic sectors with the most potential  for  Indigenous peoples  in Cameroon and DRC.  It also helps 

REPALEAC design its 2018‐2025 strategy for inclusive development in coordination with GIZ. This support was praised 

by  the  beneficiaries  (COMIFAC,  CEFDHAC  and  REPALEAC)  and  is  considered  as  a  best  practice  as  a  participative 

strategy definition and as a work to strengthen Indigenous Peoples organizations’ governance. 

III. KEY FACTORS THAT AFFECTED IMPLEMENTATION AND OUTCOME 

 

A. KEY FACTORS DURING PREPARATION 

75. All  six  countries  had  indicated  their  interest  to  develop  national  REDD+  programs.  Having  all  Congo  Basin 

countries participate in the project (and in REDD+) was critical to avoid “leakage” of detrimental activities to those 

countries  that might have stayed outside.  It was critical  to provide support  for  the GTC  to better be equipped  to 

represent the interests of the Congo Basin countries in international climate negotiations. Prior to the project, each 

country could afford to send a couple of delegates to the UNFCCC meetings, which meant that even by pooling their 

resources,  the countries could not attend all  sessions and discussions pertinent  to REDD+. A strong  focus on civil 

society engagement was based on the experiences from FLEGT28, by e.g. providing assistance for civil society members 

to attend international REDD+ meetings. COMIFAC was committing to contribute $3,000,000 in kind. 

76. Institutional  set‐up  and  coordination. With  six  countries, multiple  collaborating  development  partners  and 

national and regional organizations – including civil society, the project would have challenges in coordination. Thus, 

high‐level regional representation at the level of the Project Steering Committee (PSC) was important. The PSC was 

chaired by  a  representative  of  the  Economic Community  of  Central  African  States  (CEEAC)  and  composed of  the 

national climate change focal points. The COMIFAC Executive Secretariat (COMIFAC ES) was responsible for project 

coordination, while a PMU was set up for day‐to‐day functions (also housed in the COMIFAC ES). As an effectiveness 

condition, the COMIFAC ES would enter into Implementation Agreements with at least three countries. The COMIFAC 

ES would take on the roles of the PMU while the PMU was being set up. Civil society was largely involved in preparation 

through various workshops. 

77. From the beginning of project implementation until full establishment and operation of the PMU, the COMIFAC 

ES would be directly responsible for project implementation. Once the PMU was fully staffed, the COMIFAC ES would 

hand over the responsibility of the project management to the PMU. This interim arrangement was expected to not 

                                            
28 FLEGT stands for Forest Law Enforcement, Governance and Trade. It aims to reduce illegal logging by strengthening sustainable 
and legal forest management, improving governance and promoting trade in legally produced timber.  
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exceed three months from effectiveness. This interim arrangement was considered appropriate, since the fiduciary 

team (procurement and financial management) was already put in place during preparation. 

78. The  formal  engagement  of  the  Congo  Basin  countries  was  key  for  the  implementation  of  the  project. 

Implementation Agreements regulated implementation support and collaboration of the Congo Basin countries with 

COMIFAC  to achieve  the objectives of  the project  and ensure  timely  implementation of project activities  ‐‐ more 

specifically  the  development  of  the  allometric  equations  and  country‐specific  envelopes.  Such  agreements  also 

ensured the obligation of the Congo Basin countries to abide by internationally approved safeguards policies, such as 

the World Bank safeguards framework and established the responsibility in case of misuse of funds by local entities. 

The Implementation Agreements were to be signed between the COMIFAC ES and each of the Congo Basin countries, 

more  specifically  the  respective  ministries  responsible  for  REDD+.  They  would  further  ensure  that  countries 

collaborated on the development of the RESA and that the Congo Basin countries applied the provisions of the RESA 

for purposes of project  implementation. To ensure the regional commitment of  the Congo Basin countries to the 

project, effectiveness of the project was subject to the execution of Implementation Agreements with at least three 

of the Congo Basin countries, representing a sizeable part of the Congo Basin forest. 

79. Underpinning analytical work. Regarding enhancing knowledge on drivers of deforestation, a comprehensive 

assessment of potential future trends of deforestation in the Congo Basin was conducted as part of the preparation 

of the project with PROFOR29 funding. Academic work at the time of project identification demonstrated the research 

gaps related to knowledge on carbon stocks in the Congo Basin forest ecosystems. Allometric equations available at 

the time to estimate tree biomass could induce a variation of above‐ground carbon stocks and stock changes of about 

40% in tropical rainforest in the Congo Basin. But calibrated allometric equations are only part of the picture. An MRV 

system is needed to observe changes in carbon stocks and report on them if emission reductions are to be claimed. 

FAO was preparing a regional project on MRV, which would have dovetailed with  this project  for optimal results. 

However, the collaboration between the Bank and FAO appears to have been limited.  

80. Project financing. While some needs were common to all Congo Basin countries and could be covered at the 

regional level, there were others that are country‐specific. Accordingly, moderate envelopes (referred to as “country‐

specific envelopes”) were allocated to each of the national REDD+ coordination teams ($350,000) to ensure that they 

received  the  needed  technical  support  to  fully  engage  and  contribute  to  the  regional  processes.  This,  however, 

brought its own challenges, as the PMU was not responsible for the envelopes, but each envelope needed its own 

additional capacity in‐country to effectually implement.  

81. Risks. The risks identified in the PAD can be summarized as: (i) potential power struggles between Congo Basin 

countries; (ii) lower than expected convening power by COMIFAC; (iii) interim implementation arrangements and low 

implementation capacity of COMIFAC and (iv) safeguards approach not being able to fully address risks with REDD+. 

In hindsight, a risk not identified in the PAD was the risk for prolonged procurement challenges, challenges with delays 

in  launching of  the scientific work  in all  six countries  (including challenges with transporting equipment  from one 

country to another), one of the partner countries not joining the project until towards the very end and staff turnover 

in the project, including the delays in hiring of a critical PMU team member, the REDD+ Technical Assistant. Also, there 

was a risk observed that Components 2a (strengthening regional dialogue) and 3a (support for Incubator Services for 

REDD+) would end up as a series of workshops without concrete outputs or results. To mitigate risk (i), the National 

                                            
29 The Program on Forests (PROFOR) is a multi‐donor partnership that provides knowledge, tools and in‐depth analysis to 
facilitate forests contribution to poverty reduction. 
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Climate Change Focal Points were assigned a significant role in the decision‐making process of the project as together 

they held the majority on the PSC. To mitigate risk (ii) the CEEAC was assigned chairmanship of the PSC. To mitigate 

risk  (iii),  technical  assistance was  provided  to  advise  on  technical  aspects,  strengthen  capacities  at  national  and 

regional level, and support knowledge transfer within the region. To mitigate risk (iv) the RESA would serve to prevent 

and mitigate potential downstream social impacts that may result from policy changes that may have been influenced 

indirectly  by  the  project.  The  risk‐mitigation  measures  were  effective  in  reducing  negative  impacts,  but  the 

procurement delays could not be fully mitigated even with the procurement team in‐place already prior to project 

implementation start. In addition, the introduction of the country budget envelopes probably lessened further the 

risk of power struggles amongst the different countries. 

B. KEY FACTORS DURING IMPLEMENTATION 
Factors subject to government and/or implementing entities control 

82. The Financial Management (FM) specialist and procurement specialists were hired by the project within the first 

2.5 months of Board approval and a Tender Board was established. Early on, the selection of firms was launched to 

provide services for priority activities: (i) facilitation of inclusive participation of stakeholder groups; (ii) research work 

leading to allometric equations; (iii) running of the “Incubator” and (iv) preparation of the RESA. 

83. The PMU was envisioned to be operational in February 2012 and staffed with a Project Coordinator, a Deputy 

Project Manager/M&E Specialist, a Procurement Specialist, a Financial Manager, and an Accountant. The selection 

process was launched following the negotiations of the project in May 2011, finalized in June 2012 and PMU was fully 

operational in July 2012. COMIFAC ES performed PMU functions in the interim. In addition, two technical assistants 

were needed: REDD+ Policy Specialist (within PMU) and REDD+ Technical Specialist (in OFAC). The REDD+ Technical 

Specialist was hired and operational in October 2012. The policy specialist initial tender was not successful after two 

failed attempts and cancelled. The PSC then decided for this function to go to a firm instead. Thus, for a long time 

there was no support for the GTC. Perhaps due to the lack of this key element, the GTC was not very active outside 

regional working sessions and preparedness for COP 21 in Paris was suffering. The Policy Specialist Terms of Reference 

needed to be revised to take into account the changes in the operating environment and the Policy Specialist was 

finally in place at the beginning of 2015.  

84. The International Union for the Conservation of Nature (IUCN) was hired to provide support to the civil society 

engagement  efforts.  Reports  from  some of  the  beneficiaries  came  through  to  the  task  team  that  they were  not 

satisfied with IUCN’s work and corrective actions were put in place, but they failed in rectifying the situation leading 

to the termination of the contract. The main causes for the contract termination were: (i) the lack of consultation 

between IUCN and the beneficiaries when establishing the work program, (ii) poor contract management (absence of 

deliverables, as most of them were planned in the last three months of the contract),  (iii)  low added value of the 

technical  assistance  (absence  of  long  term  vision  to  consolidate  CEFDHAC  or  help  in  creating  basic  network 

management  tools),  (iv) poor  skills  to anticipate,  avoid or mitigate  the  conflict  between CEFDHAC and  some civil 

society organizations in Cameroon, (v) absence of efforts to integrate the regional activities in the national REDD+ 

consultation in the six countries.  

85. Due  to  the  disbursement  lag,  implementation  progress  was  downgraded  to  Moderately  Satisfactory  and 

upgraded to Satisfactory after the completion of the four major procurement packages totaling $4.5 million. Activities 

on the ground started 1.5 years after effectiveness. In 2014, delays induced by procurement procedures and lack of 

proactivity put the project at risk.  
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86. Implementation was mainly smooth. The PSC met every 6 months. Regular meetings were held to adopt the 

annual work programs. A Monitoring and Evaluation (M&E) manual was prepared and in use by the PMU. The financial 

assistant needed to be re‐hired for a third time, though, as the FM assistants found more lucrative work elsewhere.  

87. The main materialized risks are related with the absorption capacity and the regional design. These were not 

fully anticipated in the PAD during the preparation phase. Integrating the regional actions into the national agendas 

was  challenging,  as  well  as  managing  the  regional  fiduciary  responsibility  when  implementing  national  actions. 

Equipment  had  to  be  shipped  from  Cameroon  to  other  countries,  with  many  logistical  issues  that  affected  the 

schedule. For example, in Congo and DRC field work was delayed due to delays in receiving the necessary equipment. 

Field work in DRC only started in 2016. During preparation, country representatives opinioned during appraisal30 that 

three years’ time allocated for Component 2 for the allometric equations was too long and that this time be reduced. 

However, the project was extended twice by altogether 23 months to specifically allow more time for Component 2 

to reach completion. Thus, it would seem in hindsight that the task team should have held on to their view that this 

component would require more time due to the complexities of undertaking such research in several countries in 

difficult field conditions to avoid the extensions towards the end of the project. 

88. The project did not materialize as a fully regional project, as countries became eager to retain some of their 

country allocations, and thus it was decided to introduce country envelopes for country‐specific purposes. However, 

this required an additional  layer of FM and procurement capacity  in‐country, which proved to be cumbersome to 

manage. 

Factors subject to World Bank control 

89. The project was highly technical as it required an extensive understanding of the climate finance instruments 

and negotiations, as well as on the principles of the MRV. Also, the components on capacity building required a very 

good knowledge of  the  institutional  context.  The change of Task Team Leaders  (TTLs)  could have  threatened  the 

project (four TTLs in six years) considering the specific knowledge that was needed. Fortunately, the TTL supervising 

the second half of the project had been part of the preparation team, which allowed to avoid the loss of information. 

90. The Bank agreed to a 19‐month extension of the closing date to March 31, 2018 after a request by COMIFAC. 

The timeframe was chosen as the activities under components 1b and 2b, as per the Restructuring Paper “…launch 

the last phases of implementation…which cannot be shorter than 18 months”. However, in a second restructuring, 

the closing date was extended once more until July 31, 2018 (i.e. 4 months) “to allow the project to complete the last 

activities, in particular the election with sub‐component 1b”. Also, COMIFAC needed to take back the responsibility 

of the project’s day‐to‐day operations. Had the project been planned originally for seven years or if only one extension 

had been sought, this could have improved efficiency. With over 2,000 files in the project files, a majority of which 

have  to do with procurement,  some of  the procurement delays  referred  to  in previous sections could have been 

partially due to Bank delays. The Bank’s procurement system was at times burdening the TTL with duplicate requests 

for clearance over numerous packages (mostly for workshops). 

91. The Implementation Status and Results reports (ISRs) and Aide Memoires were of satisfactory quality, complete, 

and presented a logical chain of events as they unfolded. Due to the ISRs being in English and Aide Memoires in French, 

there was at times some confusion as to which activities were being referred to. For example it was difficult to follow 

                                            
30 Aide Memoire Feb‐March, 2011 
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whether the recruitment of the REDD+ consultant was referring to the individual consultant supporting the GTC or  

the team providing the services under Component 2b.  

Factors outside the control of government and/or implementing entities 

92. Some factors were clearly unexpected and not under the influence of the governments or implementing entities. 

For  example,  during  a  period  of  unrest  in  the  Central  African  Republic,  a  large  part  of  project  equipment  was 

reportedly stolen.  

93. Other COMIFAC countries (Chad, Rwanda, Burundi and Sao Tome) were also keenly interested in joining the 

project but were ultimately excluded from the design as countries should have committed a part of their GEF country 

allocations to be part of the project (the project was created when all six countries decided to pool US$ 2 million from 

their GEF allocation). 

94. Gabon signed an Implementation Agreement towards the end of the project in 2017. However, this agreement 

did not cover the national envelopes for REDD+ readiness as the REDD+ objective is not applicable to Gabon. Thus, 

Gabon did not benefit from the US$350,000 national envelope. The Implementation Agreement covers the rest of the 

project,  including  the  field work  for  the  study on carbon measurement and  the capacity building  support  for  the 

international negotiations. However, this did not materially influence the results of the project. 

IV. BANK PERFORMANCE, COMPLIANCE ISSUES, AND RISK TO DEVELOPMENT OUTCOME 

A. QUALITY OF MONITORING AND EVALUATION (M&E) 

M&E Design 

95. Overall, the M&E framework for the project was well designed, but did not establish strict criteria for how the 

increased capacity  in REDD+ issues would be determined.  It should be noted, that objectively capturing  increased 

capacity on REDD+ issues would have subjected the key beneficiaries (key climate change negotiators and focal points) 

to rigorous surveys which would not have been feasible, or even appropriate. At the project design phase, it was not 

yet clear how REDD+ issues would evolve over time and what increased capacity would, in fact, look like. Thus, in 

some cases, proxies had to be used to capture the increase in capacity. As this was a Technical Assistance (TA) project 

without physical or communal investments at scale, the indicators were set up to measure mostly activities such as 

number  of workshops  held,  sequence  of milestones  achieved  or  number  of  REDD+ pilot  developers  assisted,  for 

example.  The indicator on satisfaction was based on a perception survey included at the 2016 restructuring to better 
capture  capacity  strengthening  and  how  the  output‐type  of  indicators  capture/reflect  improved  capacity.  The 

importance  of  the  submissions  to  the  UNFCCC  captured  the  background  efforts  required  to  prepare  these 

submissions, and the increasing capacity and collaboration that ensued. Capturing the increased capacity on carbon 

measurements, however, was to be measured by the milestones31 achieved resulting in publication of results from 

field studies, which provides a more tangible approach for evaluating eventual success. A question can be raised why 

the  preparation  of  the  RESA  was  not  included  as  an  intermediate  results  indicator,  since  the  RESA  would  have 

identified the themes needing Technical Guidelines (which were included as indicators). 

96. Project  design,  including  results  framework.  The  PDO  was  worded  in  a  way  which  leaves  it  open  for 

interpretation what the “REDD+ issues” are and where specifically capacities of the Congo Basin countries were to be 

strengthened. From the PDO indicators, it becomes clearer that the “issues” refer to coordination between countries, 

                                            
31 See para 60 for details. 
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scientific knowledge on forest carbon measurements and technical operating framework of the REDD+ instrument in 

order to prepare participating countries for international climate negotiations. Submissions to the UNFCCC process 

resulted from improved collaboration of the Congo Basin countries. Field work in all six countries resulted in increased 

knowledge  of  carbon  content  in  species  of  trees  in  the  region  and  technical  guidelines  would  have  helped  the 

countries better prepare and execute projects under the REDD+ mechanism. 

97. There  seems  to  be  a  slight  disconnect  with  the  Component  3  activities  and  the  respective  PDO  indicator. 

Component  3  is  given  as Mainstreaming  REDD+  concept  in  SFM projects,  but  the  activities  supported  under  the 

component  leading  to  the  PDO  indicator  “Technical  guidelines  issued  on  prioritized  REDD+  issues”  are  the 

establishment of the REDD+ incubator and number of REDD+ project developers receiving support from the Incubator. 

This appears to be a design logic carried over from an earlier iteration of the project design, where the objective under 

this component was to support to several concrete REDD+ pilot projects (see, for example the Project Identification 

Form (PIF) submitted to the GEF). Indeed, the Incubator (“help desk”), would work to further identify REDD+ pilots 

and “a portfolio of pilot projects  in each country”. The RESA would  in turn serve as a tool  to  identify  the specific 

themes and topics for technical guidelines on social and environmental REDD+ issues to support REDD+ pilot projects 

that  comply  with  internationally  recognized  standards.  With  the  RESA  being  a  critical  element  to  the  technical 

guidelines (i.e. the PDO indicator), the RESA itself should have been considered as an additional intermediate results 

indicator. 

M&E Implementation 

 

98. The project provided technical assistance for capacity building with outputs that were measured by completion 

of mostly intangible activities such as number of meetings held, number of submissions made, technical guidelines 

issued, as well as results from field studies. Thus, the various data gathered were limited to tallies of such activities 

taking  place  since  no  concrete  results  on  the  ground  were  produced.  The  PAD  did  not  provide  for  a  means  to 

objectively measure the increase in capacity on REDD+ issues (and this would have been rather difficult to implement), 

save  for  the  technical  component on allometric equations, where  results  could objectively be determined by  the 

publication of results of field activities. The PMU had an M&E officer in Yaoundé in place for almost the entire duration 

of the project. She was responsible for, among others, notes of the activities to the project coordinator, defined the 

method  for  calculating  activity  completion  rates,  ensuring  reports  were  sent  to  the World  Bank,  COMIFAC  and 

participating countries, the reports of the workshops were posted on the websites of COMIFAC and the Congo Basin 

Forest Partnership (CBFP), and that communication materials were produced and disseminated at major events such 

as COPs and workshops. 

99. The PMU prepared quarterly,  semi‐annual and annual  reports. These  reports were sent  to  the World Bank, 

COMIFAC, and focal points in the six countries. The reports of all the workshops as well as the final communiqués of 

the workshops were sent to all the participants and heads of the national REDD coordinators. Some reports were 

posted on the COMIFAC website as soon as this site was made available to project staff. A project website was also 

created for the publication of all the documents of the project concerning the development of allometric equations. 

However,  the project  had poor  visibility  because  the project  results were  initially  not displayed on  the COMIFAC 

website. Furthermore, not all deliverables are available from the COMIFAC nor PREREDD project websites. COMIFAC 

prepared  two  reports  at  the  end  of  the  project;  one  report  on  achievements  prepared  in‐house  and  one  final 

evaluation prepared by an independent consultant.  
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100. Some discrepancies were found in the ISRs. For example, ISR #6 gave the number of trainings provided under 

indicator “REDD+ Project Developers that received support or advisory services from the incubator” as 15, whereas 

ISR #8 gives the result as 13. ISR #5 states that “S‐S exchanges and country level exchange and training workshops 

have been organized” but gives the value as zero (corrected to “1” in ISR #6). Direct project beneficiaries are given as 

155 with explanation: Contract for allometric equations finalized” (ISR #5). 

101. Technical guidelines on prioritized REDD+ issues had failed to yield results and this indicator was planned to be 
dropped.  With  technical  guidelines  preparation  halted,  the  savings  were  channeled  into  the  field  work  under 

Component 2 as well as to fund scholarships for students. It was also decided to introduce an indicator to capture the 

satisfaction of beneficiaries including Focal Points, REDD+ Coordinators, 10 civil society representatives at national 

level, four at regional  level as well as COMIFAC with 27 in total. South‐south indicators were reduced from 3 to 2 

exchanges. Once the Incubator had fulfilled its purpose and with 26 project developers (target 15) having received 

support from the Incubator, these indicators were marked for deletion at mid‐term. 

 

M&E Utilization 

102. The M&E system was used to collect information on the progress on reaching the targets of the indicators. The 

first level of monitoring was done by the technical leaders of the activity and the second level was done by the 

M&E  specialist.  The  reports  were  used  by  the  PSC,  World  Bank  team  and  PMU  to  monitor  implementation 

progress. The M&E data were used to record the achievements, feed the discussions at strategic level to adapt the 

project  for  upcoming  challenges  and  provide  feedback  on  the  operational  issues.  For  example,  it  reported 

operational problems that required high level actions (the progress reports helped the PSC identify early and solve 

the tax exemption issues that were delaying the import of the scientific equipment; also the progress reports also 

helped detecting the issues with the operator that supported the civil society). M&E data were also used to feed 

the discussions on the project evolution at Mid‐Term Review and for the subsequent restructuring. Finally, in the 

case of  the carbon measurement study,  the M&E data helped reporting  in a synthetic way on a very complex 

process, showing progress (and delays) with regular milestones, and allowing the PSC to be proactive in case of 

issues (see the cases mentioned above).  

Justification of Overall Rating of Quality of M&E 

103. Overall M&E rating is Substantial, based on adequate M&E design, implementation and utilization. 

B. ENVIRONMENTAL, SOCIAL, AND FIDUCIARY COMPLIANCE 

104. Environmental  and  Social  Safeguards  ‐‐  The  project  was  considered  technical  assistance  (TA)  with  no 

investments on the ground and classified as Category B ‐Partial Assessment. It was decided that the OP/BP 4.01 on 

Environmental  Assessment  be  triggered,  to  ensure  that  the  potential  environmental  and  social  adverse  impacts 

caused by second‐generation activities are adequately prevented and/or mitigated. Considering the type of financing 

instrument (i.e. TA) as well as the regional nature of the project, the RESA was identified as the appropriate safeguards 

instrument for the project. The RESA contract was signed in August 2013. From discussion with the last environmental 

specialist on the team and the TTL, the RESA was prepared and it was presented locally via a workshop, but it was not 

officially disclosed via the World Bank. Thus, the project has not fully complied with this requirement. 
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105. Safeguards team composition was adequate and no implementation issues with safeguards compliance were 

encountered during project implementation, because the project did not finance physical investments on the ground, 

nor did it fund policy reform, except indirectly by financing participation in the UNFCCC negotiations process. 

106. While five of the Congo Basin countries are members of the FCPF and thus committed to conduct a SESA as part 

of their readiness process, the intent was for the RESA not to duplicate aspects that were anticipated to be covered 

by  the  national‐level  SESAs  (including  diagnostic work)  but  rather  focused  on  environmental  and  social  issues  of 

regional relevance, i.e. issues that: 

 result from macro‐level effects in the region or globally and have impact beyond the national (e.g. 

commodity price variations with impact on regional markets); 

 relate to trans‐boundary issues (i.e. trans‐boundary migration, leakage of timber and/or wildlife trade); 

 result from cumulative impact (i.e. impact that is minor at a local or national scale, but significant at the 

regional scale (i.e. scattered small‐scale slash‐and‐burn agriculture); or 

 relate to issues that are common to all six Congo Basin countries (i.e. land‐tenure aspects, lack of benefit 

sharing arrangements for forest carbon revenue, etc) for which guidelines could be sought at the regional 

level. Consultations in all six countries would support the process of identifying such regionally relevant 

environmental and social issues. 

 

107. Financial Management. During preparation, the FM risk was rated as High with mitigation measures bringing it 

down to Medium – Impact. During the implementation period, the FM performance of the project was mostly rated 

moderately  satisfactory.  The  penultimate  review  conducted  in  2017  ended  with  an  FM  rating  of  Moderately 

Unsatisfactory due to the lack of the update of the procedures manual and the significant delays encountered in the 

justification of mission advances. This was improved to Moderately Satisfactory for the last review conducted in 2018 

based  on  the  improvement  noted  with  the  justifications  of  the  advances.  Interim  Financial  Reports  (IFRs)  were 

submitted on time and were deemed acceptable. The 2017 external audit issued a qualified opinion pointing out the 

delay in the justification of the advances while the internal control revealed some issues pertaining inter alia to the 

lack of systematic annual asset inventories, the deficiencies in the supervision of the records and the lack of proper 

follow  up  and  justification  of  mission  advances.  Audit  and  FM  supervision  recommendations  were  followed  up 

appropriately despite not all of them were implemented in a timely manner. 

108. Procurement. Procurement of equipment needed for the project was managed centrally from COMIFAC with 

equipment subsequently shipped to where it was needed. This caused considerable delays, as getting a vehicle to 

DRC, for example, also needed levies to be paid. Capacities with procurement were initially limited within the PMU 

but  improved  over  time  with  Bank  support.  Procurement  support  training  was  given  over  several  months  in 

September 2013.  

C. BANK PERFORMANCE 

Quality at Entry 

109. Quality  at  Entry  was  Satisfactory.  The  project  was  designed  to  support  the  Congo  Basin  countries’  REDD+ 
ambitions and complement parallel advancements under the FCPF as part of the GEF Strategic Program for SFM in 

the Congo Basin (CBSP). The project did not have a direct poverty reduction objective, but sought to support the aims 

of  the  Congo  Basin  countries  in  achieving  recognition  of  the  REDD+  mechanism  under  the  various  UNFCCC 

frameworks,  which  would  provide  a  new  revenue  stream  for  avoided  deforestation  and  sustainable  forest 
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management – parts of which would be expected to benefit forest dwelling communities and indigenous peoples. To 

establish adequate safeguards to guard against negative impacts, a RESA was commissioned and prepared to guide 

the preparation of  possible REDD+ projects.    The project would be  implemented by COMIFAC. An assessment of 

Financial Management capacity of the Central Africa Forests Commission (COMIFAC) was conducted in Yaoundé and 

Brazzaville  in  February‐March  2011,  in  accordance  with  the  newly  adopted  Financial  Assessment  Principles.  On 

procurement, an assessment of the capacity was carried out on March 12, 2009 and updated on December 15, 2010. 

A Project Preparation Grant (PPG) for US$399,000 was sought from the GEF and executed as a Recipient Executed 

Trust Fund (RETF) by COMIFAC with the Grant Agreement signed on August 24, 2009. In mid‐2010 project preparation 

activities were delayed, and the Grant Agreement expired, due to conditions precedent not having been reached. 

Four studies were finally  launched mid‐2010. The following studies: (i) monitoring and evaluation;  (ii)  institutional 

arrangements; and (iii) implementation manual were awarded to a firm. The communication strategy was agreed to 

be developed as part of a separate GEF medium‐size project. In October 2010 preparation was already well underway. 

As the establishment of the PMU was delayed, the management responsibility of the project rested with COMIFAC 

ES, which has acquired experience with the World Bank under the PPG phase of the project. 

 

110. The project was declared effective in a timely manner. The project was approved by the Board on July 14, 2011, 

signed on August 12, 2011 and declared effective on November 30, 2011, i.e. 3.5 months from signature. 

Quality of Supervision 

111. Quality of supervision was Satisfactory. The Bank in general undertook two supervision mission per year (no 

Aide Memoires  prepared  in  2013  and  2017,  though).  The  team was  adequately  staffed with  the  TTL,  safeguards 

specialists, FM and Procurement specialists. In 2017, the team was doing the “Douala” workshops, and thus no regular 

supervision missions were  conducted.  ISRs were prepared biannually.  The  ISRs  candidly  disclosed  issues  that  the 

project  encountered  in  terms  of  procurement  delays,  FM  turnover  and matters  needing  client  and management 

attention.  The Mid‐Term Review  (MTR) was  conducted with  a  delay  (January  2015)  due  to  the  slow  start  of  the 

activities. There was some turnover of  staff at  the Bank side, with  four TTLs, but  this did not affect  continuity of 

leadership on the World Bank side. One interim TTL was needed to bridge the period when another TTL was waiting 

for HR matters to be resolved. 

 

Justification of Overall Rating of Bank Performance 

112. Overall rating of Bank performance is rated Satisfactory considering the effort that went into preparation: four 

preparation missions, workshops, coordination as well as the positive results and outcomes reached at the end of the 

project  considering  the  coordination  challenges  of  a  six‐country  regional  project.  Implementation  support  was 

adequate and was carried out regularly.  

D. RISK TO DEVELOPMENT OUTCOME 

113. The main development outcomes (Capacities of the Congo Basin countries on REDD+ issues strengthened and 

Capacities of the Congo Basin countries on forest carbon stock measurements strengthened) were both achieved. 
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114. For  the  first  outcome,  capacities  of  REDD+  negotiators  were  strengthened,  with  30‐40  participants  joining 

international  climate  meetings  as  part  of  official  delegations.  This  has  reportedly  now  declined  back  to  6‐8 

participants, increasing the risk that the achievements reached cannot be maintained as funding dried up. However, 

COMIFAC is identifying other sources of funds to allow this to continue. Gabon remained outside the project for most 

of the project lifetime, but the country did eventually agree to a partial Implementation Agreement, though this did 

not allow the country to benefit from the country envelope. COMIFAC had succeeded in being a convening entity and 

bringing different country negotiators together to develop  joint positions and strategies for the COPs. The risk on 

implementation capacity was evident in the beginning of the project, which contributed to delays of over a year and 

a  half  in  getting  the  major  activities  implemented.  However,  this  capacity  grew  steadily  during  project 

implementation. COMIFAC has also started identifying potential sources of funds that could support the phasing out 

of  the project and  the  consolidation of  the main achievements  ‐ especially  regarding  civil  society and  indigenous 

peoples. The project has proven to be a good vehicle to process just‐in‐time additional resources to support REDD+ 

initiatives at Sub‐Regional  level.  In parallel, COMIFAC  is consolidating support from the beneficiary countries on a 

regional GCF proposal that could build on this successful operation. 

115. For  the  second outcome,  the  field work on  the allometric equations was carried out  satisfactorily. The  first 

published article on the allometric equations came out in July 2018 in the journal Forest Ecology and Management.32 

The data collected can be further distilled into more publications, and there are plans for three more articles to be 

written and published. External funds are being sought for this purpose.  

V.   LESSONS AND RECOMMENDATIONS 

116. Complex  coordination  needs  to  be  carefully  anticipated.  The  coordination  between  national  and  regional 

activities remained a challenge. With four national level FCPF REDD+ readiness activities implemented at the same 

time as the project, the project was often subject to solicitation for funding for activities that were already declined 

financing by FCPF. In addition, extra work was needed to avoid duplication and ensure alignment with FCPF. After 

some challenges in the first year, some internal Bank process (and even with the Food and Agriculture Organization 

of the United Nations (FAO) in Eq. Guinea) were established to ensure that the regional and national activities were 

better coordinated.  

117. Including small budget envelopes  for country‐specific activities  in  regional projects can  increase buy‐in of 

countries. The work with the US$350,000 national envelopes was both administratively cumbersome but also very 

useful  and  flexible. As all  the FCPF national operations  faced difficulties  at  some point during  the  seven years of 

implementation, the project was able to provide solutions and quick answers. These envelopes helped the project 

keep direct discussions with  the national FCPF  teams;  they both helped  the  regional  team better understand  the 

challenges and be perceived as a service provider. Even if the coordination was complex, this arrangement can be 

seen as a strong success that could be replicated. 

118. National projects need to be designed with close attention to the regional context. This was observed with 

the  support provided by FCPF  to civil  society and  indigenous peoples, which  reshuffled  the distribution of power 

within the civil society organizations within the countries. Meanwhile, leaders at regional level were not involved nor 

in control of the events at national level, which led to a disconnect between the national and the regional levels. This 

                                            
32 A regional allometry for the Congo Basin forests based on the largest ever destructive sampling. Forest Ecology and 
Management 430 (2018) 228–240. 
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was identified during the project implementation and triggered the work on Component 1b on the legitimacy of the 

civil society groups working on climate change. 

119. REDD+ was and still  is an emerging concept where capacity building is critical.   Capacities  in the  individual 

countries were increased through the project. The capacity building was evident, again, both at the governmental and 

civil society levels and most concretely by the preparation of the allometric equations. Having the increased capacities 

in place  in  the respective countries allows them to be ready to engage  in  future REDD+ opportunities when they 

emerge. This capacity should not be allowed to wither even at a period when REDD+ projects have been slow to get 

off the ground. 
. 
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ANNEX 1. RESULTS FRAMEWORK AND KEY OUTPUTS 

 
 
 
     
 
A. RESULTS INDICATORS 
 
A.1 PDO Indicators 
  
    

 Objective/Outcome: Capacities of the Congo Basin countries on REDD+ issues strengthened 

Indicator Name  Unit of Measure  Baseline  Original Target 
Formally Revised  

Target 

Actual Achieved at 
Completion 

Coordinated submissions on 
a future REDD+ mechanism 
to the international UNFCCC 
negotiations. 

Number  0.00  4.00  8.00  11.00 

  15‐Dec‐2010  31‐Aug‐2016  31‐Mar‐2018  13‐Nov‐2017 

 

Comments (achievements against targets): Achieved (137%). Indicator measures the number of position papers prepared jointly by the six 
Congo Basin countries and submitted to the various UNFCCC meetings. By proxy this indicator also measures the processes and joint meetings 
by countries in arriving at the position papers, by which they contributed to the evolution of the REDD+ mechanism to better accommodate 
the special circumstances of Congo Basin countries. Bank team has received copies of submissions and verified them. 
   

Indicator Name  Unit of Measure  Baseline  Original Target 
Formally Revised  

Target 

Actual Achieved at 
Completion 

Technical guidelines on  Number  0.00  6.00  2.00  0.00 
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prioritized REDD+ issues have 
been developed and 
approved by the PSC. 

  15‐Dec‐2010  31‐Aug‐2016  31‐Mar‐2018  13‐Nov‐2017 

 

Comments (achievements against targets): Not achieved (0%). A decision was taken at Mid‐Term not to continue with the preparation of 
technical guidelines as countries had already progressed beyond the stage where the guidelines would have been useful. 
   

Indicator Name  Unit of Measure  Baseline  Original Target 
Formally Revised  

Target 

Actual Achieved at 
Completion 

Percentage of beneficiaries 
satisfied with the REDD+ 
negotiations at the 
international level and by the 
knowledge sharing provided 
in the regional studies 

Percentage  56.00  0.00  80.00  80.00 

  31‐Jan‐2015  31‐Aug‐2016  31‐Mar‐2018  13‐Nov‐2017 

 

Comments (achievements against targets): Achieved (100%). This indicator measures whether beneficiaries felt that the project had a 
meaningful impact. The workshops in preparation of the COP and SBSTA meetings were attended by the team negotiating at the COP and the 
regional experts (Country UNFCCC Focal Points). Attendance and requests for those meetings was high, and the independent survey 
conducted at closing showed that they were deemed useful for the participants with 19 out of 24 respondents (national climate change focal 
points and national REDD+ coordinators) being satisfied or very satisfied. Source: survey conducted by independent consultant. Survey 
available in project files, 
     

 Objective/Outcome: Capacities of the Congo Basin countries on forest carbon stock measurements strengthened 

Indicator Name  Unit of Measure  Baseline  Original Target 
Formally Revised  

Target 

Actual Achieved at 
Completion 

Milestones for the  Text  0  4  4  4 
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elaboration of allometric 
equations specific to the 
Congo Basin achieved. 

  15‐Dec‐2010  31‐Aug‐2016  31‐Mar‐2018  13‐Nov‐2017 

 

Comments (achievements against targets): Achieved (100%). The results of the field studies were completed and publication on allometric 
equations submitted for publication on May 8, 2018. The milestones were: (1) methodology defined; (2) national teams operational and field 
work initiated; (3) field work completed by national teams and (4) analysis completed, data available in publicly accessible database and 
scientific publication prepared for submission. Three more scientific papers are being finalized. Source: published paper. 
 

 

 
A.2 Intermediate Results Indicators 
     

 Component: Improving Knowledge and Coordination on REDD+ in the Congo Basin 

Indicator Name  Unit of Measure  Baseline  Original Target 
Formally Revised  

Target 

Actual Achieved at 
Completion 

GTC meetings for 
strengthened policy‐level 
coordination of REDD+ at 
regional level 

Number  1.00  10.00  10.00  13.00 

  14‐Jul‐2011  31‐Aug‐2016  31‐Aug‐2016  13‐Nov‐2017 

 

Comments (achievements against targets): Achieved (130%). Number of Climate Change Working Group meetings exceeded the planned 
number by 30%. The workshops of the GTC allowed participants to discuss outcomes of the CoPs and prepare coordinated submissions on a 
future REDD+ mechanism. The workshops also allowed for countries to strengthen their capacities by sharing experiences in their efforts 
towards achieving their NDC targets. Source: PMU monitoring tools, meeting documents, Project management accounting, COMIFAC end of 
project reports. 
   

Indicator Name  Unit of Measure  Baseline  Original Target 
Formally Revised  

Target 

Actual Achieved at 
Completion 



 
The World Bank  
AFCC2/RI-Enhancing Institutional Capacities on REDD issues for Sustainable Forest Management in the Congo 
Basin (P113167) 

 
 

  
 Page 38 of 52  

 

 

South‐South exchanges for 
strengthened knowledge 
exchange with other regions 

Number  0.00  3.00  2.00  1.00 

  14‐Jul‐2011  31‐Aug‐2016  31‐Mar‐2018  13‐Nov‐2017 
 

Comments (achievements against targets): Partially achieved (50%). There was one South‐South Exchange that took place in the Democratic 
Republic of Congo. The project team questioned the usefulness of S‐S Exchanges for regional delegations as every country was in a different 
stage of REDD+, and thus it was hard to build homogenous delegations or with the same objectives. In addition, national FCPF grants could 
also pay for national delegations, thus S‐S Exchanges were more relevant at national level than at regional level. Source: COMIFAC end of 
project report, PMU quarterly reports. 
   

Indicator Name  Unit of Measure  Baseline  Original Target 
Formally Revised  

Target 

Actual Achieved at 
Completion 

Consultative meetings on 
REDD+ under the CEFDHAC 
umbrella 

Number  0.00  16.00  16.00  20.00 

  14‐Jul‐2011  31‐Aug‐2016  31‐Aug‐2016  13‐Nov‐2017 
 

Comments (achievements against targets): Achieved (125%). These meetings formed the interim steps and concrete discussions leading to the 
ultimate submissions to the UNFCCC. Source: PMU quarterly project reports, end of project survey. 
   

Indicator Name  Unit of Measure  Baseline  Original Target 
Formally Revised  

Target 

Actual Achieved at 
Completion 

Direct project beneficiaries  Number  0.00  600.00  1000.00  1780.00 

  14‐Jul‐2011  31‐Aug‐2016  31‐Mar‐2018  13‐Nov‐2017 
 

Female beneficiaries  Percentage  0.00  30.00  30.00  21.00 
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  14‐Jul‐2011  31‐Aug‐2016  31‐Mar‐2018  13‐Nov‐2017 
 

 

Comments (achievements against targets): Achieved (178%). Source: COMIFAC achievement report and M&E specialist report & excel table to 
ensure no double counting. 
     

 Component: Building Technical Capacities for Measurement and Monitoring of Carbon Stocks in the Congo Basin Forests 

Indicator Name  Unit of Measure  Baseline  Original Target 
Formally Revised  

Target 

Actual Achieved at 
Completion 

A scientific platform is 
operational and supporting 
knowledge exchange 
amongst scientists. 

Yes/No  N  Y  Y  Y 

  14‐Jul‐2011  31‐Aug‐2016  31‐Dec‐2017  13‐Nov‐2017 

 

Comments (achievements against targets): Achieved (100%). A scientific platform was established and operational at the end of the project. This 
platform was key in enabling the close collaboration of researchers conducting field studies and distilling the results into scientific 
publications. Source: website of platform at https://www.pcarbone.comifac.org/index.php/le‐reseau‐scientifique2‐2. 
   

Indicator Name  Unit of Measure  Baseline  Original Target 
Formally Revised  

Target 

Actual Achieved at 
Completion 

People active on the 
Scientific platform 

Number  0.00  0.00  60.00  65.00 

  01‐Jan‐2015  31‐Aug‐2016  31‐Mar‐2018  13‐Nov‐2017 
 

Comments (achievements against targets): Achieved (108%). 65 people were active on the scientific platform at the end of the project. Source: 
end of project report & PMU quarterly reports. 
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Indicator Name  Unit of Measure  Baseline  Original Target 
Formally Revised  

Target 

Actual Achieved at 
Completion 

Scientific reports on defined 
allometric equations for the 
Congo Basin have been 
produced. 

Number  0.00  8.00  8.00  1.00 

  14‐Jul‐2011  31‐Aug‐2016  31‐Mar‐2018  13‐Nov‐2017 

 

Comments (achievements against targets): Partially achieved (12.5%). One scientific report on the allometric equations for the Congo Basin was 
submitted for publication and three other reports were being finalized at the end of the project. One report submitted was published. 
Source: Article "A regional allometry for the Congo basin forests based on the largest ever destructive sampling" published in "Forest Ecology 
and Management", July 2018. 
   

Indicator Name  Unit of Measure  Baseline  Original Target 
Formally Revised  

Target 

Actual Achieved at 
Completion 

Students ‐ Master level or 
higher ‐ participating in the 
field work 

Number  0.00  0.00  30.00  37.00 

  01‐Aug‐2015  31‐Aug‐2016  31‐Mar‐2018  13‐Nov‐2017 
 

Comments (achievements against targets): Achieved (123%). At the end of the project, 37 students (Masters and PhD level) had been 
participating in field studies. Number of students was monitored by the operator (ONFI), in coordination with the National Research 
Institutions that implemented the field work. Source: PMU quarterly reports. 
   

Indicator Name  Unit of Measure  Baseline  Original Target 
Formally Revised  

Target 

Actual Achieved at 
Completion 

Countries, in which national  Number  0.00  6.00  6.00  6.00 
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teams that have been trained 
and deployed to the field for 
data collection as per agreed 
methodology for definition 
of allometric equations. 

  14‐Jul‐2011  31‐Aug‐2016  31‐Mar‐2018  13‐Nov‐2017 

 

Comments (achievements against targets): Achieved (100%). National teams were deployed for field data collection in all six Congo basin 
countries participating in the project. Source: published scientific report in Forest Ecology and Management, July 2018, as a result of the data 
collection. 
   

 Component: Mainstreaming REDD+ Concept in SFM Projects 
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B. KEY OUTPUTS BY COMPONENT 
 

Objective/Outcome 1: Capacities of the Congo Basin countries on REDD+ issues strengthened 

 Outcome Indicators 

1. Coordinated submissions on a future REDD+ mechanism to the 
international UNFCCC negotiations. 
2. Technical guidelines on prioritized REDD+ issues have been 
developed and approved by the Project Steering Committee. 
3. Percentage of beneficiaries satisfied with the REDD+ negotiations at 
the international level and by the knowledge sharing provided in the 
regional studies 

Intermediate Results Indicators 

1. GTC meetings for strengthened policy‐level coordination of REDD+ 
at regional level 
2. South‐south exchanges for strengthened knowledge exchange with 
other regions 
3. Consultative meetings on REDD+ under the CEFDHAC umbrella 
 

Key Outputs by Component 
(linked to the achievement of the Objective/Outcome 1) 

Component 1: Improving Knowledge and Coordination on REDD+ in the 
Congo Basin 

 13 GTC meetings held 

 One South‐South exchange held 

 20 consultative meetings on REDD+ held 

 1,780 direct project beneficiaries reached 

 30% of beneficiaries female 
 

 
Component 3: Mainstreaming REDD+ Concept in SFM Projects  

• RESA prepared to identify themes for technical guidelines 
• Incubator for REDD+ established and functioning 

4. 
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Objective/Outcome 2: Capacities of the Congo Basin countries on forest carbon stock measurements strengthened 

 Outcome Indicators 
1. Milestones for the elaboration of allometric equations specific to 
the Congo Basin achieved. 
 

Intermediate Results Indicators 

1. A scientific platform is operational and supporting knowledge 
exchange among scientists 
2. Countries, in which national teams that have been trained and 
deployed to the field for data collection as per agreed methodology 
for definition of allometric equations 
3. Scientific reports on defined allometric equations for the Congo 
Basin have been produced 

Key Outputs by Component 
(linked to the achievement of the Objective/Outcome 2) 

Component 2: Building Technical Capacities for Measurement and 
Monitoring of Carbon Stocks in the Congo Basin Forests  

 Scientific platform operational 

 65 people active on the platform 

 One scientific report published, 3 publications being worked 
on 

 37 students participating in field work 

 All six countries have national teams trained and deployed on 
field work 
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ANNEX 2. BANK LENDING AND IMPLEMENTATION SUPPORT/SUPERVISION 

 
 
 

A. TASK TEAM MEMBERS 

 

Name  Role 

Preparation 

Carole Megevand  Task Team Leader 

Timothy H. Brown  Task Team Leader 

Loic Jean Charles Braune  Task Team Leader 

Mohamed El Hafedh Hendah  Procurement Specialist 

Kouami Hounsinou Messan  Procurement Specialist 

Enagnon Ernest Eric Adda  Financial Management Specialist 

Leonard Ewang Ngumbah Wolloh  Financial Management Specialist 

Ananie Cyrille Ekoumou Abanda  Team Member 

Andre Rodrigues de Aquino   Team Member 

Bernadette Djapa Nyanjo  Team Member 

Chrystelle Isabelle Mfout Tapouh  Team Member 

Daniela Anna B. D. Junqueira  Team Member 

Emeran Serge M. Menang Evouna  Environment Specialist 

Francis Tasha Venayen  Financial Management Specialist 

Helene Simonne Ndjebet Yaka  Team Member 

James Michael Acworth  Team Member 

Jeanne d’Arc Edima  Team Member 

Lydie Madjou  Team Member 

Mohammed A. Bekhechi  Social Specialist 

Nina Doetinchem  Team Member 

Virginie A. Vaselopulos  Team Member 

Supervision/ICR 

Loic Jean Charles Braune  Task Team Leader(s) 
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Ibrah Rahamane Sanoussi, Monique Ndome Didiba Epse 
Azonfack 

Procurement Specialist(s) 

Celestin Adjalou Niamien  Financial Management Specialist 

Emeran Serge M. Menang Evouna  Environmental Safeguards Specialist 

Jeanne d'Arc Edima  Team Member 

Roger Muchuba Buhereko  Team Member 

Leonard Ewang Ngumbah Wolloh  Team Member 

FNU Owono Owono  Social Safeguards Specialist 

Bertille Gerardine Ngameni Wepanjue  Team Member 

Juha Antti Kalevi Seppala  Team Member 

Asha Johnson  Team Member 

Nevena Ilieva  Team Member 

Virginie A. Vaselopulos  Team Member 

Aurore Simbananiye  Team Member 

      
 

B. STAFF TIME AND COST 

  

Stage of Project Cycle 
Staff Time and Cost 

No. of staff weeks  US$ (including travel and consultant costs) 

Preparation 

FY09  14.218  71,925.73 

FY10  10.276  63,471.17 

FY11  29.047  128,420.63 

FY12  0     0.00 

Total  53.54  263,817.53 
 
Supervision/ICR 

FY12  13.873  62,652.62 

FY13  8.995  50,554.60 

FY14  5.091  28,034.51 

FY15  11.899  60,280.74 
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FY16  10.953  54,551.16 

FY17  10.690  232,607.03 

FY18  1.845  326,887.90 

FY19  4.313  33,063.43 

Total  67.66  848,631.99 
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ANNEX 3. PROJECT COST BY COMPONENT 

 
 

 
 

Components 
Amount at Approval  

(US$M) 
Actual at Project 
Closing (US$M) 

Percentage of Approval 
(US$M) 

Improving knowledge and 
coordination on REDD+ in the 
Congo Basin 

4.70  4.70  100 

Building technical capacities 
for measurement and 
monitoring of carbon stocks 
in the Congo Basin Forests 

4.00  4.50  112.50 

Mainstreaming REDD+ 
Concept into sustainable 
forest management projects 

3.00  2.50  83.33 

Project Management  1.30  1.30  100.00 

Total   13.00   13.00   100.00 
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ANNEX 4. EFFICIENCY ANALYSIS 

 
 

1. Cost  effectiveness  was  one  of  the  key  underlying  principles  that  guided  project  design.  By 

applying a regional approach, with a view to technical aspects, knowledge generation, and regional 

information sharing, this project sought to achieve significant economies of scale. Cost effectiveness 

was particularly significant for Component 2, i.e. the joint definition of allometric equations specific 

to the Cong Basin that would help to define carbon stocks. Countries were joining forces to invest in 

a  single  methodology  to  be  applied  across  all  the  Congo  Basin  countries,  rather  than  trying  to 

individually invest in multiple national‐level methodologies. A regionally applied methodology allows 

for a reduced number of field samplings as well as for joint training sessions. This regional approach 

was  anticipated  to  cut  cost  by  approximately  one  third  in  comparison  to  a  country‐by‐country 

approach.  A  regional  approach  further  allowed  better  comparison  of  results  across  the  different 

Congo  Basin  countries.  Similar  cost  efficiencies  were  expected  with  analytical  work  of  regional 

importance, i.e. on social and pro‐poor aspects of REDD+ that are relevant and applicable to all six 

countries. Improved information and knowledge sharing across the region would further ensure that 

knowledge and experiences  from front‐runners are  shared with  slower advancing countries  in  the 

region,  thus  helping  slower  countries  to  move  up  faster  on  the  learning  curve  thereby  ensuring 

regional cohesion. 

2. Throughout the preparation period, a close partnership was established and maintained with 

AfDB/CBFF. Preparation missions and stakeholder workshops were organized and carried out jointly 

with the CBFF and FAO. However, during implementation, the collaboration between the project and 

other development partners, including FAO, AfDB and AFD appears to have been more limited and 

the close coordination envisioned between the research undertaken for the allometric equations and 

the MRV system to be developed by FAO, seems to have been more limited in scope. 
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ANNEX 5. BORROWER, CO‐FINANCIER AND OTHER PARTNER/STAKEHOLDER COMMENTS 

 
 

1. In the final evaluation of the project commissioned by COMIFAC, the following observations were 

noted: 

 The sustainability of the project was given high marks due to the creation of the platforms 
on REDD+, the preparation of the allometric equations and the strengthening of capacities. 

 The project achieved both its high‐level and specific objectives. This was especially true for 
the REDD+ platform as well as capacities to carry REDD+ projects in the future. 

 However, it was noted that the impact of the project varied from one country to another. 

 

2. In terms of recommendations, the main wish from COMIFAC is for a phase two of the project, 

which would  allow  for  continuation  of  the  process  of  support  for  country  negotiators  to  join  the 

UNFCCC meetings  in  larger numbers as well as for funding to ensure further publication of results 

derived from the field work. Also, a small satellite office for the project in each of the countries would, 

according to COMIFAC, be beneficial to integrate the work on the country envelopes better into the 

overall project. 
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ANNEX 6. SUPPORTING DOCUMENTS  

 Project Appraisal Document, Report Number 59404‐AFR. World Bank 2011 

 Implementation Status Reports 1‐13 

 Aide Memoires 

 Country Assistance Strategies, Country Partnership Frameworks and Country Partnership Strategies 

 RAPPORT D’ACHEVEMENT. Draft. COMIFAC 2018 

 Fobissie, K. EVALUATION FINALE DU PROJET REGIONAL REDD+ (PREREDD+). Rapport Final. COMIFAC. 
July 2018. 
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ANNEX 7. SECTORAL AND INSTITUTIONAL CONTEXT: EXISTING COORDINATION MECHANISMS OF FOREST‐ RELATED 
POLICIES FOR GOVERNMENTS, DONORS, AND CIVIL SOCIETY IN THE SUB‐REGION 

 

 

Figure 1: Relationships and composition of the main coordination bodies for forest‐related policies in Central Africa 

 

1. The  Central  African  Forests  Commission  (COMIFAC)  was  formally  established  in  2005  by  an 
international treaty33. COMIFAC is mandated with the guidance, coordination, and alignment of policies 
and decision‐making  in  conservation and sustainable management of  the  forest ecosystems of  its  ten 
member‐states34.  All  its  members  have  adopted  a  “Convergence  Plan”  (2015‐2025)35,  which  is  a 
framework of reference and coordination of all interventions related to the conservation and sustainable 
management of Central African forest ecosystems. COMIFAC includes a Council of Ministers of COMIFAC 
and an Executive Secretariat, based  in Yaoundé, Cameroon.  In 2007, COMIFAC was  recognized as  the 
specialized agency of the Economic Community of the Central Africa States (ECCAS) for all activities related 
to forests and the environment.  

2. The Conference on Dense and Humid Ecosystems of Central Africa (CEFDHAC) was established 1996. 
CEFDHAC aims to promote the conservation and sustainable management of the Central African forests 
and serves as a sub‐regional forum promoting dialogue, knowledge exchange, and collaboration between 
all  stakeholders  involved  in  the  sector.  CEFDHAC  has  been  the  joint  platform  for  facilitating  the 

                                            
33 Treaty on the Conservation and Sustainable Management of Forest Ecosystems in Central Africa and to Establish the Central 
African Forests Commission (COMIFAC), 2005. 
34 Burundi, Cameroon, Central African Republic, Chad, Congo, Gabon, Equatorial Guinea, Democratic Republic of Congo, Sao 
Tome and Principe, and Rwanda. 
35 https://comifac.org/images/documents/Plan%20de%20convrgence%202_2015‐2025_Fr.pdf  
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coordination  of  forest  policies  in  Central  Africa  and  includes  governments,  parliamentarians,  public 
administration,  private  sector  actors,  NGOs,  and  civil  society  organizations  (including  organizations 
representing FDCs). 

3. The Congo Basin Forest Partnership (CBFP) was  launched at  the Johannesburg Summit  in 2002 to 
encourage the international community to provide financial and technical assistance to Central African 
countries in their endeavor to protect the forests. In line with the Paris Declaration on Aid Effectiveness36, 
the CBFP is also charged with the mission to help COMIFAC execute its Convergence Plan. 

4. CEFDHAC  also  formally  recognized  and  coordinates  seven  specialized  networks37,  including  the 
Regional  Network  of  Local  and  Indigenous  Populations  for  the  Sustainable  Management  of  Forest 
Ecosystems in Central Africa (REPALEAC by its French acronym). Established in 2003, REPALEAC represents 
over  200  FDC  organizations  from  eight  Central  African  countries38.  It  acts  as  a  platform  for  the 
coordination of eight national‐level member networks. REPALEAC’s represents FDCs’ interests at the sub‐
regional  level  and promotes  the work done by  its  national  networks.  REPALEAC aims  to highlight  the 
critical role played by FDCs in sustainable forest management.  

5. REPALEAC recently validated its 2018‐2025 Strategic Framework for an  inclusive development of 
the Indigenous Peoples (see Annex 2) as a tool for Indigenous Peoples and other FDCs to enhance their 
leadership and control on their own development. The strategy is supporting a vision of a comprehensive 
and inclusive development for the FDCs that is drawn upon sectoral approaches (biodiversity protection, 
REDD+, sustainable forest management, etc.). The ambition of REPALEAC and its members is to propose 
common targets, a coordination framework, and reporting tools to all policies and program in the Congo 
Basin that support FDCs – with the objective to render investments better coordinated, more efficient, 
and  accountable  to  the  strategy.  Importantly,  REPALEAC  is  expected  to  benefit  from  the  leverage  of 
CEFDHAC and COMIFAC to get an endorsement from the various governments through COMIFAC’s Council 
of  Ministers,  which  would  pave  the  way  for  a  broader  coordination  of  Indigenous  Peoples’  related 
activities at the national level.  

                                            
36 http://www.oecd.org/dac/effectiveness/34428351.pdf  
37 Women (REFADD), Indigenous Peoples (REPALEAC), Youth (REJEFAC), Parliamentarians (REPAR), Community Radios (RERAC), 
Environmental Evaluation Specialists (SEEAC), and Training institutes (RIFFEAC). Other networks are under creation but not 
officially registered as CEFDHAC's. 
38 Burundi, Cameroon, Central African Republic, Chad, Democratic republic of Congo, Gabon, Republic of Congo, and Rwanda.  


