CARL BRUCH
ENVIRONMENTAL LAW INSTITUTE
JUNE 3, 2021

# Effects of Conflict and Fragility on GEF Projects, and Innovations to Manage Those Risks



## WHY THIS EVALUATION?

#### **PORTFOLIO**

### 4,136 GEF projects

#### Evaluation methods:

- document analysis
- -statistical analysis
- remote sensing
- interviews
- case studies across
   seven conflict and fragile
   situations


- Several IEO evaluations have provided evaluative evidence on how FCS affect the outcomes and sustainability of GEF support
- No independent assessment of GEF interventions in such situations



**GEF Case Study Situations and Conflict (1989-2020)** 


# GEF-SUPPORTED INTERVENTIONS IN FRAGILE AND CONFLICT AFFECTED SITUATIONS

- The vast majority of GEF projects occur in countries affected by conflict and fragility
- 88% of GEF country-level projects occurred in fragile environments
- As of July 2020, GEF had invested \$4
   billion in countries affected by major armed conflict




Conflict Hotspots and GEF Project Locations

## Fragility of countries and territories receiving GEF funding




# Share of GEF projects in countries affected by major armed conflict



## **IMPACTS OF CONFLICT AND FRAGILITY**

- Fragility has a statistically significant impact on all performance (TER) indicators.
- Conflict and fragility had statistically significant impacts on a project being cancelled or dropped, as well as increased duration of delays

## Impacts on Terminal Evaluation Review Performance Indicators



## **KEY PATHWAYS BY WHICH CONFLICT AND FRAGILITY AFFECT GEF PROJECTS**

	PHYSICAL INSECURITY	SOCIAL CONFLICT AND MISTRUST	ECONOMIC DRIVERS	POLITICAL FRAGILITY AND WEAK GOVERNANCE	COPING STRATEGIES
Negative impact	<ul> <li>Impedes access to project site</li> <li>Physical safety of project staff and partners</li> <li>Difficulties hiring staff</li> </ul>	<ul> <li>Land tenure issues</li> <li>Sensitivities hiring project staff</li> </ul>	<ul> <li>Illicit extraction and trade of natural resources</li> <li>Competition over resources can drive conflicts and put staff and parties at risk</li> <li>Currency depreciation</li> </ul>	<ul> <li>Institutional capacity and legitimacy</li> <li>Financial capacity</li> <li>Corruption and rule of law</li> </ul>	<ul> <li>Conflict between internally displaced persons/refugees and local communities</li> <li>Decreased carrying capacity</li> <li>Vulnerability enhanced by climatic stressors</li> </ul>
Positive impact		<ul> <li>Projects designed to increase cooper- ation among groups</li> </ul>	Projects focused on livelihoods and sustain- able natural resource management	<ul> <li>Projects designed to align with governmental priorities, including implementation of peace agreement</li> </ul>	

Can affect the relevance, effectiveness, efficiency, and sustainability of the project

## MANAGING RISKS ASSOCIATED WITH CONFLICT AND FRAGILITY

- The GEF has no standard safeguards, policies, guidance, or procedures to manage conflict- and fragility-related risks to projects
  - Half of the GEF Agencies have developed policies, strategies, and toolkits
  - In the absence of official guidance, implementing organizations and project staff have innovated to meet the needs of their operating environments


# GEF PROJECT INNOVATIONS TO MANAGE RISKS ASSOCIATED WITH CONFLICT AND FRAGILITY

## **RISK MANAGEMENT ACTIONS**





Acknowledgement



Avoidance



Mitigation



Peacebuilding



Learning

# GEF PROJECT INNOVATIONS TO MANAGE RISKS ASSOCIATED WITH CONFLICT AND FRAGILITY



AVOIDANCE	MITIGATION	PEACEBUILDING	LEARNING				
<b>−</b> ○→							
Project site selection	<ul> <li>Training</li> <li>Monitoring and early warning</li> <li>Participatory approach</li> <li>Local partners</li> <li>Dispute resolution mechanisms</li> <li>Adaptive management</li> </ul>	<ul> <li>Political will</li> <li>Livelihoods</li> <li>Environmental restoration</li> <li>Co-benefits</li> </ul>	<ul> <li>Applying learning from previous experiences in project design</li> <li>Learning during project implementation</li> <li>Learning during M&amp;E</li> </ul>				
RISK MANAGEMENT							

## **LESSONS**

- Conflict and fragility matter.
- These contexts present risks but also opportunities
- Projects in fragile and conflict-affected settings should be approached differently than non-conflict-affected projects
  - → Conflict sensitivity!
  - Project staff should assess risks early and plan for potential complications
  - Institutions need to ensure provide guidance, policies, safeguards, and trained staff to support conflict-sensitive programming

## **RECOMMENDATIONS FOR THE GEF**

- 1. The GEF Secretariat should use the project review process to provide feedback to Agencies to identify conflict- and fragility-related risks to a proposed project and develop measures to mitigate those risks.
- 2. To improve conflict-sensitive programming while also providing flexibility to Agencies and projects, the GEF Secretariat could develop guidance for conflict-sensitive programming.
- To improve conflict-sensitive design, implementation, monitoring, and evaluation of GEF projects, the GEF Secretariat together with the Agencies should leverage existing platforms for learning, exchange, and technical assistance

- The current GEF Environmental and Social Safeguards could be expanded to provide more details so that GEF projects address key conflict-sensitive considerations.
- 5. The GEF Secretariat could consider revising its policies and procedures so that GEF-supported projects can better adapt to rapid and substantial changes common in fragile and conflict-affected situations.

## **THANK YOU!**

- Carl Bruch (<u>bruch@eli.org</u>)
- Shehla Chowdhury, Sierra Killian, and Avital Li

In partnership with the GEF Independent Evaluation Office

- Anupam Anand
- Geeta Batra