
 
 

 

GEF/ME/C.39/6/Rev.1
November 17, 2010

GEF Council 
November 16-18, 2010 
 
Agenda Item 10 
 
 
 

 
 

 
REVISION OF THE GEF 

MONITORING AND EVALUATION POLICY 
 
 
 

(Prepared by the GEF Evaluation Office on Evaluation Issues and by 
the Evaluation Office and the Secretariat on Monitoring Issues) 

 



 
 

 
 
 
Recommended Council Decision 
 
The Council, having reviewed document GEF/ME/C.39/6, “Revision of the GEF 
Monitoring and Evaluation Policy,” approves the revised GEF Monitoring and 
Evaluation Policy contained in Annex 1 of this working document, and requests the GEF 
Evaluation Office to proceed with its publication and wide dissemination. 
 



 
 

EXECUTIVE SUMMARY 
 
1. On 22 June 2009, Council decided to request the GEF Evaluation Office to 
prepare a revision of the M&E Policy for GEF-5, to be presented to Council in November 
2010. This review should reflect the findings and recommendations of the Peer Review of 
the GEF evaluation function conducted in the framework of OPS4, as well as Council 
members’ comments made during the discussion on both the peer review and the GEF 
EO formal response to it. Furthermore, the reforms of the GEF since 2006, including 
those for GEF-5, make it necessary to include several changes in the revision of the 
Policy. 

2. The consultation process for the revision of the GEF M&E Policy has included 
the appropriate partners involved in monitoring and evaluation at various levels in the 
GEF network. Consultations have been done together with the GEF Secretariat on 
monitoring and Results Based Management issues as related to the M&E Policy. The 
resulting revised policy is supported by all partners in the GEF network.  

3. This working document provides the information basis for the Council Decision 
to adopt the changes proposed for the Policy itself. The main revisions to the 2006 
version of the Policy are: 

i. Reference to the new GEF Result-based Management and other major policies 
introduced with GEF-5; 

ii. Better definition of roles and responsibilities for the different levels and 
typologies of monitoring; 

iii. Stronger emphasis on country ownership and the role of Operational Focal Points 
in M&E; 

iv. More emphasis on and better articulation of knowledge management and learning; 

v. Reference to programs and jointly implemented projects; 

vi. Deletion of Chapter 4 “The GEF Evaluation Office” and inclusion of its main 
elements into section 2.3 “GEF Evaluation Office”; 

vii. Deletion of Chapter 5 “Use of Evaluations”, integration of its main paragraphs all 
along the M&E Policy and inclusion of the remaining paragraphs on knowledge 
sharing and dissemination into sections 1.4 “Follow up to evaluations” and 1.5 
“knowledge sharing”; 

viii. Replacement, in the bullet referring to baseline establishment in the 1st Minimum 
Requirement, of the deadline “within one year of implementation” with the 
deadline “by CEO endorsement”; 

ix. Introduction of a 4th Minimum Requirement on the engagement of Operational 
Focal Points in project and program M&E activities. 

4. It is proposed that Council adopts the revised policy contained in Annex I of this 
working document.  
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BACKGROUND 
 
5. On 22 June 2009 Council decided to request the GEF Evaluation Office to prepare a 
revision of the M&E Policy for GEF-5, to be presented to Council in November 2010. This 
review should reflect the findings and recommendations of the Peer Review of the GEF 
evaluation function conducted in the framework of OPS4, as well as Council members’ 
comments made during the discussion on both the peer review and the GEF EO formal 
response to it. Furthermore, the reforms of the GEF since 2006, including those for GEF-5, 
make it necessary to include several changes in the revision of the Policy. 

CONSULTATION PROCESS AND SURVEY 
 
6. The consultation process for the revision of the GEF M&E Policy has included 
the appropriate partners involved in monitoring and evaluation at various levels in the 
GEF network. Consultations have been done together with the GEF Secretariat on 
monitoring and Results Based Management issues as related to the M&E Policy. 

7. Early in the process it was broadly agreed that revisions to what is an already 
solid M&E Policy should be minimal. The GEF Evaluation Office therefore took the 
opportunity of discussing revision of the M&E Policy at meetings already scheduled with 
the GEF partners  (sub-regional, interagency, STAP, etc.). At the same time, to further 
consultation beyond those meetings, the Office decided, in collaboration with the GEF 
Secretariat, to design and administer an electronic survey.  The survey, launched on 
22 March 2010, enabled all partners to provide an input on the needs and opportunities 
for updating the Policy. The survey was also intended to identify trends and issues for 
further discussion during the above-mentioned meetings. 

E-survey responses by category 

Stakeholder categories 
Survey responses 

(160)*
Count Percent 

Council members and alternates 18 11.0 
Focal Points 41 25.0 
Agencies Evaluation Offices 10 6.1 
GEF Evaluation Office 8 4.9 
STAP 4 2.4 
GEF Secretariat 7 4.3 
Agencies operational units (executive coordinators, sr. managers, task managers, etc.) 14 8.5 
NGO 50 30.5 
UN Convention Focal Points 12 7.3 
Total 164 100 

*4 respondents have 2 roles (Focal Point and Council member) 

8. The Evaluation Office has consulted with GEF focal points and Agencies at three 
sub-regional meetings held in 2010 in Port Moresby, Hanoi, and Istanbul. The M&E 
Policy was also discussed at two interagency meetings in Washington and at the STAP 
meeting in Rome. Minutes of all these meetings have been either distributed or published 
on websites, and are available upon request. 

Sub-regional meetings 
 Pacific region in Port Moresby, Papua New Guinea, 3-4 February 2010 
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 Asia in Hanoi, Vietnam, 10-12 March 2010 

 Europe and CIS in Istanbul, Turkey, 14-15 April 2010 

Inter-Agency meetings 

 13 April 2010 

 15 June 2010 

STAP meeting in Rome, 8 March 2010 

9. In collaboration with the GEF Secretariat, the Evaluation Office consolidated the 
issues raised by all partners and stakeholders concerning the revision of the Policy. All 
relevant replenishment documents embedding GEF-5 policies and relevant Council 
decisions have been identified through a gap analysis study and considered in the 
revision. A first draft of the document was discussed with GEF Agencies and STAP at 
the GEF network meeting of 15 September 2010. The draft policy was circulated twice to 
the Secretariat, the Agencies, STAP, the NGO Network and the Evaluation Offices of the 
Agencies, each time soliciting comments and suggestions, which were incorporated in the 
next version where appropriate. The resulting revised policy is supported by all partners 
in the GEF network.   

MAIN REVISIONS IN THE POLICY 
 
10. This working document is based on the original text of the M&E Policy document 
approved in 2006. Its purpose it to provide the information basis for the Council Decision 
to adopt the changes proposed for the Policy itself. The main revisions to the 2006 
version of the Policy are: 

i. Reference to the new GEF Result-based Management and other major policies 
introduced with GEF-5; 

ii. Better definition of roles and responsibilities for the different levels and 
typologies of monitoring; 

iii. Stronger emphasis on country ownership and the role of Operational Focal Points 
in M&E; 

iv. More emphasis on and better articulation of knowledge management and learning; 

v. Reference to programs and jointly implemented projects; 

vi. Deletion of Chapter 4 “The GEF Evaluation Office” and inclusion of its main 
elements into section 2.3 “GEF Evaluation Office”; 

vii. Deletion of Chapter 5 “Use of Evaluations”, integration of its main paragraphs all 
along the M&E Policy and inclusion of the remaining paragraphs on knowledge 
sharing and dissemination into sections 1.4 “Follow up to evaluations” and 1.5 
“knowledge sharing”; 

viii. Replacement, in the bullet referring to baseline establishment in the 1st Minimum 
Requirement, of the deadline “within one year of implementation” with the 
deadline “by CEO endorsement”; 

x. Introduction of a 4th Minimum Requirement on the engagement of Operational 
Focal Points in project and program M&E activities. 
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11. The revised GEF Monitoring and Evaluation Policy is presented in Annex 1 of 
this working document. It is proposed that Council agrees to this policy, after which it 
will be published and disseminated.  
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ANNEX 1 

 

 
 
 
 
 
 
 
 
 

THE GEF 
MONITORING AND EVALUATION 

POLICY 
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1. Monitoring and Evaluation in the GEF 
1. Monitoring and evaluation in the Global Environment Facility (GEF) have the following 
overarching objectives:  

a. Promote accountability for the achievement of GEF objectives through the assessment of 
results, effectiveness, processes, and performance of the partners involved in GEF 
activities. GEF results are monitored and evaluated for their contribution to global 
environmental benefits. 

b. Promote learning, feedback, and knowledge sharing on results and lessons learned among 
the GEF and its partners, as a basis for decision-making on policies, strategies, program 
management, projects and programs, and to improve knowledge and performance. 

2. The GEF’s renewed focus on Results-Based Management (RBM) aims to improve 
management effectiveness and accountability by defining realistic expected results and targets, 
monitoring progress towards the achievement of expected results and targets, integrating lessons 
learned into management decisions and reporting on performance.  

3. While monitoring is one of the key instruments of RBM, evaluation looks at monitoring 
and RBM with a critical eye, to assess its validity, credibility and reliability. Monitoring tells 
whether the organization, country, portfolio or project is on track to achieving the intended 
objectives. Evaluation provides information on whether the project or portfolio is on the right 
track. Evaluation also provides evidence on how changes are taking place, and the strengths and 
weakness of the design of the projects, program or corporate strategies embedded in the RBM.  

1.1  Background  

4. The GEF is a financial mechanism for international cooperation, based on partnerships, 
that provides new and additional grant and concessional funding to meet the agreed incremental 
costs of measures to achieve agreed global environmental benefits in six focal areas: biological 
diversity, climate change – mitigation and adaptation,1 international waters, land degradation 
ozone layer depletion, and persistent organic pollutants, with sustainable forest management 
crosscutting relevant focal areas in developing countries and countries with economies in 
transition. The GEF Council provides strategic and policy direction in these six focal areas, taking 
into account guidance from the Conferences of the Parties of the global environmental 
conventions for which the GEF serves as the financial mechanism.2 The GEF Instrument requires 
the GEF, among other things, to ensure that its programs and projects are monitored and 
evaluated on a regular basis, and to maintain sufficient flexibility to respond to changing 
circumstances and experience gained from monitoring and evaluation (M&E) activities. This 
requires feedback to the GEF decision-making processes at the policy, program, and project 
levels. 

5. M&E play an important role in the GEF. The GEF’s mission in the global environment 
requires it to be innovative or experimental and places the partnership in a position to address 
targeted global environmental issues. The GEF is also pioneering institutional relationships 
among international finance institutions, United Nations (UN) agencies in partnership with the 
                                                 
1 The incremental cost principle does not apply to the Least Developed Countries Fund (LCDF) and the 
Special Climate Change Fund (SCCF). 
2 For more details on the GEF, see “Instrument for the Establishment of the Restructured Global 
Environment Facility” (GEF Instrument). 
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participant countries, international conventions, nongovernmental organizations (NGOs), and 
other organizations. M&E are a shared responsibility within the GEF partnership. Therefore, the 
M&E Policy makes full use of the combined capacities of the expansive GEF partnership and the 
respective comparative advantages of each GEF partner. The multiplicity of stakeholders also 
places a premium on learning and improvement, by continuously sharing knowledge from M&E, 
both within and among the GEF partners and with external stakeholders. The active engagement 
of all stakeholders enhances capacity for M&E as well as its utility.  

6. M&E feedback allows the GEF to track progress in fulfilling its mission of delivering 
global environmental benefits in its six focal areas. GEF projects and programs are more likely to 
capitalize on their innovative and catalytic role when they are fully integrated with Results Based 
Management and where management activities are based on feedback from systematic M&E 
findings. M&E processes can help strengthen partnerships, local and other stakeholder 
participation, and ownership around GEF projects and programs and issues, which are essential 
principles of GEF operations and policies. As a consequence, the GEF emphasizes the quality of 
M&E and ensure that the findings are disseminated widely.  

7. The M&E functions of the GEF were established after the GEF restructuring in 1994, 
when the GEF Council was entrusted with the responsibility for developing, adopting, and 
evaluating the operational policies and programs for GEF activities (according to the GEF 
Instrument). A framework for M&E was approved in May 1997 as the Framework and Work 
Program for GEF’s Monitoring, Evaluation and Dissemination Activities (GEF/C.8/4). As a 
result of the Second Overall Performance Study and replenishment of the GEF Trust Fund, the 
GEF M&E Unit was made independent in 2003 and reports directly to the GEF Council. In 
November 2004, the GEF Council renamed the unit as the GEF Office of Monitoring and 
Evaluation (now the GEF Evaluation Office) and requested it to proceed with developing a new 
policy for M&E in the GEF. Monitoring was transferred to the GEF Secretariat as a result of a 
series of consultations that lead up to the GEF M&E Policy.3 The Policy was developed through a 
consultative process with GEF partners, and approved by the GEF Council in February 2006. The 
Policy underwrites the independence of the Evaluation Office and its direct link to the GEF 
Council. 

8. RBM and monitoring are functions to continuously plan, measure, monitor, assess, 
review and report on progress towards desired results. These actions are performed by those 
responsible for managing policies, projects and programs, operations, or organizational units. 
Evaluation uses, to the extent possible, performance information, and provides feedback to 
promote adaptive management, corporate learning, strengthened results achievement and 
accountability for resources. A strong results-based management system is essential to building 
confidence among partners—both stakeholders and beneficiaries—in the reliability of 
information on development effectiveness. By making requirements and expectations more 
explicit and consolidated, the M&E Policy should encourage conduct of good M&E at various 
levels of programming and delivery of results. This is particularly important given the specific 
challenges in measuring and aggregating GEF results at the global level. 

9. In June 2007, the GEF Council approved the policy paper, Results-Based Management 
Framework4 as an approach to strengthen monitoring performance and annual reporting. In 2010, 
the GEF-5 Programming document (GEF/R.5/31CRP.1) identifies strategic results frameworks at 
the focal area and corporate level, which guide planning and M&E. In June 2009, the Council 
                                                 
3 The following Council documents discuss the transfer of monitoring to the GEF Secretariat: 
GEF/ME/C.24/1; GEF/ME/C.24/5; GEF/ME/C.25/3; and GEF/ME/C.25/Inf.1. The Joint Summary for the 
June 2005 Council meeting contains the relevant decision (paragraph 11.d.). 
4 Results Based Management Framework (GEF/C.31/11).  
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having reviewed the Peer Review of the GEF Evaluation Function document requested the GEF 
Evaluation Office to revise the M&E Policy for GEF-5. 

10. This Policy aims to explain the concept, role, and use of monitoring and evaluation 
within the GEF and defines the institutional framework and the responsibilities of stakeholders. 
Specifically, it establishes requirements for how GEF activities should be monitored and 
evaluated in line with international principles, norms, and standards for M&E. It also considers 
how RBM approaches can strengthen both monitoring and evaluation. The Policy does not 
address aspects of trustee management of the GEF Trust Fund, financial and managerial audit, or 
investigation mechanisms, which are subject to other provisions of the GEF Instrument. 

11. The GEF M&E Policy shall remain in effect until and unless the Council decides 
otherwise. To ensure that the Policy remains relevant to evolving circumstances and to continue 
to conform to the highest international principles, norms, and standards in M&E, it will be kept 
under review and updated as necessary. The Policy and its implementation will be evaluated at 
the end of GEF-5. Any proposals for changes in the Policy on monitoring will be presented by the 
GEF Secretariat to the GEF Council for decision after consultation with stakeholders. Any 
proposals for changes in the Policy on evaluation will be presented by the GEF Evaluation Office 
to the Council for decision after consultation with stakeholders. The GEF Evaluation Office will 
be allowed to comment to Council on changes in the Policy for monitoring proposed by the GEF 
Secretariat. 

12. The Policy will be operationalized through guidance on specific issues and standards 
developed by the GEF Secretariat on monitoring and the GEF Evaluation Office on evaluation, in 
consultation with partners. The GEF Secretariat and Evaluation Office are authorized to publish 
and revise such guidelines, as required, in line with the Policy. The Policy and related guidelines 
will be shared with the GEF partners and the public through the GEF website.  

13. The Policy, guidelines, and administrative procedures will address all aspects of the 
Terms of Reference for an Independent M&E Unit of July 28, 2003, which remain valid 
concerning the independence of the Evaluation Office. Furthermore, the Memorandum of 
Understanding between the GEF Secretariat and the GEF Evaluation Office signed by the 
Evaluation Office Director and the GEF Chief Executive Officer (CEO)5 remains valid, as well as 
the arrangements made between the CEO and the Evaluation Office Director on human resources 
issues and on direct contact with the GEF Council. Further operating and administrative 
agreements will be done between the two offices as well as with the Trustee, if necessary, on a 
needs basis. 

14. The framework of M&E in the GEF is based on regular reporting to for internal 
management purposes as well as to the GEF Council, in support of decision-making, policy-
making, and accountability. Anchored by the GEF Corporate and Focal Area results frameworks, 
monitoring reports include project and program implementation reports, GEF Agencies’ overview 
reports and annual monitoring reports. Regular evaluation reporting includes all major evaluation 
reports with management responses and reporting on evaluation follow-up, the Overall 
Performance Studies (OPS) conducted every four years prior to replenishment processes, as well 
as all annual reports on performance, country portfolio, impact and thematic which include data 
from the project level. Figure 1 provides a simplified flowchart of M&E reporting in the GEF.  

 
 

                                                 
5 Memorandum of Understanding for Coordinated Resource Management and Administrative Support 
between the Global Environment Facility Secretariat (GEFSEC) and Evaluation Office (GEFEO), GEF, 8 
October 2009. 
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Figure 1 

Simplified Flowchart of M&E Reporting in the GEF 

 

1.2  Evaluation in the GEF 

15. Definition. An evaluation is a systematic and impartial assessment of an activity, project, 
program, strategy, policy, sector, focal area, or other topics. It aims at determining the relevance, 
efficiency, effectiveness, impact, and sustainability of the interventions and contributions of the 
involved partners. An evaluation should provide evidence-based information that is independent, 
credible, reliable, and useful, enabling the timely incorporation of findings, recommendations, 
and lessons into the decision-making processes. In the context of the GEF, evaluation aims at 
assessing relevance, efficiency, effectiveness, results and where feasible sustainability of GEF 
interventions in the context of their contribution to global environmental benefits in GEF focal 
areas, at local and global levels. 

16. Use of Evaluation. Evaluation feeds into management and decision-making processes 
regarding the development of policies and strategies; and the programming, implementation, and 
reporting of activities, projects, and programs. Thus, evaluation contributes to institutional 
learning and evidence-based policy-making, accountability, development effectiveness, and 
organizational effectiveness.  

17. Evaluation informs the planning, programming, budgeting, implementation, and 
reporting cycle. It aims at improving the institutional relevance and the achievement of results, 
optimizing the use of resources, providing client satisfaction, and maximizing the impact of the 
contribution provided.  
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18. Types. The evaluation approach and method must be adapted to the nature of the 
undertaking. Within the context of the GEF, the main types of evaluations conducted by various 
partners include: 

a) Project evaluations—of projects under implementation, at the end of the intervention 
(terminal evaluation), and after the project end (ex-post evaluation) or before project start 
(ex ante—quality at entry). 

b) Program evaluations—of a set of interventions to attain specific global, regional, 
country, or sector objectives. These include evaluations or studies of the GEF focal area 
strategies, programmatic approaches and GEF Corporate Programs.  

c) Country level evaluations—of one or more agencies’ portfolio of projects and activities, 
and the assistance strategy behind them, in a partner country. These include country 
portfolio evaluations, which assess how the country interacts with the GEF and how GEF 
support fits into the country’s priorities and the voluntary National Portfolio Formulation 
Exercises (NPFE). 

d) Impact evaluations—of the long-term effects produced by an intervention, intended or 
unintended, direct or indirect. Impact may be assessed at project, regional program, 
portfolio, ecosystem and country levels, and includes global environmental benefits. 

e) Cross-cutting and thematic evaluations—of a selection of interventions, all of which 
address a specific concern in all or several countries, regions, and sectors. These include 
evaluations and studies that assess GEF principles, such as GEF’s catalytic role, 
participation, socio economic benefits and gender, capacity development, policy, 
technology, or climate resilience across the GEF portfolio. 

f) Process and performance evaluations—of the internal dynamics of participating 
organizations, instruments, mechanisms, and management practices. These include 
evaluations of institutional and procedural issues across GEF focal areas and assessments 
of experience with GEF policies, criteria, and procedures. 

g) Ad-hoc Reviews—of programs and processes that do not require a full evaluation but an 
independent assessment. These reviews are conducted by the Evaluation Office based on 
specific requests from the GEF Council or the GEF management. 

h) Overall performance studies—of the GEF, connected to the GEF replenishment and 
Assembly cycles. These address overriding issues such as the global impact and benefits 
of GEF programs, as well as GEF institutional arrangements, policies, strategies, 
programs, and priorities. The evaluations referred to in (a) to (f) above feed into the 
overall performance studies.  

19. Purposes of evaluation include understanding why and the extent to which intended and 
unintended results are achieved, and their impact on stakeholders. Evaluation is an important 
source of evidence of the achievement of results and institutional performance, and contributes to 
knowledge and to organizational learning. Evaluation should serve as an agent of change and play 
a critical role in supporting accountability. Evaluation can be used to improve the design and 
performance of a planned or ongoing program (a formative evaluation); to make an overall 
judgment about the effectiveness of a completed program, often to ensure accountability (a 
summative evaluation); and to generate knowledge about good practices. It should help the GEF 
to position itself to better address the pursuit of global environmental benefits. Evaluation differs 
from other oversight mechanisms, such as investigation and audit that focus on the adequacy of 
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management controls; compliance with regulations, rules, and established policies; and the 
adequacy of organizational structures and processes. 

1.3  Monitoring in the GEF 

20. Definition. Monitoring is a continuous or periodic function that uses systematic 
collection of data, qualitative and quantitative, for the purposes of keeping activities on track. It is 
first and foremost a management instrument. The GEF is concerned with monitoring of 
environmental status, monitoring of environmental stress, monitoring of progress towards project 
outcomes, and monitoring of performance in project, program and corporate portfolio 
implementation. 

21. As defined by the OECD/DAC, results based management is a management strategy 
focusing on performance and achievement of outputs, outcomes and impacts. A robust RBM 
system supports monitoring by tracking where a project or program is at any given time, with 
respect to corporate objectives, targets and outcomes. 

22. Use of Monitoring. Monitoring provides management and the main stakeholders of an 
ongoing intervention with indications of the extent of progress and achievement of objectives and 
progress in the use of allocated funds. It provides regular feedback on performance of projects 
and programs taking into account the external environment. Information from systematic 
monitoring serves as a critical input to ongoing management decisions (adaptive management), 
evaluation and learning. 

23. Levels. Within the context of the GEF, monitoring may take place on three levels:  

a) Project and program levels—mainly of implementation processes including the 
tracking of activities and financial resources, the delivery of outputs, and progress toward 
outcomes. 

b) Portfolio level—mainly of trends in implementation, outputs, outcomes, and progress 
towards their achievement, at aggregate levels, of ongoing projects. It also includes 
monitoring of focal area portfolios, country portfolios, agency portfolios and common 
elements of these portfolios, overall results for the GEF, and monitoring of institutional 
issues. 

c) National and global level—mainly of global environmental  status, stress, trends and 
benefits, based on independent data gathering and analysis by national bureaus of 
statistics and/or international bodies and organizations. This occurs mostly between 
replenishment periods when reassessing and eventually redesigning indicators for country 
allocations under any GEF system for allocation of resources, and overall when 
formulating the focal area strategies. 

24. Purposes of monitoring include providing early information on progress or lack thereof 
toward achieving intended objectives and outcomes. By tracking progress, monitoring helps 
identify implementation issues that warrant decisions at different levels of management. A good 
monitoring system combines information from various levels—corporate, portfolio, and project 
or program—in such a way that it provides a comprehensive picture of performance and it allows 
periodic reports to management that facilitates decision-making and learning. 



14 
 

1.4  Follow-up to Evaluations 
25. Satisfactory follow-up of M&E reports requires active engagement by all GEF partners. 
In all cases, offices issuing M&E reports will take responsibility for the quality of the final report, 
with acknowledgment of inputs and responses from stakeholders.  

26. A management response is required for all evaluation and performance reports presented 
to the GEF Council by the GEF Evaluation Office. The GEF CEO coordinates the preparation of 
the management response with agency stakeholders for GEF Council consideration, tailored to 
each evaluation report. Management responses should clearly indicate whether management 
accepts, partially accepts or rejects the recommendations, and explain its reasons. The GEF 
Evaluation Office is not responsible for the substance of the response, although it verifies the 
quality of responses to ensure recommendations have been addressed and have a chance of being 
implemented. The GEF Agencies ensure that recommendations from GEF-related evaluations, 
conducted by the GEF Evaluation Office or departments within the agencies, are submitted for 
decision-making and action within the agencies.  

27. The Council discusses and reviews GEF M&E reports, the recommended actions, and the 
evaluation management responses; takes any necessary decisions; and gives guidance to the GEF 
on policies or an appropriate plan of action within specific time frames.  

28. There is a systematic follow-up to evaluations, including dissemination of evaluation 
reports, management responses, and follow-up reports. There is also systematic follow-up on the 
implementation of the evaluation recommendations that have been accepted by management 
and/or the GEF Council, with periodic review and follow-up on the status of the implementation 
of the evaluation recommendations. In consultation with the appropriate GEF partners, the GEF 
Evaluation Office and the GEF Secretariat report to the Council on the follow-up of the Council 
decisions compiled in a Management Action Record to be provided to the Council on an annual 
basis.  

1.5 Knowledge Sharing 

29. M&E contributes to knowledge building and organizational improvement. Findings and 
lessons should be accessible to target audiences in a user-friendly way. Evaluation reports should 
be subject to a dynamic dissemination strategy tailored to the audience of that specific report; the 
strategy is described in the relevant evaluation approach paper and terms of reference. 

30. For the purposes of this Policy, knowledge management is considered the process by 
which organizations generate value and improve performance from their intellectual and 
knowledge-based assets. Knowledge sharing enables partners to capitalize on lessons learned by 
gaining insight and understanding from experience, and by applying this knowledge to generate 
new knowledge. It helps the GEF create and transform knowledge into action, innovation, and 
change. Knowledge management is closely linked to performance enhancement and results-based 
management.  

31. The main purposes of knowledge creation and sharing of M&E information in the GEF 
are to: (a) promote a culture of learning through better outreach to project and country levels by 
providing easily accessible learning products,  (b) promote the application of lessons learned to 
improve the performance of GEF activities and (c) promote feedback to the development of 
projects and programs. 

32. Knowledge management supports policy-making by building a comprehensive body of 
evidence, lessons learned, and good practices from a number of evaluations and monitoring 
reports. Furthermore, M&E are closely linked to policy-making, more informed management, and 
decision-making for strategic planning. Evaluations can provide a highly cost-effective way to 
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improve the performance and impact of development policies, programs, and projects, especially 
where evaluations are conducted at the right time, with a focus on key issues of concern to policy-
makers and managers.  

33. Lessons from M&E activities should in particular be made available to stakeholders 
directly involved in project and program formulation and implementation at the country level for 
improved effectiveness. The GEF partners are expected to seek dynamic and interactive ways of 
disseminating findings from M&E activities to a wide audience, including environmental entities, 
academia, research institutions, civil society, and the public. By sharing findings and lessons 
widely, M&E may contribute to increased awareness of the importance of global environmental 
benefits, confidence in GEF work, and leveraging of support.  
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2. Roles and Responsibilities 

 2.1 M&E Partners in the GEF 
34. Monitoring and evaluation are a shared responsibility in the GEF. On different levels, for 
different partners, and involving different functions within the GEF, a complex picture emerges 
of who is involved and what is to be done. The GEF Council provides the overall framework, 
starting with agreement on objectives, corporate and focal area results frameworks.  The GEF 
Secretariat proposes to Council how these objectives and results should be monitored. The GEF 
Evaluation Office proposes to Council how these should be evaluated. Emerging environmental 
and development trends and the GEF results and performance within these trends are reported on 
in the Overall Performance Study prepared by the GEF Evaluation Office as one of the key 
documents of the replenishment process and for the GEF Council to make strategic and policy 
level decisions. Project and program M&E, as well as portfolio M&E are executed by the GEF 
Agencies and their partners. STAP provides advice on indicators, targets and evaluation 
approaches. The GEF Evaluation Office collaborates with the independent evaluation offices of 
the GEF Agencies to enhance the combined capacity of the GEF to fulfill evaluation needs 
effectively and efficiently. This chapter contains a brief description of the key roles and 
responsibilities of each GEF partner in M&E, reflecting mandate, and comparative advantage. 
Figure 2 and Table 1 provide an overview of the main roles and responsibilities for M&E of the 
key partners. 

Figure 2 

M&E Levels and Responsible Agencies in the GEF 
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35. Each GEF Agency has its own system of governance and rules and regulations governing 
the implementation of activities, as well as the monitoring and evaluation of these activities. The 
GEF Council can adopt principles, norms, and standards for those parts of the GEF for which it is 
directly responsible, such as the GEF Secretariat, the GEF Evaluation Office, and STAP, but it 
does not have the authority to do so for the GEF Agencies. However, the GEF Council can decide 
on which partners it collaborates with and can require minimum standards and minimum 
procedures to be applied in activities that it funds. For this reason, the M&E Policy contains 
principles, norms, and standards for the work of the GEF Secretariat in monitoring and for the 
work of the GEF Evaluation Office. It sets out minimum requirements on M&E for GEF financed 
projects and programs. It also covers monitoring, evaluation and reporting for programmatic 
approaches.  

Table 1 

Key Roles and Responsibilities of GEF Partners in M&E 

Partner Key Roles and Responsibilities in M&E 

GEF Council  Policy-making on M&E 
Oversight of M&E functions 
Enabling environment for M&E 

GEF Evaluation Office  Independent GEF evaluation  
Oversight of project and program evaluations 
Oversight of the relevance, performance and overall quality of monitoring 
systems 
Set minimum requirements for GEF M&E 
Evaluative knowledge sharing and dissemination 

GEF Secretariat Set results frameworks at focal area and corporate level 
GEF portfolio monitoring across Agencies and Focal Areas 
Report on and incorporate lessons from portfolio monitoring 
Review of GEF M&E requirements in project and program proposals 
Coordinate partnership knowledge management activities 

Agency GEF operational 
units 

Monitor the Agency GEF portfolio  
Report Agency’s project, program and portfolio progress, results, learning 
and lessons 
Ensure monitoring at the project and program level 
Adaptive management of project and program implementation 
Systematically involve national partners and share project M&E 
information at national level 

Agency evaluation units Project and program and/or corporate Agency independent evaluations 
Mainstream GEF into relevant Agency evaluations 

STAP Advice on scientific/technical matters in M&E 
Support to scientific and technical indicators 
Support knowledge management and information sharing 

GEF Operational Focal 
Points 

Collaborate on M&E at portfolio, project and program levels  

Other stakeholders (NGOs 
and civil society 
organizations, private 
sector, community 
members) 

Participate in monitoring activities and mechanisms  
Provide views and perceptions to evaluations 

 

36. All GEF partners are responsible for actively and transparently contributing to knowledge 
and learning. Knowledge management and lessons learned dissemination strategies should be 
based on user needs and priorities and the latest technologies and approaches. Based on the 
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principle of integration with existing knowledge systems in the GEF Agencies, partners are able 
to integrate and promote relevant learning from GEF M&E across respective portfolios, and for 
the wider GEF knowledge base. The development of and participation in knowledge management 
systems and communities of practice should increase access to knowledge and enhance 
knowledge sharing, collaboration, and innovation. In fulfilling their management functions, the 
Agency operational departments and the GEF Secretariat ensure monitoring of and reporting on 
progress and results at the project and consolidated portfolio levels, respectively. They also 
ensure the feedback of learning and lessons into strategies, project and program design, and 
implementation. In line with the GEF Instrument, both monitoring and evaluation processes must 
fully draw on the capacities and knowledge of scientific advisers, program governments, local 
stakeholders, and beneficiaries. 

2.2 GEF Council 

37. The GEF Council ensures accountability and oversight of GEF performance and results. 
As such, it develops, adopts, and evaluates the operational policies and programs for GEF-
financed activities; keeps under review the operation of the GEF with respect to its purposes, 
scope, and objectives; and ensures that the GEF policies and work program, including operational 
strategies, projects and programs, are monitored and evaluated on a regular basis. The Council 
uses M&E to complement a larger system of financial oversight and accountability within the 
GEF Trustee and Agencies. On behalf of the Council, the GEF Trustee ensures the maintenance 
of appropriate records and accounts of the fund and provides for their audit, in accordance with 
the rules of the Trustee.  

38. The GEF Council provides an enabling environment for M&E activities in line with 
internationally accepted standards. The Council ensures that adequate resources are allocated to 
enable the evaluation function to operate effectively and with due independence and that 
evaluators have the freedom to conduct their work without repercussions for career development; 
it also appoints a professionally competent Director of Evaluation. Similarly, Council ensures that 
adequate resources are allocated to enable the responsible parties to perform the monitoring 
function effectively at corporate, program and project levels. Council promotes transparency, 
participation, and disclosure in M&E findings, and ensures that sufficient time is dedicated to 
discussion of M&E issues at Council meetings. 

39. The GEF Council, together with the GEF CEO and the GEF Director of Evaluation, are 
responsible for ensuring active use of M&E products for decision-making and management 
through Results Based Management and a related M&E planning system; systematic 
consideration of findings, conclusions, and recommendations; and repositories of lessons learned.  

2.3 GEF Evaluation Office  

40. In accordance with the 2003 GEF Council decision,6 the GEF Evaluation Office operates 
as an organizational unit that is independent of agency or GEF Secretariat management. The 
Office has the central role of ensuring the independent evaluation function within the GEF, 
setting minimum requirements for M&E, ensuring oversight of the quality of M&E systems on 
the program and project levels, and sharing evaluative evidence within the GEF.  

41. Within the GEF, the Evaluation Office pursues the goals of improved accountability and 
learning through three main functions:  

                                                 
6 GEF/C.21/12.Rev.1, Terms of Reference for an Independent Monitoring and Evaluation Unit. 
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a) An Evaluative Function. The main function of the Office is to independently evaluate 
the effectiveness of GEF programs and resource allocations on project, program, country, 
portfolio, and institutional levels. 

b) A Normative Function. The Evaluation Office is tasked to set minimum M&E standards 
within the GEF in order to ensure improved and consistent measurement of GEF results.  

c) An Oversight Function. The Office provides quality control of the minimum 
requirements of M&E practices in the GEF, in full cooperation with relevant units in the 
GEF Agencies, and tracks implementation of Council decisions related to evaluation 
recommendations.  

42. In the exercise of these functions, the Director of Evaluation participates in GEF Council, 
Assembly, and replenishment preparatory and regular meetings on M&E issues, and responds to 
Council requests on any related matters. The Council has direct access to the Director of 
Evaluation and his/her staff, and the Director of Evaluation may communicate directly with 
Council members during and between Council meetings or arrange special meetings as deemed 
appropriate and without prior clearance from anyone outside the GEF Evaluation Office. 
Furthermore, the Director may propose decisions to the GEF Council on a no-objection basis 
between Council sessions.  

43. The GEF Evaluation Office is independent from both the policy-making process and the 
delivery and management of assistance to guarantee that data gathering and analysis and 
judgments on criteria, findings, and recommendations will not be influenced by conflicts of 
interest or undue interference by management at any level. The Secretariat, Agencies, and other 
affected parties may receive, comment, and respond to the draft and final reports, but do not have 
the right to approve, hold back, request changes, or otherwise modify such draft and final 
evaluation reports. The Director issues final evaluation reports directly and simultaneously to the 
GEF Council and the GEF CEO without any prior clearance from anyone.  

44. The Office has the responsibility for undertaking independent evaluations that involve a 
set of projects from more than one Agency. These evaluations are typically on a strategic level, 
on focal areas, or on cross-cutting themes. Furthermore, institutional evaluations are undertaken. 
Where possible and to prevent duplication and promote synergies, the Office will collaborate in 
these evaluations with independent evaluation offices of the Agencies.  Within the GEF, the 
Evaluation Office facilitates cooperation with and among the GEF partners on matters of 
evaluation. This includes the establishment of procedures and guidelines on evaluation of GEF 
matters, based on the highest internationally recognized standards. 

45. In support of the Council’s oversight role and to promote accountability, the GEF 
Evaluation Office reports directly and regularly to the Council with periodic information on the 
quality of M&E systems, where relevant for the implementation of GEF projects and programs. 
This information is presented in annual reports (impact, country, performance and thematic) and 
is based on evaluative evidence developed by the GEF Evaluation Office, agency evaluation 
departments, or by operational units and reviewed by independent quality assurance mechanisms. 
The Office also reviews project and program terminal evaluations submitted by the Agencies. The 
report focuses on the ex-post results of GEF projects and programs and trends in compliance with 
the minimum requirements on project and program design of M&E, application of project and 
program M&E, and project and program evaluation. The Office also has oversight of the 
relevance, performance and overall quality of monitoring systems in the GEF.  

46. The GEF Evaluation Office supports knowledge sharing and follow-up of evaluation 
recommendations through the Management Action Record system, as part of the accountability 
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function. It works with the GEF Secretariat and the GEF Agencies to establish systems to 
disseminate lessons learned and best practices emanating from M&E activities, and provides 
independent evaluative evidence to the GEF knowledge base. The Office specifically supports 
knowledge sharing by ensuring the highest standards in accessibility and presentation for its 
published reports, providing additional learning products based on evaluations, using a range of 
channels to reach target audiences, participating in knowledge management activities, and 
facilitating interagency sharing of experiences relevant to the GEF. The Office will take full 
advantage of possible dynamic means of sharing lessons learned with a broader audience, 
including electronic and interactive channels, knowledge networks, and communities of practice. 

47. The GEF Instrument, amended at the 4th GEF Assembly in May 2010, includes in 
paragraph 34 the selection procedure, the appointment and the performance appraisal system of 
both the GEF CEO and the Director of the GEF Evaluation Office. The Director is appointed for 
a five year term, renewable once. A Council Selection and Review Committee is formed to 
oversee the processes for appointing and reappointing the CEO and the Director and for 
conducting their performance objectives reviews. The GEF Director of Evaluation is accountable 
directly to the GEF Council for the work of the Office, and may propose to the Council any 
measure that he or she believes is necessary to ensure evaluation independence. 7 The Director 
manages the GEF Evaluation Office and its budget by implementing strategic decisions by the 
GEF Council, providing overall direction and management of resources and strengthening 
institutional relationships. The Director is solely responsible for personnel decisions in the GEF 
Evaluation Office in accordance with staff rules.  

48. The GEF Evaluation Office will set up appropriate quality assurance mechanisms for its 
major evaluations, in line with the highest standards recognized in the international evaluation 
community. These mechanisms will cover approaches and methods as well as data gathering and 
analysis and include the reporting on the evaluation findings and conclusions. 

49. The GEF Evaluation Office works in close partnership with other entities in the GEF and 
extends this collaboration to the global evaluation community in order to remain on the cutting 
edge of emerging and innovative methodologies and to derive maximum benefits from 
collaboration. It consults and collaborates with all relevant partners to foster a network of M&E 
professionals that may add value to GEF operations and results. 

50. To avoid conflict of interest, the Director establishes clear conflict of interest rules for the 
Office staff. In this connection, an evaluation will not be entrusted to an Office staff member who 
has been responsible in the past for the design, implementation, or supervision of the project, 
program, or policy to be evaluated. The Office does not engage consultants who have worked 
previously either as individuals or through private consulting firms and/or non-profit 
organizations on the design or implementation of a project, program, or policy to conduct 
evaluation analysis or prepare evaluation reports of the same. 

51. The Director of Evaluation formulates, independent of management, a four-year rolling 
program of work and an annual budgetary request and submits these directly to the Council for 
approval; the monitoring and evaluation budgetary needs of the agencies and the GEF Secretariat 
are addressed separately in the GEF corporate budget and through project fees. As detailed in 
each four-year work program, evaluation programming is developed based on transparent criteria 
and reflects a phased approach over a GEF replenishment period to ensure adequate evaluation 
coverage for promoting accountability and learning. For every major evaluation, the GEF 
                                                 
7 Terms of Reference for an Independent Monitoring and Evaluation Unit, July 28, 2003, Annex II 
(GEF/C.21/12.Rev.1) 
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Evaluation Office prepares an approach paper which will be shared for comments with all the 
partners involved to allow for stakeholder feedback.  

2.4 GEF Secretariat 

52. The GEF Secretariat is responsible for monitoring against the Results-Based 
Management framework set by Council for the overall GEF portfolio, which covers all focal 
areas and GEF projects and programs. This may entail aggregation of findings across the 
portfolio of projects and programs by focal areas, type, themes or issues. Based on internationally 
recognized best practices, the GEF Secretariat supports follow up of monitoring findings and the 
analysis of trends and systemic issues to inform decision making, strategy development and the 
GEF knowledge base. The GEF Secretariat produces an Annual Monitoring Report (AMR) to the 
GEF Council in which it presents an overview of progress toward results, including outcomes, 
implementation issues, and portfolio-wide trends based on information submitted by the GEF 
Agencies through the project or program implementation reports and the focal area tracking tools.  

53. In line with its commitment to results-based management, the GEF Secretariat takes the 
lead in the identification of corporate and portfolio level indicators to track progress against stated 
objectives and replenishment targets. The GEF Secretariat also takes the lead, working with the 
GEF Agencies and the GEF Evaluation Office in establishing monitoring requirements at the 
project and portfolio levels. The Secretariat reviews all projects and programs prior to their 
approval to ensure that they meet GEF M&E requirements, including the use of indicators and 
targets that align with focal area objectives and indicators. The GEF Secretariat facilitates 
cooperation in comprehensive monitoring and learning at the portfolio level by bringing together 
relevant partners and coordinates mechanisms and systems for knowledge capture and 
dissemination. It also supports knowledge sharing and the follow-up of monitoring results and 
findings. 

54. The GEF Secretariat takes the lead in developing a GEF knowledge management system 
that uses monitoring information. The GEF Secretariat coordinates the overall knowledge 
management strategy of the GEF, and promotes mechanisms to disseminate portfolio lessons 
learned and best practices emanating from monitoring activities in the GEF, through an 
appropriate repository of knowledge. The Secretariat undertakes selective and targeted portfolio 
monitoring and learning reviews to develop a better understanding of systemic issues. The 
Secretariat may visit projects to review specific portfolio monitoring and learning issues.  

55. The GEF Secretariat ensures that findings and recommendations emanating from M&E 
activities are followed up with regard to GEF policies, programs, and procedures, and that related 
Council decisions are implemented. The Secretariat ensures that results and lessons identified 
through M&E activities are adequately reflected in public information about the GEF. This 
includes activities to gather and disseminate best practices to improve portfolio quality and foster 
replication, provide information required by the Evaluation Office, and prepare joint management 
responses to evaluations. 

56. In support of evaluation, the GEF Secretariat responds promptly and fully to GEF 
Evaluation Office requests for information relating to GEF projects and programs, coordinates the 
GEF system management response to corporate evaluations, provides certain administrative 
support for the GEF Evaluation Office, and consults with the Evaluation Office when conducting 
reviews of specific monitoring and learning issues. 
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2.5 GEF Agencies 

Operational Units 

57. The GEF Agencies are responsible for developing M&E plans and performance and 
results indicators for projects and programs, and for adequately monitoring project and program 
activities, production of outputs, and progress toward outcomes. To ensure that results can be 
analyzed across agencies in a consistent manner, project logical frameworks align with GEF focal 
area results frameworks, as applicable. The Agencies work with the GEF Secretariat in 
developing program indicators for focal areas. The Agencies support the Secretariat's portfolio 
monitoring and learning roles by responding to information requests and facilitating reviews and 
missions, given the Secretariat’s mandate to visit, review, and request information for any project 
financed by the GEF as part of its portfolio monitoring function. Through their internal 
monitoring systems, the relevant agency operational departments ensure periodic assessment of 
trends and issues on project and program implementation and performance in their GEF agency 
portfolio, and periodic reporting (at least annually) to the GEF Secretariat on project 
implementation and performance. Agencies undertake mid-term reviews for full-sized projects 
under implementation. Mid-term reviews are encouraged for medium-sized projects and enabling 
activities, where appropriate and feasible. These reports are submitted to the GEF Secretariat as 
part of the annual reporting functions. The Agencies also submit a focal area tracking tool for 
projects and programs (where applicable) and overview reports, providing an overall assessment 
of their GEF portfolio under implementation.  

58. The Agencies are responsible for ensuring that projects (including jointly implemented 
ones) and programs are evaluated periodically and in line with internationally recognized 
standards, and that any project, program or portfolio evaluations conducted are shared with the 
GEF Evaluation Office. The Agencies support the GEF Evaluation Office by responding 
promptly and fully to requests for information or support relating to M&E of GEF activities, and 
by making evaluations publicly accessible and project and program documentation available to 
the GEF Evaluation Office. 

59. In the case of jointly implemented projects and programs, which are designed to achieve 
synergies and economies of scale, duplication of evaluation efforts needs to be prevented. 
Partners’ responsibilities in ensuring evaluation of jointly implemented projects and programs 
need to be discussed and agreed upon at the time of preparation of the jointly implemented 
project and/or program proposal, in a way to ensure cost effectiveness, synergies and avoid 
duplication of evaluation reporting. This could take the form of joint evaluation, or one Agency 
taking the lead, or parallel evaluative work leading to one report at the program level. The M&E 
plan at CEO endorsement shall include the arrangements agreed upon between the Agencies. 

60. The Agencies work with other GEF partners to exchange lessons learned and 
information, and incorporate lessons learned into their operational policies, programs, or projects 
as appropriate. They also encourage public involvement in all stages of the project cycle by fully 
consulting with, informing, and briefing GEF participating countries and stakeholders regarding 
M&E activities.  

61. The Agencies encourage Operational Focal Points (OFPs) to be involved in M&E 
activities. Specifically, they ensure that OFPs are fully informed and receive all project 
documentation including project and program implementation reports, mid-term reviews and 
terminal evaluations. GEF Agencies encourage OFPs to participate in monitoring and evaluation. 
However, if OFPs wish to participate, such participation would need to be funded by the OFP or 
country concerned. If OFPs wish to undertake monitoring or evaluation of projects or the country 
portfolio, GEF Agencies should provide them with access to M&E information. 
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Evaluation Units 

62. The evaluation offices of GEF Agencies have agreed to exchange their evaluation 
agendas or work plans with the GEF Evaluation Office to seek possible areas of common interest 
and cooperation, and possible joint evaluations. They encourage optimal coverage of 
environment-related issues in their evaluation plans. For relevant evaluations covering issues of 
GEF concern and the GEF portfolio, the evaluation departments provide opportunities to the GEF 
Evaluation Office to interact with regard to terms of reference, approach, and scope. Where a 
notable GEF portfolio exists, the agency corporate evaluations should integrate and reflect this as 
much as possible—for example, in their country portfolio evaluations, impact evaluations, and 
thematic evaluations. The agency evaluation offices are also expected to cooperate on norms, 
standards, and quality of evaluations.8 Agencies are expected to provide adequate financial 
support for evaluation units to undertake their work in a way that does not detract from the 
independent conduct of evaluations. Bilateral consultations will be organized between the GEF 
Evaluation Office and agency evaluation offices to address any systemic issues, including 
budgetary issues.  

2.6 Scientific and Technical Advisory Panel  

63. The GEF Scientific and Technical Advisory Panel (STAP) provides timely and relevant 
advice on scientific and technical matters related to M&E activities. The Chair of the STAP takes 
part in relevant meetings and consultations on M&E in the GEF.  

64. The STAP provides advice on the work program of the GEF Evaluation Office related to 
evaluations with science and technology components, and suggestions on such subjects to 
evaluate. It may also provide opinions on the evaluability of scientific aspects and related 
methodologies for measuring global environmental impacts, in response to evaluation approach 
papers, TOR, or reports. STAP members may also be called upon for direct support of an 
evaluation while respecting the independence of both the STAP and the GEF Evaluation Office. 

65. The STAP supports the GEF Secretariat and Agencies, upon request, on monitoring of 
scientific and technical aspects of the GEF portfolios and program. The STAP also supports 
knowledge management and information sharing related to scientific and technical aspects of the 
portfolio. The STAP supports the GEF Secretariat in the development and use of scientific 
indicators to measure results at national and portfolio levels.  

2.7 GEF Operational Focal Points 

66. A number of entities in GEF participating countries are involved in M&E in different 
ways. Many countries are undertaking efforts to establish or improve national monitoring, 
evaluation, and assessment systems on local and global environmental benefits. This may include 
efforts to improve basic census and other data in partner countries, establishing national and 
project baselines, establishing participatory environment and natural resource monitoring 
schemes, using national communications and inventories of global environmental benefits, 
participating in various global initiatives such as the Global Reporting Initiative and monitoring 
of the Millennium Development Goals, with the support of development partners as appropriate. 

67. In line with the GEF operational principles and the increased GEF emphasis on country 
ownership, GEF M&E activities shall provide for consultation and participation. The GEF 
Operational Focal Points will be fully consulted with and informed by GEF Agencies and the 
                                                 
8 This happens in the context of the United Nations Evaluation Group (UNEG) and the Evaluation 
Cooperation Group (ECG) of the International Financial Institutions, in which the GEF Evaluation Office 
participates. 
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Evaluation Office about the planning, conduct, and results of any evaluation activity performed in 
the country while respecting the independent nature of evaluations. Staff members of the 
cooperating governments or institutions will be expected to support evaluations by responding 
promptly and fully to evaluation office requests for information relating to GEF projects, 
portfolio, or policies and for sharing relevant experiences.  

68. The GEF Operational Focal Point has a particular responsibility for use of, follow-up to, 
and action on evaluation recommendations related to GEF matters and directed at the regional, 
national, local, and project levels. The Operational Focal Point also plays a key role in keeping all 
national stakeholders (particularly the civil society organizations involved in GEF activities) fully 
consulted with, informed on, and involved in the plans, implementation, and results of country-
related GEF M&E activities. 

69. Upon specific request, the GEF Secretariat and the GEF Evaluation Office will provide 
support to Operational Focal Points on M&E activities through the renewed GEF Country 
Support Program. 

2.8 Other Stakeholders 

70. A number of locally and internationally based stakeholders are involved in GEF M&E 
activities. Stakeholders are the individuals, groups, or institutions that have an interest or stake in 
the outcome of a GEF-financed project, including those potentially affected by a project. 
Stakeholders may include national project executing agencies, groups contracted to conduct 
project activities at various stages of the project, and other groups in the civil society including 
local community members that may have an interest in the project or are living in the project area, 
or are dependent for part of their livelihoods or in times of stress on the natural resources of the 
project area. Their involvement in M&E depends on the project and their role. For example, 
academic institutions or private sector companies may support M&E activities directly and 
provide outside perspectives and expertise. NGOs and civil society organizations may play an 
important role in monitoring local-level project activities, as well as providing feedback as 
beneficiaries or as representatives of community groups.  

71. Consistent with provisions in the GEF Instrument, there should be transparency in the 
preparation, conduct, reporting, and evaluation of public involvement activities in all projects, 
including for M&E. This ensures full disclosure of all non-confidential information, and 
consultation with major groups and representatives of local communities in M&E. M&E in the 
GEF shall involve project stakeholders and beneficiaries, both as participants and contributors 
and as users and beneficiaries as appropriate. Local stakeholder participation and participatory 
approaches to M&E are particularly necessary in projects that affect the incomes and livelihoods 
of local groups, especially disadvantaged populations in and around project sites (for example, 
indigenous and other local communities, women, and poor households).  

72. The stakeholders have a particular responsibility in providing their views and 
perspectives. They use M&E to assess progress, raise issues, or confirm the achievement of 
results to improve performance and learning. In the design of monitoring systems and in the 
TORs for evaluations, the specific possibilities for interaction with stakeholders and participation 
of the various groups of stakeholders will be identified, taking account of conditions such as 
cultural, political, and project-specific factors. Any budgetary requirements will be addressed in 
the relevant project proposals.  
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3 Monitoring and Evaluation Criteria and 
Minimum Requirements 
3.1 International M&E Principles, Norms and Standards 
73. The work of the GEF and its Agencies in M&E is in various degrees guided by 
internationally recognized principles, norms, and standards. The GEF and its Agencies mostly 
refer to the principles, norms and standards produced by the Evaluation Cooperation Group of the 
international financial institutions (www.ecgnet.org) and the United National Evaluation Group 
(www.uneval.org). Although there is a general convergence toward internationally recognized 
norms and standards, there is also a divergence caused by the specific goals and objectives of the 
Agencies. These different goals call for differences in emphasis and for differences in application 
of standards across Agencies. This means that it is difficult to formulate precise principles, 
norms, and standards that are common throughout the GEF network. Nevertheless, it is expected 
that, in future, more convergence may appear, due to developments in the UN evaluation system 
and in the system of the international financial institutions.  

74. The UN Evaluation Group has adopted professional norms and standards for evaluation 
on a number of aspects, including terms of reference, inception and final reports, evaluation 
processes, follow up to evaluations, and evaluators’ job description. These norms and standards 
have been compiled taking into account the state of the art in evaluation in the bilateral 
community (in the Organisation for Economic Co-operation and Development’s Development 
Assistance Committee—OECD DAC—Evaluation Network) and in the Evaluation Coordination 
Group of the international financial institutions. The UN Evaluation Group requires each UN 
agency to adopt an evaluation policy in which the norms and standards are applied to the specific 
situation of that agency. Furthermore, a system of independent peer reviews and various tools of 
internal and external assessments have been developed to help each agency achieve better 
performance and better adaptation of the UN Evaluation Group norms and standards.  

75. The Evaluation Coordination Group of the international financial institutions is following 
a different route. This group has not adopted any professional norms and standards, but has 
benchmarked best practices in evaluation in several subject areas, in order to harmonize and 
improve evaluation performance throughout the international financial institutions. These include 
best practices on evaluations of private sector operations, country strategy and program 
evaluations, evaluations of public sector and policy-based lending operations, amongst others. A 
special issue is the independence of evaluation, which has received strong attention and has led to 
the publication in June 2010 of “Good Practice Standards on Independence of International 
Financial Institutions' Central Evaluation Departments”. 

76. The OECD DAC Evaluation Network has, for more than a decade, been the most active 
and authoritative forum for discussing professional norms and standards in evaluation of 
development and grant-related issues. The DAC Principles for Evaluation of Development 
Assistance, adopted by the DAC High Level Meeting in 1991, remain to this day the 
internationally best-known principles and criteria for evaluating grants. The DAC Evaluation 
Network has adopted quality standards for evaluation.  

77. No professional norms and standards have been formulated on monitoring in the bilateral, 
UN, or multilateral development bank communities. However, it is common to formulate 
minimum requirements for monitoring systems: that projects shall have them; that they need to be 
tied into the logical framework targets and indicators as much as possible, and so on. However, it 
is also recognized that, in general, monitoring systems are project, program and policy specific—
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and they need to be designed to fit into the results based management system of the agency 
concerned.  

78. A key international norm concerns the adequate provision of resources to enable M&E 
functions to operate effectively. Planning for M&E must be an explicit part of planning and 
budgeting at the project level and for the organization as a whole. M&E in the GEF should be 
managed to ensure cost effectiveness in terms of adding value to the portfolio. The costing and 
budgeting of M&E activities shall be addressed, as appropriate, in the budgetary planning of the 
independent GEF Evaluation Office, the GEF corporate budget, the agency fee system, and 
project budgets. This would include any additional financial implications of addressing the 
minimum requirements and responsibilities of this Policy.  

79. All GEF Agencies receive project allocations and project fees. Project allocations cover 
the costs of goods, work, and services procured by GEF grant recipients as part of the preparation 
and implementation of projects and programs, including specific activities to undertake 
monitoring and evaluation. Project fees allow Agencies to provide project cycle management 
services related to the GEF projects they manage. These services include portfolio development 
and management by regional and operational units, project identification, assistance to recipient 
countries in their project development and preparation, appraisal of project proposals and 
negotiation of GEF co-financed operations, supervision of GEF projects, preparation of 
implementation completion reports, and reviews by the respective agency’s evaluation office. The 
Agencies also provide inputs to the GEF Evaluation Office and prepare joint management 
responses. 

80. The M&E criteria, minimum requirements, and key principles will continue to be further 
elaborated in guidelines that will incorporate relevant sections of the Terms of Reference of July 
28, 2003. The GEF Evaluation Office has issued guidelines on ethical norms and conflict of 
interest in evaluations, as well as guidelines for terminal evaluations. The GEF Secretariat may 
issue further guidelines on monitoring and indicators, as part of the results based management 
framework of the GEF.  

3.2  Evaluation Principles and Criteria 

81. Evaluation in the GEF is guided by the following principles, which have been identified 
as common denominators in the GEF, and which will be further developed through specific 
guidelines or procedures in the consultative process of the GEF Evaluation Office with its 
partners. These principles are not minimum requirements as such, but are internationally 
recognized professional ideals that need to be applied to the specific evaluations that the GEF 
undertakes, or in which GEF partners collaborate. 

a) Independence. Members of evaluation teams should be independent from both the 
policy-making process and the delivery and management of assistance. In particular, they 
should not in person have been engaged in the activities to be evaluated or been 
responsible in the past for the design, implementation, or supervision of the project, 
program, or policy to be evaluated. For evaluations conducted under the responsibility of 
project managers or line units, specific review mechanisms may help verify impartiality 
and rigor.  

b) Credibility. Evaluations shall be credible and based on reliable data or observations. This 
implies that evaluation reports shall reflect consistency and dependability in data, 
findings, judgments, and lessons learned, with reference to the quality of instruments and 
procedures and analysis used to collect and interpret information. Evaluations at the 
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project, program, and portfolio levels shall use as much as possible, dynamic and 
pragmatic techniques and indicators for measurement of results and progress.  

c) Utility. Evaluations must serve the information needs of intended users. Partners, 
evaluators, and units commissioning evaluations shall endeavor to ensure that the work is 
well informed, relevant, and timely, and is clearly and concisely presented so as to be of 
maximum benefit to stakeholders. Evaluation reports should present in a complete and 
balanced way the evidence, findings or issues, conclusions, and recommendations. They 
shall be both results-and action-oriented. 

d) Impartiality. Evaluations must give a comprehensive and balanced presentation of 
strengths and weaknesses of the policy, program, project, or organizational unit being 
evaluated. The evaluation process should reflect impartiality at all stages and take into 
account the views of all stakeholders. Units commissioning evaluations should endeavor 
to ensure that evaluators selected are impartial and unbiased. 

e) Transparency. Transparency and consultation with the major stakeholders are essential 
features in all stages of evaluation processes. This involves clear communication 
concerning decisions for the program of work and areas for evaluation, the purpose of the 
evaluation, the criteria applied, and the intended use of the findings. Documentation 
emanating from evaluations in easily consultable and readable form should also 
contribute to both transparency and legitimacy. Evaluation reports shall provide 
transparent information on sources, methodologies, and approach.  

f) Disclosure. The lessons from evaluation shall be disseminated in accordance with widely 
accepted international standards by establishing effective feedback loops to policy-
makers, operational staff, beneficiaries, and the general public. An explicit disclosure 
policy ensures the transparent dissemination of evaluation reports through posting on 
websites and dissemination of findings through knowledge products and events. In the 
spirit of partnership, the GEF partners shall share GEF-related evaluation reports and 
other internal periodic reviews of progress and implementation and make findings and 
lessons available to project management for improved effectiveness. The GEF Evaluation 
Office shall be provided access to all documentation of the Agencies relating to GEF-
financed activities.  

g) Ethical. Evaluations shall provide due regard for the welfare, beliefs, and customs of 
those involved or affected, avoiding conflict of interest. Evaluators must respect the right 
of institutions and individuals to provide information in confidence. If evidence of 
wrongdoing is uncovered, the evaluator or manager shall report such cases discreetly to 
the GEF Evaluation Office Director, who will take appropriate action such as informing 
the investigative body of the agency concerned. Ethical evaluation requires that 
management and/or commissioners of evaluations remain open to the findings and do not 
allow vested interests to interfere with the evaluation. 

h) Participation. GEF activities are being implemented through various partnerships of 
international organizations and national or nongovernmental entities, as well as bilateral 
donors involved through co-financing. The GEF Evaluation Office and the GEF partners 
shall actively pursue the possibility of joint evaluations which would provide the GEF 
with insights and feedback that might not be realized through a stand-alone evaluation. 
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The GEF partners shall help further GEF evaluation work through their participation in 
international groups and associations for M&E and the research community. GEF 
evaluations shall be carried out with the participation of in-country stakeholders, in 
particular the GEF Operational Focal Point. Other national stakeholders include project 
management and NGOs involved in project implementation, to enable the beneficiaries to 
participate in the learning process with the GEF and to enable the GEF partnership to 
learn from them. 

i) Competencies and Capacities. Depending on the subject, GEF evaluations require a 
range of expertise that may be technical, environmental, or within a social science or the 
evaluation profession. Units commissioning evaluations are responsible for selecting 
independent-minded, experienced, and sufficiently senior evaluators, and adopting a 
rigorous methodology for the assessment of results and performance. Evaluations of GEF 
activities shall make the best possible use of local expertise, both technical and 
evaluative. The GEF partners shall, as feasible, cooperate to promote evaluation capacity 
development at the local level, with a specific focus on environmental evaluation 
concerns.  

82. In general, evaluations in the GEF explore five major criteria, not all of which need to be 
systematically reviewed in all cases:  

a) Relevance. The extent to which the activity is suited to local and national environmental 
priorities and policies and to global environmental benefits to which the GEF is 
dedicated. This analysis includes an assessment of changes in relevance over time. 

b) Effectiveness. The extent to which an objective has been achieved or how likely it is to 
be achieved. 

c) Efficiency. The extent to which results have been delivered with the least costly 
resources possible; also called cost effectiveness.  

d) Results. The positive and negative, and foreseen and unforeseen, changes to and effects 
produced by a development intervention. In GEF terms, results include direct project 
outputs, short- to medium-term outcomes, and progress toward longer term impact 
including global environmental benefits, replication effects, and other local effects.  

e) Sustainability. The likely ability of an intervention to continue to deliver benefits for an 
extended period of time after completion. Projects need to be environmentally as well as 
financially and socially sustainable. 

3.3  Monitoring Principles and Criteria 

83. Monitoring in the GEF is guided by the following principles, some of which are similar 
to the GEF evaluation principles. 

a) Credibility. Monitoring shall be credible and based on reliable data or observations. This 
implies that monitoring reports shall reflect consistency and dependability in data, 
findings, judgments, and lessons learned, with reference to the quality of instruments and 
procedures and analysis used to collect and interpret information.  

b) Utility. Monitoring must serve the information needs of intended users. Partners shall 
endeavor to ensure that the work is well informed, relevant, and timely, and is clearly and 
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concisely presented so as to be of maximum benefit to stakeholders. Monitoring reports 
should present in a complete and balanced way the evidence, findings or issues, 
conclusions, and recommendations. They shall be both results- and action-oriented. 

c) Impartiality. The principle of absence of bias applies to self-evaluations, self-
assessments, internal reviews and reports, and monitoring actions.  

d) Transparency. Transparency and consultation with the major stakeholders are essential 
features in all stages of monitoring processes. This involves clear communication 
concerning the scheduling and scope of monitoring missions and activities. 
Documentation emanating from monitoring in easily consultable and readable form 
should also contribute to both transparency and legitimacy.  

e) Disclosure. The lessons from monitoring shall be disseminated by establishing effective 
feedback loops to policy-makers, operational staff, beneficiaries, and the general public. 
In the spirit of partnership, the GEF partners shall share GEF-related monitoring reports 
and other internal periodic reviews of progress and implementation and make findings 
and lessons available to project management for improved effectiveness. The GEF 
Secretariat shall be provided access to all documentation of the Agencies relating to 
GEF-financed activities.  

f) Participation. Since GEF activities are being implemented through various partnerships 
of international organizations and national or nongovernmental entities, as well as 
bilateral donors involved through co-financing, GEF monitoring activities shall be carried 
out with the participation of relevant stakeholders including national and international 
government agencies, NGOs and civil society organizations, the private sector and 
representatives of the local communities, including representatives of indigenous people. 

84. In light of the Results Based Management Framework of the GEF, projects and programs 
will adopt monitoring systems, including planning for relevant performance and, where 
appropriate and feasible, progress toward impact indicators that are specific, measurable, 
achievable, relevant and time-bound, characteristics which have often been denoted by the 
acronym SMART. However, although all Agencies agree that these criteria should be applied 
when developing indicators, there is divergence among the Agencies on the specific designation 
of each letter. To avoid misunderstanding, the following are the associations GEF recognizes for 
the acronym SMART:     

a) Specific. The system captures the essence of the desired result by clearly and directly 
relating to the achievement of an objective and only that objective.  

b) Measurable. The monitoring system and indicators are unambiguously specified so that 
all parties agree on what they cover and there are practical ways to measure them. 

c) Achievable and Attributable. The system identifies what changes are anticipated as a 
result of the intervention and whether the results are realistic. Attribution requires that 
changes in the targeted developmental issue can be linked to the intervention. 

d) Relevant and Realistic. The system establishes levels of performance that are likely to be 
achieved in a practical manner and that reflect the expectations of stakeholders. 

e) Time-Bound, Timely, Trackable, and Targeted. The system allows progress to be 
tracked in a cost-effective manner at the desired frequency for a set period, with clear 
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identification of the particular stakeholder group(s) to be affected by the project or 
program.  

3.4  M&E Minimum Requirements 

85. The following minimum requirements shall be applied to M&E at the project and 
program level.  

Minimum Requirement 1:  Design of M&E Plans 

86. All projects and programs will include a concrete and fully budgeted M&E plan by the 
time of CEO endorsement for full-sized projects and CEO approval for medium-sized projects. 
Project logical frameworks should align, where appropriate, to the GEF’s focal area results 
frameworks. This M&E plan contains as a minimum: 

 SMART indicators for results and implementation linked appropriately to the focal area 
results frameworks. Additional indicators which can deliver reliable and valid 
information to management may also be identified in the M&E plan; 

 baseline for the project or program, with a description of the problem to be addressed, 
with indicator data or, if major baseline indicators are not identified, an alternative plan 
for addressing this, by CEO endorsement; 

 identification of reviews and evaluations that will be undertaken, including mid-term 
reviews and terminal evaluations; and 

 organizational set-up and budgets for M&E. 

87. GEF project and program objectives and intended results should be specific and 
measurable, so as to make it possible to monitor and evaluate the project and program effectively. 
The baseline data would be developed for the key results indicators. Where available, Agencies 
may encourage attention at the project preparation grant (PPG) stage to ensure timely M&E 
planning.  

Minimum Requirement 2: Application of M&E Plans 

88. Project and program monitoring and supervision will include implementation of the 
M&E plan, comprising:  

 SMART indicators for implementation actively used; 

 SMART indicators for results actively measured, or if not, a reasonable explanation is 
provided; 

 the baseline for the project fully established and data compiled to review progress, and 
evaluations undertaken as planned; and 

 the organizational set-up for M&E is operational and its budget is spent as planned. 

89. GEF project and program monitoring provides agency management with a basis for 
decision-making on progress and the GEF with information on results. In order to be used for 
conclusions and decisions, monitoring would use both qualitative and quantitative data to report 
accurately on the production of outputs and progress toward outcomes, identify key 
implementation issues, and propose actions to solve these. Periodic reports should be based on a 
principle of continuity to allow for tracking of results and progress. To be valid, monitoring 
should be based on periodic observation visits, capture the views of stakeholders, and explain any 
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methodological limitations of its use of sources and data. M&E plans are dynamic tools and 
should be revised if the project or program scope changes significantly. 

Minimum Requirement 3: Project and Program Evaluation  

90. Each full-sized project and all programs will be evaluated at the end of implementation. 
This evaluation will have the following minimum requirements: 

 The evaluation will be undertaken independent of project management, or if undertaken 
by project management, will be reviewed by the evaluation office of the GEF Agency or 
by independent quality assurance mechanisms of the Agency. 

 The evaluation will apply the norms and standards of the Agency concerned. 

 The evaluation will assess at a minimum: 

 achievement of outputs and outcomes, and provide ratings for targeted objectives and 
outcomes; 

 likelihood of sustainability of outcomes at project or program termination, and 
provide a rating for this; and 

 whether minimum requirements for M&E 1 and 2 were met, and provide a rating for 
this. 

 The report of this evaluation will contain at a minimum: 

 basic data on the evaluation: 
 when the evaluation took place, 
 who was involved, 
 the key questions, and 
 methodology—including application of the five evaluation criteria; 

 basic data of the project or program, including actual GEF and other expenditures;  

 lessons of broader applicability; and 

 terms of reference of the evaluation (in an annex). 

 The report of the evaluation will be sent to the GEF Evaluation Office immediately when 
ready, and, at the latest, within 12 months of completion of project or program 
implementation. 

91. Project and program evaluations should serve to provide lessons learned and 
recommendation for future projects, programs, policies, or portfolios. Agencies are expected to 
apply their internal arrangements for the conduct of evaluations and their cost to ensure that 
evaluation reports of GEF projects and programs are credible, unbiased, consistent, and well 
documented in line with the requirements above. Each evaluation will assess results (namely 
outputs, outcomes, and impact) according to the criteria of relevance, effectiveness, efficiency (or 
cost effectiveness), and sustainability, as applicable.  

92. All medium-size projects and those enabling activities that are not approved under the 
expedited procedure will be evaluated to report on achievement of results and lessons learned. 
The limited absolute amount available for evaluation might entail lower credibility and reduced 
cost effectiveness of such evaluations. Therefore, medium-size projects and enabling activities 
not approved under the expedited procedure will be subject to specific guidance to ensure that 
these evaluations will be lighter but nonetheless credible and cost-effective. This guidance will be 
developed by the GEF Evaluation Office. Evaluations of medium-size projects and enabling 
activities not approved under the expedited procedure will be sent to the GEF Evaluation Office 
when ready or at latest within 12 months of project completion.  
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Minimum Requirement 4: Engagement of Operational Focal Points 

93. Projects and programs will engage Operational Focal Points in M&E related activities. 
The following requirements shall be applied: 

 The M&E plan will include a specification of how the project or program will keep the 
relevant GEF Operational Focal Point informed and, where applicable and feasible, 
involved, while respecting the independent nature of evaluations; 

 During implementation, GEF Operational Focal Points will be informed by the Agencies 
on M&E activities in the projects and programs which belong to their national portfolio; 

 The GEF Operational Focal Points will be informed of mid-term reviews and terminal 
evaluations and will, where applicable and feasible, be briefed and de-briefed at the start 
and end of evaluation missions. They will receive a draft report for comments, will be 
invited to contribute to the management response (where applicable), and will receive the 
final evaluation report within twelve months of completion of project or program 
implementation; 

 GEF Agencies will keep track of the application of the conditions specified here above in 
their GEF financed projects and programs. 

 


