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Project Brief 

  Project Title 
Mainstreaming Sustainable Land and Water Management Practices in Jordan 

GEF Project ID: 
2631 

  At endorsement  

(Million US$) 

IFAD Project ID:  GEF financing:  6.44 

Country: Jordan IA/EA own: 9.83 

Region: NEN Government: 3.11 

Focal Area: 
Land Degradation, 

International Waters 

Other: OPEC: 8.7 

Beneficiaries: 1.13 

FAO: 0.03 

FA Objectives, 

(OP/SP): OS2 
LD (SP1)  

IW (SP3) 

Total co-financing: 
22.8 

Executing Agency: IFAD Total Project Cost: 29.25 

Other Partners 

involved: 

MOPIC, MOA, 

MWI, MOE 

Date of GEF 

Approval: 
August 2008 

Date effectiveness May 18, 2009 

Supervision  December 2012 

MTR date May 2013 

Supervision October 2014 

Planned 

Completion Date: 
June 2015 

Actual completion 

date 
December 31, 2015 

 

Project Purpose and Goal  

Purpose The Project shall minimize the causes and negative impacts of 

land degradation on the integrity of Southern Highland 

ecosystems of the Jordan territory in line with the Hashemite 

Kingdom’s National Action Plan (NAP) objectives   

Goal To reduce land degradation and promote the integration of an 

ecosystem-based approach into public-supported productive 

and poverty reduction activities; the latter designed to 

improve economic productivity of land, increase water use 

and irrigation efficiency and support communities affected by 

land degradation and water scarcity, supporting Sustainable 

Land Management (SLM) and Integrated Water Resources 

Management (IWRM) best practices at the local level and 

contributing to SLM and IWRM mainstreaming at all levels 
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Components 

Component  

Component 1: Community 

and Agro-Ecosystem 

Planning 

It aims at integrating SLM and irrigation efficiency principles into community-driven natural 

resources planning and to prioritize investments between agro-ecosystems and types of 

intervention. This would be achieved through the development and implementation of 

Community (CAP) and Agro-Ecosystem (AEP) Action Plans for sustainable land and water 

management in 3 PDEs. It also includes an embedded scale-up strategy to support replication 

throughout the PDE and from the PDE to the sub-national level 

Component 2: Public 

Awareness and Capacity 

Building for Scaling up 

SLM 

It supports the enhancement of institutional structures and capacities at national and local 

levels to promote awareness, coalition building and scaling-up of sustainable land and water 

management for integrated ecosystem management and climate-proofing of rural production 

systems 

Component 3: Best 

Practices for SLM in 

Demonstration and Up-

scaling Areas 

It is an investment-oriented component to support land- and water irrigation-users in 

replicable Project Demonstration Agro-Ecosystems (PDEs) to adopt SLM and improved 

water management practices wherever they provide the greatest long term livelihood 

benefits. It includes a selection of best SLM and water management practices and 

technological options to be validated and up-scaled in the project area. These activities will 

be identified and approved by target communities in their CAPs and endorsed in the AEPs 

Component 4: Information 

Management 

It supports the implementation of an effective information management (collection, 

validation, storage, analysis and dissemination) system to support decision making from the 

project to the national levels and to provide a means for monitoring changes in the resource 

base either as a result of natural processes (environmental monitoring) or due to human 

interventions (project monitoring and evaluation) 

Component 5: 

Sustainability and Project 

Management 

It supports the delivery of the Project’s activities and ensures the sustainability of the 

Project’s innovative design features, including pilot financial mechanisms in the target area 

and the implementation of selected activities for sustainable land and water management 
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          Executive Summary 

1. Jordan is considered to be one of the 10 poorest countries worldwide in water resources. The 

available renewable water resources are dropping drastically to an annual per capita share of 160 m3 in 

recent years, compared to 3600 m3/cap/yr in 1946. Competition between demands on limited fresh water 

quantities is ever increasing.  

 

2. In general, Land Degradation (LD) types characteristic of the country are water and wind 

erosion, soil fertility decline, and habitat degradation. The main causative factors are overgrazing, 

unsustainable agricultural and water management practices and overexploitation of vegetation cover. In 

addition, Jordan’s rapid population growth (2.8% per year) is exerting considerable pressure upon its lands.  

 

3. Prevailing poverty in the country’s arid and semi-arid areas also is a significant factor 

contributing to land degradation. There is considerable evidence that poverty is forcing dryland farmers and 

herders increasingly to the adoption of non-sustainable land use practices to produce more food and to meet 

their material needs, often leading to land degradation.  

 

4. As in other countries characterized by arid and semi-arid lands, land degradation processes in 

Jordan affect not only selected ecosystem components or their functional cycles, rather they are destructive 

processes that negatively impact on the entire environmental landscape. While these land degradation 

processes have to a large extent a human-induced local origin, if not addressed appropriately, the negative 

effects will have implications on regional and global environmental goods and services 

 

5. The SLM Project, under a GEF grant, builds upon the IFAD-supported ARMP II project and 

the efforts of other national institutions as well as international donors.  

 

6. The project was designed under the GEF Land degradation Focal Area and within the GEF 

strategic objective LD-SO2.  

 

7. The Project purpose is to “minimize the causes and negative impacts of land degradation on 

the integrity of Southern Highland ecosystems of the Jordan territory in line with the Hashemite Kingdom’s 

National Action Plan (NAP) objectives.” 

 

8. The Project Objective is “To reduce land degradation and promote the integration of an 

ecosystem-based approach into public-supported productive and poverty reduction activities; the latter 

designed to improve economic productivity of land, increase water use and irrigation efficiency and support 

communities affected by land degradation and water scarcity, supporting Sustainable Land Management 

(SLM) and Integrated Water Resources Management (IWRM) best practices at the local level and 

contributing to SLM and IWRM mainstreaming at all levels”. 

 

9. The project is designed around the five following components:  

 Component 1: Community and Agro-Ecosystem Planning;  

 Component 2: Public Awareness and Capacity Building for Scaling up SLM;  

 Component 3: Best Practices for SLM in Demonstration and Up-scaling Areas; 

 Component 4: Information Management ;  

 Component 5: Sustainability and Project Management.  

 

10. The project cost amounts to USD 8.45 million (or 20.1 % of ARMP II project cost), and 

includes all the GEF Grant funding (USD 6 445 000). 

11. The Grant was approved on September 30, 2008, the Grant Agreement was signed on 

February 18, 2009. The Project became effective on May 18, 2009. The original completion date is June 30, 

2015. The current completion date is December 31, 2015. 

    

12. The approach used for the evaluation in order to answer the questions outlined in the TORs is 

compatible with the IFAD and GEF policies, standards and guidelines based on: i) Consultation of relevant 

documents ; ii) A participatory approach (meetings and interviews with different stakeholders to collect 
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their opinions and suggestions); iii) Field visits to implementation sites ; iv) assessment of criteria such as 

relevance, effectiveness, efficiency, impacts and sustainability using the GEF score system.  

 

13. The relevance is rated Satisfactory based on the following: i) the objective to reduce land 

degradation and promote the integration of an ecosystem-based approach into public-supported productive 

and poverty reduction activities, given the issues of land degradation, water scarcity and poverty in the area; 

ii) the project is in line with the GEF Land degradation Focal Area and within the GEF strategic objective 

LD-SO2; iii) the project is in line with the country’s NAP1 and MoA programs; iv) the project proposed 

relevant SLM practices adapted to the environmental and socioeconomic contexts; v) the project proposed, 

among other innovations, an SLM and Environmental Information System; vi) the project completes and 

strengthens the existing ARMP-II. 

 

14. The GEF Grant amounts to 6.445 million USD (4,569,505.00 JOD). The cumulative 

expenditure attained 4,103,705.33 JOD by the end of 2015, representing 89.8% of the Grant, up from 38.4% 

in 2013 (year of the MTR) and 68.9% in 2014). This denotes an important effort on the part of the PMU and 

the Project partners during the last two years in implementing Project activities, thus physically and 

financially compensating for the low performance of the first three years. 

 

15. The efficiency could not be quantitatively assessed due to lack of information :i) the project 

document contains estimated costs by components without unit costs by activities (Table 1 in Project 

Document p. 144-145); ii) attempts to use a comparison between the implementation costs and the 

prevailing market costs in the country or within the project area were unsuccessful as the requested market 

costs were not made available to the mission. 

 

16. In terms of project products and outputs, despite the delays in implementation, the project 

was able to achieve physical performances attaining 100% of MTR targets for most of the activities. 

Activities where performance is less than 100% include: i) training of WUAs (83%); ii) define and 

implement additional training with MUTEH (80%); iii) apply Valerani to agricultural areas (0%) and to 

rangeland restoration (0%) due to delay in securing the equipment from abroad; iv) drip irrigation in 3 PDEs 

(89%). 

 

17. The project achieved, particularly during the last two years, good quantitative performances 

through: i) the participatory development of AEPs through a partnership with IUCN for 13 villages and their 

adoption at the Governorate level; ii) the development of action plans for 7 WUAs; iii) the training and 

awareness activities which were beneficial in building capacities at all levels; iv) the implementation of 

SLM practices on-farm and pilot actions off-farm; v) the establishment of an SLM and Environmental 

Information System to be adopted at the National level; vi) the support to 451 household projects to 

improve  income and reduce poverty. However, eventhough the RIMS indicators were assessed, and a 

number of impacts were reported by the Expert Report, the impacts on land degradation reduction were not 

quantitatively assessed by the project, as no monitoring is in place for such a purpose. Further, an exit 

strategy for up scaling is not well defined yet, especially in terms of financial resources. Yet, without such 

scaling up, the achievement of the objective will not be complete. 

 

18. Consequently, overall effectiveness towards achieving the objective is rated moderately 

satisfactory (MU). Effectiveness of Project components were rated Moderately Satisfactory, Moderately 

Unsatisfactory, Moderately Satisfactory, Moderately Unsatisfactory, and Moderately Unsatisfactory, 

respectively for component 1, 2, 3, 4, 5. 

   

19. The project impacts include: 

 Socio-economic impacts: i) Strengthened human capital through training 5 185 persons in different 

topics of SLM; ii) strengthened social capital through the creation of 10 WUAs and support six 

women associations for SCGs; iii) support to 453 income generating projects; iv) creation and 

support to six women associations for the savings and credit groups (SCG); v) 1500 beneficiaries 

                                                      
1
 The Aligned National Action Plan to Combat Desertification in Jordan 2015-2020. 

http://www.unccd.int/ActionProgrammes/Jordan%20-%20eng%202015-2020.pdf 
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of Conservation Agriculture Practices; vi) 317 beneficiaries from investment activities of concrete 

water reservoirs and irrigation networks (more water, greater olive productivity, crop 

diversification); vii) increased production from rehabilitated olive orchards; viii) According to 

declarations of beneficiaries,  farmers returnedto work their land, particularly in Dana, motivated 

by the Project activities of rehabilitation of network irrigation and orchards, in addition to 

improving access roads; ix) 451 beneficiaries of GW units.  

 Observed and potential Environmental impacts: i) the participative approach of Local development 

planning and Agro-Ecosystem planning opens opportunities for improved approaches to integrated 

ecosystem management; ii) conservation of the scarce water resource through the rehabilitation of 

irrigation network and the adoption of drip irrigation and greater resilience to climate change; iii) 

potential for reducing land degradation through conservation agriculture,  better plant cover of 

improved rangelands and planted forests; iv) improved biodiversity on rested rangelands and 

planted forests; v) potential for better resource management if and when the SLM information 

system is adopted by the major stakeholders as a tool for sustainable land and integrated water 

management; vi) potential for better integrated resource management through capitalizing on 

watershed studies financed by the Project, particularly that of Wadi Barbeita. 

20. The project sustainability dimensions were rated as follows: 

i) Financial risks: the sustainability of project outcomes against financial risks is moderately 

likely, given the economic context, especially if up scaling is considered, despite the 

institutional ownership of the project concept; 

ii) Socio political risks : the sustainability of project outcomes facing socio-political risks is rated 

moderately likely considering that the project approach has empowered communities and 

households on many respects and that there is a better institutional awareness and ownership 

(adoption of AEPs) may well translate into policy dialogue and policies;  

iii) Institutional Framework and governance risks are rated moderately likely based on 

community organization and their succes in mobilizing target communities and also on the 

human capital gained through training 

iv) Environmental risks: the sustainability when considering environmental risks is rated 

moderately likely based on ownership of the best SLM practices implemented by the project 

and opportunities for greater resilience to climate change impacts (more water availability, 

crop diversification, water storage capacity, more vegetation cover in restored rangeland and 

forests, diversification of sources of income through support to income generating activities).  

21. The main lessons which could be drawn from the project implementation include the 

following. 

 

22. It should be noted that the project suffered delays in implementation due to a number 

of causes already mentioned by the MTR (2013) and the subsequent supervision missions: i) the 

long delay taken in appointing the project team and the fact that certain positions were not filled 

from the beginning (Environmental Education Specialist, Information System Manager); ii) the 

heavy procurement procedures within the MOA; iii) inadequate adaptive management and weak 

M&E within the project.  

 

23. Taking this into consideration, some of the above-mentioned causes could be 

addressed during project design and Grant Agreement (management organigramme: relationship 

of the PMU with the ARMP-II, steps and delays for bidding, establishment of M&E from the start 

of implementation ). 

 

24.  Although significant efforts have been made to improve the rate of implementation 

during the last two years of the project life, resulting in quantitative achievements of targets for 
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most activities, their effectiveness in achieving the project goal was weakened by the late 

implementation (e.g. the EIS, the AEPs). 

 

25. There appears to be a need, in future projects, to plan and implement strategic 

activities during the first two years in order to fully benefit from their impacts. Examples of such 

strategic activities include training, the AEPs, the design of  the EIS and its operationalization, the 

purchase of equipment needed for implementation of important SLM activities (Vallerani).  

 

26. Although the RIMS indicators of the M&E system provide information on some 

impacts, it remains that a better understanding of the SLM/IWRM project impacts (socio-

economic as well as on reducing land degradation) requires, especially in view of up scaling, a 

biophysical and socio-economic monitoring of impacts that should have been conducted 

throughout the project life, in partnership with an institution not involved with the 

implementation.  

 

27. The EIS is a relevant system for sharing information on natural resources and SLM 

between major institutional stakeholders. The project put significant efforts in its development 

(system design, acquisition of 3 servers). However, its operationalization would have required a 

sustained policy dialogue (and allocation of resources towards that end) right from the beginning 

of project implementation.  

 

28. The participatory formulation of AEPs and CAPs, despite the delay in developing 

AEPs, represent the best way to identify the needs of local communities and thus achieve 

sustainable community development and project ownership. Further, The project allowed 

introduction of SLM concept at different levels from local community to decision makers. The 

adoption of AEPs in workshops organized in the three governorates served as a base to policy 

dialogue on SLM issues and community development. 

 

29. Targeted training designed according to specific needs (needs of the population, 

needs of the technical staff) is very important for project ownership, adoption of SLM practices 

and acquisition of capabilities, including for developing proposals of local projects for financing. 

Changes in the attitude and perception of farmers towards the land and water resources have been 

reported and also noted during the mission meetings: i) A good appreciation of the benefits of the 

water economy through water conservation measures (drip irrigation, use of cement or plastic 

pipes, GW units); ii) a good appreciation of the benefits of protection of springs, wadis and gullies 

with gabions and check dams; iii) a motivation for conservative agriculture (zero tillage, water 

harvesting through the use of line contours with the Vallerani System). 
 

 

30. The project succeeded in forming community organizations, especially WUAs. This 

has contributed to project ownership and driveness and represents a factor of sustainability. 

Further, the distributed plastic tunnels to the WUAs could contribute to improve the financial 

situation of these organizations and their strengthening. However, weaknesses and vulnerability 

still reside in differences within the village between members of the same family, unwillingness of 

some farmers to prune old trees, and slow adhesion to community organizations. 
 

31. The development of partnerships was beneficial to the project implementation and in 

attaining project results, especially in the case of JOHUD, IUCN (AEPs, training), NCARE and 

University of MUTTEH (training). 
 

32. Poverty reduction can be achieved through setting up self-reliant community based 

organizations and through the empowerment of poor and marginalized rural households. Futher, 
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when training is effective, a relatively modest financial support can make an IGA project a 

success story (SCG, Household projects).   
 

33. The protection of springs, along with the rehabilitation of the irrigation system and 

orchards opened opportunities to many farmers to go back to work their property. This allowed to 

rehabilitate entire villages, such as in the case of Dana. 
 

34. On-farm SLM practices remain vulnerable if  they are not strengthened by large scale off-

farm SLM practices (rangeland and forest restoration, gully and wadi protection).35The project 

results represent a replicable model for some activities. But the areas covered are relatively 

limited compared to the extent of the watersheds concerning the major wadis. This logically leads 

to the following recommendations: 

 Provide resources to scale up the model on multiple sites to cover the diversity of 

watersheds, in order to better protect up slopes through conservation agriculture practices 

and range and forest restoration. The AEPs could serve as a basis for this scaling up. 

However, more awareness work needs to be conducted and incentives offered regarding 

the appropriateness of rangeland rehabilitation/improvements and sustainable use ; 

 Find resources to scale up conservation agriculture practices, especially through providing 

the appropriate equipments to farmers who are highly motivated. The AEPs could serve as 

a basis for this scaling up;  

 Set up a biophysical and socio-economic monitoring over the medium and long term in 

order to better measure the impacts of SLM practices on water yield and economy, on 

crop and natural vegetation productivity, soil conservation and income; 

 Activate the process of adopting the national environmental information system and 

allocate resources for its operation. A workshop among the major stakeholders could be a 

step towards this adoption; 

 The community associations are generally relatively recent. Although their members 

appear well trained and motivated, the membership needs to grow and the financial 

resources to be strengthened. They would thus need a continuous backstopping in order to 

write project proposals and access to financing networks. In this backstopping, a value-

chain approach could add value to their productions and thus contribute to the 

consolidation process.  

 

35. It is possible to summarize the key findings of the mission as follows: 

 The Project achieved important results implementing SLM/IWRM within the Pilot Areas 

presenting opportunities for up scaling of some activityies such as rehabilitation of irrigation 

systems, orchard rehabilitation, conservation agriculture, activities for alternative income ; 

 The Project achieved important quantitative results in implementing SLM/IWRM within 

the Pilot Areas presenting opportunities for up scaling. However, delays in 

implementation weakened achievement of the project goal. Thus, the project 

effectiveness is rated moderately  unsatisfactory; 

 Components 1, 2, 3, 4, and 5 have achieved MS, MU, MS, MU, and MU, respectively ; 

 The project relevance is rated statisfactory; 

 The M&E system, despite delays in its development, is now in place within the 

Environmental Information system. However, the latter still needs to be operationalized at 

the MOA level as well as the national level ; 
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 The project impacts concern  the socio-economic as well as the environmental 

dimensions. However, little quantitative information is available on impacts on reducing 

land degradation. 

 The sustainability was assessed on four dimensions, namely, financial (moderately 

likely), sociopolitical (moderately likely), institutional (moderately likely), and 

environmental (moderately likely); 

 The Project introduced relevant innovations which present opportunities in the future: i) the 

approach of ago-ecosystem planning and community action plans; ii) the SLM Information 

System, which, although is not working, represents an innovation providing a potential framework 

for sharing information among major SLM stakeholders in the country; iii) the  SLM practices, 

including conservation agriculture, potential use of Valleriani system on both farms and 

rangelands. 
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The Hashemite Kingdom of Jordan 

 

 
Project on Mainstreaming Sustainable Land and Water Management Practices in JORDAN 

 

Terminal Evaluation of the Project 

 

 

I. INTRODUCTION 

1. The present document is the main Report of the Terminal Evaluation mission
2
 for the 

Project on Mainstreaming Sustainable Land and Water Management Practices in JORDAN (SLM 

Project). 

2. The SLM Project, under a GEF grant, builds upon the IFAD-supported ARMP II project 

and the efforts of other national institutions as well as international donors.  

3. The project was designed under the GEF Land degradation Focal Area and within the 

GEF strategic objective LD-SO2.  

4. The Project builds upon the on-going IFAD-supported ARMP-II project and the efforts of 

other national institutions as well as international donors. 

II. PROJECT DESCRIPTION AND IMPLEMENTATION ARRANGEMENTS 

A. Project Background 

 

5. Jordan’s wide range of physical conditions and location at the junction of three continents 

− Europe, Asia and Africa − contribute to various differentiated bio-geographical regions and 

ecosystems. These ecosystems include deserts (Badia) with poor plant cover; sub-tropical 

ecosystems, including Sudanian species of tree and dwarf-shrub prominent in the sparse and very 

open vegetation; aquatic ecosystems, comprising rivers, wadis and wetlands, the latter varying 

from salt marshes to marine ecotypes; and the scarp and highland ecosystems, comprising of 

escarpments and mountains, hills and undulating plateaus with natural woodland (Pinus, 

evergreen/deciduous oak woodland) and steppe, the latter consisting of a transition area where 

desert biota is gradually replaced by “Mediterranean” biota.  

 

6. The desert and semi-desert areas of the country comprise more than 85 percent of the total 

land area. Jordan has only about 1% of forest coverage, but varies widely between Governorates. 

Forest lands in Jordan are in two ownership categories: (a) GOJ’s forest areas covering about 

132,000 hectares; and (b) the private forest areas covering about 12,700 hectares. Private natural 

forests consist of small scattered parcels partially covered by broad-leafed species.  

                                                      
2
 The mission which was composed of O. Berkat, natural resource management/rural development 

specialist, visited Jordan from 14 to 29 February 2016.   
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7. The country’s location at the crossroads of the three continents also contributes to a 

relatively rich and diverse source of biodiversity, including 2500 plant species, of which 100 

species are endemic, thirteen vegetation types, and 411 species of fauna, represented by 70% of 

birds, 16% of reptiles, 13% of mammals and 1% of amphibians. Many of these species are found 

in semi-arid and arid ecosystems. The country is also rich in agro-biodiversity, including a wealth 

of native and endemic species and varieties which have been adapted over centuries. Of particular 

importance are the medicinal and aromatic plants, as well as herbs and spices, distributed all over 

the country from the eastern desert to the western highlands and from the semi-arid north to the 

extremely arid south.  

8. However this biodiversity is under threat as habitat is lost due to over grazing, ploughing 

for rainfed cultivation of barley, and subsequent accelerated soil loss and degradation. Although 

much of  Jordan Highlands was once covered by Mediterranean evergreen forest in the west 

which gradually becomes a natural steppe in the east, since the Nabatean and Roman periods most 

of the indigenous vegetation has either been cleared for wood and agriculture or been degraded 

through inappropriate land use. 

 

9. Less than 5% of the total land area is considered arable. As a consequence, the country 

has few natural resources and agricultural productivity is greatly reduced. Therefore, a major 

challenge for the Government is to promote the sustainable use of natural resources for 

agricultural purposes. This challenge is being made harder by the ongoing processes of 

degradation which combine to undermine any social and economic development gains.  

 

10. Jordan is considered to be one of the 10 poorest countries worldwide in water resources. 

The available renewable water resources are dropping drastically to an annual per capita share of 

160 m3 in recent years, compared to 3600 m3/cap/yr in 1946. Competition between demands on 

limited fresh water quantities is ever increasing. In 2002, total annual water withdrawal was 

estimated at 1,020 million m3, up from 984 million m³ in 1993 and 619 million m³ in 1986. In 

2004 the National Water Master Plan reported that agricultural water withdrawal accounted for 64 

% of the total water withdrawal, and 36% was recorded for domestic, industrial and tourism 

purposes. The deficit is increased by the unsustainable practice of overdrawing highland aquifers, 

resulting in lowered water tables and declining water quality. 

 

11. In general, Land Degradation (LD) types characteristic of the country are water and wind 

erosion, soil fertility decline, and habitat degradation. The main causative factors are overgrazing, 

unsustainable agricultural and water management practices and overexploitation of vegetative 

cover. In addition, Jordan’s rapid population growth (2.8% per year) is exerting considerable 

pressure upon its lands. Prevailing poverty in the country’s arid and semi-arid areas also is a 

significant factor contributing to land degradation. There is considerable evidence that poverty is 

forcing dryland farmers and herders increasingly to the adoption of non-sustainable land use 

practices to produce more food and to meet their material needs, often leading to land degradation.  

 

12. As in other countries characterized by arid and semi-arid lands, land degradation 

processes in Jordan affect not only selected ecosystem components or their functional cycles, 

rather they are destructive processes that negatively impact on the entire environmental landscape.  

 

13. While these land degradation processes have to a large extent a human-induced local 

origin, if not addressed appropriately, the negative effects will have implications on regional and 

global environmental goods and services. 

 

14. Jordan receives a large share of its water resources from international watercourses, 

namely the Yarmouk and Jordan Rivers and from trans-boundary aquifers. Following the Jordan 
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Water Strategy, the GoJ promotes the rightful distribution of water resources through bilateral and 

multilateral contracts, negotiations and agreements, including the 1987 Jordanian-Syrian 

agreement on utilization of the  Yarmouk River. Sustainable water utilization in these 

neighbouring countries is a requisite for political stability. 

 

15. The Project builds upon the IFAD-supported ARMP II project and the efforts of other 

national institutions as well as international donors.  

16. The Project purpose is to minimize the causes and negative impacts of land degradation 

on the integrity of Southern Highland ecosystems of the Jordan territory in line with the 

Hashemite Kingdom’s National Action Plan (NAP) objectives. 

17. The Project objective is “to reduce land degradation and promote the integration of an 

ecosystem-based approach into public-supported productive and poverty reduction activities; the 

latter designed to improve economic productivity of land, increase water use and irrigation 

efficiency and support communities affected by land degradation and water scarcity, supporting 

Sustainable Land Management (SLM) and Integrated Water Resources Management (IWRM) best 

practices at the local level and contributing to SLM and IWRM mainstreaming at all levels.”  

18. In order to achieve the above stated objective, the project is designed around the five 

following components:  

 Component 1: Community and Agro-Ecosystem Planning;  

 Component 2: Public Awareness and Capacity Building for Scaling up SLM;  

 Component 3: Best Practices for SLM in Demonstration and Up-scaling Areas; 

 Component 4: Information Management ;  

 Component 5: Sustainability and Project Management.  

 

19. The project cost amounts to USD 8.45 million (or 20.1 % of ARMP II project cost), and 

includes all the GEF Grant funding (USD 6 445 000).  

20. The Project area is similar to that of the ARMP-II Project which it completes as it 

represents one of its compoenents. The Project area is located within the Southern Highlands of 

Jordan, specifically within the three following Governorates: i) The Karak Governorate (Districts 

of Karak, El Qasr, and Mazar); ii) the Tafilah Governorate (Districts ofd Tafilah and Bassira); and 

iii) the Ma’an Governorate (Districts of Shoubak and Wadi Mousa, and the sub-District of Kazaa 

Eail).   

21. The Project aims to benefit to 22 300 households totaling 134 000 individual beneficiaries 

“comprising 13 500 small and medium farmers, 2 700 rural landless and 6 100 other 

disadvantaged households in the Project area”. 

B. Implementation Arrangements 

 

22. IFAD is the Implementing Agency of the GEF Project “Mainstreaming Sustainable Land 

and Water Management Practices in Jordan” and as such supervises and backs up the Project 

implementation. 
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23. The Ministry of Agriculture (MOA) is the Lead Project Agency and thus has the overall 

responsibility of Project implementation. The MOA “ensures that the Directorates of Agriculture 

contribute to the planning, implementation, and follow-up of the Projecty activities in consultation 

with Project Parties”. 

24. The Project Mananagement architecture comprises the Project Steering Committee (PSC), 

the Regional Coordination Committee (RCC), the Local Coordination Committee (LCC) and the 

Project Management Unit (PMU).  

25. The PSC is established under the ARMP-II and serves also as the PSC for the Project. It 

has “authority in all matters of policy regarding the project and in the general coordination of 

Project affairs.” Its responsibilities include: i) ensure that the Project activities are in compliance 

with the country’s policies and that the Project Parties  fulfill their obligations according to the 

Grant Agreement; ii) ensure compliance with the country’s requirements for the process of 

financing and submitting of withdrawal applications; iii) approve the consolidated Project 

AWPBs; iv) ensure coordination withnother programs/projects; and v) oversee the systematic 

implementation of the Project. 

26. The RCC established under the ARMP-II serves as the RCC for the Project to oversee the 

implantation of project components at the Governorate and District levels. Its responsibilities 

include: i) ensuring that participatory workshops be held annually for the preparation of AWPBs 

and progress review; ii) review consolidated AWPBs for submission to the PSC approval; iii) 

receiving and reviewing all progress monitoring and impact evaluation reports; and iv) resolution 

of disputes. 

27. The LCC was to be established in every village/cluster of villages. It is composed of 

“existing cooperatives and charitable societies, and other interested groups, including women and 

youth.” Its responsibies include: i) community mobilization; ii) dissemination of information; iii) 

negotiation of Community Action Plans (CAPs) and AWP with the Project staff. 

28. The PMU established by the ARMP-II in Karak serves as the Project PMU. The Project 

Manager of ARMP-II has the authority to enter into agreements in relation to the Project 

implementation and to appoint and supervise the additional staff for the Project, including the 

Technical Coordinator, the Pulic Awareness Coordinator, the Institutional Financial Sustainability 

Coordinator; the Knowledge Management Coordinator, an SLM Officer, and a Finance and 

Procurement Expert. 

III. PROJECT STRATEGY AND APPROACH 

29. The project adopted a participatory and a partnership approach in achieving the strategic 

project activities such as: i) conducting community planning; ii) developing Agro-ecosystem plans 

(AEPs); iii) strengthening the capacities and raising SLM awareness at all levels; iv) promoting 

community organizations, especially WUAs and Women Associations; v) developing a national 

SLM information system and a participatory M&E system. 
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IV. SCOPE AND APPROACH OF EVALUATION 

 

30. The present terminal evaluation has been commissioned with the general objective of 

assessing the project results in the field of Sustainable Land Management in Jordan and the 

impacts of the funded activities on communities, ecosystems, and local economy. 

31. The specific tasks assigned to the evaluation by the ToRs are: 

 To examine the extent and magnitude of the project impacts and likelihood of future 

impacts; 

 To assess relevance, effectiveness, efficiency, ownership, sustainability, and project 

management and coordination; 

 To provide an assessment of the project performance, gender disaggregated achievements, 

and the implementation of planned project activities and planned outputs against actual 

results;  

 To evaluate the effectiveness of adopted technologies and practices highlighting best 

practices and lesson learned as well as communication and knowledge management tools 

to enhance their permeability among communities, authorities and other stakeholders;  
 To assess the technical and financial progress of the project since the approval of the 

Grant Agreement, including alignment with GEF policies and strategies, attainment and 

measurement of global environmental benefits and co-financing;  
 To assess the progress made and to synthesize lessons learned on each project component 

by comparison to the project objectives, logical framework,  and Annual Work plans and 

Budget (AWPBs);  

 To assess stakeholders’ understanding of the project and of the specific activities, and 

their level of satisfaction with implementation;  

 To synthesize lessons learned that may help in the design and implementation of future 

IFAD or IFAD-GEF initiatives; 
 To identify strengths and weaknesses, as well as challenges and opportunities associated 

with implementation. This will include a review of project delivery mechanism of the 

project, including the functioning of counterparts;  
 To synthesize lessons learned that may help in the design and implementation of future 

IFAD or IFAD-GEF initiatives;  

 To review compliance with Grant Agreement Covenants,  

 To identify possible contribution to the IFAD's ENRM Policy and Climate Change 

Strategy3. 
 

32. The approach used to answer the questions outlined in the TORs is compatible with the 

IFAD 
4
and GEF policies, standards and guidelines

5
 . Thus, the approach was based on: 

 Consultation of relevant documents (AWPBs, quarterly and annual reports, presentations 

to seminars and workshops, project financial reports, IFAD and GEF back up and 

supervision reports, MTR Report, other reports elaborated by the project and his partners;  

 

                                                      
3 http://www.ifad.org/climate/policy/enrm_e.pdf 
http://www.ifad.org/climate/strategy/e.pdf 
4
 IFAD. 2009.Evaluation Manual. Methodology and processes. Office of Evaluation. 

5
 GEF. 2008. Guidelines for GEF Agencies in Conducting Terminal Evaluations. Evaluation Office. 

Evaluation Document No. 3 

http://www.ifad.org/climate/policy/enrm_e.pdf
http://www.ifad.org/climate/strategy/e.pdf
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 A participatory approach through meetings and interviews with  different stakeholders 

(at the national, regional, and local levels) to collect their opinions about the project (its 

relevance, implementation, benefits and impacts, and sustainability), the lessons learned 

and the recommendations for the future (see annex 3);  

 Field visits to a number of implementation sites within the three pilot areas including the 

major types of activities implemented by the project (see annex 3); 

 A PPT presentation and Aide-Memoire discussion were held at the ARMP-II 

Headquarters in Karak; 

 Use of criteria such as relevance, effectiveness, efficiency, impacts and sustainability 

using the GEF rating system. 

33. The observations and suggestions to the Aide-Memoire and the PPT presentation were 

taken into consideration in the present mission report. 

34. In Amman, the mission met with senior officials of the National Centre for Agricultural 

Research and Extension (NCARE), JOHUD, Dr. Sa’eb
6
 and Dr. Al-Qinni

7
.  

35. In Karak, the mission met with the PMU under the lead of the Project Director, and held 

working sessions with members of the PMU, in close collaboration with the SLM Coordinator.  

36. Field visits were made to Karak, Tafilah and Ma’an governorates, where the mission 

visited selected project sites and activities funded by the project, and met with local implementing 

partners, community associations, women’s groups and farmers (annex 3). 

37. The assessment of different evaluation areas and criteria were conducted, as previously 

mentioned, according to GEF and IFAD guidelines as follows (Table 1). However, the mission 

encountered a number of limitations in making the analysis of project efficiency and impacts. The 

efficiency could not be quantitatively assessed due to lack of information : i) the project document contains 

estimated costs by components without unit costs by activities (Table 1 in Project Document p. 144-145); ii) 

attempts to use a comparison between the implementation costs and the prevailing market costs in the 

country or within the project area were unsuccessful as the requested market costs were not made available 

to the mission. Concerning the project impacts, the mission used the information from field visits and 

interviews and the information contained in the report of the Project SLM Expert. However, the lack of a 

bio-physical monitoring was a constraint for assessing project environmental impacts. 

 

       Table. 1. Evaluation areas, criteria, and rating 

 

Evaluation Areas Criteria Rating 

Assessment of Project 

Results  

Project Outcomes and 

Objectives 

 

Criteria:  

Relevance  

Effectiveness 

Efficiency  

Highly Satisfactory (HS)  

Satisfactory (S)  

Moderately Satisfactory 

(MS) 

Moderately Unsatisfactory 

(MU) 

Unsatisfactory (U)  

                                                      
6
 Program Advisor 

7
 Project SLM Documentation Expert 
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Highly Unsatisfactory 

(HU)  

Assessment of Risks to 

Sustainability of Project 

Outcomes  

Likelihood of sustainability of 

outcomes  

 

4 dimensions of risks to 

sustainability:  

Financial risks 

Sociopolitical risks 

Institutional Framework 

and governance risks 

Environmental risks  

Likely (L) 

Moderately Likely (ML) 

Moderately Unlikely (MU) 

Unlikely (U)  

Catalytic Role  No rating required  

Assessment of M&E 

System  

M&E design  

M&E plan implementation  

Budgeting and Financing for 

M&E activities  

Highly Satisfactory (HS)  

Satisfactory (S)  

Moderately Satisfactory 

(MS) 

Moderately Unsatisfactory 

(MU) 

Unsatisfactory (U)  

Highly Unsatisfactory 

(HU) 

Monitoring of long-term 

changes  

Contribution to establishment 

of long-term monitoring 

system 

Accomplishment/shortcoming 

Sustainability of system  

Use of the system as intended  

(descriptive)  

Assessment of processes 

affecting attainment of 

project results  

Preparation and readiness 

Country ownership/drivenness 

Stakeholder involvement  

Financing Planning  

GEF Agency supervision and 

backstopping  

Co-financing  

Delays  

(descriptive) 

 

V. EVALUATION OF PROJECT RELEVANCE 

 

38. The project relevance could be rated satisfactory based on the following: i) the objective 

to reduce land degradation and promote the integration of an ecosystem-based approach into 

public-supported productive and poverty reduction activities, given the issues of land degradation, 
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water scarcity and poverty in the area; ii) the project is in line with the GEF Land degradation 

Focal Area and within the GEF strategic objective LD-SO2; iii) the project is in line with the 

country’s NAP
8
 (see Box 2 below) and MoA programs; iv) the project proposed relevant SLM 

practices adapted to the environmental and socioeconomic contexts (soil conservation measures 

such as conservation  agriculture, use of Vallerani, rangeland improvements; and water 

conservation measures such as irrigation pools, rehabilitation of irrigation network, drip irrigation, 

grey water units, rehabilitation of wells); v) the project proposed, among other innovations, an 

SLM and Environmental Information System; vi) the project completes and strengthens the 

existing ARMP-II. 

39. As stated in the Project Document the project conforms closely to the GEF’s LDFocal 

Area strategy9, objectives, and eligible activities in Land. The goal of the land degradation focal 

area is “to contribute to arresting and reversing current global trends in land degradation, 

specifically desertification and deforestation. This will be accomplished by promoting and 

supporting effective policies, legal and regulatory frameworks, capable institutions, knowledge 

sharing and monitoring mechanisms, together with good practices conducive to sustainable land 

management (SLM) and that are able to generate global environmental benefits while supporting 

local and national, social and economic development.” The Land Degradation Focal Area (LD 

FA) directly supports the implementation of the UNCCD, and it also fosters synergetic benefits 

with the UNFCCC, UNCBD and relevant international agreements on the sustainable use of 

waters. 

40. According to the Project document, “in the case of LD, it will mitigate the causes and 

negative impacts of land degradation, especially desertification on the structure and health of 

ecosystems through providing support for SLM practices. As regards to International Waters , it is 

fully consistent with addressing one of the four major water-related concerns prioritized under GEF-4, 

which is the overuse and conflicting uses of water resources in surface and mainly groundwater 

basins”. 

41. In particular, it relates to the Strategic Objective 2 “Mutual benefits for the global 

environment and local livelihoods through catalyzing SLM investments for large-scale impact” 

(see Box 1below). 

42. However, the information was not available for objectively assessing mutual benefits for 

the global environment, particularly the reduction of land degradation, and local livelihoods 

through catalyzing SLM investments for large-scale impact. 

43. Within its country program, IFAD funded ARMP-I and II. The main AMP-I project was 

initiated in 1996 with main objectives to improve food and water security and the income levels of 

the target group of poor and rural households residing in the project area through: i) promoting 

effective use of soil and water resources, and ii) introducing better management practices for their 

sustainable use with particular focus on conservation of the environment. The ARMP II was 

initiated in 2005, under the responsibility of the Ministry of Agriculture (MOA) and was co-

financed by IFAD and OPEC. The ARMP-II focuses on increasing food security and incomes of 

                                                      
8
 The Aligned National Action Plan to Combat Desertification in Jordan 2015-2020. 

http://www.unccd.int/ActionProgrammes/Jordan%20-%20eng%202015-2020.pdf 
9
 GEF-5 Strategy: Land Degradation (Desertification and Deforestation) Strategy  
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22,300 poor rural households (134 000 inhabitants) of the southern Highlands, through promoting 

i) community development, ii) improvement of agricultural production and management of land 

and water resources, iii) strengthening the capacity of local institutions, and iv) providing rural 

micro-finance for on and off-farm activities, mostly for women. 

44. The GEF SLM project builds on ARMP-I and II, and it is an integral part of ARMP-II 

with which it is complementary by introducing innovations such as: i) the approach of ago-ecosystem 

planning and community action plans; ii) the SLM Information System, which, although is not working, 

represents an innovation providing a potential framework for sharing information among major SLM 

stakeholders in the country; iii) the  SLM/IWRM practices, including conservation agriculture, potential use 

of Valleriani system on both farms and rangelands, and water conservation through grey water units and 

rehabilitation of the irrigation system. However, the delays in project implementation limited the project’s 

capacity to fully induce the desired changes at the desired institutional level (the SLM Information System 

still needs to be adopted by the major stakeholders in natural resources) and scale (limited off-farm 

implementation thus limiting the integrated watershed approach, despite the fact that the project conducted 

watershed studies). 

Box1: Eligible Activities for GEF support 

1. Mainstreaming sustainable land management into national development priorities ( Baseline 

actions would include activities related to the formulation of a national development plan, poverty 

reduction strategy paper (PRSP), or Comprehensive Development Framework (CDF) through: 

 Harmonization, if necessary, of sustainable land management priorities identified in 

action programs such as national environment action programs, National/Sub-

Regional/Regional Action Programs (NAPs/SRAPs/RAPs) to combat desertification, 

national biodiversity strategies and action plans, national communication for UNFCCC, 

and National Adaptation Programmes of Action, and forest action programs 

 Integration of country-driven desertification and deforestation prevention and control 

priorities outlined in national environmental action programs, NAPs/SRAPs/RAPs, 

national biodiversity strategies and action plans, national communication for UNFCCC, 

and forest management actionplans into national development plans, PRSPs, and/or CDF. 

Such integration would facilitate coordinated financial resource mobilization, from both 

in-country and external sources, and the successful implementation of priority activities. 

 

2. Integration of land use planning systems. Baseline activities may include the 

establishment of development planning systems and the development of systems 

for drought preparedness and for other extreme climatic events at the national and 

local levels through:  

 Strengthening of participatory institutional mechanisms and capacity for integrated land 

use planning and implementation, including land suitability analysis, at the national and 

local levels and across sectors as a contribution to improving livelihoods and protecting 

ecosystem stability, functions, and services. 
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 Incorporation of sustainable land management practices into systems developed for 

drought preparedness and for other extreme climatic events 

 Development of policies, regulations, and incentive structures such as improved land 

tenure systems and pricing systems to appropriately value renewable natural resources, 

including water, to encourage efficient and sustainable use and management. 

 Strengthening of information management systems to support decisionmaking at the 

national and local levels on integrated land use planning and management 

 Dissemination and replication of good management practices, technologies, and lessons 

learned 

3. Sustainable rangeland/pasture management 

4. Sustainable forest and woodland management 

5. Targeted research 

 

 

Box 2 

The agreed vision of the aligned NAP is “Productive and sustainable use and management of land 

resources to support poverty reduction, environmental sustainability and national economy”. This 

vision focuses on sustainability of land resources, enhancement of population livelihood, and 

contribution to the national economy. 

 

VI. PROJECT COST 

 

45. The GEF Grant amounts to 6.445 million USD (4,569,505.00 JOD). The cumulative 

expenditure attained 4,103,705.33 JOD by the end of 2015, representing 89.8% of the Grant (table 

2), up from 38.4% in 2013 (year of the MTR) and 68.9% in 2014 . This denotes an important 

effort on the part of the PMU and the Project partners during the last two years in implementing 

Project activities (particularly the categories of financial support for SLM, Training and 

publications, and Technical Assistance and Studies), thus physically and financially compensating 

for the low performance of the first three years. 

Table.2. GEF Project Grant expenditure by category and year 

Ref. 

No. 

CATEGORY Allocated 

JD 

2010 2011 2012 2013 2014 2015 cumulative 

Actual 

Exp. 

Actual 

Exp. 

Actual 

Exp. 

Actual 

Exp. 

Actual 

Exp. 

Actual 

Exp. 

Actual Exp. 

1 Vehicles and 

Equipment  

       

572,632.00  

          -     

181,619.3

7  

70114 260133 4204.00 128155       

392,492.36  
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2 Technical 

Assistant and 

Studies 

       

441,935.00  

          -       

18,417.50  

55983.5 109891 221720.7

03 

189055.

709 

      

520,667.41  

3 Financial 

Support for 

SLM 

    

2,632,249.00  

          -     82373.8 613912 1042844.

427 

852494.

258 

   

2,509,250.7

3  

4 Training and 

Publications 

       

414,897.00  

 6,736.00      

2,035.15  

12345.52 32167 35118.95

0 

249558.

085 

      

316,844.46  

5 Operating Costs        

337,632.00  

    299.50     

15,654.50  

103355.3 188680 89303.06

8 

86467.4

11 

      

364,450.38  

6 Unallocated        

170,160.00  

          -        0                        

-    

  TOTALS     

4,569,505.00  

 7,035.50   

217,726.5

2  

  

324,172.1

2  

1204783.2

39 

1393191.

148 

1505730

.944 

      

4,103,705.3

3  

 

VII. EVALUATION OF PROJECT EFFICIENCY 

46. Efficiency could be assessed considering different aspects such as: i) comparing unit cost 

in the design document with the actual unit cost during implementation of the Project activities. 

This option is not feasible in this case due to lack of design unit cost; ii) comparing actual unit 

cost with prevailing market costs for different activities within the country. This approach could 

not be used either due to lack of information; iii) assessing project implementation efficiency 

through process delays. According to the PMU, it takes about 120 to 130 days for the bidding 

process as approval is needed from the PSC. Another constraint causing delays for payments 

resides in the fact that budget approval takes place only in March-April.  In contrast, it takes only 

30 to 40 days when dealing with IFAD for withdrawal.  

47. The efficiency could not be quantitatively assessed due to lack of information :i) the project 

document contains estimated costs by components without unit costs by activities (Table 1 in Project 

Document p. 144-145); ii) attempts to use a comparison between the implementation costs and the 

prevailing market costs in the country or within the project area were unsuccessful as the requested market 

costs were not made available to the mission. 

 

VIII. ASSESSMENT OF PROJECT PRODUCTS AND OUTPUTS 

48. This section is based on data contained in the Final Evaluation Report by the PMU (annex 

7) and discussions with the Project Technical Coordinator, the Awareness Coordinator, and the 

Knowledge Management Coordinator, field observations of sample project products, and meetings 

with beneficiaries and their organizations. Table 3 below presents an overview of the Project 

achievements compared to Mid Term review targets. 
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Table.  3 . Project achievements by component and activity (quantities) 

Component UNIT  

Mid 
Term 

Review 
Targets Output 

% of 
MTR 

Mission 
comment 

Component 1. Community-Based Agro-Ecosystem Planning  

1.1. Community Development Planning  

Water User Associations formed WUAs 10 10 100  

WUA Action Plans prepared WUAs 7 7 100  

CAPs updated (by ARMPII) CAP 35 35 100  

1.2. Agro-Ecosystem Planning and Management  

 AEPs developed for 13 villages  AEPs 13 13 100  

Meetings for AEPs development Meetings 26 26 100  

3 SLM Action Plans at Governorate level  Plans 3 

3 100 

It is the 
actual AEPs 
that were 
validated 

Component 2: Capacity Building and Public Awareness  

2.1. Public Awareness, Mobilization and Environmental Education  

Extension cars Car 4 

4 100 

3 for the 
Karak, Tafila 
and Ma’an 
Agricultural 
Directorates 
and one for 
the PMU 

In-country Study tours for staff and farmers Participants 95 95 100  

2.2. Building Capacity of Local Stakeholders  

Water User Associations trained WUAs 24 20 83  

Technical training for women course  30 30 100  

Develop and implement a long-term 
training plan on SLM with NCARE training 
topics  

course  114 
198 174 

 

chain saw no.   4    

Define and implement additional training 
with MUTEH 

Trainees 20 
16 80 

 

Component 3: Best Practices for SLM in Demonstration and Up-scaling Areas  

3.1. Productive Agriculture Investments for SLM  

Valerani No. 1 1 100  

Equipment: tractor, plower Unit 1 1 100  

Apply Valerani to agricultural areas Du 6,000 
 0  0 

Equipment 
purchase 
delayed 

Apply Valerani to rangeland areas \ range 
land restoration  

Du 10,000 
 0  0 

Equipment 
purchase 
delayed 

NCARE valerani Du 2,000  1967  98.4  

Piping and gabion Wadi al Karak Du 2,000 2,000 100  
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Artisian Well Wadi al Basateen No. 1 1 100  

Installation of pumps Wadi al Basateen No. 1 1 100  

Rehabilitation of orchards and irrigation 
systems Wadi al Basateen 

Du 500 
500 100 

 

Reforestation of Yoobeel Forest  Du 

5,000 4,927 99 

 

Reforestation of Wadi Karak Du  

Reforestation of Wadi al Irak Du  

Reforestation of Abel Forest Du  

Reforestation of Jhaier Forest Du  

Spring and canal rehabilitation Wadi Dana site 1 1 100  

3.2 General Activities for Whole Project Site   

Evaluation and development of watershed 
management, to reduce land degradation 
and improve agriculture production 
(NCARE) 

site 3 

3 100 

 

Development the rangeland with the 
participation of Local Communities 
(NCARE) 

site 1 
1 100 

 

Grey water treatment units no. 400 400 100  

Capacity assessments for gray water reuse 
units lump       

 

Conservation Agriculture, new techniques 
for planting barley, cresna & vitchin 3 PDEs 

DU 1,500 
1,500 100 

 

Drip irrigation in 3 PDEs du 2,500 2,220 89  

Concrete pools for irrigation  
m3 10,200 11,700 115  

unit   527    

water tank  No. 8 8 100  

Greenhouses to farmers intafila and 
shoubak 

No. 150 
150 100 

 

Visibilty study of Wadi Barbeita Lum 1 1 100  

Gabions in Barbeita-Tafila   5,000 3,500 70  

Agricultural Roads in al Irak village and 
Canal rehabilitation Wadi al-Irak 

km 2 
2 91 

 

3.3. New and Alternative Livelihoods for SLM    

SCG supporting  lum 15      

Diversification of sources of revenue: in 
agro-food processing*420 JD  represent gef 
contribution only out of 1500 JD total unit 
cost 

HH project 450 

451 100 

 

Component 4: Information Management, Project Management and Sustainability  

4.1 National SLM and Environmental Information System   

Knowledge management contract no. 1 1 100  

Servers      2    

Sanstoarge device     1    

Software and training  lum        
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4.2 Participatory Monitoring and Evaluation (M&E)  

External audit    1 1 100  

Awareness/communication/outreach 
materials including brochures and videos 

Brochure   
    

 

Documentation of lessons learned lum        

Socio economic studies no 1 1 100  

Soil and water monitoring and lab analysis        

4.3 Project Management  

Technical assistance/ new staff 2 month 24 24 100  

Financial data base building  no. 1 1 100  

National and Regional SC meetings lum        

national expert person 1 1 100  

Allowances lum        

Operational costs lum        

Final evaluation lum   1    
  

49. Component 1: Community and Agro-Ecosystem Planning.  Achievements of the 

activities in this component attained 100% of the midterm review targets. The implementation was 

conducted in partnership with IUCN. 

50. Thus, for sub-component 1.1 (Local Development Planning), the following activities were 

implemented: i) 10 Water User Associations (WUA) were formed (100% of Mid Term Review 

Target); ii) 35 Community Action Plans were updated by ARMPII. 

51. Within sub-component 1.2 (Agro-Ecosystem Planning and Management). This 

subcomponent was implemented in partnership with IUCN. The activities consist of: i) 

formulation of AEPs for 13 villages, including 5 in Karak, 4 in Tafilah, and 4 in Ma’an. These 

plans were formulated through a participatory approach conducted over a series of 26 meetings; ii) 

A meeting was organized in each governorate to adopt the corresponding AEPs as an SLM action 

plan for each governorate.  

52. Component 2: Public Awareness and Capacity Building for Scaling up SLM. This 

component was implemented in partnership with JOHUD and NCARE. The project could thus 

provide training to some 5185 farmers, facilitators and engineers, including 3777 men and 1408 

women.    

53. Subcomponent 2.1. Public awareness, mobilization and environmental education. Four 

activities were implemented: i) purchase of 4 extension cars (one in each of three Directorate of 

Agriculture, one for the PMU) equipped with extension tools (data show, cutting tools, …); ii) 

Organization of study tours benefiting 95 staff and farmers; iii) Environmental education the 

organization of two workshops for key persons in the Ministry of Education (one in Karak, one in 

Tafilah) with the objective of determining what could be introduced to students in terms of 

environmental education. In addition, clean up campaigns were organized for 114 students (T-

shirts, caps) “my city is clean” “a tree with my name” and “Reduce, Recycle, and Reuse” for 

sustainable water use. However, the activity related to change in curricula integrating 

environmental awareness was not implemented because this activity is implemented by the 

Department of Environment with Universities, and also the project run short of time to make all 
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the necessary arrangements for the implementation; iv) production of extension brochures, 

leaflets, and videos.  

54. Subcomponent 2.2. Building capacity of local stakeholders. This subcomponent was 

implemented through training sessions in partnership with NCARE, JOHUD, and the University 

of MUTEH. Training benefited 5185 persons out of the planned 5000 households within the 

revised MTR log frame. Specifically, the following training activities were provided: i) 20 

training sessions (out of 24 planned: 83%) were provided to WUAs; ii) 30 technical training 

sessions for women (100% of the planned); iii) 198 courses offered by NCARE (174% of the 

planned) on SLM topics; iv) training for 16 staff by the University of MUTEH. The topics 

covered by training were diversified because of the participative approach used to determine the 

need of the population for capacity building. Thus, building capacity covered the major following 

areas (annex 8): 

 Strategic planning; 

 Environmental education (for agricultural staff, and education and environmental police); 

 Capacity building of organizations (management, writing proposals for project 

financing); 

 Use and management of water resources; 

 Land degradation; 

 Soil management; 

 Composting; 

 Management of fruit trees (pruning, fertilization, irrigation, pest control, harvesting); 

 Importance of rangelands and their management; 

 Small ruminant production and health; 

 Alternative pest control; 

 Organic farming; 

 Creation of Grey Water Units; 

 Conservation agriculture (zero tillage) 

 Alternative sources of income (Bee keeping, Soap manufacturing from olive oil, 

Aromatic and Medicinal plants, animal production). 

55. Component 3: Best Practices for SLM in Demonstration and Up-scaling Areas. This 

component is composed of three subcomponents: i) subcomponent 1 Productive Agriculture 

Investments; ii) subcomponent 2 relative to General Activities for the Project Area; iii) 

subcomponent 3 concerning New and Alternative Livelihoods for SLM. 

56. Subcomponent 3.1. Productive Agriculture Investments for SLM. The activities 

implemented are as follows: i) purchase of a Vallerani unit (tractor, plow) (100%). The procedures 

to secure this equipment from the customs are underway; ii) Pilot use of Vallerani system by 

NCARE on 196.7 ha of rangelands (out of 200 ha planned, or about 100%), including the 

plantation of fodder shrubs (Atriplex halimus); ii) on-farm conservation investments (piping and 

gabion) in Wadi Al Karak for 200 ha; iii) establishing the irrigation infrastructure at Wadi Al 

Basateen (Ma’an) in the form of an artesian well and the pumps (100%); iv) Rehabilitation of 

orchards and irrigation systems at Wadi Al Basteen on 50 ha (100%); v) reforestation of 492.7 ha  

(out of the planned 500 ha) within the forests of Yoobeel, Wadi Karak, Wadi Al Irak, Abel, 
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Jhaeir). However, the site visited in Jhaeir, while showing a good recovery of natural plant 

species, did not show a good vigour of planted tree seedlings; v) spring and canal rehabilitation in 

Wadi Dana, allowing rehabilitation of 50 ha of orchards (100% of planned activity).    

57. The activities consisting of applying Vallerani to 600 ha of agricultural areas and to 1000 

ha of rangelands for their restoration could not be implemented due to the delay taken by the 

procedures to purchase the equipment (see above). 

 

58. Subcomponent 3.2. Off-Farm Conservation Investments. The activities implemented 

include: i) formulation of three watershed management plans for the three governorates (100% of 

target) by NCARE aiming at reducing land degradation and improving agriculture production; ii) 

rangeland development using Vallerani by NCARE on 40 ha (100%); iii) establishment of 400 

Gray Water (GW) units (100%); iv) Drip irrigation on 222 ha within three PDEs (89% of target); 

v) building 527 concrete pools for a capacity of 11700 m³ (115% of target); vi) building 8 water 

tanks at the entrance of the cities of Karak, Tafilah, and Ma’an for the purpose of roadside forest 

plantations; vii) distribution of 150 greenhouse units (100% of target) to farmer associations in 

Tafilah and Shoubak as a mechanism to strengthen the financial resources of these associations; 

viii) undertaking a visibility study of  Wadi Barbeita (100% of target); ix) building 3500 m³ of 

gabion (70% of target) within the Barbeita-Tafilah areas; x) agricultural roads on two km (91% of 

target) in Al Irak village.      

59. Subcomponent 3.3. New and Alternative Livelihoods for SLM. The activities implemented 

in this subcomponent are: i) support to six Savings and Credit Groups (SCG) as compared to 15 

planned as target (40%). As the  financial support for the SCGs requires approval from the Prime 

Minister, the procedure would not permit to achieve full MTR target; ii) diversification of sources 

in agro-food processing by providing a financial support to each of the 451 household projects 

created (100% of target).  

60. Component 4. Information Management. This component aims at establishing a 

national SLM and Environmental Information System. Activities are organized in two 

subcomponents: i) National SLM and Environmental Information System; and ii) Participatory 

Monitoring and Evaluation.  

61. Subcomponent 4.1. National SLM and Environmental Information System. An SLM and 

Environmental Information System is in place after the following activities were implemented: i) 

establishing a knowledge management contract (100% of target); ii) purchase of two servers, one 

storage device (100%); iii) training and purchase of software. The system which is developed 

possesses a multiple geodata base, linked with the MoA Data Center and with interactive 

capabilities
10

. These characteristics give the system opportunities to be used by all resource 

stakeholders.  However, the mission could not access the system receiving the message “the server 

DNS address could not be found”. Discussions and evaluations are underway to determine where 

and how the system will be operated and maintained. If the system is adopted by the major 

stakeholders, it will represent an innovation in the Region as it provides a framework for sharing 

information on natural resources and SLM, despite the fact that it was not fully functional during 

project implementation. 
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62. Subcomponent 4.2. Participatory Monitoring and Evaluation (M&E).The implemented 

activities under this subcomponent include: i) conducting an external audit (100%); ii) production 

of awareness, communication and outreach tools including brochures and videos; iii) conducting a 

socioeconomic study. As the proposed M&E system was embedded within the National SLM & 

EIS, the main output of this sub-component was a participatory monitoring and evaluation system 

that can measure the project performance and impact on reducing land degradation. In operational 

terms, the M&E allows monitoring of the project physical progress against the AWPBs, including 

RIMS indicators. A number of project impacts were documented by the Project impacts study
11

, 

mainly through interviews and field observations (olive production, water economy, 

diversification of incomes). However, no quantitative data was found on project impacts in terms 

of reducing land degradation (increase in plant cover, reduction of soil erosion).  

63. Component 5. Project Management and Sustainability. Under this component, in 

addition to organizing the overall implementation of the project, the following activities were 

conducted: i) recruitment of two new technical staff; ii) building the financial data base of the 

project; and iii) recruitment of an SLM documentation expert. The PMU is composed of a 

Department Head, a Coordinator of Environmental Planning, a Coordinator of Capacity Building, 

a Coordinator of Knowledge Management, and a Coordinator for Administrative and Financial 

aspects. Under the leadership of the project Director, the PMU works in close collaboration with 

other ARMPII structures and staff, Steering Committees, the Directorates of Agriculture in the 

relevant Governorates, and other project stakeholders and partners (other departments, NGOs, 

Associations, Farmers, Service providers). Despite a relatively slow implementation during the 

first two years of the Project, the PMU showed a high effectiveness in terms of coordination 

among stakeholders, communication and organization of beneficiaries.  

IX. EVALUATION OF PROJECT EFFECTIVENES 

64. The project achieved, particularly during the last two years, good performances towards 

the achievement of the objective to reduce land degradation and promote the integration of an 

ecosystem-based approach into public-supported productive and poverty reduction activities 

through: i) the update of 35 CAPs (by the ARMP-II); ii) the participatory development of AEPs 

through a partnership with IUCN for 13 villages; iii) the development of action plans for 7 WUAs; 

iv) the training and awareness activities which were beneficial in building capacities at all levels; 

v) the participatory formulation of AEPs and their adoption; vi) the implementation of SLM 

practices on-farm and pilot actions off-farm; vii) the establishment of a National SLM and 

Environmental Information System; viii) the support to 451 household projects to improve  

income and reduce poverty. 

65. However, the impacts on land degradation reduction were not assessed, as no monitoring 

is in place for such a purpose. Further, an exit strategy for up scaling is not well defined yet, 

especially in terms of financial resources. Yet, without such scaling up, the achievement of the 

objective will not be complete. The assessment is shown in Table 3 below. 
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66. The ratings were as follows: i) MU for the project objectives, due the fact that no impacts 

were measured on reducing land degradation; ii) MS for compent 1 outcomes due the achievement 

of MTR targets; iii) MU for components 2 because of moderate achievement to promote 

awareness, coalition building and scaling-up of sustainable land and water management for 

integrated ecosystem management and climate-proofing of rural production systems;  iv) MS for 

the compenent 3 based on good performance for on-farm investments (water management 

practices, orchard rehabilitation, conservation agriculture), and good general performance of Off-

Farm Conservation Investments (spring protection, rehabilitation of irrigation systems). However, 

On-farm (Vallerani) and off-farm activitities (Vallerani on rangelands) were not implemented in 

relation to non-availability of equipment ; v) MU for component 4 due to the delays in establishing the 

M&E and the SLM and Environmental Information System (which still needs to be operationalized 

among major partners); and vi) MU for component 5 due to delays in implementation, eventhough 

the PMU in general, and the SLM coordination made substantial progress in implementation 

during the last two years of the Project.  

67. The overall rating of the project effectiveness used the above goal/objectives and 

component ratings as follows (3+4+3+4+3+3)/6 = 3.3 which correspondss to moderately 

unsatisfactory (MU). 

Table. 4. Assessment of achievement of Project objective and outputs 

 Score Comment 

Project objective: reduce land 

degradation and promote the 

integration of an ecosystem-

based approach into public-

supported productive and 

poverty reduction activities  

MU (3) Integration of an ecosystem-based approach into public-

supported productive and poverty reduction activities promoted 

WUAs formed, active and their Action Plans prepared. 

Activities for reducing land degradation conducted but the 

impacts not measured 

Activities for diversification of sources of revenue supported 

Component 1: It aims at 

integrating SLM and irrigation 

efficiency principles into 

community-driven natural 

resources planning and to 

prioritize investments between 

agro-ecosystems and types of 

intervention. This would be 

achieved through the 

development and 

implementation of Community 

(CAP) and Agro-Ecosystem 

(AEP) Action Plans for 

sustainable land and water 

management in 3 PDEs. It also 

includes an embedded scale-up 

strategy to support replication 

MS (4) 100% of MTR targets, Local development planning, Agro-

Ecosystem planning 
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throughout the PDE and from 

the PDE to the sub-national 

level 

Component 2: It supports the 

enhancement of institutional 

structures and capacities at 

national and local levels to 

promote awareness, coalition 

building and scaling-up of 

sustainable land and water 

management for integrated 

ecosystem management and 

climate-proofing of rural 

production systems 

MU (3) Building capacity of local stakeholders achieved relatively good 

performance 

Public Awareness achieved moderate performance, except in 

adapting curricula in schools in part due to slow response of 

key partners 

Component 3: It is an 

investment-oriented component 

to support land- and water 

irrigation-users in replicable 

Project Demonstration Agro-

Ecosystems (PDEs) to adopt 

SLM and improved water 

management practices 

wherever they provide the 

greatest long term livelihood 

benefits. It includes a selection 

of best SLM and water 

management practices and 

technological options to be 

validated and up-scaled in the 

project area. These activities 

will be identified and approved 

by target communities in their 

CAPs and endorsed in the 

AEPs 

MS (4) Good performance for on-farm investments (water management 

practices, orchard rehabilitation, conservation agriculture) 

Good general performance of Off-Farm Conservation 

Investments (spring protection, rehabilitation of irrigation 

systems 

On-farm (Vallerani) and off-farm activitities (Vallerani on 

rangelands) not implemented in relation to non-availability of 

equipment 

Good performance on New and Alternative Livelihoods for 

SLM
12

,
13

  

Component 4: It supports the 

implementation of an effective 

information management 

(collection, validation, storage, 

analysis and dissemination) 

system to support decision 

making from the project to the 

national levels and to provide a 

MU (3) Good performance in setting up the SLM and Environmental 

Information System, but needs to be operationalized at the 

national level  

Participatory Monitoring and Evaluation (M&E) in place, but 

late in the project implementation and no biophysical 

monitoring 
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means for monitoring changes 

in the resource base either as a 

result of natural processes 

(environmental monitoring) or 

due to human interventions 

(project monitoring and 

evaluation) 

Component 5: It supports the 

delivery of the Project’s 

activities and ensures the 

sustainability of the Project’s 

innovative design features, 

including pilot financial 

mechanisms in the target area 

and the implementation of 

selected activities for 

sustainable land and water 

management 

MU (3) The PMU in general, and the SLM coordination made 

substantial progress in implementation during the last two years 

of the Project 

 

 

X. EVALUATION OF PROJECT IMPACTS 

68. In the absence of impact monitoring, the sources of information for this criteria are: i) 

interviews with beneficiaries; ii) observations during field visits; iii) working sessions with the 

PMU; and iv) the report on sustainable land management by the project Expert
14

.   

69. Based on these sources of information, the main impacts could be stated as follows: 

 Socio-economic impacts: i) Strengthened human capital through training 5185 persons in 

different topics of SLM; ii) strengthened social capital through the creation of 10 WUAs 

and support six women associations for SCGs; iii) support to 453 income generating 

projects, including breeding sheep, plastic houses, catering services, poultry farming, and 

garden growing of vegetables. Reported monthly profits from such projects as mushroom 

production, bread (shrak) production and dairy products were 87 JOD, 63 JOD, and 208.6 

JOD, respectively; iv) creation and support to six women associations for the savings and 

credit groups (SCG); v) 1500 beneficiaries of Conservation Agriculture Practices (wheat, 

barley), although the impact is not assessed; vi) 317 beneficiaries from investment 

activities of concrete water reservoirs and irrigation networks. The beneficiaries declare 

greater water availability, thus greater crop yields and more opportunities to diversify 

crop production; less time required to attend to the irrigation; less conflicts over the water 

resource between up-stream and downstream users. Canal efficiency improvements 

ranging from 40% to 75% have been reported
15

; vii) increased production from 
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rehabilitated olive orchards (increased production ranged from 36% to 80%); viii) return 

of farmers to work their land, particularly in Dana, motivated by the Project activities of 

rehabilitation of network irrigation and orchards, in addition to improving access roads. 

This dynamics, along with the natural potential of the village, could pacve the way to 

opportunities in ecotourism; ix) 451 beneficiaries of GW units. According to the owners 

of the units visited, this allowed to maintain their garden orchard or plant new trees with 

only 25% of the water cost they used to pay before project.   

 Environmental impacts: i) the participative approach of Local development planning and 

Agro-Ecosystem planning opens opportunities for improved approaches to integrated 

ecosystem management; ii) potential for conservation of the scarce water resource 

through the rehabilitation of irrigation network and the adoption of drip irrigation and 

greater resilience to climate change; iii) potential for reducing land degradation through 

conservation agriculture (impact yet to be measured), better plant cover of improved 

rangelands and planted forests (impacts to be monitored); iv) improved biodiversity on 

rested rangelands and planted forests (impact to be monitored); v) potential for better 

resource management if and when the SLM information system is adopted by the major 

stakeholders as a tool for sustainable land and integrated water management; vi) potential 

for better integrated resource management through capitalizing on watershed studies 

financed by the Project, particularly that of Wadi Barbeita. 

70. Based on the above-mentioned information, the project impacts are rated moderately 

significant.  

XI. EVALUATION OF SUSTAINABILITY/OWNERSHIP 

 
71. Sustainability could be appreciated through the following dimensions:   

 

 Financial risks: the sustainability of project outcomes against financial risks is 

moderately likely, especially if up scaling is considered, despite the institutional 

ownership of the project concept. This is so because of the  economic context. However, 

the  dynamics introduced by community organizations and the partnership developed by 

the project with NGOs and other projects could somehow attenuate the financial risks in 

terms of providing needed support, especially for strengthening community organizations 

and up scaling; 

 Socio political risks : the project approach has empowered communities and households 

on many respects (organizations, AEPs, skills, better water availability, higher production 

of crops, higher incomes for project holders, support for women, ownership of the project 

SLM approach and practices) and thus is likely to strengthen their resilience. Further, a 

better institutional awareness and ownership (adoption of AEPs) may well translate into 

policy dialogue and policies towards attenuating the causes of poverty and land 

degradation in the Southern Highlands. Therefore, it may the sustainability of project 

outcomes facing socio-political risks is rated moderately likely ; 

 Institutional Framework and governance risks: the community organization has been 

successful in mobilizing target communities. In turn, a number of these organizations, 
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given the training they received and the backstopping from the project staff, are starting to 

submit project proposals for financing.  Further, the project investment in development of 

institutional capacity through improving the capabilities of the existing staff and extension 

agents of the MOA directorates in diverse skills (SLM, communication, accounting, 

Information systems) represents an opportunity for more effective governance (a total of 

49 regional agricultural staff trained, in addition to a number of School directors and 

environmental police staff). In addition, the establishment of an SLM Information System 

linked with the main MOA-IT center could well improve operational capabilities through 

the transfer of technology and the exchange of information and experience. However, if 

the MOA Directorates continue to be understaffed, and the capacity to respond may not 

be up to the expectations of more dynamic community organizations. Considering the 

above, the sustainability of the project outcomes to the risks related to institutional 

framework and governance risks is rated moderately likely. 

 Environmental risks: the best SLM practices implemented by the project were defined 

from bottom-up through involving stakeholders of the local communities and thus 

designed from the actual needs. The first project results show more resilience to climate 

change impacts (more water availability, crop diversification, water storage capacity, 

more vegetation cover in restored rangeland and forests, diversification of sources of 

income). However, for substantial and sustainable environmental impacts, there is a 

strong need to scale up the SLM practices on-farm and off-farm in order to address entire 

watersheds. Further, the area is subject to recurrent droughts. Therefore, the sustainability 

when considering environmental risks is rated moderately likely. 

 

XII. INNOVATION AND UPSCALING 

72. The participatory formulation of AEPs and CAPs, despite the delay in developing AEPs, 

is an innovation which allowed to identify the needs of local communities and thus achieve 

sustainable community development and project ownership. Further, The project allowed 

introduction of SLM concept at different levels from local community to decision makers. The 

adoption of AEPs in workshops organized in the three governorates served as a base to policy 

dialogue on SLM issues and community development. 

73. The Environmental Information System (EIS) is a relevant innovative system for sharing 

information on natural resources and SLM between major institutional stakeholders. The project 

put significant efforts in its development (system design, acquisition of 3 servers). However, its 

operationalization would require a continued commitment of MoA and the other strategic partners 

(and allocation of resources towards that end). 

74. The protection of springs, along with the rehabilitation of the irrigation system and 

orchards opened opportunities to many farmers to rehabilitate their lands and improve 

productivity. These activities could be up scaled by capitalizing on the project results, the 

existence of WUAs and the studies conducted on a number of watersheds. 

75. The establishment oçf GW units and the training of the beneficfiaries to that end is also an 

innovation which could be up scaled when conditions for its effectiveness are met. 
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76. The introduction of the Vallerani system is another innovation which has a potential for 

on-farm and rangeland use which could improve water harvesting, produèctivity, and land 

conservation. 

XIII. PERFORMANCE OF PARTNERS 

77. IFAD as the Implementing Agency (IA) conducted backup and supervision missions, a 

MTR and a TER for the GEF project. In addition, IFAD conducted supervision missions, a MTR 

and a TER for the ARMP-II project which benefited the project as well. Areas concerned by 

IFAD backstopping include M&E, the Environmental information system (EIS), the Grey water 

development, project management, impact indicators (RIMS), mapping of the implementation 

sites, review of documents produced by studies conducted by the project, review requests for non 

objection. IFAD missions made recommendations in order to improve project performance, 

accelerate the operationalization of the M&E and EIS systems, as well as enhance integration of 

the SLM/IWRM GEF project with the ARMP-II with ‘the objective of scaling up best practices, 

understand and share lessons learns and mainstream sustainable land and water management within national 

policy and planning (ref: IUNC, Grey water, Gender perspective in SLM, others’
16. According to the PMU, 

IFAD cooperated well with the project management and ensured that that the delays for disbursements are 

reduced. 

78. The Government put in place the different structures for the project implementation 

which generally worked according to the responsibilities outlined in the project design. However, 

according to the MTR and the 2014 supervision, the project was affected by the delay in starting 

implementation, by the long delays in procurement caused by the bidding process and by the 

‘Very limited human resources within the Project and not in line with the Project’s requirements’.  

79. The population organizations. The Local Community Committees (LCCs) actively 

participated in the formulation of the 13 community action plans. The project worked well with 

the 7 WUAs for the rehabilitation of the irrigation systems and orchards. The WUAs were trained 

on the main fields of Strategic Planning, Monitoring and Evaluation, writing project proposals, 

participative videos. In addition, the Project provided WUAs with greenhouses as a measure to 

strenghten the resources of the these organizations and thus their sustainability The PMU had also 

successfully created six women associations for the savings and credit groups. These women 

associations were trained and provided with equipments/products required for their activities. 

80. The service providers: As is the case with ARMP-II project umbrella, the 

implementation of GEF SLM project was coordinated by the PMU and conducted in the field by 

the different Agriculture Directorates in partnership with a number of partners including: i) 

Jordanian Hashemite Fund for Human Development –JOHUD; ii) Noor Al-Hussein Foundation; 

iii) International Union for Conservation of Nature-IUCN (participatory development of 

Community Environmental Management Plans); iv) The Food and Agriculture Organization of 

the United Nations –FAO (development of the EIS); v) Arab Fund for Economic and Social 

Development –AFESD, vi) Ministry of Planning and International Cooperation –MOPIC; vii) 

Ministry of Water and Irrigation –MOWI; viii) Ministry of Public Works and Highways –MPWH; 

ix) National Centre for Agricultural Research and Extension –NCARE (conservation agriculture, 
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Vallerani system, developing rangelands, Watershed management plan, training); x) MOA Forest 

Department (Forest rehabilitation at Yobeel, Tafila, Shoubak and Iraq sites) x) Agricultural Credit 

Corporation – ACC; xi) Hashemite Fund for Badia Development; xi) MUTA University 

(Training); xii) private service providers.  The PMU did not mention any major constraint while 

working with the partners and service providers. Instead, it was considered that the development 

of partnerships was beneficial to the project implementation and in attaining project results, 

especially in the case of JOHUD, IUCN (AEPs, training), NCARE and University of MUTA 

(training). 

 

XIV. LESSONS 

81. The Project on Mainstreaming Sustainable Land and Water Management Practices in 

Jordan was designed, under under a GEF grant, to build upon the IFAD-supported ARMP II 

project and the efforts of other national institutions as well as international donors, with the 

objective to reduce land degradation and promote the integration of an ecosystem-based 

approach into public-supported productive and poverty reduction activities. These activities were 

designed to improve economic productivity of land, increase water use and irrigation efficiency 

and support communities affected by land degradation and water scarcity, supporting Sustainable 

Land Management (SLM) and Integrated Water Resources Management (IWRM) best practices at 

the local level and contributing to SLM and IWRM mainstreaming at all levels.  Following the 

project implementation over a six year period (2010-201), the  main lessons which could be drawn 

from the project implementation are as follows. 

82. The first lesson for future projects would be to take adequate actions in order to avoid the 

delays in project implementation. These delays resulted from a number of causes already 

mentioned by the MTR (2013) and the subsequent supervision missions: i) the long delay taken in 

appointing the project team and the fact that certain positions were not filled from the beginning 

(Environmental Education Specialist, Information System Manager); ii) the heavy procurement 

procedures within the MOA; iii) inadequate adaptive management and weak M&E within the 

project
17

.  

83. Taking this into consideration, some of the above-mentioned causes could be addressed 

during project design and Grant Agreement (management organigramme: relationship of the PMU 

with the ARMP-II, steps and delays for bidding, establishment of M&E from the start of 

implementation ). 
 
84. Although significant efforts have been made to improve the rate of implementation during 

the last two years of the project life, resulting in quantitative achievements of targets for most 

activities, their effectiveness in achieving the project goal was weakened by the late 

implementation (e.g. the EIS, the AEPs). 

 
85. There appears to be a need, in future projects, to plan, provide sufficient qualified human 

resources and implement strategic activities during the first two years in order to fully benefit 

from their impacts. Examples of such strategic activities include training, the AEPs, the design of  

the EIS and its operationalization, the purchase of equipment needed for implementation of 

important SLM activities (Vallerani).  
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86. A second lesson resides in the fact that the participatory formulation of AEPs and CAPs, 

despite the delay in developing AEPs, represent the best way to identify the needs of local 

communities and thus achieve sustainable community development and project ownership. 

Further, The project allowed introduction of SLM concept at different levels from local 

community to decision makers. The adoption of AEPs in workshops organized in the three 

governorates served as a base to policy dialogue on SLM issues and community development. The 

AEPs could serve the scaling up efforts in the future. 

 

87. Although the RIMS indicators of the M&E system provide information on some impacts, 

it remains that a better understanding of the SLM/IWRM project impacts (socio-economic as well 

as on reducing land degradation) requires, especially in view of up scaling, a biophysical and 

socio-economic monitoring of impacts that should have been conducted throughout the project 

life, in partnership with an institution not involved with the implementation.  
 
88. The EIS is a relevant innovative system for sharing information on natural resources and 

SLM between major institutional stakeholders. The project put significant efforts in its 

development (system design, acquisition of 3 servers). However, its operationalization would have 

required a sustained policy dialogue (and allocation of resources towards that end) right from the 

beginning of project implementation.  
 
89. Targeted training designed according to specific needs (needs of the population, needs of 

the technical staff) is another lesson which is important for project ownership, adoption of SLM 

practices and acquisition of capabilities, including for developing proposals of local projects for 

financing. Changes in the attitude and perception of farmers towards the land and water resources 

have been reported and also noted during the mission meetings: i) A good appreciation of the 

benefits of the water economy through water conservation measures (drip irrigation, use of cement 

or plastic pipes, GW units); ii) a good appreciation of the benefits of protection of springs, wadis 

and gullies with gabions and check dams; iii) a motivation for conservative agriculture (zero 

tillage, water harvesting through the use of line contours with the Vallerani System). 
 
90.  The project succeded in forming community organizations, especially WUAs. This has 

contributed to project ownership and driveness and represents a factor of sustainability. Further, 

the distributed plastic tunnels to the WUAs could contribute to improve the financial situation of 

these organizations and their strengthening. However, weaknesses and vulnerability still reside in 

differences within the village between members of the same family, unwillingness of some 

farmers to prune old trees, and slow adhesion to community organizations
18

. 

91. The development of partnerships was beneficial to the project implementation and in 

attaining project results, especially in the case of JOHUD, IUCN (AEPs, training), NCARE and 

University of MUTA (training). 

92. Poverty reduction can be achieved through setting up self-reliant community based 

organizations and through the empowerment of poor and marginalized rural households. Futher, 

when training is effective, a relatively modest financial support can make an IGA project a 

success story (SCG, Household projects)
19

.   

                                                      
18

 Dr. Mohammed Al-Qinna. Sustainable Land Management. Agricultural Resource Management Project 

Phase II (ARMP-II). “Mainstreaming Sustainable Land Management Practices”. March 25, 2016 
19

 Dr. Mohammed Al-Qinna. Sustainable Land Management. Agricultural Resource Management Project 

Phase II (ARMP-II). “Mainstreaming Sustainable Land Management Practices”. March 25, 2016 
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93. The protection of springs, along with the rehabilitation of the irrigation system and 

orchards opened opportunities to many farmers to go back to work their property. This allowed to 

rehabilitate entire villages, such as in the case of Dana. This activity could be scaled up within an 

integrated watershed management by capitalizing on the project results, the existence of WUAs 

and the watershed studies over a number of wadis. 

94. On-farm SLM practices remains vulnerable if  they are not strengthened by large scale 

off-farm SLM practices (rangeland and forest restoration, gully and wadi protection). 

 

XV. RECOMMENDATIONS 

95. The project results represent a replicable model for many activities. However, the 

Vallerani system still needs to be implemented now that the equipment has finally been secured. 

Further,  the areas covered by some SLM activities are relatively limited compared to the extent of 

the watersheds concerning the major wadis. This logically leads to the following 

recommendations: 

 A number of causes of project implementation could be addressed during project design 

and Grant Agreement (management organigramme: relationship of the PMU with the 

ARMP-II, steps and delays for bidding, establishment of M&E from the start of 

implementation) (Responsible institutions: IFAD, GEF, MOA, MOPIC); 
 There appears to be a need, in future projects, to plan and implement strategic activities 

during the first two years in order to fully benefit from their impacts. Examples of such 

strategic activities include training, the AEPs, the design of  the EIS and its 

operationalization, the purchase of equipment needed for implementation of important 

SLM activities (Vallerani) (Responsible institutions: MOA, Directorates of Agriculture); 

 Provide resources to scale up the model on multiple sites to cover the diversity of 

watersheds, in order to better protect up slopes through conservation agriculture practices 

and range and forest restoration. The AEPs could serve as a basis for this scaling up. 

However, more awareness work needs to be conducted and incentives offered regarding 

the appropriateness of rangeland rehabilitation/improvements and sustainable use 

(Reponsible institutions: MOA, MOPIC); 

 Find resources to scale up conservation agriculture practices, especially through providing 

the appropriate equipments to farmers who are highly motivated. The AEPs could serve as 

a basis for this scaling up (Reponsible institutions: MOA, Directorates of Agriculture);  

 Set up a biophysical and socio-economic monitoring over the medium and long term in 

order to better measure the impacts of SLM practices on water yield and economy, on 

crop and natural vegetation productivity, soil conservation and income (Reponsible 

institutions: MOA, NCARE, Directorates of Agriculture); 

 Activate the process of adopting the national environmental information system and 

allocate resources for its operation. A workshop among the major stakeholders could be a 

step towards this adoption (Reponsible institution: MOA); 

 The community associations are generally relatively recent. Although their members 

appear well trained and motivated, the membership needs to grow and the financial 

resources to be strengthened. They would thus need a continuous backstopping in order to 

write project proposals and access to financing networks. In this backstopping, a value-

chain approach could add value to their productions and thus contribute to the 

consolidation process (Reponsible institutions: MOA, Directorates of Agriculture).  
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XVI. CONCLUSION 

      96. It is possible to summarize the key findings of the mission as follows: 

 The Project achieved important quantitative results in implementing SLM/IWRM within 

the Pilot Areas presenting opportunities for up scaling. However, delays in 

implementation weakened achievement of the project goal. Thus, the project 

effectiveness is rated moderately  unsatisfactory; 

 Components 1, 2, 3, 4, and 5 have achieved MS, MU, MS, MU, and MU, respectively ; 

 The project relevance is rated statisfactory; 

 The M&E system, despite delays in its development, is now in place within the 

Environmental Information system. However, the latter still needs to be operationalized at 

the MOA level as well as the national level ; 

 The project impacts concern  the socio-economic as well as the environmental 

dimensions. However, little quantitative information is available on impacts on reducing 

land degradation. 

 The sustainability was assessed on four dimensions, namely, financial (moderately 

likely), sociopolitical (moderately likely), institutional (moderately likely), and 

environmental (moderately likely); 

 The Project introduced relevant innovations which present opportunities in the future: i) 

the approach of ago-ecosystem planning and community action plans; ii) the SLM 

Information System; iii) SLM/IWRM practices, including conservation agriculture, 

rehabilitation of the irrigation system, the development of grey water units, and use of 

Vallerani system on both farms and rangelands; 

 Recommendations include: i) addressing the causes of delays in project implementation 

ii) providing resources for scaling up relevant activities; iii) adopting the EIS by the major 

stakeholders; iv) strenghtening community organizations and; v) setting up a bio-physical 

and socio-economic monitoring system.  
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Annex1 : Updated Log Frame by the MTR (2013)  

 
Indicators  

Baseline 

level 
Target level at 

end of project 
Achievement levels at MTR 

Component 1: Community Development and Agro-Ecosystem Planning 
CAPs formulated 

and implemented 

covering all 

project area 

0 35 CAPs updated 

and implemented 
24 CAPs updated to date 

Agro-Ecosystem 

Action Plans 

(AEPs) formulated 

and under 

implementation in 

Project 

Demonstration 

Agro-Ecosystems 

(PDEs) 

0 13 CAPs and  

3 AEPs (1 at the 

level of each PDE) 

9 PDEs (3 proposed sites in each Governorate) 

were delineated at Project formulation, the 

selection of 1 PDE and development of an AEP in 

each Governorate was not initiated to date. A 

contract with IUCN for the development of AEPs 

will be initiated end 2013 although the scope of 

work of this contract should be revised  

An SLM Action 

Plan is prepared 

for each 

Governorate  

0 An SLM Action 

Plan for each 

Governorates  

The project has not considered to date the 

adoption of an integrated approach for SLM at 

Governorate level 

WUAs established 

for improved water 

management 

0 Establish 10 WUA To date, 6 WUA have been established   

Component 2. Public Awareness and Capacity Building for Scaling up Sustainable Land 

Management 
% of beneficiaries 

trained according 

to a training plan 

As per the IFAD 

RIMS indicators 

for ARMP II 

0 5,000 households trained 

out of the planned 22,000 

household of the project 

- Several trainings were implemented by 

JOHD and NCARE in 2011 and 2012  

on Proposal writing (30 participants), 

Composting (15 participants), irrigation 

techniques and  management (30 

participants) 

- Other trainings were delivered by the 

PMU to farmers on food security and 

processing  

- An agreement with CARDNE for 

organizing study tours for the period 

2012-2017 has not been activated to 

date 

- Training activities with NCARE and 

MU'TAH University will start in 2013 
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A training 

programme for 

SLM is adopted by 

MoA 

No training 

programme 

for SLM at 

MoA 

A training programme 

including at least 4 manuals 

related to SLM are adopted 

by MoA 

-A manual on Proposal writing,  

composting and irrigation techniques 

and management  prepared through 

JOHD but not adopted by MoA to date 

- A brochure on “Grey Water” was 

prepared by the PMU   

- No training needs assessment nor a 

training plan for SLM are available at the 

level of the project to date  
Component 3. Best Practices for SLM in Demonstration and Up-Scaling Areas 

Soil conservation 

measures proven 

across project 

area  

0 ha 2,000 ha targeted by SLM practices 

includes:  

-600 ha of agricultural areas treated  

with Valerani,  

-1,000 ha of rangelands treated with 

Valerani 

-420 ha with CA 

-45,000 m
3
 of land erosion protection 

(gabions, check dams…)  

-500 ha of reforestation  

Area benefiting from SLM 

practices includes:  

- 157 ha of agricultural areas 

treated  with Valerani 

- 0  ha of rangelands treated 

with Valerani 

- nbr ha TBD with CA 

- 26,000 m
3
 of land erosion 

protection (gabions, check 

dams…)  

- 120 ha of reforestation 
Water 

conservation 

measures are 

tested and widely 

adopted by project 

beneficiaries and  

0 -drip irrigation: 250 ha,  

- irrigation pools: 4,000 units 

-grey water: 400 unit 

- greenhouses: 200 units  

-restoration of old wells: 3,840m
3
 

-cisterns: 120,000m
3 

-drip irrigation: 55 ha,  

- irrigation pools: 300 units 

-grey water: 15 unit  

- greenhouses: 5 units  

-restoration of old wells: 

3,840m
3
 

-cisterns: 92,000m
3 

2 model spring 

irrigation systems 

established and 

widely 

disseminated 

 Spring irrigation systems established in 

Karak and Tafilah 
Construction completed  

Diversification and 

income generating 

activities (new 

activity under 

GEF/SLM funding) 

 At least 500 micro-enterprises 

established in 2014-2015 in: 

- agro-food processing 

- high value crops such as mushrooms 

-15 women supported in dairy 

production to date 

Component 4. Information Management, Sustainability and Project Management 

A strategy for the 

institutional and 

financial 

sustainability of 

SLM Action Plans  

is developed and 

approved by the 

MoA 

No strategy 

for SLM 

action 

plans is 

available 

The Institutional and financial 

sustainability of SLM action plans is 

clarified and adopted by MoA 

The project has not initiated 

to date an in-depth 

assessment of the 

institutional and financial 

sustainability of its activities, 

including the mainstreaming 

of SLM in relevant national 

plans and policies.   
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Annex 2 

 

 

Compliance withy Grant Agreement Covenants 

 

 

Agreement Covenants Compliance 

Grant Account Y 

Designation of persons authorized to sgn withdrawal Y 

Opening of Grant Accounts Y 

MOPIC authorized to open GRANT BANK ACCOUNT Y 

AWPB 60 days before the beginning of the year Y 

Project Account Y 

Counterpart funds made available to Lead Project Agency 

USD 3.110.000 

Y 

Procurement Y 

Establish and maintain an Information Management System Y, late 

Project Reports Y 

Project Implementation Reviews (PIR)  

MTR Y 

Completion Report no later than 6 mo after completion  

Ownership of equipments Y (MOA) 
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Financial Records Y 

Audit Reports Y 

Project Implementation Manual N 

Allocation of Grant Proceeds  

Pest Management Practices  

Gender Focus Implementation Y, 100 women, 67 men 

Monitoring copy 2014 
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Itinerary of the mission and persons met  

 

Timing Institution Persons met 

14 February 2016 :  Arrival to Amman 

15 February 2016 : Amman: Review of Project documents while waiting to be transported to 

Karak 

16 February 2016: Arrival to Karak 

17 February 2016 

8:30 ARMP II Mr. Khaled Habashneh, Director, ARMP II 

Mr. Mamoon Adaileh, Coordinator, GEF SLM 

Ms. Rana Horani, Awareness and Capacity Building 

Coordinator 

Mr. Rachid Dmour , KM/MIS Coordinator 

Ms. Ahlam Mahadeen  M&E Coordinator 

Ms. Basma  

10:00 GEF SLM Ms. Rana Horani, Awareness and Capacity Building 

Coordinator 

11:00  GEF SLM Mr. Mamoon Adaileh, Coordinator, GEF SLM 

   

18 February 2016 

8:30- 11:00 GEF SLM  Rachid Dmour , KM/MIS Coordinator 

11:00- 13:00 GEF SLM : 

planning field 

visits 

Mr. Khaled Habashneh, Director, ARMP II 

Mr. Mamoon Adaileh, Coordinator, GEF SLM 

 

19 February : Review of documents 

20 February: Overview of the Project area 

21 February 2016  

9 :00 Karak Directorate 

of Agriculture 

Mr. Mazen Dmour, Director 

Mr.  Abdelhakim Al Assasfa, Head, Department of 

Forests and Rangelands 

 

11 :00 Field visits to Ain 

Barada, Sakka, 

Ain Sarah, Al 

A’ineh 

WUA Ain Barada:  

Mr. Abderrazak Al Jaafra, President 

Mr. Houssam Diab Al Maaytah 

Mr. Salama Ahmad Al Habashneh 

Mr. Abdelwahid Abdelmouni’m Al Jaafra 

Mr. Fathi Abdelmouni’m Arramadi 

Mr. Kassem Addarhabji 

 

WUA Wadi Karak: 

Mr. Samih Abdelghani, Secretary General 

 

WUA Al A’ineh: 

Mr. Radi Muhamed Al A’abadla, President 

Mr. Daoud Archoud Al Jaaafra 

Mr. Abid Allah Mass’oud Al Jaafra 
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Mr. Abdelmahdi Abderrahman Al Mouazi 

Mr. Salem S. Al A’abadla 

 

22 February 2016 

09:00-9 :30 Mazar 

Agricultural 

Directorate 

Dr. Naser Mazarweh, Agricultural Manager 

Ms. Manal Mubaideen, Head of Projects 

10 :00  WUA Al Irak: 

Mr. Abdelhamid Kriem Al Mawajdi, President 

Mr. Younes Awadi  

Mr. O’udi Morji Al Harrazi 

Mr. Moussa Muhammad Hamad 

Mr. Walid Mahmood Al Tinat 

Mr. Moussa Dab’ane 

Mr. Moussa Ali Al Khatba 

Mr. Samih Muhammad Al Muajda, Tresorer 

 

 

23 February 2016 

 Tafileh:  

Shaydam village 

Women Association (Saving & Credit Group): 

Ms. Iman Al Boudour, President 

Ms. Noubl Al Hawamdeh, Vice-President 

Ms. Asmae Al Khalfan, Tresorer 

Ms. Tahani Al Kanatra, Member 

Ms. Houda Al Katatcha, Member 

Ms. Aicha Al Jaradin, Member 

Ms. Halima Al Haddour, Member 

Ms. Fatima Al Katitat, Member 

Ms. Majda Al Marasleh, ARMP II 

Ms. Boutaina Al Katamin, ARMP II 

 Al A’iss village Mr. Aymen Atiq Al Marayat, owner GW unit 

 Tafileh 

Directorate of 

Agriculture 

Mr. Hussein Da’if Al Katamine, Director 

23 Februrary 2016 

 Tafileh:  

Gharandal village 

WUA: 

Mr. Sidki Arrafou’a 

Mr. Nahar Saadat 

Mr. Muhammad Zidamine 

 Dana village WUA: 

Mr. Muhammad Al Khawaldeh, President 

Mr. Ahmad Assalalmeh, Secretary 

Mr. Salem Al Hisn 

Mr. Ibrahim Muhammad Al Khawaldeh 

Mr. Ali Foursan Al Khawaldeh 

Mr. Bassim Al Khawaldeh 

Mr. Jamal Abdelkader, Farmer  
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Mr. Ibrahim Mahmood, Farmer 

24 February 2016 

 Agricultural 

Research Center, 

Shoubak 

Mr. Mustapha Al Karala, Director 

 Women’s 

Association for 

apple vinegar 

production  

Ms. Hawazi Ahmad Al Kinmine 

Ms. Rania Ismail Ibrahim 

Mr. Mustapha Graleh, works on capacity strengthening 

with Women’s Association  

 Farmers’s 

Association 

13 Farmers, among them Mr. Abderrahman Khalid 

Tawarah, owner of a visted GW unit in the Najl Locality 

 Mansouria 

Association for 

social activities 

Mr. Hameed Youssef Moussa Al Toureh, Secretary 

General 

25 February 2016: Meetings in Amman 

9:30  Dr. Khresat, Programme advisor 

10:00-11:30 NCARE Dr. Fawzi Shiyab, Director General 

and Division Heads 

 

13:00-13:45 JOHUD Mr. Basem Sham’oun 

14:00 IUCN Meeting cancelled by IUCN 

15:00-16:00  Dr. Mohammed Al-Qinna, SLM Expert for the project 

16:00  Departure to Karak 

 

26 February 2016: Preparation of Aide-Memoire and PPT presentation 

 

27 February 2016: Preparation of Aide-Memoire and PPT presentation 

 

28 February 2016: Preparation of Aide-Memoire and PPT presentation  

 

29 February 2016: Wrap up meeting at the ARMPII headquarters in Karak  

Mission departure from Amman 

 
 
Itinerary of Field visits 
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Appendix 4: List of Documentation 

 

IFAD Documents 

• GEF CEO Endorsement document, 2008 

• GEF Project document, 2008 

• ARMP-II supervision, 2012 

• ARMP-II MTR, 2013 

• ARMP-II supervision, 2014 

• Supervision, 2015 

 

Project Management Reports 

• Annual Workplan and Budgets: 2012, 2013, 2014 

• Community Action Plans for ARMP II villages, 2013 

• Final Knowledge Books (AEPs) 

• Karak-Tafilah case study 

• Report on Information System 

 

Technical reports 

• Greywater Assessment 2007-2009. Final report. Abir Balawneh. NCARE.  

• Proposal Project for the Establishment and Rehabilitation of Grazing Reserves around Water 

Harvesting Structures. Prepared by: Eng. Ayman El-Hadid and Eng .Manal Al -Nasser,  

Ministry of Agriculture, Water Harvesting Directorate.  November 2012 

• Wadi Al Barbeita Study 

• Wadi Al Karak Study 

• Study of Agricultural Roads 

• Sustainable Land Management ARMP-II/ SLM, March 25, 2016.  
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Annex 5. Coordinates of On-Farm Project activities 
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 الكلفه
 الوحده الكليه_

Governorate 
_Name 

Directorate 
_Name 

VILL_ 
Name 

VILL_ 
CODE 
_1 

HOD 
_ 
Name 

HOD 
_ 
CODE 
_1 

PARCEL 
_ID 
_1 

Shape 
_Length 

Shape 
_Area Longitude Latitude 

             
 محافظة الكرك المزار 4972

اراضي المزار 
 578 العمقه الجنوبي

تلعة 
 31.05333 35.719985 19645.44168 701.905288 7 1 رفيفان

 31.165526 35.665142 5294.492218 312.322969 87 18 عكبر 506 الشهابية اراضي الكرك محافظة الكرك الكرك 1720

 31.226316 35.742839 119171.8799 1696.971523 41 2 قمرين 501 ادر اراضي الكرك محافظة الكرك الكرك 1800

 محافظة الطفيلة لةالطفي 1800
اراضي 

 30.793268 35.675273 15176.22912 664.662211 113 97 ام الاراتب 602 الطفيلة الطفيله

 567 مجدولين اراضي القصر محافظة الكرك القصر 6750
سدور 

 31.349538 35.730818 34366.32352 902.08961 107 1 شيحان

 محافظة الكرك المزار 2357.5
اراضي المزار 

 576 الطيبه جنوبيال
النحيله 
 31.067129 35.590647 7099.28892 339.392719 21 27 وحايل

 31.3834 35.746431 4240.086838 300.985317 73 23 طهبوب 566 فقوع اراضي القصر محافظة الكرك القصر 1660

 557 الربه اراضي القصر محافظة الكرك القصر 3200
العطن 

 31.256 35.747379 11922.59353 511.01811 43 24 الجنوبي

 محافظة الطفيلة الطفيلة 4465
اراضي 

 30.901895 35.621615 12945.92057 540.270437 25 25 ام الريح 609 عيمه الطفيله

 محافظة الطفيلة الطفيلة 1450
اراضي 

 30.811461 35.641828 11503.80291 440.882198 55 81 النميله 602 الطفيلة الطفيله

 31.253923 35.704411 5526.223407 337.820815 116 8 شويخات 513 بتير اراضي الكرك محافظة الكرك لكركا 900

 31.304883 35.805323 2152.992857 190.781416 13 1 السنينه 562 حمود اراضي القصر محافظة الكرك القصر 4360

 31.238062 35.735287 6223.1316 325.436995 62 3 الشعب 501 ادر اراضي الكرك محافظة الكرك الكرك 2128.6

 محافظة الطفيلة الطفيلة 2472.5
اراضي 

 30.800979 35.554736 6823.148908 431.34166 112 18 الشعبان 608 صنفحه الطفيله

 محافظة الطفيلة الطفيلة 750
اراضي 

 30.821847 35.590703 3328.698602 248.069451 1140 77 وادي زيد 602 الطفيلة الطفيله

 31.380554 35.738005 14871.83301 732.970958 53 23 طهبوب 566 فقوع اراضي القصر محافظة الكرك القصر 2660

 محافظة الكرك المزار 1800
اراضي المزار 

 31.061016 35.576221 31184.33218 1104.617272 1 47 الشيحه 576 الطيبه الجنوبي

 556 الدمنه القصراراضي  محافظة الكرك القصر 1980
دمنه 

 31.295016 35.706355 3985.401797 258.295687 34 4 الشرقيه

 محافظة الكرك المزار 1180
اراضي المزار 

 31.035064 35.64604 3966.502031 265.579527 61 13 السناد 576 الطيبه الجنوبي

 31.337853 35.76796 9275.2987 402.451262 182 4 نصيب 552 القصر اراضي القصر محافظة الكرك القصر 1553.75

 31.342863 35.774339 112405.6655 2427.677855 58 4 نصيب 552 القصر اراضي القصر محافظة الكرك القصر 7970

 محافظة الكرك المزار 1435
اراضي المزار 

 31.04876 35.700848 7677.246871 394.276413 9 8 السدر 578 العمقه الجنوبي

 31.297287 35.703021 23805.91767 834.273786 7 6 ام سدره 556 الدمنه اراضي القصر محافظة الكرك صرالق 1075

 556 الدمنه اراضي القصر محافظة الكرك القصر 2406.925
دمنه 

 31.295751 35.705789 19386.39778 729.257005 12 4 الشرقيه

 محافظة الكرك المزار 780
اراضي المزار 

 31.020871 35.751337 57123.0425 1436.169344 45 6 ابو مراغه 572 الديهالخ الجنوبي

 محافظة الطفيلة الطفيلة 6820
اراضي 

 30.741536 35.678855 53351.16857 1032.968788 23 108 اجضع 602 الطفيلة الطفيله

 31.207035 35.720546 10149.42275 408.252264 15 8 الزينونة 509 الكنار اراضي الكرك محافظة الكرك الكرك 2025

 31.344777 35.652077 71659.14127 1546.981159 56 27 المشبك 561 امرع اراضي القصر محافظة الكرك القصر 6637.5

 محافظة الطفيلة الطفيلة 1418.9
اراضي 

 602 الطفيلة الطفيله
الزقنان 

 30.765453 35.656347 13491.91562 475.22453 52 103 الشمالي

 31.329581 35.738285 6370.220423 326.200057 78 3 حنو عبور 567 مجدولين اراضي القصر محافظة الكرك القصر 1350

 30.720134 35.60076 8497.331747 410.764549 124 15 قمر 613 بصيرا اراضي بصيرا محافظة الطفيلة الطفيلة 1770

 566 فقوع اراضي القصر محافظة الكرك القصر 3357
م مغاره ا

 31.394527 35.729545 12742.30247 748.290449 38 13 الجنوبي

 566 فقوع اراضي القصر محافظة الكرك القصر 1350
ام هلال 

 31.377275 35.695658 7029.477823 370.009616 8 42 الغربي

 557 الربه اراضي القصر محافظة الكرك القصر 1231.51
النقطه 

وتلعة  18 84 1131.768114 16342.81331 35.718187 31.272957 
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 الكرسنه

 557 الربه اراضي القصر محافظة الكرك القصر 1750

النقطه 
وتلعة 

 31.276907 35.71919 44816.44142 1323.983831 45 18 الكرسنه

 30.721261 35.623423 8084.242645 450.88327 142 13 ام التمر 613 بصيرا اراضي بصيرا محافظة الطفيلة الطفيلة 1893

 567 مجدولين اراضي القصر محافظة الكرك القصر 1760
خربة 

 31.335195 35.709746 14538.49503 795.960086 23 5 مجدولين

 568 مسعر اراضي القصر محافظة الكرك القصر 1875
مسعر 
 31.407935 35.746653 75041.55689 1477.091859 24 9 الغربيه

 517 راكين ي الكركاراض محافظة الكرك الكرك 1420

المحارب 

وذنب 
 31.230561 35.719153 12121.35812 523.511988 13 5 العجل

 556 الدمنه اراضي القصر محافظة الكرك القصر 1200
دمنه 

 31.292661 35.706452 24059.17561 807.355667 7 5 الغربيه

 31.382308 35.736467 83340.47865 1924.032775 33 23 طهبوب 566 فقوع اراضي القصر محافظة الكرك القصر 1736

 محافظة الكرك المزار 3947
اراضي المزار 

 589 سول الجنوبي
سدر 

 31.083027 35.709282 7237.690435 356.193464 79 6 المشهد

 محافظة الكرك المزار 957
اراضي المزار 

 31.043452 35.691897 4086.879211 299.756683 47 12 الراكوبه 578 العمقه الجنوبي

 31.185527 35.747879 4438.162748 302.659985 64 6 ام سويده 502 الثنيه اراضي الكرك محافظة الكرك الكرك 900

 محافظة الطفيلة الطفيلة 1510.07
اراضي 

 30.818371 35.667281 4039.249814 271.329511 243 69 خانق اللوز 602 الطفيلة الطفيله

 31.344012 35.663605 5362.64567 501.008974 74 26 برصين 561 امرع اراضي القصر ركمحافظة الك القصر 140

 31.187093 35.688194 16345.50632 502.457697 20 12 الرفيد 500 الكرك اراضي الكرك محافظة الكرك الكرك 4026.1

 محافظة الكرك المزار 750
اراضي المزار 

 31.019173 35.669695 118215.9133 2868.29577 20 11 الوقف 586 جحرا الجنوبي

 533 مرود اراضي الكرك محافظة الكرك الكرك 925
حنو ابو 

 31.102205 35.732991 7633.23613 349.627408 52 4 صرار

 533 مرود اراضي الكرك محافظة الكرك الكرك 941
حنو ابو 

 31.10124 35.730536 6594.596825 344.33306 46 4 صرار

 محافظة الكرك ارالمز 1812
اراضي المزار 

 31.092731 35.662502 6668.977741 437.97225 44 9 مشراقا 570 المزار الجنوبي

 31.327532 35.754498 9806.144188 525.109488 85 6 مسحوب 552 القصر اراضي القصر محافظة الكرك القصر 3200

 31.327223 35.753557 9231.995577 408.975084 106 6 مسحوب 552 القصر اراضي القصر محافظة الكرك القصر 1600

 محافظة الطفيلة الطفيلة 1600
اراضي 

 30.862453 35.619927 4016.951388 308.198486 100 53 بردى 602 الطفيلة الطفيله

 517 راكين اراضي الكرك محافظة الكرك الكرك 3460
ظهير 

 31.192278 35.715406 10295.17014 712.471655 5 2 حمار

 509 الكنار اراضي الكرك محافظة الكرك الكرك 980
ام حبكة 

 31.203187 35.742904 4040.395652 292.010911 217 4 واللذوعية

 509 الكنار اراضي الكرك محافظة الكرك الكرك 1200
ام حبكة 

 31.198233 35.741447 5573.256994 324.659134 631 4 واللذوعية

 31.205592 35.732387 5452.554599 336.886849 403 6 الوسية 501 ادر اراضي الكرك كركمحافظة ال الكرك 750

 31.205648 35.731902 5521.523624 326.282565 402 6 الوسية 501 ادر اراضي الكرك محافظة الكرك الكرك 750

 31.152159 35.77262 4505.898048 297.339147 53 12 بير الشيخ 502 الثنيه اراضي الكرك محافظة الكرك الكرك 2027.595

 506 الشهابية اراضي الكرك محافظة الكرك الكرك 750
السامرة 

 31.173301 35.681606 4854.692988 305.354523 14 13 الجنوبية

 31.310676 35.732091 12488.17089 575.164162 551 4 ابو يزفل 557 الربه اراضي القصر محافظة الكرك القصر 1880

 506 الشهابية اراضي الكرك محافظة الكرك الكرك 1562.5
ام 

 31.159958 35.664125 23398.91461 1514.332853 7 25 الشرطان

 31.231959 35.798452 89993.01383 1267.773832 22 1 حجفا 501 ادر اراضي الكرك محافظة الكرك الكرك 1074

 31.273351 35.750006 4291.972016 266.312288 734 19 البلد 557 الربه اراضي القصر محافظة الكرك القصر 1200

 31.225338 35.771216 30600.27254 705.221342 213 1 حجفا 501 ادر اراضي الكرك محافظة الكرك الكرك 2190

 محافظة الطفيلة الطفيلة 2640
اراضي 

 30.783665 35.647715 21901.90527 974.952965 31 87 نقد 602 الطفيلة الطفيله

 501 ادر اراضي الكرك محافظة الكرك الكرك 1430

مكفى 

الدموس 
 31.220093 35.762328 7153.308543 437.73333 625 5 السمر

 501 ادر اراضي الكرك محافظة الكرك الكرك 2094.76

مكفى 

الدموس 
 31.217424 35.763751 12207.93016 606.851708 632 5 السمر

 503 الجديدة اراضي الكرك كمحافظة الكر الكرك 2400
العطن 

 31.265922 35.747095 36070.66862 908.750229 41 6 الجنوبي
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 31.255042 35.766558 40439.69708 803.181246 246 7 ابو ارثمة 503 الجديدة اراضي الكرك محافظة الكرك الكرك 5085

 31.249167 35.793949 12991.00105 463.096941 64 4 شقة القرية 503 الجديدة اراضي الكرك محافظة الكرك الكرك 825

 507 العدنانيه اراضي الكرك محافظة الكرك الكرك 2265.9
جلجول 
 31.113027 35.670663 6186.5317 345.606121 73 14 الشمالي

 31.108307 35.669186 6235.239528 307.781588 38 8 المطاليق 507 العدنانيه اراضي الكرك محافظة الكرك الكرك 1600

 31.106904 35.673555 7160.835691 389.25715 51 8 المطاليق 507 العدنانيه اراضي الكرك محافظة الكرك الكرك 950

 31.183545 35.780271 13982.40711 474.509648 73 10 ام حيط 501 ادر اراضي الكرك محافظة الكرك الكرك 1640

 31.303012 35.793065 13268.96497 715.706446 107 1 السنينه 562 حمود قصراراضي ال محافظة الكرك القصر 3655.13

 31.18317 35.781396 10554.61347 506.21994 79 10 ام حيط 501 ادر اراضي الكرك محافظة الكرك الكرك 1800

 31.275511 35.743903 10203.43099 430.867657 369 19 البلد 557 الربه اراضي القصر محافظة الكرك القصر 1600

 502 الثنيه اراضي الكرك محافظة الكرك الكرك 900
وادي ابو 

 31.181501 35.784374 11687.05172 532.835537 35 3 الرتم

 502 الثنيه اراضي الكرك محافظة الكرك الكرك 1600
وادي ابو 

 31.178201 35.786392 21231.32146 1006.126096 25 3 الرتم

 31.19815 35.731483 3760.774538 295.411041 102 1 القصرين 509 الكنار اراضي الكرك الكركمحافظة  الكرك 930

 31.186499 35.752568 4915.139284 280.887407 98 6 ام سويده 502 الثنيه اراضي الكرك محافظة الكرك الكرك 950

 502 الثنيه اراضي الكرك محافظة الكرك الكرك 1462.5
تلعه 

 31.17918 35.754867 9076.672026 391.875513 148 7 البحارات

 502 الثنيه اراضي الكرك محافظة الكرك الكرك 1040.705
تلعه 

 31.177149 35.753059 5134.795186 282.256323 161 7 البحارات

 31.341558 35.696605 8035.04739 425.779614 63 15 الربع 561 امرع اراضي القصر محافظة الكرك القصر 3720.14

 561 امرع اراضي القصر محافظة الكرك القصر 1880
البريكات 

 31.334855 35.685516 53997.5946 947.465267 9 18 الغربية

 31.13022 35.753111 86324.93395 1661.752902 6 20 الشيحة 532 مدين اراضي الكرك محافظة الكرك الكرك 4800

 566 فقوع راراضي القص محافظة الكرك القصر 3156.04
ام مغاره 

 31.396546 35.733372 10410.70323 437.704641 26 13 الجنوبي

 566 فقوع اراضي القصر محافظة الكرك القصر 3687.69
ام مغاره 

 31.395236 35.732151 14238.61695 577.244238 27 13 الجنوبي

 562 حمود اراضي القصر محافظة الكرك القصر 2700
المنيطر 

 31.288893 35.790276 24878.61294 700.738999 8 10 الشمالي

 31.109656 35.720933 7887.951671 524.966481 189 10 ام العرفان 532 مدين اراضي الكرك محافظة الكرك الكرك 1910

 31.147561 35.705714 3996.867546 260.88199 13 16 المدورة 511 المرد اراضي الكرك محافظة الكرك الكرك 1742

 31.130839 35.700549 4906.494608 573.637373 18 18 الجوية 511 المرد اراضي الكرك محافظة الكرك الكرك 2198.8

 511 المرد اراضي الكرك محافظة الكرك الطفيلة 699
الجوية 

 31.143411 35.707467 6134.7561 340.389243 53 19 الشرقي

 31.187671 35.663633 4080.201437 310.900937 36 28 انقر 518 سمرا اراضي الكرك محافظة الكرك الكرك 1600

 511 المرد اراضي الكرك محافظة الكرك الكرك 2312.5
النخلة 

 31.156902 35.713966 11988.82381 447.681778 23 3 الجنوبية

 511 المرد اراضي الكرك محافظة الكرك الكرك 3357.5

عرقوب 

العماوي 
 31.151193 35.722363 75991.66167 1629.681853 22 5 الشرقي

 513 بتير اراضي الكرك محافظة الكرك الكرك 1700
الطوال 

 31.245307 35.709746 16856.37041 707.743346 58 10 والعوير

 513 بتير اراضي الكرك محافظة الكرك الكرك 2553.37
الطوال 

 31.240864 35.712773 5464.327432 313.324598 84 10 والعوير

 31.163713 35.658318 4183.211818 443.84544 45 15 المفرق 520 عي اراضي الكرك محافظة الكرك الكرك 1765

 517 راكين اراضي الكرك محافظة الكرك الكرك 1350

المحارب 
وذنب 

 31.22641 35.722401 6133.707379 308.885612 111 5 العجل

 31.226609 35.713212 26826.56135 939.633144 17 6 القعير 517 راكين اراضي الكرك محافظة الكرك الكرك 900

 517 راكين اراضي الكرك محافظة الكرك الكرك 1720
ام نجيلة 

 31.232117 35.701119 17375.76728 652.384954 90 14 والفاضلية

 517 راكين اراضي الكرك محافظة الكرك الكرك 900
ام نجيلة 

 31.229551 35.701817 10469.51596 636.164558 64 14 والفاضلية

 31.226049 35.695403 8334.809539 567.572975 70 18 البركة 517 راكين اراضي الكرك محافظة الكرك الكرك 1600

 31.225205 35.694849 7818.013916 557.345086 75 18 البركة 517 راكين اراضي الكرك محافظة الكرك الكرك 2109.28

 31.218161 35.658374 9708.803389 666.732518 71 5 التل 518 سمرا اراضي الكرك ظة الكركمحاف الكرك 900

 31.216369 35.661197 9495.602371 386.12707 17 5 التل 518 سمرا اراضي الكرك محافظة الكرك الكرك 1320
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 518 سمرا اراضي الكرك محافظة الكرك الكرك 1600
الطبيب 
 31.209896 35.66269 18912.69133 934.585809 21 13 الشمالي

 31.119123 35.658146 20572.64165 845.58244 69 29 السقيرية 520 عي اراضي الكرك محافظة الكرك الكرك 3440

 520 عي اراضي القصر محافظة الكرك القصر 3525
ابو 

 31.139496 35.648796 15102.92645 812.195483 4 30 رويسين

 30.729225 35.581835 20429.48596 709.957753 200 17 الكولا 613 بصيرا اراضي بصيرا ظة الطفيلةمحاف الطفيلة 1240

 613 بصيرا اراضي بصيرا محافظة الطفيلة الطفيلة 1760
ام 

 30.719433 35.588889 15742.22342 659.180059 204 16 زعروره

 517 راكين اراضي الكرك محافظة الكرك الكرك 3200

عنزا 

ار وجو

 31.202729 35.685198 8699.6395 582.510755 37 13 البغل

 محافظة الطفيلة الطفيلة 905
اراضي 

 30.798999 35.60256 4010.347081 255.009598 44 19 بهيه 608 صنفحه الطفيله

 محافظة الطفيلة الطفيلة 1711.25
اراضي 

 30.795834 35.606625 9196.63639 394.942188 31 19 بهيه 608 صنفحه الطفيله

 محافظة الطفيلة الطفيلة 1220
اراضي 

 30.799036 35.622653 9650.341485 425.098844 88 20 الذراع 608 صنفحه الطفيله

 محافظة الطفيلة الطفيلة 2556
اراضي 

 30.799178 35.620195 21345.55034 587.779352 59 20 الذراع 608 صنفحه الطفيله

 كمحافظة الكر المزار 3078
اراضي المزار 

 الجنوبي
ذات 
 588 راس

ممات 
 31.006539 35.767213 16797.03592 807.714245 52 12 النظامي

 566 فقوع اراضي القصر محافظة الكرك القصر 1350
العجوز 

 31.40858 35.709106 115470.6903 1618.202045 2 17 الشمالي

 566 فقوع اراضي القصر محافظة الكرك القصر 4095
لحليب ام ا

 31.388853 35.716693 40714.13768 1210.574244 9 26 الغربي

 566 فقوع اراضي القصر محافظة الكرك القصر 2137.21
غره 

 31.39101 35.699605 4709.995961 282.755905 21 36 الغربية

 محافظة الطفيلة الطفيلة 8985.1
اراضي 

 30.85933 35.63589 69235.51716 1091.525436 91 51 بطينه 602 الطفيلة الطفيله

 محافظة الكرك المزار 1712.5
اراضي المزار 

 31.084906 35.665982 8741.648408 592.761982 81 9 مشراقا 570 المزار الجنوبي

 محافظة الكرك المزار 1829.5
اراضي المزار 

 31.062138 35.7456 4140.056454 363.359576 84 2 العوجاء 589 سول الجنوبي

 محافظة الطفيلة الطفيلة 6600
اراضي 

 الطفيله
سيحان 

 30.792495 35.768553 50861.70013 1186.765781 190 6 السوح 607 الشرقية

 محافظة الكرك المزار 945
اراضي المزار 

 31.086232 35.637226 10212.05814 554.860836 188 11 ترعين 508 العراق الجنوبي

 613 بصيرا راضي بصيراا محافظة الطفيلة الطفيلة 7810
المدورة  

 30.729951 35.635213 23426.32398 663.168259 129 3 الغربي

 30.718232 35.635165 8960.95901 479.281189 93 12 رواث 613 بصيرا اراضي بصيرا محافظة الطفيلة الطفيلة 1350

 محافظة الكرك المزار 3223
اراضي المزار 

 31.017148 35.742273 13510.07723 578.494078 10 3 العرجا 571 الحسينيه الجنوبي

 31.333583 35.741333 11677.17937 579.296688 56 3 حنو عبور 567 مجدولين اراضي القصر محافظة الكرك القصر 1640

 محافظة الطفيلة الطفيلة 1600
اراضي 

 30.841515 35.656343 11232.30537 465.617718 66 71 مصال 602 الطفيلة الطفيله

 30.7146 35.633765 10125.62505 430.430273 49 13 ام التمر 613 بصيرا اراضي بصيرا محافظة الطفيلة الطفيلة 2847

 30.7596 35.626008 8005.027496 374.891954 48 1 اللبون 613 بصيرا اراضي بصيرا محافظة الطفيلة الطفيلة 1440

 30.753226 35.628113 4057.681724 275.957291 140 1 اللبون 613 بصيرا يرااراضي بص محافظة الطفيلة الطفيلة 1020

 محافظة الطفيلة الطفيلة 1425
اراضي 

 30.84788 35.573913 12973.0052 508.759443 87 1 البصاص 608 صنفحه الطفيله

 محافظة الكرك المزار 1100
اراضي المزار 

 31.013022 35.73434 62426.2419 1655.431226 19 5 السدر 571 الحسينيه الجنوبي

 محافظة الطفيلة الطفيلة 2120
اراضي 

 30.769346 35.593901 24147.86391 1076.626572 46 27 السماق 608 صنفحه الطفيله

 محافظة الكرك المزار 1740
اراضي المزار 

 31.04644 35.599981 3879.742451 294.669985 235 33 الخله 576 الطيبه الجنوبي

 محافظة الكرك المزار 1006
اراضي المزار 

 31.035087 35.612419 34130.09969 1117.804673 2 41 ابن ربقان 576 الطيبه الجنوبي

 محافظة الكرك المزار 2100
اراضي المزار 

 31.056386 35.582608 40102.38164 817.325008 23 46 المواقيع 576 الطيبه الجنوبي

 فيلةمحافظة الط الطفيلة 925
اراضي 

 30.864373 35.590544 70510.28606 1074.966688 15 60 بقيع البلان 602 الطفيلة الطفيله

 محافظة الطفيلة الطفيلة 1295.42
اراضي 

 30.894251 35.622301 6356.3745 472.970309 62 24 واسط 609 عيمه الطفيله

 محافظة الطفيلة الطفيلة 1600
اراضي 

 609 عيمه الطفيله
ين بسات

 30.883665 35.590706 7317.158057 409.792507 336 34 عيمه

 محافظة الطفيلة الطفيلة 3300
اراضي 

 30.873701 35.66282 8319.037826 414.69455 122 46 صلخد 602 الطفيلة الطفيله
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 30.660374 35.633723 16891.74034 695.865549 65 13 وادي ظلما 615 ضانا اراضي بصيرا محافظة الطفيلة الطفيلة 3000

 محافظة الطفيلة الطفيلة 2380
اراضي 

 602 الطفيلة الطفيله
المشمين 
 30.885167 35.665901 8889.972228 437.06221 24 32 الجنوبى

 محافظة معان الشوبك 7075.25
اراضي 

 655 الشوبك الشوبك
ظهرة 

 30.563849 35.544452 30048.08415 960.133654 10 17 المقربة

 محافظة معان الشوبك 1910
اراضي 

 655 الشوبك الشوبك
ظهرة 

 30.563145 35.540141 30380.46358 768.74235 12 17 المقربة

 محافظة معان الشوبك 4740.9
اراضي 

 655 الشوبك الشوبك
ظهرة 

 30.564844 35.543101 25824.72835 783.345416 9 17 المقربة

 31.314092 35.725002 10353.75971 477.87121 22 4 طليا 563 قيبهز اراضي القصر محافظة الكرك القصر 1690

 31.431387 35.789235 10287.04034 636.077169 85 3 الظريفه 568 مسعر اراضي القصر محافظة الكرك القصر 3220

 506 الشهابية اراضي الكرك محافظة الكرك الكرك 2250
المفارق 
 31.184687 35.67534 9436.899421 836.945975 26 3 الجنوبية

 محافظة الطفيلة الطفيلة 1850
اراضي 

 30.977934 35.673895 4693.764776 290.366409 29 7 مطل الذيب 602 الطفيلة الطفيله

 محافظة الكرك المزار 1600
اراضي المزار 

 31.038332 35.711576 5484.374512 329.450244 51 10 الاشقح 578 العمقه الجنوبي

 محافظة الكرك المزار 1158.55
اراضي المزار 

 31.043716 35.696711 7159.998428 388.150892 25 11 جور جمعه 578 العمقه الجنوبي

 محافظة الطفيلة الطفيلة 1600
اراضي 

 30.829217 35.570998 6118.333651 330.333614 42 12 شراره 608 صنفحه الطفيله

 30.331296 35.520922 22012.43682 680.145621 53 1 النميلة 666 سطهب اراضي معان محافظة معان الشوبك 2225

 محافظة معان الشوبك 3961
اراضي 

 30.397101 35.526959 57721.89614 1426.454758 12 4 العرجا 656 الرميلات الشوبك

 31.112143 35.701417 26432.43801 836.030813 24 5 ام نواره 507 العدنانيه اراضي الكرك محافظة الكرك الكرك 1640

 506 الشهابية اراضي الكرك محافظة الكرك الكرك 750
سدور 
 31.17103 35.674149 6450.046197 331.376419 44 17 العبيد

 566 فقوع اراضي القصر محافظة الكرك القصر 1690
الحنو 

 31.365633 35.714079 48101.59402 1768.2224 19 47 الوسطاني

 566 فقوع اراضي القصر فظة الكركمحا القصر 1600
الحنو 

 31.354459 35.708836 91539.76582 1457.303599 5 46 الغربي

 محافظة الطفيلة الطفيلة 1172.5
اراضي 

 30.796655 35.665302 14019.2635 531.679159 84 70 تلعبة فريج 602 الطفيلة الطفيله

 557 الربه اراضي القصر محافظة الكرك القصر 1800
الجلمه 

 31.286776 35.747528 9341.190924 389.63485 53 10 الغربي

 31.364082 35.707152 4507.587014 323.374297 85 44 ام سدره 566 فقوع اراضي القصر محافظة الكرك القصر 2027.9

 31.310836 35.772911 42510.70425 1532.595176 13 3 السنينه 558 السماكيه اراضي القصر محافظة الكرك القصر 1800

 31.342953 35.675685 73648.06637 1414.314822 2 24 الموقف 561 امرع اراضي القصر محافظة الكرك القصر 1600

 محافظة الكرك المزار 1170.6
اراضي المزار 

 31.087827 35.662606 4037.645087 256.029668 90 9 مشراقا 570 المزار الجنوبي

 31.277977 35.721417 4000.567427 331.171649 22 16 المغيسل 557 الربه اراضي القصر ركمحافظة الك القصر 900

 31.269159 35.728191 17923.33407 680.44654 118 27 الناطوف 557 الربه اراضي القصر محافظة الكرك القصر 1800

 31.284881 35.716004 57892.37835 1507.533732 7 17 المغيسله 557 الربه اراضي القصر محافظة الكرك القصر 4058.5

 محافظة الطفيلة الطفيلة 7925
اراضي 

 30.810061 35.571775 64935.96441 1237.940358 19 17 عراد 608 صنفحه الطفيله

 محافظة الطفيلة الطفيلة 1000
اراضي 

 30.862629 35.656318 10690.97724 618.620023 106 46 صلخد 602 الطفيلة الطفيله

 محافظة الكرك المزار 2236.15
اراضي المزار 

 31.074525 35.712876 10549.25598 451.417667 8 7 الطور 589 سول الجنوبي

 محافظة الكرك المزار 1415.6
اراضي المزار 

 31.074073 35.712578 8890.397719 475.781027 11 7 الطور 589 سول الجنوبي

 محافظة الكرك المزار 1281.5
لمزار اراضي ا

 31.088143 35.678788 5782.519034 309.852478 94 11 مسرح 595 مؤته الجنوبي

 محافظة الكرك المزار 1232
اراضي المزار 

 31.086549 35.680208 3682.062672 241.983351 85 11 مسرح 595 مؤته الجنوبي

 محافظة الكرك المزار 1260.735
اراضي المزار 

 31.086063 35.68224 4117.32795 261.597795 17 11 مسرح 595 مؤته الجنوبي

 محافظة الكرك المزار 398.8
اراضي المزار 

 31.085235 35.678787 8188.826533 378.45392 82 11 مسرح 595 مؤته الجنوبي

 محافظة الكرك المزار 2887.5
اراضي المزار 

 31.081993 35.678659 10534.49397 443.869534 69 11 مسرح 595 مؤته الجنوبي

 31.290041 35.726097 4921.803998 385.393416 34 12 ام الغزلان 557 الربه اراضي القصر محافظة الكرك القصر 1200

 31.264067 35.726947 6124.631737 436.464013 49 26 القناه 557 الربه اراضي القصر محافظة الكرك القصر 1600

اراضي  محافظة الطفيلة الطفيلة 3063  30.836903 35.580115 15970.43058 542.257217 21 6 المعارين 608 صنفحه
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 طفيلهال

 محافظة الكرك المزار 1560
اراضي المزار 

 الجنوبي
ذات 
 30.99959 35.755397 5994.280807 311.701095 106 15 النقع 588 راس

 31.34563 35.677295 5420.974059 300.139235 57 15 الربع 561 امرع اراضي القصر محافظة الكرك القصر 1600

 31.250798 35.732166 3998.727717 271.797709 29 4 المحرقات 505 الروضه اراضي القصر محافظة الكرك القصر 1200

 محافظة الطفيلة الطفيلة 2690
اراضي 

 602 الطفيلة الطفيله
سدير 

 30.916893 35.709252 9090.982121 386.725062 30 14 اللعبان

 553 ابو ترابه اراضي القصر محافظة الكرك القصر 2045
مغير 

 31.387225 35.78753 66437.0803 1566.088975 18 4 الشرقي

 محافظة الطفيلة الطفيلة 1690
اراضي 

 602 الطفيلة الطفيله
الرضى 

 30.86737 35.689745 5697.734718 374.596126 203 44 الشرقى

 31.355041 35.687661 101305.3754 1867.072816 18 3 العطره 561 امرع ي القصراراض محافظة الكرك القصر 2261.45

 561 امرع اراضي القصر محافظة الكرك القصر 805
حاجب ابو 

 31.349572 35.68807 6745.144531 355.985202 8 6 شرف

 511 المرد اراضي الكرك محافظة الكرك الكرك 1112.5
النخلة 

 31.158036 35.717048 4001.219526 294.170782 135 1 الشرقية

 محافظة الطفيلة الطفيلة 2735.25
اراضي 

 30.861901 35.656257 10750.76735 600.814607 108 46 صلخد 602 الطفيلة الطفيله

 31.250119 35.72905 16504.29642 558.349901 136 27 الناطوف 557 الربه اراضي القصر محافظة الكرك القصر 3420

 31.348675 35.671777 10526.64194 456.764425 10 10 ابو الدغام 561 امرع اراضي القصر محافظة الكرك القصر 900

 31.344476 35.671728 4114.596556 306.431637 40 10 ابو الدغام 561 امرع اراضي القصر محافظة الكرك القصر 1200

 31.215542 35.754979 4808.223391 322.513635 126 2 رينقم 501 ادر اراضي الكرك محافظة الكرك الكرك 2052.01

 501 ادر اراضي الكرك محافظة الكرك الكرك 3276.09

مكفى 
الدموس 

 31.214242 35.755364 21179.81262 1037.104824 287 5 السمر

 محافظة الكرك المزار 1596.25
اراضي المزار 

 596 مجرا الجنوبي
سدور 
 31.037544 35.684353 21449.49237 1063.072711 19 2 جريبيع

 محافظة الطفيلة الطفيلة 1600
اراضي 

 30.828842 35.635941 9230.191558 412.973284 448 74 العيس 602 الطفيلة الطفيله

 محافظة الطفيلة الطفيلة 1760
اراضي 

 30.831245 35.655072 4738.086331 296.141652 428 72 الميه 602 الطفيلة الطفيله

 محافظة الكرك المزار 852.5
اراضي المزار 

 570 المزار الجنوبي
زقيبه 
 31.065486 35.652606 12259.00179 543.124492 8 26 العجل

 566 فقوع اراضي القصر محافظة الكرك القصر 2800
حجيرة 

 31.393027 35.705006 16055.19943 562.279327 28 27 الشرقي

 محافظة الكرك المزار 1007.63
راضي المزار ا

 31.060265 35.74034 10939.68792 751.136021 53 3 جمعه 589 سول الجنوبي

 محافظة معان الشوبك 1675
اراضي 
 الشوبك

خربة 
 30.430357 35.54203 154935.484 1687.761719 7 13 راس البئر 659 بئر خداد

 507 العدنانيه اراضي الكرك محافظة الكرك الكرك 2250
جلجول 

 31.11808 35.677458 5031.277674 290.759373 78 14 يالشمال

 509 الكنار اراضي الكرك محافظة الكرك الكرك 1785
الظويهرة 

 31.202935 35.717745 6924.345473 339.741702 115 2 الشرقية

 557 الربه اراضي القصر محافظة الكرك القصر 1230
السوط 
 31.286379 35.750759 6991.830633 456.550217 42 9 والجلمه

 محافظة الكرك المزار 1546.25
اراضي المزار 

 31.097438 35.682432 5629.514679 317.323772 155 7 السنينه 570 المزار الجنوبي

 محافظة الكرك المزار 1792
اراضي المزار 

 31.09891 35.684904 10851.87654 446.395602 7 7 السنينه 570 المزار الجنوبي

 محافظة الكرك لمزارا 902.48
اراضي المزار 

 31.062952 35.68109 7149.212573 562.233841 22 18 عرزال 570 المزار الجنوبي

 محافظة الكرك المزار 807
اراضي المزار 

 570 المزار الجنوبي
كرم 

 31.066863 35.668034 8480.107476 612.002936 90 20 العامري

 31.176141 35.719963 13183.12274 496.823061 90 1 الخوارج 517 راكين كركاراضي ال محافظة الكرك الكرك 1190

 محافظة الكرك المزار 2724.268
اراضي المزار 

 31.0306 35.706803 10711.68094 421.776792 17 14 السويبميات 578 العمقه الجنوبي

 محافظة الكرك المزار 1142
اراضي المزار 

 31.038283 35.631202 18162.85904 788.475769 54 16 البقيع 576 الطيبه الجنوبي

 31.347313 35.683965 33719.62169 776.330792 23 15 الربع 561 امرع اراضي القصر محافظة الكرك القصر 1600

 566 فقوع اراضي القصر محافظة الكرك القصر 3939.88
فريوان 

 31.392599 35.747864 12997.51038 567.20911 60 5 الشمالي

 محافظة الطفيلة الطفيلة 880
اراضي 

 30.836391 35.58104 8308.662024 371.474559 79 1 البصاص 608 صنفحه الطفيله

 محافظة الكرك المزار 2310
اراضي المزار 

 577 العمريه الجنوبي
خريبه 

 31.045037 35.724426 6959.364547 329.043503 39 2 النسوان

 31.304702 35.780923 6906.807416 441.583381 199 5 عليان 562 حمود اراضي القصر ركمحافظة الك القصر 1945.21



 

 

57 

 

 محافظة الكرك المزار 2857.5
اراضي المزار 

 31.04279 35.669037 4584.85498 274.507968 52 1 قنان حليله 586 جحرا الجنوبي

 محافظة الطفيلة الطفيلة 3294
اراضي 

 30.824009 35.558205 14721.34415 521.260272 11 13 المحاله 608 صنفحه الطفيله

 560 الياروت اراضي القصر محافظة الكرك القصر 900
البركه 

 31.303136 35.731482 3990.282489 301.725829 316 1 الغربيه

 محافظة الكرك المزار 1575
اراضي المزار 

 الجنوبي
ذات 

 30.979424 35.791663 19039.81817 804.845733 48 27 ام خافوره 588 راس

 محافظة الكرك المزار 3715.89
اراضي المزار 

 الجنوبي
ذات 
 30.978044 35.79016 10373.78643 416.973198 46 27 ام خافوره 588 راس

 محافظة الكرك المزار 1991
اراضي المزار 

 586 جحرا الجنوبي
صدر ابو 

 31.037629 35.662387 13724.7095 641.014534 48 2 دراج

 محافظة الكرك المزار 1025
اراضي المزار 

 586 جحرا الجنوبي
صدر ابو 

 31.037235 35.662386 6709.848941 434.864787 47 2 دراج

 31.323443 35.789929 8449.197342 370.423303 29 13 الخزسات 559 السنينه اراضي القصر محافظة الكرك القصر 1200

 31.306018 35.726984 7823.781365 429.662222 49 5 الزقيبه 563 زقيبه ضي القصرارا محافظة الكرك القصر 1943.09

 556 الدمنه اراضي القصر محافظة الكرك القصر 2250
سويمه 
 31.304744 35.704391 14881.68994 638.057217 20 1 الشرقيه

 552 القصر اراضي القصر محافظة الكرك القصر 1350
حمة عيال 

 31.312009 35.759912 5718.580274 305.170163 23 10 خليل

 محافظة الكرك المزار 4798.5
اراضي المزار 

 586 جحرا الجنوبي
صدر ابو 

 31.039545 35.659738 27260.78514 727.508729 14 2 دراج

 محافظة معان الشوبك 2250
اراضي 
 30.525213 35.511499 242.809539 103.817622 25 35 الجهير 655 الشوبك الشوبك

 محافظة الكرك المزار 1733.5
اراضي المزار 

 31.096136 35.671593 5945.294421 409.46563 140 7 السنينه 570 المزار الجنوبي

 محافظة الكرك المزار 1520
اراضي المزار 

 31.050753 35.613256 4868.870717 305.704703 222 24 المشاريق 576 الطيبه الجنوبي

 ظة الكركمحاف المزار 1820
اراضي المزار 

 31.046903 35.605153 11157.75742 434.630352 50 33 الخله 576 الطيبه الجنوبي

 محافظة الطفيلة الطفيلة 2250
اراضي 

 30.802814 35.577978 8276.588202 468.062051 79 16 التل 608 صنفحه الطفيله

 محافظة الكرك المزار 7100
اراضي المزار 

 الجنوبي
ذات 

 588 سرا
تلعه 

 31.005097 35.80244 154759.7251 2103.841207 6 8 بريكات

 محافظة الطفيلة الطفيلة 3054.86
اراضي 

 30.788365 35.649815 5222.526221 293.570064 82 84 ازحيقه 602 الطفيلة الطفيله

 31.148258 35.747819 4752.952305 282.256386 268 15 الفج 502 الثنيه اراضي الكرك محافظة الكرك الكرك 1260

 محافظة الكرك المزار 1140
اراضي المزار 

 31.028219 35.669945 7075.397251 338.306484 162 7 ام الطوابين 596 مجرا الجنوبي

 محافظة الطفيلة الطفيلة 1637.5
اراضي 

 30.815455 35.645355 3926.983839 281.809876 73 81 النميله 602 الطفيلة الطفيله

 568 مسعر اراضي القصر محافظة الكرك القصر 1295
مسعر 
 31.399995 35.760931 20124.13724 1121.696601 63 10 الشرقي

 محافظة الكرك المزار 1385
اراضي المزار 

 31.061669 35.726852 4865.631037 364.400778 138 11 البلد 589 سول الجنوبي

 محافظة الكرك المزار 3025
ار اراضي المز

 31.098144 35.641739 20303.26822 783.105276 20 2 الحليلة 508 العراق الجنوبي

 محافظة الكرك المزار 1600
اراضي المزار 

 31.098329 35.655459 32357.93374 1070.767522 15 1 زبدا 508 العراق الجنوبي

 محافظة الكرك المزار 3760
اراضي المزار 

 31.083694 35.654114 195156.8501 4116.068291 53 7 حمامة 508 العراق الجنوبي

 محافظة الطفيلة الطفيلة 1485
اراضي 

 30.79948 35.648468 13413.30749 476.232279 67 84 ازحيقه 602 الطفيلة الطفيله

 507 العدنانيه اراضي الكرك محافظة الكرك الكرك 965
جلجول 
 31.112523 35.687402 4774.351995 283.737572 138 7 الجنوبي

 محافظة الطفيلة الطفيلة 2396.8
اراضي 

 30.761461 35.638889 3635.674822 275.710665 127 30 البكه 608 صنفحه الطفيله

 31.304543 35.726212 6061.075736 312.998137 55 5 الزقيبه 563 زقيبه اراضي القصر محافظة الكرك القصر 1800

 محافظة الكرك المزار 1028
اضي المزار ار

 31.040712 35.695459 14777.79312 682.921092 59 12 الراكوبه 578 العمقه الجنوبي

 31.220752 35.663069 11902.9673 455.413516 55 32 بدان 518 سمرا اراضي الكرك محافظة الكرك الكرك 1350

 566 فقوع اراضي القصر محافظة الكرك القصر 975
جرفه 

 31.412966 35.715429 9677.996816 700.088884 19 16 الغربي

 566 فقوع اراضي القصر محافظة الكرك القصر 1316.44
جرفه 
 31.410297 35.716029 3976.453849 278.381503 24 16 الغربي

 محافظة الكرك المزار 2115
اراضي المزار 

 31.054189 35.612995 21609.62379 616.577278 16 19 ام الواسع 576 الطيبه الجنوبي

 505 الروضه اراضي القصر محافظة الكرك القصر 1400
تلعه 

 31.241799 35.741334 6453.25789 556.820434 73 6 الصناع
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 568 مسعر اراضي القصر محافظة الكرك القصر 1713
مسعر 
 31.39874 35.761308 8786.4068 580.200337 111 10 الشرقي

 31.253994 35.727783 19848.48575 715.081979 100 27 الناطوف 557 الربه اراضي القصر محافظة الكرك القصر 1800

 محافظة الطفيلة الطفيلة 2250
اراضي 

 30.881193 35.670436 12194.28954 532.337424 475 29 ام بوير 602 الطفيلة الطفيله

 محافظة الطفيلة الطفيلة 1640
اراضي 

 30.821674 35.608971 10351.56075 686.9124 17 76 الصلما 602 الطفيلة الطفيله

 محافظة الكرك المزار 1000
اراضي المزار 

 31.044793 35.690245 9437.46351 411.164648 124 22 رجم العلندا 570 المزار الجنوبي

 31.30792 35.746456 529.03252 98.082731 380 11 البلد 557 الربه اراضي القصر محافظة الكرك القصر 1690

 31.330205 35.737986 6362.522909 328.62828 77 3 حنو عبور 567 مجدولين اراضي القصر محافظة الكرك القصر 2204.01

 31.128553 35.722248 10146.45855 506.583187 31 10 الفرشة 511 المرد اراضي الكرك محافظة الكرك الكرك 1000

 554 اريحا اراضي القصر محافظة الكرك القصر 3445
ريحا ا

 31.414975 35.790087 24908.34686 763.158719 40 5 الشرقيه

 31.184152 35.667997 5239.874327 434.70953 8 6 مستقر 506 الشهابية اراضي الكرك محافظة الكرك الكرك 750

 محافظة الكرك المزار 1020
اراضي المزار 

 31.050709 35.688862 7035.978122 559.191385 81 23 تلعة الشيخ 570 المزار الجنوبي

 567 مجدولين اراضي القصر محافظة الكرك القصر 1785
سدور 

 31.355955 35.735616 17292.60578 984.288085 196 1 شيحان

 567 مجدولين اراضي القصر محافظة الكرك القصر 750
سدور 
 31.360958 35.739553 33839.20631 964.077719 104 1 شيحان

 567 مجدولين اراضي القصر فظة الكركمحا القصر 2495
سدور 

 31.359563 35.726797 11187.41455 424.133168 237 1 شيحان

 محافظة الكرك المزار 1653.975
اراضي المزار 

 31.04666 35.699178 4162.183866 415.639141 47 8 السدر 578 العمقه الجنوبي

 محافظة الطفيلة الطفيلة 2284.52
اراضي 

 30.794399 35.684008 6438.285883 329.264569 47 97 ام الاراتب 602 لطفيلةا الطفيله

 محافظة الطفيلة الطفيلة 1652.5
اراضي 

 30.835 35.568209 3890.303048 292.366445 16 12 شراره 608 صنفحه الطفيله

 محافظة الطفيلة الطفيلة 1599.15
اراضي 

 602 الطفيلة الطفيله

ام 

الصلافيح 

 30.821331 35.687073 24166.77295 880.857766 123 94 الغربية

 محافظة الطفيلة الطفيلة 3603.85
اراضي 

 602 الطفيلة الطفيله
الزقنان 

 30.762156 35.655517 46678.30899 988.774863 62 103 الشمالي

 561 امرع اراضي القصر محافظة الكرك القصر 5990
سيدنا 

 31.34714 35.636071 27423.18059 835.947481 3 29 سليمان

 561 امرع اراضي القصر محافظة الكرك القصر 1600
البريكات 

 31.337083 35.705355 5260.42939 369.574859 45 16 الشمالية

 31.347783 35.685469 4329.087153 264.919266 75 15 الربع 561 امرع اراضي القصر محافظة الكرك القصر 1600

 30.727467 35.601631 12113.21364 548.979725 47 15 قمر 613 بصيرا اراضي بصيرا ة الطفيلةمحافظ الطفيلة 3060

 30.719909 35.600161 4939.288111 326.835612 125 15 قمر 613 بصيرا اراضي بصيرا محافظة الطفيلة الطفيلة 2350

 محافظة الطفيلة الطفيلة 249
اراضي 

 30.883171 35.654279 3599.848472 240.684616 117 34 الخيمات 602 الطفيلة الطفيله

 566 فقوع اراضي القصر محافظة الكرك القصر 3873.89
ام مغاره 
 31.39489 35.729951 8126.670059 368.671952 36 13 الجنوبي

 566 فقوع اراضي القصر محافظة الكرك القصر 1900
ام مغاره 

 31.393918 35.729094 12788.13231 699.881251 40 13 الجنوبي

 566 فقوع اراضي القصر محافظة الكرك القصر 1796
ام مغاره 

 31.392115 35.731024 12240.70111 580.023217 15 13 الجنوبي

 566 فقوع اراضي القصر محافظة الكرك القصر 3842.5
جرفه 

 31.395934 35.726955 41255.0148 873.506184 16 14 الشرقي

 566 فقوع اراضي القصر لكركمحافظة ا القصر 5450
ام هلال 

 31.374913 35.697093 78063.5429 1582.051153 11 42 الغربي

 557 الربه اراضي القصر محافظة الكرك القصر 1484.2

النقطه 

وتلعة 

 31.272782 35.72422 4051.22227 256.018058 81 18 الكرسنه

 557 الربه اراضي القصر محافظة الكرك القصر 1600

نقطه ال

وتلعة 

 31.272746 35.723384 4039.599865 286.302354 82 18 الكرسنه

 محافظة الطفيلة الطفيلة 1050
اراضي 

 30.838994 35.582405 6299.585059 343.20471 66 1 البصاص 608 صنفحه الطفيله

 502 الثنيه اراضي الكرك محافظة الكرك الكرك 972.5
تلعه 

 31.174788 35.76054 5168.566014 299.562616 107 7 البحارات

 502 الثنيه اراضي الكرك محافظة الكرك الكرك 1440
تلعه 

 31.171452 35.787202 10727.81136 457.738296 81 7 البحارات

 566 فقوع اراضي القصر محافظة الكرك القصر 1934
الحنو 

 31.361225 35.722161 174619.5586 1906.652844 4 48 الشرقي
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 محافظة الطفيلة طفيلةال 1480
اراضي 

 30.817711 35.668041 4078.691651 291.020964 245 69 خانق اللوز 602 الطفيلة الطفيله

 566 فقوع اراضي القصر محافظة الكرك القصر 1773
غره 

 31.393277 35.694149 11074.48006 421.452314 10 36 الغربية

 محافظة الكرك المزار 1982.5
اراضي المزار 

 31.077243 35.686749 4959.379968 356.511674 65 4 ام القثا 570 المزار الجنوبي

 31.341647 35.651732 16659.25264 1236.175002 16 27 المشبك 561 امرع اراضي القصر محافظة الكرك القصر 1252.375

 562 حمود اراضي القصر محافظة الكرك القصر 2004.035
الحمه 

 31.307606 35.781863 4252.95827 302.678811 43 2 الشمالي

 محافظة الطفيلة الطفيلة 5850
اراضي 

 30.773083 35.651132 42548.47452 1488.850338 13 87 نقد 602 الطفيلة الطفيله

 محافظة الكرك المزار 6664
اراضي المزار 

 586 جحرا الجنوبي
عيون 

 31.01932 35.671815 41356.98375 994.069716 34 9 مريس

 559 السنينه اراضي القصر محافظة الكرك القصر 3397
خانات 

 31.326847 35.805317 21116.76759 685.725686 55 11 اليوسف

 محافظة الكرك المزار 990
اراضي المزار 

 31.056325 35.617565 5411.893851 309.69425 17 18 البيادر 576 الطيبه الجنوبي

 محافظة الكرك المزار 2091
اضي المزار ار

 31.098186 35.68389 5689.731394 321.491523 199 7 السنينه 570 المزار الجنوبي

 محافظة الكرك المزار 5400
اراضي المزار 

 31.098485 35.683202 4012.345623 310.968507 197 7 السنينه 570 المزار الجنوبي

 محافظة الكرك المزار 1600
اراضي المزار 

 31.097036 35.675036 3643.866292 247.811009 169 7 السنينه 570 المزار الجنوبي

 محافظة الكرك المزار 975
اراضي المزار 

 31.027823 35.671305 13062.19966 601.404535 203 7 ام الطوابين 596 مجرا الجنوبي

 566 فقوع اراضي القصر محافظة الكرك القصر 1800
المديبغ 

 31.379663 35.733103 29861.73776 736.028116 36 37 الشمالي

 561 امرع اراضي القصر محافظة الكرك القصر 1500
ابو شرف 
 31.351525 35.700863 3999.98176 280.10072 31 13 الوسطاني

 505 الروضه اراضي القصر محافظة الكرك القصر 1797.37
المحرقات 

 31.236813 35.750683 5494.931888 366.77581 7 5 الجنوبيه

 31.146742 35.762456 6353.265341 327.983536 302 14 الدعيقة 502 الثنيه اراضي الكرك محافظة الكرك الكرك 1430

 31.328013 35.754156 5010.643088 315.248517 105 6 مسحوب 552 القصر اراضي القصر محافظة الكرك القصر 1600

 31.386043 35.693037 231620.4349 3911.516802 9 43 منظرهال 566 فقوع اراضي القصر محافظة الكرك القصر 1265

 31.182309 35.681492 4544.842707 316.876071 71 4 اللوزة 506 الشهابية اراضي الكرك محافظة الكرك الكرك 1235.5

 509 الكنار اراضي الكرك محافظة الكرك الكرك 900
ام حبكة 

 31.199535 35.740501 4931.244462 282.671766 423 4 واللذوعية

 501 ادر اراضي الكرك محافظة الكرك الكرك 1157.5

مكفى 
الدموس 

 31.20052 35.744707 26820.82344 958.931912 385 5 السمر

 506 الشهابية اراضي الكرك محافظة الكرك الكرك 1600
السامرة 
 31.177152 35.68275 9807.189988 624.265122 22 10 الشمالية

 506 الشهابية اراضي الكرك محافظة الكرك كركال 1600
السامرة 

 31.173615 35.680889 4130.427939 404.3959 16 13 الجنوبية

 31.311283 35.731898 13177.33023 699.004589 550 4 ابو يزفل 557 الربه اراضي القصر محافظة الكرك القصر 1910

 566 فقوع اراضي القصر محافظة الكرك القصر 999
المديبغ 

 31.377482 35.717888 18001.95882 856.736526 48 39 الغربي

 31.327618 35.747882 3944.273042 264.028779 122 6 مسحوب 552 القصر اراضي القصر محافظة الكرك القصر 1176.08

 31.192616 35.682623 17835.46876 782.605347 8 8 الشنارة 500 الكرك اراضي الكرك محافظة الكرك الكرك 3980.585

 501 ادر اراضي الكرك محافظة الكرك الكرك 2546

مكفى 
الدموس 

 31.219832 35.763323 10168.60037 515.604889 623 5 السمر

 501 ادر اراضي الكرك محافظة الكرك الكرك 1175.85

مكفى 
الدموس 

 31.219343 35.764829 4092.497282 329.035305 626 5 السمر

 31.238727 35.73222 23540.78946 1110.082602 10 4 الداوودية 501 ادر اراضي الكرك محافظة الكرك كالكر 1600

 31.228909 35.732301 56027.41995 1121.901108 8 6 الوسية 501 ادر اراضي الكرك محافظة الكرك الكرك 3315

 31.224417 35.734083 8463.771146 702.941446 24 6 الوسية 501 ادر اراضي الكرك محافظة الكرك الكرك 1800

 31.223294 35.757154 16990.69472 716.808583 65 2 قمرين 501 ادر اراضي الكرك محافظة الكرك الكرك 1350

 31.150363 35.740245 19318.46065 1017.462176 157 16 الغوير 502 الثنيه اراضي الكرك محافظة الكرك الكرك 1600

 31.2501 35.79125 72136.78742 1098.634536 141 4 شقة القرية 503 الجديدة اراضي الكرك حافظة الكركم الكرك 11707

 507 العدنانيه اراضي الكرك محافظة الكرك الكرك 1912.5
سدور 

 31.126355 35.688976 6086.047561 382.876378 248 10 محنا
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 31.302406 35.78762 6497.571036 372.216091 183 1 ينهالسن 562 حمود اراضي القصر محافظة الكرك القصر 950

 31.106198 35.696455 5289.241602 317.706931 52 6 النجاصه 507 العدنانيه اراضي الكرك محافظة الكرك الكرك 1120

 501 ادر اراضي الكرك محافظة الكرك الكرك 3887.5
صهاة 

 31.202842 35.775475 27127.40343 865.691674 80 9 الارانب

 31.266433 35.819236 36975.98841 832.024192 22 1 رجم التيس 503 الجديدة اراضي الكرك محافظة الكرك الكرك 5010

 503 الجديدة اراضي الكرك محافظة الكرك الكرك 1720
رجم 

 31.255488 35.822257 8484.512677 394.771378 84 2 القناطر

 509 الكنار الكرك اراضي محافظة الكرك الكرك 815
ام حبكة 

 31.193855 35.741144 7315.369682 377.409457 506 4 واللذوعية

 31.199126 35.73334 5412.882977 371.07195 73 1 القصرين 509 الكنار اراضي الكرك محافظة الكرك الكرك 1939

 509 الكنار اراضي الكرك محافظة الكرك الكرك 1160
الظويهرة 

 31.198269 35.719815 4000.906913 250.300685 100 2 الشرقية

 502 الثنيه اراضي الكرك محافظة الكرك الكرك 1690
وادي ابو 

 31.177378 35.788204 5987.96031 480.317587 92 3 الرتم

 566 فقوع اراضي القصر محافظة الكرك القصر 1800
ام مغاره 

 31.396127 35.736044 19410.24815 867.463744 23 13 الجنوبي

 532 مدين اراضي الكرك محافظة الكرك الكرك 1710

الزقاق 

وسدور 

 31.128886 35.715343 4002.739902 254.903124 334 3 المغارة

 31.111697 35.721267 12990.4735 685.782496 178 10 ام العرفان 532 مدين اراضي الكرك محافظة الكرك الكرك 1025

 31.146395 35.704748 5887.90279 325.944645 16 16 المدورة 511 المرد اراضي الكرك محافظة الكرك الكرك 870

 31.114806 35.656751 24312.12164 1367.528489 36 35 الطوال 520 عي اراضي الكرك محافظة الكرك الكرك 7309.4

 552 القصر اراضي القصر محافظة الكرك القصر 1600
الدن 

 31.351557 35.759558 5029.37429 292.36687 194 3 والبردان

 513 بتير اراضي الكرك محافظة الكرك الكرك 1440
الطوال 
 31.250722 35.710435 30698.61514 713.863169 3 10 والعوير

 31.249912 35.701678 18067.82332 866.019366 105 8 شويخات 513 بتير اراضي الكرك محافظة الكرك الكرك 1920

 554 اريحا اراضي القصر محافظة الكرك القصر 1750
اريحا 

 31.419722 35.803819 114169.2589 1789.4985 1 5 الشرقيه

 31.109706 35.664429 4532.589641 331.8528 65 35 الطوال 520 عي اراضي الكرك محافظة الكرك الكرك 1600

 517 راكين اراضي الكرك محافظة الكرك الكرك 120

المحارب 

وذنب 

 31.228596 35.715716 11522.60841 571.194957 94 5 جلالع

 517 راكين اراضي الكرك محافظة الكرك الكرك 1600

المحارب 

وذنب 

 31.226024 35.721872 8508.234832 629.946345 93 5 العجل

 31.224853 35.713542 17405.23375 739.541001 14 6 القعير 517 راكين اراضي الكرك محافظة الكرك الكرك 1600

 520 عي اراضي الكرك محافظة الكرك الكرك 1600
قبر ابو 

 31.141394 35.639405 10397.38321 663.199156 52 27 خليل

 31.255961 35.729594 8849.531106 493.824988 75 27 الناطوف 557 الربه اراضي القصر محافظة الكرك القصر 2433.815

 31.214573 35.664161 10578.24513 416.15845 22 5 التل 518 سمرا الكركاراضي  محافظة الكرك الكرك 1560

 518 سمرا اراضي الكرك محافظة الكرك الكرك 500
البقيع 

 31.214713 35.643818 25732.7895 754.882208 6 12 الشمالي

 31.201491 35.670232 7656.150649 372.585058 27 18 السكة 518 سمرا اراضي الكرك محافظة الكرك الكرك 1477.575

 31.147244 35.635445 6677.167744 533.481614 82 23 الجويسة 520 عي اراضي الكرك محافظة الكرك الكرك 1652.5

 محافظة الطفيلة الطفيلة 487.5
اراضي 

 30.763633 35.618558 6580.627869 323.955327 178 31 سعوه 608 صنفحه الطفيله

 30.733301 35.59254 5313.923443 298.643601 41 17 الكولا 613 بصيرا اراضي بصيرا الطفيلةمحافظة  الطفيلة 1520

 محافظة الكرك المزار 2240
اراضي المزار 

 31.054858 35.566904 60705.20978 1035.046915 8 49 ام العياسين 576 الطيبه الجنوبي

 محافظة الطفيلة الطفيلة 2925
اراضي 

 30.935034 35.616326 29643.32416 825.780951 43 12 ابو الهوى 609 عيمه الطفيله

 محافظة الطفيلة الطفيلة 1470
اراضي 

 30.938709 35.60088 14100.19741 895.301263 62 14 السراب 609 عيمه الطفيله

 محافظة الكرك المزار 1971.6
اراضي المزار 

 31.02225 35.763871 20098.19743 1191.274954 22 14 ابو شرش 585 ام حماط الجنوبي

 محافظة الطفيلة الطفيلة 2632.5
اراضي 

 30.799044 35.617278 13850.72025 614.136248 84 20 الذراع 608 صنفحه الطفيله

 محافظة الطفيلة الطفيلة 1195
اراضي 

 30.799074 35.62173 9515.106086 433.329137 87 20 الذراع 608 صنفحه الطفيله

 31.340257 35.712377 117962.633 3223.377639 4 4 ابو الشرف 567 مجدولين اراضي القصر محافظة الكرك لقصرا 1976.1

 محافظة الكرك المزار 1723.5
اراضي المزار 

 الجنوبي
ذات 

 31.002347 35.753392 7802.002097 456.56039 32 14 الصوقعه 588 راس
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 566 قوعف اراضي القصر محافظة الكرك القصر 3069.7
غره 

 31.390981 35.693885 15943.57889 544.10613 8 36 الغربية

 محافظة الطفيلة الطفيلة 1692.5
اراضي 

 30.904489 35.619237 3775.863298 275.993615 66 25 ام الريح 609 عيمه الطفيله

 محافظة الكرك المزار 1179.25
اراضي المزار 

 31.078372 35.683038 7872.947843 507.551769 49 4 ام القثا 570 المزار الجنوبي

 محافظة الطفيلة الطفيلة 1137.5
اراضي 

 30.839898 35.558806 11412.99538 422.760642 26 9 السحيل 608 صنفحه الطفيله

 613 بصيرا اراضي بصيرا محافظة الطفيلة الطفيلة 3890
الشريعة 
 30.748336 35.651908 26974.1922 709.68288 19 8 الشمالي

 محافظة الكرك المزار 1697
اراضي المزار 

 31.094882 35.634179 7021.642764 383.541272 138 3 ام المجامع 508 العراق الجنوبي

 محافظة الطفيلة الطفيلة 2113.895
اراضي 

 30.831206 35.675839 5024.542131 383.525826 70 68 بير الطي 602 الطفيلة الطفيله

 552 القصر اراضي القصر حافظة الكركم القصر 2030

سدور 
القصر 

 31.326107 35.742369 189504.0888 2220.433595 4 13 الغربي

 31.230514 35.730604 6846.806919 389.270712 69 4 الداوودية 501 ادر اراضي الكرك محافظة الكرك القصر 1103.7

 557 الربه اراضي القصر محافظة الكرك القصر 938
ط السو

 31.288189 35.750751 4003.513388 281.739541 33 9 والجلمه

 محافظة الطفيلة الطفيلة 1600
اراضي 

 30.886496 35.616156 15517.61124 493.207566 84 29 الرياسه 609 عيمه الطفيله

 30.715671 35.63233 3638.186771 248.49476 52 13 ام التمر 613 بصيرا اراضي بصيرا محافظة الطفيلة الطفيلة 1350

 محافظة الكرك المزار 2614
اراضي المزار 

 31.04412 35.624344 11190.73569 563.054741 38 17 الطيبه 576 الطيبه الجنوبي

 30.728532 35.622927 12403.15023 550.480859 121 6 دوبرا 613 بصيرا اراضي بصيرا محافظة الطفيلة الطفيلة 900

 30.736209 35.615963 13653.17394 489.934423 69 6 دوبرا 613 بصيرا اراضي بصيرا الطفيلة محافظة الطفيلة 1640

 محافظة الكرك المزار 930
اراضي المزار 

 31.045222 35.595651 5962.193884 364.874434 143 33 الخله 576 الطيبه الجنوبي

 محافظة الكرك المزار 1327.34
اراضي المزار 

 31.044051 35.596285 5881.718962 344.868139 146 33 الخله 576 الطيبه الجنوبي

 محافظة الكرك المزار 3580
اراضي المزار 

 31.034379 35.630045 37790.32846 884.291936 7 30 الجوزه 576 الطيبه الجنوبي

 محافظة الكرك المزار 340
اراضي المزار 

 31.048316 35.599194 10157.81779 596.038003 37 25 البلد 576 الطيبه الجنوبي

 محافظة الكرك المزار 1460
اراضي المزار 

 576 الطيبه الجنوبي
مدينه 

 31.050239 35.59542 27653.41062 684.729679 3 35 الراس

 محافظة الكرك المزار 4940
اراضي المزار 

 31.056327 35.569993 59181.34737 978.183034 19 47 الشيحه 576 الطيبه الجنوبي

 محافظة الطفيلة الطفيلة 1390
اراضي 

 30.841582 35.560376 13904.82266 477.883752 95 2 نحله 608 صنفحه الطفيله

 محافظة معان الشوبك 6930
اراضي 

 30.514588 35.584762 50156.46179 1298.501579 136 27 الكثج 655 الشوبك الشوبك

 501 ادر اراضي الكرك محافظة الكرك الكرك 1380

مكفى 

الدموس 

 31.196326 35.746225 13377.08665 468.566668 693 5 السمر

 613 بصيرا اراضي بصيرا محافظة الطفيلة الطفيلة 3280
ام 

 30.715542 35.588504 32672.39114 1542.633849 216 16 زعروره

 محافظة الكرك المزار 2010
اراضي المزار 

 30.983991 35.840807 38561.59343 875.600834 38 7 تلعه مفلح 597 محي الجنوبي

 30.708178 35.601824 13972.03028 526.755864 1 3 لحظه 614 الرشاديه اراضي بصيرا محافظة الطفيلة الطفيلة 3753.16

 502 الثنيه اراضي الكرك محافظة الكرك الكرك 1350
تلعه 

 31.177915 35.754849 5386.641656 313.580907 203 7 البحارات

 30.677281 35.622184 6369.112508 322.039035 172 5 البقعه 615 ضانا اراضي بصيرا محافظة الطفيلة الطفيلة 1390

 محافظة الطفيلة الطفيلة 1680
اراضي 

 30.852812 35.672721 4102.50786 286.414532 110 48 صويميح 602 الطفيلة الطفيله

 30.663412 35.62247 19029.72477 684.103976 86 13 وادي ظلما 615 ضانا ي بصيرااراض محافظة الطفيلة الطفيلة 1472.5

 محافظة الطفيلة الطفيلة 2151.4
اراضي 

 30.903359 35.61935 5034.712005 302.108261 69 25 ام الريح 609 عيمه الطفيله

 محافظة الطفيلة الطفيلة 1342
اراضي 

 30.846294 35.56011 13383.47477 501.429691 86 2 نحله 608 صنفحه الطفيله

 محافظة معان الشوبك 2275
اراضي 

 30.563769 35.555306 96710.76385 1518.440827 17 16 المدان 655 الشوبك الشوبك

 محافظة الطفيلة الطفيلة 1600
اراضي 

 30.862618 35.653604 36962.69729 829.629628 87 50 نوخه 602 الطفيلة الطفيله

 محافظة معان الشوبك 1942.5
اراضي 

 30.545639 35.562468 19315.51799 754.43756 104 21 الرتام 655 الشوبك الشوبك

 30.621258 35.6437 48188.87562 1010.330364 5 26 مفك البل 615 ضانا اراضي بصيرا محافظة الطفيلة الطفيلة 3160
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 31.183052 35.680896 3901.44745 276.006846 143 4 اللوزة 506 الشهابية اراضي الكرك محافظة الكرك الكرك 1254.55

 31.182632 35.681248 3975.765611 270.761052 145 4 اللوزة 506 الشهابية اراضي الكرك محافظة الكرك الكرك 960

 506 الشهابية اراضي الكرك محافظة الكرك الكرك 2250
المفارق 
 31.184793 35.67475 9299.623184 791.453683 40 3 الجنوبية

 محافظة الكرك المزار 1299.5
اراضي المزار 

 31.039184 35.696338 18341.94587 590.561429 11 11 جور جمعه 578 العمقه الجنوبي

 محافظة الطفيلة الطفيلة 1320
اراضي 

 30.880343 35.682226 4824.694143 325.100202 458 29 ام بوير 602 الطفيلة الطفيله

 31.245446 35.738913 5830.060114 350.856564 242 3 تلعه الهلسه 505 الروضه اراضي القصر محافظة الكرك القصر 1600

 محافظة الطفيلة الطفيلة 4165
اراضي 

 30.786221 35.661631 136125.9042 1561.648692 1 86 النميشية 602 الطفيلة الطفيله

 31.3765 35.752229 10001.23059 738.820328 205 4 السدور 555 الجدعه لقصراراضي ا محافظة الكرك الطفيلة 4555.63

 506 الشهابية اراضي الكرك محافظة الكرك الكرك 1442.45
المفارق 
 31.185633 35.676271 8505.821267 494.901592 28 3 الجنوبية

 محافظة الطفيلة الطفيلة 1675
اراضي 

 30.810489 35.662144 4511.823341 277.770512 125 70 تلعبة فريج 602 الطفيلة الطفيله

 557 الربه اراضي القصر محافظة الكرك القصر 1284.565
سوط 

 31.302425 35.754746 5638.789197 301.464868 34 2 المعايطه

 557 الربه اراضي القصر محافظة الكرك القصر 1800
الجلمه 
 31.287713 35.747713 8272.868445 366.733415 56 10 الغربي

 557 الربه اراضي القصر محافظة الكرك القصر 1350
الجلمه 

 31.285069 35.74814 21442.02911 604.037896 48 10 الغربي

 557 الربه اراضي القصر محافظة الكرك القصر 2186.42
الجلمه 

 31.283761 35.747113 12772.93 466.905438 61 10 الغربي

 557 الربه اراضي القصر لكركمحافظة ا القصر 1895.97
الجلمه 
 31.283085 35.746829 7344.364756 361.191137 62 10 الغربي

 31.364244 35.704702 12380.00661 754.115615 86 44 ام سدره 566 فقوع اراضي القصر محافظة الكرك القصر 3200

 محافظة الطفيلة الطفيلة 1600
اراضي 

 30.830222 35.570844 6133.002976 372.435986 41 12 شراره 608 صنفحه الطفيله

 محافظة الكرك المزار 121.7
اراضي المزار 

 31.09167 35.662666 12001.49108 477.577781 46 9 مشراقا 570 المزار الجنوبي

 31.269992 35.727138 13747.78063 583.449155 171 27 الناطوف 557 الربه اراضي القصر محافظة الكرك القصر 1255

 محافظة الطفيلة الطفيلة 900
اراضي 

 602 الطفيلة الطفيله
الزقنان 
 30.748196 35.660746 28751.68346 767.662653 11 104 الجنوبي

 محافظة الكرك المزار 2028
اراضي المزار 

 31.073387 35.721088 5460.786144 299.246158 114 5 تلعه الطور 589 سول الجنوبي

 محافظة الكرك المزار 1892.5
اراضي المزار 

 31.08111 35.718835 20107.23543 742.156837 87 5 تلعه الطور 589 سول الجنوبي

 محافظة الكرك المزار 3006.905
اراضي المزار 

 31.080008 35.718496 12036.84829 447.281081 98 5 تلعه الطور 589 سول الجنوبي

 محافظة الكرك المزار 1901
ر اراضي المزا

 31.078382 35.720571 5912.88853 404.196714 74 5 تلعه الطور 589 سول الجنوبي

 501 ادر اراضي الكرك محافظة الكرك الكرك 975

مكفى 

الدموس 

 31.207697 35.796592 24503.03207 846.386671 74 5 السمر

 31.258618 35.729097 11161.14103 682.86911 26 26 القناه 557 الربه اراضي القصر محافظة الكرك القصر 1600

 محافظة الطفيلة الطفيلة 2080
اراضي 

 30.875751 35.658227 11659.62469 614.160334 163 46 صلخد 602 الطفيلة الطفيله

 محافظة معان الشوبك 7875
اراضي 

 الشوبك

مقدس 
وام 

 30.433646 35.527095 126843.1087 1582.736917 13 5 الرواق 661 صوانه

 31.362123 35.708289 8572.58294 725.411621 52 44 ام سدره 566 فقوع اراضي القصر محافظة الكرك القصر 1660

 محافظة الكرك المزار 2280
اراضي المزار 

 31.051738 35.618039 5969.181841 374.263928 48 18 البيادر 576 الطيبه الجنوبي

 31.321718 35.790429 42963.13736 1550.602095 3 13 الخزسات 559 نينهالس اراضي القصر محافظة الكرك القصر 1710

 31.317848 35.726415 24292.23628 1173.863896 6 4 طليا 563 زقيبه اراضي القصر محافظة الكرك القصر 174.5

 اراضي معان محافظة معان الشوبك 2671.3
الشراه 

 30.182632 35.497614 23371.07907 646.456858 90 11 صدقه 624 الجنوبية

 31.346098 35.670927 7863.060779 348.48358 25 10 ابو الدغام 561 امرع اراضي القصر محافظة الكرك القصر 1599

 31.342488 35.672644 28257.88942 857.038253 6 24 الموقف 561 امرع اراضي القصر محافظة الكرك القصر 900

 31.216293 35.75461 4745.095914 330.559579 128 2 قمرين 501 ادر اراضي الكرك محافظة الكرك الكرك 1042.35

 31.221352 35.741579 4037.11099 258.565249 560 6 الوسية 501 ادر اراضي الكرك محافظة الكرك الكرك 1517.5

 محافظة الكرك المزار 2255
اراضي المزار 

 596 مجرا الجنوبي
رجوم 

 31.041786 35.671064 9851.273236 436.682271 15 4 الضبع
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 31.179907 35.777173 7081.974697 385.782131 48 5 النوريه 502 الثنيه اراضي الكرك محافظة الكرك الكرك 2386.1

 567 مجدولين اراضي القصر محافظة الكرك القصر 1600
مجدولين 

 31.335712 35.716355 7650.809441 436.828955 59 2 الشمالي

 566 فقوع اراضي القصر محافظة الكرك القصر 4651.34
حجيرة 

 31.392052 35.708063 11413.73637 512.756167 23 27 الشرقي

 محافظة الكرك المزار 1500
اراضي المزار 

 31.088636 35.651053 53952.10373 1316.301207 41 6 المناحيت 508 العراق الجنوبي

 محافظة الكرك المزار 2435
المزار  اراضي

 31.07243 35.741146 10554.48396 503.872006 6 3 جمعه 589 سول الجنوبي

 محافظة الكرك المزار 1350
اراضي المزار 

 31.042117 35.700275 5942.410835 413.639414 49 11 جور جمعه 578 العمقه الجنوبي

 محافظة معان الشوبك 1985
اراضي 

 الشوبك
خربة 

 30.422509 35.563306 22591.48597 647.063828 70 12 يبئر الطاف 659 بئر خداد

 محافظة الكرك المزار 1448.535
اراضي المزار 

 31.096128 35.680901 5388.343347 359.045075 146 7 السنينه 570 المزار الجنوبي

 محافظة الكرك المزار 1600
اراضي المزار 

 31.09831 35.679673 5194.381613 316.77082 23 7 السنينه 570 المزار الجنوبي

 511 المرد اراضي الكرك محافظة الكرك الكرك 1310
النخلة 

 31.155017 35.711393 4928.146123 330.781177 40 3 الجنوبية

 محافظة الكرك المزار 5913.5
اراضي المزار 

 31.027231 35.711002 11262.88319 509.816072 27 14 السويبميات 578 العمقه الجنوبي

 محافظة الكرك المزار 1042
اراضي المزار 

 الجنوبي
الهاشميه 
 31.023708 35.714866 90465.77094 1366.461272 1 3 الحوره 582 الجنوبيه

 567 مجدولين اراضي القصر محافظة الكرك القصر 1215.98
مجدولين 

 31.342579 35.736109 4526.64668 267.247433 79 7 الجنوبي

 556 الدمنه اراضي القصر ظة الكركمحاف القصر 1350
دمنه 

 31.292956 35.711042 7589.748909 475.181758 40 4 الشرقيه

 محافظة الكرك المزار 900
اراضي المزار 

 31.025865 35.749462 5000.170289 286.550918 71 6 ابو مراغه 572 الخالديه الجنوبي

 محافظة الكرك المزار 1068
اراضي المزار 

 31.042292 35.668355 6471.244195 333.839992 57 1 قنان حليله 586 جحرا الجنوبي

 31.38586 35.743624 5024.019036 322.618152 86 23 طهبوب 566 فقوع اراضي القصر محافظة الكرك القصر 900

 محافظة الطفيلة الطفيلة 1077.5
اراضي 

 30.817821 35.574482 5650.965111 330.456196 577 14 رويم 608 صنفحه الطفيله

 محافظة معان الشوبك 1665
اراضي 
 30.531076 35.517903 10550.51768 498.58101 66 33 المارس 655 الشوبك الشوبك

 محافظة الكرك المزار 1177.5
اراضي المزار 

 31.049448 35.720353 3516.949173 379.370789 42 1 الضيقه 577 العمريه الجنوبي

 محافظة الكرك المزار 1875.5
اراضي المزار 

 31.026699 35.765395 20810.98792 668.548296 22 18 اللوز 585 ام حماط الجنوبي

 محافظة الكرك المزار 1660
اراضي المزار 

 31.033232 35.747954 4281.524858 319.846619 31 3 الرفيعه 572 الخالديه الجنوبي

 محافظة الكرك المزار 1660
 اراضي المزار

 31.033061 35.748255 4482.563293 326.304391 32 3 الرفيعه 572 الخالديه الجنوبي

 محافظة الكرك المزار 2200
اراضي المزار 

 577 العمريه الجنوبي
خريبه 

 31.045598 35.724748 7455.734114 390.261909 36 2 النسوان

 31.109925 35.669754 4845.758608 337.508202 62 8 قالمطالي 507 العدنانيه اراضي الكرك محافظة الكرك الكرك 960

 566 فقوع اراضي القصر محافظة الكرك القصر 1015
الحنو 

 31.362271 35.717626 12780.73271 472.061978 39 47 الوسطاني

 552 القصر اراضي القصر محافظة الكرك القصر 4664.53
الدن 

 31.366839 35.745134 209112.1084 1906.834669 17 3 والبردان

 552 القصر اراضي القصر محافظة الكرك القصر 1600
الدن 

 31.363534 35.744871 45024.91969 1487.770468 23 3 والبردان

 557 الربه اراضي القصر محافظة الكرك القصر 1350
الجلمه 
 31.287294 35.748238 5398.220603 399.890564 80 10 الغربي

 557 الربه اراضي القصر الكركمحافظة  القصر 2950
الجلمه 

 31.287127 35.748711 10016.28182 446.952671 79 10 الغربي

 31.217426 35.691061 7172.221295 339.309262 470 22 حبيش 517 راكين اراضي الكرك محافظة الكرك الكرك 1920

 محافظة الكرك المزار 890
اراضي المزار 

 31.053328 35.729054 4779.445078 318.666797 233 13 الشراوه 589 سول الجنوبي

 محافظة الكرك المزار 1982
اراضي المزار 

 31.052778 35.729693 4746.201241 293.118802 235 13 الشراوه 589 سول الجنوبي

 محافظة الطفيلة الطفيلة 1296
اراضي 

 30.800746 35.648071 13452.58779 491.841114 66 84 ازحيقه 602 الطفيلة الطفيله

 محافظة الطفيلة الطفيلة 2560
اراضي 

 الطفيله
سيحان 

 30.835054 35.73389 306570.8734 3701.951271 70 4 ابو العظام 607 الشرقية

 محافظة الكرك المزار 2575
اراضي المزار 

 576 الطيبه الجنوبي
عمدان 

 31.068181 35.597683 19379.21444 674.134769 21 21 الاسد

 محافظة الطفيلة الطفيلة 1025
اراضي 

 30.86298 35.656343 10326.10681 621.226824 105 46 صلخد 602 الطفيلة الطفيله
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 محافظة الطفيلة الطفيلة 1200
اراضي 

 30.839143 35.656583 4560.186771 315.830941 155 71 مصال 602 الطفيلة الطفيله

 محافظة الطفيلة الطفيلة 6000
اراضي 

 602 الطفيلة طفيلهال
صدر 

 30.892401 35.650824 74660.47462 1701.591302 9 35 الجمل

 محافظة الكرك المزار 2574.19
اراضي المزار 

 31.052267 35.72357 24755.83026 1012.721546 6 1 الضيقه 577 العمريه الجنوبي

 31.256298 35.801766 11017.66952 421.489483 281 4 شقة القرية 503 الجديدة اراضي الكرك محافظة الكرك الكرك 4345

 567 مجدولين اراضي القصر محافظة الكرك القصر 2740
سدور 

 31.349013 35.728263 14706.07263 638.135328 242 1 شيحان

 31.38325 35.747859 4754.379308 349.752082 72 23 طهبوب 566 فقوع اراضي القصر محافظة الكرك القصر 980

 محافظة الطفيلة الطفيلة 1240
اراضي 

 30.838913 35.671913 9866.52729 392.469399 85 49 العوجا 602 الطفيلة الطفيله

 31.252004 35.706535 13544.96997 478.37349 103 8 شويخات 513 بتير اراضي الكرك محافظة الكرك الكرك 1200

 31.203545 35.715955 5606.45384 331.892588 15 9 ام حماطة 517 راكين اراضي الكرك محافظة الكرك الكرك 1670

 محافظة الطفيلة الطفيلة 1680
اراضي 

 30.823103 35.661047 12246.96161 604.070905 83 69 خانق اللوز 602 الطفيلة الطفيله

 محافظة الطفيلة الطفيلة 1760
اراضي 

 30.822514 35.671631 14161.27075 781.974643 101 69 خانق اللوز 602 الطفيلة الطفيله

 566 فقوع اراضي القصر محافظة الكرك القصر 4321.82
ام الحليب 

 31.383409 35.719023 12825.91545 477.654597 41 22 الشرقي

 501 ادر اراضي الكرك محافظة الكرك الكرك 1922.5

مكفى 

الدموس 
 31.221976 35.762049 5834.241233 402.890365 614 5 السمر

 31.209039 35.744395 27939.89569 703.457794 303 6 الوسية 501 ادر اراضي الكرك محافظة الكرك الكرك 1600

 31.155273 35.770196 20507.28093 548.656281 21 12 بير الشيخ 502 الثنيه اراضي الكرك محافظة الكرك الكرك 1025

 محافظة الطفيلة الطفيلة 6750
اراضي 

 30.910162 35.610507 39797.8919 1273.463794 34 20 صحرايا 609 يمهع الطفيله

 554 اريحا اراضي القصر محافظة الكرك القصر 1600
اريحا 

 31.414127 35.786615 6124.848357 389.519507 73 5 الشرقيه

 31.175588 35.694313 5352.513253 388.87893 28 11 الداخله 506 الشهابية اراضي الكرك محافظة الكرك الكرك 1879.89

 محافظة الكرك المزار 1646.5
اراضي المزار 

 31.043284 35.669632 10000.81605 440.362342 70 1 قنان حليله 586 جحرا الجنوبي

 556 الدمنه اراضي القصر محافظة الكرك القصر 1755.6
دمنه 

 31.295983 35.708846 5883.35974 384.804374 24 4 الشرقيه

 محافظة الطفيلة الطفيلة 1650
اراضي 

 30.816699 35.669054 8643.650558 392.432364 168 69 خانق اللوز 602 الطفيلة الطفيله

 محافظة الكرك المزار 2605
اراضي المزار 

 31.035784 35.644237 9006.536084 457.633354 58 13 السناد 576 الطيبه الجنوبي

 محافظة الكرك المزار 847.5
اضي المزار ار

 31.068107 35.721586 3784.37919 375.036294 1 12 مطني 589 سول الجنوبي

 567 مجدولين اراضي القصر محافظة الكرك القصر 4575
مجدولين 

 31.341776 35.734301 30210.7916 760.044281 55 7 الجنوبي

 محافظة معان الشوبك 5124.6
اراضي 

 الشوبك

مقدس 
وام 

 30.435111 35.511548 42730.77999 850.349106 24 6 مقدس 661 صوانه

 567 مجدولين اراضي القصر محافظة الكرك القصر 3667.915
سدور 
 31.356968 35.732758 19586.84499 591.694811 202 1 شيحان

 567 مجدولين اراضي القصر محافظة الكرك القصر 2547.92
سدور 

 31.358552 35.734359 5378.403875 308.502071 114 1 شيحان

 567 مجدولين اراضي القصر محافظة الكرك القصر 1600
سدور 

 31.35852 35.734922 5365.206925 308.093976 115 1 شيحان

 محافظة الكرك المزار 1555
اراضي المزار 

 571 الحسينيه الجنوبي
سدر بن 

 31.014587 35.753899 15617.35449 504.78748 30 4 هدايه

 محافظة الطفيلة ةالطفيل 3955
اراضي 

 30.821526 35.698125 31807.93594 1273.695715 72 90 ابو ارويس 602 الطفيلة الطفيله

 30.900926 35.681059 13880.66595 488.559169 93 20 جبرونه 602 الطفيلة اراضي القصر محافظة الكرك القصر 1764

 568 مسعر اراضي القصر محافظة الكرك القصر 5346
عر مس

 31.403325 35.747523 30051.26825 1242.507911 50 9 الغربيه

 31.344783 35.690849 106873.1513 1771.828112 2 15 الربع 561 امرع اراضي القصر محافظة الكرك القصر 1640

 محافظة الطفيلة الطفيلة 1600
اراضي 

 30.853822 35.654267 9386.767037 748.314923 119 55 تلعة نجم 602 الطفيلة الطفيله

 31.243473 35.732411 6112.434727 409.626175 77 3 الشعب 501 ادر اراضي الكرك محافظة الكرك الكرك 900

 566 فقوع اراضي القصر محافظة الكرك القصر 1075
ام هلال 

 31.377711 35.697051 8058.578523 408.879365 7 42 الغربي

 557 الربه القصراراضي  محافظة الكرك القصر 900
النقطه 

وتلعة  18 78 255.407503 4033.782904 35.720096 31.275751 



 

 

65 

 

 الكرسنه

 502 الثنيه اراضي الكرك محافظة الكرك الكرك 1600
دار الثلجه 

 31.16718 35.771995 4271.84152 315.421601 14 10 الغربي

 31.417562 35.773393 58217.5108 1627.76469 71 4 ام قليب 568 مسعر اراضي القصر محافظة الكرك القصر 910

 محافظة الكرك المزار 2209
اراضي المزار 

 31.058069 35.737027 5188.114303 291.512454 20 13 الشراوه 589 سول الجنوبي

 محافظة الكرك المزار 2054.86
اراضي المزار 

 31.028712 35.746847 4790.386412 282.057033 40 3 الرفيعه 572 الخالديه الجنوبي

 محافظة الطفيلة الطفيلة 1647.8
اراضي 

 30.798712 35.624607 9176.878549 437.083024 13 20 الذراع 608 صنفحه الطفيله

 556 الدمنه اراضي القصر محافظة الكرك القصر 1600
دمنه 

 31.2934 35.708702 4083.824482 274.732301 30 4 الشرقيه

 الكركمحافظة  المزار 2784
اراضي المزار 

 571 الحسينيه الجنوبي
الجوده 

 31.018144 35.731902 15211.38293 740.324045 75 2 والسلالم

 محافظة الكرك المزار 1600
اراضي المزار 

 31.089945 35.686306 5962.495079 333.412989 163 10 الحمره 595 مؤته الجنوبي

 محافظة الكرك المزار 1450
اراضي المزار 

 31.095697 35.685064 3727.81107 296.133768 202 7 السنينه 570 المزار الجنوبي

 566 فقوع اراضي القصر محافظة الكرك القصر 3380
ام الحليب 

 31.384495 35.720799 21720.48826 941.962494 20 22 الشرقي

 560 الياروت اراضي القصر محافظة الكرك القصر 1600
البركه 

 31.303989 35.732289 4613.965363 361.914924 314 1 الغربيه

 محافظة الكرك المزار 4917.8
اراضي المزار 

 31.055614 35.633066 12893.52024 576.460279 14 6 الدليبات 576 الطيبه الجنوبي

 30.264339 35.528592 14658.78421 527.125936 41 11 المعين 666 بسطه اراضي معان محافظة معان الشوبك 3195.95

 محافظة الكرك المزار 1350
اراضي المزار 

 31.077862 35.685347 4066.361567 263.303115 66 4 ام القثا 570 المزار الجنوبي

 31.334698 35.650762 51560.1628 1097.077465 4 27 المشبك 561 امرع اراضي القصر محافظة الكرك القصر 1520

 31.342609 35.679063 8086.33144 395.396809 46 15 الربع 561 امرع ضي القصرارا محافظة الكرك القصر 1916.08

 31.220842 35.730888 18438.81718 822.689664 25 4 قريفلا 517 راكين اراضي الكرك محافظة الكرك الكرك 3470

 محافظة الطفيلة الطفيلة 2241.885
اراضي 

 30.798005 35.678116 5283.281105 311.613087 159 97 ام الاراتب 602 الطفيلة الطفيله

 محافظة الكرك المزار 450
اراضي المزار 

 31.091379 35.671091 5504.384112 376.370178 107 7 السنينه 570 المزار الجنوبي

 518 سمرا اراضي الكرك محافظة الكرك الكرك 2057.5
جبل ابو 

 31.198771 35.647937 3999.632662 250.248632 41 22 الجديان

 31.168273 35.663765 3372.315612 256.383029 102 18 عكبر 506 الشهابية اراضي الكرك محافظة الكرك الكرك 1500

 31.349075 35.681087 17023.21919 619.552161 19 9 المخنصه 561 امرع اراضي القصر محافظة الكرك القصر 3200

 محافظة الطفيلة الطفيلة 1680
اراضي 

 30.817912 35.643511 4040.621868 275.58037 89 81 النميله 602 الطفيلة لهالطفي

 محافظة الطفيلة الطفيلة 3280
اراضي 

 30.819016 35.662858 16383.48747 530.657471 80 73 تلعة سعيد 602 الطفيلة الطفيله

 31.326146 35.752508 6027.778478 370.911751 107 6 مسحوب 552 القصر اراضي القصر محافظة الكرك القصر 1600

 566 فقوع اراضي القصر محافظة الكرك القصر 2875
غره 

 31.385828 35.704029 92284.96292 1839.86781 4 32 الشرقية

 566 فقوع اراضي القصر محافظة الكرك القصر 1600
حجيرة 

 31.388961 35.705895 197597.1067 2982.129003 8 27 الشرقي

 566 فقوع اراضي القصر محافظة الكرك صرالق 4024.3
العجوز 

 31.40679 35.712315 58268.39733 1732.481418 2 50 الوسطاني

 31.214246 35.751003 10168.15098 441.24219 526 6 الوسية 501 ادر اراضي الكرك محافظة الكرك الكرك 1600

 31.213852 35.750215 9478.891805 392.893692 697 6 الوسية 501 ادر اراضي الكرك محافظة الكرك الكرك 1600

 31.206674 35.737105 6623.170566 365.902971 490 6 الوسية 501 ادر اراضي الكرك محافظة الكرك الكرك 1600

 31.151548 35.770319 8413.462261 376.189922 3 14 الدعيقة 502 الثنيه اراضي الكرك محافظة الكرك الكرك 980

 506 الشهابية اراضي الكرك محافظة الكرك الكرك 1965
السامرة 

 31.178144 35.682806 10668.60954 679.467288 5 10 الشمالية

 31.168941 35.680594 4030.028635 261.381128 94 20 كمنه 506 الشهابية اراضي الكرك محافظة الكرك الكرك 1730

 31.414565 35.773556 45924.76935 1197.639239 6 4 ام قليب 568 مسعر اراضي القصر محافظة الكرك القصر 3835

 31.231062 35.803061 24861.90318 809.672965 18 1 حجفا 501 ادر اراضي الكرك محافظة الكرك الكرك 1910

 31.229109 35.785849 18022.66472 1017.664751 118 1 حجفا 501 ادر اراضي الكرك محافظة الكرك الكرك 1867.475

 501 ادر اراضي الكرك محافظة الكرك الكرك 3200

مكفى 

الدموس 

 31.222301 35.771617 10524.30196 474.570396 604 5 السمر



 

 

66 

 

 501 ادر اراضي الكرك محافظة الكرك الكرك 1440

مكفى 
الدموس 

 31.219909 35.762843 7493.559999 480.560315 624 5 السمر

 31.234479 35.732219 11419.02688 661.537345 41 4 الداوودية 501 ادر اضي الكركار محافظة الكرك الكرك 3720

 31.240309 35.731867 20252.98205 915.964312 7 4 الداوودية 501 ادر اراضي الكرك محافظة الكرك الكرك 1200

 31.228037 35.728795 65962.3046 1506.156522 30 4 الداوودية 501 ادر اراضي الكرك محافظة الكرك الكرك 1200

 503 الجديدة اراضي الكرك محافظة الكرك الكرك 1900
العطن 

 31.265872 35.748728 3962.802533 292.285083 50 6 الجنوبي

 31.246163 35.790207 36504.66283 880.214353 104 7 ابو ارثمة 503 الجديدة اراضي الكرك محافظة الكرك الكرك 4074.31

 31.265835 35.81473 10737.01139 695.386993 40 1 رجم التيس 503 الجديدة اراضي الكرك محافظة الكرك ركالك 1520

 31.304136 35.789317 39535.51752 1364.784165 49 1 السنينه 562 حمود اراضي القصر محافظة الكرك القصر 6880

 557 الربه اراضي القصر محافظة الكرك القصر 5664
المصنع 

 31.282474 35.761761 20636.69927 622.674651 15 7 شماليال

 31.203411 35.737352 5395.63845 295.97776 29 1 القصرين 509 الكنار اراضي الكرك محافظة الكرك الكرك 900

 31.19804 35.727437 15794.58666 729.606944 122 1 القصرين 509 الكنار اراضي الكرك محافظة الكرك الكرك 3535

 31.199437 35.732893 5309.366496 301.986685 87 1 القصرين 509 الكنار اراضي الكرك محافظة الكرك الكرك 2944.1

 509 الكنار اراضي الكرك محافظة الكرك الكرك 931
الظويهرة 

 31.198367 35.719201 3989.484676 292.72466 101 2 الشرقية

 31.186216 35.745663 107847.2597 1554.886971 20 8 الحداده 502 الثنيه كاراضي الكر محافظة الكرك الكرك 1350

 566 فقوع اراضي القصر محافظة الكرك القصر 5076
ام مغاره 

 31.392979 35.732288 26928.00552 776.00035 18 13 الجنوبي

 31.231215 35.650942 23123.18611 1467.786769 15 1 مومية 518 سمرا اراضي الكرك محافظة الكرك الكرك 1665

 31.227357 35.657216 51796.28428 1512.766174 80 1 مومية 518 سمرا اراضي الكرك محافظة الكرك الكرك 2589

 532 مدين اراضي الكرك محافظة الكرك الكرك 1675

الزقاق 
وسدور 

 31.128906 35.714397 4010.376106 256.283354 336 3 المغارة

 562 حمود اراضي القصر حافظة الكركم القصر 4910
المنيطر 

 31.284957 35.79193 47048.10236 2527.403386 24 10 الشمالي

 30.730166 35.626172 5554.739641 313.840275 180 6 دوبرا 613 بصيرا اراضي بصيرا محافظة الطفيلة الطفيلة 1600

 31.130827 35.704549 39151.81431 1348.959895 25 18 ةالجوي 511 المرد اراضي الكرك محافظة الكرك الكرك 1025

 31.144607 35.715224 16037.59465 845.238355 24 8 تلعة المرد 511 المرد اراضي الكرك محافظة الكرك الكرك 1350

 31.098367 35.724711 22051.65954 675.722993 63 6 ام القطين 533 مرود اراضي الكرك محافظة الكرك الكرك 2970

 31.152634 35.620892 34629.87961 799.593548 18 4 المشابك 531 كثريا اراضي الكرك محافظة الكرك الكرك 1205

 31.250494 35.69496 4211.283068 447.14907 49 6 الزغريه 513 بتير اراضي الكرك محافظة الكرك الكرك 955.275

 553 بهابو ترا اراضي القصر محافظة الكرك القصر 2025
ابو ترابه 

 31.404729 35.783055 34294.07694 851.937454 8 3 الغربي

 555 الجدعه اراضي القصر محافظة الكرك القصر 2254
الحاجب 

 31.380621 35.784341 46687.71832 1114.443318 31 1 الشمالي

 31.150104 35.65718 41317.72063 1102.075134 10 24 الخبيب 520 عي اراضي الكرك محافظة الكرك الكرك 5025

 30.700634 35.600954 16447.35761 742.497568 175 3 لحظه 614 الرشاديه اراضي بصيرا محافظة الطفيلة الطفيلة 3000

 31.221337 35.695599 13056.57117 573.219928 67 18 البركة 517 راكين اراضي الكرك محافظة الكرك الكرك 1899

 31.222117 35.701282 3461.632576 239.490977 12 17 محروس 517 راكين اراضي الكرك الكركمحافظة  الكرك 900

 517 راكين اراضي الكرك محافظة الكرك الكرك 1320

المحارب 
وذنب 

 31.226909 35.725383 15588.60179 1071.042731 2 5 العجل

 31.283299 35.761554 22041.21458 751.716592 10 5 الشعبا 557 الربه اراضي القصر محافظة الكرك القصر 2610

 31.112907 35.640367 11880.07142 782.860448 40 22 الجنان 531 كثريا اراضي الكرك محافظة الكرك الكرك 2000

 31.265817 35.714616 4508.709387 271.237119 148 27 الناطوف 557 الربه اراضي القصر محافظة الكرك القصر 750

 31.202889 35.671307 49871.59746 2161.498541 1 18 السكة 518 سمرا اراضي الكرك محافظة الكرك الكرك 2200

 31.123272 35.654798 7659.754989 515.523244 9 29 السقيرية 520 عي اراضي الكرك محافظة الكرك الكرك 750

 566 فقوع اراضي القصر محافظة الكرك القصر 4369.36
فريوان 

 31.384344 35.73088 24807.6801 943.58213 23 9 بيالجنو

 محافظة الطفيلة الطفيلة 1475
اراضي 

 30.831437 35.66258 9775.154642 511.909063 172 71 مصال 602 الطفيلة الطفيله

 محافظة الطفيلة الطفيلة 1490
اراضي 

 30.911927 35.675441 9639.844951 452.856441 29 20 جبرونه 602 الطفيلة الطفيله
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 محافظة الطفيلة الطفيلة 4500
اراضي 

 30.771054 35.611753 14164.15896 506.468008 96 32 العاليه 608 صنفحه الطفيله

 30.743826 35.578431 63479.38051 1136.236216 26 18 حومل 613 بصيرا اراضي بصيرا محافظة الطفيلة الطفيلة 9217.9

 30.740868 35.576155 16606.92325 568.996324 57 18 حومل 613 بصيرا اراضي بصيرا فيلةمحافظة الط الطفيلة 3377.8

 محافظة الكرك المزار 1750
اراضي المزار 

 31.052231 35.574924 52368.95438 1606.056753 21 45 الماعط 576 الطيبه الجنوبي

 محافظة الكرك المزار 2048.5
اراضي المزار 

 31.058776 35.60168 5570.590645 609.121254 9 25 البلد 576 الطيبه الجنوبي

 محافظة الطفيلة الطفيلة 880
اراضي 

 30.908598 35.649944 13238.41829 529.14536 34 24 الهليلي 602 الطفيلة الطفيله

 محافظة الكرك المزار 8440
اراضي المزار 

 31.051043 35.745162 147832.0319 1802.654784 33 5 بير العماره 585 ام حماط الجنوبي

 31.218466 35.727473 4239.519554 273.704752 201 4 قريفلا 517 راكين اراضي الكرك محافظة الكرك الكرك 1690

 محافظة الطفيلة الطفيلة 5085
اراضي 

 30.793767 35.627501 21805.71721 749.95744 19 20 الذراع 608 صنفحه الطفيله

 ظة الطفيلةمحاف الطفيلة 3305
اراضي 

 30.801012 35.618118 14130.8353 487.167088 52 20 الذراع 608 صنفحه الطفيله

 محافظة الكرك المزار 4809.35
اراضي المزار 

 الجنوبي
ذات 
 31.013406 35.760703 24392.25479 1039.34997 14 5 القصوب 588 راس

 محافظة الطفيلة الطفيلة 1432.5
اراضي 

 30.87256 35.628666 58218.90849 1580.563812 27 51 بطينه 602 يلةالطف الطفيله

 566 فقوع اراضي القصر محافظة الكرك القصر 5237.5
القبيلة 

 31.400101 35.712229 41694.50138 948.278489 5 29 الشرقية

 566 فقوع اراضي القصر محافظة الكرك القصر 8397.5
جرفه 

 31.401765 35.727296 88612.49371 2529.442338 4 14 الشرقي

 566 فقوع اراضي القصر محافظة الكرك القصر 1100.7
حجيرة 

 31.394751 35.709606 6010.003662 326.020129 21 27 الشرقي

 566 فقوع اراضي القصر محافظة الكرك القصر 1878.75
غره 

 31.394034 35.69076 174507.0897 3122.895557 19 36 الغربية

 566 فقوع اراضي القصر محافظة الكرك قصرال 1208
غره 

 31.388116 35.698073 6001.783164 319.920128 26 36 الغربية

 محافظة الكرك المزار 1613.5
اراضي المزار 

 الجنوبي
ذات 

 30.983273 35.789659 20631.16636 652.540096 18 24 السويده 588 راس

 محافظة الكرك المزار 1600
اراضي المزار 

 31.089607 35.664147 3996.235664 257.032225 98 9 مشراقا 570 المزار الجنوبي

 محافظة الكرك المزار 1952
اراضي المزار 

 31.085108 35.666696 8786.311437 458.867972 80 9 مشراقا 570 المزار الجنوبي

 محافظة الكرك المزار 2348.28
اراضي المزار 

 570 المزار الجنوبي
عبود 

 31.080273 35.659584 13559.05447 709.220335 15 15 عيدومس

 محافظة الكرك المزار 6249
اراضي المزار 

 570 المزار الجنوبي
عبود 

 31.079882 35.659468 13451.70511 710.570869 16 15 ومسعيد

 محافظة الطفيلة الطفيلة 3300
اراضي 

 الطفيله
سيحان 
 30.791492 35.768143 25434.32637 668.967086 189 6 السوح 607 الشرقية

 محافظة الكرك المزار 1037
اراضي المزار 

 31.069555 35.677365 4696.826161 542.782184 25 11 شقة الفرس 570 المزار الجنوبي

 محافظة الكرك المزار 1180
اراضي المزار 

 31.05174 35.690005 4023.436972 267.955489 57 16 ام هيج 570 المزار الجنوبي

 محافظة الكرك المزار 1767.5
اراضي المزار 

 31.098217 35.637052 4848.296707 295.25997 18 3 ام المجامع 508 العراق الجنوبي

 محافظة الكرك المزار 1285
اراضي المزار 

 31.105946 35.639399 11969.10962 463.036504 63 2 الحليلة 508 العراق الجنوبي

 505 الروضه اراضي القصر الكرك محافظة القصر 1395
تلعه 

 31.243425 35.74292 7245.06883 358.498555 62 6 الصناع

 30.717931 35.643405 4075.758052 251.095032 15 12 رواث 613 بصيرا اراضي بصيرا محافظة الطفيلة الطفيلة 1389

 30.713241 35.646587 10711.96859 433.299274 38 12 رواث 613 بصيرا اراضي بصيرا محافظة الطفيلة الطفيلة 1540

 511 المرد اراضي الكرك محافظة الكرك الكرك 1005
النقار 

 31.158119 35.70197 12305.53545 701.310245 42 14 الوسطابي

 30.717407 35.622147 3902.123815 277.63067 200 13 ام التمر 613 بصيرا اراضي بصيرا محافظة الطفيلة الطفيلة 1565

 محافظة الطفيلة الطفيلة 2153.75
اراضي 

 30.87705 35.667546 5374.762883 349.049688 140 46 صلخد 602 الطفيلة الطفيله

 محافظة الطفيلة الطفيلة 1800
اراضي 

 30.865385 35.592451 29565.21583 937.183389 4 60 بقيع البلان 602 الطفيلة الطفيله

 طفيلةمحافظة ال الطفيلة 1340
اراضي 

 30.85259 35.672195 5100.491346 333.348435 111 48 صويميح 602 الطفيلة الطفيله

 محافظة الطفيلة الطفيلة 1140
اراضي 

 30.771434 35.596658 6872.541971 490.888364 177 24 البيضا 608 صنفحه الطفيله

 30.739003 35.625928 3774.5974 282.555612 191 6 دوبرا 613 بصيرا اراضي بصيرا محافظة الطفيلة الطفيلة 1600

اراضي المزار  محافظة الكرك المزار 1160  31.013753 35.731915 15635.32203 769.724257 21 5 السدر 571 الحسينيه
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 الجنوبي

 محافظة الكرك المزار 3011.25
اراضي المزار 

 31.008966 35.733964 8890.295906 479.091105 15 5 السدر 571 الحسينيه الجنوبي

 محافظة الطفيلة الطفيلة 3933.05
اراضي 

 30.877096 35.67013 21167.18882 649.178009 195 29 ام بوير 602 الطفيلة الطفيله

 محافظة الكرك المزار 2251
اراضي المزار 

 31.035563 35.60788 17032.61106 549.398805 2 42 ام رجم 576 الطيبه الجنوبي

 محافظة معان شوبكال 1960
اراضي 

 655 الشوبك الشوبك
المنطره 

 30.527359 35.586684 9112.559834 475.112765 72 23 الشمالي

 محافظة معان الشوبك 3140
اراضي 
 30.510628 35.581544 11217.62825 624.412489 163 27 الكثج 655 الشوبك الشوبك

 501 ادر اراضي الكرك محافظة الكرك الكرك 1660

مكفى 

الدموس 
 31.199896 35.747785 10838.3904 619.801296 378 5 السمر

 محافظة الكرك المزار 2002
اراضي المزار 

 595 مؤته الجنوبي
سدر 

 31.080316 35.688422 5613.946232 481.396347 97 9 القصر

 30.719382 35.567632 60244.79475 1326.99675 25 19 القعير 613 بصيرا اراضي بصيرا محافظة الطفيلة الطفيلة 9100

 30.700591 35.617424 2017.503366 189.656114 24 2 الجلدات 614 الرشاديه اراضي بصيرا محافظة الطفيلة الطفيلة 1160

 30.699761 35.617992 39713.31178 1470.658093 72 2 الجلدات 614 الرشاديه اراضي بصيرا محافظة الطفيلة الطفيلة 1350

 محافظة الطفيلة الطفيلة 1650
اراضي 

 30.851201 35.628641 10117.16734 519.386481 832 57 الزريقيات 602 الطفيلة الطفيله

 502 الثنيه اراضي الكرك محافظة الكرك الكرك 1350
تلعه 

 31.177576 35.754503 5393.481559 371.920052 204 7 البحارات

 محافظة الطفيلة الطفيلة 1605
 اراضي

 30.833584 35.657064 3777.191017 248.925408 146 71 مصال 602 الطفيلة الطفيله

 30.677051 35.62528 10030.74956 403.760591 310 5 البقعه 615 ضانا اراضي بصيرا محافظة الطفيلة الطفيلة 2440.75

 محافظة الطفيلة الطفيلة 1640
اراضي 

 30.85748 35.621745 19753.9527 624.091044 36 53 بردى 602 الطفيلة الطفيله

 محافظة الطفيلة الطفيلة 300
اراضي 

 30.823829 35.608307 21441.38097 1087.933371 15 76 الصلما 602 الطفيلة الطفيله

 محافظة الطفيلة الطفيلة 1520
اراضي 

 30.885837 35.65794 6235.85475 362.322009 91 34 الخيمات 602 الطفيلة الطفيله

 محافظة معان الشوبك 2003.85
اراضي 

 30.545818 35.561702 19569.95566 799.295787 105 21 الرتام 655 الشوبك الشوبك

 30.369648 35.579707 279390.1056 2880.006504 47 2 المشروع 621 الجربا اراضي معان محافظة معان الشوبك 2070

 اراضي معان محافظة معان الشوبك 2043
الشراه 

 30.164694 35.494189 61279.16052 1514.222112 13 11 صدقه 624 الجنوبية

 اراضي معان محافظة معان الشوبك 11698.5
الشراه 

 30.159585 35.489779 47260.56038 1092.706682 87 11 صدقه 624 الجنوبية

 31.362553 35.690891 5629.671506 359.2829 125 3 العطره 561 امرع اراضي القصر محافظة الكرك القصر 1350

 محافظة الطفيلة الطفيلة 1600
اراضي 

 30.767899 35.623305 6951.177726 399.717241 189 31 سعوه 608 صنفحه الطفيله

 31.35653 35.679991 42490.03188 829.810361 46 9 المخنصه 561 امرع اراضي القصر محافظة الكرك القصر 1655

 لطفيلةمحافظة ا الطفيلة 549
اراضي 

 30.830513 35.680963 21999.94118 669.320566 60 68 بير الطي 602 الطفيلة الطفيله

 31.252129 35.714759 13544.03505 555.438741 17 5 تلعه عيد 513 بتير اراضي الكرك محافظة الكرك الكرك 2455

 31.330809 35.642137 29299.00734 703.703424 48 4 المطينه 564 صرفه اراضي القصر محافظة الكرك القصر 2365.625

 566 فقوع اراضي القصر محافظة الكرك القصر 1690
الحنو 

 31.366854 35.714004 57979.70737 1847.778575 1 47 الوسطاني

 567 مجدولين اراضي القصر محافظة الكرك القصر 1758
سدور 

 31.354611 35.735636 47689.56673 1171.574135 193 1 شيحان

 محافظة الطفيلة الطفيلة 1710
اراضي 

 30.780196 35.704176 11957.48466 668.08545 43 99 الصخريات 602 الطفيلة الطفيله

 31.316767 35.77984 17365.05325 711.116227 16 1 الحميمات 558 السماكيه اراضي القصر محافظة الكرك القصر 5163.31

 31.310396 35.777008 3962.838915 293.442255 36 3 السنينه 558 السماكيه ضي القصرارا محافظة الكرك القصر 840

 محافظة الكرك المزار 2194.7
اراضي المزار 

 31.095618 35.665879 6270.282499 473.034439 112 9 مشراقا 570 المزار الجنوبي

 557 الربه اراضي القصر محافظة الكرك القصر 4037.285
العطن 

 31.26795 35.758892 24647.60529 776.335052 16 22 ليالشما

 561 امرع اراضي القصر محافظة الكرك القصر 900
البريكات 

 31.336477 35.695325 4014.463248 276.239962 101 16 الشمالية

 31.284785 35.721949 15357.30018 566.256489 4 15 ام حماطه 557 الربه اراضي القصر محافظة الكرك القصر 1701

 31.278951 35.721266 7441.302505 361.118031 27 16 المغيسل 557 الربه اراضي القصر محافظة الكرك القصر 1678



 

 

69 

 

 31.271967 35.724408 3892.055049 283.060478 139 27 الناطوف 557 الربه اراضي القصر محافظة الكرك القصر 1200

 31.267565 35.72898 10585.65141 464.772007 98 27 الناطوف 557 الربه راراضي القص محافظة الكرك القصر 1500

 501 ادر اراضي الكرك محافظة الكرك الكرك 1243.8

مكفى 
الدموس 

 31.194783 35.744588 4680.245684 293.037 701 5 السمر

 557 الربه اراضي القصر محافظة الكرك القصر 900
سدور 

 31.282794 35.726993 4009.492853 278.988834 10 14 جابر

 31.267911 35.722122 86411.00898 1338.959069 89 27 الناطوف 557 الربه اراضي القصر محافظة الكرك القصر 3135

 31.288461 35.709658 9908.798579 402.183947 37 3 المعراض 560 الياروت اراضي القصر محافظة الكرك القصر 750

 562 حمود اراضي القصر الكركمحافظة  القصر 7032

محيسن 
البقاعين 

 31.274849 35.806537 31511.15363 1182.072966 7 16 الشمالي

 محافظة الطفيلة الطفيلة 1270
اراضي 

 30.877256 35.656331 8031.899232 370.604822 123 34 الخيمات 602 الطفيلة الطفيله

 31.138349 35.750455 5165.053526 291.896602 589 16 الغوير 502 الثنيه اراضي الكرك محافظة الكرك الكرك 812.5

 564 صرفه اراضي القصر محافظة الكرك القصر 900
الشقاق 

 31.329767 35.663598 4771.085154 286.013829 94 2 الجنوبي

 562 حمود اراضي القصر محافظة الكرك القصر 12080
المنيطر 

 31.285593 35.792851 164319.8904 3200.195088 23 10 الشمالي

 564 صرفه اراضي القصر محافظة الكرك القصر 4800
الشقاق 
 31.327661 35.664791 23449.04148 878.690968 45 2 الجنوبي

 31.363723 35.682311 3784.062114 270.913172 51 4 الجدر 561 امرع اراضي القصر محافظة الكرك القصر 1670

 31.356439 35.670793 280046.5134 4813.275593 11 5 ابوالرتم 561 امرع اراضي القصر الكرك محافظة القصر 1697.5

 31.354471 35.683973 14189.3086 533.116345 28 7 الطحان 561 امرع اراضي القصر محافظة الكرك القصر 1250

 561 امرع اراضي القصر محافظة الكرك القصر 1600
ابو شرف 

 31.354337 35.696571 9143.40229 391.523086 14 12 الشمالي

 31.349442 35.671852 12704.92674 544.036001 3 10 ابو الدغام 561 امرع اراضي القصر محافظة الكرك القصر 1600

 31.348119 35.671587 9813.584826 439.364505 11 10 ابو الدغام 561 امرع اراضي القصر محافظة الكرك القصر 1694

 31.218173 35.754759 13512.55582 859.281056 132 2 قمرين 501 ادر اراضي الكرك محافظة الكرك الكرك 985

 31.179058 35.77457 3994.276063 265.195497 43 5 النوريه 502 الثنيه اراضي الكرك محافظة الكرك الكرك 1240.34

 567 مجدولين اراضي القصر محافظة الكرك القصر 1200
سدور 

 31.361078 35.731801 9760.565668 417.751887 126 1 حانشي

 566 فقوع اراضي القصر محافظة الكرك القصر 2575
جرفه 

 31.402137 35.725596 12855.78907 497.485886 27 14 الشرقي

 محافظة الطفيلة الطفيلة 2640
اراضي 

 30.825842 35.653856 12357.3606 589.328412 112 69 خانق اللوز 602 الطفيلة الطفيله

 محافظة الكرك المزار 3023.5
اراضي المزار 

 31.061435 35.742637 16205.35559 595.279812 47 3 جمعه 589 سول الجنوبي

 محافظة الكرك المزار 4798.5
اراضي المزار 

 31.070838 35.741495 13834.38003 579.214431 57 3 جمعه 589 سول الجنوبي

 ة الكركمحافظ المزار 750
اراضي المزار 

 31.060774 35.675217 3849.79801 255.52579 43 19 الخور 570 المزار الجنوبي

 محافظة الكرك المزار 752.5
اراضي المزار 

 31.060062 35.673942 3602.811848 239.961115 47 19 الخور 570 المزار الجنوبي

 محافظة الكرك المزار 1434
اراضي المزار 

 570 مزارال الجنوبي
شكارة 

 31.054001 35.664899 20201.3927 878.442494 13 27 الجعافره

 30.199735 35.517172 11370.91345 546.10375 269 21 الفرذخ 666 بسطه اراضي معان محافظة معان الشوبك 3258.5

 30.198877 35.51754 10936.71814 560.165965 273 21 الفرذخ 666 بسطه اراضي معان محافظة معان الشوبك 6321.81

 محافظة معان الشوبك 2497.5
اراضي 

 الشوبك
خربة 

 30.435964 35.5495 70462.85747 1807.571722 16 9 الطرخانيه 659 بئر خداد

 محافظة الكرك المزار 1215
اراضي المزار 

 31.094222 35.678932 5611.587132 330.835322 132 7 السنينه 570 المزار الجنوبي

 محافظة الكرك المزار 921.5
اراضي المزار 

 31.093442 35.679319 4431.509703 312.734428 163 7 السنينه 570 المزار الجنوبي

 محافظة الكرك المزار 2235
اراضي المزار 

 31.096666 35.681803 3953.824991 257.735783 125 7 السنينه 570 المزار الجنوبي

 محافظة الكرك المزار 1240
اضي المزار ار

 31.097309 35.680712 5160.083429 331.327433 31 7 السنينه 570 المزار الجنوبي

 محافظة الكرك المزار 4520.25
اراضي المزار 

 31.026978 35.70914 13547.9773 610.756662 32 14 السويبميات 578 العمقه الجنوبي

 محافظة الكرك المزار 4290.7
اراضي المزار 

 31.028496 35.711628 11263.72916 613.775432 25 14 السويبميات 578 عمقهال الجنوبي

 محافظة الكرك المزار 3710
اراضي المزار 

 31.025388 35.708992 15933.11316 544.514561 35 14 السويبميات 578 العمقه الجنوبي
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 31.374928 35.747877 8166.997413 361.440825 226 4 السدور 555 الجدعه اراضي القصر محافظة الكرك القصر 2072.25

 556 الدمنه اراضي القصر محافظة الكرك القصر 900
دمنه 

 31.293019 35.710478 11489.49844 600.992709 39 4 الشرقيه

 567 مجدولين اراضي القصر محافظة الكرك القصر 1250
سدور 

 31.354012 35.733533 5000.990694 296.635096 253 1 شيحان

 محافظة الكرك المزار 867.5
اراضي المزار 

 31.042999 35.668478 4584.73839 273.518592 53 1 قنان حليله 586 جحرا الجنوبي

 محافظة الكرك المزار 939
اراضي المزار 

 31.042683 35.667385 6471.285839 336.695566 56 1 قنان حليله 586 جحرا الجنوبي

 محافظة الكرك المزار 915
ضي المزار ارا

 31.041924 35.669539 6105.506958 383.691614 58 1 قنان حليله 586 جحرا الجنوبي

 556 الدمنه اراضي القصر محافظة الكرك القصر 1180
دمنه 

 31.294581 35.708692 3998.549604 252.304739 46 4 الشرقيه

 552 القصر اراضي القصر محافظة الكرك القصر 4845

سدور 

القصر 

 31.318812 35.753919 14936.82597 588.794725 46 8 رقيالش

 محافظة الكرك المزار 2590
اراضي المزار 

 31.02207 35.755759 57908.41697 1425.822481 62 6 ابو مراغه 572 الخالديه الجنوبي

 31.215732 35.661713 9061.89857 563.713457 74 5 التل 518 سمرا اراضي الكرك محافظة الكرك الكرك 1600

 31.148819 35.749306 4552.149088 273.370993 289 15 الفج 502 الثنيه اراضي الكرك محافظة الكرك الكرك 965

 568 مسعر اراضي القصر محافظة الكرك القصر 2250
مسعر 
 31.399133 35.75543 17374.15726 926.421707 72 10 الشرقي

 محافظة الكرك المزار 2127.5
مزار اراضي ال

 31.100686 35.651527 5623.159224 360.467908 76 1 زبدا 508 العراق الجنوبي

 محافظة الكرك المزار 1987.5
اراضي المزار 

 31.074672 35.641381 9092.883689 630.36695 65 8 فقيقس 508 العراق الجنوبي

 محافظة الطفيلة الطفيلة 2396.8
اراضي 

 30.761014 35.639051 4000.00731 262.029746 127 30 البكه 608 صنفحه الطفيله

 محافظة الكرك المزار 4125
اراضي المزار 

 31.077297 35.591623 53791.52021 1195.857373 55 22 الزهور 576 الطيبه الجنوبي

 محافظة الكرك المزار 1953.5
اراضي المزار 

 31.057792 35.604738 3629.122664 235.965596 27 26 العجمي 576 الطيبه الجنوبي

 محافظة الطفيلة الطفيلة 2335
اراضي 

 30.784063 35.676106 37650.46121 838.464323 101 97 ام الاراتب 602 الطفيلة الطفيله

 محافظة الكرك المزار 1215
اراضي المزار 

 31.025282 35.749014 5856.969767 332.797342 58 6 ابو مراغه 572 الخالديه الجنوبي

 محافظة الطفيلة الطفيلة 2243.165
اراضي 

 30.882944 35.679834 5506.750065 334.701301 408 29 ام بوير 602 الطفيلة الطفيله

 31.38372 35.746755 3982.759621 282.342697 64 23 طهبوب 566 فقوع اراضي القصر محافظة الكرك القصر 1118.39

 محافظة الطفيلة الطفيلة 3075
اراضي 

 602 الطفيلة يلهالطف
الزعترية 

 30.795036 35.657172 11840.24481 461.636556 11 85 الجنوبية

 محافظة معان الشوبك 2580
اراضي 

 30.512623 35.556729 21559.64923 873.660648 18 29 الزبيديه 655 الشوبك الشوبك

 محافظة الكرك المزار 1367
اراضي المزار 

 31.049709 35.683693 8487.585432 542.225625 9 23 يختلعة الش 570 المزار الجنوبي

 556 الدمنه اراضي القصر محافظة الكرك القصر 6693.65
سويمه 
 31.30544 35.702025 42638.30851 962.554525 15 1 الشرقيه

 561 امرع اراضي القصر محافظة الكرك القصر 7386.25
سيدنا 

 31.338371 35.633764 88909.30726 1796.813768 15 29 سليمان

 31.328571 35.63243 21658.7455 918.855247 21 6 الجماليه 564 صرفه اراضي القصر محافظة الكرك القصر 2650

 31.207752 35.745529 9915.085677 403.843551 649 6 الوسية 501 ادر اراضي الكرك محافظة الكرك الكرك 2156.55

 31.17576 35.694771 7207.633961 406.362369 27 11 الداخله 506 الشهابية كركاراضي ال محافظة الكرك الكرك 885

 محافظة الكرك المزار 1800
اراضي المزار 

 31.047736 35.725401 6750.098266 474.493581 50 1 الضيقه 577 العمريه الجنوبي

 محافظة الكرك المزار 900
اراضي المزار 

 31.068632 35.719765 4331.549788 305.266286 55 12 مطني 589 سول الجنوبي

 567 مجدولين اراضي القصر محافظة الكرك القصر 1180
مجدولين 

 31.342047 35.736157 4008.715513 256.06079 80 7 الجنوبي

 567 مجدولين اراضي القصر محافظة الكرك القصر 3700
سدور 

 31.357516 35.731385 57985.30755 1043.699762 37 1 شيحان

 566 فقوع اراضي القصر محافظة الكرك القصر 3600
ام الحليب 

 31.383848 35.716179 15003.38024 490.681161 48 22 الشرقي

 30.722303 35.623606 6133.030669 361.986534 175 13 ام التمر 613 بصيرا اراضي بصيرا محافظة الطفيلة الطفيلة 2282.5

 561 امرع اراضي القصر محافظة الكرك القصر 1680.18
البريكات 

 31.33485 35.704718 4009.898169 284.35082 96 16 الشمالية

 561 امرع اراضي القصر محافظة الكرك القصر 2250
البريكات 

 31.336778 35.701295 16236.07884 743.166156 87 16 الشمالية
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 30.723436 35.598429 25188.3395 867.237923 115 15 قمر 613 بصيرا اراضي بصيرا محافظة الطفيلة الطفيلة 3202.5

 محافظة الطفيلة الطفيلة 3235
اراضي 

 30.775909 35.646744 26405.54271 831.510873 50 87 نقد 602 الطفيلة الطفيله

 566 فقوع اراضي القصر محافظة الكرك القصر 3221.9
ام هلال 

 31.379473 35.695357 23242.39924 957.396547 5 42 الغربي

 557 الربه اراضي القصر محافظة الكرك القصر 1200

النقطه 

وتلعة 
 31.274142 35.725386 5105.001523 292.543625 95 18 الكرسنه

 30.283655 35.537409 32405.78067 997.912889 91 7 ام الغطس 666 بسطه اراضي معان محافظة معان الشوبك 1850

 502 الثنيه اراضي الكرك كمحافظة الكر الكرك 3342.5
تلعه 

 31.177304 35.750939 13713.86026 566.607091 167 7 البحارات

 502 الثنيه اراضي الكرك محافظة الكرك الكرك 2075
دار الثلجه 

 31.164017 35.77669 11555.05169 478.296905 32 9 الشرقي

 566 فقوع اراضي القصر محافظة الكرك القصر 2595
ام هلال 

 31.378668 35.698276 31183.25413 827.301543 34 41 لوسطانيا

 556 الدمنه اراضي القصر محافظة الكرك القصر 1119.6
سويمه 

 31.297752 35.700064 76820.89552 2166.393027 24 2 الغربيه

 567 مجدولين اراضي القصر محافظة الكرك القصر 1800
خربة 

 31.335175 35.710186 15228.15126 801.344285 22 5 مجدولين

 568 مسعر اراضي القصر محافظة الكرك القصر 1050
مسعر 
 31.404261 35.7556 7888.246255 591.494657 13 10 الشرقي

 552 القصر اراضي القصر محافظة الكرك القصر 1850
الدن 

 31.353114 35.745084 13243.53567 549.26724 119 3 والبردان

 ظة الطفيلةمحاف الطفيلة 1600
اراضي 

 30.854745 35.654224 15534.01084 503.368854 32 55 تلعة نجم 602 الطفيلة الطفيله

 محافظة الكرك المزار 100
اراضي المزار 

 31.080434 35.713808 11638.32528 474.12059 69 5 تلعه الطور 589 سول الجنوبي

 محافظة الكرك المزار 1500
اراضي المزار 

 589 لسو الجنوبي
سدر 

 31.084316 35.713542 5197.840954 293.309778 64 6 المشهد

 31.382902 35.746111 4605.944885 293.482729 80 23 طهبوب 566 فقوع اراضي القصر محافظة الكرك القصر 2172.21

 566 فقوع اراضي القصر محافظة الكرك القصر 19148.615
ام الحليب 

 31.385512 35.721985 72751.55514 1195.530606 22 22 الشرقي

 566 فقوع اراضي القصر محافظة الكرك القصر 1705
المدبيغ 

 31.370025 35.725882 99568.78828 1330.604865 15 38 الشرقي

 محافظة الكرك المزار 790
اراضي المزار 

 الجنوبي
الهاشميه 

 31.024249 35.712461 5007.053517 363.378382 47 2 القبله 582 الجنوبيه

 566 فقوع اراضي القصر محافظة الكرك القصر 7410
حجيرة 

 31.392738 35.699243 32154.77292 1172.674436 11 31 الغربي

 31.343339 35.664533 6063.492576 329.82861 10 26 برصين 561 امرع اراضي القصر محافظة الكرك القصر 1501.08

 محافظة الكرك المزار 2848
زار اراضي الم

 الجنوبي
ذات 
 31.016562 35.799989 19187.04255 691.8572 14 1 الرجم 588 راس

 559 السنينه اراضي القصر محافظة الكرك القصر 3970
الحنو 

 31.334037 35.80566 32891.7467 990.513839 12 10 الطويل

 محافظة الطفيلة الطفيلة 1670
اراضي 

 30.854807 35.646503 4457.995057 263.553036 451 56 المعهد 602 الطفيلة الطفيله

 محافظة الطفيلة الطفيلة 1600
اراضي 

 30.795039 35.604377 10024.36 525.713997 617 23 الحنانه 608 صنفحه الطفيله

 533 مرود اراضي الكرك محافظة الكرك الكرك 1170
حنو ابو 

 31.107198 35.728911 16575.07019 589.874309 15 4 صرار

 511 المرد اراضي الكرك محافظة الكرك الكرك 1890
النخلة 

 31.160839 35.720488 13010.20323 672.167441 130 1 الشرقية

 564 صرفه اراضي القصر محافظة الكرك القصر 1278.75
الشقاق 
 31.32314 35.66498 48204.01882 1106.148607 52 2 الجنوبي

 محافظة الكرك المزار 1600
مزار اراضي ال

 31.098595 35.682043 4801.005579 305.5662 195 7 السنينه 570 المزار الجنوبي

 محافظة الكرك المزار 1639
اراضي المزار 

 31.098558 35.682746 4528.356123 286.0308 196 7 السنينه 570 المزار الجنوبي

 محافظة الطفيلة الطفيلة 2171.95
اراضي 

 30.834167 35.65777 4639.151833 287.299896 142 71 مصال 602 الطفيلة الطفيله

 566 فقوع اراضي القصر محافظة الكرك القصر 3510
المديبغ 
 31.37428 35.71914 89975.62912 2097.460175 20 39 الغربي

 محافظة الكرك المزار 5032.5
اراضي المزار 

 31.039092 35.691873 32294.85957 896.290106 55 12 الراكوبه 578 العمقه الجنوبي

 509 الكنار اراضي الكرك محافظة الكرك الكرك 2022.21
خورى ابو 

 31.188564 35.749749 4018.613852 257.05507 1127 6 حمور

 506 الشهابية اراضي الكرك محافظة الكرك الكرك 2652.51
المفارق 

 31.188927 35.675939 22495.04987 864.110267 10 2 الشمالي ة

 509 الكنار اراضي الكرك محافظة الكرك الكرك 768
ام حبكة 

 31.195956 35.742073 70588.55479 1072.405168 15 4 واللذوعية
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 31.214997 35.750328 6827.158838 373.826658 527 6 الوسية 501 ادر اراضي الكرك محافظة الكرك الكرك 1560

 31.21472 35.751449 9982.169459 432.380384 525 6 الوسية 501 ادر اراضي الكرك محافظة الكرك الكرك 1520

 31.207852 35.740652 8496.082452 1161.706535 119 6 الوسية 501 ادر اراضي الكرك محافظة الكرك الكرك 1600

 31.217433 35.735955 6215.451569 314.416876 510 6 الوسية 501 ادر اراضي الكرك محافظة الكرك الكرك 1230

 31.21511 35.738208 14753.43862 580.559974 288 6 الوسية 501 ادر اراضي الكرك محافظة الكرك الكرك 1600

 31.207814 35.733987 6315.357677 319.677722 699 6 الوسية 501 ادر اراضي الكرك محافظة الكرك الكرك 1600

 31.206572 35.735146 5030.81145 309.48189 443 6 الوسية 501 ادر اراضي الكرك محافظة الكرك الكرك 1600

 31.205526 35.733885 8101.935142 476.521553 587 6 الوسية 501 ادر اراضي الكرك محافظة الكرك الكرك 750

 506 الشهابية اراضي الكرك محافظة الكرك الكرك 5360
ثغرة 

 31.175759 35.654967 17617.80231 630.765522 21 15 البطمه

 31.228242 35.762994 15734.58849 546.503895 228 1 حجفا 501 ادر اراضي الكرك محافظة الكرك الكرك 2361.275

 31.15929 35.725699 11247.54658 461.981297 27 19 الشيحه 502 الثنيه اراضي الكرك محافظة الكرك الكرك 7280.1

 501 ادر اراضي الكرك محافظة الكرك الكرك 1227.8

مكفى 

الدموس 
 31.219019 35.764709 4956.094946 332.52326 627 5 السمر

 31.234295 35.72921 9754.088118 572.027346 46 4 الداوودية 501 ادر اراضي الكرك محافظة الكرك الكرك 750

 31.146187 35.74932 4337.761705 273.103477 244 15 الفج 502 الثنيه اراضي الكرك محافظة الكرك الكرك 1685

 31.12411 35.675585 6431.874005 443.647013 14 12 المالحه 507 العدنانيه اراضي الكرك محافظة الكرك الكرك 1655

 507 العدنانيه اراضي الكرك محافظة الكرك الكرك 832.5
جلجول 
 31.114496 35.672645 5511.118297 323.058326 46 14 الشمالي

 31.24801 35.799084 16263.8527 779.635161 32 4 شقة القرية 503 الجديدة اراضي الكرك ركمحافظة الك الكرك 840

 31.293289 35.785799 5384.545197 331.034946 187 5 عليان 562 حمود اراضي القصر محافظة الكرك القصر 1005

 31.114243 35.695142 10274.53433 481.848975 78 6 النجاصه 507 العدنانيه اراضي الكرك محافظة الكرك الكرك 1690

 31.195148 35.766931 4002.336712 283.052841 95 10 ام حيط 501 ادر اراضي الكرك محافظة الكرك الكرك 1340

 502 الثنيه اراضي الكرك محافظة الكرك الكرك 1772.5
وادي ابو 

 31.181944 35.786772 6056.483641 398.069314 71 3 الرتم

 31.199108 35.735545 5558.248548 387.784549 114 1 القصرين 509 الكنار اراضي الكرك محافظة الكرك الكرك 1635

 31.19656 35.731739 9301.010368 416.065814 93 1 القصرين 509 الكنار اراضي الكرك محافظة الكرك الكرك 2464.4

 31.175144 35.773648 9265.094859 476.790082 43 4 لعرفانام ا 502 الثنيه اراضي الكرك محافظة الكرك الكرك 2360

 31.168075 35.694925 8380.862066 586.334217 43 23 الخله 500 الكرك اراضي الكرك محافظة الكرك الكرك 1140

 561 امرع اراضي القصر محافظة الكرك القصر 1640
البريكات 

 31.337599 35.686543 11550.31486 435.079548 65 16 الشمالية

 566 فقوع اراضي القصر محافظة الكرك القصر 4964
فريوان 
 31.4003 35.746207 12040.09465 440.57435 21 10 الغربي

 566 فقوع اراضي القصر محافظة الكرك القصر 1620
ام مغاره 

 31.39777 35.733601 19998.99025 938.039428 28 13 الجنوبي

 31.111848 35.72316 4739.166649 324.044937 177 10 ام العرفان 532 مدين اراضي الكرك محافظة الكرك الكرك 1750

 31.111342 35.722739 4101.652629 266.346498 194 10 ام العرفان 532 مدين اراضي الكرك محافظة الكرك الكرك 1700

 31.124259 35.64526 84585.20113 2268.640371 67 34 القس 520 عي اراضي الكرك محافظة الكرك الكرك 1250

 513 بتير اراضي الكرك محافظة الكرك الكرك 3177.5
الطوال 

 31.241553 35.718312 9903.904615 454.399261 68 10 والعوير

 31.239658 35.705618 15960.88549 517.668599 46 8 شويخات 513 بتير اراضي الكرك محافظة الكرك الكرك 1200

 31.114256 35.639486 5351.460518 296.571504 37 22 الجنان 531 كثريا اراضي الكرك حافظة الكركم الكرك 1914

 31.264386 35.716889 11568.64658 494.174172 181 27 الناطوف 557 الربه اراضي القصر محافظة الكرك القصر 3578.105

 31.213669 35.662029 44363.72101 1757.196907 53 5 التل 518 سمرا اراضي الكرك محافظة الكرك الكرك 1600

 31.126586 35.66189 86067.06758 1853.446472 32 28 الميسة 520 عي اراضي الكرك محافظة الكرك الكرك 6700

 566 فقوع اراضي القصر محافظة الكرك القصر 3040.365
فريوان 
 31.385376 35.726311 18728.12493 661.085226 25 9 الجنوبي

 31.350553 35.674233 9593.016358 552.785568 37 9 المخنصه 561 امرع اراضي القصر محافظة الكرك القصر 1600

 محافظة الطفيلة الطفيلة 4030
اراضي 

 602 الطفيلة الطفيله
البريص 

 30.871393 35.642253 17260.30469 605.063869 55 39 الشرقى

 محافظة الطفيلة الطفيلة 1600
اراضي 

 30.844747 35.606813 5772.626008 476.790252 286 61 الغوير 602 الطفيلة لطفيلها
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 613 بصيرا اراضي بصيرا محافظة الطفيلة الطفيلة 3049
ام 

 30.712575 35.609072 19263.58453 558.80902 84 16 زعروره

 613 بصيرا اراضي بصيرا محافظة الطفيلة الطفيلة 1350
ام 

 30.724204 35.588672 5385.522893 345.093536 183 16 زعروره

 613 بصيرا اراضي بصيرا محافظة الطفيلة الطفيلة 1815.72
ام 

 30.719708 35.594006 5301.509055 340.047941 163 16 زعروره

 محافظة الكرك المزار 1350
اراضي المزار 

 31.036414 35.767736 7206.929943 438.477242 70 9 النعيمي 585 ام حماط الجنوبي

 محافظة الطفيلة الطفيلة 747.5
اراضي 

 30.789957 35.619798 5574.760164 337.441077 87 21 زوبر 608 صنفحه الطفيله

 محافظة الطفيلة الطفيلة 3000
اراضي 

 602 الطفيلة الطفيله
الرضى 

 30.8694 35.67982 54093.62371 1696.928708 22 44 الشرقى

 566 فقوع اراضي القصر كركمحافظة ال القصر 900
ام الحليب 

 31.390918 35.709836 20875.38887 606.521021 36 26 الغربي

 محافظة الكرك المزار 1560
اراضي المزار 

 31.091508 35.679921 53550.72358 1303.024496 7 6 المعراض 570 المزار الجنوبي

 محافظة الكرك المزار 2100
اراضي المزار 

 31.078064 35.683883 5862.888737 450.994604 47 4 ام القثا 570 ارالمز الجنوبي

 محافظة الطفيلة الطفيلة 2205
اراضي 

 الطفيله

مزرعة 

فرش بن 

 611 شباط
الفرش 

 30.686625 35.724132 46485.72217 1032.733596 70 5 الغربي

 محافظة الطفيلة الطفيلة 2892.875
اراضي 

 الطفيله

مزرعة 

فرش بن 

 30.682271 35.717232 88242.38624 1393.153162 75 6 ام صوانه 611 شباط

 613 بصيرا اراضي بصيرا محافظة الطفيلة الطفيلة 1480
المدورة  

 30.737237 35.640345 4591.860177 305.706829 172 3 الغربي

 613 بصيرا اراضي بصيرا محافظة الطفيلة الطفيلة 1500
المدورة  

 30.736671 35.639643 5838.940684 356.706198 174 3 الغربي

 30.842935 35.550391 22650.55596 838.673662 46 9 السحيل 608 صنفحه اراضي القصر محافظة الكرك القصر 875

 30.737695 35.645525 7044.948538 375.026082 136 2 ام سراب 613 بصيرا اراضي بصيرا محافظة الطفيلة الطفيلة 1710

 محافظة الكرك زارالم 1600
اراضي المزار 

 31.090254 35.6388 4801.508739 287.394458 68 11 ترعين 508 العراق الجنوبي

 محافظة الكرك المزار 3121.361
اراضي المزار 

 31.089495 35.637899 12348.11433 546.377113 102 11 ترعين 508 العراق الجنوبي

 553 ابو ترابه اراضي القصر محافظة الكرك القصر 4815
مغير 

 31.399279 35.778072 67974.71968 2362.275392 1 5 الغربي

 613 بصيرا اراضي بصيرا محافظة الطفيلة الطفيلة 1060
المدورة  

 30.731542 35.632064 8577.664646 378.453444 133 3 الغربي

 552 القصر اراضي القصر محافظة الكرك القصر 1637.5

سدور 

القصر 

 31.330403 35.742199 84697.89224 1173.1385 2 13 يالغرب

 محافظة الكرك المزار 2419.75
اراضي المزار 

 31.069641 35.675833 6451.740795 365.849618 39 11 شقة الفرس 570 المزار الجنوبي

 30.717823 35.621907 3913.808315 289.763504 199 13 ام التمر 613 بصيرا اراضي بصيرا محافظة الطفيلة الطفيلة 1500

 557 الربه اراضي القصر محافظة الكرك القصر 920
السوط 
 31.288825 35.750439 5333.055805 306.749007 5 9 والجلمه

 30.713705 35.632598 13637.50653 510.056929 58 13 ام التمر 613 بصيرا اراضي بصيرا محافظة الطفيلة الطفيلة 1165

 30.762648 35.626046 22200.05854 736.561829 39 1 اللبون 613 بصيرا اراضي بصيرا فظة الطفيلةمحا الطفيلة 2250

 محافظة الكرك المزار 2825
اراضي المزار 

 31.05841 35.62285 44901.25735 1042.34738 24 7 الجباليه 576 الطيبه الجنوبي

 محافظة الكرك المزار 1600
اراضي المزار 

 31.044891 35.627025 10669.84547 486.979457 29 17 الطيبه 576 الطيبه الجنوبي

 محافظة الكرك المزار 1600
اراضي المزار 

 31.012564 35.726019 30973.26068 762.599733 24 6 ام جزيه 571 الحسينيه الجنوبي

 محافظة الكرك المزار 1931.25
اراضي المزار 

 31.004082 35.740227 160437.0638 2541.91461 5 8 مذيخير 571 الحسينيه الجنوبي

 محافظة الطفيلة الطفيلة 1570
اراضي 

 30.855258 35.649091 3792.863076 253.210578 382 55 تلعة نجم 602 الطفيلة الطفيله

 محافظة الكرك المزار 1975
اراضي المزار 

 31.031358 35.622546 10621.80932 441.118848 30 30 الجوزه 576 الطيبه الجنوبي

 محافظة الطفيلة الطفيلة 1880
اراضي 

 30.913101 35.615559 6992.855189 553.222646 43 20 صحرايا 609 عيمه الطفيله

 محافظة الطفيلة الطفيلة 1490
اراضي 

 30.8474 35.570913 14221.0652 486.599577 29 2 نحله 608 صنفحه الطفيله

 30.743025 35.597801 5748.454218 930.117528 296 7 البلد 613 بصيرا صيرااراضي ب محافظة الطفيلة الطفيلة 1655

 محافظة الطفيلة الطفيلة 965
اراضي 

 30.897042 35.658573 8587.270043 443.424936 23 33 كركا 602 الطفيلة الطفيله

 محافظة معان الشوبك 3140
اراضي 
 30.510195 35.581354 11192.65577 628.301161 164 27 الكثج 655 الشوبك الشوبك
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 30.302617 35.556002 20081.77681 631.401495 41 5 البيطار 666 بسطه اراضي معان محافظة معان الشوبك 2400

 محافظة الطفيلة الطفيلة 2047.5
اراضي 

 30.815844 35.673493 4000.105418 259.223167 178 69 خانق اللوز 602 الطفيلة الطفيله

 30.719306 35.580732 49949.56084 881.522548 7 19 القعير 613 بصيرا اراضي بصيرا محافظة الطفيلة يلةالطف 4368

 محافظة الطفيلة الطفيلة 1800
اراضي 

 30.840475 35.561717 8570.511883 421.93295 93 2 نحله 608 صنفحه الطفيله

 30.696327 35.619759 35431.13195 893.968621 125 2 لجلداتا 614 الرشاديه اراضي بصيرا محافظة الطفيلة الطفيلة 4700

 محافظة الطفيلة الطفيلة 960
اراضي 

 30.827202 35.668098 3624.756675 291.284143 205 69 خانق اللوز 602 الطفيلة الطفيله

 محافظة الطفيلة الطفيلة 750
اراضي 

 30.856384 35.660575 6006.783777 330.61287 376 55 تلعة نجم 602 الطفيلة الطفيله

 محافظة الطفيلة الطفيلة 1500
اراضي 

 30.856852 35.660744 4049.231884 270.924416 322 55 تلعة نجم 602 الطفيلة الطفيله

 محافظة معان الشوبك 2180
اراضي 

 30.564602 35.550106 23794.90893 734.522479 31 16 المدان 655 الشوبك الشوبك

 615 ضانا اراضي بصيرا محافظة الطفيلة لطفيلةا 2066.45
مغلا 

 30.628781 35.645659 4619.565115 280.06614 53 22 الفرس

 محافظة الطفيلة الطفيلة 1640
اراضي 

 30.884726 35.680138 40899.76163 817.691317 14 29 ام بوير 602 الطفيلة الطفيله

 568 مسعر اراضي القصر محافظة الكرك القصر 15245
ام مغاره 

 31.412474 35.764377 47293.51743 1157.490786 5 8 الجنوبيه

 محافظة الطفيلة الطفيلة 2250
اراضي 

 30.827479 35.61211 59060.94863 1295.586404 2 76 الصلما 602 الطفيلة الطفيله

 محافظة الطفيلة الطفيلة 1950
اراضي 

 30.792218 35.685221 9238.210899 538.227066 41 97 ام الاراتب 602 الطفيلة الطفيله

 31.351995 35.675258 49843.23956 931.417335 39 9 المخنصه 561 امرع اراضي القصر محافظة الكرك القصر 1600

 31.356699 35.678168 36997.87432 872.92803 47 9 المخنصه 561 امرع اراضي القصر محافظة الكرك القصر 1680

 567 مجدولين اراضي القصر محافظة الكرك رالقص 1968.17
مجدولين 

 31.335739 35.739996 8831.445913 379.517085 86 7 الجنوبي

 556 الدمنه اراضي القصر محافظة الكرك القصر 1200
دمنه 

 31.292403 35.710295 7878.15669 414.061366 28 4 الشرقيه

 محافظة الطفيلة الطفيلة 1540
اراضي 

 30.900556 35.65977 41914.91592 1305.971334 64 33 كركا 602 طفيلةال الطفيله

 31.113982 35.640086 5308.625621 303.084015 36 22 الجنان 531 كثريا اراضي الكرك محافظة الكرك الكرك 1810

 567 مجدولين اراضي القصر محافظة الكرك القصر 1912
سدور 

 31.351868 35.737745 14256.52201 523.912097 187 1 شيحان

 557 الربه اراضي القصر محافظة الكرك القصر 1600
سوط 

 31.297912 35.759191 4473.951557 287.641056 42 2 المعايطه

 557 الربه اراضي القصر محافظة الكرك القصر 2700
بيادر 

 31.290591 35.730564 16692.22956 534.927211 15 11 الدبارنه

 فظة الطفيلةمحا الطفيلة 1950
اراضي 

 30.780376 35.704816 25642.00281 809.731062 42 99 الصخريات 602 الطفيلة الطفيله

 557 الربه اراضي القصر محافظة الكرك القصر 2328.78
سوط 

 31.301731 35.753447 7554.010768 431.767909 45 2 المعايطه

 557 الربه اراضي القصر محافظة الكرك القصر 1303
ط سو

 31.302398 35.753931 8138.755126 476.776991 43 2 المعايطه

 557 الربه اراضي القصر محافظة الكرك القصر 2250
سوط 

 31.296186 35.754371 7325.450717 367.185885 51 2 المعايطه

 31.311717 35.77924 15726.30139 610.795171 2 3 السنينه 558 السماكيه اراضي القصر محافظة الكرك القصر 1800

 557 الربه اراضي القصر محافظة الكرك القصر 890
سدور 

 31.281181 35.726988 4865.689418 282.652354 7 14 جابر

 31.271965 35.724802 3863.233467 279.986709 138 27 الناطوف 557 الربه اراضي القصر محافظة الكرك القصر 1200

 محافظة الكرك المزار 1685.05
ضي المزار ارا

 589 سول الجنوبي
سدر 

 31.083697 35.709708 5777.754361 313.883158 56 6 المشهد

 محافظة الكرك المزار 1796.7
اراضي المزار 

 الجنوبي
ذات 

 31.019529 35.767122 9042.727997 380.780565 46 4 الشرما 588 راس

 30.708854 35.637712 8823.176436 480.325231 68 1 لرشاديها 614 الرشاديه اراضي بصيرا محافظة الطفيلة الطفيلة 2395

 30.666586 35.66702 10655.59402 427.155501 61 10 العاقريه 615 ضانا اراضي بصيرا محافظة الطفيلة الطفيلة 1605

 محافظة الكرك المزار 3936
اراضي المزار 

 31.08967 35.680491 22057.904 688.865499 88 11 مسرح 595 مؤته الجنوبي

 محافظة الكرك المزار 750
اراضي المزار 

 31.088525 35.677581 7398.557274 392.337281 92 11 مسرح 595 مؤته الجنوبي

 محافظة الطفيلة الطفيلة 1125
اراضي 

 30.826847 35.691887 61015.72749 1564.281134 102 43 الصبر 602 الطفيلة الطفيله

 31.288984 35.705993 21908.08991 703.473538 93 3 المعراض 560 الياروت اراضي القصر كركمحافظة ال القصر 1600
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 31.287202 35.711934 10182.33304 414.52601 43 3 المعراض 560 الياروت اراضي القصر محافظة الكرك القصر 1600

 31.286653 35.710601 18746.89646 684.377987 134 3 المعراض 560 الياروت اراضي القصر محافظة الكرك القصر 1600

 31.284953 35.711648 11058.57467 439.889272 127 3 المعراض 560 الياروت اراضي القصر محافظة الكرك القصر 1165

 31.284478 35.712203 7837.681582 369.376758 113 3 المعراض 560 الياروت اراضي القصر محافظة الكرك القصر 750

 557 الربه اراضي القصر محافظة الكرك قصرال 900
العطن 
 31.267888 35.755244 3994.774081 264.183449 47 22 الشمالي

 محافظة الكرك المزار 1122.5
اراضي المزار 

 31.0433 35.666801 5511.048314 339.968497 8 1 قنان حليله 586 جحرا الجنوبي

 محافظة الكرك المزار 2250
اراضي المزار 

 596 مجرا لجنوبيا
رجوم 

 31.043357 35.670862 13964.29089 513.697901 17 4 الضبع

 31.209646 35.670038 10667.61108 476.929071 107 22 حبيش 517 راكين اراضي الكرك محافظة الكرك الكرك 1740

 31.302863 35.779967 17067.24317 706.96212 184 5 عليان 562 حمود اراضي القصر محافظة الكرك القصر 1800

 559 السنينه اراضي القصر محافظة الكرك القصر 2462.5
الحنو 

 31.331443 35.814777 24903.61884 1862.798319 4 10 الطويل

 559 السنينه اراضي القصر محافظة الكرك القصر 0
خانات 
 31.317178 35.804785 146096.8001 2375.709062 49 11 اليوسف

 31.361387 35.678923 78295.91808 1154.30514 30 4 الجدر 561 امرع اراضي القصر افظة الكركمح القصر 965

 31.356673 35.687026 14473.15638 490.4009 123 3 العطره 561 امرع اراضي القصر محافظة الكرك القصر 1000

 محافظة الكرك المزار 1993.1
اراضي المزار 

 31.077465 35.68134 3984.648145 330.109536 77 4 ام القثا 570 المزار الجنوبي

 561 امرع اراضي القصر محافظة الكرك القصر 1702.455
ابو شرف 

 31.351232 35.704266 5290.15605 292.528528 15 12 الشمالي

 31.350219 35.671311 20405.31108 906.034444 2 10 ابو الدغام 561 امرع اراضي القصر محافظة الكرك المزار 1600

 31.347862 35.673376 6464.595452 344.390214 32 10 ابو الدغام 561 امرع اراضي القصر محافظة الكرك القصر 1600

 31.343381 35.672185 26352.34548 848.156306 8 24 الموقف 561 امرع اراضي القصر محافظة الكرك القصر 1500

 561 امرع اراضي القصر محافظة الكرك القصر 1936.02
البريكات 

 31.330631 35.699319 100791.3249 1603.837704 4 17 الشرقية

 501 ادر اراضي الكرك محافظة الكرك الكرك 1600

مكفى 

الدموس 
 31.212456 35.764352 6116.358118 339.083399 736 5 السمر

 محافظة الطفيلة الطفيلة 2343.85
اراضي 

 30.807361 35.581028 6275.999946 403.673132 19 16 التل 608 صنفحه الطفيله

 31.178946 35.776197 4021.208009 278.36949 45 5 النوريه 502 الثنيه اراضي الكرك محافظة الكرك الكرك 980

 محافظة الكرك المزار 3150.5
اراضي المزار 

 570 المزار الجنوبي
زقيبه 

 31.057255 35.655568 13706.0709 474.864257 35 26 العجل

 566 فقوع اراضي القصر محافظة الكرك القصر 4575
حجيرة 
 31.391203 35.708057 24818.54473 684.538071 24 27 الشرقي

 محافظة الكرك المزار 2630
اراضي المزار 

 31.076435 35.730716 8901.434334 559.811703 68 4 الغويطه 589 سول الجنوبي

 محافظة الكرك المزار 765
ي المزار اراض

 31.060557 35.674157 3790.147485 246.581757 46 19 الخور 570 المزار الجنوبي

 محافظة الكرك المزار 2067.35
اراضي المزار 

 31.03343 35.714546 5571.363228 367.353754 184 13 الخيمه 578 العمقه الجنوبي

 محافظة الكرك المزار 1860
اراضي المزار 

 31.035096 35.702048 10034.59581 456.797712 40 11 جور جمعه 578 العمقه الجنوبي

 31.37193 35.747796 11712.61784 435.244249 203 4 السدور 555 الجدعه اراضي القصر محافظة الكرك القصر 2992.5

 محافظة الكرك المزار 1142
اراضي المزار 

 31.094886 35.681026 5628.031887 321.52251 172 7 السنينه 570 المزار الجنوبي

 محافظة الكرك المزار 1600
اراضي المزار 

 31.096456 35.682833 4236.311558 300.402901 36 7 السنينه 570 المزار الجنوبي

 محافظة الكرك المزار 1600
اراضي المزار 

 31.097365 35.681128 4660.071354 319.179988 30 7 السنينه 570 المزار الجنوبي

 محافظة الكرك المزار 2733.16
اراضي المزار 

 31.030736 35.708156 10615.90502 424.047558 18 14 السويبميات 578 العمقه الجنوبي

 31.164943 35.740341 5275.850544 292.467127 345 13 عوافي 502 الثنيه اراضي الكرك محافظة الكرك الكرك 1650

 31.163296 35.756226 26276.04063 852.905785 304 13 عوافي 502 الثنيه اراضي الكرك محافظة الكرك الكرك 1465

 31.377984 35.749169 7181.734564 342.834343 222 4 السدور 555 الجدعه اراضي القصر محافظة الكرك القصر 1447.25

 محافظة الكرك المزار 1870
اراضي المزار 

 577 العمريه الجنوبي
خريبه 
 31.043521 35.728469 12552.57342 898.591099 28 2 النسوان

 محافظة الكرك المزار 965
اراضي المزار 

 31.041444 35.669656 6136.161436 335.578814 59 1 قنان حليله 586 جحرا الجنوبي

 31.330584 35.739503 5960.688535 426.622809 110 3 حنو عبور 567 مجدولين اراضي القصر محافظة الكرك القصر 1350
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 محافظة الطفيلة الطفيلة 570
اراضي 

 30.838619 35.656945 3544.578552 282.552718 181 71 مصال 602 الطفيلة الطفيله

 محافظة الكرك المزار 1125
اراضي المزار 

 586 جحرا الجنوبي
صدر ابو 

 31.043601 35.654063 34879.02816 1123.49211 41 2 دراج

 31.27091 35.747842 3999.489615 254.109779 722 19 البلد 557 الربه اراضي القصر محافظة الكرك القصر 1180

 31.307802 35.72666 6807.760463 339.042379 43 5 الزقيبه 563 زقيبه اراضي القصر محافظة الكرك القصر 1350

 555 الجدعه اراضي القصر محافظة الكرك القصر 1390
الحاجب 

 31.377192 35.797012 21656.57769 882.232635 45 1 الشمالي

 507 العدنانيه اراضي الكرك محافظة الكرك الكرك 1402.5
سدور 

 31.135728 35.694871 5001.398088 306.327387 380 2 بروك

 31.318106 35.733822 4000.317442 322.850705 69 3 حنو عبور 567 مجدولين اراضي القصر محافظة الكرك القصر 1880.14

 531 كثريا اراضي الكرك محافظة الكرك الكرك 1480
شقاق 

 31.109873 35.662051 4998.568107 303.150453 43 24 الطوال

 566 فقوع اراضي القصر محافظة الكرك القصر 1630
ام هلال 

 31.377497 35.706899 154879.2978 2971.820902 1 41 الوسطاني

 31.309769 35.732716 4310.363812 310.121194 809 4 ابو يزفل 557 الربه اراضي القصر محافظة الكرك القصر 1600

 محافظة الكرك المزار 2089
اراضي المزار 

 31.100626 35.652323 10033.94972 419.769632 75 1 زبدا 508 العراق الجنوبي

 532 مدين اراضي الكرك محافظة الكرك الكرك 945
تلعة 

 31.110478 35.723874 4529.332724 322.715925 101 7 السميري

 31.148538 35.748563 4492.317882 271.382773 289 15 الفج 502 الثنيه اراضي الكرك محافظة الكرك الكرك 965

 553 ابو ترابه اراضي القصر محافظة الكرك القصر 0
مغير 

 31.385236 35.793481 37292.47478 1831.348137 23 4 الشرقي

 31.331801 35.649137 25133.40392 794.901288 37 4 المطينه 564 صرفه اراضي القصر حافظة الكركم القصر 1238.6

 محافظة الكرك المزار 8558.51
اراضي المزار 

 576 الطيبه الجنوبي
عمدان 

 31.064428 35.600746 32196.80232 782.736721 24 21 الاسد

 566 فقوع اراضي القصر محافظة الكرك القصر 1600
المديبغ 
 31.376257 35.730656 50550.6314 974.974545 33 37 الشمالي

 محافظة الكرك المزار 927.5
اراضي المزار 

 31.04715 35.601412 4189.969199 288.585121 198 33 الخله 576 الطيبه الجنوبي

 566 فقوع اراضي القصر محافظة الكرك القصر 2847
جرفه 

 31.408877 35.716342 11893.28674 661.132967 26 16 الغربي

 31.325026 35.751576 7951.866135 491.282073 108 6 مسحوب 552 القصر اراضي القصر محافظة الكرك القصر 1600

 محافظة الطفيلة الطفيلة 2582.34
اراضي 

 30.797918 35.677274 8048.010966 550.714802 149 97 ام الاراتب 602 الطفيلة الطفيله

 محافظة معان الشوبك 6164.775
اراضي 

 30.508051 35.515671 49631.61653 1042.005372 24 38 بلوط 655 الشوبك الشوبك

 محافظة الطفيلة الطفيلة 1500
اراضي 

 30.880354 35.654289 21207.31804 1195.263006 11 34 الخيمات 602 الطفيلة الطفيله

 محافظة الطفيلة الطفيلة 5726.7
اراضي 

 602 الطفيلة فيلهالط
البريص 

 30.872965 35.638401 50995.86643 915.788299 60 38 الغربى

 محافظة الطفيلة الطفيلة 1760
اراضي 

 30.862501 35.622281 4016.890766 286.69361 92 53 بردى 602 الطفيلة الطفيله

 محافظة الطفيلة الطفيلة 2250
اراضي 

 30.896065 35.657566 9574.285247 566.099817 46 33 كركا 602 الطفيلة الطفيله

 509 الكنار اراضي الكرك محافظة الكرك الكرك 1010
الظويهرة 

 31.202666 35.720838 10001.09464 464.657155 108 2 الشرقية

 محافظة الطفيلة الطفيلة 2250
اراضي 

 602 الطفيلة الطفيله
الزقنان 

 30.748214 35.657704 64863.27294 1171.413526 18 104 الجنوبي

 31.38028 35.736085 15098.25052 607.756601 52 23 طهبوب 566 فقوع اراضي القصر محافظة الكرك القصر 2165.95

 محافظة الكرك المزار 1229.6
اراضي المزار 

 31.082149 35.680085 7515.626059 346.995161 103 11 مسرح 595 مؤته الجنوبي

 31.299939 35.704411 6779.895394 454.690312 29 6 ام سدره 556 الدمنه اراضي القصر الكركمحافظة  القصر 1440

 556 الدمنه اراضي القصر محافظة الكرك القصر 1200
دمنه 

 31.294558 35.707434 7087.212108 488.203666 33 4 الشرقيه

 محافظة الطفيلة الطفيلة 970
اراضي 

 30.919044 35.648172 15187.04956 577.420479 29 23 بدبقيع الع 602 الطفيلة الطفيله

 محافظة معان الشوبك 1760
اراضي 

 الشوبك

مقدس 

وام 

 30.432829 35.509285 33048.33681 730.043908 28 6 مقدس 661 صوانه

 567 مجدولين اراضي القصر محافظة الكرك القصر 1710
سدور 

 31.358648 35.732708 5354.77995 310.856415 111 1 شيحان

 532 مدين اراضي الكرك محافظة الكرك الكرك 2455

الزقاق 
وسدور 

 31.127257 35.715968 24372.62405 690.445307 341 3 المغارة

 613 بصيرا اراضي بصيرا محافظة الطفيلة الطفيلة 1600
المدورة  

 30.741334 35.635128 6555.665852 347.261763 90 3 الغربي
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 613 بصيرا اراضي بصيرا محافظة الطفيلة طفيلةال 1795.65
المدورة  

 30.740606 35.6334 6529.974995 357.909393 96 3 الغربي

 محافظة الكرك المزار 832.5
اراضي المزار 

 31.075884 35.724616 3652.804715 244.734367 111 5 تلعه الطور 589 سول الجنوبي

 محافظة الكرك المزار 900
ار اراضي المز

 31.075565 35.726023 3882.949335 261.790219 109 5 تلعه الطور 589 سول الجنوبي

 محافظة الطفيلة الطفيلة 8700
اراضي 

 30.742951 35.680994 72296.97044 1230.583719 20 108 اجضع 602 الطفيلة الطفيله

 501 ادر اراضي الكرك محافظة الكرك الكرك 950

مكفى 
الدموس 

 31.192962 35.749434 6875.876487 360.066143 711 5 السمر

 محافظة الكرك المزار 3100.78
اراضي المزار 

 31.016164 35.694339 10943.33868 449.29051 48 8 عسلجه 586 جحرا الجنوبي

 561 امرع اراضي القصر محافظة الكرك القصر 4871.5
سيدنا 

 31.346774 35.633555 12634.95175 443.804884 32 29 سليمان

 561 امرع اراضي القصر محافظة الكرك القصر 4800
البريكات 

 31.338438 35.702329 42126.03062 915.350584 51 16 الشمالية

 561 امرع اراضي القصر محافظة الكرك القصر 1743.4
البريكات 

 31.334829 35.704182 7168.845931 358.216511 95 16 الشمالية

 31.164642 35.753138 7345.88285 421.368643 397 13 عوافي 502 الثنيه اراضي الكرك ة الكركمحافظ الكرك 1905

 محافظة الطفيلة الطفيلة 1750
اراضي 

 30.852559 35.659278 4066.909584 307.702736 363 55 تلعة نجم 602 الطفيلة الطفيله

 506 الشهابية اراضي الكرك محافظة الكرك الكرك 1600.83
ام 

 31.155513 35.668196 4640.569497 423.431567 81 25 الشرطان

 30.723413 35.617435 13501.73632 490.452991 156 14 الربص 613 بصيرا اراضي بصيرا محافظة الطفيلة الطفيلة 1500

 30.721882 35.605659 5404.514869 307.577756 69 15 قمر 613 بصيرا اراضي بصيرا محافظة الطفيلة الطفيلة 1350

 30.720447 35.607776 12967.84357 531.04884 71 15 قمر 613 بصيرا اراضي بصيرا محافظة الطفيلة الطفيلة 2884.25

 محافظة الطفيلة الطفيلة 2170.65
اراضي 

 30.852408 35.612623 22322.61658 588.268586 24 59 قره 602 الطفيلة الطفيله

 ةمحافظة الطفيل الطفيلة 5575
اراضي 

 30.879488 35.630986 14774.87602 576.634506 7 51 بطينه 602 الطفيلة الطفيله

 502 الثنيه اراضي الكرك محافظة الكرك الكرك 940
تلعه 

 31.178361 35.763659 1031.811633 114.037767 17 7 البحارات

 567 مجدولين اراضي القصر محافظة الكرك القصر 1600
خربة 

 31.33524 35.708836 15970.06709 859.458907 35 5 مجدولين

 568 مسعر اراضي القصر محافظة الكرك القصر 2200
مسعر 

 31.40634 35.751144 32277.1245 1132.150247 33 9 الغربيه

 محافظة الكرك المزار 4140
اراضي المزار 

 31.041012 35.737844 9543.244366 742.081139 67 14 حمد 589 سول الجنوبي

 محافظة الطفيلة الطفيلة 5030
اراضي 

 30.800023 35.625678 38288.042 861.728941 11 20 الذراع 608 صنفحه الطفيله

 568 مسعر اراضي القصر محافظة الكرك القصر 5779
مسعر 

 31.409582 35.745852 31412.82884 1391.218196 65 9 الغربيه

 568 مسعر اراضي القصر محافظة الكرك القصر 2117.5
مسعر 

 31.408584 35.744739 16228.15879 710.058459 63 9 الغربيه

 محافظة الطفيلة الطفيلة 11500
اراضي 

 30.825099 35.636609 91871.77736 1933.396258 51 74 العيس 602 الطفيلة الطفيله

 31.153842 35.650848 12273.29576 508.013981 48 19 السدور 520 عي اراضي الكرك محافظة الكرك الكرك 1500

 520 عي اراضي الكرك محافظة الكرك الكرك 1600
بساتين 

 31.159188 35.636907 4287.158283 270.404522 74 21 جوزة

 محافظة الكرك المزار 1160
اراضي المزار 

 31.039821 35.687505 3854.141523 265.1557 34 12 الراكوبه 578 العمقه الجنوبي

 556 الدمنه اراضي القصر محافظة الكرك رالمزا 1200
دمنه 

 31.293048 35.705836 23307.80067 816.892925 6 5 الغربيه

 31.260249 35.806363 100618.5175 2563.791636 152 1 رجم التيس 503 الجديدة اراضي الكرك محافظة الكرك الكرك 2140

 محافظة الطفيلة الطفيلة 1277.425
اراضي 

 30.784987 35.613624 8991.029131 446.391595 38 21 زوبر 608 فحهصن الطفيله

 566 فقوع اراضي القصر محافظة الكرك القصر 9352
حجيرة 

 31.394815 35.699613 32339.89044 1657.418139 4 31 الغربي

 562 حمود اراضي القصر محافظة الكرك القصر 3000
الحمه 

 31.297969 35.767008 23830.4903 741.962229 20 6 الجنوبي

 محافظة الطفيلة الطفيلة 1800
اراضي 

 30.881749 35.6496 14144.89969 506.743709 75 34 الخيمات 602 الطفيلة الطفيله

 562 حمود اراضي القصر محافظة الكرك القصر 1600
الحمه 

 31.307513 35.781495 5554.170643 413.355945 44 2 الشمالي

 ظة الكركمحاف المزار 1360
اراضي المزار 

 الجنوبي
ذات 

 588 راس
التلعه 

 30.995193 35.761808 5109.909715 366.350683 198 25 السمراء

 30.269123 35.554369 20301.08774 689.459905 290 8 الحليس 666 بسطه اراضي معان محافظة معان الشوبك 2740
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 محافظة الكرك المزار 921.5
اراضي المزار 

 31.041633 35.603987 4938.114084 282.960047 28 43 المحاويط 576 الطيبه الجنوبي

 محافظة الكرك المزار 921.5
اراضي المزار 

 31.041283 35.603534 4906.498397 295.319053 29 43 المحاويط 576 الطيبه الجنوبي

 محافظة الكرك المزار 995
اراضي المزار 

 الجنوبي
ذات 

 588 راس
تلعه 

 30.998267 35.776791 5676.469395 340.858922 61 11 القصر

 559 السنينه اراضي القصر محافظة الكرك القصر 2239
الحنو 

 31.333739 35.806367 21576.54259 928.902705 11 10 الطويل

 محافظة الكرك المزار 816.15
اراضي المزار 

 31.092423 35.671344 7614.953946 357.322087 127 7 السنينه 570 المزار الجنوبي

 محافظة الطفيلة المزار 900
اراضي 

 30.817784 35.641046 16323.53537 514.880302 108 81 النميله 602 الطفيلة الطفيله

 محافظة الكرك المزار 950
اراضي المزار 

 31.07829 35.71925 3681.871338 242.40382 121 5 تلعه الطور 589 سول الجنوبي

 افظة الكركمح المزار 960
اراضي المزار 

 31.077179 35.719291 3761.886003 252.11364 123 5 تلعه الطور 589 سول الجنوبي

 محافظة الطفيلة الطفيلة 308
اراضي 

 602 الطفيلة الطفيله
البريص 

 30.879807 35.644622 4937.170224 280.169161 103 39 الشرقى

 31.396139 35.71812 288548.1837 3357.939581 1 21 ام الطوبين 566 فقوع اراضي القصر محافظة الكرك القصر 4035.99

 501 ادر اراضي الكرك محافظة الكرك الكرك 1857.5

مكفى 

الدموس 

 31.204682 35.750215 7604.636694 543.638559 727 5 السمر

 31.212113 35.746569 38754.75846 839.600642 79 6 الوسية 501 ادر اراضي الكرك محافظة الكرك الكرك 2682.5

 31.205315 35.736845 10595.3454 461.98565 493 6 الوسية 501 ادر اراضي الكرك محافظة الكرك الكرك 1600

 506 الشهابية اراضي الكرك محافظة الكرك الكرك 1395
سدور 

 31.171068 35.676646 6157.386963 318.977626 17 17 العبيد

 506 الشهابية اراضي الكرك فظة الكركمحا الكرك 1682.5
ام 

 31.161621 35.665322 4003.335871 283.094561 1 25 الشرطان

 31.290749 35.786066 35272.30498 1154.843076 59 5 عليان 562 حمود اراضي القصر محافظة الكرك القصر 10506.14

 568 مسعر اراضي القصر محافظة الكرك القصر 1310
مسعر 

 31.403201 35.761192 9635.590656 752.779808 25 10 الشرقي

 501 ادر اراضي الكرك محافظة الكرك الكرك 1231.05

مكفى 

الدموس 

 31.217666 35.764241 4089.680594 306.693938 631 5 السمر

 507 العدنانيه اراضي الكرك محافظة الكرك الكرك 2447.75
جلجول 

 31.113199 35.672157 6975.075171 356.223219 71 14 الشمالي

 31.252501 35.800142 15853.86079 618.910181 14 4 شقة القرية 503 الجديدة اراضي الكرك محافظة الكرك الكرك 2030

 31.250014 35.797716 5139.800969 352.078296 261 4 شقة القرية 503 الجديدة اراضي الكرك محافظة الكرك الكرك 1840

 31.250687 35.797652 12403.8913 893.597932 152 4 شقة القرية 503 الجديدة اراضي الكرك حافظة الكركم الكرك 1945

 507 العدنانيه اراضي الكرك محافظة الكرك الكرك 750
السنينه 

 31.100564 35.670477 4275.321777 264.883706 58 9 والمطاليق

 507 هالعدناني اراضي الكرك محافظة الكرك الكرك 1225
السنينه 

 31.099731 35.670082 4863.63116 288.049123 61 9 والمطاليق

 507 العدنانيه اراضي الكرك محافظة الكرك الكرك 1760
سدور 

 31.126495 35.688465 7083.375446 384.902853 249 10 محنا

 31.185218 35.693429 32330.45059 1091.305383 59 12 الرفيد 500 الكرك اراضي الكرك محافظة الكرك الكرك 1678

 31.300237 35.794031 14369.45259 948.160366 112 1 السنينه 562 حمود اراضي القصر محافظة الكرك القصر 4440.8

 محافظة الطفيلة الطفيلة 1600
اراضي 

 30.890514 35.683952 10742.85629 528.163116 28 28 دودان 602 الطفيلة الطفيله

 557 الربه اراضي القصر محافظة الكرك القصر 910
السوط 

 31.290072 35.750895 4000.180429 259.002753 21 9 والجلمه

 509 الكنار اراضي الكرك محافظة الكرك الكرك 1675
ام حبكة 

 31.193198 35.742308 4092.101987 275.410759 508 4 واللذوعية

 31.201632 35.730906 31519.40581 1653.830549 18 1 القصرين 509 الكنار اراضي الكرك محافظة الكرك الكرك 1885

 31.204005 35.733915 4097.291113 324.432283 69 1 القصرين 509 الكنار اراضي الكرك محافظة الكرك الكرك 1600

 502 الثنيه اراضي الكرك محافظة الكرك الكرك 2000
وادي ابو 

 31.176795 35.79227 7988.76414 372.804376 94 3 الرتم

 31.192107 35.755009 4825.427107 285.19032 42 6 ام سويده 502 الثنيه اراضي الكرك محافظة الكرك الكرك 900

 31.188518 35.752349 8982.31031 467.179391 82 6 ام سويده 502 الثنيه اراضي الكرك محافظة الكرك الكرك 2525.45

 31.341324 35.697294 10144.3003 423.673175 55 15 الربع 561 امرع ضي القصرارا محافظة الكرك القصر 3000

 31.112222 35.7233 4683.711433 356.275439 176 10 ام العرفان 532 مدين اراضي الكرك محافظة الكرك الكرك 1750

 30.729152 35.627475 16785.93834 583.981609 168 6 دوبرا 613 بصيرا اراضي بصيرا محافظة الطفيلة الطفيلة 3000
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 511 المرد اراضي الكرك محافظة الكرك الكرك 1440
النخلة 
 31.157786 35.709305 7964.438557 416.624263 102 2 الغربية

 511 المرد اراضي الكرك محافظة الكرك الكرك 1030
النخلة 

 31.157007 35.707158 7787.925172 543.515376 16 3 الجنوبية

 533 مرود اراضي الكرك محافظة الكرك كركال 970
ام العدول 

 31.078377 35.732875 4765.542099 321.123384 24 15 الجنوبي

 31.249752 35.720602 10546.15082 465.351778 47 5 تلعه عيد 513 بتير اراضي الكرك محافظة الكرك الكرك 2947.5

 31.249344 35.722686 15211.31811 569.125077 50 5 تلعه عيد 513 بتير اراضي الكرك محافظة الكرك الكرك 3325

 513 بتير اراضي الكرك محافظة الكرك الكرك 860
الطوال 

 31.244433 35.711639 12953.72154 483.351479 65 10 والعوير

 31.235021 35.721029 5426.282634 300.384098 93 9 الداوديه 513 بتير اراضي الكرك محافظة الكرك الكرك 1600

 31.230968 35.722844 9651.556874 485.197245 67 9 الداوديه 513 بتير اراضي الكرك محافظة الكرك الكرك 1600

 31.245308 35.698936 20080.23926 587.115283 62 8 شويخات 513 بتير اراضي الكرك محافظة الكرك الكرك 950

 محافظة الكرك المزار 4019.38
ر اراضي المزا

 31.030604 35.745843 26842.29624 850.260381 18 3 الرفيعه 572 الخالديه الجنوبي

 31.255369 35.705342 13477.94574 656.403403 74 8 شويخات 513 بتير اراضي الكرك محافظة الكرك الكرك 1870

 555 الجدعه اراضي القصر محافظة الكرك القصر 2497.53
الحاجب 

 31.382567 35.785782 23794.83156 1054.875111 32 1 الشمالي

 31.218676 35.697473 10901.48998 443.826349 50 17 محروس 517 راكين اراضي الكرك محافظة الكرك الكرك 1494

 517 راكين اراضي الكرك محافظة الكرك الكرك 900

المحارب 

وذنب 

 31.228185 35.718359 7157.867718 339.612377 226 5 العجل

 محافظة الكرك المزار 3510
اراضي المزار 

 570 المزار الجنوبي
زقيبه 

 31.065312 35.654713 29411.62195 853.412234 52 26 العجل

 531 كثريا اراضي الكرك محافظة الكرك الكرك 1480
شقاق 

 31.102924 35.661 4660.093188 280.186307 38 24 الطوال

 31.112349 35.641191 10415.18116 394.505142 41 22 الجنان 531 كثريا كركاراضي ال محافظة الكرك الكرك 3360

 557 الربه اراضي القصر محافظة الكرك القصر 1600
حابول ابو 

 31.260609 35.734893 4004.970262 322.040802 91 25 جعفر

 31.267959 35.71713 8968.801801 464.559548 159 27 الناطوف 557 الربه اراضي القصر محافظة الكرك القصر 3440

 31.214657 35.661605 20604.52531 1010.73025 49 5 التل 518 سمرا اراضي الكرك محافظة الكرك الكرك 2040

 31.216849 35.658954 10978.44747 647.385545 69 5 التل 518 سمرا اراضي الكرك محافظة الكرك الكرك 1600

 31.200022 35.661298 48529.06106 899.189703 18 19 شبان 518 سمرا ي الكركاراض محافظة الكرك الكرك 1800

 31.349325 35.684031 3554.153891 311.399105 87 9 المخنصه 561 امرع اراضي القصر محافظة الكرك القصر 1600

 محافظة الطفيلة الطفيلة 3033
اراضي 

 30.77829 35.618871 18608.23839 638.036345 231 32 العاليه 608 صنفحه الطفيله

 محافظة الطفيلة الطفيلة 1580
اراضي 

 30.77038 35.612972 4922.757168 289.658484 201 32 العاليه 608 صنفحه الطفيله

 613 بصيرا اراضي بصيرا محافظة الطفيلة الطفيلة 1600
ام 

 30.719418 35.602735 5331.513646 354.48477 63 16 زعروره

 31.218243 35.725688 7843.551583 679.78732 204 4 قريفلا 517 راكين اراضي الكرك محافظة الكرك كركال 1807.5

 محافظة الطفيلة الطفيلة 6410
اراضي 

 30.934311 35.601081 19041.71899 776.217479 94 14 السراب 609 عيمه الطفيله

 محافظة الطفيلة الطفيلة 895
اراضي 

 30.798491 35.602754 4013.201354 253.716928 45 19 يهبه 608 صنفحه الطفيله

 محافظة الطفيلة الطفيلة 1765
اراضي 

 30.917742 35.633474 25662.04598 764.988019 23 18 الثنايا 609 عيمه الطفيله

 محافظة الكرك المزار 2215.5
اراضي المزار 

 31.081774 35.671649 6498.467025 543.663386 36 5 الرميثه 570 المزار الجنوبي

 محافظة الكرك المزار 958
اراضي المزار 

 31.078833 35.67572 6812.237985 523.023083 42 5 الرميثه 570 المزار الجنوبي

 محافظة الكرك المزار 1112.5
اراضي المزار 

 31.075476 35.684673 4124.013719 265.349915 19 4 ام القثا 570 المزار الجنوبي

 محافظة الكرك المزار 1918.878
اراضي المزار 

 31.058085 35.744631 10011.87089 585.241318 70 2 العوجاء 589 سول الجنوبي

 محافظة الكرك المزار 1396
اراضي المزار 

 31.057928 35.745028 10257.86199 562.31463 69 2 العوجاء 589 سول الجنوبي

 محافظة الطفيلة الطفيلة 7825
اراضي 

 طفيلهال

مزرعة 

فرش بن 
 611 شباط

الفرش 
 30.685981 35.717597 117302.4628 1950.317364 65 5 الغربي

 محافظة الكرك المزار 2015.15
اراضي المزار 

 31.055027 35.691504 4388.351649 272.846477 40 16 ام هيج 570 المزار الجنوبي

 613 بصيرا اراضي بصيرا محافظة الطفيلة الطفيلة 975
المدورة 

 30.718546 35.65031 4123.049107 259.479243 47 4 الشرقي
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 30.692399 35.675594 73199.61643 1266.704231 10 10 ام ليلا 613 بصيرا اراضي بصيرا محافظة الطفيلة الطفيلة 3130

 30.740088 35.640766 5002.577418 377.017426 61 2 ام سراب 613 بصيرا اراضي بصيرا محافظة الطفيلة الطفيلة 2250

 محافظة الكرك المزار 1600
اراضي المزار 

 31.089605 35.638779 3918.672942 257.986407 98 11 ترعين 508 العراق الجنوبي

 613 بصيرا اراضي بصيرا محافظة الطفيلة الطفيلة 1600
المدورة  

 30.730847 35.631195 10351.8713 491.54474 137 3 الغربي

 محافظة الكرك المزار 1515
اراضي المزار 

 31.018279 35.741562 8188.307718 367.276925 12 3 العرجا 571 الحسينيه الجنوبي

 557 الربه اراضي القصر محافظة الكرك القصر 2265.92
السوط 

 31.289535 35.753043 10729.03051 476.294237 27 9 والجلمه

 محافظة الكرك المزار 1600
زار اراضي الم

 31.047321 35.628921 6045.25688 431.616466 59 17 الطيبه 576 الطيبه الجنوبي

 محافظة الكرك المزار 3006
اراضي المزار 

 31.045742 35.59972 5912.920793 338.574658 237 33 الخله 576 الطيبه الجنوبي

 محافظة الكرك المزار 3000
اراضي المزار 

 31.034424 35.623348 20802.92502 766.731791 14 30 الجوزه 576 الطيبه الجنوبي

 محافظة الكرك المزار 2189
اراضي المزار 

 31.035329 35.60952 16698.08416 583.073191 5 41 ابن ربقان 576 الطيبه الجنوبي

 محافظة الطفيلة الطفيلة 2729.25
اراضي 

 30.761887 35.638069 2038.970845 238.039462 94 30 البكه 608 صنفحه الطفيله

 محافظة الكرك المزار 1425
اراضي المزار 

 576 الطيبه الجنوبي
جور 

 31.05875 35.585312 6767.22475 340.403135 27 34 الشرك

 31.21926 35.743114 6420.090329 424.576879 175 6 الوسية 501 ادر اراضي الكرك محافظة الكرك الكرك 1600

 30.245387 35.528142 16973.34974 552.076937 35 12 زهارة 666 بسطه اراضي معان انمحافظة مع الشوبك 2434

 محافظة الكرك المزار 1805
اراضي المزار 

 31.076206 35.701935 24364.04853 681.193333 70 7 المربعه 595 مؤته الجنوبي

 محافظة الطفيلة الطفيلة 1800
اراضي 

 30.82302 35.661635 15077.95294 763.37555 82 69 خانق اللوز 602 الطفيلة الطفيله

 محافظة الطفيلة الطفيلة 1645
اراضي 

 602 الطفيلة الطفيله
البريص 

 30.879413 35.643821 4617.11494 301.2212 102 39 الشرقى

 محافظة الطفيلة الطفيلة 900
اراضي 

 30.869694 35.652351 4637.529367 336.176304 114 50 نوخه 602 الطفيلة الطفيله

 محافظة الطفيلة الطفيلة 1760
اراضي 

 30.853749 35.611015 8573.935953 389.819026 394 59 قره 602 الطفيلة الطفيله

 31.210006 35.72814 11154.27285 637.605779 747 6 الوسية 501 ادر اراضي الكرك محافظة الكرك الكرك 2350

 محافظة الطفيلة الطفيلة 2235
اضي ار

 30.819332 35.61463 43253.53981 865.461262 64 76 الصلما 602 الطفيلة الطفيله

 محافظة الطفيلة الطفيلة 2250
اراضي 

 30.90824 35.594367 5845.317098 529.146879 47 26 ضباعه 609 عيمه الطفيله

 30.666565 35.620558 49437.26942 968.620109 51 13 وادي ظلما 615 ضانا اراضي بصيرا محافظة الطفيلة الطفيلة 7720

 محافظة الطفيلة الطفيلة 2164.4
اراضي 

 30.878891 35.662271 11183.60659 448.810524 1 34 الخيمات 602 الطفيلة الطفيله

 محافظة الطفيلة الطفيلة 1545
اراضي 

 30.844491 35.608163 14331.71093 1037.158019 350 61 الغوير 602 الطفيلة الطفيله

 محافظة الطفيلة الطفيلة 1565
اراضي 

 30.811056 35.646911 17213.71888 598.592551 59 81 النميله 602 الطفيلة الطفيله

 محافظة معان الشوبك 2024.825
اراضي 

 30.545437 35.56333 19779.52396 918.724851 103 21 الرتام 655 الشوبك الشوبك

 31.32068 35.779538 84476.40865 1827.405664 29 7 ام هبج 552 القصر اضي القصرار محافظة الكرك القصر 2560

 506 الشهابية اراضي الكرك محافظة الكرك الكرك 900
المفارق 

 31.185366 35.678627 3968.971678 281.887647 37 3 الجنوبية

 محافظة معان الشوبك 1940
اراضي 

 الشوبك

مقدس 
وام 

 30.4456 35.5125 10047.21136 568.215525 78 1 ام صوانه 661 صوانه

 محافظة معان الشوبك 2100
اراضي 
 30.393697 35.524716 58745.65545 1205.788867 20 4 العرجا 656 الرميلات الشوبك

 محافظة الطفيلة الطفيلة 8715
اراضي 

 30.770952 35.668998 47013.8682 980.064283 29 105 المصلى 602 الطفيلة الطفيله

 محافظة معان الشوبك 1705
اراضي 

 الشوبك

مقدس 

وام 

 30.469861 35.512554 9334.860809 408.495675 137 2 الشريفية 661 صوانه

 محافظة الطفيلة الطفيلة 7760
اراضي 

 30.812111 35.709522 47359.48972 1248.026011 52 90 ابو ارويس 602 الطفيلة الطفيله

 31.221146 35.697593 11563.48468 522.653511 43 17 محروس 517 راكين اراضي الكرك كركمحافظة ال الكرك 1640

 31.301971 35.747266 34154.81219 1218.884981 39 3 النزازه 557 الربه اراضي القصر محافظة الكرك القصر 1255

 557 الربه اراضي القصر محافظة الكرك القصر 1688
الجلمه 

 31.288326 35.74607 3934.275797 271.523056 75 10 الغربي
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 557 الربه اراضي القصر محافظة الكرك القصر 1692
الجلمه 
 31.287954 35.745899 3933.012195 266.582495 76 10 الغربي

 557 الربه اراضي القصر محافظة الكرك القصر 880
الجلمه 

 31.283429 35.744304 9355.882151 474.283023 58 10 الغربي

 31.363963 35.708952 6585.924178 443.014351 84 44 ام سدره 566 فقوع اراضي القصر محافظة الكرك القصر 2225.4

 محافظة معان الشوبك 15427
اراضي 
 الشوبك

مقدس 

وام 
 661 صوانه

بئر 
 30.418804 35.506389 140890.7428 1634.809914 38 8 الدبابات

 567 مجدولين القصر اراضي محافظة الكرك القصر 2250
سدور 

 31.353304 35.722192 68711.98742 1476.496901 38 1 شيحان

 31.267312 35.730918 10784.55913 416.645422 122 27 الناطوف 557 الربه اراضي القصر محافظة الكرك القصر 1600

 31.282672 35.713084 15192.60638 506.998587 16 17 المغيسله 557 الربه اراضي القصر محافظة الكرك القصر 1100.63

 567 مجدولين اراضي القصر محافظة الكرك القصر 1807.5
سدور 

 31.370437 35.739164 67235.85197 1284.361955 138 1 شيحان

 501 ادر اراضي الكرك محافظة الكرك الكرك 885

مكفى 

الدموس 

 31.194612 35.743582 4688.246637 290.153526 702 5 السمر

 31.230123 35.73893 4648.977777 355.704806 167 2 قمرين 501 ادر اراضي الكرك محافظة الكرك الكرك 825

 محافظة الكرك المزار 2053.09
اراضي المزار 

 31.080029 35.72041 6003.362342 817.480856 101 5 تلعه الطور 589 سول الجنوبي

 محافظة الكرك المزار 1345
 اراضي المزار

 31.06976 35.711875 5030.84558 451.213733 34 7 الطور 589 سول الجنوبي

 محافظة الكرك المزار 1600
اراضي المزار 

 31.088859 35.678384 6900.659492 343.894235 91 11 مسرح 595 مؤته الجنوبي

 محافظة الكرك المزار 1088
اراضي المزار 

 31.083875 35.679958 9531.04826 438.876482 44 11 مسرح 595 مؤته الجنوبي

 31.25983 35.728346 5460.415128 305.514065 29 26 القناه 557 الربه اراضي القصر محافظة الكرك القصر 1600

 31.285391 35.714392 4045.744827 286.760292 112 3 المعراض 560 الياروت اراضي القصر محافظة الكرك القصر 1847.5

 حافظة الكركم المزار 2594
اراضي المزار 

 31.068908 35.653532 10301.15112 407.907487 89 21 البقيع 570 المزار الجنوبي

 محافظة معان الشوبك 2515
اراضي 

 الشوبك

مقدس 

وام 

 30.431191 35.504422 27332.43525 643.470974 48 6 مقدس 661 صوانه

 محافظة الكرك المزار 883.5
اراضي المزار 

 589 سول يالجنوب
سدر 

 31.078919 35.712747 5108.042775 310.204606 61 6 المشهد

 31.362615 35.706188 40562.75221 1607.083153 25 44 ام سدره 566 فقوع اراضي القصر محافظة الكرك القصر 3320

 محافظة الكرك المزار 1790
اراضي المزار 

 571 الحسينيه الجنوبي
سدر بن 

 31.011216 35.746831 11557.35631 459.305407 51 4 هدايه

 31.314046 35.727748 9510.01983 396.826725 20 4 طليا 563 زقيبه اراضي القصر محافظة الكرك القصر 1600

 31.314059 35.726477 9529.227608 403.902176 21 4 طليا 563 زقيبه اراضي القصر محافظة الكرك القصر 1884.46

 افظة الطفيلةمح الطفيلة 6261
اراضي 

 30.881287 35.704643 56751.58952 931.810456 71 27 ابو اصبع 602 الطفيلة الطفيله

 محافظة الكرك المزار 1987.5
اراضي المزار 

 31.077553 35.681052 4033.233442 335.471073 75 4 ام القثا 570 المزار الجنوبي

 31.216354 35.750823 6570.84093 405.249954 136 2 قمرين 501 ادر اراضي الكرك محافظة الكرك الكرك 1422.5

 31.215533 35.752163 5138.937696 359.523763 157 2 قمرين 501 ادر اراضي الكرك محافظة الكرك الكرك 1654

 محافظة الكرك المزار 900
اراضي المزار 

 31.076799 35.688071 5026.616236 352.469007 64 4 ام القثا 570 المزار الجنوبي

 محافظة الكرك المزار 3431.25
اراضي المزار 

 596 مجرا الجنوبي
سدور 

 31.039324 35.684431 17316.50649 863.983165 25 2 جريبيع

 محافظة الطفيلة الطفيلة 2700
اراضي 

 602 الطفيلة الطفيله
صدر 

 30.898145 35.643067 19918.73911 593.865453 27 35 الجمل

 566 فقوع اراضي القصر محافظة الكرك القصر 1600
ام نواره و 

 31.358575 35.701415 7027.499892 355.593272 77 45 الحاجب

 566 فقوع اراضي القصر محافظة الكرك القصر 3513.58
حجيرة 

 31.390901 35.703126 10312.59114 577.55015 31 27 الشرقي

 محافظة الكرك المزار 3460
اراضي المزار 

 31.034004 35.636619 9653.652263 459.696634 29 15 ضباب 576 الطيبه الجنوبي

 557 الربه اراضي القصر محافظة الكرك القصر 1600
بيادر 

 31.286842 35.733097 5700.423847 303.241682 32 11 الدبارنه

 محافظة الكرك المزار 3252.5
اراضي المزار 

 31.057228 35.747294 10183.70214 430.078004 53 2 العوجاء 589 سول الجنوبي

 محافظة الكرك المزار 1923
اراضي المزار 

 31.071038 35.735169 20474.08712 615.139464 34 4 الغويطه 589 سول الجنوبي

 محافظة الكرك المزار 1335
اراضي المزار 

 31.03811 35.696968 10123.43787 668.206807 36 11 جور جمعه 578 العمقه الجنوبي
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 محافظة معان الشوبك 1446.775
اراضي 
 الشوبك

خربة 
 30.429118 35.545688 21869.75138 638.355367 11 12 بئر الطافي 659 بئر خداد

 محافظة الكرك المزار 2019.5
اراضي المزار 

 31.098794 35.68722 5938.537649 340.457553 106 7 السنينه 570 المزار الجنوبي

 محافظة الطفيلة يلةالطف 900
اراضي 

 30.858817 35.648511 3517.939446 240.471383 120 55 تلعة نجم 602 الطفيلة الطفيله

 محافظة الكرك المزار 2732.56
اراضي المزار 

 31.030873 35.709538 10652.53003 427.679691 19 14 السويبميات 578 العمقه الجنوبي

 567 مجدولين القصراراضي  محافظة الكرك القصر 3900
مجدولين 
 31.343664 35.739977 19083.5655 748.733578 42 7 الجنوبي

 31.161129 35.753151 89162.20152 2669.54237 53 13 عوافي 502 الثنيه اراضي الكرك محافظة الكرك الكرك 3380

 31.377175 35.748826 7177.074911 340.379465 223 4 السدور 555 الجدعه اراضي القصر محافظة الكرك القصر 1441.25

 31.259156 35.724595 13201.45652 493.022047 197 27 الناطوف 557 الربه اراضي القصر محافظة الكرك القصر 3300.03

 محافظة الكرك المزار 1657.5
اراضي المزار 

 31.033578 35.641884 13419.72494 498.704662 28 13 السناد 576 الطيبه الجنوبي

 567 مجدولين اراضي القصر محافظة الكرك القصر 2110
سدور 

 31.364758 35.734215 84191.49156 1492.270175 78 1 شيحان

 محافظة الكرك المزار 1061.5
اراضي المزار 

 31.025335 35.749727 5018.766446 282.026855 70 6 ابو مراغه 572 الخالديه الجنوبي

 محافظة الكرك المزار 2085
اراضي المزار 

 الجنوبي
ذات 

 30.977954 35.793949 15525.17855 519.327492 42 27 ام خافوره 588 راس

 566 فقوع اراضي القصر محافظة الكرك القصر 4339
غره 

 31.388132 35.70115 17139.81633 992.80632 20 32 الشرقية

 559 السنينه اراضي القصر محافظة الكرك القصر 1906
الرجم 

 31.337932 35.807049 19200.22781 576.906885 32 5 الابيض

 محافظة الكرك المزار 1175
اراضي المزار 

 31.023131 35.755919 17139.36873 842.366628 61 6 ابو مراغه 572 الخالديه الجنوبي

 31.300801 35.704354 8114.502587 440.917852 32 6 ام سدره 556 الدمنه اراضي القصر محافظة الكرك القصر 2620

 محافظة الطفيلة الطفيلة 905
اراضي 

 30.781534 35.622507 22655.9952 973.126066 91 22 علاقة 608 صنفحه الطفيله

 568 مسعر اراضي القصر محافظة الكرك القصر 1600
مسعر 
 31.401348 35.763936 17343.77586 872.071353 52 10 الشرقي

 31.253605 35.779113 12581.06617 507.556224 256 4 شقة القرية 503 الجديدة اراضي الكرك محافظة الكرك الكرك 5107.5

 محافظة الكرك المزار 1235.5
اراضي المزار 

 31.101327 35.652682 3071.088012 251.923911 74 1 زبدا 508 العراق الجنوبي

 محافظة معان الشوبك 1162.5
اراضي 

 30.485377 35.539073 12734.59333 636.253623 83 41 هارون 655 كالشوب الشوبك

 محافظة معان الشوبك 2702.5
اراضي 
 30.479143 35.534944 20227.86401 622.869133 44 41 هارون 655 الشوبك الشوبك

 محافظة الطفيلة الطفيلة 1910
اراضي 

 30.9118 35.668699 11235.10105 523.865743 95 20 جبرونه 602 الطفيلة الطفيله

 566 فقوع اراضي القصر محافظة الكرك القصر 2397
العجوز 

 31.398415 35.716653 14235.91406 485.568713 21 20 الجنوبي

 محافظة الطفيلة الطفيلة 9685
اراضي 

 الطفيله
سيحان 
 30.778737 35.739573 99507.37509 1720.16643 23 7 ابو قنطره 607 الشرقية

 566 فقوع اراضي القصر محافظة الكرك القصر 982.5
ام مغاره 

 31.403292 35.741946 4003.379122 336.257592 27 12 الشمالي

 566 فقوع اراضي القصر محافظة الكرك القصر 950
جرفه 

 31.410641 35.715963 3981.448625 290.487621 23 16 الغربي

 31.409702 35.769435 9806.361684 428.198934 26 4 ام قليب 568 مسعر اراضي القصر محافظة الكرك القصر 1554

 31.411981 35.769416 9679.664273 519.884936 92 4 ام قليب 568 مسعر اراضي القصر محافظة الكرك القصر 3280

 محافظة الكرك المزار 1386.5
اراضي المزار 

 576 الطيبه الجنوبي
النحيله 
 31.059056 35.597578 11828.2317 474.61984 52 27 وحايل

 552 القصر اراضي القصر محافظة الكرك القصر 3120
حمة عيال 

 31.307963 35.755747 8689.342156 443.009305 37 15 سلامه

 552 القصر اراضي القصر محافظة الكرك القصر 7065
حمة عيال 

 31.307959 35.753467 12098.46198 573.008664 38 15 سلامه

 محافظة معان وبكالش 2021
اراضي 
 655 الشوبك الشوبك

عرقوب 
 30.502792 35.546978 31095.64211 1282.52526 55 31 رشيد

 محافظة الطفيلة الطفيلة 1120
اراضي 

 602 الطفيلة الطفيله
الرضى 

 30.869627 35.682595 5985.075175 340.316836 185 44 الشرقى

 محافظة الكرك المزار 1510
 اراضي المزار

 الجنوبي
ذات 

 30.985766 35.826538 42774.25732 1668.309702 4 16 ام الويزه 588 راس

 31.213263 35.724225 4007.438132 282.289528 235 4 قريفلا 517 راكين اراضي الكرك محافظة الكرك الكرك 1727.5

 محافظة الطفيلة الطفيلة 1500
اراضي 

 30.777714 35.6209 10545.33714 428.222104 19 31 سعوه 608 صنفحه الطفيله

 566 فقوع اراضي القصر محافظة الكرك القصر 5944
فريوان 
 31.388202 35.749549 34847.40985 1603.743519 11 7 الشرقي
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 31.384287 35.744429 15403.83388 800.896186 63 23 طهبوب 566 فقوع اراضي القصر محافظة الكرك القصر 934.18

 محافظة الكرك رالمزا 860
اراضي المزار 

 31.048192 35.688645 5130.080018 533.474743 20 22 رجم العلندا 570 المزار الجنوبي

 محافظة الكرك المزار 1125
اراضي المزار 

 31.044439 35.689685 8724.458363 397.138854 125 22 رجم العلندا 570 المزار الجنوبي

 561 امرع ضي القصرارا محافظة الكرك القصر 1510
سيدنا 

 31.341839 35.636136 112833.1486 2651.749163 12 29 سليمان

 566 فقوع اراضي القصر محافظة الكرك القصر 2780
ام الحليب 

 31.385066 35.717597 9997.792839 434.81141 34 22 الشرقي

 613 بصيرا اراضي بصيرا محافظة الطفيلة الطفيلة 1690
المدورة  

 30.735877 35.635302 8034.767599 370.602796 56 3 بيالغر

 553 ابو ترابه اراضي القصر محافظة الكرك القصر 3690
ابو ترابه 

 31.410201 35.782228 26859.94958 1230.945319 50 3 الغربي

 554 اريحا اراضي القصر محافظة الكرك القصر 930
اريحا 

 31.413065 35.790529 7067.839467 475.132707 35 5 الشرقيه

 محافظة الكرك المزار 1825
اراضي المزار 

 31.065071 35.725971 6094.402217 362.452187 164 11 البلد 589 سول الجنوبي

 محافظة الكرك المزار 1410
اراضي المزار 

 31.08184 35.680958 7511.163704 347.124637 102 11 مسرح 595 مؤته الجنوبي

 31.299697 35.702437 7186.876316 469.909103 31 6 ام سدره 556 الدمنه اراضي القصر حافظة الكركم القصر 1697.5

 556 الدمنه اراضي القصر محافظة الكرك القصر 1600
دمنه 

 31.294101 35.707654 6804.384045 425.038894 31 4 الشرقيه

 محافظة الطفيلة الطفيلة 1350
اراضي 

 30.897176 35.654447 15977.46512 630.655338 48 33 ركاك 602 الطفيلة الطفيله

 567 مجدولين اراضي القصر محافظة الكرك القصر 812.5
سدور 

 31.358419 35.736654 5497.686913 318.425835 118 1 شيحان

 محافظة الكرك المزار 3038.5
اراضي المزار 

 31.020021 35.761051 32896.4075 1053.884898 50 6 ابو مراغه 572 الخالديه الجنوبي

 30.721881 35.621981 3718.932882 275.545903 173 13 ام التمر 613 بصيرا اراضي بصيرا محافظة الطفيلة الطفيلة 900

 محافظة الطفيلة الطفيلة 250
اراضي 

 30.901044 35.658001 55295.9666 1056.074582 34 33 كركا 602 الطفيلة الطفيله

 561 امرع اراضي القصر محافظة الكرك صرالق 2735.65
سيدنا 

 31.345493 35.635596 12112.21453 449.133381 25 29 سليمان

 31.336072 35.653216 71317.28829 1349.665105 3 27 المشبك 561 امرع اراضي القصر محافظة الكرك القصر 145.47

 501 ادر اراضي الكرك محافظة الكرك الكرك 3415.75

مكفى 

الدموس 

 31.218825 35.758819 7639.74495 365.357464 784 5 السمر

 31.164226 35.754739 9022.85757 470.195891 394 13 عوافي 502 الثنيه اراضي الكرك محافظة الكرك الكرك 1380

 506 الشهابية اراضي الكرك محافظة الكرك الكرك 4602.5
ام 

 31.1567 35.666778 19771.64909 645.694474 76 25 الشرطان

 30.723413 35.621315 5695.608309 384.580535 151 14 الربص 613 بصيرا اراضي بصيرا محافظة الطفيلة الطفيلة 2250

 محافظة معان الشوبك 1810
اراضي 

 الشوبك

مقدس 
وام 

 30.427909 35.513213 22088.41023 893.252495 38 6 مقدس 661 صوانه

 566 فقوع اراضي القصر الكرك محافظة القصر 6803.36
ام نواره و 

 31.361723 35.698996 198439.894 2348.589537 23 45 الحاجب

 31.252788 35.775998 44803.15919 845.104995 283 4 شقة القرية 503 الجديدة اراضي الكرك محافظة الكرك الكرك 6595

 محافظة الطفيلة الطفيلة 1870
اراضي 

 30.823918 35.575122 21083.27825 676.319574 114 12 شراره 608 صنفحه الطفيله

 31.220341 35.699616 34567.39804 749.579738 16 17 محروس 517 راكين اراضي الكرك محافظة الكرك الكرك 1600

 محافظة الكرك المزار 1220
اراضي المزار 

 31.039409 35.686452 3785.473995 281.941943 35 12 الراكوبه 578 العمقه الجنوبي

 محافظة الكرك المزار 1560
اراضي المزار 

 571 الحسينيه الجنوبي
الجوده 

 31.021562 35.731639 14039.34982 588.734954 99 2 والسلالم

 محافظة الكرك المزار 8515
اراضي المزار 

 31.069172 35.741007 19105.37991 547.659997 66 3 جمعه 589 سول الجنوبي

 محافظة الطفيلة الطفيلة 1200
اراضي 

 30.8378 35.657138 4318.483134 305.205495 176 71 مصال 602 الطفيلة الطفيله

 31.381198 35.741123 10561.54285 440.772837 26 23 طهبوب 566 فقوع اراضي القصر محافظة الكرك القصر 1800

 محافظة الكرك المزار 4753.25
اراضي المزار 

 576 طيبهال الجنوبي
النحيله 
 31.065853 35.584202 16538.23244 1021.855071 44 27 وحايل

 محافظة الكرك المزار 1600
اراضي المزار 

 31.039367 35.694713 11252.12212 619.961582 44 12 الراكوبه 578 العمقه الجنوبي

 566 فقوع اراضي القصر محافظة الكرك القصر 1600
غره 

 31.392075 35.695149 98408.40813 2271.457796 4 36 الغربية

 30.749991 35.638061 37272.40085 1115.022645 22 2 ام سراب 613 بصيرا اراضي بصيرا محافظة الطفيلة الطفيلة 980
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 محافظة الكرك المزار 1200
اراضي المزار 

 31.077295 35.685051 5761.481778 305.068331 67 4 ام القثا 570 المزار الجنوبي

 31.339669 35.644504 52118.29614 1011.070871 19 28 ام رخم 561 امرع اراضي القصر محافظة الكرك القصر 3600

 محافظة الطفيلة الطفيلة 1200
اراضي 

 30.837509 35.657611 4194.355271 260.726552 173 71 مصال 602 الطفيلة الطفيله

 محافظة الطفيلة الطفيلة 1690
اراضي 

 30.786883 35.620814 9047.638825 544.263399 101 22 علاقة 608 صنفحه طفيلهال

 محافظة الطفيلة الطفيلة 960
اراضي 

 30.823507 35.654486 4034.733576 268.618399 114 73 تلعة سعيد 602 الطفيلة الطفيله

 511 المرد اراضي الكرك محافظة الكرك الكرك 6020.55
النخلة 

 31.16145 35.721443 13108.51121 600.61011 129 1 الشرقية

 محافظة الكرك المزار 2355.5
اراضي المزار 

 الجنوبي
ذات 

 588 راس
تلعه 

 30.994225 35.776694 38286.33301 960.082599 24 11 القصر

 محافظة الكرك المزار 4217.84
اراضي المزار 

 31.093373 35.672239 12203.08673 599.826865 83 7 السنينه 570 المزار الجنوبي

 566 فقوع اراضي القصر محافظة الكرك القصر 3199
المديبغ 

 31.379351 35.729768 11522.69637 822.079957 44 37 الشمالي

 محافظة الطفيلة الطفيلة 1800
اراضي 

 30.7652 35.594429 5272.709917 328.161312 43 28 المعطن 608 صنفحه الطفيله

 محافظة الكرك المزار 1388.4
اراضي المزار 

 31.093334 35.654842 20113.94876 659.161732 34 1 زبدا 508 العراق الجنوبي

 محافظة الطفيلة الطفيلة 900
اراضي 

 30.837775 35.675193 4581.011573 346.597188 39 49 العوجا 602 الطفيلة الطفيله

 محافظة الطفيلة الطفيلة 2850
اراضي 

 30.831649 35.571549 26047.38202 736.000845 26 12 شراره 608 هصنفح الطفيله

 محافظة الطفيلة الطفيلة 1085
اراضي 

 30.795115 35.648702 6626.75718 334.929096 14 84 ازحيقه 602 الطفيلة الطفيله

 566 فقوع اراضي القصر محافظة الكرك القصر 1350
حجيرة 
 31.394539 35.71089 10813.81542 592.138375 20 27 الشرقي

 31.383754 35.701619 26044.22241 1080.306091 3 43 المنظره 566 فقوع اراضي القصر محافظة الكرك القصر 9734

 509 الكنار اراضي الكرك محافظة الكرك الكرك 1783.6
ام حبكة 

 31.204974 35.743561 6287.706299 319.31713 492 4 واللذوعية

 31.215248 35.747857 4306.44225 282.862391 418 6 الوسية 501 ادر اراضي الكرك ظة الكركمحاف الكرك 900

 31.21263 35.750525 4726.566401 292.090822 506 6 الوسية 501 ادر اراضي الكرك محافظة الكرك الكرك 1600

 31.206236 35.737104 5973.828684 348.198848 491 6 الوسية 501 ادر اراضي الكرك محافظة الكرك الكرك 1600

 501 ادر اراضي الكرك محافظة الكرك الكرك 1157.5

مكفى 

الدموس 

 31.20396 35.748692 3992.50968 270.248758 500 5 السمر

 31.205506 35.734531 4205.433564 260.996424 586 6 الوسية 501 ادر اراضي الكرك محافظة الكرك الكرك 1600

 31.169023 35.681742 5945.662849 353.978818 92 20 كمنه 506 الشهابية اراضي الكرك افظة الكركمح الكرك 1600

 31.310141 35.732874 4037.647599 268.689117 552 4 ابو يزفل 557 الربه اراضي القصر محافظة الكرك القصر 1600

 506 الشهابية اراضي الكرك محافظة الكرك الكرك 990.94
سدور 

 31.171624 35.674751 6893.987628 338.551542 42 17 يدالعب

 502 الثنيه اراضي الكرك محافظة الكرك الكرك 986.94
سوط 
 31.155911 35.736934 4077.137151 331.412724 400 18 حمدان

 502 الثنيه اراضي الكرك محافظة الكرك الكرك 999.975
سوط 

 31.155269 35.736096 4812.895788 361.032488 203 18 حمدان

 31.197971 35.688281 5432.654825 310.517954 40 5 البصاص 500 الكرك اراضي الكرك محافظة الكرك الكرك 1275

 501 ادر اراضي الكرك محافظة الكرك الكرك 1189.75

مكفى 

الدموس 

 31.218681 35.764604 4093.667053 308.95003 628 5 السمر

 503 الجديدة اراضي الكرك كمحافظة الكر الكرك 2400
العطن 

 31.265281 35.74803 7760.014701 358.536339 44 6 الجنوبي

 503 الجديدة اراضي الكرك محافظة الكرك الكرك 793.75
العطن 

 31.259324 35.760791 3615.806851 267.482259 1 6 الجنوبي

 507 العدنانيه اراضي الكرك محافظة الكرك الكرك 2685.43
ول جلج

 31.11355 35.679607 7003.218693 338.991694 149 7 الجنوبي

 507 العدنانيه اراضي الكرك محافظة الكرك الكرك 900
جلجول 

 31.109964 35.675625 3440.200566 260.73938 84 7 الجنوبي

 31.196347 35.768266 7968.397735 620.037677 80 10 ام حيط 501 ادر اراضي الكرك محافظة الكرك الكرك 1681.75

 502 الثنيه اراضي الكرك محافظة الكرك الكرك 3851.46
وادي ابو 

 31.183607 35.787633 19629.15607 673.525488 67 3 الرتم

 31.197414 35.730188 6172.419833 319.892732 106 1 القصرين 509 الكنار اراضي الكرك محافظة الكرك الكرك 1073.48

 31.178663 35.747231 7316.821293 429.566913 106 8 الحداده 502 الثنيه اراضي الكرك حافظة الكركم الكرك 3886.35
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 31.133854 35.759387 6743.562848 331.336885 72 19 ام بنيتول 532 مدين اراضي الكرك محافظة الكرك الكرك 2331.05

 30.730595 35.625754 5557.075461 305.876693 179 6 دوبرا 613 بصيرا اراضي بصيرا محافظة الطفيلة الطفيلة 1600

 511 المرد اراضي الكرك محافظة الكرك الكرك 930
النخلة 

 31.155071 35.711792 4089.350498 332.331226 41 3 الجنوبية

 533 مرود اراضي الكرك محافظة الكرك الكرك 1412.2
ام العدول 

 31.078795 35.73145 4139.571739 310.252346 26 15 الجنوبي

 533 مرود اراضي الكرك محافظة الكرك الكرك 1175.87
ام العدول 

 31.078245 35.73332 5887.242294 340.163349 23 15 الجنوبي

 552 القصر اراضي القصر محافظة الكرك القصر 1861
الدن 

 31.350538 35.758977 11867.76924 590.314829 193 3 والبردان

 511 المرد اراضي الكرك محافظة الكرك كالكر 1167.42
تلعة 

 31.135807 35.707089 4259.567736 277.801182 63 20 جبرين

 31.248872 35.703127 9580.86242 514.136668 17 8 شويخات 513 بتير اراضي الكرك محافظة الكرك الكرك 1200

 31.250284 35.714373 31714.94002 1347.728658 38 5 تلعه عيد 513 بتير اراضي الكرك محافظة الكرك الكرك 1425

 513 بتير اراضي الكرك محافظة الكرك الكرك 837.5
الطوال 

 31.243466 35.71139 5696.966744 301.894565 66 10 والعوير

 554 اريحا اراضي القصر محافظة الكرك القصر 3716
سلطاني 

 31.441021 35.81828 34111.96761 1771.20829 10 2 الموجب

 31.309161 35.731931 9001.908512 585.999783 556 4 ابو يزفل 557 الربه اراضي القصر محافظة الكرك القصر 1600

 31.139089 35.651922 5150.256421 403.083405 128 24 الخبيب 520 عي اراضي الكرك محافظة الكرك الكرك 1350

 31.224447 35.714367 9793.386732 453.576625 105 6 القعير 517 راكين اراضي الكرك محافظة الكرك الكرك 944

 31.213532 35.663929 8211.992191 613.811187 23 5 التل 518 سمرا اراضي الكرك محافظة الكرك الكرك 1600

 31.19701 35.662842 17710.70455 677.910911 26 25 الطبقة 518 سمرا اراضي الكرك محافظة الكرك الكرك 1053

 517 راكين اراضي الكرك محافظة الكرك الكرك 6400

عنزا 
وجوار 

 31.20677 35.686374 58153.46192 2399.563093 76 13 البغل

 31.209591 35.724331 4576.419333 286.116762 159 4 قريفلا 517 راكين اراضي الكرك محافظة الكرك الكرك 945

 محافظة الطفيلة الطفيلة 1480
اراضي 

 30.798888 35.616575 13821.62545 552.275809 85 20 الذراع 608 صنفحه فيلهالط

 محافظة الطفيلة الطفيلة 1790.817
اراضي 

 30.854135 35.632306 10959.27246 432.370518 54 50 نوخه 602 الطفيلة الطفيله

 566 فقوع اراضي القصر محافظة الكرك القصر 1771.5
جرفه 

 31.400452 35.727901 5905.36204 405.583106 19 14 الشرقي

 محافظة الكرك المزار 1682.5
اراضي المزار 

 الجنوبي
الهاشميه 
 31.006678 35.716902 13049.17628 776.502818 14 6 الشويهي 582 الجنوبيه

 محافظة الكرك المزار 2700
اراضي المزار 

 31.067286 35.745979 9974.162693 568.861767 74 2 العوجاء 589 سول الجنوبي

 محافظة الكرك المزار 4622.5
اراضي المزار 

 31.060739 35.750979 17954.30044 841.527757 43 2 العوجاء 589 سول الجنوبي

 محافظة الكرك المزار 5947.5
اراضي المزار 

 589 سول الجنوبي
تلعه 

 31.055492 35.74594 138270.1518 1699.061412 1 10 القطاونه

 محافظة الطفيلة الطفيلة 3300
اراضي 

 الطفيله
سيحان 

 30.789353 35.769013 25404.17734 667.871475 187 6 السوح 607 الشرقية

 محافظة الطفيلة الطفيلة 1880
اراضي 

 30.853861 35.612707 9869.977074 447.490204 395 59 قره 602 الطفيلة الطفيله

 محافظة الطفيلة الطفيلة 2250
اراضي 

 30.837868 35.557156 11323.40383 434.260288 46 8 القر 608 صنفحه طفيلهال

 محافظة الطفيلة الطفيلة 990
اراضي 

 الطفيله

مزرعة 

فرش بن 
 611 شباط

الفرش 
 30.685986 35.721796 51456.99219 1422.013015 68 5 الغربي

 613 بصيرا اراضي بصيرا محافظة الطفيلة الطفيلة 1440
المدورة 

 30.725418 35.641488 7810.95509 423.058888 126 4 شرقيال

 محافظة الكرك المزار 1360
اراضي المزار 

 31.084225 35.642337 3984.020995 260.130419 212 11 ترعين 508 العراق الجنوبي

 محافظة الكرك المزار 890
اراضي المزار 

 31.084713 35.64033 4384.049996 258.56252 209 11 ترعين 508 العراق الجنوبي

 محافظة الكرك المزار 2056.781
اراضي المزار 

 31.11098 35.632765 43486.02728 1195.361628 4 4 ام الميس 508 العراق الجنوبي

 30.719387 35.631817 7905.838398 397.523559 20 13 ام التمر 613 بصيرا اراضي بصيرا محافظة الطفيلة الطفيلة 1600

 محافظة الكرك المزار 2359.65
اراضي المزار 

 31.017015 35.741334 6971.289332 335.326976 28 3 العرجا 571 الحسينيه الجنوبي

 557 الربه اراضي القصر محافظة الكرك القصر 1250
السوط 
 31.289525 35.751664 11917.61804 443.912148 29 9 والجلمه

 30.755313 35.62652 35165.90651 791.98805 68 1 اللبون 613 بصيرا صيرااراضي ب محافظة الطفيلة الطفيلة 1320
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 محافظة الكرك المزار 12312.5
اراضي المزار 

 31.054809 35.641529 38711.79009 901.50683 4 5 مسعوده 576 الطيبه الجنوبي

 محافظة الطفيلة الطفيلة 3345
اراضي 

 602 الطفيلة الطفيله
البريص 

 30.8783 35.635413 15174.04739 520.459031 76 38 الغربى

 محافظة الكرك المزار 2365
اراضي المزار 

 31.04481 35.598254 34700.98361 976.836694 68 33 الخله 576 الطيبه الجنوبي

 محافظة الكرك المزار 930
اراضي المزار 

 31.044128 35.595722 6106.551382 335.197537 147 33 الخله 576 الطيبه الجنوبي

 محافظة الكرك المزار 1128
اراضي المزار 

 31.039088 35.602268 13367.44532 547.037602 15 43 المحاويط 576 الطيبه الجنوبي

 محافظة الكرك المزار 4820.365
اراضي المزار 

 576 الطيبه الجنوبي
مدينه 

 31.047013 35.590177 23246.15294 644.2018 15 35 الراس

 محافظة الطفيلة الطفيلة 2603.305
اراضي 

 602 الطفيلة الطفيله
البريص 

 30.876073 35.636874 8151.175038 411.877002 58 38 الغربى

 محافظة الطفيلة الطفيلة 1360
اراضي 

 602 الطفيلة الطفيله
صدر 
 30.890801 35.655874 10051.58627 417.601406 71 35 الجمل

 لةمحافظة الطفي الطفيلة 1467.5
اراضي 

 602 الطفيلة الطفيله
البريص 

 30.871174 35.64762 4037.926133 277.690175 111 39 الشرقى

 30.716659 35.568006 16917.10421 613.370978 25 19 القعير 613 بصيرا اراضي بصيرا محافظة الطفيلة الطفيلة 9100

 محافظة الطفيلة الطفيلة 675
اراضي 

 30.828956 35.616327 3649.952647 274.659628 1090 75 رنسالب 602 الطفيلة الطفيله

 محافظة الطفيلة الطفيلة 1800
اراضي 

 602 الطفيلة الطفيله
المشمين 
 30.894866 35.66752 13931.00922 477.925699 75 31 الشمالي

 محافظة الطفيلة الطفيلة 1400
اراضي 

 30.815028 35.635735 15584.18951 508.909055 75 81 النميله 602 الطفيلة الطفيله

 محافظة الكرك المزار 1941
اراضي المزار 

 31.069951 35.682713 7852.870433 395.971931 47 11 شقة الفرس 570 المزار الجنوبي

 محافظة الطفيلة الطفيلة 1366.36
اراضي 

 30.84762 35.609868 4843.250036 295.728348 50 61 الغوير 602 الطفيلة الطفيله

 محافظة معان الشوبك 700
اراضي 

 655 الشوبك الشوبك
مقسم 

 30.570712 35.545108 25170.13736 972.223833 31 12 الخيل

 615 ضانا اراضي بصيرا محافظة الطفيلة الطفيلة 1495.001
مغلا 

 30.632462 35.644624 52835.95062 995.355145 35 22 الفرس

 615 ضانا راضي بصيراا محافظة الطفيلة الطفيلة 1890
مغلا 

 30.632188 35.648569 9909.172761 410.796258 97 22 الفرس

 31.347153 35.756474 16124.18724 632.703261 160 4 نصيب 552 القصر اراضي القصر محافظة الكرك القصر 900

 31.340552 35.661164 11121.93865 456.387154 43 26 برصين 561 امرع اراضي القصر محافظة الكرك القصر 900

 محافظة الكرك المزار 3970.5
اراضي المزار 

 31.061406 35.728381 9848.434667 470.27097 57 11 البلد 589 سول الجنوبي

 568 مسعر اراضي القصر محافظة الكرك القصر 6741.5
ام مغاره 

 31.411325 35.764526 23007.89557 1042.427642 7 8 الجنوبيه

 568 مسعر اراضي القصر محافظة الكرك لقصرا 3258
ام مغاره 
 31.411793 35.764338 21947.7551 1035.270433 43 8 الجنوبيه

 محافظة معان الشوبك 4266
اراضي 

 30.54117 35.536065 9870.003163 427.728317 167 33 المارس 655 الشوبك الشوبك

 محافظة الطفيلة الطفيلة 17640
اراضي 

 30.85588 35.694839 143507.8395 1640.930727 6 42 ابو خشبه 602 طفيلةال الطفيله

 اراضي معان محافظة معان الشوبك 5315
الشراه 

 30.154683 35.476658 72574.16624 1116.94248 21 15 ام النعص 624 الجنوبية

 محافظة الطفيلة الطفيلة 1350
اراضي 

 30.774427 35.625168 6705.990172 350.964965 191 31 سعوه 608 صنفحه الطفيله

 31.379723 35.75219 4002.773 255.363583 169 4 السدور 555 الجدعه اراضي القصر محافظة الكرك القصر 1720

 محافظة الطفيلة الطفيلة 1600
اراضي 

 30.880526 35.628985 11689.75553 493.768136 1 51 بطينه 602 الطفيلة الطفيله

 حافظة معانم الشوبك 1665
اراضي 
 655 الشوبك الشوبك

البقعة 
 30.503504 35.522057 9334.671502 431.091471 293 37 الشمالي

 557 الربه اراضي القصر محافظة الكرك القصر 1880
السوط 

 31.282368 35.749163 192378.0081 1941.326271 10 9 والجلمه

 31.22229 35.697496 10517.86704 500.566212 151 18 البركة 517 راكين اراضي الكرك محافظة الكرك الكرك 1600

 31.220575 35.697625 11680.22877 578.885356 44 17 محروس 517 راكين اراضي الكرك محافظة الكرك الكرك 1640

 30.320678 35.521737 15854.80379 497.249046 80 4 الجورى 666 بسطه اراضي معان محافظة معان الشوبك 3330

 31.301365 35.726471 4004.301022 259.127421 98 2 البلد 560 الياروت اراضي القصر محافظة الكرك القصر 1243.5

 محافظة الكرك المزار 900
اراضي المزار 

 31.090036 35.660092 3665.597201 315.834147 93 1 زبدا 508 العراق الجنوبي

 561 مرعا اراضي القصر محافظة الكرك القصر 1350
البريكات 

 31.335791 35.694878 5057.718514 292.833714 102 16 الشمالية

 31.272067 35.722795 3897.574963 266.198036 143 27 الناطوف 557 الربه اراضي القصر محافظة الكرك القصر 1600



 

 

87 

 

 31.272113 35.721963 5508.903249 457.663448 144 27 الناطوف 557 الربه اراضي القصر محافظة الكرك القصر 1622.5

 محافظة الطفيلة الطفيلة 1520
اراضي 

 30.765737 35.644425 21803.97306 1068.475991 17 88 الملافيس 602 الطفيلة الطفيله

 محافظة الكرك المزار 2400
اراضي المزار 

 570 المزار الجنوبي
زقيبه 

 31.05664 35.65475 40267.75588 1534.983955 39 26 العجل

 محافظة الطفيلة الطفيلة 2236.54
اراضي 

 30.788489 35.619418 4523.263722 282.435412 67 22 علاقة 608 صنفحه الطفيله

 محافظة الطفيلة الطفيلة 4365
اراضي 

 30.784512 35.628225 10675.82968 410.678375 58 22 علاقة 608 صنفحه الطفيله

 محافظة الكرك المزار 795
ي المزار اراض

 31.081241 35.716865 4703.75442 352.05087 93 5 تلعه الطور 589 سول الجنوبي

 محافظة الكرك المزار 860
اراضي المزار 

 31.086046 35.680251 3618.338792 242.295059 84 11 مسرح 595 مؤته الجنوبي

 محافظة الكرك المزار 983
اراضي المزار 

 31.083165 35.68116 6535.196895 375.039483 87 11 مسرح 595 مؤته الجنوبي

 556 الدمنه اراضي القصر محافظة الكرك القصر 2065.87
دمنه 

 31.295636 35.709201 5742.10112 331.057431 25 4 الشرقيه

 564 صرفه اراضي القصر محافظة الكرك القصر 1600
الشقاق 

 31.329791 35.66308 4002.378065 266.964022 95 2 الجنوبي

 505 الروضه اراضي القصر محافظة الكرك القصر 1222.5
تلعه 

 31.241067 35.742826 4071.126366 281.998591 41 6 الصناع

 31.293481 35.711174 3697.87153 265.003348 159 3 المعراض 560 الياروت اراضي القصر محافظة الكرك القصر 900

 31.292704 35.711783 5924.469911 334.680222 156 3 المعراض 560 الياروت اراضي القصر محافظة الكرك القصر 900

 محافظة الطفيلة الطفيلة 1065
اراضي 

 30.830801 35.574111 6096.299204 335.300233 31 12 شراره 608 صنفحه الطفيله

 محافظة الطفيلة الطفيلة 1350
اراضي 

 30.762506 35.627988 21572.40258 783.927429 81 31 سعوه 608 صنفحه الطفيله

 محافظة الطفيلة الطفيلة 2100
اراضي 

 30.922909 35.651025 13591.47201 584.056087 44 22 ام رجوم 602 الطفيلة الطفيله

 محافظة الكرك المزار 1800
اراضي المزار 

 31.053222 35.67623 10998.8628 510.082414 23 25 الباسلية 570 المزار الجنوبي

 613 بصيرا اراضي بصيرا محافظة الطفيلة الطفيلة 2975.72
المدورة  

 30.739168 35.636862 7344.009479 401.284446 183 3 الغربي

 محافظة الطفيلة الطفيلة 1790
اراضي 

 30.821164 35.595702 5000.385454 308.784745 74 78 المياسر 602 الطفيلة الطفيله

 ةمحافظة الطفيل الطفيلة 1700
اراضي 

 30.925272 35.654058 12578.14904 545.136649 29 21 سدير عفرا 602 الطفيلة الطفيله

 31.346899 35.675042 13720.72188 617.502571 6 10 ابو الدغام 561 امرع اراضي القصر محافظة الكرك القصر 1600

 561 امرع اراضي القصر محافظة الكرك القصر 1600
الشقاق 

 31.336376 35.657047 4006.246966 255.601465 26 25 الشمالي

 501 ادر اراضي الكرك محافظة الكرك الكرك 900

مكفى 

الدموس 

 31.216973 35.757032 4194.053925 263.912815 722 5 السمر

 31.221452 35.739672 4154.685162 265.03499 298 6 الوسية 501 ادر اراضي الكرك محافظة الكرك الكرك 1600

 31.217815 35.743075 9354.247947 507.516028 289 6 الوسية 501 ادر اراضي الكرك محافظة الكرك الكرك 1600

 501 ادر اراضي الكرك محافظة الكرك الكرك 1230

مكفى 

الدموس 

 31.214684 35.754546 20554.85595 1039.452454 288 5 السمر

 501 ادر اراضي الكرك محافظة الكرك الكرك 1700

مكفى 

الدموس 

 31.21427 35.760661 14971.10737 602.832798 646 5 السمر

 501 ادر اراضي الكرك محافظة الكرك الكرك 1196.87

مكفى 

الدموس 

 31.212722 35.760196 5389.78977 422.845402 647 5 السمر

 31.181971 35.77471 6093.003576 360.940627 63 5 النوريه 502 الثنيه اراضي الكرك محافظة الكرك الكرك 1970

 31.31125 35.733155 6360.57069 408.057441 821 4 ابو يزفل 557 الربه اراضي القصر محافظة الكرك القصر 1345.2

 محافظة الكرك المزار 4509
اراضي المزار 

 31.043848 35.589076 10011.89466 466.893048 31 44 حمرش 576 الطيبه الجنوبي

 محافظة الكرك مزارال 3086
اراضي المزار 

 570 المزار الجنوبي
كرم 

 31.055629 35.666381 12098.1608 565.214538 45 20 العامري

 566 فقوع اراضي القصر محافظة الكرك القصر 2830
حجيرة 

 31.395572 35.70591 80829.74638 1587.083043 34 27 الشرقي

 566 قوعف اراضي القصر محافظة الكرك القصر 1910
حجيرة 

 31.391984 35.703886 6119.308945 332.438844 29 27 الشرقي

 31.20165 35.694205 11093.51776 523.949406 28 12 سد الحبيس 517 راكين اراضي الكرك محافظة الكرك الكرك 3165.55

 محافظة الكرك المزار 1415
اراضي المزار 

 31.026606 35.656452 18801.46643 675.883064 60 13 مجيدل 586 جحرا الجنوبي
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 محافظة الطفيلة الطفيلة 1465
اراضي 

 30.815832 35.597146 10023.18947 455.866437 82 78 المياسر 602 الطفيلة الطفيله

 محافظة معان الشوبك 1170
اراضي 

 الشوبك
خربة 

 659 بئر خداد
سن 

 30.444403 35.537256 11291.83515 478.861242 29 11 المصارين

 محافظة الكرك المزار 769.5
اراضي المزار 

 31.060355 35.674675 3670.761089 247.840666 45 19 الخور 570 المزار الجنوبي

 محافظة الكرك المزار 1586
اراضي المزار 

 570 المزار الجنوبي
شكارة 

 31.055121 35.663682 6019.868363 312.107415 14 27 الجعافره

 حافظة الكركم المزار 1385
اراضي المزار 

 31.037679 35.701487 5029.053343 315.827645 33 11 جور جمعه 578 العمقه الجنوبي

 محافظة الكرك المزار 1615
اراضي المزار 

 31.058853 35.673232 5823.113552 428.939043 42 19 الخور 570 المزار الجنوبي

 محافظة الطفيلة الطفيلة 1737
اراضي 

 30.728686 35.683744 66615.47778 1905.880529 37 108 اجضع 602 الطفيلة هالطفيل

 552 القصر اراضي القصر محافظة الكرك القصر 1600

سدور 
القصر 

 31.319063 35.751004 3905.482991 252.308812 61 8 الشرقي

 31.154493 35.767872 4795.215494 303.753311 282 13 عوافي 502 الثنيه اراضي الكرك محافظة الكرك الكرك 840

 31.375675 35.748193 7172.537441 338.729762 225 4 السدور 555 الجدعه اراضي القصر محافظة الكرك القصر 2130.25

 محافظة الكرك المزار 1532.5
اراضي المزار 

 31.061122 35.628933 15065.49121 596.780602 7 8 الحد 576 الطيبه الجنوبي

 محافظة الكرك لمزارا 1236
اراضي المزار 

 31.049069 35.71813 4804.046257 384.738722 34 1 الضيقه 577 العمريه الجنوبي

 560 الياروت اراضي القصر محافظة الكرك القصر 900
البركه 

 31.301526 35.732259 4674.668377 315.311894 302 1 الغربيه

 31.417716 35.751774 40896.97871 1400.869794 10 6 المتدينه 568 مسعر اراضي القصر محافظة الكرك القصر 5657.5

 محافظة الكرك المزار 1339.71
اراضي المزار 

 31.045836 35.664897 5002.672627 476.048601 49 1 قنان حليله 586 جحرا الجنوبي

 محافظة الكرك المزار 707.5
اراضي المزار 

 31.043224 35.667915 4585.160152 280.154338 54 1 قنان حليله 586 جحرا الجنوبي

 محافظة الكرك المزار 917.5
اراضي المزار 

 31.042585 35.669583 4584.576784 275.590353 51 1 قنان حليله 586 جحرا الجنوبي

 556 الدمنه اراضي القصر محافظة الكرك القصر 1220
دمنه 

 31.295086 35.707508 3983.086794 250.411144 44 4 الشرقيه

 محافظة الكرك المزار 900
اراضي المزار 

 31.05742 35.748877 5862.820274 318.601185 86 2 العوجاء 589 سول الجنوبي

 محافظة الطفيلة الطفيلة 1317.72
اراضي 

 30.936242 35.610882 10996.87221 560.585083 7 14 السراب 609 عيمه الطفيله

 31.306432 35.72703 7824.007528 433.831552 48 5 الزقيبه 563 زقيبه اراضي القصر الكركمحافظة  القصر 1737.99

 محافظة الطفيلة الطفيلة 2000
اراضي 

 602 الطفيلة الطفيله
الزقنان 
 30.74646 35.66218 19856.37796 785.97039 83 104 الجنوبي

 محافظة الكرك المزار 3447.5
اراضي المزار 

 31.050967 35.612514 9723.80784 490.545564 223 24 المشاريق 576 الطيبه الجنوبي

 محافظة الكرك المزار 2132.2
اراضي المزار 

 31.084652 35.705696 5462.19659 378.986575 437 6 شويحه 595 مؤته الجنوبي

 محافظة الطفيلة الطفيلة 2665
اراضي 

 30.803048 35.582734 26788.33162 1064.152124 44 16 التل 608 صنفحه الطفيله

 محافظة الطفيلة الطفيلة 1500
اراضي 

 30.808203 35.57163 3752.932573 248.988851 33 17 عراد 608 صنفحه الطفيله

 566 فقوع اراضي القصر محافظة الكرك القصر 1561
ام الحليب 

 31.383154 35.718011 10000.88237 409.253016 37 22 الشرقي

 محافظة الطفيلة لةالطفي 3026
اراضي 

 30.787084 35.62929 10012.19289 413.146141 102 22 علاقة 608 صنفحه الطفيله

 محافظة معان الشوبك 1657.775
اراضي 

 30.485456 35.53683 11302.46013 575.754199 78 41 هارون 655 الشوبك الشوبك

 31.357878 35.776859 7160.511264 543.37447 8 1 وعالبال 552 القصر اراضي القصر محافظة الكرك القصر 1300

 553 ابو ترابه اراضي القصر محافظة الكرك القصر 1650
ابو ترابه 

 31.398544 35.797244 25186.13768 883.471757 59 2 الشرقي

 محافظة الكرك المزار 1125
اراضي المزار 

 31.072218 35.595304 26356.15944 688.16857 28 22 الزهور 576 الطيبه الجنوبي

 566 فقوع اراضي القصر محافظة الكرك القصر 935
جرفه 
 31.412344 35.715741 4993.877445 339.346249 21 16 الغربي

 محافظة الطفيلة الطفيلة 1540
اراضي 

 30.90672 35.634117 6997.1706 397.328216 43 36 المساكن 602 الطفيلة الطفيله

 566 فقوع اراضي القصر ظة الكركمحاف القصر 3981.37
فريوان 

 31.38711 35.727198 9082.58617 552.051428 33 9 الجنوبي

 31.212741 35.723717 8307.000507 364.02425 236 4 قريفلا 517 راكين اراضي الكرك محافظة الكرك الكرك 1780

 محافظة الطفيلة الطفيلة 2100
اراضي 

 602 الطفيلة الطفيله
الرضى 

 30.861769 35.676256 24434.64472 676.749692 260 45 غربىال
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 محافظة الكرك المزار 796
اراضي المزار 

 31.024768 35.75578 34213.03749 862.689252 29 6 ابو مراغه 572 الخالديه الجنوبي

 محافظة الطفيلة الطفيلة 2158.45
اراضي 

 30.831375 35.674947 4554.709349 265.770644 71 68 بير الطي 602 الطفيلة الطفيله

 محافظة معان الشوبك 1220
اراضي 

 30.513685 35.569276 11674.54364 436.59301 91 28 النصراني 655 الشوبك الشوبك

 31.353943 35.674795 30411.63834 788.246702 50 9 المخنصه 561 امرع اراضي القصر محافظة الكرك القصر 1655

 31.301444 35.80174 48838.64348 1963.816493 20 1 السنينه 562 حمود اراضي القصر الكرك محافظة القصر 900

 محافظة الطفيلة الطفيلة 1845
اراضي 

 30.887565 35.614514 15253.47 944.679703 16 29 الرياسه 609 عيمه الطفيله

 31.334436 35.632984 155141.3253 3149.961697 11 5 ام راسين 564 صرفه اراضي القصر محافظة الكرك القصر 2355

 محافظة الطفيلة الطفيلة 5145
اراضي 

 30.778666 35.697627 40151.15493 828.75872 20 96 مغامس 602 الطفيلة الطفيله

 31.329957 35.739624 5467.890878 378.835163 76 3 حنو عبور 567 مجدولين اراضي القصر محافظة الكرك القصر 1234.55

 محافظة الطفيلة الطفيلة 900
اراضي 

 30.816888 35.648688 5696.614208 337.849002 140 81 النميله 602 الطفيلة الطفيله

 501 ادر اراضي الكرك محافظة الكرك الكرك 968.775

مكفى 

الدموس 

 31.210882 35.754727 274622.4217 4378.717153 218 5 السمر

 31.328719 35.676432 16678.54615 691.964805 44 19 العوجا 561 امرع ضي القصرارا محافظة الكرك القصر 2410

 محافظة معان الشوبك 3531.6
اراضي 

 655 الشوبك الشوبك
عرقوب 

 30.498392 35.548622 21878.71701 668.975428 68 31 رشيد

 محافظة الكرك المزار 2055
اراضي المزار 

 31.06816 35.719233 3923.908442 287.508839 57 12 مطني 589 سول الجنوبي

 محافظة الطفيلة الطفيلة 1600
اراضي 

 30.861188 35.623323 12300.35586 485.498364 23 53 بردى 602 الطفيلة الطفيله

 31.343976 35.758908 64041.65371 2362.769481 82 4 نصيب 552 القصر اراضي القصر محافظة الكرك القصر 1600

 محافظة الطفيلة يلةالطف 750
اراضي 

 602 الطفيلة الطفيله
البريص 

 30.874581 35.644006 5885.499947 393.668732 28 39 الشرقى

 567 مجدولين اراضي القصر محافظة الكرك القصر 1778.455
سدور 
 31.358585 35.733802 5364.790384 308.949629 113 1 شيحان

 567 مجدولين راراضي القص محافظة الكرك القصر 1600
سدور 

 31.358456 35.736065 5346.951437 310.601477 117 1 شيحان

 محافظة الكرك المزار 2250
اراضي المزار 

 31.087653 35.645062 9352.202942 388.239666 67 7 حمامة 508 العراق الجنوبي

 556 الدمنه اراضي القصر محافظة الكرك القصر 1200
دمنه 

 31.296367 35.708265 6019.696749 437.624848 22 4 الشرقيه

 556 الدمنه اراضي القصر محافظة الكرك القصر 1350
دمنه 

 31.297946 35.706836 7043.082291 353.607788 20 4 الشرقيه

 محافظة الطفيلة الطفيلة 1665
اراضي 

 30.819128 35.645006 7746.514086 350.317826 98 81 النميله 602 الطفيلة الطفيله

 محافظة الطفيلة الطفيلة 1100
اراضي 

 30.847584 35.672346 9462.798 442.783694 104 48 صويميح 602 الطفيلة الطفيله

 محافظة الكرك المزار 900
اراضي المزار 

 31.099263 35.647541 8090.454306 395.437479 98 2 الحليلة 508 العراق الجنوبي

 محافظة الطفيلة الطفيلة 1400
راضي ا

 30.837633 35.663611 3924.459882 346.528205 123 71 مصال 602 الطفيلة الطفيله

 محافظة الطفيلة الطفيلة 3300
اراضي 

 602 الطفيلة الطفيله
صدر 
 30.890283 35.65382 29054.2868 1062.322228 12 35 الجمل

 محافظة الطفيلة الطفيلة 1125
اراضي 

 30.835896 35.567834 8336.927932 373.851367 84 6 المعارين 608 صنفحه الطفيله

 566 فقوع اراضي القصر محافظة الكرك القصر 2495
الحنو 

 31.365994 35.720076 5999.790681 359.600201 24 48 الشرقي

 31.368529 35.709566 57683.85947 1864.125836 11 44 ام سدره 566 فقوع اراضي القصر محافظة الكرك القصر 1800

 محافظة الطفيلة الطفيلة 8530
اراضي 

 602 الطفيلة الطفيله
البريص 
 30.873001 35.642777 19964.42308 735.979665 109 39 الشرقى

 31.329442 35.737274 6376.968405 324.979763 80 3 حنو عبور 567 مجدولين اراضي القصر محافظة الكرك القصر 2205.72

 يلةمحافظة الطف الطفيلة 1350
اراضي 

 30.780275 35.656417 13884.5661 533.254714 18 86 النميشية 602 الطفيلة الطفيله

 محافظة الطفيلة الطفيلة 2000
اراضي 

 30.781546 35.648651 46494.2406 1803.973705 32 87 نقد 602 الطفيلة الطفيله

 محافظة الطفيلة الطفيلة 1326.7
اراضي 

 30.840391 35.673293 9874.330684 407.56883 83 49 جاالعو 602 الطفيلة الطفيله

 501 ادر اراضي الكرك محافظة الكرك الكرك 1690

مكفى 
الدموس 

 31.193265 35.743386 4054.573914 261.449364 724 5 السمر

 502 الثنيه اراضي الكرك محافظة الكرك الكرك 1315
تلعه 

 31.173829 35.77113 17502.2111 942.389191 180 7 البحارات
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 566 فقوع اراضي القصر محافظة الكرك القصر 750
ام هلال 

 31.373262 35.701597 28997.42604 806.193125 25 41 الوسطاني

 566 فقوع اراضي القصر محافظة الكرك القصر 2365
ام هلال 

 31.376247 35.702032 113921.845 2761.388984 16 41 الوسطاني

 556 الدمنه اراضي القصر ة الكركمحافظ القصر 6220
سويمه 

 31.309361 35.698758 71579.16837 1241.018284 1 2 الغربيه

 31.321538 35.728306 6196.96286 380.489077 89 3 حنو عبور 567 مجدولين اراضي القصر محافظة الكرك القصر 1600

 568 مسعر اراضي القصر محافظة الكرك القصر 2870
ام مغاره 

 31.420146 35.765168 35690.49756 1787.32679 6 5 ماليهالش

 محافظة الكرك المزار 1198
اراضي المزار 

 31.057017 35.72703 4031.39511 294.870102 103 7 السنينه 570 المزار الجنوبي

 557 الربه اراضي القصر محافظة الكرك القصر 1200
العطن 

 31.264827 35.763176 17293.20058 593.38177 40 22 الشمالي

 552 القصر اراضي القصر محافظة الكرك القصر 1600
الدن 

 31.352968 35.743831 7110.450988 338.106663 120 3 والبردان

 520 عي اراضي الكرك محافظة الكرك الكرك 870
بساتين 

 31.15677 35.635102 5079.184695 308.454251 89 21 جوزة

 فيلةمحافظة الط الطفيلة 1995
اراضي 

 602 الطفيلة الطفيله
الزقنان 

 30.760524 35.653546 14443.37625 608.565058 68 104 الجنوبي

 محافظة الكرك المزار 1560
اراضي المزار 

 571 الحسينيه الجنوبي
الجوده 

 31.020969 35.731968 13273.58565 558.982837 97 2 والسلالم

 محافظة الطفيلة الطفيلة 1240
اراضي 

 30.815302 35.591338 8309.091589 382.346999 99 14 رويم 608 صنفحه الطفيله

 31.417887 35.788544 4303.168147 413.190389 726 6 بلد اريحا 554 اريحا اراضي القصر محافظة الكرك القصر 1600

 محافظة الطفيلة الطفيلة 937.5
اراضي 

 30.786221 35.611907 21505.22234 621.07725 71 21 زوبر 608 صنفحه الطفيله

 566 فقوع اراضي القصر محافظة الكرك القصر 995
حجيرة 

 31.395722 35.701948 9449.470233 568.310262 17 31 الغربي

 30.263985 35.537601 10135.84419 434.974981 56 10 ابو رنه 666 بسطه اراضي معان محافظة معان الشوبك 1600

 562 حمود اراضي القصر الكرك محافظة القصر 1600
الحمه 

 31.30708 35.781359 4259.386917 292.402352 45 2 الشمالي

 31.348075 35.67572 14588.82097 556.234742 32 9 المخنصه 561 امرع اراضي القصر محافظة الكرك القصر 1600

 محافظة الكرك المزار 2431
اراضي المزار 

 31.025599 35.653389 31903.73417 1482.700666 4 13 مجيدل 586 جحرا الجنوبي

 محافظة الكرك المزار 808.63
اراضي المزار 

 31.094398 35.676196 14278.74695 533.015385 69 7 السنينه 570 المزار الجنوبي

 31.348423 35.681465 5364.342168 293.924912 21 9 المخنصه 561 امرع اراضي القصر محافظة الكرك القصر 1600

 محافظة الكرك المزار 1600
اراضي المزار 

 31.098403 35.675679 9383.660076 563.87079 148 7 السنينه 570 المزار الجنوبي

 محافظة الطفيلة الطفيلة 2865
اراضي 

 602 الطفيلة الطفيله
المشمين 

 30.890652 35.668912 25845.06841 846.210311 72 31 الشمالي

 حافظة الطفيلةم الطفيلة 3010
اراضي 

 30.891297 35.620976 16767.50515 822.787487 86 29 الرياسه 609 عيمه الطفيله

 506 الشهابية اراضي الكرك محافظة الكرك الكرك 1900
المفارق 

 31.189622 35.671155 5483.157371 346.698741 56 2 الشمالي ة

 509 الكنار اراضي الكرك محافظة الكرك الكرك 3200
ام حبكة 

 31.199516 35.738258 11882.03335 835.540325 95 4 واللذوعية

 31.206509 35.732142 4559.847932 271.898034 400 6 الوسية 501 ادر اراضي الكرك محافظة الكرك الكرك 1600

 31.205824 35.736832 8383.680386 461.146041 492 6 الوسية 501 ادر اراضي الكرك محافظة الكرك الكرك 1600

 532 مدين اراضي الكرك محافظة الكرك الكرك 2022.5
تلعة 

 31.108979 35.725857 17213.77782 717.689947 85 7 السميري

 560 الياروت اراضي القصر محافظة الكرك القصر 1245
البركه 
 31.304155 35.730584 4000.394407 253.886994 326 1 الغربيه

 31.327401 35.747468 3599.823465 249.336766 123 6 مسحوب 552 القصر اراضي القصر كركمحافظة ال القصر 900

 31.273463 35.750616 4291.06936 270.729815 735 19 البلد 557 الربه اراضي القصر محافظة الكرك القصر 900

 501 ادر اراضي الكرك محافظة الكرك الكرك 957.5

مكفى 

الدموس 
 31.222077 35.762969 4958.244355 370.433227 613 5 السمر

 501 ادر اراضي الكرك محافظة الكرك الكرك 1258.855

مكفى 

الدموس 
 31.217965 35.764302 4093.367238 315.620854 630 5 السمر

 31.306114 35.790151 5655.996591 316.190365 230 1 السنينه 562 حمود اراضي القصر محافظة الكرك القصر 1737.32

 562 حمود اراضي القصر محافظة الكرك القصر 912.5
حنو 

 31.272605 35.783497 48619.67843 1255.529329 5 17 العاطل

 محافظة الطفيلة الطفيلة 1600
اراضي 

 30.882686 35.684267 13846.80474 594.385136 162 29 ام بوير 602 الطفيلة الطفيله
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 557 الربه ضي القصرارا محافظة الكرك القصر 1945.83
السوط 
 31.292105 35.75084 4766.82886 276.619009 23 9 والجلمه

 502 الثنيه اراضي الكرك محافظة الكرك الكرك 1181.575
وادي ابو 

 31.18226 35.786932 6775.992359 437.624097 70 3 الرتم

 509 الكنار اراضي الكرك محافظة الكرك الكرك 1568
ام حبكة 

 31.191664 35.742323 4128.437788 266.765601 515 4 يةواللذوع

 31.204271 35.733552 4032.181544 268.032738 76 1 القصرين 509 الكنار اراضي الكرك محافظة الكرك الكرك 750

 31.197766 35.731916 7611.596158 370.226392 90 1 القصرين 509 الكنار اراضي الكرك محافظة الكرك الكرك 1655

 31.177101 35.776263 5238.519741 354.050476 69 4 ام العرفان 502 الثنيه اراضي الكرك محافظة الكرك الكرك 2061.6

 31.176136 35.774498 23959.68798 755.321177 45 4 ام العرفان 502 الثنيه اراضي الكرك محافظة الكرك الكرك 1640

 561 امرع اراضي القصر محافظة الكرك القصر 2280
البريكات 

 31.336196 35.688849 15472.04231 501.761973 98 16 الشمالية

 31.229752 35.653797 9621.728804 494.435402 22 1 مومية 518 سمرا اراضي الكرك محافظة الكرك الكرك 900

 532 مدين اراضي الكرك محافظة الكرك الكرك 3350

الزقاق 

وسدور 

 31.122844 35.709998 45320.37547 860.183322 26 3 المغارة

 31.109329 35.720562 6093.538106 475.981953 120 10 ام العرفان 532 مدين اراضي الكرك محافظة الكرك الكرك 1780

 31.11001 35.721243 7839.433894 521.62512 117 10 ام العرفان 532 مدين اراضي الكرك محافظة الكرك الكرك 990

 533 مرود اراضي الكرك محافظة الكرك الكرك 1270
ام العدول 

 31.079583 35.732334 4147.612852 270.470016 39 15 الجنوبي

 533 مرود اراضي الكرك محافظة الكرك الكرك 1170
ام العدول 

 31.078509 35.732424 6000.36505 341.87918 85 15 الجنوبي

 31.126358 35.731234 10012.49415 649.214216 15 11 تلعة ثريا 511 المرد اراضي الكرك محافظة الكرك الكرك 3350

 552 القصر اراضي القصر محافظة الكرك القصر 1600
الدن 

 31.36234 35.749216 3911.451807 267.932321 90 3 والبردان

 31.249023 35.704488 42280.52883 1206.224046 19 8 شويخات 513 بتير اراضي الكرك محافظة الكرك الكرك 1200

 31.231714 35.722138 12767.54448 618.511664 73 9 الداوديه 513 بتير اراضي الكرك محافظة الكرك الكرك 1600

 513 بتير اراضي الكرك محافظة الكرك الكرك 2098.39
الطوال 
 31.23796 35.71706 5619.320624 296.516418 74 10 والعوير

 محافظة الكرك المزار 1890
اراضي المزار 

 31.022069 35.741179 14095.57311 692.797586 263 4 ابو بريكه 572 الخالديه الجنوبي

 31.246581 35.695403 9792.669468 581.642102 42 6 الزغريه 513 بتير اراضي الكرك محافظة الكرك الكرك 1797.5

 31.165548 35.648976 13754.15455 592.528328 63 15 المفرق 520 عي اراضي الكرك محافظة الكرك الكرك 1470

 31.307446 35.730874 6950.339156 399.450645 560 4 ابو يزفل 557 الربه اراضي القصر محافظة الكرك القصر 1400

 517 راكين اراضي الكرك محافظة الكرك الكرك 1600

المحارب 

وذنب 

 31.228168 35.719409 7180.728752 494.210243 227 5 العجل

 31.143912 35.647979 16306.84422 685.976915 7 26 المرمي 520 عي اراضي الكرك محافظة الكرك الكرك 2700

 محافظة الكرك المزار 940
اراضي المزار 

 31.02268 35.740543 4168.773588 265.98665 262 4 ابو بريكه 572 الخالديه الجنوبي

 31.266253 35.71408 5999.75878 324.780131 149 27 الناطوف 557 الربه راراضي القص محافظة الكرك القصر 1140

 31.216283 35.659744 15384.64917 503.433486 14 5 التل 518 سمرا اراضي الكرك محافظة الكرك الكرك 1600

 31.218616 35.650901 29015.23166 1108.78822 6 11 الهربج 518 سمرا اراضي الكرك محافظة الكرك الكرك 3200

 31.196369 35.664112 11561.20295 572.38909 24 25 الطبقة 518 سمرا اراضي الكرك محافظة الكرك الكرك 900

 566 فقوع اراضي القصر محافظة الكرك القصر 4205.63
فريوان 
 31.385092 35.732763 12973.08065 712.733809 30 9 الجنوبي

 31.352238 35.673504 50892.03804 911.475777 38 9 المخنصه 561 امرع لقصراراضي ا محافظة الكرك القصر 2795

 محافظة الطفيلة الطفيلة 1045.5
اراضي 

 30.76253 35.624947 15270.95047 499.839441 131 31 سعوه 608 صنفحه الطفيله

 محافظة الطفيلة الطفيلة 2000
اراضي 

 30.761415 35.623851 20384.98809 931.399208 133 31 سعوه 608 صنفحه الطفيله

 محافظة الطفيلة الطفيلة 2250
اراضي 

 30.771151 35.610241 7451.930509 375.829986 337 32 العاليه 608 صنفحه الطفيله

 محافظة الطفيلة الطفيلة 900
اراضي 

 30.770614 35.61074 7454.227041 413.840961 338 32 العاليه 608 صنفحه الطفيله

 613 بصيرا اراضي بصيرا محافظة الطفيلة الطفيلة 2132.76
ام 

 30.71671 35.610099 10999.89411 481.556796 236 16 زعروره

 محافظة الكرك المزار 1705
اراضي المزار 

 الجنوبي
ذات 

 30.976441 35.810883 20138.79883 667.91644 25 18 تلعه مفلح 588 راس

 محافظة الطفيلة الطفيلة 750
ضي ارا

 30.917404 35.593358 13528.18012 572.342631 6 26 ضباعه 609 عيمه الطفيله
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 566 فقوع اراضي القصر محافظة الكرك القصر 2272.5
العجوز 
 31.394146 35.714751 36224.20999 1021.770339 11 20 الجنوبي

 566 فقوع اراضي القصر محافظة الكرك القصر 1748.5
جرفه 

 31.402077 35.729561 8560.022749 832.071322 18 14 الشرقي

 566 فقوع اراضي القصر محافظة الكرك القصر 2141.44
غره 

 31.391465 35.699829 4752.217712 287.119109 20 36 الغربية

 محافظة الكرك المزار 1600
اراضي المزار 

 31.084513 35.672952 9451.219775 551.750828 41 5 الرميثه 570 المزار الجنوبي

 محافظة الكرك المزار 914
اراضي المزار 

 31.082466 35.674181 39201.88749 928.954036 30 5 الرميثه 570 المزار الجنوبي

 محافظة الكرك المزار 0
اراضي المزار 

 31.052859 35.75819 17324.43212 763.183747 27 9 ام الصيفه 589 سول الجنوبي

 محافظة الكرك المزار 771
راضي المزار ا

 31.057746 35.745451 10276.42972 535.703461 68 2 العوجاء 589 سول الجنوبي

 محافظة الطفيلة الطفيلة 4360
اراضي 

 الطفيله
سيحان 
 30.791341 35.763768 25516.91291 621.073236 193 6 السوح 607 الشرقية

 محافظة الطفيلة الطفيلة 2390
اراضي 

 الطفيله
سيحان 

 30.787881 35.76866 9827.756046 395.087698 123 6 السوح 607 الشرقية

 محافظة الطفيلة الطفيلة 3300
اراضي 

 الطفيله
سيحان 

 30.790407 35.768194 16022.44804 512.372001 188 6 السوح 607 الشرقية

 613 بصيرا اراضي بصيرا محافظة الطفيلة الطفيلة 1492.5
المدورة 
 30.720854 35.646667 6517.879454 344.665995 40 4 الشرقي

 محافظة الكرك المزار 1155.255
اراضي المزار 

 31.091003 35.636805 6651.218369 332.006083 70 11 ترعين 508 العراق الجنوبي

 30.72119 35.631542 6894.131502 355.934405 11 13 ام التمر 613 بصيرا اراضي بصيرا محافظة الطفيلة الطفيلة 1600

 محافظة الطفيلة الطفيلة 1350
اراضي 

 30.803723 35.591381 11340.34127 468.248415 70 15 عابل 608 صنفحه الطفيله

 30.757434 35.625653 24563.9006 673.680501 64 1 اللبون 613 بصيرا اراضي بصيرا محافظة الطفيلة الطفيلة 1720

 محافظة الكرك المزار 1768
اراضي المزار 

 31.04545 35.628375 13073.40092 494.611559 55 17 الطيبه 576 الطيبه لجنوبيا

 30.728313 35.624917 10550.96521 447.29881 115 6 دوبرا 613 بصيرا اراضي بصيرا محافظة الطفيلة الطفيلة 2250

 30.730359 35.617787 5777.753607 363.357433 176 6 دوبرا 613 بصيرا اراضي بصيرا محافظة الطفيلة الطفيلة 955

 محافظة الطفيلة الطفيلة 1535
اراضي 

 30.770919 35.589847 15726.91865 556.765839 30 27 السماق 608 صنفحه الطفيله

 محافظة الكرك المزار 387.03
اراضي المزار 

 31.046019 35.596719 24160.8618 682.656517 33 33 الخله 576 الطيبه الجنوبي

 محافظة الطفيلة الطفيلة 1600
اراضي 

 30.773384 35.626122 3683.491462 244.055644 219 31 سعوه 608 صنفحه الطفيله

 محافظة الكرك المزار 2567.5
اراضي المزار 

 31.054166 35.576461 21411.09047 665.283694 19 46 المواقيع 576 الطيبه الجنوبي

 اراضي معان محافظة معان الشوبك 3930
الشراه 

 30.167159 35.487463 258868.2389 3995.024914 15 12 البحر 624 الجنوبية

 محافظة الطفيلة الطفيلة 1589
اراضي 

 30.836081 35.662223 5322.483067 398.377561 120 71 مصال 602 الطفيلة الطفيله

 30.697042 35.619572 9694.938645 547.207916 80 2 الجلدات 614 الرشاديه اراضي بصيرا محافظة الطفيلة الطفيلة 1990

 31.209307 35.729791 4062.580768 262.47993 746 6 الوسية 501 ادر اراضي الكرك محافظة الكرك الكرك 935

 محافظة الكرك المزار 1170
اراضي المزار 

 31.074539 35.683933 6421.897883 422.094701 21 4 ام القثا 570 المزار الجنوبي

 محافظة الطفيلة الطفيلة 1780
اراضي 

 602 الطفيلة الطفيله
صدر 

 30.89223 35.637374 5758.06225 403.168847 81 35 الجمل

 30.666975 35.646726 11874.19164 458.284091 12 12 البويضية 615 ضانا اراضي بصيرا محافظة الطفيلة الطفيلة 900

 محافظة الطفيلة الطفيلة 1770
اراضي 

 30.860699 35.65852 13065.17826 557.093654 1 55 تلعة نجم 602 الطفيلة يلهالطف

 محافظة الطفيلة الطفيلة 1518
اراضي 

 30.817332 35.660331 5893.750116 313.920232 105 73 تلعة سعيد 602 الطفيلة الطفيله

 568 مسعر اراضي القصر محافظة الكرك القصر 4866.93
ام مغاره 

 31.410636 35.76462 46454.57897 1142.224183 8 8 الجنوبيه

 31.246287 35.740646 4051.202492 256.450804 244 3 تلعه الهلسه 505 الروضه اراضي القصر محافظة الكرك القصر 1200

 31.234918 35.755565 20297.76619 676.427752 4 2 قمرين 501 ادر اراضي الكرك محافظة الكرك الكرك 2195

 31.234104 35.75326 9187.894244 435.326559 8 2 قمرين 501 ادر اراضي الكرك محافظة الكرك الكرك 4177.05

 محافظة الطفيلة الطفيلة 990
اراضي 

 30.785562 35.651649 10000.36595 501.35324 45 86 النميشية 602 الطفيلة الطفيله

 محافظة الطفيلة الطفيلة 4697.35
اراضي 

 30.776964 35.676083 21547.28369 663.45259 99 102 الحرير 602 فيلةالط الطفيله

 557 الربه اراضي القصر محافظة الكرك القصر 3310
العطن 

 31.265836 35.764249 11856.15032 444.876165 3 22 الشمالي
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 556 الدمنه اراضي القصر محافظة الكرك القصر 1600
دمنه 

 31.292787 35.709465 4160.352249 292.231198 29 4 الشرقيه

 503 الجديدة اراضي الكرك محافظة الكرك الكرك 940
العطن 

 31.266257 35.748106 3997.358362 303.863681 52 6 الجنوبي

 31.220815 35.654785 3724.889515 281.781513 32 5 التل 518 سمرا اراضي الكرك محافظة الكرك الكرك 1600

 557 الربه اراضي القصر ظة الكركمحاف القصر 1643.475
سوط 

 31.303097 35.753958 9382.964114 409.125416 35 2 المعايطه

 31.223011 35.697199 12446.71348 682.009826 150 18 البركة 517 راكين اراضي الكرك محافظة الكرك الكرك 1640

 557 الربه اراضي القصر محافظة الكرك القصر 1797.8
الجلمه 

 31.287191 35.745616 3933.107808 265.484132 78 10 بيالغر

 31.302828 35.728878 4662.572327 274.183576 78 2 البلد 560 الياروت اراضي القصر محافظة الكرك القصر 1283.96

 محافظة الكرك المزار 990
اراضي المزار 

 31.095365 35.644752 13533.36396 602.570925 21 6 المناحيت 508 العراق الجنوبي

 محافظة الكرك المزار 847.5
اراضي المزار 

 570 المزار الجنوبي
كرم 

 31.054125 35.660875 5084.077913 338.317527 84 20 العامري

 محافظة الكرك المزار 1280
اراضي المزار 

 الجنوبي
ذات 

 31.02159 35.766255 8244.032324 478.377191 13 4 الشرما 588 راس

 محافظة الكرك لمزارا 4660
اراضي المزار 

 31.049099 35.715635 26252.98608 969.199391 70 7 الشريط 578 العمقه الجنوبي

 31.387278 35.761187 13798.95277 1522.788789 109 2 ابو شويحه 555 الجدعه اراضي القصر محافظة الكرك القصر 3690

 محافظة الطفيلة الطفيلة 2160
اراضي 

 30.833078 35.692355 92711.19812 1283.496549 81 43 الصبر 602 الطفيلة الطفيله

 31.289989 35.729042 4315.442881 298.95221 63 12 ام الغزلان 557 الربه اراضي القصر محافظة الكرك القصر 1200

 31.282574 35.71743 9786.137774 413.682888 28 17 المغيسله 557 الربه اراضي القصر محافظة الكرك القصر 1387.5

 31.287399 35.70985 11227.79274 454.932715 41 3 المعراض 560 الياروت اراضي القصر محافظة الكرك القصر 1200

 محافظة الكرك المزار 5315
اراضي المزار 

 31.041783 35.667475 33990.72838 818.434647 6 1 قنان حليله 586 جحرا الجنوبي

 564 صرفه اراضي القصر حافظة الكركم القصر 1600
الشقاق 
 31.329927 35.661703 6912.398951 333.691016 7 2 الجنوبي

 محافظة الكرك المزار 1709
اراضي المزار 

 571 الحسينيه الجنوبي
سدر بن 

 31.010654 35.745716 7703.573908 389.064173 48 4 هدايه

 محافظة الطفيلة الطفيلة 4500
اراضي 

 30.861212 35.64657 10030.03092 417.125694 123 50 نوخه 602 الطفيلة لهالطفي

 محافظة الكرك المزار 1200
اراضي المزار 

 31.097374 35.679608 5064.420575 292.951526 104 7 السنينه 570 المزار الجنوبي

 31.30365 35.779589 4684.905155 315.506124 118 5 عليان 562 حمود اراضي القصر محافظة الكرك القصر 1600

 31.311878 35.718275 66986.73288 1842.161114 15 5 الزقيبه 563 زقيبه اراضي القصر محافظة الكرك القصر 1700.5

 محافظة الطفيلة الطفيلة 2840
اراضي 

 30.882057 35.707267 47062.99303 852.000348 18 25 الدمث 602 الطفيلة الطفيله

 محافظة الطفيلة ةالطفيل 6845
اراضي 

 30.869187 35.703041 49810.88602 994.913782 57 27 ابو اصبع 602 الطفيلة الطفيله

 31.358243 35.678561 39527.76375 972.60436 28 4 الجدر 561 امرع اراضي القصر محافظة الكرك القصر 900

 اراضي معان محافظة معان الشوبك 2216
الشراه 

 30.18313 35.49942 66605.48778 1336.364428 91 11 دقهص 624 الجنوبية

 31.347952 35.672632 6379.204903 379.750629 33 10 ابو الدغام 561 امرع اراضي القصر محافظة الكرك القصر 1600

 561 امرع اراضي القصر محافظة الكرك القصر 1600
الشقاق 

 31.336278 35.661086 8494.465909 400.296699 9 25 الشمالي

 561 امرع اراضي القصر محافظة الكرك القصر 1976
الشقاق 

 31.335993 35.656232 11210.94629 492.68381 96 25 الشمالي

 501 ادر اراضي الكرك محافظة الكرك الكرك 1352.5

مكفى 
الدموس 

 31.216336 35.760957 20021.13903 628.410614 709 5 السمر

 ركمحافظة الك المزار 974
اراضي المزار 

 596 مجرا الجنوبي
سدور 
 31.038544 35.682629 5223.40391 290.461343 27 2 جريبيع

 محافظة الكرك المزار 1054
اراضي المزار 

 596 مجرا الجنوبي
سدور 

 31.038205 35.681785 7763.624387 359.908886 28 2 جريبيع

 31.179547 35.774449 4745.086775 282.370689 42 5 النوريه 502 الثنيه اراضي الكرك محافظة الكرك الكرك 2504.18

 محافظة الطفيلة الطفيلة 3565
اراضي 

 30.885277 35.670985 19882.94464 635.924858 35 29 ام بوير 602 الطفيلة الطفيله

 566 فقوع اراضي القصر محافظة الكرك القصر 10715
جرفه 

 31.400524 35.723384 38578.46705 955.670227 28 14 الشرقي

 محافظة الطفيلة الطفيلة 1500
اراضي 

 30.820961 35.663449 4063.057128 261.87389 148 69 خانق اللوز 602 الطفيلة الطفيله

 محافظة الكرك المزار 1600
اراضي المزار 

 الجنوبي
ذات 

 588 راس
تلعه 

 30.996284 35.77879 4128.155935 266.585837 99 11 القصر
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 محافظة الكرك المزار 1500
اراضي المزار 

 31.051542 35.647515 86046.71506 1303.043993 5 3 السدير 576 الطيبه الجنوبي

 محافظة الكرك المزار 1449
اراضي المزار 

 31.075575 35.733912 7065.450287 484.907717 4 4 الغويطه 589 سول الجنوبي

 31.379249 35.749735 5001.590979 286.657329 147 4 السدور 555 الجدعه قصراراضي ال محافظة الكرك القصر 1693

 30.196208 35.519649 11106.4349 449.547242 284 21 الفرذخ 666 بسطه اراضي معان محافظة معان الشوبك 3192.5

 محافظة الكرك المزار 1115
اراضي المزار 

 31.063059 35.62443 9311.269467 488.265303 42 9 الجبابين 576 الطيبه الجنوبي

 30.630082 35.68451 151231.5984 2485.11131 24 18 تلاع البطم 615 ضانا اراضي بصيرا محافظة الطفيلة الطفيلة 13723

 30.627199 35.680781 196096.5217 1898.772182 33 18 تلاع البطم 615 ضانا اراضي بصيرا محافظة الطفيلة الطفيلة 8686

 31.373909 35.74747 3943.536145 267.78035 228 4 السدور 555 الجدعه اراضي القصر محافظة الكرك القصر 900

 31.260585 35.721268 13368.92662 514.349977 208 27 الناطوف 557 الربه اراضي القصر محافظة الكرك القصر 1925

 31.292924 35.712667 3600.848734 280.924718 160 3 لمعراضا 560 الياروت اراضي القصر محافظة الكرك القصر 1002.07

 509 الكنار اراضي الكرك محافظة الكرك القصر 1940
الظويهرة 

 31.203912 35.718763 7253.31674 358.499119 111 2 الشرقية

 محافظة الطفيلة الطفيلة 1800
اراضي 

 30.979083 35.671823 15020.55559 1064.705583 21 7 مطل الذيب 602 الطفيلة الطفيله

 556 الدمنه اراضي القصر محافظة الكرك القصر 1355.21
دمنه 

 31.294823 35.70812 3523.876437 237.552128 45 4 الشرقيه

 محافظة الطفيلة الطفيلة 900
اراضي 

 602 الطفيلة الطفيله
البريص 

 30.875601 35.650521 14007.3339 661.859626 74 39 الشرقى

 507 العدنانيه اراضي الكرك محافظة الكرك الكرك 1039
جلجول 
 31.104757 35.679674 3709.12169 284.66983 168 7 الجنوبي

 محافظة الكرك المزار 1980
اراضي المزار 

 31.024841 35.765997 16545.22669 611.039621 25 18 اللوز 585 ام حماط الجنوبي

 محافظة معان الشوبك 2250
اراضي 

 30.524938 35.51009 18635.90542 625.207388 25 35 الجهير 655 الشوبك لشوبكا

 31.203478 35.650757 21110.45435 846.2206 34 15 ام قرامة 518 سمرا اراضي الكرك محافظة الكرك الكرك 3000

 31.253346 35.780059 8431.516591 567.331303 254 4 شقة القرية 503 الجديدة اراضي الكرك محافظة الكرك الكرك 1452.5

 31.251732 35.797438 10670.64756 415.665653 258 4 شقة القرية 503 الجديدة اراضي الكرك محافظة الكرك الكرك 3310

 محافظة الكرك المزار 852.8
اراضي المزار 

 31.053051 35.729347 4785.761359 309.900935 234 13 الشراوه 589 سول الجنوبي

 محافظة الكرك المزار 3504.9
اراضي المزار 

 31.052594 35.731741 13332.53983 492.845422 120 13 الشراوه 589 سول الجنوبي

 محافظة الكرك المزار 1282.5
اراضي المزار 

 31.067711 35.717886 4447.000427 273.930017 69 12 مطني 589 سول الجنوبي

 محافظة معان الشوبك 1220
اراضي 

 30.485528 35.538607 12699.93478 686.217255 82 41 هارون 655 الشوبك وبكالش

 31.163816 35.75154 4057.001529 268.872979 432 13 عوافي 502 الثنيه اراضي الكرك محافظة الكرك الكرك 1085.08

 506 الشهابية اراضي الكرك محافظة الكرك الكرك 1038.36
المفارق 

 31.188207 35.68125 4611.821562 270.938505 78 2 الشمالي ة

 553 ابو ترابه اراضي القصر محافظة الكرك القصر 20330
مغير 

 31.384531 35.797395 180877.557 2159.950578 7 4 الشرقي

 31.332112 35.643523 24026.34848 691.149772 55 4 المطينه 564 صرفه اراضي القصر محافظة الكرك القصر 3145

 557 الربه اراضي القصر محافظة الكرك القصر 1200

النقطه 

وتلعة 

 31.269849 35.730277 3932.823995 278.109424 92 18 الكرسنه

 31.212991 35.668021 7541.060678 384.768427 184 32 بدان 518 سمرا اراضي الكرك محافظة الكرك الكرك 920

 566 فقوع اراضي القصر محافظة الكرك القصر 2700
العجوز 
 31.403257 35.717476 320961.9643 2469.379469 2 20 الجنوبي

 محافظة الطفيلة الطفيلة 1600
اراضي 

 602 الطفيلة الطفيله
الرضى 

 30.867679 35.685453 5004.165076 312.989564 158 44 الشرقى

 محافظة الكرك المزار 948.74
اراضي المزار 

 31.052911 35.723991 12899.44953 691.126648 4 1 الضيقه 577 العمريه الجنوبي

 محافظة الطفيلة الطفيلة 1600
اراضي 

 602 الطفيلة الطفيله
الرضى 
 30.870211 35.669767 6858.529114 527.584625 13 45 الغربى

 31.256183 35.800473 10982.83597 434.228281 282 4 شقة القرية 503 الجديدة اراضي الكرك محافظة الكرك الكرك 2815

 محافظة الطفيلة الطفيلة 2466.6
اراضي 

 602 الطفيلة الطفيله

ام 

الصلافيح 
 30.797607 35.704197 3615.600788 252.153294 206 93 الشرقية

 31.149873 35.768922 4098.395011 256.686369 237 14 الدعيقة 502 الثنيه اراضي الكرك محافظة الكرك الكرك 1200

 محافظة الطفيلة يلةالطف 1215
اراضي 

 30.807879 35.599955 1986.424141 778.420055 1 15 عابل 608 صنفحه الطفيله
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 31.252302 35.705663 8264.139449 367.892882 102 8 شويخات 513 بتير اراضي الكرك محافظة الكرك الكرك 1200

 556 الدمنه اراضي القصر محافظة الكرك القصر 1410
سويمه 

 31.304914 35.70776 6500.627437 381.810262 44 1 قيهالشر

 517 راكين اراضي الكرك محافظة الكرك الكرك 1485

المحارب 

وذنب 
 31.232097 35.716889 5053.320618 284.337962 232 5 العجل

 محافظة الكرك المزار 870
اراضي المزار 

 31.095248 35.655316 3858.670609 251.819464 89 1 زبدا 508 العراق الجنوبي

 31.178524 35.695534 15104.67531 793.191541 3 11 الداخله 506 الشهابية اراضي الكرك محافظة الكرك الكرك 970

 566 فقوع اراضي القصر محافظة الكرك القصر 940
العجوز 

 31.408125 35.71856 29951.09553 919.725146 13 20 الجنوبي

 طفيلةمحافظة ال الطفيلة 2200
اراضي 

 602 الطفيلة الطفيله
الزقنان 

 30.753169 35.660109 25759.91394 794.710863 52 104 الجنوبي

 محافظة الكرك المزار 1382.5
اراضي المزار 

 31.044058 35.603023 7552.018627 366.994241 239 33 الخله 576 الطيبه الجنوبي

 محافظة الكرك المزار 9750
اراضي المزار 

 31.034787 35.647515 30689.55718 793.945912 62 13 السناد 576 الطيبه نوبيالج

 محافظة الطفيلة الطفيلة 850
اراضي 

 30.867257 35.593887 14419.64517 639.539953 39 36 الحزيم 609 عيمه الطفيله

 567 مجدولين اراضي القصر محافظة الكرك القصر 5926.63
مجدولين 
 31.343815 35.737796 36965.3379 816.754606 52 7 الجنوبي

 محافظة الطفيلة الطفيلة 2780
اراضي 

 30.775612 35.695606 20183.85067 564.557794 33 101 الأزرق 602 الطفيلة الطفيله

 566 فقوع اراضي القصر محافظة الكرك القصر 3920
ام الحليب 

 31.386076 35.716903 10005.41158 400.798918 46 22 الشرقي

 محافظة الطفيلة الطفيلة 3000
اراضي 

 602 الطفيلة الطفيله
الزقنان 
 30.755587 35.657657 21926.55251 621.06797 27 104 الجنوبي

 محافظة الطفيلة الطفيلة 2053.75
اراضي 

 602 الطفيلة الطفيله

ام 

الصلافيح 
 30.820341 35.687037 24604.74913 970.300673 124 94 الغربية

 561 امرع اراضي القصر محافظة الكرك القصر 1667.5
سيدنا 

 31.348329 35.631524 4018.711574 284.521464 30 29 سليمان

 561 امرع اراضي القصر محافظة الكرك القصر 1350
البريكات 

 31.33495 35.695069 6580.46432 365.252015 103 16 الشمالية

 566 فقوع لقصراراضي ا محافظة الكرك القصر 1304.125
المديبغ 
 31.374795 35.718331 8974.552594 424.564512 43 39 الغربي

 566 فقوع اراضي القصر محافظة الكرك القصر 3185
المديبغ 

 31.369599 35.716594 9442.426965 447.446116 45 39 الغربي

 30.722494 35.620589 13745.41314 507.090403 159 14 الربص 613 بصيرا اراضي بصيرا محافظة الطفيلة الطفيلة 1640

 31.234198 35.748693 5670.116152 755.689985 98 2 قمرين 501 ادر اراضي الكرك محافظة الكرك الكرك 1641.25

 557 الربه اراضي القصر محافظة الكرك القصر 900

النقطه 

وتلعة 

 31.273552 35.725249 4032.688808 254.820635 102 18 الكرسنه

 556 الدمنه اراضي القصر محافظة الكرك القصر 975
سويمه 

 31.30026 35.70015 43154.16934 851.328207 10 2 الغربيه

 محافظة الكرك المزار 750
اراضي المزار 

 31.057783 35.732779 7093.098557 422.217027 49 13 الشراوه 589 سول الجنوبي

 31.233228 35.719042 32639.51665 978.707409 60 9 الداوديه 513 بتير اراضي الكرك محافظة الكرك الكرك 1600

 31.183513 35.723174 10951.71123 558.3339 24 1 الخوارج 517 راكين اراضي الكرك محافظة الكرك الكرك 2400

 محافظة الكرك المزار 2164.5
اراضي المزار 

 589 سول الجنوبي
سدر 

 31.083412 35.711583 28517.87088 1106.485584 16 6 المشهد

 566 فقوع اراضي القصر محافظة الكرك القصر 3400.5
حجيرة 

 31.396016 35.70419 12758.84454 1030.783125 14 31 الغربي

 566 فقوع اراضي القصر محافظة الكرك القصر 1350
الحنو 

 31.359182 35.72162 126596.6945 1683.68791 5 48 الشرقي

 31.185975 35.688974 6791.372891 386.542538 113 12 الرفيد 500 الكرك اراضي الكرك محافظة الكرك الكرك 1600

 محافظة الكرك المزار 1200
اراضي المزار 

 31.09306 35.675754 3826.353094 279.991177 79 7 السنينه 570 المزار الجنوبي

 محافظة الكرك المزار 1742
اراضي المزار 

 31.093793 35.654219 7776.604783 479.143427 33 1 زبدا 508 راقالع الجنوبي

 محافظة الطفيلة الطفيلة 955
اراضي 

 602 الطفيلة الطفيله
البريص 
 30.878872 35.643979 9054.864703 589.475227 101 39 الشرقى

 محافظة الطفيلة الطفيلة 1830
اراضي 

 30.815578 35.650968 6284.630795 340.46479 133 81 النميله 602 الطفيلة الطفيله

 31.327522 35.755541 7076.502281 491.587888 83 6 مسحوب 552 القصر اراضي القصر محافظة الكرك القصر 1600

 509 الكنار اراضي الكرك محافظة الكرك الكرك 900
ام حبكة 

 31.199047 35.742453 4243.699075 290.296419 201 4 واللذوعية



 

 

96 

 

 31.213209 35.751407 3787.689539 311.953002 695 6 الوسية 501 ادر اراضي الكرك محافظة الكرك لكركا 900

 31.213526 35.750981 3788.66986 252.104808 696 6 الوسية 501 ادر اراضي الكرك محافظة الكرك الكرك 1647.5

 31.212138 35.73629 12929.17557 657.727468 345 6 الوسية 501 ادر اراضي الكرك محافظة الكرك الكرك 1600

 506 الشهابية اراضي الكرك محافظة الكرك الكرك 1600
سدور 
 31.170625 35.67716 5488.971827 409.892516 18 17 العبيد

 506 الشهابية اراضي الكرك محافظة الكرك الكرك 1600
ثغرة 

 31.174333 35.656625 7670.065626 687.831237 20 15 البطمه

 31.230928 35.792434 6836.978118 460.603341 261 1 حجفا 501 ادر اراضي الكرك محافظة الكرك الكرك 1894.65

 محافظة الطفيلة الطفيلة 1000
اراضي 

 30.781224 35.64426 27342.33723 666.007786 45 87 نقد 602 الطفيلة الطفيله

 501 درا اراضي الكرك محافظة الكرك الكرك 2245.115

مكفى 

الدموس 

 31.218635 35.763967 12574.87853 658.980405 629 5 السمر

 501 ادر اراضي الكرك محافظة الكرك الكرك 795

مكفى 

الدموس 

 31.199641 35.75065 4036.597223 263.624882 656 5 السمر

 507 العدنانيه اراضي الكرك محافظة الكرك الكرك 1290
ام الزقرط 

 31.127557 35.675256 6623.42992 352.04986 37 11 والمعلالي

 503 الجديدة اراضي الكرك محافظة الكرك الكرك 1410
العطن 

 31.26366 35.748189 14559.96169 563.738007 39 6 الجنوبي

 31.108012 35.669796 11563.65575 526.197077 37 8 المطاليق 507 العدنانيه اراضي الكرك محافظة الكرك الكرك 1297.5

 31.252125 35.802376 14080.25001 892.888636 146 4 شقة القرية 503 الجديدة اراضي الكرك محافظة الكرك الكرك 1554.958

 31.293521 35.784588 5390.474424 321.546354 188 5 عليان 562 حمود اراضي القصر محافظة الكرك القصر 750

 557 الربه قصراراضي ال محافظة الكرك القصر 2040
السوط 

 31.290288 35.75308 14291.14808 508.32832 28 9 والجلمه

 557 الربه اراضي القصر محافظة الكرك القصر 3350
المصنع 

 31.275594 35.754749 10975.24924 504.869274 38 7 الشمالي

 31.203077 35.73339 8098.03683 439.720067 79 1 القصرين 509 الكنار اراضي الكرك محافظة الكرك الكرك 1600

 31.198322 35.726951 16799.10199 704.999678 123 1 القصرين 509 الكنار اراضي الكرك محافظة الكرك الكرك 2215

 31.198633 35.736851 4035.882917 284.123437 109 1 القصرين 509 الكنار اراضي الكرك محافظة الكرك الكرك 1500

 31.197328 35.731057 4982.53328 280.764544 103 1 القصرين 509 الكنار اراضي الكرك ة الكركمحافظ الكرك 970

 31.180727 35.745212 11090.26958 624.336555 98 8 الحداده 502 الثنيه اراضي الكرك محافظة الكرك الكرك 870

 502 الثنيه اراضي الكرك محافظة الكرك الكرك 900
تلعه 

 31.181851 35.753507 10162.64012 483.300152 175 7 البحارات

 502 الثنيه اراضي الكرك محافظة الكرك الكرك 977.5
تلعه 

 31.181127 35.757167 5208.233417 302.616878 176 7 البحارات

 502 الثنيه اراضي الكرك محافظة الكرك القصر 1560
تلعه 

 31.17953 35.75613 4992.212635 323.937966 191 7 البحارات

 31.163901 35.695961 3474.156681 290.069588 61 23 الخله 500 الكرك اراضي الكرك محافظة الكرك الكرك 1365

 566 فقوع اراضي القصر محافظة الكرك القصر 3859.75
ام مغاره 
 31.394279 35.730871 8125.418759 368.475945 35 13 الجنوبي

 566 فقوع القصر اراضي محافظة الكرك القصر 6885
ام مغاره 

 31.39449 35.732906 31460.67615 853.129728 9 13 الجنوبي

 562 حمود اراضي القصر محافظة الكرك القصر 8409.091
المنيطر 

 31.288708 35.791425 29035.02414 769.297056 7 10 الشمالي

 31.19855 35.649326 20072.79688 599.549413 49 15 ام قرامة 518 سمرا اراضي الكرك محافظة الكرك الكرك 1350

 518 سمرا اراضي الكرك محافظة الكرك الكرك 1350
حمرة 
 31.189872 35.66317 22713.9772 602.251927 19 26 البقاع

 31.191117 35.658465 4168.300962 287.454447 31 27 الحكر 518 سمرا اراضي الكرك محافظة الكرك الكرك 880

 533 مرود اراضي الكرك محافظة الكرك لكركا 1465.59
ام العدول 

 31.082325 35.727885 12159.06603 444.371978 51 15 الجنوبي

 533 مرود اراضي الكرك محافظة الكرك الكرك 1360
ام العدول 

 31.083373 35.728059 12026.87048 427.923592 52 15 الجنوبي

 533 مرود اراضي الكرك محافظة الكرك الكرك 1440
ام العدول 

 31.078664 35.731898 6551.855561 351.107091 86 15 الجنوبي

 533 مرود اراضي الكرك محافظة الكرك الكرك 2359.85
ام العدول 

 31.077688 35.731029 10847.13772 437.714734 16 15 الجنوبي

 513 بتير اراضي الكرك محافظة الكرك الكرك 1200
الطوال 

 31.24774 35.708584 12186.14588 437.510737 55 10 والعوير

 31.253213 35.716229 31770.48604 1163.399142 43 5 تلعه عيد 513 بتير اراضي الكرك محافظة الكرك الكرك 1560

 31.250529 35.703303 6116.920413 394.217384 16 8 شويخات 513 بتير اراضي الكرك محافظة الكرك الكرك 1600
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 553 ابو ترابه اراضي القصر محافظة الكرك القصر 4770
مغير 

 31.39542 35.782393 63573.66586 1860.795334 12 5 الغربي

 31.307379 35.732468 6640.368451 389.016059 559 4 ابو يزفل 557 الربه اراضي القصر محافظة الكرك القصر 1400

 31.228448 35.71313 14012.95943 670.323454 24 6 القعير 517 راكين اراضي الكرك محافظة الكرك الكرك 925

 520 عي اراضي الكرك محافظة الكرك الكرك 1600
خانق 

 31.148625 35.649946 3873.109057 341.661715 29 25 السبوعي

 31.126546 35.61527 141100.5883 2499.333473 38 16 الثغار 531 كثريا اراضي الكرك محافظة الكرك الكرك 6300

 31.12059 35.625712 5681.614549 335.140814 106 20 الشجر 531 كثريا اراضي الكرك محافظة الكرك الكرك 1660

 31.358058 35.662726 7544.080574 359.174833 22 5 ابوالرتم 561 امرع اراضي القصر محافظة الكرك القصر 1780

 محافظة الطفيلة الطفيلة 1770
اراضي 

 30.772096 35.600673 6783.441968 408.233604 124 32 العاليه 608 نفحهص الطفيله

 613 بصيرا اراضي بصيرا محافظة الطفيلة الطفيلة 2687.6
ام 

 30.715872 35.612991 8019.659848 574.409934 26 16 زعروره

 محافظة الطفيلة الطفيلة 1740
اراضي 

 613 بصيرا الطفيله
ام 

 30.715143 35.59807 34677.80153 834.935008 130 16 زعروره

 محافظة الطفيلة الطفيلة 1283.04
اراضي 

 30.790249 35.618783 5576.077766 306.278537 88 21 زوبر 608 صنفحه الطفيله

 محافظة الكرك المزار 3855
اراضي المزار 

 الجنوبي
ذات 

 30.994781 35.786844 20824.26457 846.531251 43 9 الضيقه 588 راس

 566 فقوع اراضي القصر محافظة الكرك القصر 1165
القبيلة 
 31.403152 35.707885 12973.06307 1212.119095 2 30 الغربية

 566 فقوع اراضي القصر محافظة الكرك القصر 3475.81
ام الحليب 

 31.392053 35.709826 10102.62986 410.950042 37 26 الغربي

 محافظة الكرك المزار 1658.5
اراضي المزار 

 الجنوبي
ذات 

 30.985756 35.788574 14360.54311 672.893672 11 24 السويده 588 راس

 محافظة الطفيلة الطفيلة 1020
اراضي 

 30.857814 35.632117 5016.691428 348.537192 71 53 بردى 602 الطفيلة الطفيله

 محافظة الكرك المزار 1600
اراضي المزار 

 31.080155 35.684214 28092.31759 794.459717 4 4 ام القثا 570 المزار الجنوبي

 محافظة الطفيلة الطفيلة 3400
اراضي 

 الطفيله
سيحان 

 30.798437 35.769725 12182.06884 629.02925 135 5 ام تكابر 607 الشرقية

 محافظة الطفيلة الطفيلة 4195
اراضي 

 30.829274 35.555468 30990.52261 835.606299 113 8 القر 608 صنفحه الطفيله

 محافظة الطفيلة الطفيلة 4073.025
اراضي 

 30.839587 35.554768 41607.02601 1437.740203 35 9 السحيل 608 صنفحه الطفيله

 613 بصيرا اراضي بصيرا محافظة الطفيلة الطفيلة 1957.275
الشريعة 

 30.743769 35.655256 37609.1632 868.236906 27 8 الشمالي

 30.74164 35.640475 9363.386855 400.501387 53 2 ام سراب 613 بصيرا اراضي بصيرا محافظة الطفيلة الطفيلة 1460

 محافظة الكرك المزار 3778.5
اراضي المزار 

 31.110076 35.634152 21875.49804 886.494303 3 4 ام الميس 508 العراق الجنوبي

 محافظة الكرك المزار 750
لمزار اراضي ا

 31.10316 35.642411 7780.259814 399.757899 42 2 الحليلة 508 العراق الجنوبي

 30.717319 35.635317 8625.583188 419.907058 106 12 رواث 613 بصيرا اراضي بصيرا محافظة الطفيلة الطفيلة 900

 30.717884 35.622702 3907.933258 264.357139 201 13 ام التمر 613 بصيرا اراضي بصيرا محافظة الطفيلة الطفيلة 1545

 30.716102 35.627158 23266.41352 618.632016 72 13 ام التمر 613 بصيرا اراضي بصيرا محافظة الطفيلة الطفيلة 1180

 30.715008 35.632883 8257.043845 398.077253 50 13 ام التمر 613 بصيرا اراضي بصيرا محافظة الطفيلة الطفيلة 1350

 30.753565 35.627986 3675.85946 272.040918 151 1 اللبون 613 بصيرا اراضي بصيرا محافظة الطفيلة الطفيلة 2005.8

 محافظة الكرك المزار 668
اراضي المزار 

 31.008566 35.725785 55285.89887 962.164429 28 6 ام جزيه 571 الحسينيه الجنوبي

 محافظة الكرك المزار 930
لمزار اراضي ا
 31.044178 35.59727 5743.344285 349.183259 144 33 الخله 576 الطيبه الجنوبي

 محافظة الطفيلة الطفيلة 1489
اراضي 

 30.831624 35.662146 9772.398189 575.92764 171 71 مصال 602 الطفيلة الطفيله

 محافظة الطفيلة الطفيلة 2043.2
اراضي 

 602 الطفيلة الطفيله
البريص 

 30.872612 35.64049 11127.83831 487.536766 80 38 ربىالغ

 محافظة الطفيلة الطفيلة 945
اراضي 

 30.765784 35.635533 15047.72858 507.085218 97 30 البكه 608 صنفحه الطفيله

 محافظة الطفيلة الطفيلة 1600
اراضي 

 30.849686 35.671805 15833.37389 543.986099 78 48 صويميح 602 الطفيلة الطفيله

 محافظة الطفيلة الطفيلة 3450
اراضي 

 30.839006 35.583777 7983.163095 466.802711 93 1 البصاص 608 صنفحه الطفيله

 محافظة الطفيلة الطفيلة 1500
اراضي 

 30.820918 35.661687 4259.810904 261.211993 89 73 تلعة سعيد 602 الطفيلة الطفيله

 ة الطفيلةمحافظ الطفيلة 10978
اراضي 

 30.847446 35.679422 55817.8799 1125.496143 95 48 صويميح 602 الطفيلة الطفيله
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 30.701988 35.615277 14638.82005 485.535213 104 2 الجلدات 614 الرشاديه اراضي بصيرا محافظة الطفيلة الطفيلة 1482.5

 محافظة الطفيلة الطفيلة 1950
اراضي 

 30.847653 35.561512 18852.14272 744.45373 76 2 نحله 608 صنفحه الطفيله

 محافظة الطفيلة الطفيلة 1600
اراضي 

 30.873341 35.670908 4016.515352 268.399889 112 46 صلخد 602 الطفيلة الطفيله

 31.145055 35.753053 83550.55378 2316.110724 45 15 الفج 502 الثنيه اراضي الكرك محافظة الكرك الكرك 11200

 محافظة الطفيلة الطفيلة 2085
اراضي 

 30.854052 35.619614 23729.88573 722.604657 331 58 التين 602 الطفيلة الطفيله

 30.373661 35.600255 1638.431816 177.495581 31 1 البلد 621 الجربا اراضي معان محافظة معان الشوبك 3025

 محافظة الطفيلة الطفيلة 2221
ضي ارا

 602 الطفيلة الطفيله
المشمين 

 30.889903 35.668613 21128.10692 720.73813 73 31 الشمالي

 615 ضانا اراضي بصيرا محافظة الطفيلة الطفيلة 2104.46
مغلا 

 30.635479 35.64201 4450.822417 310.618875 85 22 الفرس

 30.615246 35.650694 17507.95003 882.253518 113 25 الفجيج 615 ضانا اراضي بصيرا محافظة الطفيلة الطفيلة 2250

 566 فقوع اراضي القصر محافظة الكرك القصر 1283.76
فريوان 

 31.389718 35.753333 6994.418995 337.402878 56 5 الشمالي

 506 الشهابية اراضي الكرك محافظة الكرك الكرك 1600
سدور 

 31.170539 35.673583 4351.517274 299.664529 48 17 العبيد

 محافظة معان الشوبك 7640
اراضي 

 الشوبك

مقدس 
وام 

 30.466031 35.500184 64533.55928 1294.508085 23 3 حواله 661 صوانه

 31.108688 35.70271 8987.022101 385.848566 93 5 ام نواره 507 العدنانيه اراضي الكرك محافظة الكرك الكرك 2360

 فظة الطفيلةمحا الطفيلة 3340.45
اراضي 

 30.760341 35.676456 14571.96337 524.637827 79 107 النويجعه 602 الطفيلة الطفيله

 محافظة الكرك المزار 1276
اراضي المزار 

 31.072595 35.683122 9800.067517 517.946394 45 11 شقة الفرس 570 المزار الجنوبي

 506 شهابيةال اراضي الكرك محافظة الكرك الكرك 2542.75
سدور 

 31.170767 35.671874 12654.38437 523.662776 13 17 العبيد

 محافظة الطفيلة الطفيلة 200
اراضي 

 30.79853 35.711419 29834.52744 741.305855 19 92 عابور 602 الطفيلة الطفيله

 566 فقوع اراضي القصر محافظة الكرك القصر 1600
الحنو 

 31.361107 35.714315 63779.29794 1714.405722 8 47 الوسطاني

 566 فقوع اراضي القصر محافظة الكرك القصر 1735.1
الحنو 

 31.352642 35.709817 17527.76596 1065.373438 10 46 الغربي

 532 مدين اراضي الكرك محافظة الكرك الكرك 1067.5
تلعة 

 31.108946 35.726374 10071.67781 637.322549 84 7 السميري

 محافظة الطفيلة الطفيلة 1920
اراضي 

 30.790677 35.637701 17575.44339 710.800078 62 84 ازحيقه 602 الطفيلة الطفيله

 31.271998 35.724015 3870.539488 281.088862 140 27 الناطوف 557 الربه اراضي القصر محافظة الكرك القصر 1200

 31.271463 35.719429 6663.356399 344.352275 162 27 الناطوف 557 الربه اراضي القصر محافظة الكرك القصر 900

 31.28298 35.718124 10080.21218 422.616483 27 17 المغيسله 557 الربه اراضي القصر محافظة الكرك القصر 2094.51

 محافظة معان الشوبك 1856.55
اراضي 

 655 الشوبك الشوبك
البقعة 

 30.500338 35.520721 8260.973078 551.539706 149 37 الشمالي

 محافظة الكرك المزار 2165.49
اراضي المزار 

 31.079265 35.72194 4539.271548 363.833532 100 5 تلعه الطور 589 سول الجنوبي

 محافظة الكرك المزار 1810
اراضي المزار 

 31.08537 35.6824 6472.419075 319.777573 26 11 مسرح 595 مؤته الجنوبي

 31.286137 35.714761 8249.882682 390.14593 107 3 المعراض 560 الياروت اراضي القصر محافظة الكرك القصر 1350

 502 الثنيه اراضي الكرك محافظة الكرك الكرك 1950
تلعه 

 31.176034 35.755537 12129.0268 610.352931 74 7 البحارات

 محافظة معان الشوبك 3950
اراضي 

 الشوبك

مقدس 
ام و

 30.443711 35.513251 75108.21276 1518.291727 26 1 ام صوانه 661 صوانه

 محافظة الكرك المزار 1497.21
اراضي المزار 

 589 سول الجنوبي
سدر 

 31.079547 35.71159 15894.55448 608.061224 39 6 المشهد

 31.362058 35.704975 6669.847167 565.744673 58 44 ام سدره 566 فقوع اراضي القصر محافظة الكرك القصر 1600

 31.293799 35.71188 4611.762038 348.017883 161 3 المعراض 560 الياروت اراضي القصر محافظة الكرك القصر 1222.77

 محافظة الطفيلة الطفيلة 2120
اراضي 

 30.916475 35.695521 30769.28376 688.402695 12 17 الصفراء 602 الطفيلة الطفيله

 553 ابو ترابه اراضي القصر محافظة الكرك القصر 1884
مغير 

 31.385949 35.791552 79150.83168 1858.755638 21 4 الشرقي

 محافظة الطفيلة الطفيلة 945
اراضي 

 30.919534 35.654597 4202.99077 482.038175 89 22 ام رجوم 602 الطفيلة الطفيله

 محافظة الكرك المزار 1057
ار اراضي المز

 570 المزار الجنوبي
الذخيره 

 31.05166 35.680713 4385.173681 292.435557 142 17 الجنوبي
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 31.364003 35.68303 563.299513 116.850973 3 4 الجدر 561 امرع اراضي القصر محافظة الكرك القصر 1723

 511 المرد اراضي الكرك محافظة الكرك الكرك 1216.24
النخلة 

 31.158378 35.7171 4109.992651 292.591444 134 1 الشرقية

 613 بصيرا اراضي بصيرا محافظة الطفيلة الطفيلة 840
المدورة  

 30.737338 35.636241 4096.70789 254.924931 168 3 الغربي

 اراضي معان محافظة معان الشوبك 2867.35
الشراه 

 30.183208 35.496591 22447.14726 730.343682 88 11 صدقه 624 الجنوبية

 31.249483 35.73103 4022.047577 267.73597 188 27 الناطوف 557 الربه اراضي القصر محافظة الكرك القصر 1200

 31.356098 35.681659 48205.89107 1160.896387 25 7 الطحان 561 امرع اراضي القصر محافظة الكرك القصر 1600

 31.356437 35.68392 22189.40903 596.128408 20 7 الطحان 561 عامر اراضي القصر محافظة الكرك القصر 1635

 561 امرع اراضي القصر محافظة الكرك القصر 900
ابو شرف 

 31.354361 35.698506 3825.601233 254.520349 27 12 الشمالي

 31.333588 35.704975 73889.9788 1246.638608 15 22 شحتور 561 امرع اراضي القصر محافظة الكرك القصر 1265

 31.32641 35.700659 49552.89146 1652.649113 11 22 شحتور 561 امرع اراضي القصر محافظة الكرك القصر 3750

 31.216154 35.751179 6037.517787 394.609902 135 2 قمرين 501 ادر اراضي الكرك محافظة الكرك الكرك 957.5

 31.215961 35.751526 6038.901006 387.492401 134 2 قمرين 501 راد اراضي الكرك محافظة الكرك الكرك 1400

 501 ادر اراضي الكرك محافظة الكرك الكرك 1554.85

مكفى 
الدموس 

 31.213067 35.756835 7520.254015 547.022864 642 5 السمر

 31.277283 35.755515 9010.839821 420.176491 511 19 البلد 557 الربه اراضي القصر محافظة الكرك القصر 1606.045

 509 الكنار اراضي الكرك محافظة الكرك الكرك 935
خورى ابو 

 31.187344 35.746875 3987.378644 288.214647 1193 6 حمور

 محافظة الطفيلة الطفيلة 1410
اراضي 

 30.860831 35.643135 10549.68289 771.244074 91 50 نوخه 602 الطفيلة الطفيله

 محافظة الطفيلة فيلةالط 1780
اراضي 

 30.819785 35.655573 6499.955498 344.986328 191 73 تلعة سعيد 602 الطفيلة الطفيله

 محافظة الطفيلة الطفيلة 900
اراضي 

 30.831956 35.655861 4644.324341 277.608808 430 72 الميه 602 الطفيلة الطفيله

 566 قوعف اراضي القصر محافظة الكرك القصر 1889.1
حجيرة 

 31.390844 35.702576 6325.720287 388.629038 32 27 الشرقي

 محافظة الكرك المزار 1400
اراضي المزار 

 31.074135 35.72575 4647.60459 273.73093 115 5 تلعه الطور 589 سول الجنوبي

 محافظة الطفيلة الطفيلة 1600
اراضي 

 30.828708 35.652147 4000.171488 253.450967 766 72 الميه 602 الطفيلة الطفيله

 محافظة الكرك المزار 1920
اراضي المزار 

 31.076268 35.728999 8981.132726 675.474914 23 4 الغويطه 589 سول الجنوبي

 محافظة الكرك المزار 1985
اراضي المزار 

 31.071912 35.734475 5733.520086 346.760344 76 4 الغويطه 589 سول الجنوبي

 محافظة الكرك المزار 807.5
اراضي المزار 

 31.034457 35.702404 12771.22116 475.900281 41 11 جور جمعه 578 العمقه الجنوبي

 محافظة الكرك المزار 1600
اراضي المزار 

 31.095831 35.680546 4920.391359 324.304399 43 7 السنينه 570 المزار الجنوبي

 31.264192 35.723016 4335.235178 265.405415 214 27 الناطوف 557 الربه اراضي القصر الكركمحافظة  القصر 1460.05

 محافظة الكرك المزار 4527.75
اراضي المزار 

 31.028168 35.708425 13459.78042 774.817756 29 14 السويبميات 578 العمقه الجنوبي

 31.32356 35.745947 5523.859327 374.699671 110 6 وبمسح 552 القصر اراضي القصر محافظة الكرك القصر 900

 محافظة الطفيلة الطفيلة 3400
اراضي 

 30.86471 35.662658 11508.78881 792.843996 160 46 صلخد 602 الطفيلة الطفيله

 محافظة الكرك المزار 1072.5
اراضي المزار 

 31.04348 35.667429 4582.348479 285.67845 55 1 قنان حليله 586 جحرا الجنوبي

 محافظة الكرك المزار 1092.5
اراضي المزار 

 31.042355 35.670107 4584.562616 274.66867 50 1 قنان حليله 586 جحرا الجنوبي

 محافظة الكرك المزار 890
اراضي المزار 

 571 الحسينيه الجنوبي
سدر بن 

 31.007856 35.746259 5439.677761 324.99309 42 4 هدايه

 31.33028 35.739585 5959.73968 405.322408 111 3 حنو عبور 567 مجدولين اراضي القصر محافظة الكرك القصر 1350

 محافظة الطفيلة الطفيلة 1552.5
اراضي 

 602 الطفيلة الطفيله
البريص 

 30.878475 35.650855 11308.93516 462.902724 71 39 الشرقى

 محافظة الطفيلة الطفيلة 1118
ي اراض

 30.818723 35.660873 5279.842728 350.602665 248 73 تلعة سعيد 602 الطفيلة الطفيله

 31.307782 35.727638 5690.542945 327.517732 42 5 الزقيبه 563 زقيبه اراضي القصر محافظة الكرك القصر 1740.645

 محافظة الكرك المزار 1065
اراضي المزار 

 31.033843 35.746642 4898.412949 291.800981 28 3 الرفيعه 572 الخالديه الجنوبي

 محافظة الكرك المزار 1746
اراضي المزار 

 31.032867 35.748541 4349.168433 320.658327 33 3 الرفيعه 572 الخالديه الجنوبي
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 31.215532 35.736763 2404.171811 200.02278 571 6 الوسية 501 ادر اراضي الكرك محافظة الكرك الكرك 1200

 31.215058 35.660805 9060.331025 386.426983 73 5 التل 518 سمرا اراضي الكرك محافظة الكرك الكرك 1200

 566 فقوع اراضي القصر محافظة الكرك القصر 900
ام هلال 
 31.377708 35.708533 204553.6226 3329.97244 18 40 الشرقي

 566 وعفق اراضي القصر محافظة الكرك القصر 1595
ام هلال 

 31.377711 35.710543 173491.0136 4848.066973 16 40 الشرقي

 615 ضانا اراضي بصيرا محافظة الطفيلة الطفيلة 1050
مغلا 

 30.633483 35.648819 6746.980996 353.203219 102 22 الفرس

 568 مسعر اراضي القصر محافظة الكرك القصر 1360.245
مسعر 

 31.399216 35.762244 5305.83339 299.465936 108 10 الشرقي

 محافظة الكرك المزار 1500
اراضي المزار 

 31.051271 35.732628 10658.41885 495.396352 125 13 الشراوه 589 سول الجنوبي

 محافظة معان الشوبك 9382.5
اراضي 

 30.476413 35.533878 37424.14538 920.959805 94 41 هارون 655 الشوبك الشوبك

 محافظة الطفيلة الطفيلة 2845
اراضي 

 30.912106 35.668289 10090.79961 509.95832 96 20 جبرونه 602 الطفيلة الطفيله

 557 الربه اراضي القصر محافظة الكرك القصر 1720

النقطه 
وتلعة 

 31.27716 35.729125 4029.877764 262.236296 136 18 الكرسنه

 552 القصر ضي القصرارا محافظة الكرك القصر 3450
ابو 

 31.330513 35.78754 162593.2906 1753.596893 5 5 زعروره

 محافظة الطفيلة الطفيلة 2660
اراضي 

 30.852987 35.675322 26548.66749 753.252099 16 48 صويميح 602 الطفيلة الطفيله

 اراضي الكرك محافظة الكرك الكرك 1600
وادي بن 

 31.290509 35.678885 175692.3388 2127.067969 22 5 المناصيب 549 حماد

 اراضي الكرك محافظة الكرك الكرك 1600
وادي بن 

 31.290509 35.678885 175692.3388 2127.067969 22 5 المناصيب 549 حماد

 محافظة معان الشوبك 1690
اراضي وادي 

 موسى
وادي 

 30.206119 35.465287 37526.63181 804.787653 111 30 الحبيس 664 موسى

 محافظة معان الشوبك 750
اراضي وادي 

 30.193023 35.437884 12182.73579 558.049185 269 2 الرصيفي 665 الراجف موسى
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Annex 6. TORs for the mission 
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Annex 7:  
Draft final report for the SLM component by the PMU 
 
 

 

 :الإدارهًالمستدامهًللإرضًً-:سادسا ً

 التخطيط البيئي الزراعي 6-1

 

ويهدف هذا النشاط الى اعداد خطط عمل بيئيه زراعيه للمجتمعات المحليه المستهدفه في  

 ( .IUCN)وتم تنفيذ هذا النشاط بالتعاون مع الاتحاد الدولي لحماية الطبيعة , منطقة عمل المشروع 

التي تركزت على تحديد المشاكل الرئيسه التي تواجه المجتمعات وقد انتهت اعمال هذا النشاط   

 .المحليه والحاجات التدريبيه لتلك وتحديد اهم المشاريع الاوليه ذات الاولويه 

ومن اجل استدامة الاعمال المقامه عمل المشروع على انشاء جمعيات تعاونيه في المناطق المرويه 

  -:ء الجمعيات التاليه باسم جمعيات مستخدمي المياه وتم انشا

 جمعية مستخدمي مياه العراق التعاونيه

 جمعية مستخدمي مياه وادي الكرك

 جمعية مستخدمي مياه العينا

 جمعية مستخدمي مياه لواء عي

 جمعية مستخدمي مياه البربيطه 

 جمعية مستخدمي مياه ضانا 

  جمعية مستخدمي مياه الطيبه

 -:وقد تم تدريب تلك الجمعيات على 

 التخطيط الاستراتيجي -

 المتابعه والتقييم -

 كتابة مقترحات المشاريع -

 البحث الريفي السريع بالمشاركه -

 اجراء وتصوير الفيديوهات التشاركيه  -
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 11وقد تم انجاز كافة الاعمال المتفق على تنفيذها والتي انتهت  باصدار كتيبات المعرفه ل 

م العمل الى ستة مراحل موزعه حيث تم تقسيقريه وتجمع قروي في منطقة المشروع  

 -:كالتالي 

 

 

 المخرجات الانشطه المرحله
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تحديد الرؤية -1  

برامج توعية حول الادارة الرشيدة للمياه والارض  -

 بالتعاون مع وزارة الزراعة والمياه

تحديد الاحتياجات التدريبية للمجتمعات المحلية في  -

 مجال ادارة الانظمة البيئية

ات التدريبية للجهات الحكومية  في تحديد الاحتياج

 مجال ادارة الانظمة البيئية والتخطيط الاستراتيجي 

 تحليل الشركاء المعنيين   -

 موقع  11عمل شجرة مشكلات بيئية في  -

التحديد الأولي للرؤية مع الشركاء المعنيين وبناءا  -

 على شجرة المشكلات 

 ورشة عمل على مستوى المحافظات  -

 :وي علىتقرير يحت

 تحليل الشركاء المعنيين  

تحديد الاحتياجات التدريبية والذي  -

 بناءا عليه سيتم عمل خطة التدريب

شجرة مشكلات اوليه لجميع  11  -

 المواقع  

 11الرؤى الأولية على مستوى  -

 موقع

 

التقييم  -2  

مراجعة البيانات والمعلومات الاولية المتوفرة عن  -

 موقع  11

 فجوات في المعلومات والبيانات تحديد ال -

تدريب  فريق البحث الميداني على البحث السريع  -

 بالمشاركة وعلى ادوات جمع المعلومات  

تحليل البنى التحتية، ) RIDAالتدريب على تحليل 

المصادر الطبيعية المتوفرة، والطلب عليها والية 

 (استخداماتها المستدامة

ات وتحليلها فريق جمع المعلوم 11تشكيل    -

 ( المجتمعات المحلية والشركاء الحكوميين)

ضبط الجودة والتحقق من المصادر المختلفة  -

 للمعلومات التي جمعت وحللت 

 :تقرير يحتوي على

تقارير التدريب فريق البحث  -

الميداني على ادارة جمع المعلومات 

 وتحليلها 

يشمل تحليل   PRA   تقرير 11 

RIDA  تشمل ) تمدة المع 11للمواقع

الوضع الاقتصادي، الاجتماعي، 

 .......(البيئي، الزراعي
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تحديد  -3

 الاستراتيجيات 

برنامج تدريب مكثف حول التخطيط الاستراتيجي  -

 لادارة المياه والارضي المستدامة 

برنامج تريب حول  تحديث الرؤية وعمل -

السيناريوهات بناءا على جمع المعلومات غي مرحلة 

  التقييم

تطوير التوجهات الاستراتيجيات واسعة النطاق ل  -

موقع بما يتماشى مع استراتيجيات المحافظة  11

 والوزارة المعنية 

التدريب على استخدام شبكة البايزين التحليلية لتقييم  -

 السيناريوهات والاستراتيجيات والتحقق منها

اختيار السيناريوهات الرئيسة والاسترتيجيات ذات  -

 قةالعلا

 تحديد اللأنشطة ذات الأولوية -

ورشة عمل مشتركة على ثلاث مستويات 

 (الوطني+ المحافظات + المجتمعات )

خطة استراتيجية الاستراتيجية  11 -

يضمن الرؤى )للمواقع المعتمدة  

النهائية والسيناريوهات 

والاسترتيجيات لـلادارة المستدامة 

خطط العمل  -للموارد الطبيعية 

 (المجتمعية

التخطيط -4  

تدريب على تحليل السيناريو الاكثر واقعية لتحديد  -

 المشاريع على المستوى المجتمعي

مراجعة تحليل الشركاء للتحقيق من فعاليته  -

 (لاضافة شركاء متوقعون على مستوى التنفيذ)

 تدريب على إعداد مقترحات المشاريع -

ريع تدريب على  تحديد خطط المتابعة والتقييم للمشا-

 المقترح تنفيذها

مقترح مشروع للتنفيذ   11 -

يتضمن برنامج العمل وخطة )

 (المتابعة والتقييم

 

 

التنفيذ  -5  

برنامج  الدعم الفني لتنفيذ المشاريع الريادية من -
 : خلال

 تشكيل مجموعات تجارب المزارعين 

تطوير المعرفة المحلية للأنظمة والممارسات 
استخدام المياه والتي يتم  الزراعية الفعالة من حيث

 تصميمها محلياً من خلال المجتمعات المستهدفة

اجتماعات تحليل  الدروس المستفادة  في عملية  -

 :تقرير يحتوي على -

 حالات دراسية  1 -

قصص نجاح للمعارف التقليدية  1 -

 في ادارة الانظمة 
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 التدريب وبناء القدرات 6-2

تمد هذا المكون على رفع قدرات الشركاء والكوادر والمزارعين من اجل الوصول الى ويع 

الكفاءاه المطلوبه في ادجارة الاعمال الزراعيه والمزارع للحفاظ على الاداره المستدامه للارض 

    والمياه وتم انجاز التالي

  الدورات التدريبيه للمزارعين -1

 
-:ا بالتعاون مع الصندوق الاردني الهاشمي بهدف تم تنفيذه للمستفيديندورات تدريبيه   

 

 .بناء قدارت المزارعين في إستخدام المياه وإدارتها  -

 .بناء قدرات العاملين في الجمعيات لعمل مقترح مشروع وإدارة مشروع  -

 .تمكين السيدات وبناء قدراتهن في التصنيع الغذائي لتحقيق الأمن الغذائي  -
 

دمكان الإنعقا إسم الدوره   المشاركين عدد الدورات 

دورة تقنيات التسميد وصناعة 

 الكمبوست 

الكرك / العراق   2 03 

دورة بناء قدرات العاملين في 

 الجمعيات 

الكرك / عي / العراق    51 

معان / بسطه  دورة الأمن الغذائي    51 

الكرك / العراق  دورة تقنيات الري   2 22 

معان / بسطه  دورة تقنيات الري    51 

دورة بناء قدرات العاملين في 

 الجمعيات

الكرك/ عي / العراق    51 

 التخطيط

التقييم  -6

 والتوثيق

 و التشاركي واعداده لجنة على الفيدي 11تدريب  -

 مراجعة برنامج المتابعة والتقييم  -

 (11)انتاج كتيبات المعرفة النهائية  -

 ورشة عمل وطنية لنشر وتعميم النتائج -

 

 (موقع 11)الفيديوهات التشاركية  -

 تقارير التقييم والمتابعة   -

 كتيب معرفة للمواقع المعتم 11 -
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 51  تجمع سيدات المزار اعداد مقترحات المشاريع

الكرك / عي / العراق  دورة الأمن الغذائي    51 

 552 المجموع

 

 

 

 

 

 عدد المشاركين  الفئه المستهدفه موضوع الدوره رقم

لزراعه ومشرفي مدراء ا التخطيط الاستراتيجي 1
 الوحدات الميدانيه

12 

 -ورشة عمل للتعليم البيئي 2
 الكرك

مدراء الزراعه ومشرفي 
الوحدات الميدانيه ومديريات 

 التربيه والشرطه البيئيه
 

11 

 -ورشة عمل للتعليم البيئي 1
 الطفيلة

مدراء الزراعه ومشرفي 
الوحدات الميدانيه ومديريات 

 التربيه والشرطه البيئيه

13 

دورة تدريب المدربين  4
TOT 

 11 كادر المشروع

جولة داخليه لسيدات جمعية  5
 العراق التعاونيه

 16 جمعية سيدات العراق

دورة في صيانة التربه  6
 وطرق معالجتها

 –مزارعي المحاصيل الحقليه 
 الكرك

16 

يوم حقل حول تدهور  1
 الاراضي

 –مزارعي المحاصيل الحقليه 
 الكرك

16 

ي صيانة التربه دورة ف 8
 وطرق معالجتها

 –مزارعي المحاصيل الحقليه 
 الطفيلة

11 

يوم حقل حول تدهور  9
 الاراضي

 –مزارعي المحاصيل الحقليه 
 الطفيلة

11 

دورة في صيانة التربه  13
 وطرق معالجتها

 –مزارعي المحاصيل الحقليه 
 الشوبك

16 

يوم حقل حول تدهور  11
 الاراضي

 –قليه مزارعي المحاصيل الح
 الشوبك

12 

 حملة مكافحة الدبور الاحمر  12
 

 -مزارعي العنب والتين 
 الكرك

26 

 حملة مكافحة الدبور الاحمر  11
 

 -مزارعي العنب والتين 
 الطفيلة

29 
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 دورات تدريبيه للمزارعين نفذت بالتعاون مع المركز الوطني 

 

"JIFالدورات التدريبية لمشروع   "4102  

شهر كانون اول –مصادر الزراعية من شهر شباط مشروع إدارة ال  

 المجموع اناث ذكور المحافظه  موضوع الدورة الرقم
     شهر شباط مزارعين 

 02 2 02 كرك تخمير الزبل البلدي وصناعة الكومبست 5
 07 4 71 طفيله تخمير الزبل البلدي وصناعة الكومبست 2
نمعا تخمير الزبل البلدي وصناعة الكومبست 0  71 0 02 
 71 7 71 كرك تقليم اشجار العنب واللوزيات 4
 71 5 71 طفيله تقليم اشجار العنب واللوزيات 1
 71 2 71 معان تقليم اشجار العنب واللوزيات 6
   721 70 001 

 12 5 05 معان تحضير الارض للزراعة الصيفية 1
 71 2 71 كرك تحضير الارض للزراعة الصيفية 1

رض للزراعة الصيفيةتحضير الا 53  00 7 07 طفيله 
 17 77 02 طفيله الاجهاض في الاغنام والماعز 55
 71 1 71 كرك الاجهاض في الاغنام والماعز 52
 70 7 77 معان الاجهاض في الاغنام والماعز 50
 74 7 71 كرك مكافحة آفات الاشجار المثمره 54
 07 7 02 طفيله مكافحة آفات الاشجار المثمره 51
 11 77 01 معان مكافحة آفات الاشجار المثمره 56

     412 
 71 2 71 معان دور واهمية المراعي والحراج وكيفية ادارتها 52
 71 0 71 كرك دور واهمية المراعي والحراج وكيفية ادارتها 51
 71 2 71 طفيله دور واهمية المراعي والحراج وكيفية ادارتها 51
يوميين/ لتربية النحلالادارة المتكاملة  23  01 1 02 طفيله 
يوميين/ الادارة المتكاملة لتربية النحل 25 كرك-   02 1 01 
يوميين/ الادارة المتكاملة لتربية النحل 22  07 2 07 معان 
 74 2 74 معان تسميد الاشجار المثمرة 20
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 71 2 71 كرك تسميد الاشجار المثمرة 24
 71 0 71 طفيله تسميد الاشجار المثمرة 21

     072 
 01 77 71  آفات الخضروات المكشوفة والمحمية 26
 74 7 71 كرك آفات الخضروات المكشوفة والمحمية 22
 71 0 74 طفيله آفات الخضروات المكشوفة والمحمية 21
 75 2 75 كرك الري التكميلي للاشجار المثمرة 21
 05 0 01 طفيله الري التكميلي للاشجار المثمرة 03
 71 75 4 معان الري التكميلي للاشجار المثمرة 05
 71 2 71 كرك خدمات ما بعد الحصاد 02
 71 0 77 طفيله خدمات ما بعد الحصاد 00
 71 4 71 معان خدمات ما بعد الحصاد 04

   771 52 711 
 77 2 77 كرك تطعيم الاشجار المثمرة 01
 71 1 71 كرك تطعيم الاشجار المثمرة 06
يم الاشجار المثمرةتطع 02  01 2 01 طفيله 
 00 2 00  الزراعة العضوية 01
 71 5 71 كرك الزراعة العضوية 01
 72 2 72 كرك الزراعة العضوية 43
 01 2 01 معان الامراض المعدية  45
 75 2 75 كرك الامراض المعدية  42
 02 2 02 طفيله الامراض المعدية  40

   752 1 751 
      

ت وامراض الزيتونآفا 41  02 77 1 معان 
 04 0 00 طفيله آفات وامراض الزيتون 46
 71 4 71 كرك آفات وامراض الزيتون 42
 01 5 07 طفيله بدائل المبيدات في مكافحة الافات الزراعية 41
 71 7 71 كرك بدائل المبيدات في مكافحة الافات الزراعية 41
الزراعيةبدائل المبيدات في مكافحة الافات  13  71 4 70 كرك 
 71 1 71 طفيله امراض التغذية في الاغنام والماعز 15
 71 7 75 كرك امراض التغذية في الاغنام والماعز 15
 71 1 70 - امراض التغذية في الاغنام والماعز 12

   714 11 710 
 07 07 2 كرك النباتات الطبية والعطرية 10
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لهطفي النباتات الطبية والعطرية 14  2 02 02 
 02 71 1 معان النباتات الطبية والعطرية 11
 71 0 74 كرك قطاف الزيتون وعلامات النضج 16
 71 0 71 طفيله قطاف الزيتون وعلامات النضج 12
 71 0 71 معان قطاف الزيتون وعلامات النضج 11
 71 1 71 كرك إنشاء وحدات  المياه الرمادية 11
رماديةإنشاء وحدات  المياه ال 63  71 71 2 طفيله 
 75 7 74 معان إنشاء وحدات  المياه الرمادية 65

   14 10 711 
 01 2 01 كرك الاحتياجات السمادية 62
 70 2 70 طفيله الاحتياجات السمادية 60
 74 2 74 معان الاحتياجات السمادية 64
ة والتفاحياتزراعة الجواف 61  71 7 71 كرك 
 75 0 71 طفيله زراعة الجوافة والتفاحيات 66
 71 1 74 معان زراعة الجوافة والتفاحيات 62
 72 2 72 كرك معايرة آلات البذار بدون حراثه  61
 74 2 74 طفيله معايرة آلات البذار بدون حراثه  61
 72 7 1 معان معايرة آلات البذار بدون حراثه  23

   031 7 037 
 77 2 77 كرك تقليم اشجار الزيتون 25
 74 4 72 طفيله تقليم اشجار الزيتون 22
 71 71 2 معان تقليم اشجار الزيتون 20
 77 2 77 كرك الادارة المتكاملة لاسخدام المبيدات 24
داتالادارة المتكاملة لاسخدام المبي 21  77 1 1 طفيله 
 01 75 70 معان الادارة المتكاملة لاسخدام المبيدات 26
 71 2 71 كرك طرق تمديد شبكات الري 22
 77 0 1 طفيله طرق تمديد شبكات الري 21
 75 2 75 معان طرق تمديد شبكات الري 21
 1 2 1 كرك مرض طاعون المشترات الصغيرة 13
فيلهط مرض طاعون المشترات الصغيرة 15  77 1 74 
 75 0 71 معان مرض طاعون المشترات الصغيرة 12

   040 21 022 
 71 72 1 كرك إضافة الاسمدة الكيماوية  10
 74 7 71 طفيله إضافة الاسمدة الكيماوية  14
 70 2 70 معان إضافة الاسمدة الكيماوية  11
مرض الحمى القلاعية+ التحصين  برنامج 16  71 2 71 كرك 
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مرض الحمى القلاعية+ برنامج التحصين  12  1 2 1 طفيله 
مرض الحمى القلاعية+ برنامج التحصين  11  77 2 77 معان 
 74 74 2 كرك صناعة الصابون من زيت الزيتون 11
 71 71 2 طفيله صناعة الصابون من زيت الزيتون 13
من زيت الزيتون صناعة الصابون 15  71 71 2 معان 

   11 51 705 

 

(   2642)   بما مجموعه( 332)والاناث (2316)  كان عدد المتدربين في دورات المزارعين ذكور

اناث% 37ذكور و%07بما نسبته   

(33)بما مجموعه  (17)والاناث ( 23) اما بالنسبه لدورات المرشدين ذكور  

 

 

 

 

 

 

 

للمهندسين الزراعيين في مديريات الزراعه في الكرك  والطفيله ومعان   دورات   

 70 4 1 الوسائل الارشادية 12
 07 1 75 المهارات الادارية المتقدمة 10
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"JIFالدورات التدريبية لمشروع  4101لعام "   

ن ثانيع إدارة المصادر الزراعية من كانومشرو   

 المجموع اناث ذكور المحافظه موضوع الدورة الرقم
(الزيتون)تقليم الاشجار المثمرة  5  07 4 71 كرك 
(الزيتون)تقليم الاشجار المثمرة  2  71 0 77 طفيله 
(الزيتون)تقليم الاشجار المثمرة  0  71 2 71 معان 
 71 71 0 كرك تخمير الزيل البلدي 4
لهطفي تخمير الزيل البلدي 1  1 4 71 
 71 74 1 معان تخمير الزيل البلدي 6
 71 77 1 كرك تقليم العنب واللوزيات 1
 71 2 71 طفيله تقليم العنب واللوزيات 1

 75 2 75 معان تقليم العنب واللوزيات 53
 02 77 1 كرك امراض التغذية في الاغنام والماعز 55
 77 5 1 طفيله امراض التغذية في الاغنام والماعز 52

 

50 
 71 2 71 معان امراض التغذية في الاغنام والماعز

 70 1 52 كرك انشاء المياه الرمادية 54
 71 1 1 طفيله انشاء المياه الرمادية 51
 71 5 77 معان انشاء المياه الرمادية 56
 74 4 72 كرك إضافة الاسمدة الكيماوية 52
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 71 1 1 طفيله إضافة الاسمدة الكيماوية 51
ضافة الاسمدة الكيماويةإ 51  71 1 77 معان 
مرض الحمة القلاعية+ برنامج التحصين  23  71 1 71 كرك 
مرض الحمة القلاعية+ برنامج التحصين  25  71 5 70 طفيله 
مرض الحمة القلاعية+ برنامج التحصين  22  71 7 71 معان 
 75 1 70 كرك زراعة الجوافة والتفاحيات 20
لتفاحياتزراعة الجوافة وا 24  74 2 74 طفيله 
 74 1 5 معان زراعة الجوافة والتفاحيات 21
 71 4 71 كرك الاحتياجات السمادية 26
 71 0 77 طفيله الاحتياجات السمادية 22
 77 7 72 معان الاحتياجات السمادية 21
 71 1 77 كرك الامراض المعدية 21
 71 77 1 طفيله الامراض المعدية 03
عديةالامراض الم 05  75 0 71 معان 
يومين -الادارة المتكاملة لتربية النحل 02  07 1 75 كرك 
يومين -الادارة المتكاملة لتربية النحل 00  75 4 77 طفيله 
يومين -الادارة المتكاملة لتربية النحل 04  70 1 5 معان 
 71 1 71 كرك آفات الخضروات المكشوفة والمحمية 01
والمحمية آفات الخضروات المكشوفة 06  71 5 52 طفيله 
 1 7 1 معان آفات الخضروات المكشوفة والمحمية 02
 74 1 77 كرك تحضير الارض للزراعات الصيفية 01
 72 2 72 طفيله تحضير الارض للزراعات الصيفية 01
 71 1 1 معان تحضير الارض للزراعات الصيفية 43
 75 4 77 كرك تسميد الاشجار المثمرة 45
الاشجار المثمرةتسميد  42  01 1 71 طفيله 
 75 1 52 معان تسميد الاشجار المثمرة 40
 70 5 1 كرك دور واهمية المراعي والحراج وكيفية زراعتها 44
 70 7 77 طفيله دور واهمية المراعي والحراج وكيفية زراعتها 41
 71 1 72 معان دور واهمية المراعي والحراج وكيفية زراعتها 46
في الاغنام والماعز الاجهاض 42  75 4 77 كرك 
 71 1 77 طفيله الاجهاض في الاغنام والماعز 41
 71 5 70 معان الاجهاض في الاغنام والماعز 41
 71 1 71 كرك مكافحة آفات الاشجار المثمرة 52
 71 1 70 طفيله مكافحة آفات الاشجار المثمرة 15
 00 1 74 معان مكافحة آفات الاشجار المثمرة 12
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 71 4 52 كرك الزراعة العضوية 10
 72 1 1 طفيله الزراعة العضوية 14
 70 7 77 معان الزراعة العضوية 11
 71 1 72 كرك النباتات الطبية والعطرية 16
 71 70 1 طفيله النباتات الطبية والعطرية 12
 01 75 77 معان النباتات الطبية والعطرية 11
 04 1 71 كرك طرق تمديد شبكات الري 11
 71 5 70 طفيله طرق تمديد شبكات الري 63
 00 1 71 معان طرق تمديد شبكات الري 65

 71 4 70 كرك الادارة المتكاملة لاسخدام المبيدات 62
 07 1 74 طفيله الادارة المتكاملة لاسخدام المبيدات 60
 1 1 5 معان الادارة المتكاملة لاسخدام المبيدات 64
لاشجار المثمرةالري التكميلي ل 61  70 7 77 كرك 
 75 1 52 طفيله الري التكميلي للاشجار المثمرة 66
 70 5 1 معان الري التكميلي للاشجار المثمرة 62
 70 7 77 كرك تطعيم الاشجار المثمرة 61
 71 1 72 طفيله تطعيم الاشجار المثمرة 61
 1 2 1 معان تطعيم الاشجار المثمرة 23
ي حقول الحبوبمكافحة الاعشاب ف 25  02 1 77 كرك 
 05 1 71 طفيله مكافحة الاعشاب في حقول الحبوب 22
 71 4 70 معان مكافحة الاعشاب في حقول الحبوب 20
ايام حقل عن نتائج تطبيق الزراعة الحافظة  24

(يومين)بالمقارنه مع الزراعة التقليدية   
 71 1 70 كرك

فظة ايام حقل عن نتائج تطبيق الزراعة الحا 21
(يومين)بالمقارنه مع الزراعة التقليدية   

 71 1 72 طفيله

ايام حقل عن نتائج تطبيق الزراعة الحافظة  26
(يومين)بالمقارنه مع الزراعة التقليدية   

 71 5 71 معان

 74 1 1 كرك ادارة وعناية اشجار الزيتون 22
 71 1 71 طفيله ادارة وعناية اشجار الزيتون 21
اشجار الزيتون ادارة وعناية 21  71 5 77 معان 
  1 52 كرك خدمات ما بعد الحصاد 13
  2 1 طفيله خدمات ما بعد الحصاد 15
  1 77 معان خدمات ما بعد الحصاد 12
  4 72 كرك آفات وامراض الزيتون 10
  1 1 طفيله آفات وامراض الزيتون 14



 

 

116 

 

 

دوره مستهدف  117دوره من اصل  122اجمالي عدد الدورات   

(   1516)  بما مجموعه( 446)والاناث (1707) كان عدد المتدربين في دورات المزارعين ذكور

اناث% 43ذكور %50بما نسبته   

(16)بما مجموعه ( 3)والاناث ( 13) اما بالنسبه لدورات المرشدين ذكور  

 

 

مهندس زراعي من المشروع ادارة المصادر  16تم تنفيذ دورة اعداد التقارير واعداد المراسلات حضر الدورة 

 الزراعية

 

 

 

 

 

 

 

 

 

 

 

  7 77 معان آفات وامراض الزيتون 11
ار بدون حراثةمعايرة الات البذ 16   1 71 كرك 
  2 71 طفيله معايرة الات البذار بدون حراثة 12
  1 72 معان معايرة الات البذار بدون حراثة 11
  5 77 كرك بدائل المبيدات في مكافحة الافات الزراعية 11
  2 74 طفيله بدائل المبيدات في مكافحة الافات الزراعية 13
الافات الزراعيةبدائل المبيدات في مكافحة  15   2 70 معان 
  1 74 كرك مرض الطاعون في المشترات الصغيرة 12
  1 1 طفيله مرض الطاعون في المشترات الصغيرة 10
  7 75 معان مرض الطاعون في المشترات الصغيرة 14
وعلامات النضج قطاف الزيتون 55   2 02 كرك 
وعلامات النضج قطاف الزيتون 56   1 9 طفيله 
وعلامات النضج اف الزيتونقط 50   1 75 معان 
   7212 441 0102 
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:اهداف الدورات التدريبية تلخصت بما يلي  

 .العمل على رفع كفاءة المهندسين الزراعيين الموجودين في ادارة المشروع -5
تربية النحل، صناعات غذائية، ) يجاد مشاريع مدرة للدخل تناسب جميع فئات المزارعين مثل ا -2

 ..(صناعة الصابون، زراعة الفطر وغيرها

 .توجيه المزارعين للاستخدام الامثل للموارد المتاحة -0

 .خلق فرص عمل جديدة -4

 ادخال مفاهيم زراعية جديدة -1

 .اكساب المزارع المهارة الفنية والعملية -6

 .ع كفاءة المزارع الفنية والعمليةرف -2

 .اشراك المرأة الريفية في العمل الزراعي -1

 (.العمل الجماعي) خلق روح التعاون ما بين الاسرة  -1

 .ايجاد مشاريع تتوافق بطبيعة المنطقة المستهدفة لتعظيم الربح -53

 .تحسين كفاءة استخدام مياه الري على مستوى المزرعة -55

 .انتاج منتج امن بيئيا وصحيا   -52
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  الاستثمار الزراعي المنتج 6-1

 

ويعتمد هذا النشاط على تنفيذ الاعمال التي لها علاقة مباشره بالانشطه التي تؤثر ايجابا على زيادة 

دخل المزارع من خلال زيادة انتاجية المزرعه واستدامته وانشاء المشاريع المدره للدخل لرفع 

 .مرأه الريفيه  وتمكينها لتؤثر ايجابا في ذلك وزيادة دخل الاسره وزيادة دور ال

  وتم انجاز التالي

 

   اعادة تدوير المياه الرماديه   6-1-1

 

  الهدف من النشاط: 

 

العمل على إعادة إستخدام المياه الرماديه المنزليه وتحسين نوعيتها عن طريق  -5

 .تنقيتها لإستخدامها في ري الحديقه المنزليه 

 . رماديه توفير كميات من المياه ال -2

 .الحد من إستخدام المياه الصالحة للشرب في الري  -0

العمل على إعادة إستخدام المياه الرماديه المنزليه وتحسين نوعيتها عن طريق  -4

 .تنقيتها لإستخدامها في ري الحديقه المنزليه 

 . توفير كميات من المياه الرماديه  -1

 .الحد من إستخدام المياه الصالحة للشرب في الري  -6

 

 اسره في الكرك والطفيله ولواء الشوبك  435وحدة اعادة تدوير مياه رماديه لدى  435م تركيب ت

-:وكما هو موضح في الجدول التالي   

 عدد افراد الاسر  عدد الوحدات المركبه الوحده

 62 الكرك

 
454 
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وقد تم 

 تدريب رب و ربة الاسره على كيفية التعامل مع هذه الوحدات بهدف 

 

 .التعرف على المفهوم الأساسي لإستعمال المياه الرماديه في الري  -5

 .تأهيل المشاركين لإدارة وصيانة نظام معالجة المياه الرماديه  -2

 .لرماديه التعرف على الآثار الصحيه والبيئيه المتوقعه لإستعمال المياه ا -0

 .تعلم إدارة إستعمال المياه الرماديه والري  -4
 

 والجدول التالي يوضح مكان عقد الدورات وعدد المستفيدين 

 

 

 عدد المشاركين  الوحده

 23 الكرك

 23 الطفيلة

 23 الشوبك

 23 المزار

 23 القصر

 533 المجموع

 
 

 

 16/2312/الطرق الزراعيه عطاء رقم ز 6-3-2

 

ال عطاء الطرق الزراعيه في قرية العراق والذي تم من خلاله تم الانتهاء من اعم

نتقال من والى اعادة انشاء وانشاء طرق زراعيه في منطقة البساتين مما سهل عملية الا

  -:حيث تم انجاز  البساتين وسهل عملية خدمة تلك الاراضي

 

 كم  2انشاء طرق   -

 564 521 الطفيله
 424 23 الشوبك
 307 61 القصر
 575 23 المزار
 2050 435 المجموع 
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 كم  2اعادة انشاء  -

 متر طولي 233خنادق و ربراب    -

 متر طولي 213 اسمنتيه  واتقن -

 . 0م 013جابيونات لمنع الانهيارات على جوانب الطرق  -
 

   14/2312/تبطين جوانب الاوديه   عطاء رقم ز  6-1-1

من اجل انشاء ,في العطاء الخاص بتيطين جوانب وادي البربيطه   العمل  انتهى 

 متر مكعب من شبك الجابيون للحد من توسع مجرى الوادي على حساب 5333

حيث يجري العمل الان على   %46وبلغت نسبة الانجاز اراضي المزارعين 

 . اعداد خطة مفصله لتطوير وادي البربيطه من الناحيه الزراعيه والبيئيه 

لدراسة تطوير منطقة وادي البربيطه  الانتهاء من اعما العطاء الخاصحيث تم 

 وتقديم الخطه اللازمه لتطوير الوادي  

شبكات الري في المزارع المرويه وك الاسمنتيه نشاط البر 6-1-4  

 والمنفذ(  ير وشبكات اسمنتية مياه ناتاخز) المروية المناطق تطوير انشطة شمول جدول

:التراكمي   

 

 

 

 

 

 

 

 

 

 

 

 

 الوحده

المساحه 

 المخدومه

(دونم)  

عدد 

 المزارع

بركة اسمنتية 

 المنفذه

 

 عدد المزارع

 شبكة الرى المنفذ

(3م)حجم  (دونم)المساحة    

 726 84 2950 66 373 الكرك

 967 163 5556 188 781 الطفيلة

 20 2 210 2 22 القصر

 290 62 2639 66 367 المزار

 17 6 345 13 33 الشوبك

 2020 317 11700 336 1681 المجموع
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 منطقة بساتين معان الحجازيه  تطوير 6-1-5

رتوازي في منطقة بساتين معان بئر ا بحفر  تم الانتهاء من اعمال العطاء الخاص  ت

الحجازيه من اجل اعادة تأهيل تلك البساتين القديمه من اجل تحسين دخول المزارعين 

. كما تم تركيب مضخه غاطسه داخل البئر .وتحسين المنطقه من الناحيه البيئيه والزراعيه 

بساتين معان بالساعه وتم تسليم العمل لجمعية مزارعي  1م13حيث تبلغ قدرة البئر حوالي 

 .الحجازيه 

كما تم الانتهاء من اعمال انشاء خزان اسمنتي وتركيب البرابيش الناقله للمياه من الخزان 

و انشاء خزانات صغيره وتركيب شبكات الري بالتنقيط  داخل اراضي  الى البساتين 

دونم  533وتبلغ مساحة الاراضي   المستهدفه حوالي .المزارعين   

 

يل غابة اليوبيل اعادة تأه 6-1-6  

والخاص باعادة تأهيل غابة اليوبيل في  1/2311/رقم ز الانتهاء من اعمال العطاءتم 

الى المحافظه على الناحيه البيئيه للغابه كونها منطقة تنزه   يهدف الذي محافظة الكرك و

.لابناء المحافظه   

من اجل  1م 183حجم ب كما يهدف الى الحد من انجراف التربه واقامة ابار جمع المياه  

شتله حرجيه جديده وتركيب شبكة ري  6333حصاد مياه الامطار وزراعة حوالي 

تقليم  تم دونم من الاراضي المنحدره التي يصعب سقايتها مباشره كما  133لمساحة 

واقامة الجدران الحجريه والاحواض الشجريه لمنع شجره من الاشجار الناشفه 1533

.انجراف التربه   

 

 الفاليراني  ثه باستخدتم الحرا 6-1-6

 

  -:الهدف من النشاط  -

من أجل . م  1-6سم لكل  43-03سم ، وعرض  63-13إحداث خطوط كنتوريه بعمق  -5

القيام بأعمال الحصاد المائي لتغذية النباتات الرعويه التي سيتم زراعتها على هذه 

 . الخطوط والتي سيتم زراعتها بالمحاصيل الحقليه 

ثه الكنتوريه للمزارع حتى تحد من إنجراف التربه عند تساقط الأمطار تحديد إتجاه الحرا -2

. 

 

 .المركز الوطني للبحث والإرشاد  -:الجهة المتعاونه  -
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 تم معالجة المساحات المبينه في الجدول ادناه باستخدام جهاز الفاليراني 

 

 عدد المستفيدين  المساحع  الموقع 

 514 626.612 العراق 

الطيبه    603.115 23 

أدر    560.263 42 

القصر    514 5 

المجموع    5124.110 222 

 

ونتيجة للاثار الايجابيه لتلك المعدات في الحد من الانجراف وحصاد مياه الامطار كان لا 

البدء بعملية اعادة تأهيل المراعي والاراضي الزراعيه الصالحه لزراعة ب بد من التفكير 

 1قام المشروع بشراء حيث  من اجل زيادة انتاجيتها  المحاصيل الحقليه والعلفية

هزه الى المشروع عدات والاجاجهزة فاليراني وحيث وصلت تلك الم 1تراكتورات و 

.  وجاري التدريب على استخدامها     

 

تقليل الفاقد من مياه وادي الكرك  6-1-8  

 

الفاقد من مياه سيل  الخاص بتقليل(  12/2311/ز) تم الانتهاء من اعمال العطاء   رقم 

الكرك  حيث عمل المشروع على نقل المياه الى اراضي المزارعين من خلال الاعمال 

-:التاليه   

 "16متر من الانابيب بقطر   1533تركيب  -

 انشاء مناهل اسمنتيه  -

 انشاء سده تجميعيه قريبه من مصدر الماء -

 انشاء قنوات اسمنيه  -

 ر المواسيرتغليف اسمنتي حيثما يلزم  لمنع انهيا -

 انشاء شبك الجابيون على جوانب الوادي المنهاره  -

 

 

 

حيث تم الانتهاء من تلك الاعمال واستلام العطاء استلاما اوليه ويتوقع ان يؤدي المشروع الى 

:-  

إعادة تاهيل أراضي المزراعين لإعادة الإنتاج منها والتي تقع في جوانب السيل مباشرة  -

. 
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عبر (مومياء و سمرا , سكا , بذان , بردى ) ي القرى التاليه زيادة تدفق المياه لمزارع -

حيث تقدر نسبة  الزيادة في  المياه , تقليل الفاقد من المياه من خلال نقلها بالانابيب 

 % .  13الواصله للمزارعين بحوالي 

دونم غير مستغلة من أراضي المزارعين إلى (  1533)إدخال مساحات جديدة تقدر بـ -

 .الزراعي المنتج  الإستثمار 

تطوير المنطقة بيئيا  وسياحيا والتخلص من  إنتشار الذباب والقواقع بسبب عشوائية  -

 .مجرى المياه ووجود الأشجار الغير المرغوب بها  

فواكه كماً ونوعاً وإدخال أصناف زيادة وتحسين الإنتاج الزراعي من الخضار وال -

 .ديدة ذات قيمة إقتصادية عالية ج

 

 

طوير المواقع الحرجيه ت 6-1-9  

  

الخاصه بتطوير المواقع الحرجيه من اجل الحفاظ على تلك المواقع  ات تم الانتهاء من اعمال العطاء

-:وضمان استدامتها وهي كالتالي   

 -المساحه  الموقع
 دونم

حجم 
الابار 
 المقامه

عدد 
الاشجار 
 المزروعه

 -شبكات ري
 دونم  

 تدابير الصيانه المقامه

-العراق 
 الكرك

533 133 5333 533 
سم15م جدران  1333  
م خطوط كنتوريه 1533  

تحريج 
وادي 
 الكرك

1233 133 1533 533 

سم15م جدران  1533  
م خطوط  16333

 كنتوريه
م سلك شائك 1533  

غابة عابل 
الطفيله -  

421 133 1533 23 
م جدران 513  

احواض حجريه 433  

غابة جهير 
الشوبك  -  

 
533 63 13333 233 

15م جدران  1533  
م خطوط داله  6333  

م سلك شائك  1533  

 المجموع

2621 163 13333 1223 
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  نشاط المشاهدات الحقليه بأسلوب الزراعه الحافظه 6-1-12

 

 

يهدف هذا النشاط إلى إجراء مشاهدات حقليه بإستخدام أسلوب الزراعه الحافظه كما هو 

.موضح   

 

الشوبك   الطفيله  الكرك  المحصول   المجموع  

 151 3 3 151 قمح 

 111 013 231 3 شعير 

 5133 013 231 151 المجموع 

 

 

اعمال الزراعه  بأسلوب الزراعه الحافظه في محافظة الكرك بإستخدام الحراثه  وتمت 

.الصفريه   

ت التقليديه ولكن بأسلوب الحراثه الكنتوريه اتم العمل بالزراعأما في الشوبك والطفيله ف  

 

 

تطوير بساتين ضانا  6-1-11  

ويهدف عذا النشاط الى اعادة تأهيل القنوات الناقله للمياه من موقع العين الى البساتين من  

  -:خلال اقنية اسمنتيه او برابيش بلاستيكيه كالتالي 

ط .م 833ازالة نبات العليق من على جانبي القنوات بطول  -1  

. متر مكعب  15جابيون   -2  

1قاية المواشي عدد حوض س-1  

متر  1146قنوات ري بطول  -4  

متر  213مواسير اسمنتيه بطول  -5  

.متر  1183انش بطول   4برابيش بلاستيكيه  -6  
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متر 18انش بطول  6مواسير حديديه  -1  

متر   12انش  8مواسير حديديه  -8  
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دراسة تطوير وادي البربيطه 6-1-12  

المنطقة الحدية بين محافظتي  يقع هذا مشروع وادي البربيطة في

الطفيلة و الكرك ويمتد من أسفل سد التنور ويتجه غربا باتجاه غور 

وادي الأردن، ويلتقي وادي البربيطة بوادي عفرا و تتدفق باتجاه 

وادي الأردن و تجري المياه في مجرى غير منظم و غير واضح 

ير المعالم مما يشكل خللا في مجرى الوادي و نمو الأشجار غ

 المرغوبة، مما يحول دون استفادة مزارعي المنطقة من أراضيهم 

 

يهدف هذا المشروع إلى تطوير البنية التحتية لوادي البربيطة والممتد من أسفل سد التنور ولغاية بداية 

.كم 9.5طول تقريبي بالمقطع الصخري الوعر   

 

 

:ملخص الخدمات الهندسية  

 

:كما يلي الاستشارييقدمها تتلخص الخدمات الهندسية التي سوف   

 

.تقديم المقترحات اللازمة لمعالجة وتحديد مجرى الوادي وعمل دراسة هيدرولوجية  

 

تم عمل دراسة هيدرولوجية لمنطقة وادي البربيطة بحيث تم رسم جميع الأحواض الساكبة التي تصب 

. سبة حسب مساحة الحوضفي المشروع والتي تؤثر عليه وتم حساب التدفق الناتج عنها بالطرق المنا  

 

سنة عودة في الحسابات المتعلقة بمجرى الوادي حيث تم اقتراح أكثر من خيار -133تم اعتماد فيضان 

:لتحديد مجرى الوادي وتتمثل بما يلي  

 

تم تقســيم الوادي حســب عرضه إلــى عدة أقسام حيث وصل أقل عرض لحرم الوادي : الاقتراح الأول

:متر حيث تم عمل عدة فترات لعرض الوادي كما يلي 15متر وأكبر عرض  9.5  
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متر 15 - 9.5  

متر 23  - 15  

23 - 25 متر    

متر 13 - 25  

13 - 15 متر    

15 -  45  متر 

45 -  63  متر 

63 - 15 متر    

 

.وتم عمل عدة مقاطع لكل فترة لاختيار المقطع الأنسب من حيث التنفيذ والكلفة  

 

قطع واحد وتم تعميمه على مجرى الوادي بالكامل مع حساب استملاكات تم اعتماد م: الاقتراح الثاني

.الأراضي التي سوف تتم عند تنفيذ المقطع في المناطق التي يضيق فيها عرض الوادي  

 

)ومن متطلبات حماية الوادي تم اقتراح ستائر ترابية  Check Dams عند نهاية الأودية الكبيرة في ( 

بربيطة لحماية مجرى الوادي أثناء المطر عن طريق توقيف الأتربة المناطق التي تصب في وادي ال

حيــث أن الساتر الترابي هو عبـارة عن . والحجارة المحملة بالفيضان من الوصول و الدخول للوادي

عمودي 1متر وبميــل  6متــر وعرض القمة  1ركــام مدمــوك بارتفاع  أفقي في الجزء العلوي  5:  

(Upstream )أفقي في الجزء السفلي  1: عمودي 1وبميل (  Downstream .)   
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.اقتراح نظام خاص لصرف المياه الزائدة من عيون الماء الجانبية المتدفقة في أراضي المزارعين  

الأولى في مناطق عيون الماء بطريقتين متكاملتين المياه الفائضة في أراضي المزارعين تم حل مشكلة 

:الزراعية كما يلي والثانية على امتداد الأراضي  

:وضع نظام تصريف عند مواقع عيون الماء  

:لتصريف مياه العيون الحارة كالتالي ثلاثة خيارات اقتراحوتم   

وضع نظام تصريف يتكون من خندق يحتوي على ركام من نفس الحجم ملفوف بفلتر : الخيار الأول

)الماء  متر من المنطقة العلويه لعين 23جيوتكستيلي يمتد الخندق بطول  Upstream متر من  23و ( 

)المنطقة السفلية  Downstream متر لتجميع مياه العين الحارة  1.5متر وارتفاع  43أي بطول كلي ( 

.و تصريفها للوادي عن طريق أنبوب بلاستيكي  

متر يوضع عند ( 2×2×1.5)حوض خرساني بأبعاد اقتراح نظام تصريف يتكون من : الخيار الثاني

.يجمع الماء فيه ويصرفها في الوادي من خلال أنبوب بلاستيكيوحارة نقطة العين ال  

يجمع هذا الخيار بين الأول والثاني بحيث يتم وضع حوض خرساني مع الخندق المملوء : الخيار الثالث

بالركام بحث يصل هذا الخندق مع الحوض الخرساني من الجهتين ليتم تجميع المياه من خلاله ومن ثم 

.ض ومن ثم تصريفها للوادي عن طريق أنبوب بلاستيكيصبها في الحو  

.المزارعوضع نظام لتصريف المياه الفائضة على امتداد   

ملفوفة بفلتر  يتم حل هذه المشكلة من خلال وضع شبكة تصريف تتكون من أنابيب مضلعة ومثقبة

كون هذه تت تمتد لتشمل كل مساحات الأراضي الموجودة في منطقة عيون الماء بحيث جيوتكستيلي

تمتد علي طول المزرعة بأبعاد محسوبة بينها لتغطي كل المساحة وبعمق لا  الشبكة من أنابيب فرعية

تكون أكبر حجما  من نفس النوع ولكن أنابيب رئيسيةمتر بحيث تمتد لتتصل في نهايتها ب 1.5يقل عن 

في الوادي بواسطة الجاذبية بحيث من الفرعية ، تجمع هذه الأنابيب المياه من الأنابيب الفرعية لتصبها 

. تميل جميع الأنابيب بميل يسمح بتصريف الماء منها  

.لإيصال المياه إلى المزارعتصميم نظام ري   

ضخ لتم تصميم نظام ري لإيصال المياه إلى جميع المزارع بحيث تم وضع عدة مآخذ على طول الوادي 

ن الخطوط الرئيسية والفرعية ووضع وصلة عند المياه من هذه المآخذ إلى المزارع عن طريق شبكة م

بحيث يتم ضخ في مناطق مرتفعة وفي بعض المناطق تم وضع خزانات . كل مزرعة لسحب المياه منها

.المياه لها ومن ثم يتم توصيل المياه للمزارع القريبة بالجاذبية  

:التخلص من نمو شجيرات القصيب والأشجار الغازية  

للتخلص من نمو شجيرات القصيب والأشجار الغازية من خلال استخدام تم اقتراح طرق مناسبة  

.مبيدات مناسبة للقضاء عليها  
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:إعادة تأهيل طرق الخدمة  

 

تم اقتراح تأهيل جميع طرق الخدمة التي تصل إلى المزارع من خلال تحديد هذه الطرق واقتراح طرق 

عمل مقاطع طولية لجميع تم ض المزارع وبعفيها هذه الطرق إلى جديدة في المناطق التي لا تصل 

.ليتم تعميمه على كل الطرق يبين طبقات الطريق وعرضه نموذجي الطرق وعمل مقطع عرضي  

 

:تطوير المنطقة من الناحية السياحية  

 

تم اقتراح أماكن لوضع مقاعد مع مظلات ووضع حمامات للنساء والرجال على جانبي الوادي في 

الوادي فيها كبير وتم اقتراح زرع بعض أشجار السدر والكينا في نفس المنطقة التي يكون عرض 

المنطقة ليكون لها أثر ايجابي من الناحية الجمالية ومن ناحية أخرى لدعم إنتاج العسل من المناحل 

.الموجودة في المنطقة من خلال عمل غابة بديلة في حال فقدان بعض الأشجار أثناء عملية تأهيل الوادي  

 

.الأثر البيئي والاقتصادي والاجتماعي لتنفيذ المشروعدراسة   

 

تم عمل دراسة شامله للأثر البيئي و الاقتصادي و الاجتماعي في حال تنفيذ المشروع وتم وضع 

           تصورات أوليه بعد تنفيذ الأنشطة ا
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  اتفاقيات

 

  -:بعض الانشطه تم توقيع الاتفاقيات التاليه ولتسهيل الاعمال وتفعيل دور الشركاء للمساعدة في تنفيذ 

 

     JOHUDتوقيع مذكرة تفاهم مع الصندوق الاردني الهاشمي

كاردني توقيع مذكرة تفاهم مع  CARDNI      

الاتحاد الدولي لحماية الطبيعه توقيع مذكرة تفاهم مع  IUCN 

 NCARE المركز الوطني للبحث والارشاد الزراعي  توقيع مذكرة تفاهم مع

(اراده ) توقيع مذكرة تفاهم مع مراكز تعزيز الانتاجيه تم   

 توقيع مذكرة تفاهم مع جامعة مؤته 

 

 

 

 

 

  دراسات اجتماعيه واقتصاديه

 

ومن اجل تنفيذ الانشطه الميدانيه التي تخدم المزارعين بشكل افضل في المناطق المستهدفه تم 

  -:اجراء الدراسات التاليه

 

 تماعيه بيئيه لمنطقة بساتين معان الحجازيه دراسة اقتصاديه اج -1

 دراسة اقتصاديه اجتماعيه بيئيه لمنطقة وادي الكرك  -2

 دراسه اقتصاديه اجتماعيه بيئيه لمنطقة البربيطه  -1

 

 ادارة المعرفه ونظم ادارة المعلومات  6-4
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ضمن مكونات  تحقيق مجموع من الانجازات بهدف تفعيل منهجيات ادارة المعرفة 2311تم خلال العام 

:مشروع ادارة المصادر الزراعية وشملت التالي  

 

 .ياحالة عطاء نظام المعلومات الجغراف .1

انشاء نظام جغرافي لادارة موارد الارض على مستوى مناطق عمل المشروع والتوسع : الهدف

.2314استكمال العمل خلال العام والعمل جارى على . به ليشمل المستوى الوطني  

.2314الانتهاء من العمل خلال النصف الاول من عام ومن المتوقع   

: المخرجات  

إنشاء قاعدة للبيانات الجغرافية متعددة المستخدمين ومؤسسة على محركات للبيانات المكانية   -

Spatial Data Engine ArcSDE  ليتيح إمكانية الدخول على البيانات من قبل

وكذلك إمكانية التعديل الكلي والجزئي في آن واحد  Multi userمجموعة من المستخدمين 

 .وفقا لصلاحيات معينة لكل مستخدم

 .لإنشاء موقع إلكتروني مدعوم بقدرات لاستخدام قاعدة بيانات نظم المعلومات الجغرافية -

  :يالمزايا المرجوة من إنشاء نظام المعلومات الجغراف

بيعية والنواحي الط بموارد الارض الخاصة سهولة جمع وتوثيق وتحديث البيانات -

من خلال إنشاء خريطة أساس رقمية  اريعالخاصة بدراسات المش الاقتصادية والاجتماعية

مثل قادرة على تلبية احتياجات المشاريع التخطيطية من تمثيل للعناصر المكانية التي ت

 .ضمن منهجيات الادارة المستدامة للارضالظواهر المختلفة 

بيانات الجغرافية تساعد على تحليل البيانات المكانية سهولة الوصول الفعال لقاعدة ال -

 .والوصفية المخزنة بها

 الطبيعية والنواحي الاقتصادية والاجتماعية وارد الارضمسهولة القيام بالتحليلات  -

 . المطلوبة

توفير مخرجات المشروع من لوحات عرض وعروض تقديمية وتقارير في صورة محترفة  -

  .عالية الجودة والإخراج

دعم المسئولين ومتخذي القرار بالمحاذير والتوصيات الناتجة عن التحليلات الواقعية  -

 .للمشكلات بما يساهم في اتخاذ القرار الأنسب للنفع العام

 

المرحلة / تطوير قاعدة بيانات نظم المعلومات الجغرافية لأنشطة مشروع إدارة المصادر الزراعية .2

 .الثانية

وتطوير  المرحلة الثانية/ نشطة مشروع إدارة المصادر الزراعيةالتوثيق المكاني لأ: الهدف

ذلك،  عن فضلا. للانشطة وتوثيقها الميدانية الخرائط رسم تنفيذ خلال منقاعدة بيانات جغرافية 

بتطوير وادارة انشطة حفظ التربة والمياة  متصلة مواضيع في العاملة للأشخاص فائدة توفير

.مستدام من خلال منهجيات الادارة المستدامة لموارد الارضوتنمية القطاع الزراعة بشكل   
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.2314ومن المتوقع الانتهاء من العمل خلال النصف الاول من عام   

: المخرجات  

قاعدة بيانات جغرافية لانشطة تنمية وحفظ موارد الارض قادرة على استيعاب  -

 .المعلومات الجغرافية على المستوى الوطني

 هذا. الجغرافية المعلومات نظم بيانات قاعدة وتطوير المكاني ثيقبشأن التو إرشادي دليل -

في  الجغرافية المعلومات نظم لفريق الأعمال بعض ووصف عامة لمحة يعطي الدليل

الخبرات  تبادل هو ذلك من والقصد.المرحلة الثانية/ الزراعية مشروع إدارة المصادر

 نظم بيانات قاعدة إنشاء في والراغبين بالأمر المهتمين الأشخاص مع والمعرفة

 .الجغرافية المعلومات

 

 .ة الكوادر الفنية في المشروع والوزارة حول استخدام انظمة ادارة المعرفة والمعلوماتءرفع كفا .3

تدريب الكوادر حول استخدام انظمة ادارة المعرفة والمعلومات المعتمد على برمجيات : الهدف

.علومات بشكل ذاتيميكروسوفت بهدف تطوير نظام ادارة الم  

:حيث تم عقد الدورات التدربية التالية  

- Introduction, SharePoint 2013 End User  

- customization and designer,  SharePoint 2013 End User Level I  

- Configuring and Administering,  SharePoint 2013 End User Level II  

- Windows Server: Infrastructure and Administration Fundamentals 

- Windows Server: Networking and Security Fundamentals  

 

التحتية لخوادم نظام ادارة المعلومات الخاص بالادارة المستدامة للارض، حيث تم  تجهيز البنى .3

 :خوادم وتجهيز البرمجيات الخاصة بها والتي تشمل 3اعداد 

- Active Directory 

- SQL Database Server 

- Sharepoint Server. 

 تسهيلات تنويع مصادر الدخل 6-5

 

المحدودة الدخل من خلال اقامة مشاريع انتاجيه  زيادة دخل الأسر الريفيه  -:الهدف من النشاط  -

اسره لانشاء  410صغيره تساعد الاسره على تحسين دخلها ورفع مستوى المعيشه حيث تم دعم 

   -:الي مشاريع مدره للدخل موزعه كالت

 

 

 المجموع الشوبك  الطفيله الكرك النشاط

 211 530 11 533 تربية أغنام 

 1 . 1 . بيوت بلاستيكيه
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 22 4 52 55 مطبخ انتاجي

 522 44 01 43 تربية دواجن

 5   5 حديقه منزليه

 410 515 513 512 المجموع
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Annex 8: Training activities for building capacity of Local Stakeholders 

 

 

TABLE 1: Training Courses For Farmers Carried Out In Collaboration With The NCARE: 

Number Course Title Target Group number of 
participants 

1 Strategic Planning Agriculture managers and administrators 
field units 

12 

2 Environmental education 
workshop / Karak 

Agriculture managers and administrators 
field units, education directorates, and 
environmental Rangers 

17 

3 Environmental education 
workshop / Tafila 

Agriculture managers and administrators 
field units, education directorates, and 
environmental Rangers 

30 

4 Training of Trainers (TOT) Project staff 17 
5 Round internal for Iraqi 

Women Association 
Iraq Women Association 16 

6 Reclamation and 
treatment of soil 

Field Crops Growers / Karak 16 

7 Field day on land 
degradation 

Field Crops Growers / Karak 16 

8 Course in maintenance 
and treatment of soil 

Field Crops Growers / Tafila 17 

9 Field day on land 
degradation 

Field Crops Growers / Tafila 13 

10 Reclamation and 
treatment of soil 

Field Crops Growers / Shobak 16 

11 Field day on land 
degradation 

Field Crops Growers / Shobak 12 

12 Anti-Hornet Red 
campaign 

Grape and figs growers - Karak 26 

13 Anti-Hornet Red 
campaign 

Grapes and figs growers / Tafila 29 

Total 237 

 

 

TABLE 2: Training Courses For Farmers Carried Out in Collaboration With The National 

Centers 
number Course Title Number of 

sessions 
Males  Total 

1 Fermentation of manure and 
compost  formation 

3 55 6 61 

2 Trim trees, grapes and almonds 3 48 6 54 
3 Prepare the ground for planting 

summer 
3 64 6 70 

4 Abortion in sheep and goats 3 47 15 62 
5 Pest control fruit trees 3 61 13 74 
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6 The role and importance of 
pasture and forestry and how to 
manage 

3 51 2 53 

7 Integrated Management for 
beekeeping / day laborers 

3 61 9 70 

8 Fertilize fruit trees 3 49 2 51 
9 Exposed and protected 

vegetable pests 
3 44 14 58 

10 Supplementary irrigation for 
fruit trees 

3 42 17 59 

11 Post-harvest services 3 43 6 49 
12 Grafting fruit trees 3 47 3 50 
13 Organic Agriculture 3 45 5 50 
14 Infectious diseases 3 58 0 58 
15 Pests and diseases olives 3 44 17 61 
16 Alternatives to pesticides in 

agricultural pest control 
3 49 10 59 

17 Nutrition diseases in sheep and 
goats 

3 40 11 51 

18 Medicinal and Aromatic Plants 3 7 54 61 
19 Olive harvest and signs of 

maturity 
3 47 6 53 

20 Create units grey water 3 30 22 52 
TOTAL 60 932 224 1156 

 

 

 

TABLE 3: Training Courses For GEF Project, February 2014  

number Course Title Governorate Males  Total 

1 Fermentation of local manure 
and composting  

Karak 20 0 20 
2 Tafila 17 4 21 
3  18 2 20 

4 Pruning grapes and almonds 
trees 

Karak 16 1 17 
5 Tafila 13 5 18 
6  19 0 19 

7 Preparing land for summer 
crops 

 25 5 30 

8 Karak 18 0 18 
9 Tafila 21 1 22 

10 Abortion in sheep and goats  Tafila 20 11 31 
11 Karak 16 3 19 
12  11 1 12 

13 fruit trees Pest control  Karak 13 1 14 
14 Tafila 20 1 21 
15 Maan 28 11 39 
16 role, importance, and 

management of pasture and 
forestry 

Maan 18 0 18 
17 Karak 17 2 19 
18 Tafila 16 0 16 
19 Integrated Management for Tafila 20 6 26 
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20 bees breeding (two days) Karak 20 3 23 
21  21 0 21 

22 fruit trees Fertilization  14 0 14 

23 Karak 19 0 19 
24 Tafila 16 2 18 
25 Open and protected vegetable 

pests 
 17 11 28 

26 Karak 13 1 14 
27 Tafila 14 2 16 
28 Supplementary irrigation for 

fruit trees  
Karak 15 0 15 

29 Tafila 23 2 25 
30  4 15 19 

31 Post-harvest services  Karak 19 0 19 
32 Tafila 11 2 13 
33 Maan 13 4 17 
34 Grafting fruit trees  Karak 11 0 11 
35 Tafila 13 3 16 
36 Maan 23 0 23 
37 Organic Farming  Karak 22 0 22 
38 Tafila 13 5 18 
39 Maan 10 0 10 
40 Infectious diseases  Maan 23 0 23 
41 Karak 15 0 15 
42 Tafila 20 0 20 
43 olives Pests and diseases   9 11 20 

44 Tafila 22 2 24 
45 Karak 13 4 17 
46 pesticides Alternatives for 

agricultural pest control 
Tafila 21 5 26 

47 Karak 16 1 17 
48 Karak 12 4 16 
49 Nutrition diseases in sheep and 

goats  
Tafila 13 3 16 

50 Karak 15 1 16 
51 Maan 12 7 19 
52 Medicinal and Aromatic Plants  Karak 0 21 21 
53 Tafila 0 20 20 
54  7 13 20 

55 Olive harvesting and maturity 
signs 

Karak 14 2 16 
56 Tafila 17 2 19 
57  16 2 18 

58 Grey water units establishment Karak 16 3 19 
59 Tafila 0 18 18 
60    15 

61 Fertilizer requirements  28 0 28 

62 Tafila 12 0 12 
63  14 0 14 

64 Cultivation of guava and apples  Karak 16 1 17 
65 Tafila 13 2 15 
66  14 3 17 

67 Calibration of sowing machines 
without plowing  

Karak 10 0 10 
68 Tafila 14 0 14 
69  9 1 10 



 

139 

 

70 Pruning olive trees  Karak 11 0 11 
71 Tafila 10 4 14 
72  0 16 16 

73 Integrated management for 
pesticides use  

Karak 11 0 11 
74 Tafila 8 3 11 
75  12 15 27 

76 Installation of irrigation 
networks 

Karak 13 0 13 
77 Tafila 9 2 11 
78  15 0 15 

79 Plague disease in the small 
ruminants 

Karak 8 0 8 
80 Tafila 11 3 14 
81  13 2 15 

82 chemical fertilization Karak 8 10 18 
83 Tafila 13 1 14 
84  12 0 12 

85 Immunization program + Cattle 
Foot and Mouth Disease  

 16 0 16 

86 Tafila   9 

87    11 

88 The manufacture of soap from 
olive oil  

   14 

89 Tafila   18 

90    13 

   1252 332 1584 

 

  

 
TABLE 4: Training Courses For GEF Project For 2015  

number  Governorate Male Female Total 

1 Pruning fruit trees (olives) Karak 17 4 21 
2 Tafila 11 2 13 
3 Maan 18  0 18 
4 Fermentation of Local Manure Karak 2 17 19 
5 Tafila 9  4 13 
6 Maan 3 14 17 
8 Pruning grapes and almonds Karak 7 11 18 
9 Tafila 16 0 16 

10 Maan 15 0 15 
11 Nutrition diseases in sheep and 

goats 
Karak 9 11 20 

12 Tafila 6 5 11 
13 Maan 19 0 19 
14 Grey water units establishment Karak 12 3 12 
15 Tafila 7 6 13 
16 Maan 11 5 16 
17 Adding chemical fertilizers Karak 10 4 14 
18 Tafila 7 6 13 
19 Maan    
20 Immunization program + Foot 

and Mouth Disease 
Karak    

21 Tafila    
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22 Maan    
23 Cultivation of guava and apples Karak    
24 Tafila    
25 Maan 5 9 14 
26 Fertilizer needs Karak 13 4 17 
27 Tafila 11 2 13 
28 Maan 10 1 11 
29 Infectious diseases Karak 11 8 19 
30 Tafila 7 11 18 
31 Maan 13 2 15 
32 Integrated Management for 

bees breeding (two days) 
Karak 15 6 21 

33 Tafila 11 4 15 
34 Maan 5 7 12 
35 Open and protected vegetable 

pests 
Karak 16 3 19 

36 Tafila 12 5 17 
37 Maan 7 1 8 
38 Preparing land for summer 

crops 
Karak 11 3 14 

39 Tafila 10 0 10 
40 Maan 7 9 16 
41 fruit trees Fertilization Karak 11 4 15 
42 Tafila 16 7 23 
43 Maan 12 3 15 
44 role, importance, and 

management of pasture and 
forestry 

Karak 7 5 12 
45 Tafila 11 1 12 
46 Maan 10 3 13 
47 Abortion in sheep and goats Karak 11 4 15 
48 Tafila 11 7 18 
49 Maan 12 5 17 
50 Pest Management of fruit trees Karak 13 3 16 
51 Tafila 12 7 19 
52 Maan 14 8 22 
53 Organic Farming Karak 12 4 16 
54 Tafila 7 3 10 
55 Maan 11 1 12 
56 Medicinal and Aromatic Plants Karak 10 7 17 
57 Tafila 7 12 19 
58 Maan 11 15 26 
59 irrigation networks installation Karak 16 8 24 
60 Tafila 12 5 17 
61 Maan 16 6 22 
62 Integrated management for 

pesticides use 
Karak 12 4 16 

63 Tafila 14 7 21 
64 Maan 5 3 8 
65 Supplementary irrigation for 

fruit trees 
Karak 11 1 12 

66 Tafila 12 3 15 
67 Maan 7 5 12 
68 Grafting fruit trees Karak 11 1 12 
69 Tafila 10 3 13 
70 Maan 7 0 7 
71 Weed control in grain fields Karak 11 9 20 
72 Tafila 16 9 25 
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73 Maan 12 4 16 
74 Field days for the results of the 

application of the Conserve 
agriculture compared to 
conventional agriculture (two 
days) 

Karak 12 7 19 
75 Tafila 10 6 16 
76 Maan 13 5 18 

77 Management and care of olive 
trees 

Karak 6 8 14 
78 Tafila 13 3 16 
79 Maan 11 5 16 
80 Post-harvest services Karak 12 3 15 
81 Tafila 7 0 7 
82 Maan 11 7 18 
83 olives Pests and diseases Karak 10 4 14 
84 Tafila 7 6 13 
85 Maan 11 1 12 
86 Calibration of sowing machines 

without plowing 
Karak 16 3 19 

87 Tafila 17 0 17 
88 Maan 10 6 16 
89 pesticides Alternatives for 

agricultural pest control 
Karak 11 5 16 

90 Tafila 14 0 14 
91 Maan 12 0 12 
92 Plague disease in the small 

ruminants 
Karak 14 8 22 

93 Tafila 8 3 11 
94 Maan 15 1 16 
95 Olive harvesting and maturity 

signs 
Karak 14 4 18 

96 Tafila 9 5 14 
97 Maan 15 3 18 

Total 1070 446 1516 

 

 

 

 

 

 

 

 

 

 


